
2/1/2016 20160316

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

CNM118 Pay Period:  2/1/2016Contract: Estimate Number: 0029 to  03/16/2016Estimate Type: Progress

Simpson Construction Company, Inc.Contractor:

Contractor's
Address:

PO Box 2727
Cleveland,  TN   37311

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

05/24/2013

06/12/2013

07/12/2013

07/15/2013

%

$42,022.31

854.0

976.0

976.0

114.29

%Percent Complete($):

%Percent Behind:

BRADLEY

0.14

Date Notice to Proceed: 07/15/2013

11/15/2015

$12,949,601.14

$12,863,363.36

$14,502,980.60 $175,856.94$14,327,123.66

$0.00

$-383.99Test Report Payment Adjustments:

$14,502,596.61 $14,322,251.67 180,344.94

$14,460,958.29 $175,856.94$14,285,101.35

$42,022.31 $0.00

$-4,871.99 $4,488.00

$0.00 $0.00

INTERCHANGE IMPROVEMENTS ON I-75 @  SR 311 (US-74)

114.15

20160316

Project(s): 06001-3171-44, 06001-3172-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

05363606001-3171-44 SR 311 over I-75NH/HPP-I-75-1(136)96.04 1436051441
27000006001-3172-04 SR 311 over I-75N/A3.96 1400271473

180,344.94

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

06001-3171-44 0500 9502 LS ADDITIONAL WORK
(DESCRIPTION)/Bridge Deck
Closure Pour

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $19,525.790

1.000

1.000

$19,525.790

$19,525.790

104-03

06001-3171-44 0100 9503 LS ADDITIONAL WORK
(DESCRIPTION)/Added City of
Cleveland ITS Camera

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $15,587.860

1.000

1.000

$15,587.860

$15,587.860

104-03.01

06001-3171-44 0500 9504 LS ADDITIONAL WORK
(DESCRIPTION)/State Seal

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $15,600.000

1.000

1.000

$15,600.000

$15,600.000

104-03.02

06001-3172-04 0100 9505 LS ADDITIONAL WORK
(DESCRIPTION)/60 Amp Breakers

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,799.430

1.000

1.000

$1,799.430

$1,799.430

104-03.03

06001-3171-44 0900 9500 EACH ADDITIONAL WORK
(DESCRIPTION)/Revised High Mast
Pole Foundations

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,637.540

0.000

10.000

$0.000

$26,375.400

104-03.10

06001-3171-44 0100 0010 LS CONSTRUCTION STAKES, LINES
AND GRADES

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $94,000.000

0.000

1.000

$0.000

$94,000.000

105-01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

06001-3171-44 0100 9025 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,600.000

0.000

0.000

$0.000

$0.000

108-07

06001-3172-04 0100 9026 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,600.000

0.000

0.000

$0.000

$0.000

108-07

06001-3171-44 0100 9017 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90170100

-84,766.630-84,766.630

-5,127.230-5,127.230

06001-3171-44 0500 9018 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

06001-3172-04 0100 9019 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0006001-3171-44 0100 9020 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90200100

-69,096.420-69,096.420

0.0000.000

06001-3171-44 0500 9021 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

06001-3172-04 0100 9022 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

06001-3171-44 0100 0020 HOUR TRAINEE Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,080.000 $0.800

0.000

1,040.000

$0.000

$832.000

109-10.01

06001-3171-44 0100 0030 LS CLEARING AND GRUBBING Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $43,500.000

0.000

1.000

$0.000

$43,500.000

201-01

06001-3171-44 0100 0040 L.F. REMOVAL OF PIPE (SIZE ,STA.)/
(15" CMP, STA. 792+22)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

41.000 $13.000

0.000

51.000

$0.000

$663.000

202-02.01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

15.00 55.0055.00 0.000.0006001-3171-44 0100 0050 L.F. REMOVAL OF PIPE (SIZE ,STA.)/
(24" RCP, STA. 796+93)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $11.000

0.000

55.000

$0.000

$605.000

202-02.02

06001-3171-44 0100 0060 L.F. REMOVAL OF PIPE (SIZE ,STA.)/
(12" CMP, STA. 31+22)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

61.000 $11.000

0.000

0.000

$0.000

$0.000

202-02.03

06001-3171-44 0100 0070 S.Y. REMOVAL OF RIGID PAVEMENT,
SIDEWALK, ETC.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

381.000 $12.000

2,656.440

11,458.290

$31,877.280

$137,499.480

202-03

06001-3171-44 0100 0080 S.Y. REMOVAL OF ASPHALT
PAVEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,518.000 $10.000

0.000

23,452.880

$0.000

$234,528.800

202-03.01

06001-3171-44 0500 2000 LS REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(BRIDGE
NO. 06-SR311-00.00)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $130,000.000

0.000

1.000

$0.000

$130,000.000

202-04.01

06001-3171-44 0100 0090 LS REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT NO. 34)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,500.000

0.000

1.000

$0.000

$2,500.000

202-06.01

06001-3171-44 0100 0100 C.Y. ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

64,289.000 $3.470

0.000

56,058.400

$0.000

$194,522.648

203-01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

06001-3171-44 0100 9007 C.Y. ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $5.205

0.000

0.000

$0.000

$0.000

203-01.03

06001-3171-44 0100 0110 TON BORROW EXCAVATION (GRADED
SOLID ROCK)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,720.000 $21.750

0.000

5,233.120

$0.000

$113,820.360

203-02.01

06001-3171-44 0100 0120 C.Y. BORROW EXCAVATION
(UNCLASSIFIED)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

110,982.000 $4.600

0.000

96,279.340

$0.000

$442,884.964

203-03

06001-3171-44 0100 9008 C.Y. UNDERCUTTING Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $5.205

0.000

1,400.520

$0.000

$7,289.707

203-05

06001-3171-44 0100 0130 M.G. WATER Bid: Unit Price:

This Est:

Total:Total:

This Est:

701.000 $8.000

0.000

0.000

$0.000

$0.000

203-06

06001-3171-44 0500 2010 C.Y. DRY EXCAVATION (BRIDGES) Bid: Unit Price:

This Est:

Total:Total:

This Est:

296.000 $10.000

0.000

296.000

$0.000

$2,960.000

204-02.01

06001-3171-44 0500 9015 C.Y. EXTRA DEPTH DRY EXCAVATION
(a)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $15.000

0.000

0.000

$0.000

$0.000

204-02.02
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

06001-3171-44 0500 9016 C.Y. EXTRA DEPTH DRY EXCAVATION
(b)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $18.000

0.000

0.000

$0.000

$0.000

204-02.03

06001-3171-44 0500 2020 L.F. CORE DRILLING AND SAMPLING Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,274.000 $46.000

0.000

797.750

$0.000

$36,696.500

204-05.01

06001-3171-44 0100 0140 C.Y. BACKFILL MATERIAL (FLOWABLE
FILL)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $89.000

0.000

0.000

$0.000

$0.000

204-08.01

06001-3171-44 0100 0150 L.F. 8" TEMPORARY SLOPE DRAIN Bid: Unit Price:

This Est:

Total:Total:

This Est:

147.000 $8.500

0.000

2,015.000

$0.000

$17,127.500

209-02.03

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT01500100

0.0000.000

0.0000.000

06001-3171-44 0100 0160 L.F. 12" TEMPORARY SLOPE DRAIN Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,179.000 $10.000

0.000

0.000

$0.000

$0.000

209-02.05

06001-3171-44 0100 0170 L.F. 18" TEMPORARY SLOPE DRAIN Bid: Unit Price:

This Est:

Total:Total:

This Est:

419.000 $22.000

0.000

0.000

$0.000

$0.000

209-02.07

Page 7RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

371.11 175.11175.11 0.000.0006001-3171-44 0100 0180 C.Y. SEDIMENT REMOVAL Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,047.000 $3.000

0.000

175.110

$0.000

$525.330

209-05

06001-3171-44 0100 0190 L.F. TEMPORARY SILT FENCE (WITH
BACKING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,313.000 $4.000

0.000

7,119.000

$0.000

$28,476.000

209-08.02

06001-3171-44 0100 0200 L.F. TEMPORARY SILT FENCE
(WITHOUT BACKING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

14,807.000 $1.200

0.000

3,955.000

$0.000

$4,746.000

209-08.03

06001-3171-44 0100 0210 EACH ROCK CHECK DAM PER Bid: Unit Price:

This Est:

Total:Total:

This Est:

164.000 $260.000

0.000

30.000

$0.000

$7,800.000

209-08.07

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT02100100

0.0000.000

0.0000.000

06001-3171-44 0100 0220 EACH ENHANCED ROCK CHECK DAM Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $340.000

0.000

23.000

$0.000

$7,820.000

209-08.08

06001-3171-44 0100 0230 EACH SEDIMENT FILTER BAG (15' X 15') Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $225.000

0.000

1.000

$0.000

$225.000

209-09.03
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

89.63 106.63106.63 0.000.0006001-3171-44 0100 0240 C.Y. TEMPORARY SEDIMENT TRAP Bid: Unit Price:

This Est:

Total:Total:

This Est:

617.000 $12.000

0.000

106.630

$0.000

$1,279.560

209-10.20

06001-3171-44 0100 0250 EACH CATCH BASIN PROTECTION
(TYPE A)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

37.000 $565.000

0.000

9.000

$0.000

$5,085.000

209-40.30

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT02500100

0.0000.000

0.0000.000

06001-3171-44 0100 0260 EACH CATCH BASIN PROTECTION
(TYPE D)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $180.000

0.000

0.000

$0.000

$0.000

209-40.33

06001-3171-44 0100 0270 EACH CATCH BASIN FILTER
ASSEMBLY(TYPE 1)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $500.000

0.000

14.000

$0.000

$7,000.000

209-40.41

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT02700100

0.0000.000

0.0000.000

06001-3171-44 0100 0280 EACH CATCH BASIN FILTER
ASSEMBLY(TYPE 2)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $500.000

0.000

0.000

$0.000

$0.000

209-40.42

06001-3171-44 0100 0290 L.F. TEMPORARY DIVERSION
CHANNEL

Bid: Unit Price:

This Est:

Total:Total:

This Est:

125.000 $9.000

0.000

0.000

$0.000

$0.000

209-65.03
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

964646.49 68,934.0768,934.07 22.600.0006001-3171-44 0100 0300 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:

This Est:

Total:Total:

This Est:

46,969.000 $18.000

22.600

68,934.070

$406.800

$1,240,813.260

303-01

06001-3171-44 0100 0310 TON GRANULAR BACKFILL
(ROADWAY)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

164.000 $19.000

0.000

153.420

$0.000

$2,914.980

303-01.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03100100

0.0000.000

0.0000.000

06001-3171-44 0500 2030 TON GRANULAR BACKFILL (BRIDGES) Bid: Unit Price:

This Est:

Total:Total:

This Est:

92.000 $36.000

0.000

289.450

$0.000

$10,420.200

303-01.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT20300500

0.0000.000

0.0000.000

06001-3171-44 0100 0330 TON MINERAL AGGREGATE (SIZE 57) Bid: Unit Price:

This Est:

Total:Total:

This Est:

109.000 $27.000

0.000

889.490

$0.000

$24,016.230

303-10.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03300100

0.0000.000

0.0000.000

06001-3171-44 0100 0350 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

Bid: Unit Price:

This Est:

Total:Total:

This Est:

432.000 $77.800

0.000

65.730

$0.000

$5,113.794

307-01.08
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

25662.11 6,622.346,622.34 0.000.0006001-3171-44 0100 0360 TON ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,721.000 $63.200

0.000

6,622.340

$0.000

$418,531.888

307-02.01

06001-3171-44 0100 0370 TON ASPHALT CEMENT (PG70-22)
(BPMB-HM) GRADING A-S

Bid: Unit Price:

This Est:

Total:Total:

This Est:

122.000 $1,167.100

0.000

74.880

$0.000

$87,392.448

307-02.02

06001-3171-44 0100 0380 TON AGGREGATE (BPMB-HM)
GRADING A-S MIX

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,608.000 $43.000

0.000

2,421.070

$0.000

$104,106.010

307-02.03

06001-3171-44 0100 0390 TON ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,311.000 $72.500

0.000

5,483.140

$0.000

$397,527.650

307-02.08

06001-3171-44 0100 0400 TON ASPHALT CONCRETE MIX
(PG76-22) (BPMB-HM) GRADING A

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,565.000 $74.850

0.000

1,181.630

$0.000

$88,445.006

307-03.01

06001-3171-44 0100 0410 TON PERF. GRADE ASPH.
CEMENT(PG76-22)GRADING AS

Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $1,305.850

0.000

14.400

$0.000

$18,804.240

307-03.02

06001-3171-44 0100 0420 TON AGGREGATE(BPMB-HM)
GRADING AS

Bid: Unit Price:

This Est:

Total:Total:

This Est:

704.000 $73.850

0.000

465.710

$0.000

$34,392.684

307-03.03
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Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

421.47 816.25816.25 0.000.0006001-3171-44 0100 0430 TON ASPHALT CONCRETE MIX
(PG76-22) (BPMB-HM) GRADING
B-M2

Bid: Unit Price:

This Est:

Total:Total:

This Est:

426.000 $84.650

0.000

816.250

$0.000

$69,095.563

307-03.08

06001-3171-44 0100 9000 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-03.20

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90000100

-56,254.660-56,254.660

0.0000.000

06001-3171-44 0100 9001 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.40

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90010100

7,642.5007,642.500

0.0000.000

06001-3171-44 0100 9002 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.41

06001-3171-44 0100 0440 S.Y. TREATED PERMEABLE BASE Bid: Unit Price:

This Est:

Total:Total:

This Est:

26,675.000 $16.250

0.000

22,809.270

$0.000

$370,650.638

313-03

06001-3171-44 0100 0450 TON BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

91.000 $560.800

0.000

0.000

$0.000

$0.000

402-01
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06001-3171-44 0100 0460 TON AGGREGATE FOR COVER
MATERIAL (PC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

358.000 $37.400

0.000

0.000

$0.000

$0.000

402-02

06001-3171-44 0100 0470 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $544.250

0.000

47.680

$0.000

$25,949.840

403-01

06001-3171-44 0100 9003 DOLL DENSITY DEDUCTION Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-07

06001-3171-44 0100 9004 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-09

06001-3171-44 0100 0480 TON ACS MIX (PG64-22) GRADING E
SHOULDER

Bid: Unit Price:

This Est:

Total:Total:

This Est:

609.000 $87.400

0.000

932.160

$0.000

$81,470.784

411-01.07

06001-3171-44 0100 0490 TON ACS MIX(PG64-22) GRADING D Bid: Unit Price:

This Est:

Total:Total:

This Est:

52.000 $144.000

0.000

0.000

$0.000

$0.000

411-01.10

06001-3171-44 0100 0500 TON ACS MIX(PG70-22) GRADING D Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,349.000 $102.250

0.000

1,600.570

$0.000

$163,658.283

411-02.10
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19581.46 4,964.864,964.86 0.000.0006001-3171-44 0100 0510 TON ACS MIX(PG76-22) GRADING D Bid: Unit Price:

This Est:

Total:Total:

This Est:

248.000 $129.200

0.000

4,964.860

$0.000

$641,459.912

411-03.10

06001-3171-44 0100 9009 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.20

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90090100

6,019.6606,019.660

0.0000.000

06001-3171-44 0100 9023 DOLL RIDEABILITY (SP411B) Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

26,525.960

$0.000

$26,525.960

411-03.32

06001-3172-04 0100 9024 DOLL RIDEABILITY (SP411B) Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.32

06001-3171-44 0100 9010 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.40

06001-3171-44 0100 9011 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.40

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90110100

7,222.5007,222.500

0.0000.000
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06001-3171-44 0100 9012 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.41

06001-3171-44 0100 0520 L.M. SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,460.000

0.000

3.990

$0.000

$5,825.400

411-12.01

06001-3171-44 0100 0530 S.Y. COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

27,042.000 $0.890

0.000

69,071.120

$0.000

$61,473.297

415-01.02

06001-3171-44 0100 0540 S.Y. PORTLAND CEMENT CONCRETE
PAVEMENT (PLAIN) 10"

Bid: Unit Price:

This Est:

Total:Total:

This Est:

26,675.000 $55.600

0.000

19,358.570

$0.000

$1,076,336.492

501-01.03

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT05400100

-150,333.80011,770.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT05400100

150,333.8000.000

0.0000.000

06001-3171-44 0100 0550 L.F. CONCRETE SHOULDER RUMBLE
STRIPS

Bid: Unit Price:

This Est:

Total:Total:

This Est:

594.000 $3.000

0.000

0.000

$0.000

$0.000

501-03.10

06001-3171-44 0500 9005 C.Y. CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $184.000

0.000

16.000

$0.000

$2,944.000

604-01.08

Page 15RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

434429.10 336,063.00336,063.00 0.000.0006001-3171-44 0500 2040 LB. EPOXY COATED REINFORCING
STEEL

Bid: Unit Price:

This Est:

Total:Total:

This Est:

366,032.000 $0.900

0.000

336,063.000

$0.000

$302,456.700

604-02.03

06001-3171-44 0500 2050 C.Y. CLASS A CONCRETE (BRIDGES) Bid: Unit Price:

This Est:

Total:Total:

This Est:

541.000 $460.000

0.000

565.530

$0.000

$260,143.800

604-03.01

06001-3171-44 0500 2060 LB. STEEL BAR REINFORCEMENT
(BRIDGES)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

67,581.000 $0.870

0.000

77,628.000

$0.000

$67,536.360

604-03.02

06001-3171-44 0500 2070 S.Y. PAVEMENT @ BRIDGE ENDS Bid: Unit Price:

This Est:

Total:Total:

This Est:

502.000 $214.000

0.000

502.000

$0.000

$107,428.000

604-03.04

06001-3171-44 0500 2080 C.Y. CLASS D CONCRETE (BRIDGE
DECK)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

849.000 $430.000

95.370

944.370

$41,009.100

$406,079.100

604-03.09

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT20800500

-13,778.01027.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT20800500

13,778.0100.000

0.0000.000

06001-3171-44 0500 2090 S.Y. APPLIED TEXTURE FINISH (NEW
STRUCTURES)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,252.000 $8.000

0.000

9,892.080

$0.000

$79,136.640

604-04.01
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2.00 3.003.00 0.000.0006001-3171-44 0100 0570 EACH BRIDGE END DRAINS(4'X8') Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $4,300.000

0.000

3.000

$0.000

$12,900.000

604-04.04

06001-3171-44 0500 2100 S.Y. BRIDGE DECK GROOVING
(MECHANICAL)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,559.000 $5.600

0.000

3,654.000

$0.000

$20,462.400

604-05.31

06001-3171-44 0100 0580 S.F. RETAINING WALL (DESCRIPTION)/
(RAMP 75WS)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,830.000 $72.500

0.000

9,940.970

$0.000

$720,720.325

604-07.01

06001-3171-44 0100 0585 S.F. RETAINING WALL (DESCRIPTION)/
(RAMP 75SE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

352.000 $98.000

0.000

0.000

$0.000

$0.000

604-07.02

06001-3171-44 0500 9006 DOLL DEFECTIVE CONCRETE Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

604-22.50

06001-3171-44 0500 2110 L.F. STEEL PILES (10 INCH) Bid: Unit Price:

This Est:

Total:Total:

This Est:

166.000 $56.000

0.000

1,626.400

$0.000

$91,078.400

606-02.03

06001-3171-44 0500 9501 LS TEMPORARY SHEET PILES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $9,925.000

0.000

1.000

$0.000

$9,925.000

606-24.13
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2192.00 541.00541.00 0.000.0006001-3171-44 0100 0590 L.F. 18" CONCRETE PIPE CULVERT
(CLASS III)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

356.000 $51.000

0.000

541.000

$0.000

$27,591.000

607-03.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05900100

0.0000.000

0.0000.000

06001-3171-44 0100 0600 L.F. 18" CONCRETE PIPE CULVERT
(CLASS IV)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

154.000 $53.000

0.000

152.000

$0.000

$8,056.000

607-03.03

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06000100

0.0000.000

0.0000.000

06001-3171-44 0100 0610 L.F. 18" CONCRETE PIPE
CULVERT(CLASS
IV)JACKED-IN-PLACE

Bid: Unit Price:

This Est:

Total:Total:

This Est:

148.000 $500.000

0.000

0.000

$0.000

$0.000

607-03.05

06001-3171-44 0100 0620 L.F. 24" CONCRETE PIPE CULVERT
(CLASS III)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

46.000 $70.000

0.000

27.500

$0.000

$1,925.000

607-05.02

06001-3171-44 0100 0630 L.F. 24" CONCRETE PIPE CULVERT
(CLASS V)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

102.000 $72.000

0.000

104.000

$0.000

$7,488.000

607-05.04

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06300100

0.0000.000

0.0000.000
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0.00 24.4024.40 0.000.0006001-3171-44 0100 0640 L.F. 30" CONCRETE PIPE CULVERT
(CLASS III)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $88.000

0.000

24.400

$0.000

$2,147.200

607-06.02

06001-3171-44 0100 0650 L.F. 30" CONCRETE PIPE CULVERT
(CLASS V)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $90.000

0.000

96.600

$0.000

$8,694.000

607-06.04

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06500100

-54.000-0.600

0.0000.000

06001-3171-44 0100 0660 L.F. 42" CONCRETE PIPE CULVERT
(CLASS III)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $116.000

0.000

24.000

$0.000

$2,784.000

607-08.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06600100

0.0000.000

0.0000.000

06001-3171-44 0100 0670 L.F. 72" CONCRETE PIPE CULVERT
(CLASS IV)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $312.000

0.000

80.000

$0.000

$24,960.000

607-13.04

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06700100

0.0000.000

0.0000.000

06001-3171-44 0100 0680 L.F. 18" PIPE CULVERT (SIDE DRAIN) Bid: Unit Price:

This Est:

Total:Total:

This Est:

174.000 $38.000

0.000

280.000

$0.000

$10,640.000

607-39.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06800100

0.0000.000

0.0000.000
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1.00 2.002.00 0.000.0006001-3171-44 0100 0690 EACH REWORK MANHOLE Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,100.000

0.000

2.000

$0.000

$2,200.000

611-01.21

06001-3171-44 0100 0700 EACH JUNCTION BOX, TYPE 1 Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,850.000

0.000

6.000

$0.000

$11,100.000

611-02.10

06001-3171-44 0100 0710 EACH JUNCTION BOX, TYPE 2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,200.000

0.000

1.000

$0.000

$2,200.000

611-02.11

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT07100100

0.0000.000

0.0000.000

06001-3171-44 0100 0720 EACH JUNCTION BOX, TYPE 3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,750.000

0.000

2.000

$0.000

$7,500.000

611-02.12

06001-3171-44 0100 0730 EACH JUNCTION BOX, TYPE 5 Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $22,500.000

0.000

1.000

$0.000

$22,500.000

611-02.14

06001-3171-44 0100 0740 C.Y. CLASS A CONCRETE (PIPE
ENDWALLS)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

46.000 $625.000

0.000

60.010

$0.000

$37,506.250

611-07.01
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8339.00 2,502.002,502.00 0.000.0006001-3171-44 0100 0750 LB. STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,524.000 $3.400

0.000

2,502.000

$0.000

$8,506.800

611-07.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT07500100

0.0000.000

0.0000.000

06001-3171-44 0100 0760 LB. STRUCTURAL STEEL (PIPE
ENDWALLS)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,300.000 $3.400

0.000

1,762.000

$0.000

$5,990.800

611-07.03

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT07600100

0.0000.000

0.0000.000

06001-3171-44 0100 0770 EACH REWORK CATCHBASIN Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $850.000

0.000

2.000

$0.000

$1,700.000

611-09.02

06001-3171-44 0100 0780 EACH CAPPING EXISTING CATCHBASIN Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $575.000

0.000

4.000

$0.000

$2,300.000

611-09.03

06001-3171-44 0100 0790 EACH CATCH BASINS, TYPE 41, > 4' - 8'
DEPTH

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,000.000

0.000

0.000

$0.000

$0.000

611-41.02

06001-3171-44 0100 0800 EACH CATCH BASINS, TYPE 42, 0' - 4'
DEPTH

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $5,000.000

0.000

5.000

$0.000

$25,000.000

611-42.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT08000100

0.0000.000

0.0000.000
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06001-3171-44 0100 0810 EACH CATCH BASINS, TYPE 42, > 4' - 8'
DEPTH

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,600.000

0.000

0.000

$0.000

$0.000

611-42.02

06001-3171-44 0100 0820 EACH CATCH BASINS, TYPE 42, > 8' - 12
DEPTH

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,900.000

0.000

2.000

$0.000

$15,800.000

611-42.03

06001-3171-44 0500 2120 L.F. PRESTRESSED CONCRETE BULB
TEE BEAM (6" WEB)(BT-72)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,060.000 $180.000

0.000

4,060.000

$0.000

$730,800.000

615-01.12

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21200500

-2,130,968.7202,900.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21200500

2,130,968.7200.000

0.0000.000

06001-3171-44 0500 2130 L.F. BRIDGE DECK CRACK SEALING Bid: Unit Price:

This Est:

Total:Total:

This Est:

297.000 $3.000

0.000

642.000

$0.000

$1,926.000

617-02

06001-3171-44 0500 2140 GAL. SEALANT (DESCRIPTION)/
(HMWM)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $160.000

0.000

8.000

$0.000

$1,280.000

617-05
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
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589.50 614.00614.00 0.000.0006001-3171-44 0100 0825 L.F. CONC PARAPET SINGLE SLOPE
(STD-1-1SS)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

627.000 $51.500

0.000

614.000

$0.000

$31,621.000

620-05.01

06001-3171-44 0500 2150 L.F. CONC PARAPET SINGLE SLOPE
(STD-1-1SS)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

672.000 $45.000

0.000

673.400

$0.000

$30,303.000

620-05.01

06001-3171-44 0100 0830 L.F. 18" TEMPORARY DRAINAGE PIPE Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $350.000

0.000

240.000

$0.000

$84,000.000

621-03.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT08300100

0.0000.000

0.0000.000

06001-3171-44 0500 2160 V.F. DRILLED SHAFT-SOIL (DIA.) Bid: Unit Price:

This Est:

Total:Total:

This Est:

391.000 $132.000

0.000

989.400

$0.000

$130,600.800

625-02.01

06001-3171-44 0500 2170 V.F. DRILLED SHAFT-SOIL (DIA.) Bid: Unit Price:

This Est:

Total:Total:

This Est:

48.000 $330.000

0.000

37.500

$0.000

$12,375.000

625-02.02

06001-3171-44 0500 2180 V.F. DRILLED SHAFT-ROCK (DIA.) Bid: Unit Price:

This Est:

Total:Total:

This Est:

475.000 $176.000

0.000

631.490

$0.000

$111,142.240

625-02.13
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39.58 131.98131.98 0.000.0006001-3171-44 0500 2190 V.F. DRILLED SHAFT-ROCK (DIA.) Bid: Unit Price:

This Est:

Total:Total:

This Est:

116.000 $760.000

0.000

131.980

$0.000

$100,304.800

625-02.14

06001-3171-44 0500 2200 C.Y. DRILLED SHAFT CONCRETE Bid: Unit Price:

This Est:

Total:Total:

This Est:

258.000 $210.000

0.000

157.040

$0.000

$32,978.400

625-02.40

06001-3171-44 0500 2210 LB. DRILLED SHAFT REINFORCING
STEEL

Bid: Unit Price:

This Est:

Total:Total:

This Est:

71,572.000 $0.960

0.000

43,278.800

$0.000

$41,547.648

625-02.44

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT22100500

0.0100.000

0.0000.000

06001-3171-44 0500 2220 EACH SONIC LOGGING TESTING Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $1,780.000

0.000

10.000

$0.000

$17,800.000

625-02.46

06001-3171-44 0100 0840 S.F. CONCRETE DRIVEWAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,652.000 $6.100

0.000

7,592.150

$0.000

$46,312.115

701-02

06001-3171-44 0100 0850 C.Y. CONCRETE COMBINED CURB &
GUTTER

Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $255.000

0.000

2.500

$0.000

$637.500

702-03
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Item # Item Code Units
Primary/
Supplemental Description

109.31 61.3861.38 0.000.0006001-3171-44 0100 0860 C.Y. CEMENT CONCRETE DITCH
PAVING

Bid: Unit Price:

This Est:

Total:Total:

This Est:

65.000 $360.000

0.000

61.380

$0.000

$22,096.800

703-01

06001-3171-44 0100 0870 L.F. GUARDRAIL AT BRIDGE ENDS Bid: Unit Price:

This Est:

Total:Total:

This Est:

108.000 $61.000

0.000

81.000

$0.000

$4,941.000

705-01.01

06001-3171-44 0100 9014 L.F. SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $76.250

0.000

25.000

$0.000

$1,906.250

705-01.50

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT90140100

0.0000.000

0.0000.000

06001-3171-44 0100 0880 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,548.000 $16.000

0.000

3,506.500

$0.000

$56,104.000

705-02.02

06001-3171-44 0100 9013 L.F. SHOP CURVED GUARDRAIL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $24.000

0.000

75.000

$0.000

$1,800.000

705-02.50

06001-3171-44 0100 0890 EACH GUARDRAIL TERMINAL (TYPE 13) Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $600.000

0.000

13.000

$0.000

$7,800.000

705-04.03

Page 25RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

14.00 13.0013.00 0.000.0006001-3171-44 0100 0900 EACH TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $2,100.000

0.000

13.000

$0.000

$27,300.000

705-04.07

06001-3171-44 0100 0910 EACH EARTH PAD FOR TYPE 38 GR
END TREATMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $1,000.000

0.000

0.000

$0.000

$0.000

705-04.09

06001-3171-44 0100 0920 EACH PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $6,000.000

0.000

17.000

$0.000

$102,000.000

705-08.51

06001-3171-44 0100 0930 L.F. GUARDRAIL REMOVED Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,202.000 $1.000

0.000

6,703.250

$0.000

$6,703.250

706-01

06001-3171-44 0100 0940 L.F. STOCK FENCE Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,116.000 $4.100

0.000

10,028.000

$0.000

$41,114.800

707-03.01

06001-3171-44 0100 0950 EACH END, BRACED LINE, CORNER
POST ASSEMBLY(STOCK FENCE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

46.000 $110.000

0.000

44.000

$0.000

$4,840.000

707-03.02

06001-3171-44 0100 0960 S.F. WATER GATE Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $38.000

0.000

0.000

$0.000

$0.000

707-05
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0.00 2,600.002,600.00 0.000.0006001-3171-44 0100 0970 L.F. REMOVAL OF FENCE
(DESCRIPTION)/(EXISTING C.A.
FENCE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,743.000 $1.600

0.000

2,600.000

$0.000

$4,160.000

707-06.01

06001-3171-44 0100 0980 L.F. HIGH-VISIBILITY CONSTRUCTION
FENCE

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,710.000 $1.350

0.000

1,317.000

$0.000

$1,777.950

707-08.11

06001-3171-44 0100 0990 EACH MARKERS (CONCRETE R.O.W.
POSTS)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $160.000

0.000

17.000

$0.000

$2,720.000

708-02.01

06001-3171-44 0100 1000 C.Y. RUBBLE STONE RIP-RAP
(GROUTED)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $130.000

0.000

0.000

$0.000

$0.000

709-02.01

06001-3171-44 0100 1010 TON MACHINED RIP-RAP (CLASS A-3) Bid: Unit Price:

This Est:

Total:Total:

This Est:

830.000 $26.900

0.000

3,110.830

$0.000

$83,681.327

709-05.05

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT10100100

0.0000.000

0.0000.000

06001-3171-44 0100 1020 TON MACHINED RIP-RAP (CLASS A-1) Bid: Unit Price:

This Est:

Total:Total:

This Est:

954.000 $27.000

0.000

3,638.160

$0.000

$98,230.320

709-05.06

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT10200100

0.0000.000

0.0000.000
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335.41 268.38268.38 0.000.0006001-3171-44 0100 1030 TON MACHINED RIP-RAP (CLASS B) Bid: Unit Price:

This Est:

Total:Total:

This Est:

97.000 $29.000

0.000

268.380

$0.000

$7,783.020

709-05.08

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT10300100

0.0000.000

0.0000.000

06001-3171-44 0100 1040 TON MACHINED RIP-RAP (CLASS C) Bid: Unit Price:

This Est:

Total:Total:

This Est:

279.000 $31.000

0.000

381.420

$0.000

$11,824.020

709-05.09

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT10400100

0.0000.000

0.0000.000

06001-3171-44 0100 1050 L.F. AGGREGATE UNDERDRAINS
(WITH PIPE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,839.000 $3.750

0.000

11,909.000

$0.000

$44,658.750

710-02

06001-3171-44 0100 1060 L.F. LATERAL UNDERDRAIN Bid: Unit Price:

This Est:

Total:Total:

This Est:

931.000 $2.310

0.000

1,434.000

$0.000

$3,312.540

710-05

06001-3171-44 0100 1070 EACH LATERAL UNDERDRAIN ENDWALL
(2:1)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $320.000

0.000

12.000

$0.000

$3,840.000

710-06.11

06001-3171-44 0100 1080 EACH LATERAL UNDERDRAIN ENDWALL
(3:1)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $320.000

0.000

12.000

$0.000

$3,840.000

710-06.12
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0.00 9.009.00 0.000.0006001-3171-44 0100 1090 EACH LATERAL UNDERDRAIN ENDWALL
(4:1)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $320.000

0.000

9.000

$0.000

$2,880.000

710-06.13

06001-3171-44 0100 1100 EACH LATERAL UNDERDRAIN ENDWALL
(5:1)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $320.000

0.000

0.000

$0.000

$0.000

710-06.14

06001-3171-44 0100 1110 EACH LATERAL UNDERDRAIN ENDWALL
(6:1)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $320.000

0.000

12.000

$0.000

$3,840.000

710-06.15

06001-3171-44 0500 2230 L.F. 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

Bid: Unit Price:

This Est:

Total:Total:

This Est:

305.000 $30.000

0.000

266.670

$0.000

$8,000.100

710-09.01

06001-3171-44 0500 2240 L.F. 6" PIPE UNDERDRAIN Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $10.000

0.000

60.000

$0.000

$600.000

710-09.02

06001-3171-44 0100 1115 L.F. 18" PERFORATED PLASTIC PIPE Bid: Unit Price:

This Est:

Total:Total:

This Est:

145.000 $35.000

0.000

160.000

$0.000

$5,600.000

710-10.08

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT11150100

0.0000.000

0.0000.000
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10.61 1.001.00 0.000.0006001-3171-44 0100 1130 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $120,000.000

0.000

1.000

$0.000

$120,000.000

712-01

06001-3171-44 0100 1140 EACH MAINTENANCE OF TRAFFIC (
)/(SIGNALS AT RAMP
INTERSECTIONS)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $6,500.000

0.000

0.000

$0.000

$0.000

712-01.52

06001-3171-44 0100 1150 L.F. INTERCONNECTED PORTABLE
BARRIER RAIL

Bid: Unit Price:

This Est:

Total:Total:

This Est:

13,750.000 $28.000

0.000

26,958.640

$0.000

$754,841.920

712-02.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT11500100

0.0000.000

0.0000.000

06001-3171-44 0100 1160 L.F. BRIDGE MOUNTED
INTERCONNECTED PORTABLE
BARRIER RAIL

Bid: Unit Price:

This Est:

Total:Total:

This Est:

345.000 $55.000

0.000

346.000

$0.000

$19,030.000

712-02.47

06001-3171-44 0100 1170 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

473.000 $41.000

0.000

651.000

$0.000

$26,691.000

712-04.01

06001-3171-44 0100 1180 EACH PORTABLE BARRIER RAIL
DELINEATOR

Bid: Unit Price:

This Est:

Total:Total:

This Est:

688.000 $10.500

48.000

1,452.000

$504.000

$15,246.000

712-04.50
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0.00 5.005.00 0.000.0006001-3171-44 0100 1190 EACH WARNING LIGHTS (TYPE A) Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $40.000

0.000

5.000

$0.000

$200.000

712-05.01

06001-3171-44 0100 1200 EACH WARNING LIGHTS (TYPE C) Bid: Unit Price:

This Est:

Total:Total:

This Est:

359.000 $40.000

0.000

202.000

$0.000

$8,080.000

712-05.03

06001-3171-44 0100 1210 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:

This Est:

Total:Total:

This Est:

901.000 $8.000

0.000

1,612.280

$0.000

$12,898.240

712-06

06001-3171-44 0100 1220 EACH SIGNS (CONSTRUCTION)
(REDUCED SPEED WARNING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $890.000

0.000

0.000

$0.000

$0.000

712-06.16

06001-3171-44 0100 1230 L.F. TEMPORARY BARRICADES (TYPE
III)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

102.000 $16.000

0.000

84.000

$0.000

$1,344.000

712-07.03

06001-3171-44 0100 1240 EACH ARROW BOARD (TYPE C) Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $800.000

0.000

1.000

$0.000

$800.000

712-08.03

06001-3171-44 0100 1250 L.F. REMOVABLE PAVEMENT
MARKING (STOP LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

452.000 $10.500

0.000

0.000

$0.000

$0.000

712-09.04
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10.10 11.3011.30 0.000.0006001-3171-44 0100 1260 C.Y. CLASS A CONCRETE
(FOUNDATION FOR SIGN
SUPPORTS)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $700.000

0.000

11.300

$0.000

$7,910.000

713-01.01

06001-3171-44 0100 1270 LB. STEEL BAR
REINFORCEMENT(FOUNDATION
FOR SIGN SUPPORTS)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,836.000 $3.000

0.000

3,042.400

$0.000

$9,127.200

713-01.02

06001-3171-44 0100 1280 EACH DELINEATOR (MILE MARKER) &
STEEL POST

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $165.000

0.000

2.000

$0.000

$330.000

713-02.04

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT12800100

-330.000-2.000

0.0000.000

06001-3171-44 0100 1290 EACH FLEXIBLE DELINEATOR (WHITE) Bid: Unit Price:

This Est:

Total:Total:

This Est:

118.000 $33.000

0.000

77.000

$0.000

$2,541.000

713-02.14

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT12900100

0.0000.000

2,541.00077.000

06001-3171-44 0100 1300 EACH FLEXIBLE DELINEATOR (YELLOW Bid: Unit Price:

This Est:

Total:Total:

This Est:

33.000 $33.000

0.000

59.000

$0.000

$1,947.000

713-02.15

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT13000100

0.0000.000

1,947.00059.000
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538.00 538.00538.00 0.000.0006001-3171-44 0100 1310 LB. STEEL HOLLOW SQUARE POST
(BREAKAWAY) SIGN SUPPORTS

Bid: Unit Price:

This Est:

Total:Total:

This Est:

484.000 $5.000

0.000

538.000

$0.000

$2,690.000

713-05

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT13100100

0.0000.000

0.0000.000

06001-3171-44 0100 1320 LB. STEEL I-BEAMS &
WF-BEAMS(BREAKAWAY) SIGN
SUPPORT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,802.000 $3.100

0.000

8,962.200

$0.000

$27,782.820

713-06

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT13200100

0.0000.000

0.0000.000

06001-3171-44 0100 1330 EACH STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
134'-0")

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $125,000.000

0.000

1.000

$0.000

$125,000.000

713-09.01

06001-3171-44 0100 1340 EACH STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
110'-0")

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $90,000.000

0.000

1.000

$0.000

$90,000.000

713-09.02

06001-3171-44 0100 1350 LB. "U" SECTION STEEL POSTS Bid: Unit Price:

This Est:

Total:Total:

This Est:

301.000 $3.500

0.000

226.500

$0.000

$792.750

713-11.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT13500100

0.0000.000

0.0000.000
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38.60 38.6038.60 0.000.0006001-3171-44 0100 1360 LB. PERFORATED/KNOCKOUT
SQUARE TUBE POST

Bid: Unit Price:

This Est:

Total:Total:

This Est:

66.000 $5.500

0.000

38.600

$0.000

$212.300

713-11.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT13600100

0.0000.000

0.0000.000

06001-3171-44 0100 1370 LB. 2 1/2" DIA ROUND STEEL TUBE
SIGN POST

Bid: Unit Price:

This Est:

Total:Total:

This Est:

180.000 $8.000

0.000

178.890

$0.000

$1,431.120

713-11.03

06001-3171-44 0100 1380 S.F. FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

131.000 $14.000

0.000

165.140

$0.000

$2,311.960

713-13.02

06001-3171-44 0100 1390 S.F. FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

227.000 $15.500

0.000

352.125

$0.000

$5,457.938

713-13.03

06001-3171-44 0100 1400 S.F. EXTRUDED ALUMINUM PANEL
SIGNS

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,318.000 $24.000

0.000

1,191.000

$0.000

$28,584.000

713-14

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT14000100

0.0000.000

0.0000.000

06001-3171-44 0100 1410 LS REMOVAL OF SIGNS, POSTS
AND FOOTINGS

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,500.000

0.000

1.000

$0.000

$2,500.000

713-15
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3.00 3.003.00 0.000.0006001-3171-44 0100 1420 EACH SUSPENDED FLAT SHEET
ALUMINUM SIGN (0.100" THICK)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $250.000

0.000

3.000

$0.000

$750.000

713-15.08

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT14200100

0.0000.000

0.0000.000

06001-3171-44 0100 1430 EACH STEEL CABLE OVERHEAD SIGN
SUPPORT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $14,680.050

0.000

1.000

$0.000

$14,680.050

713-15.09

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT14300100

-8,420.4002.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT14300100

8,420.4000.000

0.0000.000

06001-3171-44 0100 1440 EACH CHANGEABLE MESSAGE SIGN
UNIT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $8,500.000

0.000

8.000

$0.000

$68,000.000

713-16.01

06001-3171-44 0100 1450 LS RELOCATE SIGN Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,500.000

0.000

1.000

$0.000

$7,500.000

713-16.41

06001-3172-04 0100 0010 L.F. JACKED OR BORED CONDUIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

379.000 $28.000

0.000

1,767.000

$0.000

$49,476.000

714-03
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8553.00 6,517.006,517.00 0.000.0006001-3172-04 0100 0020 L.F. DIRECT BURIAL CONDUIT (2" PVC,
SCHEDULE 40)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,108.000 $5.700

0.000

6,517.000

$0.000

$37,146.900

714-03.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00200100

0.0000.000

0.0000.000

06001-3172-04 0100 0030 EACH PULL BOXES (TYPE A) Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $705.000

0.000

21.000

$0.000

$14,805.000

714-05.02

06001-3172-04 0100 0040 EACH PULL BOXES (TYPE C) Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $470.000

0.000

20.000

$0.000

$9,400.000

714-05.04

06001-3172-04 0100 0050 L.F. CABLE (1/C # 6 AWG) Bid: Unit Price:

This Est:

Total:Total:

This Est:

56,636.000 $1.150

0.000

2,000.000

$0.000

$2,300.000

714-06.05

06001-3172-04 0100 9506 L.F. CABLE (1/C # 4 AWG) Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2.290

3,500.000

3,500.000

$8,015.000

$8,015.000

714-06.06

06001-3172-04 0100 9507 L.F. CABLE (1/C # 2 AWG) Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2.990

14,000.000

14,000.000

$41,860.000

$41,860.000

714-06.07
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0.00 5.005.00 0.000.0006001-3172-04 0100 0060 EACH LIGHT STANDARDS
(DESCRIPTION)/(120 FT. HIGH
MAST)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $23,380.000

0.000

5.000

$0.000

$116,900.000

714-08.09

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT00600100

-87,675.0005.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT00600100

87,675.0000.000

0.0000.000

06001-3172-04 0100 0070 EACH LIGHT STANDARDS
(DESCRIPTION)/(130 FT. HIGH
MAST)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $27,500.000

0.000

5.000

$0.000

$137,500.000

714-08.10

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT00700100

-103,125.0005.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT00700100

103,125.0000.000

0.0000.000

06001-3172-04 0100 0080 EACH FOUNDATION (ONLY) FOR HIGH
MAST LIGHT STANDARD

Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $6,600.000

0.000

10.000

$0.000

$66,000.000

714-08.46

06001-3172-04 0100 0090 EACH LUMINAIRES (1000 WATT - HIGH
MAST)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $1,060.000

0.000

60.000

$0.000

$63,600.000

714-09.06
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0.00 1.001.00 0.000.0006001-3172-04 0100 0100 LS CONTROL CENTER Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,200.000

0.000

1.000

$0.000

$5,200.000

714-12

06001-3172-04 0100 0110 EACH ELECTRICAL CONNECTION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,500.000

0.000

1.000

$0.000

$4,500.000

714-25

06001-3171-44 0100 1460 EACH TEMPORARY RAISED PAVEMENT
MARKER,WHITE

Bid: Unit Price:

This Est:

Total:Total:

This Est:

340.000 $7.000

0.000

302.000

$0.000

$2,114.000

716-01.06

06001-3171-44 0100 1470 EACH TEMPORARY RAISED PAVEMENT
MARKER,YELLOW

Bid: Unit Price:

This Est:

Total:Total:

This Est:

295.000 $7.000

0.000

60.000

$0.000

$420.000

716-01.07

06001-3171-44 0100 1480 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $28.000

0.000

105.000

$0.000

$2,940.000

716-01.21

06001-3171-44 0100 1490 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $28.000

0.000

117.000

$0.000

$3,276.000

716-01.22

06001-3171-44 0100 1500 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

340.000 $28.000

0.000

236.000

$0.000

$6,608.000

716-01.23
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0.00 185.78185.78 0.000.0006001-3171-44 0100 1510 S.Y. PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

277.000 $15.000

0.000

185.776

$0.000

$2,786.640

716-02.04

06001-3171-44 0100 1520 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $9.000

0.000

169.000

$0.000

$1,521.000

716-02.05

06001-3171-44 0100 1530 EACH PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

65.000 $106.000

0.000

16.000

$0.000

$1,696.000

716-02.06

06001-3171-44 0100 1540 L.F. PLASTIC PAVEMENT MARKING
(24" BARRIER LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

854.000 $6.000

0.000

724.000

$0.000

$4,344.000

716-02.07

06001-3171-44 0100 1550 L.F. PLASTIC PAVEMENT MARKING
(8" DOTTED LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

34.000 $2.000

0.000

0.000

$0.000

$0.000

716-02.08

06001-3171-44 0100 1560 EACH PLASTIC PAVEMENT MARKING
(STRAIGHT-TURN ARROW)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $135.000

0.000

3.000

$0.000

$405.000

716-04.01

06001-3171-44 0100 1570 S.F. PLASTIC PAVEMENT MARKING
(YIELD LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

113.000 $6.000

0.000

40.000

$0.000

$240.000

716-04.12
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0.00 3.003.00 0.000.0006001-3171-44 0100 1580 EACH PLASTIC PAVEMENT MARKING
(LANE REDUCTION ARROW)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $135.000

0.000

3.000

$0.000

$405.000

716-04.14

06001-3171-44 0100 1590 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $630.000

0.000

12.649

$0.000

$7,968.870

716-05.01

06001-3171-44 0100 1600 L.F. PAINTED PAVEMENT MARKING
(8" BARRIER LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

32,000.000 $0.210

0.000

34,917.800

$0.000

$7,332.738

716-05.02

06001-3171-44 0100 1610 L.M. PAINTED PAVEMENT MARKING
(6" LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $710.000

0.000

23.738

$0.000

$16,853.980

716-05.20

06001-3171-44 0100 1620 L.F. REMOVAL OF PAVEMENT
MARKING (LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,000.000 $0.320

0.000

14,207.000

$0.000

$4,546.240

716-08.01

06001-3171-44 0100 1630 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $3,650.000

0.000

22.511

$0.000

$82,165.150

716-12.02

06001-3171-44 0100 1640 L.F. ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,472.000 $1.150

0.000

4,552.000

$0.000

$5,234.800

716-12.03
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0.00 378.00378.00 0.000.0006001-3171-44 0100 1650 L.F. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,750.000 $1.050

0.000

378.000

$0.000

$396.900

716-12.05

06001-3171-44 0100 1660 L.M. SPRAY THERMO PVMT MRKNG
(40 mil) (4IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.100 $1,900.000

0.000

0.070

$0.000

$133.000

716-13.06

06001-3171-44 0100 1670 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $525,000.000

0.000

1.000

$0.000

$525,000.000

717-01

06001-3171-44 0100 1680 EACH REMOVAL OF SIGNAL
EQUIPMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,040.000

0.000

3.000

$0.000

$3,120.000

730-01.02

06001-3171-44 0100 1690 EACH SIGNAL HEAD ASSEMBLY (130
WITH BACKPLATE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $820.000

0.000

8.000

$0.000

$6,560.000

730-02.09

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT16900100

-3,827.0408.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT16900100

3,827.0400.000

0.0000.000
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0.00 1.001.00 0.000.0006001-3171-44 0100 1700 EACH SIGNAL HEAD ASSEMBLY (150
A2H WITH BACKPLATE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,300.000

0.000

1.000

$0.000

$1,300.000

730-02.17

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT17000100

-843.8701.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT17000100

843.8700.000

0.0000.000

06001-3171-44 0100 1710 EACH SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/(130 A3 WITH
BACKPLATE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $830.000

0.000

5.000

$0.000

$4,150.000

730-02.30

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT17100100

-2,418.7505.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT17100100

2,418.7500.000

0.0000.000

06001-3171-44 0100 1720 EACH SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/(140 A1 WITH
BACKPLATE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,000.000

0.000

1.000

$0.000

$1,000.000

730-02.31

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT17200100

-607.3701.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT17200100

607.3700.000

0.0000.000
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06001-3171-44 0100 1730 EACH AERIAL SPLICE ENCLOSURE Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,300.000

0.000

0.000

$0.000

$0.000

730-03.12

06001-3171-44 0100 1740 EACH ELECTRICAL SERVICE
CONNECTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,040.000

0.000

3.000

$0.000

$3,120.000

730-05.01

06001-3171-44 0100 1750 L.F. SIGNAL CABLE - 7 CONDUCTOR Bid: Unit Price:

This Est:

Total:Total:

This Est:

877.000 $1.660

0.000

2,210.000

$0.000

$3,668.600

730-08.03

06001-3171-44 0100 1760 L.F. INTERCONNECT CABLE - FIBER
OPTIC (DESCRIPTION)/(6F, SMFO
DROP CABLE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

600.000 $3.100

0.000

660.000

$0.000

$2,046.000

730-08.40

06001-3171-44 0100 1770 L.F. SPAN WIRE
ASSEMBLY(____LBS.MIN.BRK
STRENGTH)/(19400 LBS.MIN.BRK
STRENGTH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

700.000 $3.150

0.000

1,371.000

$0.000

$4,318.650

730-09.01

06001-3171-44 0100 1780 L.F. TETHER WIRE ASSEMBLY - 1/4"
DIAMETER

Bid: Unit Price:

This Est:

Total:Total:

This Est:

700.000 $2.100

0.000

786.000

$0.000

$1,650.600

730-10.01

06001-3171-44 0100 1790 L.F. MESSENGER CABLE - 1/4"
DIAMETER

Bid: Unit Price:

This Est:

Total:Total:

This Est:

101.000 $2.100

0.000

0.000

$0.000

$0.000

730-10.02
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1.00 2.002.00 0.000.0006001-3171-44 0100 1800 EACH RISER ASSEMBLY
(DESCRIPTION)/(2" CONDUIT WITH
WEATHERHEAD)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $365.000

0.000

2.000

$0.000

$730.000

730-11.10

06001-3171-44 0100 1810 L.F. CONDUIT 2" DIAMETER (PVC) Bid: Unit Price:

This Est:

Total:Total:

This Est:

137.000 $9.000

0.000

357.000

$0.000

$3,213.000

730-12.02

06001-3171-44 0100 1820 L.F. CONDUIT 1" DIAMETER (RGS) Bid: Unit Price:

This Est:

Total:Total:

This Est:

112.000 $16.000

0.000

192.000

$0.000

$3,072.000

730-12.07

06001-3171-44 0100 1830 L.F. CONDUIT 2" DIAMETER (RGS) Bid: Unit Price:

This Est:

Total:Total:

This Est:

124.000 $21.000

0.000

220.000

$0.000

$4,620.000

730-12.08

06001-3171-44 0100 1840 EACH VEHICLE DETECTOR
(DESCRIPTION)/(RADAR
DETECTION)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $8,200.000

0.000

7.000

$0.000

$57,400.000

730-13.08

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT18400100

-43,050.0007.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18400100

43,050.0000.000

0.0000.000
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1.00 2.002.00 0.000.0006001-3171-44 0100 1850 EACH EIGHT PHASE ACTUATED
CONTROLLER

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $18,400.000

0.000

2.000

$0.000

$36,800.000

730-16.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT18500100

-13,800.0002.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18500100

13,800.0000.000

0.0000.000

06001-3171-44 0100 1860 EACH WOOD POLE (DESCRIPTION)/
(CLASS 3, TEMPORARY SIGNAL
SUPPORT)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $830.000

0.000

5.000

$0.000

$4,150.000

730-21.10

06001-3171-44 0100 1870 EACH GUYING DEVICE (ANGLE
ANCHOR)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $260.000

0.000

6.000

$0.000

$1,560.000

730-22.02

06001-3171-44 0100 1880 EACH STEEL STRAIN POLE (SIGNAL
SUPPORT)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $7,300.000

0.000

8.000

$0.000

$58,400.000

730-23.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT18800100

-29,243.9208.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18800100

29,243.9200.000

0.0000.000
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1432.79 1,100.561,100.56 0.000.0006001-3171-44 0100 1885 S.Y. GEOMEMBRANE Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,175.000 $8.000

0.000

1,100.560

$0.000

$8,804.480

740-06.01

06001-3171-44 0100 1890 S.Y. GEOTEXTILE (TYPE I)
(SUBSURFACE DRAINAGE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,131.000 $2.100

0.000

0.000

$0.000

$0.000

740-10.01

06001-3171-44 0100 1900 S.Y. GEOTEXTILE (TYPE III)(EROSION
CONTROL)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,975.000 $3.100

0.000

29.000

$0.000

$89.900

740-10.03

06001-3171-44 0100 1905 S.Y. GEOTEXTILE (TYPE IV)
(STABILIZATION)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,257.000 $3.500

0.000

2,630.680

$0.000

$9,207.380

740-10.04

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT19050100

0.0000.000

0.0000.000

06001-3171-44 0100 1910 L.F. TEMPORARY SEDIMENT TUBE
8IN (DESCRIPTION)/(EROSION
CONTROL)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $3.500

0.000

0.000

$0.000

$0.000

740-11.01

06001-3171-44 0100 1920 L.F. TEMPORARY SEDIMENT TUBE
12IN (DESCRIPTION)/(EROSION
CONTROL)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $3.500

20.000

5,900.000

$70.000

$20,650.000

740-11.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT19200100

0.0000.000

0.0000.000
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42320.00 4,660.004,660.00 20.000.0006001-3171-44 0100 1930 L.F. TEMPORARY SEDIMENT TUBE
18IN (DESCRIPTION)/(EROSION
CONTROL)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

24,466.000 $3.600

20.000

4,660.000

$72.000

$16,776.000

740-11.03

06001-3171-44 0900 2250 EACH POLE 50FT CLASS 1 METAL/
(LABOR ONLY)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,450.000

0.000

1.000

$0.000

$1,450.000

790-05.05

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT22500900

0.0000.000

0.0000.000

06001-3171-44 0900 2260 EACH POLE 55 FT CLASS 1 METAL/
(LABOR ONLY)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,630.000

0.000

2.000

$0.000

$3,260.000

790-06.05

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT22600900

0.0000.000

0.0000.000

06001-3171-44 0900 2270 EACH POLE 55 FT CLASS 2 METAL/
(LABOR ONLY)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,720.000

0.000

1.000

$0.000

$1,720.000

790-06.06

06001-3171-44 0900 2280 EACH POLE 60FT CLASS 1 METAL/
(LABOR ONLY)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,990.000

0.000

1.000

$0.000

$1,990.000

790-07.05

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT22800900

0.0000.000

0.0000.000

Page 47RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1.00 1.001.00 0.000.0006001-3171-44 0900 2290 EACH POLE 60FT CLASS H1 METAL/
(LABOR ONLY)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,990.000

0.000

1.000

$0.000

$1,990.000

790-07.07

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT22900900

0.0000.000

0.0000.000

06001-3171-44 0900 2300 EACH POLE(DESCRIPTION)/(40FT
CLASS 4 METAL(LABOR ONLY))

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,270.000

0.000

0.000

$0.000

$0.000

790-20.01

06001-3171-44 0900 2310 EACH POLE(DESCRIPTION)/(50FT
CLASS 3 METAL(LABOR ONLY))

Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $1,450.000

0.000

7.000

$0.000

$10,150.000

790-20.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT23100900

0.0000.000

0.0000.000

06001-3171-44 0900 2320 EACH 3PH NARROW PROFILE SGL
15KV/(LABOR ONLY)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $680.000

0.000

5.000

$0.000

$3,400.000

790-25.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT23200900

0.0000.000

0.0000.000

06001-3171-44 0900 2330 EACH 3PH NARROW PROFILE LG COND
SM ANGLE 15KV/(LABOR ONLY)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,085.000

0.000

1.000

$0.000

$1,085.000

790-25.14

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT23300900

0.0000.000

0.0000.000
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2.00 2.002.00 0.000.0006001-3171-44 0900 2340 EACH 3PH VERTICAL 15KV/(LABOR
ONLY)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $815.000

0.000

2.000

$0.000

$1,630.000

790-25.15

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT23400900

0.0000.000

0.0000.000

06001-3171-44 0900 2350 EACH 3PH VERTICAL LRG COND 15KV/
(LABOR ONLY)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $905.000

0.000

1.000

$0.000

$905.000

790-25.16

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT23500900

0.0000.000

0.0000.000

06001-3171-44 0900 2360 EACH 3PH VERTICAL DEADEND LRG
ANG LG COND 15KV/(LABOR
ONLY)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,815.000

0.000

3.000

$0.000

$5,445.000

790-25.18

06001-3171-44 0900 2370 EACH 3PH CROSSARM DDE NARROW
PROFILE 15KV/(LABOR ONLY)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,815.000

0.000

3.000

$0.000

$5,445.000

790-25.25

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT23700900

0.0000.000

0.0000.000

06001-3171-44 0900 2380 EACH SERVICE ASSEMBLY-POLE
TYPE/(LABOR ONLY)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $180.000

0.000

5.000

$0.000

$900.000

790-31.02
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0.00 600.00600.00 0.000.0006001-3171-44 0900 2390 L.F. SERVICE CONDUCTOR 6 AL
DUPLEX/(LABOR ONLY)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

600.000 $2.700

0.000

600.000

$0.000

$1,620.000

790-31.04

06001-3171-44 0900 2400 L.F. SERVICE CONDUCTOR__ AL
QUADRUPLEX/(350(LABOR ONLY))

Bid: Unit Price:

This Est:

Total:Total:

This Est:

75.000 $4.500

0.000

75.000

$0.000

$337.500

790-31.24

06001-3171-44 0900 2410 EACH DOWN GUY - THROUGH BOLT
TYPE/(LABOR ONLY)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $180.000

0.000

11.000

$0.000

$1,980.000

790-32.01

06001-3171-44 0900 2420 EACH OH GUY - THROUGH BOLT TYPE/
(LABOR ONLY)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $365.000

0.000

1.000

$0.000

$365.000

790-32.07

06001-3171-44 0900 2430 EACH DOWN GUY - FOUR GUYS LG
COND/(LABOR ONLY)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $815.000

0.000

8.000

$0.000

$6,520.000

790-32.17

06001-3171-44 0900 2440 EACH GUY GUARD/(LABOR ONLY) Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $21.000

0.000

19.000

$0.000

$399.000

790-32.23

06001-3171-44 0900 2450 EACH GUY (DESCRIPTION)/(NARROW
PROFILE CONSTR.(LABOR ONLY))

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $270.000

0.000

0.000

$0.000

$0.000

790-32.24
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27.00 24.0024.00 0.000.0006001-3171-44 0900 2460 EACH ANCHOR (DESCRIPTION)/(1-10IN
HELIX W/ 3/4 ROD & DBLE EYE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $680.000

0.000

24.000

$0.000

$16,320.000

790-32.25

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT24600900

0.0000.000

0.0000.000

06001-3171-44 0900 2470 L.F. OH COND 3/0 7 AAC PHLOX/
(LABOR ONLY)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,174.000 $2.700

0.000

3,566.000

$0.000

$9,628.200

790-40.38

06001-3171-44 0900 2480 L.F. OH COND 795 37 AAC ARBUTUS/
(LABOR ONLY)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,522.000 $4.080

0.000

9,687.000

$0.000

$39,522.960

790-40.49

06001-3171-44 0900 2490 L.F. UG PRI COND 350MCM AL 15KV/
(LABOR ONLY)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,077.000 $7.250

0.000

1,077.000

$0.000

$7,808.250

790-41.08

06001-3171-44 0900 2500 L.F. 4IN DIA PVC PIPE/(LABOR ONLY) Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $7.250

0.000

120.000

$0.000

$870.000

790-42.10

06001-3171-44 0900 2510 EACH 3PH XFMR BNK POLE MTD W/
FUSE/ARRESTERS/(LABOR
ONLY)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,535.000

0.000

1.000

$0.000

$4,535.000

790-49.02
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0.00 1.001.00 0.000.0006001-3171-44 0900 2520 EACH SEC MTG 1PH 120/240 VOLTS UG
RESID/(LABOR ONLY)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,360.000

0.000

1.000

$0.000

$1,360.000

790-64.05

06001-3171-44 0900 2530 EACH SEC MTG 3PH 120/240 VOLTS (4
WIRE ?)/(LABOR ONLY)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,175.000

0.000

1.000

$0.000

$3,175.000

790-64.10

06001-3171-44 0900 2540 EACH POLE GROUND ROD TYPE/
(LABOR ONLY)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $270.000

0.000

3.000

$0.000

$810.000

790-68.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT25400900

0.0000.000

0.0000.000

06001-3171-44 0900 2550 EACH MISCELLANEOUS ASSEMBLIES/
(LABOR ONLY)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,085.000

0.000

3.000

$0.000

$3,255.000

790-68.10

06001-3171-44 0900 2560 EACH STREET LIGHT ON WOOD POLE/
(LABOR ONLY)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $365.000

0.000

5.000

$0.000

$1,825.000

790-70.01

06001-3171-44 0900 2570 L.F. REMOVE WIRE/(LABOR ONLY) Bid: Unit Price:

This Est:

Total:Total:

This Est:

14,072.000 $1.810

0.000

15,001.000

$0.000

$27,151.810

790-98.01
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12.00 14.0014.00 0.000.0006001-3171-44 0900 2580 EACH REMOVE POLES/(LABOR ONLY) Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $450.000

0.000

14.000

$0.000

$6,300.000

790-98.02

06001-3171-44 0900 2590 EACH REMOVE FRAMING/ASSOCIATED
APPARATUS/(LABOR ONLY)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,060.000

0.000

12.000

$0.000

$108,720.000

790-98.03

06001-3171-44 0910 2600 EACH ANCHOR 1 1/4IN Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $355.000

0.000

1.000

$0.000

$355.000

793-01.42

06001-3171-44 0910 2610 L.F. 4IN SCHEDULE 40 PVC Bid: Unit Price:

This Est:

Total:Total:

This Est:

800.000 $2.450

0.000

856.000

$0.000

$2,097.200

793-13.07

06001-3171-44 0910 2620 L.F. 4 DUCT FORMATION @ 36IN
DEPTH

Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $46.000

0.000

8.000

$0.000

$368.000

793-13.27

06001-3171-44 0910 2630 L.F. 4 DUCT FORMATION @ 72IN
DEPTH

Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $85.000

0.000

180.000

$0.000

$15,300.000

793-13.30

06001-3171-44 0910 2640 L.F. CONCRETE ENCASEMENT PER
DUCT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $14.000

0.000

360.000

$0.000

$5,040.000

793-14.02
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0.00 1.001.00 0.000.0006001-3171-44 0910 2650 EACH MH PRECAST 6-FT W X 12-FT L X
7-FT H

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $16,600.000

0.000

1.000

$0.000

$16,600.000

793-14.03

06001-3171-44 0910 2660 L.F. 1 1/4IN INNERDUCT Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,900.000 $3.540

0.000

3,834.000

$0.000

$13,572.360

793-14.12

06001-3171-44 0910 2670 L.F. ROD DUCTS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,300.000 $0.990

0.000

1,278.000

$0.000

$1,265.220

793-14.21

06001-3171-44 0910 2680 EACH UNDERGROUND TO OVERHEAD
RISER

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $625.000

0.000

0.000

$0.000

$0.000

793-14.26

06001-3171-44 0910 2690 EACH MH(RETIRE/REMOVE/GRAVEL
BACKFILL)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,000.000

0.000

1.000

$0.000

$2,000.000

793-16.01

06001-3171-44 0910 2700 EACH REMOVE UNDERGROUND TO
OVERHEAD RISER

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $312.000

0.000

1.000

$0.000

$312.000

793-98.07

06001-3171-44 0910 2710 EACH REMOVE ANCHOR (ANY SIZE) Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $130.000

0.000

1.000

$0.000

$130.000

793-98.08
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06001-3171-44 0920 2720 L.F. 8IN DIP SLIP JOINT WATER LINE Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $73.500

0.000

0.000

$0.000

$0.000

795-01.06

06001-3171-44 0920 2730 L.F. 12IN DIP RESTRAINED JOINT
WATER LINE

Bid: Unit Price:

This Est:

Total:Total:

This Est:

385.000 $83.850

0.000

1,109.000

$0.000

$92,989.650

795-01.09

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT27300920

-8,200.600327.500

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT27300920

8,200.6000.000

0.0000.000

06001-3171-44 0920 2740 L.F. 12IN DIP SLIP JOINT WATER LINE Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,665.000 $108.700

0.000

934.000

$0.000

$101,525.800

795-01.10

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT27400920

-23,378.020934.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT27400920

52,813.3000.000

0.0000.000

06001-3171-44 0920 2750 L.F. BORE/JACK 18IN STEEL CASING
PIPE-UNCON.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $569.250

0.000

70.000

$0.000

$39,847.500

795-05.66
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0.00 1.001.00 0.000.0006001-3171-44 0920 2760 EACH 8IN GATE VALVE ASSEMBLY Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,552.500

0.000

1.000

$0.000

$1,552.500

795-08.05

06001-3171-44 0920 2770 EACH 12IN PRV ASSEMBLY Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $3,105.000

0.000

11.000

$0.000

$34,155.000

795-08.10

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT27700920

-22,436.25015.386

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT27700920

26,860.9800.000

0.0000.000

06001-3171-44 0920 2780 EACH RELOCATE/RECONNECT
SERVICE ASSEMBLY

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $828.000

0.000

3.000

$0.000

$2,484.000

795-09.09

06001-3171-44 0920 2790 EACH FIRE HYDRANT ASSEMBLY Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $4,036.500

0.000

4.000

$0.000

$16,146.000

795-11.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT27900920

-7,300.6803.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT27900920

7,300.6800.000

0.0000.000
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1.00 2.002.00 0.000.0006001-3171-44 0920 2800 EACH REMOVE FIRE HYDRANT Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,578.400

0.000

2.000

$0.000

$3,156.800

795-12.01

06001-3171-44 0920 2810 LS REMOVAL OF EXISTING LINE Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $233.950

0.000

1.000

$0.000

$233.950

795-12.02

06001-3171-44 0920 2820 LB. DI FITTINGS Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,300.000 $4.700

0.000

8,536.600

$0.000

$40,122.020

795-13.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT28200920

-14,401.6405,071.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT28200920

14,401.6400.000

0.0000.000

06001-3171-44 0920 2830 L.F. 18IN STEEL CASING PIPE OPEN
CUT METHOD

Bid: Unit Price:

This Est:

Total:Total:

This Est:

315.000 $346.750

0.000

296.500

$0.000

$102,811.375

795-15.04

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT28300920

-13,948.840296.500

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT28300920

22,111.1400.000

0.0000.000
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06001-3171-44 0920 2840 V.F. 48IN MH ADJUSTMENT INCREASE
HEIGHT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $3,726.000

0.000

0.000

$0.000

$0.000

797-11.15

06001-3171-44 0100 1940 UNIT TEMPORARY SEEDING (WITH
MULCH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,201.000 $17.000

0.000

952.420

$0.000

$16,191.140

801-01.07

06001-3171-44 0100 1950 UNIT SEEDING (WITHOUT MULCH) Bid: Unit Price:

This Est:

Total:Total:

This Est:

446.000 $13.000

1.350

192.870

$17.550

$2,507.310

801-02

06001-3171-44 0100 1960 M.G. WATER (SEEDING & SODDING) Bid: Unit Price:

This Est:

Total:Total:

This Est:

704.000 $8.000

0.000

62.100

$0.000

$496.800

801-03

06001-3171-44 0100 1970 S.Y. SODDING (NEW SOD) Bid: Unit Price:

This Est:

Total:Total:

This Est:

58,358.000 $2.350

1,365.330

75,416.120

$3,208.526

$177,227.882

803-01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT19700100

0.0000.000

0.0000.000

06001-3171-44 0100 1980 S.Y. EROSION CONTROL BLANKET
(TYPE II)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

49,542.000 $0.850

1,683.330

23,908.970

$1,430.831

$20,322.625

805-12.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT19800100

0.0000.000

0.0000.000
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0.00 0.500.50 0.000.0006001-3171-44 0100 1990 CYCL PROJECT MOWING Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,500.000

0.000

0.500

$0.000

$750.000

806-02.03

V44 *END OF REPORT*
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