
8/17/2015 20150817

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/24/2016
JJ04221

CNM145 Pay Period:  8/17/2015Contract: Estimate Number: 0028 to  08/17/2015Estimate Type: Progress

Dement Construction Company, LLCContractor:
Contractor's
Address:

P. O. Box 1812
Jackson,  TN   38302

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

04/05/2013
04/17/2013

05/06/2013

06/03/2013

%

$-0.04

780.0
780.0
780.0
100.00

%Percent Complete($):
%Percent Behind:

DYER

---

Date Notice to Proceed: 05/27/2013

07/15/2015
07/15/2015
07/17/2015

$2,323,200.62
$1,889,269.80

$2,979,822.36 $14,462.29$2,965,360.07

$0.00
$0.00Test Report Payment Adjustments:

$2,979,822.36 $2,959,633.47 20,188.89

$2,979,822.40 $17,327.22$2,962,495.18

$2,864.89 $-2,864.93

$-5,726.60 $5,726.60
$0.00 $0.00

BRIDGE REPAIRS ON S.R. 104 OVER 3 LOCATIONS;

154.49

20150817

Project(s) 23013-3251-04
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/24/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
20023013-3251-04 SR104 over Overflow, Lewis Creek Canal, and Jones CreekN/A100.00 2022220,188.89

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

23013-3251-04 0500 9501 LS ADDITIONAL WORK
(DESCRIPTION)/SOIL
STABILIZATION SYSTEM

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $6,009.570
0.000
1.000

$0.000
$6,009.570

104-03

23013-3251-04 0500 9502 LS ADDITIONAL WORK
(DESCRIPTION)/ADDITIONAL
WORK

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $357,738.250
0.000
1.000

$0.000
$357,738.250

104-03

23013-3251-04 0500 9013 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $740.000
0.000
0.000

$0.000
$0.000

108-07

23013-3251-04 0500 9011 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90110500
-4,798.450-4,798.450

45.81045.810

23013-3251-04 0500 9012 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90120500
-3,594.790-3,594.790

-133.440-133.440

Page 2RR004



STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/24/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

218 66 290 81290 81 0 000 0023013-3251-04 0500 0010 C.Y. BORROW EXCAVATION
(UNCLASSIFIED)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
60.000 $10.000

0.000
290.810

$0.000
$2,908.100

203-03

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT00100500
0.0000.000
0.0000.000

23013-3251-04 0500 0020 L.F. TEMPORARY SILT FENCE (WITH
BACKING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,200.000 $4.500

0.000
1,702.000

$0.000
$7,659.000

209-08.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT00200500
0.0000.000
0.0000.000

23013-3251-04 0500 0030 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:
This Est:
Total:Total:

This Est:
45.000 $40.000

0.000
1,470.670

$0.000
$58,826.800

303-01

23013-3251-04 0500 0040 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

Bid: Unit Price:
This Est:
Total:Total:

This Est:
45.000 $230.000

0.000
433.920

$0.000
$99,801.600

307-01.01

23013-3251-04 0500 0050 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

Bid: Unit Price:
This Est:
Total:Total:

This Est:
54.000 $230.000

0.000
262.890

$0.000
$60,464.700

307-01.08

23013-3251-04 0500 9007 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 AC Content AdjustmentADJUSTMENT90070500
131.990131.990

0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/24/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 0 000 00 0 000 0023013-3251-04 0500 9008 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-05.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90080500
261.600261.600

0.0000.000

23013-3251-04 0500 9009 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-05.41

23013-3251-04 0500 0060 TON BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $100.000
0.000
0.000

$0.000
$0.000

402-01

23013-3251-04 0500 0070 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $100.000
0.000
2.610

$0.000
$261.000

403-01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT00700500
0.0000.000

261.0002.610

23013-3251-04 0500 9004 DOLL DENSITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-07

23013-3251-04 0500 9005 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-09
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/24/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 483 82483 82 0 000 0023013-3251-04 0500 0080 TON ACS MIX(PG64-22) GRADING D Bid: Unit Price:
This Est:
Total:Total:

This Est:
135.000 $255.000

0.000
483.820

$0.000
$123,374.100

411-01.10

23013-3251-04 0500 9000 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 AC Content AdjustmentADJUSTMENT90000500
221.020221.020

0.0000.000

23013-3251-04 0500 9001 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.40

23013-3251-04 0500 9002 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020500
246.000246.000

0.0000.000

23013-3251-04 0500 9003 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.41

23013-3251-04 0500 0090 S.Y. COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,650.000 $15.000

0.000
5,611.420

$0.000
$84,171.300

415-01.02
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/24/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1280 00 800 00800 00 0 000 0023013-3251-04 0500 0100 L.F. STEEL PILING Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,290.000 $40.000

0.000
800.000

$0.000
$32,000.000

602-10.17

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01000500
0.0000.000
0.0000.000

23013-3251-04 0500 0110 EACH STRUCTURAL STEEL REPAIR Bid: Unit Price:
This Est:
Total:Total:

This Est:
56.000 $500.000

8.000
56.000

$4,000.000
$28,000.000

602-10.50

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT01100500
-33,191.61093.497

-2,063.3008.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT01100500
33,191.6000.000

0.0000.000

23013-3251-04 0500 0120 EACH BEARING DEVICE (DESCRIPTION
(DESCRIPTION)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
24.000 $1,300.000

0.000
24.000

$0.000
$31,200.000

602-10.60

23013-3251-04 0500 0130 EACH BRIDGE JOINT SEISMIC
MODIFICATION (DESCRIPTION)/
(DESCRIPTION)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
112.000 $1,000.000

0.000
112.000

$0.000
$112,000.000

604-03.60

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT01300500
-47,324.200112.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT01300500
47,324.2000.000

0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/24/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 1 190 001 190 00 0 000 0023013-3251-04 0500 0140 S.Y. APPLIED TEXTURE FINISH
(EXISTING STRUCTURES)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,190.000 $6.210

0.000
1,190.000

$0.000
$7,389.900

604-04.02

23013-3251-04 0500 0150 S.Y. BRIDGE DECK GROOVING
(MECHANICAL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,428.000 $2.000

0.000
1,399.090

$0.000
$2,798.180

604-05.31

23013-3251-04 0500 0160 S.F. CONCRETE Bid: Unit Price:
This Est:
Total:Total:

This Est:
95.000 $85.000

0.000
0.000

$0.000
$0.000

604-10.05

23013-3251-04 0500 0170 C.Y. CONCRETE Bid: Unit Price:
This Est:
Total:Total:

This Est:
416.000 $600.000

-0.680
432.280

$-408.000
$259,368.000

604-10.09

23013-3251-04 0500 0180 LS CONCRETE SLAB REMOVAL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $95,000.000
0.000
1.000

$0.000
$95,000.000

604-10.13

23013-3251-04 0500 0190 LS REMOVE EXISTING WEARING
SURFACE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,000.000
0.000
1.000

$0.000
$1,000.000

604-10.14
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/24/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1750932 50 195 455 00195 455 00 0 000 0023013-3251-04 0500 0200 LB. REINFORCING STEEL (REPAIRS) Bid: Unit Price:
This Est:
Total:Total:

This Est:
192,100.000 $1.400

0.000
195,455.000

$0.000
$273,637.000

604-10.18

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT02000500
-36,576.21065,066.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT02000500
36,576.2000.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT02000500
0.0000.000

5,465.6003,904.000

23013-3251-04 0500 0210 C.F. CONCRETE REPAIRS Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,750.000 $40.000

443.440
3,504.750

$17,737.600
$140,190.000

604-10.42

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT02100500
0.0000.000
0.0000.000

23013-3251-04 0500 0220 S.F. CONCRETE REPAIRS Bid: Unit Price:
This Est:
Total:Total:

This Est:
95.000 $60.000

0.000
39.970

$0.000
$2,398.200

604-10.54

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT02200500
0.0000.000
0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/24/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

23013-3251-04 0500 0230 L.F. EPOXY INJECTION REPAIR
(COMPLETE AND IN PLACE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
40.000 $40.000

0.000
0.000

$0.000
$0.000

604-10.62

23013-3251-04 0500 9500 S.F. COMPOSITE FIBER
ENCASEMENT/REMOVAL OF
EXISTING COMPOSITE FIBER
ENCASEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $43.600
0.000

76.850
$0.000

$3,350.660

604-10.83

23013-3251-04 0500 0240 LS MISCELLANEOUS BRIDGE ITEMS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $25,000.000
0.510
1.000

$12,750.000
$25,000.000

604-10.90

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT02400500
0.0000.000
0.0000.000

23013-3251-04 0500 0250 L.F. EXPANSION DEVICE
(DESCRIPTION)/(DESCRIPTION)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
110.000 $500.000

3.083
110.000

$1,541.500
$55,000.000

604-11.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT02500500
-28,601.660110.000

-801.6303.083

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT02500500
28,601.6500.000

0.0000.000

23013-3251-04 0500 0260 L.F. PRECAST CONCRETE PILES
(SIZE 1)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,050.000 $40.000

0.000
350.000

$0.000
$14,000.000

606-09.03

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT02600500
0.0000.000
0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/24/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

398 00 544 00544 00 0 000 0023013-3251-04 0500 9503 L.F. STEEL PIPE PILES (SIZE)/(24
INCH)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $140.100
0.000

544.000
$0.000

$76,214.400

606-20.30

23013-3251-04 0500 0270 S.F. SHEET PILES Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,375.000 $25.000

0.000
11,768.750

$0.000
$294,218.750

606-24.10

23013-3251-04 0500 0280 L.F. PRESTRESSED CONCRETE BOX
BEAM (17" X 36")

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,368.000 $150.000

-0.003
1,338.000

$-0.450
$200,700.000

615-02.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT02800500
-105,723.6901,115.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT02800500
105,723.6800.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT02800500
0.0000.000
0.0000.000

23013-3251-04 0500 0290 L.F. PRESTRESSED CONCRETE BOX
BEAM (24" X 36")

Bid: Unit Price:
This Est:
Total:Total:

This Est:
344.000 $200.000

0.003
340.670

$0.600
$68,134.000

615-02.19

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT02900500
-36,359.390341.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT02900500
36,359.3900.000

0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/24/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2421 90 1 025 981 025 98 0 000 0023013-3251-04 0500 0300 L.F. CONC PARAPET SINGLE SLOPE
(STD-1-1SS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,005.000 $85.000

0.000
1,025.980

$0.000
$87,208.300

620-05.01

23013-3251-04 0500 0310 L.F. GUARDRAIL AT BRIDGE ENDS Bid: Unit Price:
This Est:
Total:Total:

This Est:
324.000 $61.950

0.000
323.600

$0.000
$20,047.020

705-01.01

23013-3251-04 0500 9006 L.F. SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $77.438
0.000
0.000

$0.000
$0.000

705-01.50

23013-3251-04 0500 0320 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: Unit Price:
This Est:
Total:Total:

This Est:
60.000 $19.400

0.000
0.000

$0.000
$0.000

705-02.02

23013-3251-04 0500 9010 L.F. SHOP CURVED GUARDRAIL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $29.100
0.000
0.000

$0.000
$0.000

705-02.50

23013-3251-04 0500 0330 EACH GUARDRAIL TERMINAL
(TYPE-IN-LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $735.000
0.000
0.000

$0.000
$0.000

705-04.05

23013-3251-04 0500 0340 EACH TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $2,245.000

0.000
12.000

$0.000
$26,940.000

705-04.07
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/24/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

50 00 47 0047 00 0 000 0023013-3251-04 0500 0350 EACH PORTABLE BARRIER RAIL
DELINEATOR

Bid: Unit Price:
This Est:
Total:Total:

This Est:
40.000 $11.000

0.000
47.000

$0.000
$517.000

705-04.50

23013-3251-04 0500 0360 EACH PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $4,000.000
0.000
2.000

$0.000
$8,000.000

705-08.51

23013-3251-04 0500 0370 L.F. HIGH-VISIBILITY CONSTRUCTION
FENCE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,600.000 $2.500

0.000
256.000

$0.000
$640.000

707-08.11

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT03700500
0.0000.000
0.0000.000

23013-3251-04 0500 0380 TON MACHINED RIP-RAP (CLASS B) Bid: Unit Price:
This Est:
Total:Total:

This Est:
125.000 $45.000

-242.720
1,998.930

$-10,922.400
$89,951.850

709-05.08

23013-3251-04 0500 0390 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $27,500.000
0.000
1.000

$0.000
$27,500.000

712-01

23013-3251-04 0500 0400 L.F. INTERCONNECTED PORTABLE
BARRIER RAIL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
779.000 $30.000

0.000
1,122.000

$0.000
$33,660.000

712-02.02
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
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168 00 84 0084 00 0 000 0023013-3251-04 0500 0410 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
18.000 $31.000

0.000
84.000

$0.000
$2,604.000

712-04.01

23013-3251-04 0500 0420 EACH WARNING LIGHTS (TYPE C) Bid: Unit Price:
This Est:
Total:Total:

This Est:
12.000 $30.000

0.000
16.000

$0.000
$480.000

712-05.03

23013-3251-04 0500 0430 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:
This Est:
Total:Total:

This Est:
396.000 $6.600

0.000
852.250

$0.000
$5,624.850

712-06

23013-3251-04 0500 0440 L.F. REMOVABLE PAVEMENT
MARKING LINE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
9,546.000 $1.500

0.000
13,679.000

$0.000
$20,518.500

712-09.01

23013-3251-04 0500 0450 L.F. REMOVABLE PAVEMENT
MARKING (STOP LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
64.000 $10.000

0.000
71.000

$0.000
$710.000

712-09.04

23013-3251-04 0500 0460 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.780 $6,000.000

-0.004
4.690

$-24.000
$28,140.000

716-05.01

23013-3251-04 0500 0470 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $90,000.000
0.000
1.000

$0.000
$90,000.000

717-01
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2 33 1 001 00 0 330 0023013-3251-04 0500 0480 EACH TEMPORARY TRAFFIC SIGNAL
SYSTEM

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $22,000.000

-0.330
1.000

$-7,260.000
$22,000.000

730-40

23013-3251-04 0500 0490 M.G. WATER (SEEDING & SODDING) Bid: Unit Price:
This Est:
Total:Total:

This Est:
21.000 $40.000

0.000
0.000

$0.000
$0.000

801-03

23013-3251-04 0500 0500 S.Y. SODDING (NEW SOD) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,025.000 $2.500

0.000
0.000

$0.000
$0.000

803-01

V44 *END OF REPORT*
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