
12/2/2013 20131202

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/28/2016

JJ07919

CNM254 Pay Period:  12/2/2013Contract: Estimate Number: 0005 to  12/02/2013Estimate Type: Final Estimate Approved:No

Talley Construction Company, Inc.Contractor:

Contractor's
Address:

P O Box 357
Rossville,  GA   30741

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

07/12/2013

07/29/2013

08/15/2013

09/11/2013

%

$0.00

72.0

70.0

70.0

97.22

%Percent Complete($):

%Percent Behind:

BRADLEY

3.28

Date Notice to Proceed: 09/05/2013

11/15/2013

11/13/2013

11/13/2013

$1,572,102.44

$1,572,102.44

$1,496,541.53 $135.63$1,496,405.90

$0.00

$0.00Test Report Payment Adjustments:

$1,496,541.53 $1,496,405.90 135.63

$1,496,541.53 $135.63$1,496,405.90

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

RESURFACING (THIN MIX OVERLAY) ON U.S. 64 (S.R. 60)

93.94

20131202

Project(s): 06008-3224-94, 06008-4224-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/28/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

HSIP-60(24)14.10 44330.0006008-3224-94 33From: SR 311 (Traffic Signal) To: Spring Creek Drive
N/A85.90 4411135.6306008-4224-04 11From: SR 311 (Traffic Signal) To: Spring Creek Drive

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

06008-3224-94 0100 9011 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

06008-4224-04 0100 9012 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

06008-3224-94 0100 9009 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

06008-4224-04 0100 9010 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

06008-3224-94 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

06008-4224-04 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90060100

1,630.971,630.970

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

06008-3224-94 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

06008-4224-04 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

06008-3224-94 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

325.000 $43.15

0.000

0.000

$0.00

$0.00

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

06008-4224-04 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

103.000 $537.60

0.000

25.480

$0.00

$13,698.05

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

06008-4224-04 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,108.000 $95.90

-0.040

10,770.440

$-3.84

$1,032,885.20

411-03.13 ACS MIX(PG70-22) THIN LIFT D
ASPHALT

06008-4224-04 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100

7,012.257,012.250

-0.03-0.030
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

06008-3224-94 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

06008-4224-04 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

06008-4224-04 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90130100

9,385.509,385.500

139.50139.500

06008-4224-04 0100 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

06008-4224-04 0100 0030 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

224,629.000 $0.87

0.000

186,545.000

$0.00

$162,294.15

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

06008-4224-04 0100 0040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,008.00

0.000

0.000

$0.00

$0.00

611-09.01 ADJUSTMENT OF EXISTING
CATCHBASIN
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

06008-3224-94 0100 0020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $55.94

0.000

0.000

$0.00

$0.00

705-01.01 GUARDRAIL AT BRIDGE ENDS

06008-3224-94 0100 9002 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $69.93

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

06008-3224-94 0100 0030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,113.000 $17.92

0.000

1,050.000

$0.00

$18,816.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)

06008-3224-94 0100 9001 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $26.88

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

06008-3224-94 0100 0040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $560.00

0.000

14.000

$0.00

$7,840.00

705-04.03 GUARDRAIL TERMINAL (TYPE 13)

06008-3224-94 0100 0050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $2,184.00

0.000

12.000

$0.00

$26,208.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

06008-3224-94 0100 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $16,072.00

0.000

1.000

$0.00

$16,072.00

705-08.13 PERMANENT IMPACT
ATTENUATOR NCHRP350 TL-3
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1,562.501,562.50 0.000.0006008-3224-94 0100 0070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,240.000 $1.12

0.000

1,562.500

$0.00

$1,750.00

706-01 GUARDRAIL REMOVED

06008-4224-04 0100 0050 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $42,000.00

0.000

1.000

$0.00

$42,000.00

712-01 TRAFFIC CONTROL

06008-3224-94 0100 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

58.000 $11.20

0.000

13.000

$0.00

$145.60

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

06008-4224-04 0100 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $11.20

0.000

0.000

$0.00

$0.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

06008-3224-94 0100 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

58.000 $5.60

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)

06008-4224-04 0100 0070 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,379.000 $6.72

0.000

1,471.000

$0.00

$9,885.12

712-06 SIGNS (CONSTRUCTION)

06008-3224-94 0100 0100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

307.000 $22.40

0.000

590.000

$0.00

$13,216.00

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

Page 6RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

06008-3224-94 0100 0110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

307.000 $6.72

0.000

0.000

$0.00

$0.00

716-01.30 REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER

06008-3224-94 0100 0120 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

430.000 $14.50

0.000

952.440

$0.00

$13,810.38

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

06008-3224-94 0100 0130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

280.000 $7.84

0.000

204.000

$0.00

$1,599.36

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

06008-3224-94 0100 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $84.00

0.000

11.000

$0.00

$924.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

06008-3224-94 0100 0150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,630.000 $5.60

0.000

643.000

$0.00

$3,600.80

716-02.07 PLASTIC PAVEMENT MARKING
(24" BARRIER LINE)

06008-4224-04 0100 0080 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $364.00

0.000

54.072

$0.00

$19,682.21

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

06008-3224-94 0100 0160 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.000 $3,024.00

0.000

18.513

$0.00

$55,983.31

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2,156.002,156.00 0.000.0006008-3224-94 0100 0170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,200.000 $1.06

0.000

2,156.000

$0.00

$2,285.36

716-12.05 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE)

06008-3224-94 0100 0180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,150.000 $1.12

0.000

714.000

$0.00

$799.68

716-12.07 ENHANCED FLAT LINE THERMO
(8IN BROKEN LN)

06008-4224-04 0100 0090 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $28,700.00

0.000

1.000

$0.00

$28,700.00

717-01 MOBILIZATION

06008-4224-04 0100 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,500.000 $2.80

0.000

1,472.000

$0.00

$4,121.60

730-14.02 SAW SLOT

06008-4224-04 0100 0110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

17,000.000 $0.45

0.000

4,880.000

$0.00

$2,196.00

730-14.03 LOOP WIRE

V47 - TSMR *END OF REPORT*
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