Print Date: 10/25/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract: CNN052

Contractor: Delta Contracting Company, LLC
Contractor's P O Box 1812
Address: Jackson, TN 38302

Contract Location: The resurfacing on U.S. 412 (S.R. 20)

Counties: DECATUR

Project(s). 20002-3240-94, 20002-8240-14

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$594,269.44
$0.00
$594,269.44
$0.00
$0.00
$594,269.44

Estimate Number: 0009 Estimate Type: Final

Previous to Date

$590,651.85
$0.00
$590,651.85
$0.00
$0.00
$590,651.85

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$3,617.59
$0.00
$3,617.59
$0.00
$0.00
3,617.59

Current Contract:
Original Contract:

Pay Period: 11/16/2014 to 11/16/2014

Time
225.0 Days
224.0 Days
224.0 Days

99.56 9,
76.29 9%
23.27 9,

Dates
02/14/2014

02/24/2014
03/17/2014
03/31/2014
03/31/2014
11/10/2014
11/09/2014
11/19/2014

Amounts

$760,130.04
$760,130.04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description |

20002-3240-94 12.79 NH/HSIP-20(53) 0.00 FROM: L.M. 2.33 (WILKINSTOWN ROAD/BEAR CREEK) TO: L.M. 3.59

20002-8240-14 87.21 N/A 3,617.59 The resurfacing on U.S. 412 (S.R. 20) from Wilkinstown Road/

Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount

20002-3240-94 0100 9013 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

20002-8240-14 0100 9014 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

20002-3240-94 0100 9009 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

20002-8240-14 0100 9010 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

0100 9010 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.00

Adj Total: -893.910 Adj Total: -893.91

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
20002-3240-94 0100 9011 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
20002-8240-14 0100 9012 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9012 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 2,950.310 Adj This Est 2,950.31
Adj Total: 2,950.310 Adj Total: 2,950.31
20002-8240-14 0100 0010 202-03.01 S.Y. REMOVAL OF ASPHALT Bid: 155.000 Unit Price: $30.00
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
20002-8240-14 0100 0020 203-01.05 C.Y. EXCAVATION Bid: 8.360 Unit Price: $75.00
This Est: 0.000 This Est: $0.00
Total: 8.100 Total: $607.50
20002-8240-14 0100 0030 203-06 M.G. WATER Bid: 1.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
20002-8240-14 0100 0040 303-02 TON MINERAL AGGREGATE, TYPE B Bid: 105.000 Unit Price: $23.92
BASE, GRADING (DESCRIPTION)/  This Est: 0.000 This Est: $0.00
(CORD) Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
20002-8240-14 0100 0050 307-01.01  TON ASPHALT CONCRETE MIX Bid: 72.000 Unit Price: $115.00
(PG64-22) (BPMB-HM) GRADING #/  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
20002-8240-14 0100 0060 307-01.15 TON ASC MIX (PG64-22) (BPMLC-HM) Bid: 988.000 Unit Price: $109.09
GRADING CS This Est: 0.000 This Est: $0.00
Total: 408.870 Total: $44,603.63
20002-8240-14 0100 9006 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
20002-8240-14 0100 9007 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9007 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 320.830 Adj Total: 320.83
20002-8240-14 0100 9008 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
20002-8240-14 0100 0070 403-01 TON BITUMINOUS MATERIAL FOR Bid: 37.000 Unit Price: $750.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 2.760 Total: $2,070.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
20002-8240-14 0100 9004 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
20002-8240-14 0100 9005 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
20002-8240-14 0100 0080 411-02.10 TON ACS MIX(PG70-22) GRADING D Bid: 2,954.000 Unit Price: $105.66
This Est: 0.000 This Est: $0.00
Total: 2,882.890 Total: $304,606.16
20002-8240-14 0100 9000 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9000 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 5,849.520 Adj Total: 5,849.52
20002-3240-94 0100 9015 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
20002-8240-14 0100 9016 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004

Page 5




Print Date:
JJ07919

10/25/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
20002-8240-14 0100 9001 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
20002-8240-14 0100 9002 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9002 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 667.280 Adj This Est 667.28
Adj Total: 2,155.590 Adj Total: 2,155.59
20002-8240-14 0100 9003 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
20002-8240-14 0100 0090 415-01.01 TON COLD PLANING BITUMINOUS Bid: 9,888.000 Unit Price: $12.06
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 5,834.420 Total: $70,363.11
20002-3240-94 0100 0010 701-02.01 S.F. CONCRETE CURB RAMP Bid: 1,596.000 Unit Price: $20.00
(RETROFIT) This Est: 0.000 This Est: $0.00
Total: 811.700 Total: $16,234.00
20002-3240-94 0100 0020 701-02.03 S.F. CONCRETE CURB RAMP Bid: 452.000 Unit Price: $15.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
20002-3240-94 0100 0030 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 7.000 Unit Price: $2,400.00
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $14,400.00
20002-8240-14 0100 0100 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $19,400.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $19,400.00
20002-8240-14 0100 0110 712-04.01 EACH FLEXIBLE DRUMS Bid: 300.000 Unit Price: $22.00
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
20002-8240-14 0100 0120 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 688.000 Unit Price: $10.00
This Est: 0.000 This Est: $0.00
Total: 488.000 Total: $4,880.00
20002-8240-14 0100 0130 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 4.000 Unit Price: $1,900.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $3,800.00
20002-3240-94 0100 0040 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 295.000 Unit Price: $37.00
Color) This Est: 0.000 This Est: $0.00
Total: 281.000 Total: $10,397.00
20002-3240-94 0100 0050 716-02.03 L.F. PLASTIC PAVEMENT MARKING Bid: 247.000 Unit Price: $10.00
(CROSS-WALK) This Est: 0.000 This Est: $0.00
Total: 531.000 Total: $5,310.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
20002-3240-94 0100 0060 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 55.000 Unit Price: $25.00
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 62.300 Total: $1,557.50
20002-3240-94 0100 0070 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 139.000 Unit Price: $15.00
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 339.000 Total: $5,085.00
20002-3240-94 0100 0080 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 10.000 Unit Price: $195.00
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $1,755.00
20002-3240-94 0100 0090 716-03.01 EACH PLASTIC WORD PAVEMENT Bid: 9.000 Unit Price: $215.00
MARKING (ONLY) This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $1,720.00
20002-3240-94 0100 0100 716-03.09 EACH PLASTIC WORD PAVEMENT Bid: 6.000 Unit Price: $270.00
MARKING ( )/(NO This Est: 0.000 This Est: $0.00
PARKING) Total: 12.000 Total: $3,240.00
20002-3240-94 0100 0110 716-04.02 EACH PLASTIC PAVEMENT Bid: 1.000 Unit Price: $255.00
MARKING(DOUBLE TURNING This Est: 0.000 This Est: $0.00
ARROW) Total: 1.000 Total: $255.00
20002-3240-94 0100 0120 716-04.05 EACH PLASTIC PAVEMENT MARKING Bid: 1.000 Unit Price: $160.00
(STRAIGHT ARROW) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $160.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
20002-8240-14 0100 0140 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 12.500 Unit Price: $1,100.00
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 20.590 Total: $22,649.00
20002-8240-14 0100 0150 716-05.05 L.F. PAINTED PAVEMENT MARKING Bid: 150.000 Unit Price: $10.00
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 494.000 Total: $4,940.00
20002-8240-14 0100 0160 716-05.08 L.F. PAINTED PAVEMENT MARKING Bid: 828.000 Unit Price: $3.00
(PARKING LINE) This Est: 0.000 This Est: $0.00
Total: 700.000 Total: $2,100.00
20002-3240-94 0100 0130 716-13.01  L.M. SPRAY THERMO PVMT MRKNG Bid: 6.620 Unit Price: $2,600.00
(60 mil) (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 5.797 Total: $15,072.20
20002-3240-94 0100 0140 716-13.03 L.F. SPRAY THERMO PVMT MRKNG Bid: 550.000 Unit Price: $3.00
(60 mil) (8IN BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 982.000 Total: $2,946.00
20002-3240-94 0100 0150 716-13.05 L.F. SPRAY THERMO PVMT MRKNG Bid: 22.000 Unit Price: $4.00
(60 mil) (6IN DOTTED LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
20002-8240-14 0100 0170 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $16,700.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $16,700.00
20002-8240-14 0100 0180 730-12.01 L.F. CONDUIT 1" DIAMETER (PVC) Bid: 50.000 Unit Price: $20.00
This Est: 0.000 This Est: $0.00
Total: 220.000 Total: $4,400.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
20002-8240-14 0100 0190 730-14.01 L.F. SHIELDED DETECTOR CABLE Bid: 50.000 Unit Price: $2.60
This Est: 0.000 This Est: $0.00
Total: 230.000 Total: $598.00
20002-8240-14 0100 0200 730-14.02 L.F. SAW SLOT Bid: 812.000 Unit Price: $3.50
This Est: 0.000 This Est: $0.00
Total: 773.000 Total: $2,705.50
20002-8240-14 0100 0210 730-14.03 L.F. LOOP WIRE Bid: 1,624.000 Unit Price: $0.65
This Est: 0.000 This Est: $0.00
Total: 2,050.000 Total: $1,332.50
V47 - TSMR  *END OF REPORT*

RR004
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