Print Date: 10/10/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract: CNNO69 Estimate Number: 0010 Estimate Type: Progress

Contractor: Reynolds Sealing & Striping, Inc.

Contractor's PO Box 1558
Address: Bowling Green, KY 42102

Contract Location: The retracing of pavement marking with spray thermoplastic

Counties: BEDFORD, CHEATHAM, DAVIDSON, DICKSON, GILES, HICKMAN, HOUSTON,
HUMPHREYS, LAWRENCE, LEWIS, LINCOLN, MACON, MARSHALL, MAURY,
MONTGOMERY, MOORE, PERRY, ROBERTSON, RUTHERFORD, SMITH, STEWART
SUMNER, TROUSDALE, WAYNE, WILLIAMSON, WILSON

Project(s): 98301-4122-04, 98301-4123-04

Total to Date Previous to Date| This Estimate

Total Earnings: $3,182,940.46 $3,193,495.96 $-10,555.50

Stockpiled Materials: $0.00 $0.00 $0.00

Amount Due: $3,182,940.46 $3,193,495.96 $-10,555.50

Test Report Payment Adjustments: $0.00 $0.00 $0.00
Material Discrepancy Adjustments: $0.00 $0.00 $0.00
Payment Due: $3,182,940.46 $3,193,495.96 -10,555.50

RR004

Pay Period: 6/20/2015

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:
Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

Current Contract:
Original Contract:

to 08/12/2016

Time
447.0 Days
447.0 Days
447.0 Days

100.00 9%

94.86 %
5.14 %

Dates
02/14/2014

02/24/2014
03/20/2014
04/10/2014
05/19/2014
06/30/2015
06/30/2015
07/08/2015

Amounts

$3,365,674.59
$3,365,674.59
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Print Date:
JJ07919

10/10/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description |
98301-4122-04 12.57 N/A -10,555.50 The random on-call pavement marking on various Interstate an
98301-4123-04 87.43 N/A The retracing of pavement marking lines with spray thermopla
Line Primary/
Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
98301-4122-04 0700 9001 108-07 DAY LIQUIDATED DAMAGES/ Bid: 0.000 Unit Price: $500.000
(CALL-OUTS) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
98301-4123-04 0700 9000 108-07 DAY LIQUIDATED DAMAGES/ Bid: 0.000 Unit Price: $1,000.000
(COMPLETE BY 9-30-2014) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
98301-4122-04 0700 9002 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
98301-4123-04 0700 9003 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $500.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
98301-4122-04 0700 0010 712-01.50 EACH MAINTENANCE OF TRAFFIC Bid: 30.000 Unit Price: $1,000.000
This Est: 0.000 This Est: $0.000
Total: 9.000 Total: $9,000.000
98301-4122-04 0700 0020 713-02.34 EACH DELINEATORS (ALL) Bid: 2,000.000 Unit Price: $5.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

RR004
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Print Date: 10/10/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98301-4122-04 0700 0030 716-01.11 EACH RAISED PVMT MARKERS Bid: 1,000.000 Unit Price: $8.000
(BI-DIRECTIONAL) (1 COLOR This Est: 0.000 This Est: $0.000
LENS) Total: 0.000 Total: $0.000
98301-4122-04 0700 0040 716-01.12 EACH RAISED PVMT MARKERS Bid: 1,250.000 Unit Price: $4.000
(MONO-DIRECTIONAL) (1 COLOR  This Est: 0.000 This Est: $0.000
LENS) Total: 0.000 Total: $0.000
98301-4122-04 0700 0050 716-01.13 EACH RAISED PVMT MARKERS Bid: 750.000 Unit Price: $8.000
(BI-DIRECTIONAL) (2 COLOR This Est: 0.000 This Est: $0.000
LENS) Total: 0.000 Total: $0.000
98301-4122-04 0700 0060 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 1,000.000 Unit Price: $25.000
Color) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
98301-4122-04 0700 0070  716-01.22 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1  Bid: 700.000 Unit Price: $10.000
Color) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
98301-4122-04 0700 0080 716-01.23 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Bid: 300.000 Unit Price: $25.000
Color) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
98301-4122-04 0700 0090 716-01.40 EACH REMOVE AND REPLACE LENS Bid: 1,000.000 Unit Price: $5.000
ON SNOWPLOWABLE This Est: 0.000 This Est: $0.000
REFLECTIVE MARKER Total: 0.000 Total: $0.000

RR004
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Print Date:
JJ07919

10/10/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98301-4122-04 0700 0100 716-02.03 L.F. PLASTIC PAVEMENT MARKING Bid: 150.000 Unit Price: $10.000
(CROSS-WALK) This Est: 0.000 This Est: $0.000
Total: 2,345.000 Total: $23,450.000
98301-4122-04 0700 0110 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 500.000 Unit Price: $18.000
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.000
STRIPING) Total: 1,290.702 Total: $23,232.636
98301-4122-04 0700 0120 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 500.000 Unit Price: $15.000
(STOP LINE) This Est: 0.000 This Est: $0.000
Total: 8,631.000 Total: $129,465.000
98301-4122-04 0700 0130 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 100.000 Unit Price: $150.000
(TURN LANE ARROW) This Est: 0.000 This Est: $0.000
Total: 371.000 Total: $55,650.000
98301-4122-04 0700 0140 716-02.07 L.F. PLASTIC PAVEMENT MARKING Bid: 120.000 Unit Price: $8.000
(24" BARRIER LINE) This Est: 0.000 This Est: $0.000
Total: 123.000 Total: $984.000
98301-4122-04 0700 0150 716-02.08 L.F. PLASTIC PAVEMENT MARKING Bid: 300.000 Unit Price: $1.000
(8" DOTTED LINE) This Est: 0.000 This Est: $0.000
Total: 266.000 Total: $266.000
98301-4122-04 0700 0160 716-02.09 L.F. PLASTIC PAVEMENT MARKING Bid: 120.000 Unit Price: $35.000
(LONGITUDINAL CROSS-WALK) This Est: 0.000 This Est: $0.000
Total: 1,334.000 Total: $46,690.000

RR004
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Print Date:
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10/10/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98301-4122-04 0700 0170 716-03.01 EACH PLASTIC WORD PAVEMENT Bid: 50.000 Unit Price: $125.000
MARKING (ONLY) This Est: 0.000 This Est: $0.000
Total: 17.000 Total: $2,125.000
98301-4122-04 0700 0180  716-03.02 EACH PLASTIC WORD PAVEMENT Bid: 50.000 Unit Price: $250.000
MARKING (RXR) This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $250.000
98301-4122-04 0700 0190 716-03.03 EACH PLASTIC WORD PAVEMENT Bid: 10.000 Unit Price: $200.000
MARKING (STOP AHEAD) This Est: 0.000 This Est: $0.000
Total: 4.000 Total: $800.000
98301-4122-04 ~ 0700 0200  716-03.04 EACH PLASTIC WORD PAVEMENT Bid: 5.000 Unit Price: $100.000
MARKING (SCHOOL) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
98301-4122-04 0700 0210  716-03.05 EACH PLASTIC WORD PAVEMENT Bid: 10.000 Unit Price: $200.000
MARKING (BIKE LANE) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
98301-4122-04 0700 0220  716-03.06 EACH PLASTIC WORD PAVEMENT Bid: 10.000 Unit Price: $200.000
MARKING (SIGNAL AHEAD) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
98301-4122-04 0700 0230 716-03.07 EACH PLASTIC WORD PAVEMENT Bid: 12.000 Unit Price: $100.000
MARKING (STOP) This Est: 0.000 This Est: $0.000
Total: 6.000 Total: $600.000

RR004
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Print Date:
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10/10/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98301-4122-04 0700 0240 716-03.08 EACH PLASTIC WORD PAVEMENT Bid: 5.000 Unit Price: $100.000
MARKING (PED-XING) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
98301-4122-04 0700 0250 716-04.01 EACH PLASTIC PAVEMENT MARKING Bid: 5.000 Unit Price: $175.000
(STRAIGHT-TURN ARROW) This Est: 0.000 This Est: $0.000
Total: 11.000 Total: $1,925.000
98301-4122-04 0700 0260 716-04.02 EACH PLASTIC PAVEMENT Bid: 10.000 Unit Price: $175.000
MARKING(DOUBLE TURNING This Est: 0.000 This Est: $0.000
ARROW) Total: 0.000 Total: $0.000
98301-4122-04 0700 0270 716-04.04 L.F. PLASTIC PAVEMENT MARKING Bid: 400.000 Unit Price: $7.000
(TRANSVERSE SHOULDER) This Est: 0.000 This Est: $0.000
Total: 512.000 Total: $3,584.000
98301-4122-04 0700 0280 716-04.05 EACH PLASTIC PAVEMENT MARKING Bid: 5.000 Unit Price: $150.000
(STRAIGHT ARROW) This Est: 0.000 This Est: $0.000
Total: 12.000 Total: $1,800.000
98301-4122-04 0700 0290 716-04.06 EACH PLASTIC PAVEMENT MARKING Bid: 10.000 Unit Price: $200.000
(WRONG WAY ARROW) This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $200.000
98301-4122-04 0700 0300 716-04.07 EACH PLASTIC PAVEMENT MARKING Bid: 10.000 Unit Price: $200.000
(EXIT ONLY ARROW) This Est: 0.000 This Est: $0.000
Total: 4.000 Total: $800.000

RR004

Page 6




Print Date: 10/10/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98301-4122-04 0700 0310 716-04.08 EACH PLASTIC PAVEMENT MARKING Bid: 15.000 Unit Price: $300.000
(OPTION LANE ARROW) This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $300.000
98301-4122-04 0700 0320 716-04.09 EACH PLASTIC PAVEMENT MARKING Bid: 15.000 Unit Price: $300.000
(H.O.V. DIAMOND) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
98301-4122-04 0700 0330 716-04.10 EACH PLASTIC PAVEMENT MARKING Bid: 5.000 Unit Price: $100.000
(HANDICAP SYMBOL) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
98301-4122-04 0700 0340 716-04.12 S.F. PLASTIC PAVEMENT MARKING Bid: 250.000 Unit Price: $10.000
(YIELD LINE) This Est: 0.000 This Est: $0.000
Total: 54.000 Total: $540.000
98301-4122-04 0700 0350 716-04.14 EACH PLASTIC PAVEMENT MARKING Bid: 15.000 Unit Price: $200.000
(LANE REDUCTION ARROW) This Est: 0.000 This Est: $0.000
Total: 9.000 Total: $1,800.000
98301-4122-04 0700 0360 716-04.15 EACH PLASTIC PAVEMENT Bid: 30.000 Unit Price: $275.000
MARKING-BIKE SYMBOL/ARROW  This Est: 0.000 This Est: $0.000
SHARED Total: 0.000 Total: $0.000
98301-4122-04 0700 0370 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 30.000 Unit Price: $252.220
(4" LINE) This Est: 0.000 This Est: $0.000
Total: 0.161 Total: $40.607

RR004
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Print Date:
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10/10/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98301-4123-04 0700 0010 716-05.72 L.M. PERFORMANCE BASED Bid: 1,731.000 Unit Price: $930.000
RETRACING SPRAY THERMO 4IN  This Est: -11.350 This Est: $-10,555.500
Total: 1,686.245 Total: $1,568,207.850
98301-4123-04 0700 0020 716-05.73 L.M. PERFORMANCE BASED Bid: 841.000 Unit Price: $1,330.000
RETRACING SPRAY THERMO 6IN  This Est: 0.000 This Est: $0.000
Total: 740.633 Total: $985,041.890
98301-4123-04 0700 0030 716-05.74 L.F. PERFORMANCE BASED Bid: 316,800.000 Unit Price: $0.360
RETRACING SPRAY THERMO 8IN  This Est: 0.000 This Est: $0.000
Total: 237,120.000 Total: $85,363.200
98301-4122-04 0700 0380 716-08.01 L.F. REMOVAL OF PAVEMENT Bid: 20,000.000 Unit Price: $0.550
MARKING (LINE) This Est: 0.000 This Est: $0.000
Total: 1,738.000 Total: $955.900
98301-4122-04 0700 0390 716-08.02 L.F. REMOVAL OF PAVEMENT Bid: 1,000.000 Unit Price: $0.550
MARKING (8" BARRIER LINE) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
98301-4122-04 0700 0400 716-08.03 L.F. REMOVAL OF PAVEMENT Bid: 100.000 Unit Price: $1.000
MARKING (CROSS-WALK) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
98301-4122-04 0700 0410 716-08.04 S.Y. REMOVAL OF PAVEMENT Bid: 100.000 Unit Price: $5.000
MARKING (CHANNELIZATION This Est: 0.000 This Est: $0.000
STRIPING) Total: 11.111 Total: $55.555

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98301-4122-04 0700 0420 716-08.05 L.F. REMOVAL OF PAVEMENT Bid: 360.000 Unit Price: $5.000
MARKING (STOP LINE) This Est: 0.000 This Est: $0.000
Total: 10.000 Total: $50.000
98301-4122-04 0700 0430 716-08.06 EACH REMOVAL OF PAVEMENT Bid: 20.000 Unit Price: $35.000
MARKING (TURN LANE ARROW) This Est: 0.000 This Est: $0.000
Total: 3.000 Total: $105.000
98301-4122-04 0700 0440 716-08.07 EACH REMOVAL OF PAVEMENT Bid: 4.000 Unit Price: $35.000
MARKING (STRAIGHT-TURN This Est: 0.000 This Est: $0.000
ARROW) Total: 0.000 Total: $0.000
98301-4122-04 0700 0450 716-08.08 EACH REMOVAL OF PAVEMENT Bid: 2.000 Unit Price: $35.000
MARKING (DOUBLE TURNING This Est: 0.000 This Est: $0.000
ARROW) Total: 0.000 Total: $0.000
98301-4122-04 0700 0460 716-08.09 L.F. REMOVAL OF PAVEMENT Bid: 100.000 Unit Price: $0.400
MARKING (DOTTED LINE) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
98301-4122-04 0700 0470 716-08.10 L.F. REMOVAL OF PAVEMENT Bid: 100.000 Unit Price: $2.000
MARKING (TRANSVERSE This Est: 0.000 This Est: $0.000
SHOULDER) Total: 0.000 Total: $0.000
98301-4122-04 0700 0480 716-08.11 EACH REMOVAL OF WORD PAVEMENT  Bid: 5.000 Unit Price: $45.000
MARKING (DESCRIPTION)/(ONLY.  This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98301-4122-04 0700 0490  716-08.12 EACH REMOVAL OF WORD PAVEMENT  Bid: 3.000 Unit Price: $50.000
MARKING (DESCRIPTION)/(STOP  This Est: 0.000 This Est: $0.000
AHEAD) Total: 0.000 Total: $0.000
98301-4122-04 0700 0500  716-08.13 EACH REMOVAL OF WORD PAVEMENT  Bid: 2.000 Unit Price: $45.000
MARKING (DESCRIPTION)/ This Est: 0.000 This Est: $0.000
(SCHOOL) Total: 0.000 Total: $0.000
98301-4122-04 0700 0510  716-10.50 EACH PREFORMED PLASTIC Bid: 40.000 Unit Price: $1,000.000
PAVEMENT MARKING This Est: 0.000 This Est: $0.000
(INTERSTATE SHIELD) Total: 0.000 Total: $0.000
98301-4122-04 0700 0520  716-12.01 L.M. ENHANCED FLATLINE THERMO  Bid: 5.000 Unit Price: $2,800.000
PVMT MRKNG (4IN LINE) This Est: 0.000 This Est: $0.000
Total: 1.233 Total: $3,452.400
98301-4122-04 0700 0530 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 5.000 Unit Price: $3,700.000
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.000
Total: 0.630 Total: $2,331.000
98301-4122-04 0700 0540  716-12.03 L.F. ENHANCED FLATLINE THERMO  Bid: 750.000 Unit Price: $3.000
PVMT MRKNG (8IN BARRIER LINE  This Est: 0.000 This Est: $0.000
Total: 5,529.000 Total: $16,587.000
98301-4122-04 0700 0550 716-12.04 L.F. ENHANCED FLATLINE THERMO Bid: 750.000 Unit Price: $1.000
PVMT MRKNG (4IN DOTTED LINE  This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98301-4122-04 0700 0560 716-12.05 L.F. ENHANCED FLATLINE THERMO Bid: 750.000 Unit Price: $1.500
PVMT MRKNG (6IN DOTTED LINE  This Est: 0.000 This Est: $0.000
Total: 1,114.000 Total: $1,671.000
98301-4122-04 0700 0570 716-12.06 L.F. ENHANCED FLAT LINE THERMO Bid: 400.000 Unit Price: $3.000
(8IN LINE) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
98301-4122-04 0700 0580 716-12.07 L.F. ENHANCED FLAT LINE THERMO Bid: 200.000 Unit Price: $3.000
(8IN BROKEN LN) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
98301-4122-04 0700 0590  716-12.08 LF. ENHANCED FLAT LINE THERMO  Bid: 200.000 Unit Price: $10.000
(12IN BARRIER LINE) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
98301-4122-04 0700 0600  716-12.09 LF. ENHANCED FLAT LINE THERMO  Bid: 200.000 Unit Price: $10.000
(12IN LINE) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
98301-4122-04 0700 0610  716-13.06 L.M. SPRAY THERMO PVMT MRKNG  Bid: 30.000 Unit Price: $1,400.000
(40 mil) (4IN LINE) This Est: 0.000 This Est: $0.000
Total: 31.253 Total: $43,754.200
98301-4122-04 0700 0620  716-13.07 L.M. SPRAY THERMO PVMT MRKNG  Bid: 20.000 Unit Price: $1,600.000
(40 mil) (6IN LINE) This Est: 0.000 This Est: $0.000
Total: 34.352 Total: $54,963.200
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98301-4122-04 0700 0630  716-13.08 LF. SPRAY THERMO PVMT MRKNG  Bid: 20,000.000 Unit Price: $0.500
(40 mil) (8IN BARRIER LINE) This Est: 0.000 This Est: $0.000
Total: 6,800.000 Total: $3,400.000
98301-4122-04 0700 0640  716-13.09 LF. SPRAY THERMO PVMT MRKNG  Bid: 200.000 Unit Price: $1.000
(40 mil) (4IN DOTTED LINE) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
98301-4122-04 0700 0650 716-13.10 L.F. SPRAY THERMO PVMT MRKNG Bid: 500.000 Unit Price: $1.500
(40 mil) (6IN DOTTED LINE) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
98301-4122-04 0700 0660  716-50.01 L.M. ROADWAY CLEANING FOR Bid: 12.000 Unit Price: $25.000
PAVEMENT MARKING This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
98301-4123-04 0700 0040  716-50.01 L.M. ROADWAY CLEANING FOR Bid: 5.000 Unit Price: $25.000
PAVEMENT MARKING This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
98301-4123-04 0700 0050 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $99,999.990
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $99,999.990
98301-4122-04 0700 0670 717-01.03 EACH MOBILIZATION (PER CALL-OUT) Bid: 15.000 Unit Price: $1,500.000
This Est: 0.000 This Est: $0.000
Total: 9.000 Total: $13,500.000
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Line Primary/
Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98301-4122-04 0700 0680 717-01.04 EACH MOBILIZATION (DESCRIPTION)/ Bid: 3.000 Unit Price: $2,500.000
(PER LEVEL 1 CALL-OUT) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

RR004
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