
10/16/2016 20161115

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/22/2016

JJ07919

CNN198 Pay Period:  10/16/2016Contract: Estimate Number: 0029 to  11/15/2016Estimate Type: Progress Estimate Approved:No

Bell & Associates Construction, L.P.Contractor:

Contractor's
Address:

P O Box 363
Brentwood,  TN   37024-0363

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

05/23/2014

06/06/2014

06/16/2014

07/11/2014

%

$652,328.93

1060.0

863.0

863.0

81.42

%Percent Complete($):

%Percent Behind:

SHELBY

13.17

Date Notice to Proceed: 07/07/2014

05/31/2017

$28,454,540.95

$28,282,839.75

$20,044,339.98 $1,341,823.56$18,702,516.42

$0.00

$-19,175.37Test Report Payment Adjustments:

$20,025,164.61 $18,630,665.57 1,394,499.04

$19,392,011.05 $1,295,523.56$18,096,487.49

$606,028.93 $46,300.00

$-71,850.85 $52,675.48

$0.00 $0.00

The grading, drainage, concrete Bulb-Tee bulb on I-40

68.25

20161115

Project(s): 79903-3114-44
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/22/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NH-I-40-1(283)20100.00 2095941,394,499.0479903-3114-44 74The grading, drainage, construction of a concrete Bulb-Tee b

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79903-3114-44 0100 9500 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $6,749.09

0.000

1.000

$0.00

$6,749.09

104-03 ADDITIONAL WORK
(DESCRIPTION)/(Cable Barrier Rail
Footing Removal)

79903-3114-44 0100 9510 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $9,825.54

0.000

1.000

$0.00

$9,825.54

104-04.02 ADDITIONAL
COMPENSATION(DESCRIPT)/Addit
ional Lines and Grade

79903-3114-44 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $132,937.88

0.000

0.700

$0.00

$93,056.52

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

79903-3114-44 0100 9024 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,800.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

79903-3114-44 0100 9023 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/22/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0079903-3114-44 0100 9017 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90170100

-277,362.95-277,362.950

-49,337.51-49,337.510

79903-3114-44 0500 9018 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

79903-3114-44 0100 9019 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90190100

-157,392.50-157,392.500

-21,997.91-21,997.910

79903-3114-44 0500 9020 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

79903-3114-44 0100 0020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,400.000 $0.80

0.000

0.000

$0.00

$0.00

109-10.01 TRAINEE

79903-3114-44 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $82,421.48

0.000

0.650

$0.00

$53,573.96

201-01 CLEARING AND GRUBBING
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/22/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.85 0.840.84 0.000.0079903-3114-44 0100 0040 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $26,587.58

0.000

0.840

$0.00

$22,333.57

202-01 REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

79903-3114-44 0500 2410 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $63,386.72

0.750

1.000

$47,540.04

$63,386.72

202-04.01 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(EXIST. BR.
NO. 79-811-12.68)

79903-3114-44 0100 9025 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $20.27

544.380

6,357.320

$11,031.86

$128,831.09

203-05 UNDERCUTTING

79903-3114-44 0100 0050 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

83.000 $21.06

68.000

2,384.700

$1,432.08

$50,221.78

203-06 WATER

79903-3114-44 0100 0060 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

917.000 $13.83

0.000

0.000

$0.00

$0.00

203-07 FURNISHING & SPREADING
TOPSOIL

79903-3114-44 0100 0070 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

270,391.000 $13.51

11,897.380

242,029.830

$160,733.60

$3,269,823.00

203-10 EMBANKMENT (COMPACTED IN
PLACE)

79903-3114-44 0500 2420 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,155.000 $17.05

0.000

0.000

$0.00

$0.00

204-02.01 DRY EXCAVATION (BRIDGES)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/22/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79903-3114-44 0500 9012 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $25.58

0.000

0.000

$0.00

$0.00

204-02.02 EXTRA DEPTH DRY EXCAVATION
(a)

79903-3114-44 0500 9013 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $30.69

0.000

0.000

$0.00

$0.00

204-02.03 EXTRA DEPTH DRY EXCAVATION
(b)

79903-3114-44 0100 0080 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

101.000 $186.11

12.132

120.773

$2,257.89

$22,477.06

204-08.01 BACKFILL MATERIAL (FLOWABLE
FILL)

79903-3114-44 0100 0090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

123.000 $26.59

0.000

80.000

$0.00

$2,127.20

209-02.04 10" TEMPORARY SLOPE DRAIN

79903-3114-44 0100 0100 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

115.000 $8.51

98.550

2,255.170

$838.66

$19,191.50

209-05 SEDIMENT REMOVAL

79903-3114-44 0100 0110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

99.000 $6.38

1,455.000

4,836.000

$9,282.90

$30,853.68

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

79903-3114-44 0100 0120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

19,950.000 $2.13

0.000

11,333.000

$0.00

$24,139.29

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/22/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79903-3114-44 0100 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $584.93

0.000

0.000

$0.00

$0.00

209-08.05 ENHANCED SILT FENCE CHECK
(V-DITCH)

79903-3114-44 0100 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $249.92

0.000

10.000

$0.00

$2,499.20

209-08.07 ROCK CHECK DAM PER

79903-3114-44 0100 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

31.000 $324.37

2.000

29.000

$648.74

$9,406.73

209-08.08 ENHANCED ROCK CHECK DAM

79903-3114-44 0100 0160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $425.40

0.000

1.000

$0.00

$425.40

209-09.03 SEDIMENT FILTER BAG (15' X 15')

79903-3114-44 0100 0170 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $12.56

0.000

0.000

$0.00

$0.00

209-09.22 POLYACRYLAMIDE POWDER

79903-3114-44 0100 0180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

64.000 $249.92

0.000

2.000

$0.00

$499.84

209-09.40 CURB INLET PROTECTION (TYPE
1)

79903-3114-44 0100 0190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $260.56

0.000

11.000

$0.00

$2,866.16

209-09.41 CURB INLET PROTECTION (TYPE
2)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/22/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79903-3114-44 0100 0200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

29.000 $281.83

0.000

0.000

$0.00

$0.00

209-09.43 CURB INLET PROTECTION (TYPE
4)

79903-3114-44 0100 0210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $335.00

0.000

4.000

$0.00

$1,340.00

209-40.30 CATCH BASIN PROTECTION
(TYPE A)

79903-3114-44 0100 0220 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

54,830.000 $26.45

1,960.020

21,388.970

$51,842.53

$565,738.26

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

79903-3114-44 0500 2430 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

126.000 $26.14

0.000

70.830

$0.00

$1,851.50

303-01.02 GRANULAR BACKFILL (BRIDGES)

79903-3114-44 0100 0230 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

420.000 $48.68

27.450

3,743.980

$1,336.27

$182,256.95

303-01.03 GRANULAR BACKFILL (RETAINING
WALLS)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT02300100

0.000.000

1,063.6621.850

79903-3114-44 0100 0240 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

367.000 $53.28

0.000

341.940

$0.00

$18,218.56

303-10.01 MINERAL AGGREGATE (SIZE 57)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/22/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 500.21500.21 0.000.0079903-3114-44 0100 0250 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,050.000 $53.28

0.000

500.210

$0.00

$26,651.19

303-10.03 MINERAL AGGREGATE (SIZE 68)

79903-3114-44 0100 0260 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

660.000 $122.83

0.000

368.610

$0.00

$45,276.37

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

79903-3114-44 0100 0270 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,743.000 $95.02

222.550

2,378.780

$21,146.70

$226,031.68

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

79903-3114-44 0100 0280 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,067.000 $90.82

0.000

2,583.360

$0.00

$234,620.76

307-02.01 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A

79903-3114-44 0100 0290 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

141.000 $909.30

0.000

73.834

$0.00

$67,137.26

307-02.02 ASPHALT CEMENT (PG70-22)
(BPMB-HM) GRADING A-S

79903-3114-44 0100 0300 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,839.000 $76.68

0.000

2,387.317

$0.00

$183,059.47

307-02.03 AGGREGATE (BPMB-HM)
GRADING A-S MIX

79903-3114-44 0100 0310 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,328.000 $95.02

0.000

1,623.860

$0.00

$154,299.18

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/22/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

61062.56 16,498.5116,498.51 2,221.470.0079903-3114-44 0100 0320 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

24,500.000 $87.74

2,221.470

16,498.510

$194,911.78

$1,447,579.27

307-03.01 ASPHALT CONCRETE MIX
(PG76-22) (BPMB-HM) GRADING A

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03200100

-3.51-0.040

-3.51-0.040

79903-3114-44 0100 0330 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

191.000 $930.57

14.960

167.681

$13,921.33

$156,038.91

307-03.02 PERF. GRADE ASPH.
CEMENT(PG76-22)GRADING AS

79903-3114-44 0100 0340 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,661.000 $76.36

483.690

5,165.715

$36,934.57

$394,454.00

307-03.03 AGGREGATE(BPMB-HM)
GRADING AS

79903-3114-44 0100 0350 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,300.000 $102.36

471.040

4,319.270

$48,215.65

$442,120.48

307-03.08 ASPHALT CONCRETE MIX
(PG76-22) (BPMB-HM) GRADING
B-M2

79903-3114-44 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90000100

-8,043.84-8,043.840

-582.22-582.220

79903-3114-44 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

212.400

478.130

$212.40

$478.13

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90010100

16,094.4016,094.400

1,914.001,914.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/22/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79903-3114-44 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

79903-3114-44 0100 0360 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

17,330.000 $30.04

0.000

15,665.280

$0.00

$470,585.01

309-01.01 MINERAL AGGREGATE (A-CBC)

79903-3114-44 0100 0370 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

680.000 $195.34

0.000

668.510

$0.00

$130,586.74

309-01.02 PORTLAND CEMENT (A-CBC)

79903-3114-44 0100 0380 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

59.000 $693.82

0.000

60.850

$0.00

$42,218.95

309-02 BITUMINOUS MATERIAL (A-CBC)

79903-3114-44 0100 0390 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

19,990.000 $21.06

3,016.890

13,200.260

$63,535.70

$277,997.48

313-03 TREATED PERMEABLE BASE

79903-3114-44 0100 0400 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $877.39

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

79903-3114-44 0100 0410 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $893.34

3.010

62.920

$2,688.95

$56,208.95

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/22/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

59088.65 17,142.8317,142.83 6,481.180.0079903-3114-44 0100 0420 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,082.000 $10.64

6,481.180

17,142.830

$68,959.76

$182,399.71

407-02.12 REMOVAL & DISPOSAL OF
EXISTING ASPHALT PAVEMENT

79903-3114-44 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

79903-3114-44 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

79903-3114-44 0100 9501 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2.03

411.000

11,735.000

$834.33

$23,822.05

407-20.05 SAW CUTTING ASPHALT
PAVEMENT

79903-3114-44 0100 0430 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,522.000 $110.07

0.000

0.000

$0.00

$0.00

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER

79903-3114-44 0100 0440 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

640.000 $110.07

0.000

126.550

$0.00

$13,929.36

411-01.10 ACS MIX(PG64-22) GRADING D

79903-3114-44 0100 0450 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,520.000 $110.07

0.000

0.000

$0.00

$0.00

411-02.10 ACS MIX(PG70-22) GRADING D
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/22/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 48.7748.77 0.000.0079903-3114-44 0100 0460 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,580.000 $109.22

0.000

48.770

$0.00

$5,326.66

411-03.10 ACS MIX(PG76-22) GRADING D

79903-3114-44 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

79903-3114-44 0100 9021 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.32 RIDEABILITY (SP411B)

79903-3114-44 0500 9022 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.32 RIDEABILITY (SP411B)

79903-3114-44 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

79903-3114-44 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

3.760

$0.00

$3.76

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90090100

142.80142.800

0.000.000
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
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79903-3114-44 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

79903-3114-44 0100 0470 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

19,990.000 $64.50

0.000

8,849.040

$0.00

$570,763.08

501-01.03 PORTLAND CEMENT CONCRETE
PAVEMENT (PLAIN) 10"

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT04700100

-23,508.805,600.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT04700100

23,508.800.000

0.000.000

79903-3114-44 0100 0480 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,100.000 $3.72

0.000

4,597.330

$0.00

$17,102.07

504-01 CRACKING & SEATING
CONCRETE PAVEMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT04800100

0.000.000

17,102.074,597.330

79903-3114-44 0100 0490 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $451.99

0.000

0.000

$0.00

$0.00

604-01.01 CLASS A CONCRETE (ROADWAY)

79903-3114-44 0500 9005 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $164.22

0.000

0.000

$0.00

$0.00

604-01.08 CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

236206.50 148,142.50148,142.50 0.000.0079903-3114-44 0500 2440 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

255,297.000 $1.12

0.000

148,142.500

$0.00

$165,919.60

604-02.03 EPOXY COATED REINFORCING
STEEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT24400500

-10,472.56-9,350.500

0.000.000

79903-3114-44 0500 2450 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

901.000 $410.56

107.010

574.920

$43,934.03

$236,039.16

604-03.01 CLASS A CONCRETE (BRIDGES)

79903-3114-44 0500 2460 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

120,882.000 $0.89

19,545.940

86,813.840

$17,395.89

$77,264.32

604-03.02 STEEL BAR REINFORCEMENT
(BRIDGES)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT24600500

-4,982.97-5,598.840

-4,982.97-5,598.840

79903-3114-44 0500 2470 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,291.000 $192.91

0.000

600.350

$0.00

$115,813.52

604-03.04 PAVEMENT @ BRIDGE ENDS

79903-3114-44 0500 2480 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

861.000 $494.89

0.000

507.350

$0.00

$251,082.44

604-03.09 CLASS D CONCRETE (BRIDGE
DECK)

79903-3114-44 0500 2490 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,707.000 $8.95

0.000

0.000

$0.00

$0.00

604-04.01 APPLIED TEXTURE FINISH (NEW
STRUCTURES)
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Line
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0.00 2.002.00 0.000.0079903-3114-44 0500 9511 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3,808.32

0.000

2.000

$0.00

$7,616.64

604-04.03 BRIDGE END DRAINS(2'X8')

79903-3114-44 0500 2500 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,425.000 $2.09

0.000

0.000

$0.00

$0.00

604-05.31 BRIDGE DECK GROOVING
(MECHANICAL)

79903-3114-44 0500 2510 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,723.000 $60.74

0.000

0.000

$0.00

$0.00

604-07.01 RETAINING WALL (DESCRIPTION)/
(NO. 1)

79903-3114-44 0500 2520 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,800.000 $73.35

0.000

2,251.270

$0.00

$165,130.65

604-07.02 RETAINING WALL (DESCRIPTION)/
(NO. 2)

79903-3114-44 0500 2530 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,172.000 $51.26

0.000

1,234.460

$0.00

$63,278.42

604-07.03 RETAINING WALL (DESCRIPTION)/
(NO. 3)

79903-3114-44 0500 2540 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18,011.000 $69.80

1,949.770

18,930.790

$136,093.95

$1,321,369.14

604-07.04 RETAINING WALL (DESCRIPTION)/
(NO. 4)

79903-3114-44 0500 2550 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

17,776.000 $70.73

0.000

14,194.351

$0.00

$1,003,966.45

604-07.05 RETAINING WALL (DESCRIPTION)/
(NO. 5)
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3627.89 2,490.632,490.63 0.000.0079903-3114-44 0500 2560 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,147.000 $6.03

0.000

2,490.630

$0.00

$15,018.50

604-12.01 CONCRETE IMPRINTING

79903-3114-44 0500 2570 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,823.000 $36.09

0.000

0.000

$0.00

$0.00

604-12.04 STONE VENEER FINISH

79903-3114-44 0500 2580 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

312.000 $218.24

0.000

168.000

$0.00

$36,664.32

604-20.11 PAINTED METAL HANDRAIL

79903-3114-44 0500 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

604-22.50 DEFECTIVE CONCRETE

79903-3114-44 0500 2590 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $80.58

0.000

120.000

$0.00

$9,669.60

606-09.01 TEST PILES (PRECAST
CONCRETE, SIZE 1)

79903-3114-44 0500 2600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,217.25

0.000

1.000

$0.00

$7,217.25

606-09.02 LOADING TEST (PRECAST
CONCRETE, SIZE 1)

79903-3114-44 0500 2610 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,015.000 $39.82

738.000

4,951.100

$29,387.16

$197,152.80

606-09.03 PRECAST CONCRETE PILES
(SIZE 1)
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Item # Item Code Units
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0.00 82.0082.00 82.000.0079903-3114-44 0500 9026 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $20.52

82.000

82.000

$1,682.64

$1,682.64

606-09.04 PRECAST CONCRETE PILES
(SIZE 1) (CUT-OFFS)

79903-3114-44 0500 2620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

193.000 $170.51

41.000

176.000

$6,990.91

$30,009.76

606-12.01 PILE ANCHORAGE SYSTEM
(SEISMIC)

79903-3114-44 0100 0500 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,360.000 $19.74

0.000

969.500

$0.00

$19,137.93

606-24.12 TEMPORARY SHEET PILES

79903-3114-44 0100 0510 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,497.000 $44.67

1,133.080

8,426.147

$50,614.68

$376,395.99

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05100100

0.010.000

0.000.000

79903-3114-44 0100 0520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $678.51

0.000

332.500

$0.00

$225,604.58

607-03.05 18" CONCRETE PIPE
CULVERT(CLASS
IV)JACKED-IN-PLACE

79903-3114-44 0100 0530 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,592.000 $55.30

194.000

1,658.164

$10,728.20

$91,696.47

607-05.02 24" CONCRETE PIPE CULVERT
(CLASS III)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05300100

-2,939.97-53.164

-359.45-6.500
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23.00 45.0045.00 0.000.0079903-3114-44 0100 0540 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

101.000 $85.08

0.000

45.000

$0.00

$3,828.60

607-07.02 36" CONCRETE PIPE CULVERT
(CLASS III)

79903-3114-44 0100 0550 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

65.000 $1,763.29

0.000

100.000

$0.00

$176,329.00

607-07.05 36" CONCRETE PIPE
CULVERT(CLASS
IV)JACKED-IN-PLACE

79903-3114-44 0100 0560 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

87.000 $106.35

0.000

85.000

$0.00

$9,039.75

607-08.02 42" CONCRETE PIPE CULVERT
(CLASS III)

79903-3114-44 0100 0570 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

65.000 $1,805.83

0.000

80.000

$0.00

$144,466.40

607-08.05 42" CONCRETE PIPE
CULVERT(CLASS
IV)JACKED-IN-PLACE

79903-3114-44 0100 0580 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

35.000 $63.81

0.000

35.000

$0.00

$2,233.35

607-39.05 36" PIPE CULVERT (SIDE DRAIN)

79903-3114-44 0500 9512 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $14,060.63

0.000

0.000

$0.00

$0.00

610-10.04 DRAINAGE SYSTEM - BRIDGE
DECK(DESCRIPTION)/Inlet Grates

79903-3114-44 0100 0590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,254.01

0.000

1.750

$0.00

$7,444.52

611-01.02 MANHOLES, > 4' - 8' DEPTH
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0.00 0.750.75 0.000.0079903-3114-44 0100 0600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,976.27

0.000

0.750

$0.00

$5,982.20

611-01.04 MANHOLES, > 12' - 16' DEPTH

79903-3114-44 0100 0610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $7,976.27

0.000

4.000

$0.00

$31,905.08

611-02.11 JUNCTION BOX, TYPE 2

79903-3114-44 0100 0620 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

180.000 $265.88

0.000

180.000

$0.00

$47,858.40

611-05.01 TRENCH DRAINS

79903-3114-44 0100 0630 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $850.80

0.870

33.720

$740.20

$28,688.98

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

79903-3114-44 0100 0640 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,808.000 $2.66

79.000

2,592.500

$210.14

$6,896.05

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

79903-3114-44 0100 0650 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

308.000 $4.25

0.000

0.000

$0.00

$0.00

611-07.03 STRUCTURAL STEEL (PIPE
ENDWALLS)

79903-3114-44 0100 0660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $3,722.26

0.000

2.650

$0.00

$9,863.99

611-12.01 CATCH BASINS, TYPE 12, 0' - 4'
DEPTH

Page 19RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/22/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

118.95 20.4020.40 0.900.0079903-3114-44 0100 0670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.000 $4,785.76

0.900

20.400

$4,307.18

$97,629.50

611-12.02 CATCH BASINS, TYPE 12, > 4' - 8'
DEPTH

79903-3114-44 0100 0680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $5,849.27

1.800

3.450

$10,528.69

$20,179.98

611-12.03 CATCH BASINS, TYPE 12, > 8' - 12
DEPTH

79903-3114-44 0100 0690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $8,508.02

0.000

9.450

$0.00

$80,400.79

611-14.02 CATCH BASINS, TYPE 14, > 4' - 8'
DEPTH

79903-3114-44 0100 0700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $8,508.02

0.000

4.000

$0.00

$34,032.08

611-31.02 CATCH BASINS, TYPE 31, > 4' - 8'
DEPTH

79903-3114-44 0100 0710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,635.03

0.000

1.000

$0.00

$10,635.03

611-31.03 CATCH BASINS, TYPE 31, > 8' - 12
DEPTH

79903-3114-44 0100 0720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12,762.04

0.000

0.000

$0.00

$0.00

611-31.04 CATCH BASINS, TYPE 31, > 12' -
16' DEPTH

79903-3114-44 0100 0730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $3,722.26

1.800

4.800

$6,700.07

$17,866.85

611-38.01 CATCH BASINS, TYPE 38, 0' - 4'
DEPTH

79903-3114-44 0100 0740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,785.76

0.000

0.800

$0.00

$3,828.61

611-38.02 CATCH BASINS, TYPE 38, > 4' - 8'
DEPTH
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2.55 1.951.95 0.000.0079903-3114-44 0100 0750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $6,912.77

0.000

1.950

$0.00

$13,479.90

611-39.02 CATCH BASINS, TYPE 39, > 4' - 8'
DEPTH

79903-3114-44 0100 0760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,635.03

0.000

1.000

$0.00

$10,635.03

611-39.03 CATCH BASINS, TYPE 39, > 8' - 12
DEPTH

79903-3114-44 0100 0770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,254.01

0.000

0.750

$0.00

$3,190.51

611-40.02 CATCH BASINS, TYPE 40, > 4' - 8'
DEPTH

79903-3114-44 0100 0780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,254.01

0.000

2.900

$0.00

$12,336.63

611-42.01 CATCH BASINS, TYPE 42, 0' - 4'
DEPTH

79903-3114-44 0100 0790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $5,849.27

0.900

1.700

$5,264.34

$9,943.76

611-42.02 CATCH BASINS, TYPE 42, > 4' - 8'
DEPTH

79903-3114-44 0100 0800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,444.52

0.900

0.900

$6,700.07

$6,700.07

611-42.03 CATCH BASINS, TYPE 42, > 8' - 12
DEPTH

79903-3114-44 0100 0810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $12,762.04

0.000

1.900

$0.00

$24,247.88

611-43.03 CATCH BASINS, TYPE 43, > 8' - 12
DEPTH
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2.70 2.002.00 0.000.0079903-3114-44 0100 0820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $31,905.09

0.000

2.000

$0.00

$63,810.18

611-46.02 CATCH BASINS, TYPE 46, > 4' - 8'
DEPTH

79903-3114-44 0100 0830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $9,571.53

2.750

8.050

$26,321.71

$77,050.82

611-51.02 CATCH BASINS, TYPE 51, > 4' - 8'
DEPTH

79903-3114-44 0100 0840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $31,905.09

1.250

2.000

$39,881.36

$63,810.18

611-52.02 CATCH BASINS, TYPE 52, > 4FT -
8FT DEPTH

79903-3114-44 0500 2630 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,574.000 $159.19

0.000

1,988.416

$0.00

$316,535.94

615-01.12 PRESTRESSED CONCRETE BULB
TEE BEAM (6" WEB)(BT-72)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT26300500

-226,098.801,988.416

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT26300500

406,393.840.000

0.000.000

79903-3114-44 0500 2640 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

170.000 $6.82

0.000

0.000

$0.00

$0.00

617-02 BRIDGE DECK CRACK SEALING

79903-3114-44 0500 2650 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

534.000 $79.94

0.000

280.320

$0.00

$22,408.78

620-03.11 CONCRETE PARAPET
(DESCRIPTION)/(STD-11-1,
MODIFIED)
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13762.00 20,234.8020,234.80 0.000.0079903-3114-44 0100 0850 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

66,091.000 $3.03

0.000

20,234.800

$0.00

$61,311.44

701-01.01 CONCRETE SIDEWALK (4 ")

79903-3114-44 0100 0860 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,352.000 $5.48

0.000

825.720

$0.00

$4,524.95

701-02 CONCRETE DRIVEWAY

79903-3114-44 0100 0870 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

59.000 $271.19

0.000

0.000

$0.00

$0.00

701-03 CONCRETE MEDIAN PAVEMENT

79903-3114-44 0100 0880 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

62.000 $319.05

0.000

11.600

$0.00

$3,700.98

702-01 CONCRETE CURB

79903-3114-44 0100 0890 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

732.000 $206.84

0.000

333.135

$0.00

$68,905.64

702-03 CONCRETE COMBINED CURB &
GUTTER

79903-3114-44 0100 0900 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

530.000 $177.85

20.640

163.210

$3,670.82

$29,026.90

703-01 CEMENT CONCRETE DITCH
PAVING

79903-3114-44 0100 0910 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

242.000 $59.02

0.000

60.500

$0.00

$3,570.71

705-01.01 GUARDRAIL AT BRIDGE ENDS
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79903-3114-44 0100 9014 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $73.78

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

79903-3114-44 0100 0920 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,499.000 $15.85

0.000

725.000

$0.00

$11,491.25

705-02.02 SINGLE GUARDRAIL (TYPE 2)

79903-3114-44 0100 9011 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $23.78

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

79903-3114-44 0100 0930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $685.96

0.000

0.000

$0.00

$0.00

705-04.03 GUARDRAIL TERMINAL (TYPE 13)

79903-3114-44 0100 0940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,228.57

0.000

0.000

$0.00

$0.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

79903-3114-44 0100 0950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

890.000 $11.70

127.000

960.000

$1,485.90

$11,232.00

705-04.50 PORTABLE BARRIER RAIL
DELINEATOR

79903-3114-44 0100 0960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $16,750.17

0.000

0.000

$0.00

$0.00

705-08.13 PERMANENT IMPACT
ATTENUATOR NCHRP350 TL-3
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39.00 11.0011.00 1.000.0079903-3114-44 0100 0970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $6,912.77

1.000

11.000

$6,912.77

$76,040.47

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

79903-3114-44 0100 0980 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,811.000 $10.64

0.000

0.000

$0.00

$0.00

707-01.11 CHAIN LINK FENCE (6 FOOT)

79903-3114-44 0100 0990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $159.53

0.000

0.000

$0.00

$0.00

707-01.12 END & CORNER POST
ASSEMBLY(CHAIN-LINK FENCE 6'

79903-3114-44 0100 1000 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,420.000 $2.13

740.000

5,372.000

$1,576.20

$11,442.36

707-06.01 REMOVAL OF FENCE
(DESCRIPTION)/(SEE PLANS)

79903-3114-44 0100 1010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

106.000 $40.89

0.000

457.490

$0.00

$18,706.77

709-05.05 MACHINED RIP-RAP (CLASS A-3)

79903-3114-44 0100 1020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,090.000 $37.29

0.000

1,202.650

$0.00

$44,846.82

709-05.06 MACHINED RIP-RAP (CLASS A-1)

79903-3114-44 0100 1030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

81.000 $40.89

0.000

0.000

$0.00

$0.00

709-05.08 MACHINED RIP-RAP (CLASS B)

79903-3114-44 0100 1040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

36,100.000 $4.79

1,043.000

14,908.000

$4,995.97

$71,409.32

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)
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2429.91 998.97998.97 157.000.0079903-3114-44 0100 1050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,900.000 $2.39

157.000

998.970

$375.23

$2,387.54

710-05 LATERAL UNDERDRAIN

79903-3114-44 0100 1060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

81.000 $372.23

0.000

0.000

$0.00

$0.00

710-06.12 LATERAL UNDERDRAIN ENDWALL
(3:1)

79903-3114-44 0100 1070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $388.18

0.000

0.000

$0.00

$0.00

710-06.13 LATERAL UNDERDRAIN ENDWALL
(4:1)

79903-3114-44 0100 1080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $388.18

0.000

0.000

$0.00

$0.00

710-06.14 LATERAL UNDERDRAIN ENDWALL
(5:1)

79903-3114-44 0100 1090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $414.77

0.000

0.000

$0.00

$0.00

710-06.15 LATERAL UNDERDRAIN ENDWALL
(6:1)

79903-3114-44 0500 2660 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

520.000 $24.97

0.000

274.000

$0.00

$6,841.78

710-09.01 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

79903-3114-44 0500 2670 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

79.000 $17.05

0.000

0.000

$0.00

$0.00

710-09.02 6" PIPE UNDERDRAIN

79903-3114-44 0100 1100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,930.000 $73.38

0.000

1,934.000

$0.00

$141,916.92

711-05.71 51IN SINGLE SLOPE CONCRETE
BARRIER WALL
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79903-3114-44 0100 1110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,560.000 $82.42

0.000

0.000

$0.00

$0.00

711-05.72 SINGLE SLOPE HALF CONCRETE
BARRIER WALL

79903-3114-44 0100 1120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $292.46

0.000

0.000

$0.00

$0.00

711-05.77 FLARED S/S CONCRETE MEDIAN
BARRIER WALL

79903-3114-44 0100 1130 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $33,972.27

0.029

0.814

$985.20

$27,653.43

712-01 TRAFFIC CONTROL

79903-3114-44 0100 1140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,850.000 $42.22

2,700.000

22,644.000

$113,994.00

$956,029.68

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT11400100

0.000.000

39,855.68944.000

79903-3114-44 0100 1150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

770.000 $41.16

0.000

661.000

$0.00

$27,206.76

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

79903-3114-44 0100 1160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

38.000 $35.10

0.000

2.000

$0.00

$70.20

712-05.01 WARNING LIGHTS (TYPE A)
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19130.96 1,895.621,895.62 78.520.0079903-3114-44 0100 1170 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,980.000 $7.02

78.520

1,895.618

$551.21

$13,307.24

712-06 SIGNS (CONSTRUCTION)

79903-3114-44 0100 1180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

380.000 $12.76

0.000

108.000

$0.00

$1,378.08

712-07.03 TEMPORARY BARRICADES (TYPE
III)

79903-3114-44 0100 1190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $1,223.03

0.000

4.000

$0.00

$4,892.12

712-08.03 ARROW BOARD (TYPE C)

79903-3114-44 0100 1200 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

15,000.000 $1.06

0.000

440.000

$0.00

$466.40

712-08.10 MOBILE MESSAGE SIGN UNIT
W/ATTENUATOR

79903-3114-44 0100 1210 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,036.92

0.000

0.000

$0.00

$0.00

713-01.01 CLASS A CONCRETE
(FOUNDATION FOR SIGN
SUPPORTS)

79903-3114-44 0100 1220 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

645.000 $3.19

0.000

0.000

$0.00

$0.00

713-01.02 STEEL BAR
REINFORCEMENT(FOUNDATION
FOR SIGN SUPPORTS)

79903-3114-44 0100 1230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $388.18

0.000

2.000

$0.00

$776.36

713-02.04 DELINEATOR (MILE MARKER) &
STEEL POST

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT12300100

-776.36-2.000

0.000.000
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79903-3114-44 0100 1240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

158.000 $31.91

0.000

0.000

$0.00

$0.00

713-02.14 FLEXIBLE DELINEATOR (WHITE)

79903-3114-44 0100 1250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

46.000 $31.91

0.000

0.000

$0.00

$0.00

713-02.15 FLEXIBLE DELINEATOR (YELLOW

79903-3114-44 0100 1260 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,500.000 $5.58

0.000

0.000

$0.00

$0.00

713-05 STEEL HOLLOW SQUARE POST
(BREAKAWAY) SIGN SUPPORTS

79903-3114-44 0100 1270 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,980.000 $5.32

0.000

0.000

$0.00

$0.00

713-06 STEEL I-BEAMS &
WF-BEAMS(BREAKAWAY) SIGN
SUPPORT

79903-3114-44 0100 1280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $78,215.33

0.150

0.150

$11,732.30

$11,732.30

713-09.01 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
100'-0")

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT12800100

-4,200.000.150

-4,200.000.150

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT12800100

28,000.000.000

28,000.000.000

79903-3114-44 0100 1290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $68,532.14

0.000

0.000

$0.00

$0.00

713-09.02 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
80'-0")

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT12900100

22,500.000.000

22,500.000.000
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79903-3114-44 0100 1300 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

350.000 $8.67

0.000

0.000

$0.00

$0.00

713-11.01 "U" SECTION STEEL POSTS

79903-3114-44 0100 1310 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

280.000 $7.44

0.000

0.000

$0.00

$0.00

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

79903-3114-44 0100 1320 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $14.89

0.000

0.000

$0.00

$0.00

713-11.05 SQUARE TUBE SIGN SUPPORT

79903-3114-44 0100 1330 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

390.000 $19.14

0.000

0.000

$0.00

$0.00

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

79903-3114-44 0100 1340 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

460.000 $17.02

0.000

0.000

$0.00

$0.00

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

79903-3114-44 0100 1350 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

830.000 $24.46

0.000

0.000

$0.00

$0.00

713-14 EXTRUDED ALUMINUM PANEL
SIGNS

79903-3114-44 0100 1360 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,595.25

0.000

0.000

$0.00

$0.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS
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79903-3114-44 0100 1370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $425.40

0.000

0.000

$0.00

$0.00

713-15.07 SUSPENDED FLAT SHEET
ALUMINUM SIGN (0.080" THICK)

79903-3114-44 0100 1380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $531.75

0.000

0.000

$0.00

$0.00

713-15.35 METAL BARRICADE (TYPE III)

79903-3114-44 0100 1390 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,063.50

0.000

0.000

$0.00

$0.00

713-15.40 SIGN INSTALLATION
(DESCRIPTION)

79903-3114-44 0100 1400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $8,348.50

0.000

6.000

$0.00

$50,091.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

79903-3114-44 0100 1410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $531.75

0.000

0.000

$0.00

$0.00

713-16.07 END OF ROADWAY SIGN AND
SUPPORT

79903-3114-44 0100 1420 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,317.52

0.000

0.000

$0.00

$0.00

713-16.41 RELOCATE SIGN

79903-3114-44 0100 1430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $664.69

0.000

0.000

$0.00

$0.00

713-17.50 SIGN MOUNTED ON BRIDGE
PARAPET
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79903-3114-44 0100 1440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $744.45

0.000

0.000

$0.00

$0.00

713-30.09 BARRIER MOUNTED SIGN
SUPPORT (DESCRIPTION)/(W4-1R

79903-3114-44 0100 1450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $744.45

0.000

0.000

$0.00

$0.00

713-30.10 BARRIER MOUNTED SIGN
SUPPORT (DESCRIPTION)/(E5-1A

79903-3114-44 0500 2680 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $11,547.60

0.000

1.000

$0.00

$11,547.60

714-01.01 STRUCTURAL LIGHTING (BRIDGE
NO.)/(BRIDGE OVERPASS AND
UNDERPASS)

79903-3114-44 0500 2690 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,742.56

0.000

1.000

$0.00

$2,742.56

714-01.20 STRUCTURAL LIGHTING(RET.
WALL NO. )/(RET. WALL NO. 3)

79903-3114-44 0500 2700 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $14,217.99

0.000

0.000

$0.00

$0.00

714-01.21 STRUCTURAL LIGHTING (RET.
WALL NO.)/(RET. WALL NO. 4)

79903-3114-44 0500 2710 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $14,217.99

0.000

0.000

$0.00

$0.00

714-01.22 STRUCTURAL LIGHTING (RET.
WALL NO.)/(RET. WALL NO. 4)

79903-3114-44 0500 2720 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $14,434.50

0.000

0.000

$0.00

$0.00

714-01.23 STRUCTURAL LIGHTING (RET.
WALL NO.)/(RET. WALL NO. 5)
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79903-3114-44 0500 2730 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $14,434.50

0.000

0.000

$0.00

$0.00

714-01.24 STRUCTURAL LIGHTING (RET.
WALL NO.)/(RET. WALL NO. 5)

79903-3114-44 0500 2740 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,743.29

0.000

1.000

$0.00

$9,743.29

714-01.31 STRUCTURAL LIGHTING (DESC)/
(MEDIAN BARRIER)

79903-3114-44 0500 2750 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,743.29

0.000

1.000

$0.00

$9,743.29

714-01.32 STRUCTURAL LIGHTING (DESC)/
(MEDIAN BARRIER)

79903-3114-44 0100 1460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,875.000 $12.76

0.000

3,097.000

$0.00

$39,517.72

714-03 JACKED OR BORED CONDUIT

79903-3114-44 0100 1470 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

24,245.000 $7.18

0.000

5,600.000

$0.00

$40,208.00

714-03.01 DIRECT BURIAL CONDUIT (2" PVC,
SCHEDULE 40)

79903-3114-44 0100 1480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

41.000 $531.75

0.000

7.000

$0.00

$3,722.25

714-05.05 PULL BOXES (DESCRIPTION)/
(MEMPHIS STANDARD)

79903-3114-44 0100 1490 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,150.000 $1.60

0.000

0.000

$0.00

$0.00

714-06.08 CABLE (DESCRIPTION)/(1/C # 6
AWG)
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0.00 0.000.00 0.000.0079903-3114-44 0100 1500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

58,700.000 $2.13

0.000

0.000

$0.00

$0.00

714-06.09 CABLE (DESCRIPTION)/(1/C # 4
AWG)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT15000100

33,236.280.000

0.000.000

79903-3114-44 0100 1510 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

35,100.000 $2.66

0.000

0.000

$0.00

$0.00

714-06.10 CABLE (DESCRIPTION)/(1/C # 2
AWG)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT15100100

30,000.000.000

0.000.000

79903-3114-44 0100 1520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,700.000 $1.86

0.000

0.000

$0.00

$0.00

714-06.11 CABLE (DESCRIPTION)/(# 4 SOLID
COPPER SOFT DRAWN)

79903-3114-44 0100 1530 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

24,900.000 $1.60

0.000

5,600.000

$0.00

$8,960.00

714-06.12 CABLE (DESCRIPTION)/(# 4
COPPER SOFT DRAWN BARE)

79903-3114-44 0100 1540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

94.000 $3,722.26

0.000

0.000

$0.00

$0.00

714-08.01 LIGHT STANDARDS (45' M.H., 15'
ARM)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT15400100

131,405.490.000

0.000.000
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0.00 0.000.00 0.000.0079903-3114-44 0100 1550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $4,785.76

0.000

0.000

$0.00

$0.00

714-08.04 LIGHT STANDARDS (45' M.H., 2 -
15' ARMS)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT15500100

42,710.600.000

0.000.000

79903-3114-44 0900 9502 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3,834.75

0.000

0.000

$0.00

$0.00

714-08.09 LIGHT STANDARDS
(DESCRIPTION)/42' M.H.

79903-3114-44 0100 1560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

106.000 $882.71

0.000

36.000

$0.00

$31,777.56

714-08.20 FOUNDATION (ONLY) FOR LIGHT
STANDARD

79903-3114-44 0100 1570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $6,912.77

0.000

8.000

$0.00

$55,302.16

714-08.26 FOUNDATION FOR LIGHT
STANDARDS(MEDIAN BARRIER)

79903-3114-44 0100 1580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $1,384.42

0.000

1.000

$0.00

$1,384.42

714-08.28 FOUNDATION  FOR LIGHT
STANDARDS - ROADWAY
(DESCRIPTION)/(BARRIER WALL)

79903-3114-44 0900 9503 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,743.28

0.000

0.000

$0.00

$0.00

714-08.34 REMOVAL OF LIGHT STANDARD
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0.00 0.000.00 0.000.0079903-3114-44 0100 1590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $563.66

0.000

0.000

$0.00

$0.00

714-09.01 LUMINAIRES (150 WATT)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT15900100

1,690.200.000

0.000.000

79903-3114-44 0100 1600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

134.000 $457.31

0.000

0.000

$0.00

$0.00

714-09.03 LUMINAIRES (250 WATT)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT16000100

23,140.040.000

0.000.000

79903-3114-44 0100 1610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,063.50

0.000

0.000

$0.00

$0.00

714-09.09 LUMINAIRES (DESCRIPTION)/(250
WATT, SIGNAL POLE MOUNTED)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT16100100

573.720.000

0.000.000

79903-3114-44 0900 9504 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,015.61

0.000

0.000

$0.00

$0.00

714-09.10 LUMINAIRES (DESCRIPTION)/250
Watt, MLGW Wood Pole Mounted

79903-3114-44 0900 9505 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,862.64

0.000

0.000

$0.00

$0.00

714-09.11 LUMINAIRES (DESCRIPTION)/250
WATT, With 6' Arm
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79903-3114-44 0100 1620 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $11,166.78

0.000

0.000

$0.00

$0.00

714-12.01 CONTROL CENTER (NO. 1)

79903-3114-44 0900 9506 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $29,884.98

0.000

0.000

$0.00

$0.00

714-12.01 CONTROL CENTER (NO. 1)

79903-3114-44 0100 1630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,722.26

0.000

0.000

$0.00

$0.00

714-25 ELECTRICAL CONNECTION

79903-3114-44 0900 9507 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $29,103.54

0.000

0.000

$0.00

$0.00

714-25 ELECTRICAL CONNECTION

79903-3114-44 0900 9508 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $11,113.93

0.000

0.000

$0.00

$0.00

714-25.01 ELECTRICAL CONNECTION/MLGW
Addition

79903-3114-44 0100 1640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,658.76

0.000

0.000

$0.00

$0.00

714-25.09 ELECTRICAL CONNECTION
(DESCRIPTION)

79903-3114-44 0900 9509 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,002.76

0.000

0.000

$0.00

$0.00

714-25.09 ELECTRICAL CONNECTION
(DESCRIPTION)/(by MLG&W)
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79903-3114-44 0100 1650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

275.000 $40.41

0.000

0.000

$0.00

$0.00

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

79903-3114-44 0100 1660 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

575.000 $11.70

0.000

0.000

$0.00

$0.00

716-02.03 PLASTIC PAVEMENT MARKING
(CROSS-WALK)

79903-3114-44 0100 1670 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,310.000 $22.33

0.000

0.000

$0.00

$0.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

79903-3114-44 0100 1680 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

410.000 $15.95

0.000

0.000

$0.00

$0.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

79903-3114-44 0100 1690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $202.07

0.000

0.000

$0.00

$0.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

79903-3114-44 0100 1700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $212.70

0.000

0.000

$0.00

$0.00

716-03.01 PLASTIC WORD PAVEMENT
MARKING (ONLY)

79903-3114-44 0100 1710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $239.29

0.000

0.000

$0.00

$0.00

716-04.01 PLASTIC PAVEMENT MARKING
(STRAIGHT-TURN ARROW)
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79903-3114-44 0100 1720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $180.80

0.000

0.000

$0.00

$0.00

716-04.05 PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)

79903-3114-44 0100 1730 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

130.000 $21.27

0.000

0.000

$0.00

$0.00

716-04.12 PLASTIC PAVEMENT MARKING
(YIELD LINE)

79903-3114-44 0100 1740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $265.88

0.000

0.000

$0.00

$0.00

716-04.14 PLASTIC PAVEMENT MARKING
(LANE REDUCTION ARROW)

79903-3114-44 0100 1750 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.207 $1,595.25

0.246

16.654

$392.43

$26,567.29

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

79903-3114-44 0100 1760 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

54,760.000 $0.64

6,755.000

47,552.000

$4,323.20

$30,433.28

716-05.02 PAINTED PAVEMENT MARKING
(8" BARRIER LINE)

79903-3114-44 0100 1770 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

32,773.000 $0.80

620.000

25,233.000

$496.00

$20,186.40

716-08.01 REMOVAL OF PAVEMENT
MARKING (LINE)

79903-3114-44 0100 1780 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

54,760.000 $0.80

2,847.000

11,861.000

$2,277.60

$9,488.80

716-08.02 REMOVAL OF PAVEMENT
MARKING (8" BARRIER LINE)
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79903-3114-44 0100 1790 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.900 $4,679.41

0.000

0.000

$0.00

$0.00

716-12.01 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

79903-3114-44 0100 1800 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.100 $5,849.27

0.000

0.000

$0.00

$0.00

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

79903-3114-44 0100 1810 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,750.000 $3.19

0.000

0.000

$0.00

$0.00

716-12.03 ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE

79903-3114-44 0100 1820 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,945.000 $2.13

0.000

0.000

$0.00

$0.00

716-12.04 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN DOTTED LINE)

79903-3114-44 0100 1830 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,850.000 $4.25

0.000

0.000

$0.00

$0.00

716-12.05 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE)

79903-3114-44 0100 1840 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

36,009.000 $3.19

0.000

0.000

$0.00

$0.00

716-12.06 ENHANCED FLAT LINE THERMO
(8IN LINE)

79903-3114-44 0100 1850 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,254,273.23

0.000

1.000

$0.00

$1,254,273.23

717-01 MOBILIZATION
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79903-3114-44 0100 1860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,658.76

0.000

0.000

$0.00

$0.00

725-02.79 FIBER SPLICE
ENCLOSURE(DESCRIPTION)/
(WEATHER PROOF)

79903-3114-44 0100 1870 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $15.95

0.000

0.000

$0.00

$0.00

725-12.42 FO DROP CABLE, 4F

79903-3114-44 0100 1880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $1,595.25

0.000

3.000

$0.00

$4,785.75

730-01.02 REMOVAL OF SIGNAL
EQUIPMENT

79903-3114-44 0100 1890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $733.82

0.000

0.000

$0.00

$0.00

730-02.08 SIGNAL HEAD ASSEMBLY (130
POLE MOUNTED)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18900100

742.000.000

0.000.000

79903-3114-44 0100 1900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $914.61

0.000

0.000

$0.00

$0.00

730-02.09 SIGNAL HEAD ASSEMBLY (130
WITH BACKPLATE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT19000100

6,960.000.000

0.000.000

79903-3114-44 0100 1910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,690.97

0.000

0.000

$0.00

$0.00

730-02.17 SIGNAL HEAD ASSEMBLY (150
A2H WITH BACKPLATE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT19100100

4,290.000.000

0.000.000
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0.00 0.000.00 0.000.0079903-3114-44 0100 1920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,063.50

0.000

0.000

$0.00

$0.00

730-02.18 SIGNAL HEAD ASSEMBLY (150
A2V)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT19200100

2,180.000.000

0.000.000

79903-3114-44 0100 1930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $930.57

0.000

0.000

$0.00

$0.00

730-02.30 SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/(130 A2 WITH
BACKPLATE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT19300100

1,892.000.000

0.000.000

79903-3114-44 0100 1940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $425.40

0.000

7.000

$0.00

$2,977.80

730-03.20 INSTALL PULL BOX (TYPE A)

79903-3114-44 0100 1950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $478.58

0.000

0.000

$0.00

$0.00

730-03.21 INSTALL PULL BOX (TYPE B)

79903-3114-44 0100 1960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $850.80

0.000

0.000

$0.00

$0.00

730-03.23 INSTALL PULL BOX (FIBER
OPTIC-TYPE A)

79903-3114-44 0100 1970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,861.13

0.000

0.000

$0.00

$0.00

730-03.24 INSTALL PULL BOX (FIBER
OPTIC-TYPE B)

Page 42RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/22/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0079903-3114-44 0100 1980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,063.50

0.000

1.000

$0.00

$1,063.50

730-03.31 FIBER DISTRIBUTION BOX

79903-3114-44 0100 1990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,658.76

0.000

1.000

$0.00

$2,658.76

730-05.01 ELECTRICAL SERVICE
CONNECTION

79903-3114-44 0900 9514 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $8,134.42

0.000

0.000

$0.00

$0.00

730-05.01 ELECTRICAL SERVICE
CONNECTION

79903-3114-44 0100 2000 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,250.000 $1.38

0.000

0.000

$0.00

$0.00

730-08.01 SIGNAL CABLE - 3 CONDUCTOR

79903-3114-44 0100 2010 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,300.000 $1.60

0.000

0.000

$0.00

$0.00

730-08.02 SIGNAL CABLE - 5 CONDUCTOR

79903-3114-44 0100 2020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,700.000 $1.81

0.000

0.000

$0.00

$0.00

730-08.03 SIGNAL CABLE - 7 CONDUCTOR

79903-3114-44 0100 2030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,400.000 $8.51

0.000

0.000

$0.00

$0.00

730-08.40 INTERCONNECT CABLE - FIBER
OPTIC (DESCRIPTION)/(36-SMFO)
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79903-3114-44 0100 2040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

175.000 $10.64

0.000

0.000

$0.00

$0.00

730-08.41 INTERCONNECT CABLE - FIBER
OPTIC (DESCRIPTION)/(DROP
CABLE, 6-SMFO)

79903-3114-44 0100 2050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $7.44

0.000

0.000

$0.00

$0.00

730-12.01 CONDUIT 1" DIAMETER (PVC)

79903-3114-44 0100 2060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,700.000 $10.64

0.000

2,081.000

$0.00

$22,141.84

730-12.02 CONDUIT 2" DIAMETER (PVC)

79903-3114-44 0100 2070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

110.000 $15.95

0.000

60.000

$0.00

$957.00

730-12.03 CONDUIT 3" DIAMETER (PVC)

79903-3114-44 0100 2080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

175.000 $12.76

0.000

363.000

$0.00

$4,631.88

730-12.13 CONDUIT 2" DIAMETER (JACK
AND BORE)

79903-3114-44 0100 2090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

525.000 $17.02

0.000

869.000

$0.00

$14,790.38

730-12.14 CONDUIT 3" DIAMETER (JACK
AND BORE)

79903-3114-44 0100 2100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

65.000 $15.95

0.000

0.000

$0.00

$0.00

730-12.16 CONDUIT (DESCRIPTION)/(1"
CONDUIT IN BRIDGE DECK)
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380.00 480.00480.00 0.000.0079903-3114-44 0100 2110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

800.000 $31.91

0.000

480.000

$0.00

$15,316.80

730-12.17 CONDUIT (DESCRIPTION)/(2"
CONDUIT IN BRIDGE DECK)

79903-3114-44 0100 2120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

475.000 $53.18

0.000

240.000

$0.00

$12,763.20

730-12.18 CONDUIT (DESCRIPTION)/(3"
CONDUIT IN BRIDGE DECK)

79903-3114-44 0100 2130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $23,662.94

0.000

0.000

$0.00

$0.00

730-13.02 VEHICLE DETECTOR (VIDEO)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21300100

14,807.000.000

0.000.000

79903-3114-44 0100 2140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $9,385.41

0.000

0.000

$0.00

$0.00

730-13.06 VEHICLE DETECTOR (OPTICALLY
ACTIVATED PRIORITY CONTROL)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21400100

10,084.000.000

0.000.000

79903-3114-44 0100 2150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $45,730.63

0.000

0.000

$0.00

$0.00

730-13.08 VEHICLE DETECTOR
(DESCRIPTION)/(VIDEO/RADAR
COMBINATION)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21500100

28,912.000.000

0.000.000
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79903-3114-44 0100 2160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

825.000 $1.60

0.000

0.000

$0.00

$0.00

730-14.01 SHIELDED DETECTOR CABLE

79903-3114-44 0100 2170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

130.000 $6.38

0.000

0.000

$0.00

$0.00

730-14.02 SAW SLOT

79903-3114-44 0100 2180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

420.000 $1.06

0.000

0.000

$0.00

$0.00

730-14.03 LOOP WIRE

79903-3114-44 0100 2190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $14,729.52

0.000

1.000

$0.00

$14,729.52

730-15.32 CABINET (EIGHT PHASE BASE
MOUNTED)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21900100

18,150.000.000

0.000.000

79903-3114-44 0100 2200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,945.29

0.000

1.000

$0.00

$4,945.29

730-16.02 EIGHT PHASE ACTUATED
CONTROLLER

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22000100

7,092.000.000

0.000.000

79903-3114-44 0100 2210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,976.27

0.000

0.000

$0.00

$0.00

730-18.01 MASTER CONTROLLER

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22100100

5,716.000.000

0.000.000
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0.00 0.000.00 0.000.0079903-3114-44 0100 2220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $3,722.26

0.000

0.000

$0.00

$0.00

730-23.30 PEDESTAL POLE (DESCRIPTION)/
(BUILT INTO WALL - TOP OF POLE
AT 10')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22200100

2,140.800.000

0.000.000

79903-3114-44 0100 2230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,658.76

0.000

0.000

$0.00

$0.00

730-23.31 PEDESTAL POLE (DESCRIPTION)/
(SEE PLANS)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22300100

2,167.200.000

0.000.000

79903-3114-44 0100 2240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $23,662.94

0.000

0.500

$0.00

$11,831.47

730-23.36 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 81')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22400100

-3,372.540.250

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22400100

13,490.150.000

0.000.000
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0.50 0.500.50 0.000.0079903-3114-44 0100 2250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $16,266.28

0.000

0.500

$0.00

$8,133.14

730-23.37 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 48')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22500100

-2,008.250.250

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22500100

8,033.000.000

0.000.000

79903-3114-44 0100 2260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $19,249.40

0.000

0.500

$0.00

$9,624.70

730-23.38 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 62')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22600100

-2,327.360.250

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22600100

9,309.450.000

0.000.000

79903-3114-44 0100 2270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $17,324.46

0.000

0.500

$0.00

$8,662.23

730-23.39 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 58')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22700100

-2,542.310.250

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22700100

10,169.250.000

0.000.000
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0.00 0.000.00 0.000.0079903-3114-44 0100 2280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $20,573.47

0.000

0.000

$0.00

$0.00

730-23.96 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(2 @ 50' & 40')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22800100

12,289.650.000

0.000.000

79903-3114-44 0100 2290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $23,662.94

0.000

0.500

$0.00

$11,831.47

730-23.97 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(2 @ 50' & 52')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22900100

-7,363.530.500

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22900100

14,727.050.000

0.000.000

79903-3114-44 0100 2300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $903.98

0.000

0.000

$0.00

$0.00

730-26.05 COUNTDOWN PEDESTRIAN
SIGNAL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23000100

7,440.000.000

0.000.000

79903-3114-44 0100 2310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $15,952.55

0.000

4.000

$0.00

$63,810.20

730-40 TEMPORARY TRAFFIC SIGNAL
SYSTEM
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12867.70 2,353.012,353.01 0.000.0079903-3114-44 0100 2320 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,777.000 $3.72

0.000

2,353.010

$0.00

$8,753.20

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

79903-3114-44 0100 2330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,350.000 $5.32

0.000

4,083.000

$0.00

$21,721.56

740-11.03 TEMPORARY SEDIMENT TUBE
18IN (DESCRIPTION)/(SEE PLANS

79903-3114-44 0900 9513 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,434.33

0.000

0.000

$0.00

$0.00

760-15.42 RMVE 30 FOOT WOOD POLE (30)

79903-3114-44 0900 2760 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,533.000 $53.18

0.000

4,951.000

$0.00

$263,294.18

797-03.10 12IN PVC FORCE MAIN

79903-3114-44 0900 2770 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

336.000 $568.97

0.000

344.000

$0.00

$195,725.68

797-06.67 BORE/JACK 24IN STEEL CASING
PIPE-UNCON.

79903-3114-44 0900 2780 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $212.70

0.000

58.900

$0.00

$12,528.03

797-06.93 OPEN CUT 24IN STEEL CASING
PIPE

79903-3114-44 0900 2790 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,500.000 $15.95

0.000

4,543.700

$0.00

$72,472.02

797-08.01 DI FITTINGS
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1.00 2.002.00 0.000.0079903-3114-44 0900 2800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $6,381.02

0.000

2.000

$0.00

$12,762.04

797-09.10 12IN PLUG VALVE ASSEMBLY

79903-3114-44 0900 2810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $4,785.76

0.000

4.000

$0.00

$19,143.04

797-09.20 2IN COMBO AIR RELEASE VALVE
ASSEMBLY

79903-3114-44 0900 2820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,127.01

0.000

2.000

$0.00

$4,254.02

797-10.20 CONNECT TO 12IN FORCE MAIN

79903-3114-44 0900 2830 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $26,587.58

0.000

1.000

$0.00

$26,587.58

797-11.38 BY-PASS PUMPING

79903-3114-44 0100 2340 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $31.91

0.000

26.950

$0.00

$859.97

801-01 SEEDING (WITH MULCH)

79903-3114-44 0100 2350 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,650.000 $15.95

26.470

750.940

$422.20

$11,977.49

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT23500100

-0.010.000

0.000.000
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0.00 0.000.00 0.000.0079903-3114-44 0100 9015 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $14.36

0.000

0.000

$0.00

$0.00

801-02 SEEDING (WITHOUT MULCH)

79903-3114-44 0100 2360 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,136.000 $1.06

44.000

80.000

$46.64

$84.80

801-03 WATER (SEEDING & SODDING)

79903-3114-44 0100 9016 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $19.15

0.000

123.600

$0.00

$2,366.45

801-06 MULCH

79903-3114-44 0100 2370 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

95,360.000 $2.13

24,166.170

65,966.390

$51,473.94

$140,508.41

803-01 SODDING (NEW SOD)

79903-3114-44 0100 2380 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

109.000 $5.32

0.000

0.000

$0.00

$0.00

805-01.02 TURF REINFORCEMENT MAT
(CLASS II)

79903-3114-44 0100 2390 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

33,380.000 $1.44

16,686.550

27,326.980

$24,028.63

$39,350.85

805-12.03 EROSION CONTROL BLANKET
(TYPE III)

79903-3114-44 0100 2400 CYCL Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $5,317.52

0.000

4.250

$0.00

$22,599.46

806-02.03 PROJECT MOWING

V47 - TSMR *END OF REPORT*
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