Print Date: 12/06/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract: CNN201

Contractor: Rogers Group, Inc.

Contractor's PO Box 25250
Address: Nashville, TN 37202

Estimate Number: 0027

Estimate Type: Progress

Contract Location: The grading, drainage, and paving on S.R. 29 (Ruritan Road)

Counties: ROANE

Project(s): 73035-3209-14

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$9,333,719.65

$-0.04

$9,333,719.61

$-21,822.35
$0.00

$9,311,897.26

Previous to Date
$8,714,362.85

$33,064.45

$8,747,427.30

$-91,291.11
$0.00

$8,656,136.19

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$619,356.80
$-33,064.49
$586,292.31

$69,468.76
$0.00
655,761.07

Current Contract:
Original Contract:

Pay Period: 10/21/2016 to 11/02/2016

Time
798.0 Days
798.0 Days
798.0 Days

100.00 9%
97.51 9%
2.49 ¢,

Dates
07/11/2014

07/30/2014
08/07/2014
08/28/2014
09/17/2014
11/02/2016

Amounts

$9,992,936.90
$9,681,753.42
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Print Date:
JJ07919

12/06/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % |Federa| Project Number | Project Current Amount |Project Description

73035-3209-14

100.00 STP-29(58)

655,761.07 The grading, drainage, and paving on S.R. 29 (Ruritan Road)

Line Primary/
Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
73035-3209-14 0902 9500 104-03 LS ADDITIONAL WORK Bid: 0.000 Unit Price: $53,150.15
(DESCRIPTION)/6" Steel by-pass This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $53,150.15
73035-3209-14 0100 9514 104-03.01 LS ADDITIONAL WORK Bid: 0.000 Unit Price: $4,890.00
(DESCRIPTION)/Additional work to  This Est: 0.000 This Est: $0.00
bridge over underground Total: 1.000 Total: $4,890.00
spring/cavern
73035-3209-14 0100 9505 104-03.20 L.F. ADDITIONAL WORK Bid: 0.000 Unit Price: $570.00
(DESCRIPTION)/ 42" jack and bore  This Est: 0.000 This Est: $0.00
steel casing Total: 74.000 Total: $42,180.00
73035-3209-14 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES  Bid: 1.000 Unit Price: $95,000.00
AND GRADES This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $95,000.00
73035-3209-14 0100 9021 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date:
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12/06/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
73035-3209-14 0100 9017 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9017 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est -23,999.030 Adj This Est -23,999.03
Adj Total: -164,458.290 Adj Total: -164,458.29
73035-3209-14 0300 9018 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73035-3209-14 0100 9019 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9019 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est -41,720.790 Adj This Est -41,720.79
Adj Total: -161,060.450 Adj Total: -161,060.45
73035-3209-14 0300 9020 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73035-3209-14 0908 9515 109-04.20 DOLL FORCE ACCOUNT/Manhole Bid: 0.000 Unit Price: $1.00
Excavation This Est: 0.000 This Est: $0.00
Total: 30,050.000 Total: $30,050.00
73035-3209-14 0991 9513 109-05.01 DOLL ELIMINATED OR ALTERED Bid: 0.000 Unit Price: $5,287.80
ITEM/10" sewer force main items This Est: 0.000 This Est: $0.00
removed from contract Total: 1.000 Total: $5,287.80

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
73035-3209-14 0100 0020 109-10.01 HOUR TRAINEE Bid: 1,700.000 Unit Price: $0.80
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73035-3209-14 0100 0030 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $155,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $155,000.00
73035-3209-14 0100 0040 202-01 LS REMOVAL OF STRUCTURES AND Bid: 1.000 Unit Price: $40,000.00
OBSTRUCTIONS This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $40,000.00
73035-3209-14 0300 1820 202-01 LS REMOVAL OF STRUCTURES AND Bid: 1.000 Unit Price: $17,500.00
OBSTRUCTIONS This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $17,500.00
73035-3209-14 0100 0050 202-01.56 LS REMOVAL OF STRUCTURES & Bid: 1.000 Unit Price: $8,000.00
OBSTRUCTIONS (DESCRIPTION)/  This Est: 0.000 This Est: $0.00
(PED. BRIDGE) Total: 1.000 Total: $8,000.00
73035-3209-14 0100 0060 202-06.01 LS REMOVAL OF BUILDINGS (TRACT Bid: 1.000 Unit Price: $16,500.00
NO.)((TRACK NO. 75) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $16,500.00
73035-3209-14 0100 0070 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 22,681.000 Unit Price: $12.50
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 24 A77.410 Total: $305,967.63

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
73035-3209-14 0100 9007 203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $18.75
(ADDITIONAL MATERIAL ) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73035-3209-14 0100 0080 203-02.01 TON BORROW EXCAVATION (GRADEL Bid: 1,323.000 Unit Price: $32.00
SOLID ROCK) This Est: 0.000 This Est: $0.00
Total: 480.530 Total: $15,376.96
73035-3209-14 0100 0090 203-03 C.Y. BORROW EXCAVATION Bid: 2,500.000 Unit Price: $15.00
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 5,883.000 Total: $88,245.00
73035-3209-14 0100 0100 203-04 C.Y. PLACING AND SPREADING Bid: 3,500.000 Unit Price: $3.75
TOPSOIL This Est: 891.000 This Est: $3,341.25
Total: 1,817.330 Total: $6,814.99
73035-3209-14 0100 9008 203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $18.75
This Est: 0.000 This Est: $0.00
Total: 404.440 Total: $7,583.25
73035-3209-14 0100 0110 203-06 M.G. WATER Bid: 320.000 Unit Price: $15.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73035-3209-14 0100 0120 203-07 C.Y. FURNISHING & SPREADING Bid: 575.000 Unit Price: $40.00
TOPSOIL This Est: 0.000 This Est: $0.00
Total: 440.000 Total: $17,600.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
73035-3209-14 0100 0130 203-08 C.Y. CHANNEL EXCAVATION Bid: 1,000.000 Unit Price: $22.00
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 899.440 Total: $19,787.68
73035-3209-14 0300 1830 204-08 C.Y. FOUNDATION FILL MATERIAL Bid: 249.000 Unit Price: $43.00
This Est: 0.000 This Est: $0.00
Total: 149.480 Total: $6,427.64
73035-3209-14 0100 9502 209-02.03 L.F. 8"TEMPORARY SLOPE DRAIN Bid: 0.000 Unit Price: $12.00
This Est: 0.000 This Est: $0.00
Total: 190.000 Total: $2,280.00
73035-3209-14 0100 0140 209-05 C.Y. SEDIMENT REMOVAL Bid: 300.000 Unit Price: $12.00
This Est: 0.000 This Est: $0.00
Total: 58.150 Total: $697.80
73035-3209-14 0100 0150 209-08.02 L.F. TEMPORARY SILT FENCE (WITH Bid: 6,450.000 Unit Price: $3.51
BACKING) This Est: 0.000 This Est: $0.00
Total: 9,242.000 Total: $32,439.42
73035-3209-14 0100 0160 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 6,150.000 Unit Price: $1.39
(WITHOUT BACKING) This Est: 0.000 This Est: $0.00
Total: 5,213.000 Total: $7,246.07
73035-3209-14 0100 0170 209-08.07 EACH ROCK CHECK DAM PER Bid: 9.000 Unit Price: $158.88
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $635.52

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
73035-3209-14 0100 0180 209-08.08 EACH ENHANCED ROCK CHECK DAM Bid: 3.000 Unit Price: $430.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73035-3209-14 0100 0190 209-09.01 BAG SANDBAGS Bid: 3,400.000 Unit Price: $2.75
This Est: 0.000 This Est: $0.00
Total: 1,385.000 Total: $3,808.75
73035-3209-14 0100 0200 209-09.02 BAG TEMPORARY SEDIMENT FILTER Bid: 8.000 Unit Price: $855.63
BAG (14'6" X 2'0" X 13'3") This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $2,566.89
73035-3209-14 0100 0210 209-09.43 EACH CURB INLET PROTECTION (TYPE Bid: 8.000 Unit Price: $230.74
4) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73035-3209-14 0100 0220 209-20.03 S.Y. POLYETHYLENE SHEETING (6 Bid: 500.000 Unit Price: $1.43
MIL. MINIMUM) This Est: 0.000 This Est: $0.00
Total: 177.780 Total: $254.23
73035-3209-14 0100 0230 209-40.41 EACH CATCH BASIN FILTER Bid: 103.000 Unit Price: $457.04
ASSEMBLY(TYPE 1) This Est: 0.000 This Est: $0.00
Total: 38.000 Total: $17,367.52
73035-3209-14 0100 0240  209-40.42 EACH CATCH BASIN FILTER Bid: 1.000 Unit Price: $657.29
ASSEMBLY(TYPE 2) This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $6,572.90

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
73035-3209-14 0100 0250  209-40.43 EACH CATCH BASIN FILTER Bid: 4.000 Unit Price: $877.05
ASSEMBLY(TYPE 3) This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $3,508.20
73035-3209-14 0100 0260  209-40.44 EACH CATCH BASIN FILTER Bid: 4.000 Unit Price: $1,201.54
ASSEMBLY(TYPE 4) This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $4,806.16
73035-3209-14 0100 0270  209-40.47 EACH CATCH BASIN FILTER Bid: 17.000 Unit Price: $1,201.54
ASSEMBLY(TYPE 7) This Est: 0.000 This Est: $0.00
Total: 17.000 Total: $20,426.18
73035-3209-14 0100 0280  209-65.03 L.F. TEMPORARY DIVERSION Bid: 80.000 Unit Price: $40.00
CHANNEL This Est: 0.000 This Est: $0.00
Total: 258.000 Total: $10,320.00
73035-3209-14 0100 0290 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 40,744.400 Unit Price: $21.27
BASE, GRADING D This Est: 472.430 This Est: $10,048.59
Total: 38,254.560 Total: $813,674.49
73035-3209-14 0300 1840  303-01.02 TON GRANULAR BACKFILL (BRIDGES) Bid: 2,130.000 Unit Price: $28.00
This Est: 0.000 This Est: $0.00
Total: 1,610.790 Total: $45,102.12
73035-3209-14 0100 0300 303-01.03 TON GRANULAR BACKFILL (RETAININ! Bid: 85.000 Unit Price: $44.30
WALLS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
73035-3209-14 0100 0310 303-10.01  TON MINERAL AGGREGATE (SIZE 57) Bid: 115.000 Unit Price: $40.00
This Est: 43.660 This Est: $1,746.40
Total: 200.720 Total: $8,028.80
73035-3209-14 0100 0320 307-01.01  TON ASPHALT CONCRETE MIX Bid: 677.600 Unit Price: $75.22
(PG64-22) (BPMB-HM) GRADING /  This Est: 0.000 This Est: $0.00
Total: 67.610 Total: $5,085.62
73035-3209-14 0100 0330 307-01.08 TON ASPHALT CONCRETE MIX Bid: 1,534.800 Unit Price: $94.48
(PG64-22) (BPMB-HM) GRADING This Est: 69.580 This Est: $6,573.92
B-M2 Total: 2,026.770 Total: $191,489.23
0100 0330 ADJUSTMENT Test Report Payment Adjustment Adj This Est -0.200 Adj This Est -18.90
Adj Total: -0.200 Adj Total: -18.90
73035-3209-14 0100 0340 307-02.01 TON ASPHALT CONCRETE MIX Bid: 6,622.000 Unit Price: $76.75
(PG70-22) (BPMB-HM) GRADING #  This Est: 0.000 This Est: $0.00
Total: 5,875.730 Total: $450,962.28
73035-3209-14 0100 0350 307-02.02 TON ASPHALT CEMENT (PG70-22) Bid: 170.500 Unit Price: $825.00
(BPMB-HM) GRADING A-S This Est: 0.000 This Est: $0.00
Total: 125.989 Total: $103,940.93
73035-3209-14 0100 0360 307-02.03 TON AGGREGATE (BPMB-HM) Bid: 5,011.600 Unit Price: $54.37
GRADING A-S MIX This Est: 0.000 This Est: $0.00
Total: 4,073.632 Total: $221,483.37

RR004

Page 9




Print Date:
JJ07919

12/06/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
73035-3209-14 0100 0370 307-02.08 TON ASPHALT CONCRETE MIX Bid: 4,339.500 Unit Price: $82.00
(PG70-22) (BPMB-HM) GRADING This Est: 0.000 This Est: $0.00
B-M2 Total: 4,334.550 Total: $355,433.10
73035-3209-14 0100 9000 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9000 ADJUSTMENT 307 AC Content Adjustment Adj This Est -160.490 Adj This Est -160.49
Adj Total: -22,956.860 Adj Total: -22,956.86
73035-3209-14 0100 9001 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9001 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 36.000 Adj This Est 36.00
Adj Total: 7,500.000 Adj Total: 7,500.00
73035-3209-14 0100 9002 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73035-3209-14 0100 0380 402-01 TON BITUMINOUS MATERIAL FOR Bid: 86.570 Unit Price: $300.00
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73035-3209-14 0100 0390 402-02 TON AGGREGATE FOR COVER Bid: 300.520 Unit Price: $15.00
MATERIAL (PC) This Est: 0.000 This Est: $0.00
Total: 174.530 Total: $2,617.95

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
73035-3209-14 0100 0400 403-01 TON BITUMINOUS MATERIAL FOR Bid: 42.130 Unit Price: $575.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 14.553 Total: $8,367.98
0100 0400 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -14.483 Adj Total: -8,327.73
73035-3209-14 0100 0410 407-02.13 S.Y. REMOVAL & DISPOSAL OF Bid: 26,825.000 Unit Price: $4.50
EXISTING ASPHALT PAVEMENT This Est: 0.000 This Est: $0.00
Total: 5,482.220 Total: $24,669.99
73035-3209-14 0100 9003 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73035-3209-14 0100 9004 407-09  DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73035-3209-14 0100 0420 407-20.05 L.F. SAW CUTTING ASPHALT Bid: 1,300.000 Unit Price: $1.50
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 1,241.000 Total: $1,861.50
73035-3209-14 0100 0430 411-01.07 TON ACS MIX (PG64-22) GRADING E Bid: 36.960 Unit Price: $165.00
SHOULDER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
73035-3209-14 0100 0440 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 1,302.600 Unit Price: $124.13
This Est: 842.340 This Est: $104,559.66
Total: 1,990.620 Total: $247,095.66
73035-3209-14 0100 0450 411-02.10 TON ACS MIX(PG70-22) GRADING D Bid: 2,644.400 Unit Price: $96.32
This Est: 2,557.960 This Est: $246,382.71
Total: 2,658.510 Total: $256,067.68
73035-3209-14 0100 9009 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100  900¢ ADJUSTMENT 411 AC Content Adjustment Adj This Est -2,630.960 Adj This Est -2,630.96
Adj Total: -3,501.470 Adj Total: -3,501.47
73035-3209-14 0100 9015 411-03.32 DOLL RIDEABILITY (SP411B) Bid: 0.000 Unit Price: $1.00
This Est: -17,735.850 This Est: $-17,735.85
Total: -17,735.850 Total: $-17,735.85
73035-3209-14 0300 9016 411-03.32 DOLL RIDEABILITY (SP411B) Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73035-3209-14 0100 9010 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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73035-3209-14 0100 9011 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9011 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 3,165.000 Adj This Est 3,165.00
Adj Total: 4,263.000 Adj Total: 4,263.00
73035-3209-14 0100 9012  411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73035-3209-14 0100 0460  415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 2,320.000 Unit Price: $3.75
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73035-3209-14 0100 0470 604-01.01 C.Y. CLASS A CONCRETE (ROADWAY Bid: 100.000 Unit Price: $385.00
This Est: 0.000 This Est: $0.00
Total: 98.870 Total: $38,064.95
73035-3209-14 0100 0480 604-01.04 L.F. 1-1/2" STEEL PIPE HANDRAIL Bid: 170.000 Unit Price: $65.00
This Est: 255.000 This Est: $16,575.00
Total: 255.000 Total: $16,575.00
73035-3209-14 0300 9005 604-01.06 C.Y. CLASS ACONCRETE Bid: 0.000 Unit Price: $747.50
ADJUSTMENT (INCREASE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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73035-3209-14 0300 9006 604-01.07 C.Y. CLASS A CONCRETE Bid: 0.000 Unit Price: $565.50
ADJUSTMENT (DECREASE) This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

73035-3209-14 0300 1850 604-02.01 C.Y. CLASS A CONCRETE (BOX Bid: 442.000 Unit Price: $650.00
BRIDGES) This Est: 0.000 This Est: $0.00

Total: 430.430 Total: $279,779.50

73035-3209-14 0300 1860 604-02.02 LB. STEEL BAR REINFORCEMENT Bid: 91,890.000 Unit Price: $0.85
(BOX BRIDGES) This Est: 0.000 This Est: $0.00

Total: 91,136.200 Total: $77,465.77

0300 1860 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 46,571.000 Adj Total: -21,671.81

0300 1860 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 21,671.81

73035-3209-14 0100 0490 607-03.02 L.F. 18" CONCRETE PIPE CULVERT Bid: 5,866.000 Unit Price: $59.12
(CLASS II) This Est: 0.000 This Est: $0.00

Total: 5,658.850 Total: $334,551.21

0100 0490 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 0.00
73035-3209-14 0100 0500 607-05.02 L.F. 24" CONCRETE PIPE CULVERT Bid: 889.000 Unit Price: $106.30
(CLASS 1II) This Est: 0.000 This Est: $0.00

Total: 1,028.117 Total: $109,288.84

0100 0500 ADJUSTMENT Test Report Payment Adjustment Adj This Est 492117 Adj This Est 52,312.04

Adj Total: 0.000 Adj Total: 0.00
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73035-3209-14 0100 0510 607-06.02 L.F. 30" CONCRETE PIPE CULVERT Bid: 252.000 Unit Price: $145.47
(CLASS 1) This Est: 0.000 This Est: $0.00
Total: 187.660 Total: $27,298.90
73035-3209-14 0100 0520 607-07.02 L.F. 36" CONCRETE PIPE CULVERT Bid: 364.000 Unit Price: $172.83
(CLASS II) This Est: 0.000 This Est: $0.00
Total: 228.650 Total: $39,517.58
73035-3209-14 0100 0530 607-08.02 L.F. 42" CONCRETE PIPE CULVERT Bid: 155.000 Unit Price: $234.00
(CLASS II) This Est: 0.000 This Est: $0.00
Total: 80.000 Total: $18,720.00
73035-3209-14 0100 0540 607-11.03 L.F. 60" CONCRETE PIPE CULVERT Bid: 97.000 Unit Price: $373.16
(CLASS II) This Est: 0.000 This Est: $0.00
Total: 96.000 Total: $35,823.36
73035-3209-14 0100 0550 607-39.03 L.F. 24" PIPE CULVERT (SIDE DRAIN) Bid: 45.000 Unit Price: $54.04
This Est: 0.000 This Est: $0.00
Total: 111.000 Total: $5,998.44
0100 0550 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -1.000 Adj Total: -54.04
73035-3209-14 0100 0560 607-39.04 L.F. 30"PIPE CULVERT (SIDE DRAIN) Bid: 30.000 Unit Price: $84.76
This Est: 0.000 This Est: $0.00
Total: 74.000 Total: $6,272.24
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73035-3209-14 0100 0570 611-01.03 EACH MANHOLES, > 8'- 12' DEPTH Bid: 3.000 Unit Price: $8,731.92
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $26,195.76
73035-3209-14 0100 0580 611-02.01 EACH SPRING DRAIN BOX, TYPE 1 Bid: 1.000 Unit Price: $2,257.34
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,257.34
73035-3209-14 0100 0590 611-02.10 EACH JUNCTION BOX, TYPE 1 Bid: 1.000 Unit Price: $2,799.68
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73035-3209-14 0100 0600 611-07.01 C.Y. CLASS A CONCRETE (PIPE Bid: 39.000 Unit Price: $906.28
ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 42.530 Total: $38,544.09
73035-3209-14 0100 0610 611-07.02 LB. STEEL BAR REINFORCEMENT Bid: 1,154.000 Unit Price: $2.73
(PIPE ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 1,389.000 Total: $3,791.97
0100 0610 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -110.000 Adj Total: -300.30
73035-3209-14 0100 0620 611-12.01 EACH CATCH BASINS, TYPE 12, 0' - 4' Bid: 6.000 Unit Price: $4,147.56
DEPTH This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $8,295.12
0100 0620 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -1.000 Adj Total: -4,147.56
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73035-3209-14 0100 0630 611-12.02 EACH CATCHBASINS, TYPE 12,>4'-8'  Bid: 55.000 Unit Price: $5.312.30
DEPTH This Est: 0.000 This Est: $0.00
Total: 58.000 Total: $308,113.40
73035-3209-14 0100 0640 611-12.03 EACH CATCH BASINS, TYPE 12,>8'-12 Bid: 6.000 Unit Price: $8.695.50
DEPTH This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $43,477.50
73035-3209-14 0100 0650  611-12.04 EACH CATCHBASINS, TYPE 12,>12'-  Bid: 1.000 Unit Price: $12.998.87
16' DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $12,998.87
73035-3209-14 0100 0660  611-14.01 EACH CATCH BASINS, TYPE 14, 0' - 4' Bid: 1.000 Unit Price: $5,540.53
DEPTH This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $11,081.06
73035-3209-14 0100 0670  611-14.02 EACH CATCH BASINS, TYPE 14,>4'-8'  Bid: 14.000 Unit Price: $7.962.53
DEPTH This Est: 0.000 This Est: $0.00
Total: 15.000 Total: $119,437.95
73035-3209-14 0100 0680 611-14.05 EACH CATCH BASINS, TYPE 14,>16'-  Bid: 1.000 Unit Price: $14.232.38
20' DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $14,232.38
73035-3209-14 0100 0690  611-42.01 EACH CATCH BASINS, TYPE 42, 0' - 4' Bid: 17.000 Unit Price: $3.656.38
DEPTH This Est: 0.000 This Est: $0.00
Total: 12.000 Total: $43,876.56
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73035-3209-14 0100 0700 611-42.02 EACH CATCH BASINS, TYPE 42,>4'-8"  Bid: 9.000 Unit Price: $4,143.25
DEPTH This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $29,002.75
0100  070C ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -2.000 Adj Total: -8,286.50
73035-3209-14 0100 0710 621-03.05 L.F. 36" TEMPORARY DRAINAGE PIPE Bid: 130.000 Unit Price: $79.80
This Est: 0.000 This Est: $0.00
Total: 43.000 Total: $3,431.40
73035-3209-14 0100 0720 621-03.07 L.F. 48" TEMPORARY DRAINAGE PIPE Bid: 100.000 Unit Price: $96.48
This Est: 0.000 This Est: $0.00
Total: 140.000 Total: $13,507.20
73035-3209-14 0100 0730 701-01.01 S.F. CONCRETE SIDEWALK (4 ") Bid: 38,481.000 Unit Price: $4.00
This Est: 0.000 This Est: $0.00
Total: 37,496.500 Total: $149,986.00
0100 0730 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -4.000 Adj Total: -16.00
73035-3209-14 0100 0740 701-02 S.F. CONCRETE DRIVEWAY Bid: 5,064.000 Unit Price: $6.10
This Est: 3,901.000 This Est: $23,796.10
Total: 6,833.500 Total: $41,684.35
73035-3209-14 0100 0750 701-02.03 S.F. CONCRETE CURB RAMP Bid: 3,157.000 Unit Price: $9.00
This Est: 0.000 This Est: $0.00
Total: 1,517.000 Total: $13,653.00
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73035-3209-14 0100 0760 702-03 C.Y. CONCRETE COMBINED CURB & Bid: 930.000 Unit Price: $292.50
GUTTER This Est: 0.000 This Est: $0.00
Total: 850.450 Total: $248,756.63
73035-3209-14 0100 0770 705-01.04 L.F. METAL BEAM GUARD FENCE Bid: 18.750 Unit Price: $72.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73035-3209-14 0100 0780 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 18.750 Unit Price: $20.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73035-3209-14 0300 9507 705-02.20 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 0.000 Unit Price: $31.60
LONG POST (6 FT-9 FT) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73035-3209-14 0100 9014 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $30.75
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73035-3209-14 0100 9508 705-04.03 EACH GUARDRAIL TERMINAL (TYPE 13) Bid: 0.000 Unit Price: $690.00
This Est: 1.000 This Est: $690.00
Total: 1.000 Total: $690.00
73035-3209-14 0100 0790 705-04.04 EACH GUARDRAIL TERMINAL (TYPE 21, Bid: 1.000 Unit Price: $2,150.00
This Est: 1.000 This Est: $2,150.00
Total: 1.000 Total: $2,150.00
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73035-3209-14 0100 9509 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 0.000 Unit Price: $2,702.50
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73035-3209-14 0100 0800 705-08.11 EACH PORTABLE IMPACT ATTENUATO!I Bid: 2.000 Unit Price: $6,325.00
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73035-3209-14 0100 0810 706-02.01 L.F. GUARDRAIL REMOVED AND Bid: 75.000 Unit Price: $7.00
RESET This Est: 0.000 This Est: $0.00
Total: 97.000 Total: $679.00
73035-3209-14 0100 0820 706-03.01 EACH POSTS FURNISHED Bid: 8.000 Unit Price: $100.00
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $400.00
0100 0820 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -4.000 Adj Total: -400.00
73035-3209-14 0100 0830 706-03.10 EACH POST BLOCKOUTS & BACKUP Bid: 8.000 Unit Price: $125.00
PLATES This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73035-3209-14 0100 0840 706-10.26 EACH ROUNDED END ELEMENT Bid: 1.000 Unit Price: $100.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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73035-3209-14 0100 0850 707-08.11  L.F. HIGH-VISIBILITY CONSTRUCTION Bid: 500.000 Unit Price: $2.20
FENCE This Est: 0.000 This Est: $0.00
Total: 6,569.000 Total: $14,451.80
0100 0850 ADJUSTMENT Test Report Payment Adjustment Adj This Est 356.000 Adj This Est 783.20
Adj Total: 0.000 Adj Total: 0.00
73035-3209-14 0100 0860 709-05.05 TON MACHINED RIP-RAP (CLASS A-3) Bid: 200.000 Unit Price: $35.00
This Est: 44.780 This Est: $1,567.30
Total: 201.860 Total: $7,065.10
73035-3209-14 0100 0870 709-05.06 TON MACHINED RIP-RAP (CLASS A-1)  Bid: 275.000 Unit Price: $35.00
This Est: 0.000 This Est: $0.00
Total: 1,186.390 Total: $41,523.65
73035-3209-14 0100 0880 709-05.08 TON MACHINED RIP-RAP (CLASS B) Bid: 351.000 Unit Price: $35.00
This Est: 0.000 This Est: $0.00
Total: 110.530 Total: $3,868.55
73035-3209-14 0100 0890 709-05.09 TON MACHINED RIP-RAP (CLASS C) Bid: 405.000 Unit Price: $35.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73035-3209-14 0100 0900 710-02 L.F. AGGREGATE UNDERDRAINS Bid: 5,400.000 Unit Price: $4.00
(WITH PIPE) This Est: 0.000 This Est: $0.00
Total: 5,046.000 Total: $20,184.00

RR004

Page 21




Print Date:
JJ07919

12/06/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
73035-3209-14 0100 0910 710-06.12 EACH LATERAL UNDERDRAIN ENDWAL Bid: 28.000 Unit Price: $350.00
(3:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73035-3209-14 0300 1870 710-09.01 L.F. 6" PERFORATED PIPE WITH Bid: 197.000 Unit Price: $30.00
VERTICAL DRAIN SYSTEM This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73035-3209-14 0100 0920 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $111,200.00
This Est: 0.000 This Est: $0.00
Total: 0.800 Total: $88,960.00
73035-3209-14 0100 0930 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 500.000 Unit Price: $25.58
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 1,200.000 Total: $30,696.00
73035-3209-14 0100 0940 712-04.01 EACH FLEXIBLE DRUMS Bid: 180.000 Unit Price: $37.50
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 370.000 Total: $13,875.00
73035-3209-14 0100 0950 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 88.000 Unit Price: $42.75
This Est: 0.000 This Est: $0.00
Total: 84.000 Total: $3,591.00
73035-3209-14 0100 0960 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 572.500 Unit Price: $7.25
This Est: 0.000 This Est: $0.00
Total: 892.000 Total: $6,467.00
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73035-3209-14 0100 0970 712-06.01 S.F. VERTICAL PANELS Bid: 32.000 Unit Price: $16.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73035-3209-14 0100 0980 712-07.03 L.F. TEMPORARY BARRICADES (TYPE Bid: 64.000 Unit Price: $14.20
1) This Est: 0.000 This Est: $0.00
Total: 396.000 Total: $5,623.20
73035-3209-14 0100 0990 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 2.000 Unit Price: $1,150.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,150.00
73035-3209-14 0100 1000 713-02.21 L.F. SIGN POST DELINEATION Bid: 21.000 Unit Price: $7.50
ENHANCEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73035-3209-14 0100 1010 713-11.01  LB. "U" SECTION STEEL POSTS Bid: 4,299.000 Unit Price: $3.95
This Est: 806.750 This Est: $3,186.66
Total: 806.750 Total: $3,186.66
73035-3209-14 0100 1020 713-11.02 LB. PERFORATED/KNOCKOUT Bid: 1,182.000 Unit Price: $4.75
SQUARE TUBE POST This Est: 1,202.200 This Est: $5,710.45
Total: 1,202.200 Total: $5,710.45
73035-3209-14 0100 1030 713-13.02 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 278.500 Unit Price: $12.25
(0.080" THICK) This Est: 272.790 This Est: $3,341.68
Total: 272.790 Total: $3,341.68
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73035-3209-14 0100 1040 713-13.03 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 184.500 Unit Price: $14.60
(0.100" THICK) This Est: 167.000 This Est: $2,438.20
Total: 167.000 Total: $2,438.20
73035-3209-14 0100 1050 713-15 LS REMOVAL OF SIGNS, POSTS Bid: 1.000 Unit Price: $1,500.00
AND FOOTINGS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73035-3209-14 0100 1060 713-15.07 EACH SUSPENDED FLAT SHEET Bid: 2.000 Unit Price: $245.00
ALUMINUM SIGN (0.080" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73035-3209-14 0100 1070 713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 3.000 Unit Price: $7,800.00
UNIT This Est: 1.000 This Est: $7,800.00
Total: 2.000 Total: $15,600.00
73035-3209-14 0100 1080 714-03.01 L.F. DIRECT BURIAL CONDUIT (2" PV( Bid: 8,618.000 Unit Price: $6.12
SCHEDULE 40) This Est: 2,092.000 This Est: $12,803.04
Total: 8,618.000 Total: $52,742.16
0100 1080 ADJUSTMENT Test Report Payment Adjustment Adj This Est 996.000 Adj This Est 6,095.52
Adj Total: 0.000 Adj Total: 0.00
73035-3209-14 0100 1090 714-03.03 L.F. DIRECT BURIAL CONDUIT Bid: 965.000 Unit Price: $8.16
(DESCRIPTION)/(2" PVC, This Est: 505.000 This Est: $4,120.80
SCHEDULE 80) Total: 965.000 Total: $7,874.40
0100 1090 ADJUSTMENT Test Report Payment Adjustment Adj This Est 80.000 Adj This Est 652.80
Adj Total: 0.000 Adj Total: 0.00
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73035-3209-14 0100 1100 714-05.03 EACH PULL BOXES (TYPE B) Bid: 47.000 Unit Price: $357.00
This Est: 47.000 This Est: $16,779.00
Total: 47.000 Total: $16,779.00
73035-3209-14 0100 9511 716-01.05 EACH TEMPORARY RAISED PAVEMENT Bid: 0.000 Unit Price: $10.50
MARKER This Est: 0.000 This Est: $0.00
Total: 301.000 Total: $3,160.50
73035-3209-14 0100 1110 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 749.000 Unit Price: $14.50
MARKING(CHANNELIZATION This Est: 1.330 This Est: $19.29
STRIPING) Total: 1.330 Total: $19.29
73035-3209-14 0100 1120 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 667.000 Unit Price: $9.00
(STOP LINE) This Est: 624.000 This Est: $5,616.00
Total: 624.000 Total: $5,616.00
73035-3209-14 0100 1130 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 35.000 Unit Price: $100.00
(TURN LANE ARROW) This Est: 33.000 This Est: $3,300.00
Total: 34.000 Total: $3,400.00
73035-3209-14 0100 1140 716-02.09 L.F. PLASTIC PAVEMENT MARKING Bid: 622.000 Unit Price: $14.75
(LONGITUDINAL CROSS-WALK) This Est: 675.000 This Est: $9,956.25
Total: 675.000 Total: $9,956.25
73035-3209-14 0100 1150 716-04.01 EACH PLASTIC PAVEMENT MARKING Bid: 5.000 Unit Price: $150.00
(STRAIGHT-TURN ARROW) This Est: 4.000 This Est: $600.00
Total: 4.000 Total: $600.00
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73035-3209-14 0100 1160 716-04.05 EACH PLASTIC PAVEMENT MARKING Bid: 2.000 Unit Price: $75.00
(STRAIGHT ARROW) This Est: 5.000 This Est: $375.00
Total: 6.000 Total: $450.00
73035-3209-14 0100 1170 716-04.15 EACH PLASTIC PAVEMENT Bid: 22.000 Unit Price: $295.00
MARKING-BIKE SYMBOL/ARROW  This Est: 22.000 This Est: $6,490.00
SHARED Total: 22.000 Total: $6,490.00
73035-3209-14 0100 1180 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 5.500 Unit Price: $550.00
(4" LINE) This Est: 0.040 This Est: $22.00
Total: 15.895 Total: $8,742.25
73035-3209-14 0100 1190 716-05.02 L.F. PAINTED PAVEMENT MARKING Bid: 600.000 Unit Price: $0.75
(8" BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73035-3209-14 0100 1200 716-05.05 L.F. PAINTED PAVEMENT MARKING Bid: 36.000 Unit Price: $5.00
(STOP LINE) This Est: 48.000 This Est: $240.00
Total: 148.000 Total: $740.00
73035-3209-14 0100 1210 716-08.06 EACH REMOVAL OF PAVEMENT Bid: 1.000 Unit Price: $50.00
MARKING (TURN LANE ARROW)  This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $500.00
73035-3209-14 0100 1220 716-12.01  L.M. ENHANCED FLATLINE THERMO Bid: 6.200 Unit Price: $2,695.00
PVMT MRKNG (4IN LINE) This Est: 4.810 This Est: $12,962.95
Total: 4.810 Total: $12,962.95
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73035-3209-14 0100 1230 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 1.300 Unit Price: $4,790.00
PVMT MRKNG (6IN LINE) This Est: 1.370 This Est: $6,562.30
Total: 1.370 Total: $6,562.30
73035-3209-14 0100 1240 716-12.03 L.F. ENHANCED FLATLINE THERMO Bid: 460.000 Unit Price: $2.00
PVMT MRKNG (8IN BARRIER LINE  This Est: 799.000 This Est: $1,598.00
Total: 799.000 Total: $1,598.00
73035-3209-14 0100 1250 716-12.05 L.F. ENHANCED FLATLINE THERMO Bid: 350.000 Unit Price: $1.50
PVMT MRKNG (6IN DOTTED LINE  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73035-3209-14 0100 1260 716-12.07 L.F. ENHANCED FLAT LINE THERMO Bid: 230.000 Unit Price: $2.00
(8IN BROKEN LN) This Est: 64.000 This Est: $128.00
Total: 64.000 Total: $128.00
73035-3209-14 0100 1270 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $213,645.50
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $213,645.50
73035-3209-14 0100 9510 717-01.01 LS REMOBILIZATION Bid: 0.000 Unit Price: $280.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73035-3209-14 0100 9512 717-01.01 LS REMOBILIZATION/remobilization Bid: 0.000 Unit Price: $9,148.81
due to utility delay This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $9,148.81
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73035-3209-14 0100 1280 730-01.02 EACH REMOVAL OF SIGNAL Bid: 4.000 Unit Price: $1,530.00
EQUIPMENT This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,530.00
73035-3209-14 0100 1290 730-01.08 EACH SCHOOL SPEED LIMIT FLASHING Bid: 2.000 Unit Price: $1,896.18
SIGNAL INSTALLED This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,896.18
73035-3209-14 0100 1300 730-02.09 EACH SIGNAL HEAD ASSEMBLY (130 Bid: 21.000 Unit Price: $696.66
WITH BACKPLATE) This Est: 0.000 This Est: $0.00
Total: 17.000 Total: $11,843.22
73035-3209-14 0100 1310 730-02.17 EACH SIGNAL HEAD ASSEMBLY (150 Bid: 2.000 Unit Price: $1,166.88
A2H WITH BACKPLATE) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $2,333.76
73035-3209-14 0100 1320 730-02.30 EACH SIGNAL HEAD ASSEMBLY Bid: 5.000 Unit Price: $682.38
(DESCRIPTION)/(130 A3 WITH This Est: 0.000 This Est: $0.00
BACKPLATE) Total: 2.000 Total: $1,364.76
73035-3209-14 0100 1330 730-02.31 EACH SIGNAL HEAD ASSEMBLY Bid: 2.000 Unit Price: $875.16
(DESCRIPTION)/(140 A1 WITH This Est: 0.000 This Est: $0.00
BACKPLATE) Total: 2.000 Total: $1,750.32
73035-3209-14 0100 1340 730-03.20 EACH INSTALL PULL BOX (TYPE A) Bid: 18.000 Unit Price: $357.00
This Est: 17.000 This Est: $6,069.00
Total: 18.000 Total: $6,426.00
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73035-3209-14 0100 1350 730-03.21 EACH INSTALL PULL BOX (TYPE B) Bid: 14.000 Unit Price: $357.00
This Est: 14.000 This Est: $4,998.00
Total: 14.000 Total: $4,998.00
73035-3209-14 0100 1360 730-05.01 EACH ELECTRICAL SERVICE Bid: 4.000 Unit Price: $3,060.00
CONNECTION This Est: 1.000 This Est: $3,060.00
Total: 4.000 Total: $12,240.00
73035-3209-14 0100 1370 730-08.01 L.F. SIGNAL CABLE - 3 CONDUCTOR Bid: 1,973.000 Unit Price: $1.27
This Est: 1,973.000 This Est: $2,505.71
Total: 1,973.000 Total: $2,505.71
73035-3209-14 0100 1380 730-08.02 L.F. SIGNAL CABLE -5 CONDUCTOR Bid: 2,906.000 Unit Price: $1.53
This Est: 0.000 This Est: $0.00
Total: 3,175.000 Total: $4,857.75
73035-3209-14 0100 1390 730-08.03 L.F. SIGNAL CABLE -7 CONDUCTOR Bid: 2,246.000 Unit Price: $1.79
This Est: 0.000 This Est: $0.00
Total: 3,390.000 Total: $6,068.10
73035-3209-14 0100 1400 730-08.30 L.F. INTERCONNECT CABLE Bid: 1,518.000 Unit Price: $2.65
(COPPER-TWISTED PAIR) This Est: 1,398.000 This Est: $3,704.70
Total: 1,518.000 Total: $4,022.70
73035-3209-14 0100 1410 730-09.01 L.F. SPAN WIRE Bid: 355.000 Unit Price: $2.04
ASSEMBLY( LBS.MIN.BRK This Est: 0.000 This Est: $0.00
STRENGTH)/(16,000 LBS.MIN.BRK  1o¢al: 430.000 Total: $877.20
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73035-3209-14 0100 1420 730-09.03 L.F. SPANWIRE Bid: 726.000 Unit Price: $2.04
ASSEMBLY( LBS.MIN.BRK This Est: 0.000 This Est: $0.00
STRENGTH)/(13,250 LBS.MIN.BRK  1otal: 812.000 Total: $1,656.48

STRENGTH)
73035-3209-14 0100 1430 730-09.04 L.F. SPAN WIRE Bid: 654.000 Unit Price: $2.04
ASSEMBLY( LBS.MIN.BRK This Est: 29.000 This Est: $59.16
STRENGTH)/(18,900 LBS.MIN.BRK  1o¢al: 654.000 Total: $1,334.16

STRENGTH)
0100 1430 ADJUSTMENT Test Report Payment Adjustment Adj This Est -14.000 Adj This Est -28.56
Adj Total: -14.000 Adj Total: -28.56
73035-3209-14 0100 1440 730-10.01 L.F. TETHER WIRE ASSEMBLY - 1/4" Bid: 1,518.000 Unit Price: $2.04
DIAMETER This Est: 1,518.000 This Est: $3,096.72
Total: 1,518.000 Total: $3,096.72
73035-3209-14 0100 1450 730-12.01 L.F. CONDUIT 1" DIAMETER (PVC) Bid: 2,400.000 Unit Price: $6.12
This Est: 1,365.000 This Est: $8,353.80
Total: 2,400.000 Total: $14,688.00
73035-3209-14 0100 1460 730-12.02 L.F. CONDUIT 2" DIAMETER (PVC) Bid: 1,680.000 Unit Price: $5.10
This Est: 1,070.000 This Est: $5,457.00
Total: 1,680.000 Total: $8,568.00
73035-3209-14 0100 1470 730-12.03 L.F. CONDUIT 3" DIAMETER (PVC) Bid: 34.000 Unit Price: $7.14
This Est: 34.000 This Est: $242.76
Total: 34.000 Total: $242.76
0100 1470 ADJUSTMENT Test Report Payment Adjustment Adj This Est -34.000 Adj This Est -242.76
Adj Total: -34.000 Adj Total: -242.76
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73035-3209-14 0100 1480 730-12.16 L.F. CONDUIT (DESCRIPTION)/(2" PVC Bid: 402.000 Unit Price: $8.16
SCHEDULE 80) This Est: 322.000 This Est: $2,627.52
Total: 402.000 Total: $3,280.32
73035-3209-14 0100 1490 730-13.03 EACH VEHICLE DETECTOR (4 - Bid: 8.000 Unit Price: $234.60
CHANNEL, RACK MOUNT) This Est: 8.000 This Est: $1,876.80
Total: 8.000 Total: $1,876.80
73035-3209-14 0100 1500 730-14.01 L.F. SHIELDED DETECTOR CABLE Bid: 6,353.000 Unit Price: $1.02
This Est: 0.000 This Est: $0.00
Total: 8,580.000 Total: $8,751.60
73035-3209-14 0100 1510 730-14.02 L.F. SAW SLOT Bid: 4,044.000 Unit Price: $3.06
This Est: 0.000 This Est: $0.00
Total: 2,788.000 Total: $8,531.28
0100 1510 ADJUSTMENT Test Report Payment Adjustment Adj This Est 2,397.000 Adj This Est 7,334.82
Adj Total: 0.000 Adj Total: 0.00
73035-3209-14 0100 1520 730-14.03 L.F. LOOP WIRE Bid: 11,680.000 Unit Price: $0.51
This Est: 5,634.000 This Est: $2,873.34
Total: 11,680.000 Total: $5,956.80
0100 1520 ADJUSTMENT Test Report Payment Adjustment Adj This Est 5,060.000 Adj This Est 2,580.60
Adj Total: 0.000 Adj Total: 0.00
73035-3209-14 0100 1530 730-15.32 EACH CABINET (EIGHT PHASE BASE Bid: 4.000 Unit Price: $10,098.00
MOUNTED) This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $40,392.00

RR004

Page 31




Print Date:
JJ07919

12/06/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
73035-3209-14 0100 1540 730-16.02 EACH EIGHT PHASE ACTUATED Bid: 4.000 Unit Price: $3,196.68
CONTROLLER This Est: 4.000 This Est: $12,786.72
Total: 4.000 Total: $12,786.72
0100 1540 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 4.000 Adj This Est -9,148.76
Adj Total: 4.000 Adj Total: -9,148.76
0100 154G ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 9,148.76
73035-3209-14 0100 1550 730-18.01 EACH MASTER CONTROLLER Bid: 1.000 Unit Price: $526.30
This Est: 1.000 This Est: $526.30
Total: 1.000 Total: $526.30
0100 1550 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 1.000 Adj This Est -394.73
Adj Total: 1.000 Adj Total: -394.73
0100 1550 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 394.73
73035-3209-14 0100 1560 730-23.01 EACH STEEL STRAIN POLE (SIGNAL Bid: 8.000 Unit Price: $10,038.84
SUPPORT) This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $80,310.72
0100 1560 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 8.000 Adj Total: -30,993.44
0100 1560 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 30,993.44
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73035-3209-14 0100 1570 730-23.02 EACH STEEL STRAIN POLE Bid: 4.000 Unit Price: $9,402.36
(DESCRIPTION)/(SIGNAL This Est: 0.000 This Est: $0.00
SUPPORT) Total: 4.000 Total: $37,609.44
0100 1570 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 4.000 Adj Total: -13,499.24
0100 1570 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 13,499.24
73035-3209-14 0100 1580 730-23.03 EACH STEEL STRAIN POLE Bid: 4.000 Unit Price: $11,074.14
(DESCRIPTION)/(SIGNAL This Est: 4.000 This Est: $44,296.56
SUPPORT) Total: 4.000 Total: $44,296.56
0100 1580 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 4.000 Adj This Est -18,745.32
Adj Total: 4.000 Adj Total: -18,745.32
0100 1580 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 18,745.32
73035-3209-14 0100 1590 730-23.30 EACH PEDESTAL POLE (DESCRIPTION) Bid: 8.000 Unit Price: $1,530.00
(PEDESTRIAN SIGNAL SUPPORT)  This Est: 8.000 This Est: $12,240.00
Total: 8.000 Total: $12,240.00
73035-3209-14 0100 1600 730-23.40 EACH CANTILEVER SIGNAL SUPPORT (  Bid: 2.000 Unit Price: $9,443.16
ARM @ 15) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $18,886.32
0100 1600 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 2.000 Adj Total: -7,814.20
0100 1600 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 7,814.20

RR004

Page 33




Print Date:
JJ07919

12/06/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
73035-3209-14 0100 1610 730-26.05 EACH COUNTDOWN PEDESTRIAN Bid: 18.000 Unit Price: $546.72
SIGNAL This Est: 18.000 This Est: $9,840.96
Total: 18.000 Total: $9,840.96
73035-3209-14 0100 1620 730-40 EACH TEMPORARY TRAFFIC SIGNAL Bid: 4.000 Unit Price: $22,440.00
SYSTEM This Est: 2.000 This Est: $44,880.00
Total: 2.000 Total: $44,880.00
73035-3209-14 0100 1630 740-10.03 S.Y. GEOTEXTILE (TYPE III)(EROSION Bid: 970.000 Unit Price: $2.70
CONTROL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73035-3209-14 0100 1640 740-10.04 S.Y. GEOTEXTILE (TYPE IV) Bid: 656.000 Unit Price: $2.51
(STABILIZATION) This Est: 0.000 This Est: $0.00
Total: 2,519.890 Total: $6,324.92
73035-3209-14 0100 1650 740-11.02 L.F. TEMPORARY SEDIMENT TUBE Bid: 4,015.000 Unit Price: $3.24
12IN (DESCRIPTION)/(SEE PLANS  This Est: 0.000 This Est: $0.00
Total: 600.000 Total: $1,944.00
73035-3209-14 0900 1880 773-12.83 EACH PLACE 1 1/4 IN TRIPLE EYE Bid: 22.000 Unit Price: $765.00
ANCHOR This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73035-3209-14 0900 1890 773-12.84 EACH PLACE 35FT POLE Bid: 1.000 Unit Price: $1,224.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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73035-3209-14 0900 1900 773-12.85 EACH PLACE 40 FT POLE Bid: 1.000 Unit Price: $1,428.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73035-3209-14 0900 1910 773-12.86 EACH PLACE 45 FT POLE Bid: 1.000 Unit Price: $1,632.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73035-3209-14 0900 1920 773-12.87 EACH PLACE 55 FT POLE Bid: 1.000 Unit Price: $2,244.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73035-3209-14 0900 1930 773-12.88 EACH REMOVE 30 FT POLE Bid: 1.000 Unit Price: $255.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73035-3209-14 0900 1940 773-12.89 EACH REMOVE 35 FT POLE Bid: 10.000 Unit Price: $255.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73035-3209-14 0900 1950 773-12.90 EACH REMOVE 40 FT POLE Bid: 9.000 Unit Price: $255.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73035-3209-14 0900 1960 773-12.91 EACH REMOVE 45 FT POLE Bid: 2.000 Unit Price: $255.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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73035-3209-14 0900 1970 773-12.92 EACH REMOVE 55 FT POLE Bid: 1.000 Unit Price: $255.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73035-3209-14 0900 1980 773-12.93 EACH REMOVE PUSH BRACE Bid: 2.000 Unit Price: $127.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73035-3209-14 0901 1990 790-03.01 EACH POLE 40FT CLASS 2 WOOD Bid: 4.000 Unit Price: $1,325.77
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $6,628.85
73035-3209-14 0901 2000 790-04.02 EACH POLE 45FT CLASS 2 WOOD Bid: 5.000 Unit Price: $1,516.60
This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $12,132.80
73035-3209-14 0901 2010 790-04.06 EACH POLE 45FT CLASS 1 METAL Bid: 2.000 Unit Price: $3,183.85
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $9,551.55
73035-3209-14 0901 2020 790-04.07 EACH POLE 45FT CLASS 2 METAL Bid: 9.000 Unit Price: $3,183.85
This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $22,286.95
73035-3209-14 0901 2030 790-05.01 EACH POLE 50FT CLASS 1 WOOD Bid: 2.000 Unit Price: $2,028.83
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $8,115.32
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73035-3209-14 0901 2040 790-05.05 EACH POLE 50FT CLASS 1 METAL Bid: 3.000 Unit Price: $3,510.27
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $10,530.81
73035-3209-14 0901 2050 790-06.05 EACH POLE 55 FT CLASS 1 METAL Bid: 24.000 Unit Price: $4,836.04
This Est: 0.000 This Est: $0.00
Total: 24.000 Total: $116,064.96
73035-3209-14 0901 2060 790-07.06 EACH POLE 60FT CLASS 2 METAL Bid: 1.000 Unit Price: $5,092.16
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $5,092.16
73035-3209-14 0901 2070  790-20.01 EACH POLE(DESCRIPTION)/(SEE Bid: 3.000 Unit Price: $2,892.59
PLANS) This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $8,677.77
73035-3209-14 0901 2080 790-21.01 EACH 1PH SGL PRIMARY SUPPORT Bid: 2.000 Unit Price: $180.79
15KV This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $542.37
73035-3209-14 0901 2090 790-21.04 EACH 1PH SGL SUPPORT 15KV Bid: 1.000 Unit Price: $261.14
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $522.28
73035-3209-14 0901 2100 790-21.07 EACH 1PH PRIMARY LG ANGLE 15KV Bid: 1.000 Unit Price: $341.49
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $341.49
73035-3209-14 0901 2110 790-21.08 EACH 1PH DEADEND 15KV Bid: 5.000 Unit Price: $185.81
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $929.05
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73035-3209-14 0901 2120 790-21.09 EACH 1PH PRIMARY TAP 15KV Bid: 10.000 Unit Price: $341.49
This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $3,414.90
73035-3209-14 0901 2130 790-21.10 EACH 1PH VERTICAL DDE 15KV Bid: 4.000 Unit Price: $416.81
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $1,667.24
73035-3209-14 0901 2140 790-25.01 EACH 3PH CROSSARM SGL 15KV Bid: 5.000 Unit Price: $602.62
This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $4,820.96
73035-3209-14 0901 2150  790-25.10 EACH 3PH CROSSARM DBL DBLPRIM  Bid: 2.000 Unit Price: $1,074.68
SUPPORT 15KV This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $3,224.04
73035-3209-14 0901 2160 790-25.21 EACH 3PH CROSSARM DEADEND SGL Bid: 7.000 Unit Price: $1,079.70
15KV This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $7,557.90
73035-3209-14 0901 2170 790-25.23 EACH 3PH CROSSARM DDE 15KV Bid: 6.000 Unit Price: $1,817.91
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $10,907.46
73035-3209-14 0901 2180 790-27.01 EACH DBL CKT CROSSARM 15KV Bid: 9.000 Unit Price: $1,386.03
This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $12,474.27
73035-3209-14 0901 2190 790-27.06 EACH DBL CKT DBL XARM SM ANG Bid: 6.000 Unit Price: $2,450.66
15KV This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $17,154.62
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73035-3209-14 0901 2200 790-27.10 EACH DBL CKT CROSSARM DDE 15KV Bid: 5.000 Unit Price: $4,112.90
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $20,564.50
73035-3209-14 0901 2210 790-30.04 EACH SECONDARY ASSEMBLIES MISC Bid: 75.000 Unit Price: $140.61
This Est: 0.000 This Est: $0.00
Total: 80.000 Total: $11,248.80
73035-3209-14 0901 2220 790-31.04 L.F. SERVICE CONDUCTOR 6 AL Bid: 2,000.000 Unit Price: $2.01
DUPLEX This Est: 0.000 This Est: $0.00
Total: 2,250.000 Total: $4,522.50
73035-3209-14 0901 2230 790-31.11 L.F. SERVICE CONDUCTOR 2 AL Bid: 310.000 Unit Price: $3.42
TRIPLEX This Est: 0.000 This Est: $0.00
Total: 320.000 Total: $1,094.40
73035-3209-14 0901 2240 790-31.33 L.F. SERVICE CONDUCTOR 336.4MCN Bid: 50.000 Unit Price: $10.11
AL SGL COND This Est: 0.000 This Est: $0.00
Total: 50.000 Total: $505.50
73035-3209-14 0901 2250  790-32.01 EACH DOWN GUY - THROUGH BOLT Bid: 70.000 Unit Price: $246.07
TYPE This Est: 0.000 This Est: $0.00
Total: 72.000 Total: $17,717.04
73035-3209-14 0901 2260 790-32.07 EACH OH GUY - THROUGH BOLT TYPE Bid: 6.000 Unit Price: $517.25
This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $3,620.75
73035-3209-14 0901 2270 790-32.25 EACH ANCHOR (DESCRIPTION)/(POWE! Bid: 45.000 Unit Price: $527.29
INSTALLED HELIX SCREW This Est: 0.000 This Est: $0.00
ANCHOR,) Total: 47.000 Total: $24,782.63
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73035-3209-14 0901 2280 790-40.02 L.F. OHCOND 2 7/1 ACSR SPARATE Bid: 5,500.000 Unit Price: $1.52
This Est: 0.000 This Est: $0.00
Total: 5,480.000 Total: $8,329.60
73035-3209-14 0901 2290 790-40.03 L.F. OH COND 1/0 6/1 ACSR RAVEN Bid: 1,720.000 Unit Price: $1.91
This Est: 0.000 This Est: $0.00
Total: 1,700.000 Total: $3,247.00
73035-3209-14 0901 2300 790-40.05 L.F. OH COND 3/0 6/1 ACSR PIGEON Bid: 660.000 Unit Price: $2.22
This Est: 0.000 This Est: $0.00
Total: 2,619.000 Total: $5,814.18
73035-3209-14 0901 2310 790-40.09 L.F. OH COND 336.4 18/1 ACSR Bid: 3,030.000 Unit Price: $3.20
MERLIN This Est: 0.000 This Est: $0.00
Total: 8,926.000 Total: $28,563.20
73035-3209-14 0901 2320 790-41.01 L.F. UG PRICOND 2 AL 15KV Bid: 165.000 Unit Price: $8.42
This Est: 0.000 This Est: $0.00
Total: 165.000 Total: $1,389.30
73035-3209-14 0901 2330 790-4145 L.F. UG SEC COND 2 AL TPLX Bid: 95.000 Unit Price: $5.27
This Est: 0.000 This Est: $0.00
Total: 95.000 Total: $500.65
73035-3209-14 0901 2340 790-41.55 L.F. UG SEC COND 1/0 AL QPLX Bid: 205.000 Unit Price: $6.40
This Est: 0.000 This Est: $0.00
Total: 200.000 Total: $1,280.00
73035-3209-14 0901 2350 790-42.08 L.F. 2INDIA PVC PIPE Bid: 60.000 Unit Price: $13.29
This Est: 0.000 This Est: $0.00
Total: 60.000 Total: $797.40
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73035-3209-14 0901 2360  790-42.12 LF. CONDUIT-POLEMTD-2INSCH  Bid: 7.000 Unit Price: $913.98
80 PVC This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $5,483.88
73035-3209-14 0901 2370  790-42.14 LF. CONDUIT-POLEMTD-4INSCH  Bid: 32.000 Unit Price: $180.79
80 PVC This Est: 0.000 This Est: $0.00
Total: 32.000 Total: $5,785.28
73035-3209-14 0901 2380 790-43.46 EACH SECONDARY PULLBOX LARGE Bid: 1.000 Unit Price: $1,682.32
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,682.32
73035-3209-14 0901 2390 790-43.47 EACH PRIMARY PULLBOX Bid: 1.000 Unit Price: $3,605.69
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,605.69
73035-3209-14 0901 2400 790-46.01 EACH 1PH TRANSFORMER Bid: 20.000 Unit Price: $632.75
This Est: 0.000 This Est: $0.00
Total: 23.000 Total: $14,553.25
FUSE/ARRESTERS This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,686.69
73035-3209-14 0901 2420 790-58.03 EACH CUTOUT KNIFE SWITCH, SNGL Bid: 2.000 Unit Price: $3,660.93
LOADBREAK 15KV This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $10,982.79
73035-3209-14 0901 2430 790-60.01 EACH 1PH FUSE CUTOUT XARM MOUN"  Bid: 8.000 Unit Price: $346.51
15KV This Est: 0.000 This Est: $0.00
Total: 12.000 Total: $4,158.12
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73035-3209-14 0901 2440 790-60.09 EACH 3PH SECTIONALIZER OR RECL Bid: 1.000 Unit Price: $1,968.57
15KV This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,968.57
73035-3209-14 0901 2450 790-64.01 EACH SEC MTG 1PH 120/240 VOLTS Bid: 3.000 Unit Price: $1,054.59
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $3,163.77
73035-3209-14 0901 2460 790-65.03 EACH LIGHTNING ARRESTER ARM MTC Bid: 1.000 Unit Price: $125.55
9KV This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $125.55
73035-3209-14 0901 2470 790-68.10 EACH MISCELLANEOUS ASSEMBLIES Bid: 2.000 Unit Price: $1,350.88
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $2,701.76
73035-3209-14 0901 2480 790-69.28 EACH EXTENSION LINK - EPOXY -6FT Bid: 12.000 Unit Price: $110.48
This Est: 0.000 This Est: $0.00
Total: 12.000 Total: $1,325.76
73035-3209-14 0901 2490 790-70.04 EACH STREET LIGHT W/ FRNG ANC Bid: 5.000 Unit Price: $3,721_19
BASE & MTL POLE This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $14,884.76
73035-3209-14 0901 2500 790-70.10 EACH FLOOD LIGHT Bid: 3.000 Unit Price: $693.02
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $2,079.06
73035-3209-14 0901 2510 790-70.20 EACH STREET LIGHT (DESCRIPTION)/ Bid: 27.000 Unit Price: $979.26
(ALL) This Est: 0.000 This Est: $0.00
Total: 31.000 Total: $30,357.06
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73035-3209-14 0901 2520 790-98.01 L.F. REMOVE WIRE Bid: 14,431.000 Unit Price: $1.21
This Est: 0.000 This Est: $0.00
Total: 22,706.000 Total: $27,474.26
73035-3209-14 0901 2530 790-98.02 EACH REMOVE POLES Bid: 72.000 Unit Price: $241.05
This Est: 0.000 This Est: $0.00
Total: 78.000 Total: $18,801.90
73035-3209-14 0901 2540 790-98.03 EACH REMOVE FRAMING/ASSOCIATED Bid: 395.000 Unit Price: $241.05
APPARATUS This Est: 0.000 This Est: $0.00
Total: 422.000 Total: $101,723.10
73035-3209-14 0901 2550 790-98.20 LS TREE AND BRUSH REMOVAL OFF Bid: 1.000 Unit Price: $11,088.24
ROW This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $11,088.24
73035-3209-14 0902 2560 791-01.05 L.F. 6IN STEEL GAS MAIN Bid: 45.000 Unit Price: $255.00
This Est: 0.000 This Est: $0.00
Total: 128.000 Total: $32,640.00
73035-3209-14 0903 2590 791-02.02 L.F. 2IN MDPE GAS MAIN Bid: 1,624.000 Unit Price: $13.00
This Est: 0.000 This Est: $0.00
Total: 4,228.000 Total: $54,964.00
73035-3209-14 0904 2750 791-02.03 L.F. 3IN MDPE GAS MAIN Bid: 530.000 Unit Price: $22.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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73035-3209-14 0904 2760 791-02.05 L.F. 6IN MDPE GAS MAIN Bid: 5,790.000 Unit Price: $26.00
This Est: 0.000 This Est: $0.00
Total: 5,570.000 Total: $144,820.00
0904 2760 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 5,570.000 Adj Total: -42,332.00
0904 2760 ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est -1,672.00
Adj Total: 0.000 Adj Total: -1,672.00
0904 2760 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 44,004.00
73035-3209-14 0903 2600 791-03.05 L.F. 6IN HDPE GAS MAIN Bid: 985.000 Unit Price: $28.00
This Est: 0.000 This Est: $0.00
Total: 1,389.000 Total: $38,892.00
73035-3209-14 0903 2610 791-04.05 L.F. HDD 6IN PE PIPE - Bid: 50.000 Unit Price: $64.00
UNCONSOLIDATED This Est: 0.000 This Est: $0.00
Total: 100.000 Total: $6,400.00
73035-3209-14 0903 2620 791-06.02 EACH CONNECT TO 2IN EX. PE MAIN Bid: 5.000 Unit Price: $2,000.00
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $6,000.00
73035-3209-14 0903 2630 791-06.04 EACH CONNECT TO 6IN EX. PE MAIN Bid: 3.000 Unit Price: $3,000.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $6,000.00
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73035-3209-14 0903 2640 791-06.09 EACH CONNECT TO __IN EX. PE MAIN/ Bid: 1.000 Unit Price: $2,000.00
(SEE PLANS) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,000.00
73035-3209-14 0903 2650 791-06.10 EACH CONNECT TO 2IN EX. STL MAIN Bid: 8.000 Unit Price: $2,500.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73035-3209-14 0902 2570 791-06.12 EACH CONNECT TO 6IN EX. STL MAIN Bid: 2.000 Unit Price: $3,500.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73035-3209-14 0903 2660  791-06.21 EACH CONNECT TO _IN EX. CI/DI MAIN  Bid: 3.000 Unit Price: $2,500.00
(SEE PLANS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73035-3209-14 0903 9504 791-06.21 EACH CONNECT TO __IN EX. CI/DI Bid: 0.000 Unit Price: $6,300.00
MAIN/Connect to 3 in ex. CI/DI main  This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $25,200.00
73035-3209-14 0903 9503  791-06.31 EACH CONNECT TO 2IN EX. STLMAIN  Bid: 0.000 Unit Price: $5,250.00
W/ STOPPLE This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $31,500.00
73035-3209-14 0903 2670 791-07.01 EACH 2IN PE GAS VALVE ASSEMBLY Bid: 13.000 Unit Price: $400.00
This Est: 0.000 This Est: $0.00
Total: 27.000 Total: $10,800.00
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73035-3209-14 0904 2770 791-07.03 EACH 6IN PE GAS VALVE ASSEMBLY Bid: 21.000 Unit Price: $1,100.00
This Est: 0.000 This Est: $0.00
Total: 26.000 Total: $28,600.00
73035-3209-14 0904 2780 791-07.08 EACH __ IN PE GAS VALVE ASSEMBLY/ Bid: 3.000 Unit Price: $900.00
(SEE PLANS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73035-3209-14 0903 2680 791-08.02 EACH 3/4IN SERVICE ASSEMBLY Bid: 11.000 Unit Price: $800.00
This Est: 0.000 This Est: $0.00
Total: 29.000 Total: $23,200.00
73035-3209-14 0903 2690 791-08.03 EACH 1IN SERVICE ASSEMBLY Bid: 9.000 Unit Price: $850.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,700.00
73035-3209-14 0903 2700 791-08.05 EACH 2IN SERVICE ASSEMBLY Bid: 1.000 Unit Price: $1,300.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73035-3209-14 0903 2710 791-08.07 L.F. 3/4IN PE SERVICE PIPE Bid: 335.000 Unit Price: $10.00
This Est: 0.000 This Est: $0.00
Total: 1,768.000 Total: $17,680.00
73035-3209-14 0903 2720 791-08.08 L.F. 1IN PE SERVICE PIPE Bid: 1,190.000 Unit Price: $10.25
This Est: 0.000 This Est: $0.00
Total: 838.000 Total: $8,589.50
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73035-3209-14 0903 2730 791-08.10 L.F. 2IN PE SERVICE PIPE Bid: 235.000 Unit Price: $12.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73035-3209-14 0902 2580 791-10.10 LS RETIRE GAS MAIN Bid: 1.000 Unit Price: $727.27
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73035-3209-14 0903 2740 791-10.10 LS RETIRE GAS MAIN Bid: 1.000 Unit Price: $7,272.73
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73035-3209-14 0906 2970 795-01.03 L.F. 6IN DIP RESTRAINED JOINT Bid: 295.000 Unit Price: $30.00
WATERLINE This Est: 0.000 This Est: $0.00
Total: 301.000 Total: $9,030.00
73035-3209-14 0906 2980 795-01.04 L.F. 6INDIP SLIP JOINT WATERLINE  Bid: 2,460.000 Unit Price: $26.50
This Est: 0.000 This Est: $0.00
Total: 2,931.000 Total: $77,671.50
0906 2980 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 2,460.000 Adj Total: -30,489.26
0906 2980 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 30,489.24
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73035-3209-14 0905 2790 795-01.06 L.F. 8INDIP SLIP JOINT WATERLINE  Bid: 205.000 Unit Price: $32.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0905 2790 ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est -3,103.68
Adj Total: 0.000 Adj Total: -3,103.68
0905 2790 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 3,103.68
73035-3209-14 0906 2990 795-01.07 L.F. 10IN DIP RESTRAINED JOINT Bid: 370.000 Unit Price: $46.00
WATER LINE This Est: 0.000 This Est: $0.00
Total: 455.000 Total: $20,930.00
73035-3209-14 0906 3000 795-01.08 L.F. 10IN DIP SLIP JOINT WATER LINE Bid: 4,490.000 Unit Price: $37.00
This Est: 0.000 This Est: $0.00
Total: 4,927.000 Total: $182,299.00
0906 3000 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 4,490.000 Adj Total: -90,451.07
0906 3000 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 90,451.05
73035-3209-14 0905 2800 795-03.02 L.F. 2IN PVC WATER LINE Bid: 833.000 Unit Price: $9.00
This Est: 0.000 This Est: $0.00
Total: 927.000 Total: $8,343.00
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73035-3209-14 0906 3010 795-05.63 L.F. BORE/JACK 12IN STEEL CASING Bid: 230.000 Unit Price: $165.00
PIPE-UNCON. This Est: 0.000 This Est: $0.00
Total: 40.000 Total: $6,600.00
73035-3209-14 0906 3020 795-05.67 L.F. BORE/JACK 20IN STEEL CASING Bid: 340.000 Unit Price: $265.00
PIPE-UNCON. This Est: 0.000 This Est: $0.00
Total: 385.000 Total: $102,025.00
73035-3209-14 0905 2810 795-05.91 L.F. 2IN PVC CASING PIPE OPEN CUT Bid: 355.000 Unit Price: $21.00
This Est: 0.000 This Est: $0.00
Total: 405.000 Total: $8,505.00
73035-3209-14 0906 3030 795-05.92 L.F. 4IN PVC CASING PIPE OPEN CUT Bid: 90.000 Unit Price: $27.00
This Est: 0.000 This Est: $0.00
Total: 150.000 Total: $4,050.00
73035-3209-14 0905 2820 795-06.01 EACH CONNECT TO 2IN WATER LINE Bid: 5.000 Unit Price: $650.00
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $2,600.00
73035-3209-14 0905 2830 795-06.04 EACH CONNECT TO 6IN WATER LINE Bid: 8.000 Unit Price: $950.00
This Est: 0.000 This Est: $0.00
Total: 11.000 Total: $10,450.00
73035-3209-14 0905 2840 795-06.05 EACH CONNECT TO 8IN WATER LINE Bid: 2.000 Unit Price: $1,350.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $2,700.00
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73035-3209-14 0905 2850  795-07.03 EACH 6IN X 6IN TAPPING SLEEVE AND  Bid: 4.000 Unit Price: $3,600.00
VALVE This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $10,800.00
73035-3209-14 0907 3080 795-07.10 EACH 10IN X 10IN TAPPING SLEEVE Bid: 1.000 Unit Price: $6,500.00
AND VALVE This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $6,500.00
73035-3209-14 0905 2860 795-08.01 EACH 2IN GATE VALVE ASSEMBLY Bid: 5.000 Unit Price: $800.00
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $4,000.00
73035-3209-14 0906 3040 795-08.04 EACH 6IN GATE VALVE ASSEMBLY Bid: 9.000 Unit Price: $1,075.00
This Est: 0.000 This Est: $0.00
Total: 21.000 Total: $22,575.00
73035-3209-14 0905 2870 795-08.05 EACH 8IN GATE VALVE ASSEMBLY Bid: 2.000 Unit Price: $1,450.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73035-3209-14 0906 3050 795-08.06 EACH 10IN GATE VALVE ASSEMBLY Bid: 21.000 Unit Price: $2,150.00
This Est: 0.000 This Est: $0.00
Total: 22.000 Total: $47,300.00
73035-3209-14 0905 2880 795-09.01 EACH 3/4IN WATER SERVICE METER Bid: 29.000 Unit Price: $950.00
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 22.000 Total: $20,900.00
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73035-3209-14 0905 2890 795-09.02 EACH 1IN WATER SERVICE METER Bid: 9.000 Unit Price: $1,075.00
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73035-3209-14 0905 2900 795-09.28 L.F. 3/4IN COPPER SERVICE PIPE Bid: 615.000 Unit Price: $9.00
This Est: 0.000 This Est: $0.00
Total: 1,041.000 Total: $9,369.00
73035-3209-14 0905 2910 795-09.29 L.F. 1IN COPPER SERVICE PIPE Bid: 875.000 Unit Price: $11.50
This Est: 0.000 This Est: $0.00
Total: 320.000 Total: $3,680.00
73035-3209-14 0905 2920 795-10.03 EACH 1IN AUTO AIR RELEASE VALVE Bid: 4.000 Unit Price: $1,150.00
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $4,600.00
73035-3209-14 0905 2930 795-11.01 EACH BLOW-OFF ASSEMBLY Bid: 1.000 Unit Price: $850.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,700.00
73035-3209-14 0905 2940 795-11.02 EACH FIRE HYDRANT ASSEMBLY Bid: 6.000 Unit Price: $3,300.00
This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $23,100.00
73035-3209-14 0905 2950 795-13.01 LB. DIFITTINGS Bid: 11,800.000 Unit Price: $6.00
This Est: 0.000 This Est: $0.00
Total: 11,204.800 Total: $67,228.80
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73035-3209-14 0905 2960 795-13.03 LB. PVC FITTINGS Bid: 150.000 Unit Price: $25.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73035-3209-14 0906 3060  795-15.02 LF. 12IN STEEL CASING PIPE OPEN  Bid: 65.000 Unit Price: $165.00
CUT METHOD This Est: 0.000 This Est: $0.00
Total: 261.000 Total: $43,065.00
73035-3209-14 0906 3070  795-15.05 L.F. 20IN STEEL CASING PIPE OPEN  Bid: 30.000 Unit Price: $265.00
CUT METHOD This Est: 0.000 This Est: $0.00
Total: 70.000 Total: $18,550.00
73035-3209-14 0908 3090  797-01.15 LF. 10IN EPOXY COATED DIP FORCE Bid: 45.000 Unit Price: $102.75
MAIN This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73035-3209-14 0908 3100 797-05.01 L.F. 8IN DIP GRAVITY SEWER OFT-6F"  Bid: 30.000 Unit Price: $82.35
DEPTH This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $411.75
73035-3209-14 0908 3110 797-05.02 L.F. 8IN DIP GRAVITY SEWER Bid: 230.000 Unit Price: $109.35
6FT-12FT DEPTH This Est: 0.000 This Est: $0.00
Total: 177.000 Total: $19,354.95
73035-3209-14 0908 3120 797-05.03 L.F. 8IN DIP GRAVITY SEWER Bid: 105.000 Unit Price: $114.35
12FT-18FT DEPTH This Est: 0.000 This Est: $0.00
Total: 180.000 Total: $20,583.00
73035-3209-14 0909 3370  797-05.09 L.F. 12IN DIP GRAVITY SEWER Bid: 45.000 Unit Price: $104.35
OFT-6FT DEPTH This Est: 0.000 This Est: $0.00
Total: 45.000 Total: $4,695.75
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73035-3209-14 0909 3380 797-05.10 L.F. 12IN DIP GRAVITY SEWER Bid: 800.000 Unit Price: $131.35
6FT-12FT DEPTH This Est: 0.000 This Est: $0.00
Total: 736.500 Total: $96,739.28
73035-3209-14 0909 3390 797-05.11  L.F. 12IN DIP GRAVITY SEWER Bid: 165.000 Unit Price: $142.35
12FT-18FT DEPTH This Est: 0.000 This Est: $0.00
Total: 230.000 Total: $32,740.50
73035-3209-14 0908 3130 797-05.41 L.F. 6IN DIP SERVICE LATERAL Bid: 730.000 Unit Price: $60.75
This Est: 0.000 This Est: $0.00
Total: 798.000 Total: $48,478.50
73035-3209-14 0908 3140 797-05.51 L.F. 8IN PVC GRAVITY SEWER Bid: 35.000 Unit Price: $52.35
OFT-6FT DEPTH This Est: 0.000 This Est: $0.00
Total: 38.000 Total: $1,989.30
73035-3209-14 0908 3150 797-05.52 L.F. 8INPVC GRAVITY SEWER Bid: 1,920.000 Unit Price: $78.35
6FT-12FT DEPTH This Est: 0.000 This Est: $0.00
Total: 1,808.000 Total: $141,656.80
73035-3209-14 0908 3160 797-05.53 L.F. 8INPVC GRAVITY SEWER Bid: 515.000 Unit Price: $89.35
12FT-18FT DEPTH This Est: 0.000 This Est: $0.00
Total: 819.000 Total: $73,177.65
73035-3209-14 0909 3400 797-05.60 L.F. 12IN PVC GRAVITY SEWER Bid: 170.000 Unit Price: $94.85
6FT-12FT DEPTH This Est: 0.000 This Est: $0.00
Total: 173.000 Total: $16,409.05
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73035-3209-14 0908 3170  797-06.62 L.F. BORE/JACK 12IN STEEL CASING  Bid: 195.000 Unit Price: $163.00
PIPE-UNCON. This Est: 0.000 This Est: $0.00
Total: 295.000 Total: $48,085.00
73035-3209-14 0908 3180  797-06.64 L.F. BORE/JACK 16IN STEEL CASING Bid: 110.000 Unit Price: $200.00
PIPE-UNCON. This Est: 0.000 This Est: $0.00
Total: 140.000 Total: $28,000.00
73035-3209-14 0908 3190  797-06.67 L.F. BORE/JACK 24IN STEEL CASING  Bid: 100.000 Unit Price: $296.00
PIPE-UNCON. This Est: 0.000 This Est: $0.00
Total: 50.000 Total: $14,800.00
73035-3209-14 0908 3200 797-06.89 L.F. OPEN CUT 12IN STEEL CASING  Bid: 195.000 Unit Price: $99.00
PIPE This Est: 0.000 This Est: $0.00
Total: 108.000 Total: $10,692.00
73035-3209-14 0908 3210  797-06.90 L.F. OPEN CUT 16IN STEEL CASING  Bid: 110.000 Unit Price: $121.00
PIPE This Est: 0.000 This Est: $0.00
Total: 90.000 Total: $10,890.00
73035-3209-14 0908 3220  797-06.93 L.F. OPEN CUT 24IN STEEL CASING  Bid: 100.000 Unit Price: $142.00
PIPE This Est: 0.000 This Est: $0.00
Total: 165.000 Total: $23,430.00
73035-3209-14 0908 3230  797-07.01 EACH 48IN MANHOLE OFT-4FT DEPTH  Bid: 1.000 Unit Price: $1,690.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,690.00
73035-3209-14 0908 3240  797-07.03 EACH 48IN MANHOLE 6FT-8FT DEPTH  Bid: 3.000 Unit Price: $2,110.00
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $8,440.00
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73035-3209-14 0908 3250 797-07.04 EACH 48IN MANHOLE 8FT-10FT DEPTH Bid: 9.000 Unit Price: $2,480.00
This Est: 0.000 This Est: $0.00
Total: 11.000 Total: $27,280.00
73035-3209-14 0908 3260 797-07.05 EACH 48IN MANHOLE 10FT-12FT DEPTF Bid: 5.000 Unit Price: $2,930.00
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $17,580.00
73035-3209-14 0908 3270 797-07.06 EACH 48IN MANHOLE 12FT-14FT DEPTF Bid: 5.000 Unit Price: $3,455.00
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $20,730.00
73035-3209-14 0908 3280 797-07.56 EACH MANHOLE DROP CONNECTION Bid: 1.000 Unit Price: $4,480.00
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $8,960.00
73035-3209-14 0908 3290 797-08.01 LB. DIFITTINGS Bid: 760.000 Unit Price: $13.00
This Est: 0.000 This Est: $0.00
Total: 4,979.000 Total: $64,727.00
73035-3209-14 0908 3300 797-08.05 L.F. 6IN PVC PIPE FOR SERVICE Bid: 700.000 Unit Price: $31.75
LATERAL This Est: 0.000 This Est: $0.00
Total: 1,509.000 Total: $47,910.75
73035-3209-14 0908 3310 797-08.08 EACH 6IN CLEAN OUT ASSEMBLY Bid: 16.000 Unit Price: $860.00
This Est: 0.000 This Est: $0.00
Total: 26.000 Total: $22,360.00
73035-3209-14 0908 3320 797-10.02 EACH CONNECT 8IN SEWER TO EXIST. Bid: 5.000 Unit Price: $1,270.00
MANHOLE This Est: 0.000 This Est: $0.00
Total: 13.000 Total: $16,510.00
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73035-3209-14 0908 3330 797-10.03 EACH CONNECT 10-18IN SEWER TO Bid: 3.000 Unit Price: $2,040.00
EXIST. MANHOLE This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $8,160.00
73035-3209-14 0908 3340  797-10.19 EACH CONNECT TO 10IN FORCE MAIN  Bid: 2.000 Unit Price: $2,540.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73035-3209-14 0908 3350 797-11.15 V.F. 48IN MH ADJUSTMENT INCREASE Bid: 1.000 Unit Price: $300.00
HEIGHT This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $900.00
73035-3209-14 0908 3360 797-11.25 EACH RETIREIN PLACE 48IN MANHOLE Bid: 14.000 Unit Price: $990.00
This Est: 0.000 This Est: $0.00
Total: 20.000 Total: $19,800.00
73035-3209-14 0908 9506  797-11.38 LS BY-PASS PUMPING/by-pass Bid: 0.000 Unit Price: $6,280.00
pumping for sewer line This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $6,280.00
73035-3209-14 0908 9516  797-99.01 LS ADDITIONAL WORK/sewer casing  Bid: 0.000 Unit Price: $87,056.49
jack & bore in rock conditions This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73035-3209-14 0100 1660 801-01 UNIT SEEDING (WITH MULCH) Bid: 28.000 Unit Price: $33.00
This Est: 32.000 This Est: $1,056.00
Total: 57.560 Total: $1,899.48
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73035-3209-14 0100 9501 801-01.07 UNIT TEMPORARY SEEDING (WITH Bid: 0.000 Unit Price: $19.50
MULCH)/Temporary seeding with This Est: 0.000 This Est: $0.00
mulch Total: 191.200 Total: $3,728.40
0100 9501 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 0.00
73035-3209-14 0100 1670 801-02 UNIT SEEDING (WITHOUT MULCH) Bid: 9.000 Unit Price: $15.00
This Est: 48.490 This Est: $727.35
Total: 146.990 Total: $2,204.85
73035-3209-14 0100 1680 801-03 M.G. WATER (SEEDING & SODDING) Bid: 12.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 10.800 Total: $10.80
73035-3209-14 0100 9013 801-06 UNIT MULCH Bid: 0.000 Unit Price: $19.80
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73035-3209-14 0100 1690 802-11.01 EACH ACER NEGUNDO (BOX ELDER Bid: 27.000 Unit Price: $23.00
2-5FT CNTNR GRWN) This Est: 0.000 This Est: $0.00
Total: 14.000 Total: $322.00
73035-3209-14 0100 1700 802-11.02 EACH ACER RUBRUM (RED MAPLE Bid: 27.000 Unit Price: $22.00
2-5FT CNTNR GRWN) This Est: 0.000 This Est: $0.00
Total: 14.000 Total: $308.00
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73035-3209-14 0100 1710  802-11.26 EACH PLATANUS OCCIDENTALIS Bid: 27.000 Unit Price: $22.00
(SYCAMORE 2-5FT CNTNR GRWM  This Est: 0.000 This Est: $0.00
Total: 14.000 Total: $308.00
73035-3209-14 0100 1720  802-11.29 EACH QUERCUS ALBA (WHITE OAK Bid: 27.000 Unit Price: $25.00
2-5FT CNTNR GRWN) This Est: 0.000 This Est: $0.00
Total: 14.000 Total: $350.00
73035-3209-14 0100 1730  802-11.37 EACH QUERCUS PALUSTRIS (PIN OAK  Bid: 27.000 Unit Price: $25.00
2-5FT CNTNR GRWN) This Est: 0.000 This Est: $0.00
Total: 14.000 Total: $350.00
73035-3209-14 0100 1740  802-12.01 EACH ACER NEGUNDO (BOX ELDER Bid: 27.000 Unit Price: $3.00
SEEDLNG B.R)) This Est: 0.000 This Est: $0.00
Total: 14.000 Total: $42.00
73035-3209-14 0100 1750  802-12.02 EACH ACER RUBRUM (RED MAPLE Bid: 27.000 Unit Price: $3.00
SEEDLNG B.R\) This Est: 0.000 This Est: $0.00
Total: 14.000 Total: $42.00
73035-3209-14 0100 1760  802-12.26 EACH PLATANUS OCCIDENTALIS Bid: 27.000 Unit Price: $3.00
(SYCAMORE SEEDLNG B.R.) This Est: 0.000 This Est: $0.00
Total: 14.000 Total: $42.00
73035-3209-14 0100 1770  802-12.29 EACH QUERCUS ALBA (WHITE OAK Bid: 27.000 Unit Price: $3.00
SEEDLNG B.R.) This Est: 0.000 This Est: $0.00
Total: 14.000 Total: $42.00

RR004

Page 58




Print Date:
JJ07919

12/06/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
73035-3209-14 0100 1780 802-12.37 EACH QUERCUS PALUSTRIS (PIN OAK  Bid: 27.000 Unit Price: $3.00
SEEDLNG BR)) This Est: 0.000 This Est: $0.00
Total: 14.000 Total: $42.00
73035-3209-14 0100 1790 803-01 S.Y. SODDING (NEW SOD) Bid: 2,500.000 Unit Price: $2.50
This Est: 1,860.830 This Est: $4,652.08
Total: 6,356.500 Total: $15,891.25
73035-3209-14 0100 1800 805-12.01 S.Y. EROSION CONTROL BLANKET Bid: 7,650.000 Unit Price: $0.85
(TYPEI) This Est: 5,402.220 This Est: $4,591.89
Total: 16,082.110 Total: $13,669.79
73035-3209-14 0100 1810 806-02.03 CYCL PROJECT MOWING Bid: 2.000 Unit Price: $400.00
This Est: 1.000 This Est: $400.00
Total: 2.000 Total: $800.00
V47 - TSMR  *END OF REPORT*
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