
12/1/2016 20161231

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

CNN279 Pay Period:  12/1/2016Contract: Estimate Number: 0025 to  12/31/2016Estimate Type: Progress Estimate Approved:No

Wright Brothers Construction Company, Inc.Contractor:

Contractor's
Address:

PO Box 437
Charleston,  TN   37310

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

09/05/2014

09/12/2014

10/08/2014

01/30/2015

%

$0.00

946.0

795.0

795.0

84.04

%Percent Complete($):

%Percent Behind:

HAMILTON

---

Date Notice to Proceed: 10/29/2014

05/31/2017

$24,204,785.82

$24,092,771.38

$19,950,170.29 $234,061.67$19,716,108.62

$0.00

$-141,850.54Test Report Payment Adjustments:

$19,808,319.75 $19,573,927.23 234,392.52

$19,950,170.29 $234,061.67$19,716,108.62

$0.00 $0.00

$-142,181.39 $330.85

$0.00 $0.00

The grading, drainage, and paving on S.R. 317 (Apison Pike)

84.21

20161231

Project(s): 33070-3232-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

STP/NH-317(14)100.00 448283234,392.5233070-3232-14 39The grading, drainage, and paving on S.R. 317 (Apison Pike)

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

33070-3232-14 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $168,479.23

0.000

0.800

$0.00

$134,783.38

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

33070-3232-14 0100 9021 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,800.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

33070-3232-14 0100 9016 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90160100

-320,761.87-320,761.870

-1,040.53-1,040.530

33070-3232-14 0300 9017 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0033070-3232-14 0100 9018 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90180100

-223,395.95-223,395.950

0.000.000

33070-3232-14 0300 9019 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

33070-3232-14 0100 0020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,440.000 $0.80

0.000

0.000

$0.00

$0.00

109-10.01 TRAINEE

33070-3232-14 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $153,340.28

0.000

0.900

$0.00

$138,006.25

201-01 CLEARING AND GRUBBING

33070-3232-14 0100 0040 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $78,602.75

0.000

0.750

$0.00

$58,952.06

202-01.56 REMOVAL OF STRUCTURES &
OBSTRUCTIONS (DESCRIPTION)/
(SEE PLANS)

33070-3232-14 0100 0050 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,179.000 $7.59

0.000

1,979.530

$0.00

$15,024.63

202-03 REMOVAL OF RIGID PAVEMENT,
SIDEWALK, ETC.
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0033070-3232-14 0300 2030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,155.56

0.000

1.000

$0.00

$8,155.56

202-04.51 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(8' X 6' BOX
BRIDGE, STA. 218+96.74  18'

33070-3232-14 0100 0060 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,931.44

0.000

1.000

$0.00

$5,931.44

202-06.01 REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT NO. 27)

33070-3232-14 0100 0070 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,931.44

0.000

1.000

$0.00

$5,931.44

202-06.02 REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT NO. 41)

33070-3232-14 0100 0080 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,931.44

0.000

2.000

$0.00

$11,862.88

202-06.03 REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT NO. 44)

33070-3232-14 0100 9500 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $5,931.44

0.000

1.000

$0.00

$5,931.44

202-06.04 REMOVAL OF BUILDINGS (TRACT
NO.)/Removal of Building (Tract No
44) SS Frame Residence

33070-3232-14 0100 9501 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $5,931.44

0.000

0.000

$0.00

$0.00

202-06.05 REMOVAL OF BUILDINGS (TRACT
NO.)/Removal of Building (Tract No
44) SS Frame Garage Building

33070-3232-14 0100 0090 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

258,497.000 $5.88

0.000

220,672.440

$0.00

$1,297,553.95

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

33070-3232-14 0100 9000 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $8.82

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

33070-3232-14 0100 0100 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

92,382.000 $20.96

131.250

50,288.230

$2,751.00

$1,054,041.30

203-02.01 BORROW EXCAVATION (GRADED
SOLID ROCK)

33070-3232-14 0100 0110 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,465.000 $4.67

0.000

0.000

$0.00

$0.00

203-04 PLACING AND SPREADING
TOPSOIL

33070-3232-14 0100 9001 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $8.82

0.000

14,712.970

$0.00

$129,768.40

203-05 UNDERCUTTING

33070-3232-14 0100 0120 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

554.000 $15.47

0.000

13.500

$0.00

$208.85

203-06 WATER

33070-3232-14 0100 0130 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

64.000 $14.16

0.000

0.000

$0.00

$0.00

203-15.03 COMPACTED CLAY

33070-3232-14 0100 0140 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

650.000 $45.16

0.000

585.160

$0.00

$26,425.83

204-08 FOUNDATION FILL MATERIAL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 21.4621.46 0.000.0033070-3232-14 0100 0150 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $150.31

0.000

21.460

$0.00

$3,225.65

204-08.01 BACKFILL MATERIAL (FLOWABLE
FILL)

33070-3232-14 0100 0160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

158.000 $7.05

0.000

0.000

$0.00

$0.00

209-02.03 8" TEMPORARY SLOPE DRAIN

33070-3232-14 0100 0170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

183.000 $8.87

0.000

0.000

$0.00

$0.00

209-02.04 10" TEMPORARY SLOPE DRAIN

33070-3232-14 0100 0180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

276.000 $11.30

0.000

681.000

$0.00

$7,695.30

209-02.05 12" TEMPORARY SLOPE DRAIN

33070-3232-14 0100 0190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,278.000 $3.05

0.000

150.000

$0.00

$457.50

209-03.20 FILTER SOCK (8 INCH)

33070-3232-14 0100 0200 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,096.000 $13.12

0.000

1,139.690

$0.00

$14,952.73

209-05 SEDIMENT REMOVAL

33070-3232-14 0100 0210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,513.000 $3.94

0.000

4,879.000

$0.00

$19,223.26

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

58038.00 7,025.007,025.00 0.000.0033070-3232-14 0100 0220 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

36,369.000 $1.22

0.000

7,025.000

$0.00

$8,570.50

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

33070-3232-14 0100 0230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

179.000 $249.44

0.000

97.000

$0.00

$24,195.68

209-08.07 ROCK CHECK DAM PER

33070-3232-14 0100 0240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $471.16

0.000

35.000

$0.00

$16,490.60

209-08.08 ENHANCED ROCK CHECK DAM

33070-3232-14 0100 0250 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,240.000 $4.35

0.000

2,235.000

$0.00

$9,722.25

209-09.01 SANDBAGS

33070-3232-14 0100 0260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $188.47

0.000

3.000

$0.00

$565.41

209-09.04 SEDIMENT FILTER BAG(15' X 10')

33070-3232-14 0100 0270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $194.01

0.000

0.000

$0.00

$0.00

209-09.41 CURB INLET PROTECTION (TYPE
2)

33070-3232-14 0100 0280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

143.000 $199.55

7.000

54.000

$1,396.85

$10,775.70

209-40.33 CATCH BASIN PROTECTION
(TYPE D)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

33070-3232-14 0100 0290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $665.17

0.000

0.000

$0.00

$0.00

209-40.42 CATCH BASIN FILTER
ASSEMBLY(TYPE 2)

33070-3232-14 0100 0300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $831.47

0.000

0.000

$0.00

$0.00

209-40.43 CATCH BASIN FILTER
ASSEMBLY(TYPE 3)

33070-3232-14 0100 0310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

531.000 $25.66

0.000

270.000

$0.00

$6,928.20

209-65.03 TEMPORARY DIVERSION
CHANNEL

33070-3232-14 0100 0320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,488.000 $27.24

0.000

1,622.000

$0.00

$44,183.28

209-65.04 TEMPORARY IN STREAM
DIVERSION

33070-3232-14 0100 0330 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

68,771.000 $21.19

761.220

61,522.170

$16,130.25

$1,303,654.78

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

33070-3232-14 0300 2040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,217.000 $32.54

0.000

3,226.620

$0.00

$104,994.21

303-01.02 GRANULAR BACKFILL (BRIDGES)

33070-3232-14 0100 0340 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,359.000 $29.88

0.000

12,462.120

$0.00

$372,368.15

303-10.01 MINERAL AGGREGATE (SIZE 57)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

245.33 157.96157.96 0.000.0033070-3232-14 0100 0350 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

811.000 $89.70

0.000

157.960

$0.00

$14,169.01

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

33070-3232-14 0100 0360 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

19,952.000 $63.12

0.000

13,574.490

$0.00

$856,821.81

307-02.01 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A

33070-3232-14 0100 0370 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

445.000 $895.66

0.000

301.622

$0.00

$270,150.76

307-02.02 ASPHALT CEMENT (PG70-22)
(BPMB-HM) GRADING A-S

33070-3232-14 0100 0380 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,854.000 $43.54

0.000

8,569.388

$0.00

$373,111.15

307-02.03 AGGREGATE (BPMB-HM)
GRADING A-S MIX

33070-3232-14 0100 0390 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,794.000 $71.23

0.000

10,036.950

$0.00

$714,931.95

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

33070-3232-14 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90040100

-73,182.93-73,182.930

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0033070-3232-14 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90050100

6,820.506,820.500

0.000.000

33070-3232-14 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

33070-3232-14 0100 0400 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

181.000 $250.00

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

33070-3232-14 0100 0410 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

672.000 $36.71

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

33070-3232-14 0100 0420 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

44.000 $632.96

0.000

48.460

$0.00

$30,673.24

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

33070-3232-14 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

33070-3232-14 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

33070-3232-14 0100 0430 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

85.000 $105.11

0.000

0.000

$0.00

$0.00

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER

33070-3232-14 0100 0440 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,541.000 $108.41

0.000

168.870

$0.00

$18,307.20

411-01.10 ACS MIX(PG64-22) GRADING D

33070-3232-14 0100 0450 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,927.000 $102.81

0.000

248.990

$0.00

$25,598.66

411-02.10 ACS MIX(PG70-22) GRADING D

33070-3232-14 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90090100

203.02203.020

0.000.000

33070-3232-14 0100 9020 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.32 RIDEABILITY (SP411B)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

33070-3232-14 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

33070-3232-14 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90110100

357.00357.000

0.000.000

33070-3232-14 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

33070-3232-14 0100 0460 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

185.000 $82.56

0.000

659.380

$0.00

$54,438.41

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

33070-3232-14 0300 9002 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $849.37

0.000

0.000

$0.00

$0.00

604-01.06 CLASS A CONCRETE
ADJUSTMENT (INCREASE)

33070-3232-14 0300 9003 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $642.56

0.000

0.000

$0.00

$0.00

604-01.07 CLASS A CONCRETE
ADJUSTMENT (DECREASE)

33070-3232-14 0300 2050 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,776.000 $738.58

0.000

1,739.330

$0.00

$1,284,634.35

604-02.01 CLASS A CONCRETE (BOX
BRIDGES)
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Project Number Total Item Quantity Total AmountCat #
Line
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2041175.78 524,049.02524,049.02 0.000.0033070-3232-14 0300 2060 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

362,911.000 $0.87

0.000

524,049.020

$0.00

$455,922.65

604-02.02 STEEL BAR REINFORCEMENT
(BOX BRIDGES)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT20600300

-128,476.66-147,674.320

0.000.000

33070-3232-14 0100 0470 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

480.000 $4.25

0.000

0.000

$0.00

$0.00

604-10.51 SCARIFYING

33070-3232-14 0100 0480 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,436.000 $34.27

307.500

9,455.400

$10,538.03

$324,036.56

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)

33070-3232-14 0100 0490 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

833.000 $44.28

0.000

813.000

$0.00

$35,999.64

607-05.02 24" CONCRETE PIPE CULVERT
(CLASS III)

33070-3232-14 0100 0500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

354.000 $61.21

0.000

334.000

$0.00

$20,444.14

607-06.02 30" CONCRETE PIPE CULVERT
(CLASS III)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05000100

-550.89-9.000

0.000.000

33070-3232-14 0100 0510 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

902.000 $73.71

0.000

1,170.500

$0.00

$86,277.56

607-07.02 36" CONCRETE PIPE CULVERT
(CLASS III)
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1904.00 1,488.001,488.00 0.000.0033070-3232-14 0100 0520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,475.000 $92.40

0.000

1,488.000

$0.00

$137,491.20

607-08.02 42" CONCRETE PIPE CULVERT
(CLASS III)

33070-3232-14 0100 0530 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

69.000 $147.35

0.000

64.000

$0.00

$9,430.40

607-09.02 48" CONCRETE PIPE CULVERT
(CLASS III)

33070-3232-14 0100 0540 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

715.000 $145.27

0.000

740.000

$0.00

$107,499.80

607-10.02 54" CONCRETE PIPE CULVERT
(CLASS III)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05400100

-2,905.40-20.000

0.000.000

33070-3232-14 0100 0550 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

442.000 $184.42

0.000

464.000

$0.00

$85,570.88

607-11.03 60" CONCRETE PIPE CULVERT
(CLASS III)

33070-3232-14 0100 0560 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

776.000 $68.46

0.000

697.500

$0.00

$47,750.85

607-16.02 30"X 19" HORIZONTAL OVAL
CONCRETE PIPE CULVERT

33070-3232-14 0100 0570 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

52.000 $128.14

0.000

52.000

$0.00

$6,663.28

607-16.05 45"X 29" HORIZONTAL OVAL
CONCRETE PIPE CULVERT
(CLASS__)
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0.00 24.0024.00 0.000.0033070-3232-14 0100 0580 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $91.86

0.000

24.000

$0.00

$2,204.64

607-17.34 34IN X 22IN HORIZONTAL OVAL
CONCRETE PIPE CULVERT

33070-3232-14 0100 0590 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

336.000 $34.56

0.000

258.000

$0.00

$8,916.48

607-39.02 18" PIPE CULVERT (SIDE DRAIN)

33070-3232-14 0100 0600 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

201.000 $40.07

0.000

209.000

$0.00

$8,374.63

607-39.03 24" PIPE CULVERT (SIDE DRAIN)

33070-3232-14 0100 0610 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

296.000 $48.45

0.000

288.000

$0.00

$13,953.60

607-39.04 30" PIPE CULVERT (SIDE DRAIN)

33070-3232-14 0100 0620 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

75.000 $58.50

0.000

74.000

$0.00

$4,329.00

607-39.05 36" PIPE CULVERT (SIDE DRAIN)

33070-3232-14 0100 0630 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

79.000 $74.45

0.000

79.000

$0.00

$5,881.55

607-39.06 42" PIPE CULVERT (SIDE DRAIN)

33070-3232-14 0100 0640 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

71.000 $84.16

0.000

71.000

$0.00

$5,975.36

607-39.07 48" PIPE CULVERT (SIDE DRAIN)

33070-3232-14 0300 2070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

57.000 $1,596.60

0.000

56.000

$0.00

$89,409.60

607-50.04 PRECAST CONCRETE BOX
CULVERT (10' X 4')
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3.00 3.003.00 0.000.0033070-3232-14 0100 0650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,230.79

0.000

3.000

$0.00

$6,692.37

611-01.02 MANHOLES, > 4' - 8' DEPTH

33070-3232-14 0100 0660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,506.38

0.000

1.000

$0.00

$2,506.38

611-02.02 SPRING DRAIN BOX, TYPE 2A

33070-3232-14 0100 0670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,208.68

0.000

5.000

$0.00

$11,043.40

611-02.10 JUNCTION BOX, TYPE 1

33070-3232-14 0100 0680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $3,954.90

0.000

9.000

$0.00

$35,594.10

611-02.11 JUNCTION BOX, TYPE 2

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06800100

-3,954.90-1.000

0.000.000

33070-3232-14 0100 0690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,975.42

0.000

1.000

$0.00

$6,975.42

611-02.12 JUNCTION BOX, TYPE 3

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06900100

0.000.000

0.000.000

33070-3232-14 0100 0700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $11,762.39

0.000

2.000

$0.00

$23,524.78

611-02.13 JUNCTION BOX, TYPE 4
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441.73 78.0278.02 0.000.0033070-3232-14 0100 0710 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

103.000 $760.51

0.000

78.020

$0.00

$59,334.99

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

33070-3232-14 0100 0720 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,294.000 $3.69

0.000

1,992.160

$0.00

$7,351.07

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

33070-3232-14 0100 0730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $591.78

0.000

10.000

$0.00

$5,917.80

611-07.32 24IN ENDWALL (SIDE DRAIN)

33070-3232-14 0100 0740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $713.21

0.000

9.000

$0.00

$6,418.89

611-07.33 30IN ENDWALL (SIDE DRAIN)

33070-3232-14 0100 0750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $1,183.56

0.000

4.000

$0.00

$4,734.24

611-07.34 36IN ENDWALL (SIDE DRAIN)

33070-3232-14 0100 0760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $1,594.91

0.000

6.000

$0.00

$9,569.46

611-07.35 42IN ENDWALL (SIDE DRAIN)

33070-3232-14 0100 0770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $2,329.01

0.000

4.000

$0.00

$9,316.04

611-07.36 48IN ENDWALL (SIDE DRAIN)
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33070-3232-14 0100 0780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $940.71

0.000

0.000

$0.00

$0.00

611-09.01 ADJUSTMENT OF EXISTING
CATCHBASIN

33070-3232-14 0100 0790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $687.73

0.000

0.000

$0.00

$0.00

611-09.03 CAPPING EXISTING CATCHBASIN

33070-3232-14 0100 0800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

48.000 $2,524.98

0.000

42.000

$0.00

$106,049.16

611-12.01 CATCH BASINS, TYPE 12, 0' - 4'
DEPTH

33070-3232-14 0100 0810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $3,338.03

0.000

37.000

$0.00

$123,507.11

611-12.02 CATCH BASINS, TYPE 12, > 4' - 8'
DEPTH

33070-3232-14 0100 0820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $7,446.96

0.000

8.000

$0.00

$59,575.68

611-12.03 CATCH BASINS, TYPE 12, > 8' - 12
DEPTH

33070-3232-14 0100 0830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $11,694.44

0.000

2.000

$0.00

$23,388.88

611-12.04 CATCH BASINS, TYPE 12, > 12' -
16' DEPTH

33070-3232-14 0100 0840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $3,540.74

4.000

20.000

$14,162.96

$70,814.80

611-14.02 CATCH BASINS, TYPE 14, > 4' - 8'
DEPTH
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2.00 6.006.00 0.000.0033070-3232-14 0100 0850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,115.65

0.000

6.000

$0.00

$12,693.90

611-42.01 CATCH BASINS, TYPE 42, 0' - 4'
DEPTH

33070-3232-14 0100 0860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $4,734.64

0.000

4.000

$0.00

$18,938.56

611-42.02 CATCH BASINS, TYPE 42, > 4' - 8'
DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT08600100

-4,734.64-1.000

0.000.000

33070-3232-14 0300 2080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

116.000 $100.00

0.000

63.000

$0.00

$6,300.00

620-08 CONCRETE PARAPET WITH
STRUCTURAL TUBING

33070-3232-14 0100 0870 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

202.000 $35.74

0.000

390.000

$0.00

$13,938.60

621-03.03 24" TEMPORARY DRAINAGE PIPE

33070-3232-14 0100 0880 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $61.92

0.000

0.000

$0.00

$0.00

621-03.07 48" TEMPORARY DRAINAGE PIPE

33070-3232-14 0100 0890 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

122,677.000 $4.18

15,953.750

61,601.220

$66,686.68

$257,493.10

701-01.01 CONCRETE SIDEWALK (4 ")
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4901.78 7,061.787,061.78 2,160.000.0033070-3232-14 0100 9509 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $6.50

2,160.000

7,061.780

$14,040.00

$45,901.57

701-02 CONCRETE DRIVEWAY

33070-3232-14 0100 0900 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,484.000 $9.92

275.120

1,631.990

$2,729.19

$16,189.34

701-02.03 CONCRETE CURB RAMP

33070-3232-14 0100 0910 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $189.43

0.000

0.000

$0.00

$0.00

702-01 CONCRETE CURB

33070-3232-14 0100 0920 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,745.000 $206.15

0.000

1,352.137

$0.00

$278,743.04

702-03 CONCRETE COMBINED CURB &
GUTTER

33070-3232-14 0100 0930 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $334.29

0.000

2.300

$0.00

$768.87

703-01 CEMENT CONCRETE DITCH
PAVING

33070-3232-14 0100 0940 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

82.000 $65.19

0.000

0.000

$0.00

$0.00

705-01.01 GUARDRAIL AT BRIDGE ENDS

33070-3232-14 0100 0950 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

124.000 $61.93

0.000

56.300

$0.00

$3,486.66

705-01.04 METAL BEAM GUARD FENCE
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33070-3232-14 0100 9015 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $81.49

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

33070-3232-14 0100 0960 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,520.000 $16.03

0.000

21.110

$0.00

$338.39

705-02.02 SINGLE GUARDRAIL (TYPE 2)

33070-3232-14 0100 9013 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $24.05

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

33070-3232-14 0100 0970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $2,037.09

0.000

0.000

$0.00

$0.00

705-04.04 GUARDRAIL TERMINAL (TYPE 21)

33070-3232-14 0100 0980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $635.57

0.000

1.000

$0.00

$635.57

705-04.05 GUARDRAIL TERMINAL
(TYPE-IN-LINE)

33070-3232-14 0100 0990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $2,172.89

0.000

1.000

$0.00

$2,172.89

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

33070-3232-14 0100 1000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $4,345.79

0.000

2.000

$0.00

$8,691.58

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3
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33070-3232-14 0100 1010 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,093.000 $0.54

0.000

0.000

$0.00

$0.00

706-01 GUARDRAIL REMOVED

33070-3232-14 0100 1020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

37.000 $27.70

0.000

12.500

$0.00

$346.25

706-06.03 RADIUS RAIL

33070-3232-14 0100 1030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,295.000 $1.77

0.000

2,491.000

$0.00

$4,409.07

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

33070-3232-14 0100 1040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

112.000 $154.39

0.000

0.000

$0.00

$0.00

708-02.01 MARKERS (CONCRETE R.O.W.
POSTS)

33070-3232-14 0100 1050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

662.000 $26.43

0.000

1,022.310

$0.00

$27,019.65

709-05.05 MACHINED RIP-RAP (CLASS A-3)

33070-3232-14 0100 1060 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,337.000 $27.16

0.000

574.040

$0.00

$15,590.93

709-05.06 MACHINED RIP-RAP (CLASS A-1)

33070-3232-14 0100 1070 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

871.000 $28.60

0.000

503.570

$0.00

$14,402.10

709-05.08 MACHINED RIP-RAP (CLASS B)
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0.00 35.2535.25 0.000.0033070-3232-14 0100 1080 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

68.000 $37.37

0.000

35.250

$0.00

$1,317.29

709-05.09 MACHINED RIP-RAP (CLASS C)

33070-3232-14 0100 1090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15,085.000 $4.39

0.000

4,477.000

$0.00

$19,654.03

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)

33070-3232-14 0100 1100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $2.41

0.000

0.000

$0.00

$0.00

710-05 LATERAL UNDERDRAIN

33070-3232-14 0100 1110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $823.07

0.000

0.000

$0.00

$0.00

710-06.11 LATERAL UNDERDRAIN ENDWALL
(2:1)

33070-3232-14 0100 1120 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $54,886.22

0.000

0.800

$0.00

$43,908.98

712-01 TRAFFIC CONTROL

33070-3232-14 0100 1130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,759.000 $22.27

0.000

2,190.000

$0.00

$48,771.30

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT11300100

0.000.000

1,558.9070.000
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1600.00 405.00405.00 0.000.0033070-3232-14 0100 1140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

560.000 $47.53

0.000

405.000

$0.00

$19,249.65

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

33070-3232-14 0100 1150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

197.000 $11.68

0.000

93.000

$0.00

$1,086.24

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR

33070-3232-14 0100 1160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $55.41

0.000

6.000

$0.00

$332.46

712-05.01 WARNING LIGHTS (TYPE A)

33070-3232-14 0100 1170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

87.000 $55.41

0.000

40.000

$0.00

$2,216.40

712-05.03 WARNING LIGHTS (TYPE C)

33070-3232-14 0100 1180 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,267.000 $7.39

0.000

1,212.500

$0.00

$8,960.38

712-06 SIGNS (CONSTRUCTION)

33070-3232-14 0100 1190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

662.000 $15.48

0.000

216.000

$0.00

$3,343.68

712-07.03 TEMPORARY BARRICADES (TYPE
III)

33070-3232-14 0100 1200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,521.03

0.000

0.000

$0.00

$0.00

712-08.03 ARROW BOARD (TYPE C)
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33070-3232-14 0100 1210 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

706.000 $3.75

0.000

0.000

$0.00

$0.00

713-11.01 "U" SECTION STEEL POSTS

33070-3232-14 0100 1220 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,788.000 $4.89

0.000

0.000

$0.00

$0.00

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

33070-3232-14 0100 1230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $488.90

0.000

0.000

$0.00

$0.00

713-11.21 P POST SLIP BASE

33070-3232-14 0100 1240 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

375.000 $13.91

0.000

0.000

$0.00

$0.00

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

33070-3232-14 0100 1250 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

242.000 $16.13

0.000

0.000

$0.00

$0.00

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

33070-3232-14 0100 1260 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $814.84

0.000

0.000

$0.00

$0.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

33070-3232-14 0100 1270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $76.05

0.000

2.000

$0.00

$152.10

713-15.07 SUSPENDED FLAT SHEET
ALUMINUM SIGN (0.080" THICK)
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0.00 1.001.00 0.000.0033070-3232-14 0100 1280 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,987.73

0.000

1.000

$0.00

$2,987.73

713-15.40 SIGN INSTALLATION
(DESCRIPTION)

33070-3232-14 0100 9502 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $7,600.00

0.000

4.000

$0.00

$30,400.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

33070-3232-14 0100 1290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

293.000 $11.09

0.000

283.000

$0.00

$3,138.47

716-01.05 TEMPORARY RAISED PAVEMENT
MARKER

33070-3232-14 0100 1300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

465.000 $30.49

0.000

0.000

$0.00

$0.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

33070-3232-14 0100 1310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

410.000 $30.49

0.000

0.000

$0.00

$0.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

33070-3232-14 0100 1320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,070.000 $8.87

0.000

0.000

$0.00

$0.00

716-02.03 PLASTIC PAVEMENT MARKING
(CROSS-WALK)

33070-3232-14 0100 1330 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

472.000 $16.63

0.000

0.000

$0.00

$0.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)
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33070-3232-14 0100 1340 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

621.000 $9.42

0.000

0.000

$0.00

$0.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

33070-3232-14 0100 1350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

55.000 $110.86

0.000

0.000

$0.00

$0.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

33070-3232-14 0100 1360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

898.000 $1.66

0.000

0.000

$0.00

$0.00

716-02.08 PLASTIC PAVEMENT MARKING
(8" DOTTED LINE)

33070-3232-14 0100 1370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $166.30

0.000

0.000

$0.00

$0.00

716-04.01 PLASTIC PAVEMENT MARKING
(STRAIGHT-TURN ARROW)

33070-3232-14 0100 1380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $83.15

0.000

0.000

$0.00

$0.00

716-04.05 PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)

33070-3232-14 0100 1390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $249.44

0.000

0.000

$0.00

$0.00

716-04.14 PLASTIC PAVEMENT MARKING
(LANE REDUCTION ARROW)

33070-3232-14 0100 1400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

57.000 $349.22

0.000

0.000

$0.00

$0.00

716-04.15 PLASTIC PAVEMENT
MARKING-BIKE SYMBOL/ARROW
SHARED

33070-3232-14 0100 1410 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.210 $648.54

0.000

28.398

$0.00

$18,417.24

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)
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33070-3232-14 0100 1420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,244.000 $0.19

0.000

0.000

$0.00

$0.00

716-05.02 PAINTED PAVEMENT MARKING
(8" BARRIER LINE)

33070-3232-14 0100 1430 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

53.000 $6.10

0.000

116.350

$0.00

$709.74

716-05.04 PAINTED PAVEMENT MARKING
(CHANNELIZATION STRIPING)

33070-3232-14 0100 1440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,633.000 $4.21

0.000

247.000

$0.00

$1,039.87

716-05.05 PAINTED PAVEMENT MARKING
(STOP LINE)

33070-3232-14 0100 1450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

800.000 $0.69

0.000

14,057.000

$0.00

$9,699.33

716-08.01 REMOVAL OF PAVEMENT
MARKING (LINE)

33070-3232-14 0100 1460 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $18.57

0.000

0.000

$0.00

$0.00

716-08.04 REMOVAL OF PAVEMENT
MARKING (CHANNELIZATION
STRIPING)

33070-3232-14 0100 1470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $138.58

0.000

0.000

$0.00

$0.00

716-08.06 REMOVAL OF PAVEMENT
MARKING (TURN LANE ARROW)

33070-3232-14 0100 1480 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.350 $2,106.38

0.000

0.000

$0.00

$0.00

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)
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33070-3232-14 0100 1490 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.380 $2,438.96

0.000

0.000

$0.00

$0.00

716-13.02 SPRAY THERMO PVMT MRKNG
(60 mil) (6IN LINE)

33070-3232-14 0100 1500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

747.000 $1.11

0.000

0.000

$0.00

$0.00

716-13.04 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN DOTTED LINE)

33070-3232-14 0100 1510 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,016.000 $1.39

0.000

0.000

$0.00

$0.00

716-13.05 SPRAY THERMO PVMT MRKNG
(60 mil) (6IN DOTTED LINE)

33070-3232-14 0100 1520 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,122,566.84

0.000

1.000

$0.00

$1,122,566.84

717-01 MOBILIZATION

33070-3232-14 0100 1530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,995.52

0.000

0.000

$0.00

$0.00

730-01.02 REMOVAL OF SIGNAL
EQUIPMENT

33070-3232-14 0100 1540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $859.18

0.000

10.000

$0.00

$8,591.80

730-02.09 SIGNAL HEAD ASSEMBLY (130
WITH BACKPLATE)

33070-3232-14 0100 1550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $1,468.92

0.000

2.000

$0.00

$2,937.84

730-02.17 SIGNAL HEAD ASSEMBLY (150
A2H WITH BACKPLATE)
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0.00 4.004.00 0.000.0033070-3232-14 0100 1560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $859.18

0.000

4.000

$0.00

$3,436.72

730-02.30 SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/(130 A3 WITH
BACKPLATE)

33070-3232-14 0100 1570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $388.02

0.000

0.000

$0.00

$0.00

730-03.21 INSTALL PULL BOX (TYPE B)

33070-3232-14 0100 1580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,219.48

0.000

1.000

$0.00

$1,219.48

730-03.23 INSTALL PULL BOX (FIBER
OPTIC-TYPE A)

33070-3232-14 0100 1590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,552.06

0.000

2.000

$0.00

$3,104.12

730-05.01 ELECTRICAL SERVICE
CONNECTION

33070-3232-14 0100 1600 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,397.000 $1.55

0.000

0.000

$0.00

$0.00

730-08.01 SIGNAL CABLE - 3 CONDUCTOR

33070-3232-14 0100 1610 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,669.000 $1.66

0.000

1,115.000

$0.00

$1,850.90

730-08.02 SIGNAL CABLE - 5 CONDUCTOR

33070-3232-14 0100 1620 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,143.000 $2.00

0.000

1,415.000

$0.00

$2,830.00

730-08.04 SIGNAL CABLE - 9 CONDUCTOR
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33070-3232-14 0100 1630 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,606.000 $2.22

0.000

0.000

$0.00

$0.00

730-08.40 INTERCONNECT CABLE - FIBER
OPTIC (DESCRIPTION)/(12 FIBER
SINGLE MODE)

33070-3232-14 0100 1640 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,839.000 $7.21

880.000

2,480.000

$6,344.80

$17,880.80

730-12.02 CONDUIT 2" DIAMETER (PVC)

33070-3232-14 0100 1650 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

96.000 $9.98

0.000

50.000

$0.00

$499.00

730-12.03 CONDUIT 3" DIAMETER (PVC)

33070-3232-14 0100 1660 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

321.000 $17.74

0.000

0.000

$0.00

$0.00

730-12.08 CONDUIT 2" DIAMETER (RGS)

33070-3232-14 0100 1670 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

980.000 $25.50

0.000

269.000

$0.00

$6,859.50

730-12.09 CONDUIT 3" DIAMETER (RGS)

33070-3232-14 0100 1680 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

64.000 $9.42

0.000

0.000

$0.00

$0.00

730-12.16 CONDUIT (DESCRIPTION)/(2"
DIAMETER SCHEDULE 80 PVC)

33070-3232-14 0100 1690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $8,647.23

0.000

6.000

$0.00

$51,883.38

730-13.08 VEHICLE DETECTOR
(DESCRIPTION)/(RADAR
DETECTION - STOP LINE)
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0.00 5.005.00 0.000.0033070-3232-14 0100 1700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $8,647.23

0.000

5.000

$0.00

$43,236.15

730-13.09 VEHICLE DETECTOR
(DESCRIPTION)/(RADAR
DETECTION - ADVANCE)

33070-3232-14 0100 1710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $13,248.00

0.000

2.000

$0.00

$26,496.00

730-15.32 CABINET (EIGHT PHASE BASE
MOUNTED)

33070-3232-14 0100 1720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $3,492.15

0.000

2.000

$0.00

$6,984.30

730-16.02 EIGHT PHASE ACTUATED
CONTROLLER

33070-3232-14 0100 1730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,543.09

0.000

0.000

$0.00

$0.00

730-18.01 MASTER CONTROLLER

33070-3232-14 0100 1740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $1,413.49

0.000

0.000

$0.00

$0.00

730-23.30 PEDESTAL POLE (DESCRIPTION)/
(PEDESTRIAN SIGNAL SUPPORT)

33070-3232-14 0100 1750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $17,183.60

0.000

0.000

$0.00

$0.00

730-23.36 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 52')

33070-3232-14 0100 1760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $17,183.60

0.000

1.000

$0.00

$17,183.60

730-23.37 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 55')
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33070-3232-14 0100 1770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $18,513.95

0.000

0.000

$0.00

$0.00

730-23.38 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 60')

33070-3232-14 0100 1780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $17,183.60

0.000

1.000

$0.00

$17,183.60

730-23.88 CANTILEVER SIGNAL SUPPORT (1
ARM @ 45')

33070-3232-14 0100 1790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $17,183.60

0.000

1.000

$0.00

$17,183.60

730-23.94 CANTILEVER SIGNAL SUPPORT (2
@ 45' & 40')

33070-3232-14 0100 1800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $21,507.22

0.000

0.000

$0.00

$0.00

730-23.96 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 70')

33070-3232-14 0100 1810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $27,937.21

0.000

1.000

$0.00

$27,937.21

730-23.97 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(2 @ 60' & 65')

33070-3232-14 0100 1820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $33,258.58

0.000

0.000

$0.00

$0.00

730-23.98 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(2 @ 75' & 75')

33070-3232-14 0100 1830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $720.60

0.000

0.000

$0.00

$0.00

730-26.05 COUNTDOWN PEDESTRIAN
SIGNAL
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33070-3232-14 0100 1840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $299.33

0.000

0.000

$0.00

$0.00

730-26.09 PEDESTRIAN PUSHBUTTON WITH
15IN SIGN

33070-3232-14 0100 1850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $17,737.91

0.000

1.000

$0.00

$17,737.91

730-40 TEMPORARY TRAFFIC SIGNAL
SYSTEM

33070-3232-14 0100 1860 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

279.000 $5.43

0.000

149.550

$0.00

$812.06

740-06.01 GEOMEMBRANE

33070-3232-14 0100 1870 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20,164.000 $1.83

0.000

2,251.090

$0.00

$4,119.49

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

33070-3232-14 0100 1880 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

68,571.000 $0.93

0.000

56,841.000

$0.00

$52,862.13

740-10.04 GEOTEXTILE (TYPE IV)
(STABILIZATION)

33070-3232-14 0100 1890 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,100.000 $3.05

0.000

1,100.000

$0.00

$3,355.00

740-11.01 TEMPORARY SEDIMENT TUBE
8IN (DESCRIPTION)/(SEE PLANS)

33070-3232-14 0100 1900 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,729.000 $3.60

40.000

2,445.000

$144.00

$8,802.00

740-11.03 TEMPORARY SEDIMENT TUBE
18IN (DESCRIPTION)/(SEE PLANS
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0.00 1.001.00 0.000.0033070-3232-14 0900 2090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $517.00

0.000

1.000

$0.00

$517.00

790-01.03 POLE 30FT CLASS 4 WOOD

33070-3232-14 0900 2100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $834.68

0.000

8.000

$0.00

$6,677.44

790-02.01 POLE 35FT CLASS 2 WOOD

33070-3232-14 0900 2110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $677.57

0.000

1.000

$0.00

$677.57

790-02.03 POLE 35FT CLASS 4 WOOD

33070-3232-14 0900 2120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,996.71

0.000

1.000

$0.00

$5,996.71

790-02.09 POLE 35FT CLASS H2 METAL

33070-3232-14 0900 2130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $998.78

0.000

3.000

$0.00

$2,996.34

790-04.04 POLE 45FT CLASS 4 WOOD

33070-3232-14 0900 2140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $1,456.08

0.000

19.000

$0.00

$27,665.52

790-05.02 POLE 50FT CLASS 2 WOOD

33070-3232-14 0900 2150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,127.92

0.000

4.000

$0.00

$4,511.68

790-05.04 POLE 50FT CLASS 4 WOOD
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0.00 4.004.00 0.000.0033070-3232-14 0900 2160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $4,796.21

0.000

4.000

$0.00

$19,184.84

790-05.06 POLE 50FT CLASS 2 METAL

33070-3232-14 0900 2170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,731.42

0.000

1.000

$0.00

$7,731.42

790-05.08 POLE 50FT CLASS H2 METAL

33070-3232-14 0900 2180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,944.80

0.000

8.000

$0.00

$15,558.40

790-06.01 POLE 55FT CLASS 1 WOOD

33070-3232-14 0900 2190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,269.46

0.000

0.000

$0.00

$0.00

790-07.01 POLE 60FT CLASS 1 WOOD

33070-3232-14 0900 2200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,893.68

0.000

1.000

$0.00

$9,893.68

790-07.08 POLE 60FT CLASS H2 METAL

33070-3232-14 0900 2210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $18,925.42

0.000

1.000

$0.00

$18,925.42

790-13.07 POLE 90FT CLASS H4 METAL

33070-3232-14 0900 2220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,655.39

0.000

2.000

$0.00

$17,310.78

790-20.01 POLE(DESCRIPTION)/(55FT
CLASS H2 METAL)
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12.00 6.006.00 0.000.0033070-3232-14 0900 2230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $293.00

0.000

6.000

$0.00

$1,758.00

790-21.01 1PH SGL PRIMARY SUPPORT
15KV

33070-3232-14 0900 2240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $318.04

0.000

1.000

$0.00

$318.04

790-21.05 1PH DBL PRIMARY SUPPORT
15KV

33070-3232-14 0900 2250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $335.96

0.000

26.000

$0.00

$8,734.96

790-21.08 1PH DEADEND 15KV

33070-3232-14 0900 2260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $500.05

0.000

4.000

$0.00

$2,000.20

790-21.10 1PH VERTICAL DDE 15KV

33070-3232-14 0900 2270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $437.30

0.000

1.000

$0.00

$437.30

790-23.01 2PH CROSSARM SGL PRIM
SUPPORT 15KV

33070-3232-14 0900 2280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $558.67

0.000

2.000

$0.00

$1,117.34

790-23.06 2PH VERTICAL CONST DEADEND
(SGL) 15KV

33070-3232-14 0900 2290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,087.97

0.000

1.000

$0.00

$1,087.97

790-23.07 2PH CROSSARM CONST
DEADEND (SGL) 15KV
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3.00 3.003.00 0.000.0033070-3232-14 0900 2300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $591.18

0.000

3.000

$0.00

$1,773.54

790-25.01 3PH CROSSARM SGL 15KV

33070-3232-14 0900 2310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $1,000.78

0.000

7.000

$0.00

$7,005.46

790-25.08 3PH CROSSARM SGL LRG COND
15KV

33070-3232-14 0900 2320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,561.95

0.000

3.000

$0.00

$13,685.85

790-25.10 3PH CROSSARM DBL DBL PRIM
SUPPORT 15KV

33070-3232-14 0900 2330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $1,340.01

0.000

8.000

$0.00

$10,720.08

790-25.21 3PH CROSSARM DEADEND SGL
15KV

33070-3232-14 0900 2340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,780.76

0.000

1.000

$0.00

$1,780.76

790-25.23 3PH CROSSARM DDE 15KV

33070-3232-14 0900 2350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,124.92

0.000

3.000

$0.00

$9,374.76

790-25.24 3PH CROSSARM DDE LRG COND
15KV

33070-3232-14 0900 2360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $148.64

0.000

1.000

$0.00

$148.64

790-30.03 SECONDARY ASSEMBLIES
DEADEND
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284.00 55.0055.00 1.000.0033070-3232-14 0900 2370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

41.000 $645.38

1.000

55.000

$645.38

$35,495.90

790-32.06 DOWN GUY - INSULATED

33070-3232-14 0900 2380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $650.89

0.000

10.000

$0.00

$6,508.90

790-32.07 OH GUY - THROUGH BOLT TYPE

33070-3232-14 0900 2390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $508.70

1.000

37.000

$508.70

$18,821.90

790-33.20 ANCHOR TRIPLE EYE POWER
INSTALLED

33070-3232-14 0900 2400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $1,699.94

0.000

6.000

$0.00

$10,199.64

790-36.01 SWITCH-900A-UNDERSLUNG

33070-3232-14 0900 2410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,114.63

0.000

1.000

$0.00

$5,114.63

790-36.02 TRANSFER CAPACITOR BANK

33070-3232-14 0900 2420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $308.87

1.000

10.000

$308.87

$3,088.70

790-36.04 TRANSFER SERVICE

33070-3232-14 0900 2430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $304.57

0.000

7.000

$0.00

$2,131.99

790-36.05 TRANSFER SECONDARY
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11.00 6.006.00 0.000.0033070-3232-14 0900 2440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $304.65

0.000

6.000

$0.00

$1,827.90

790-36.06 TRANSFER LIGHT

33070-3232-14 0900 2450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,746.000 $2.33

0.000

6,663.000

$0.00

$15,524.79

790-40.03 OH COND 1/0 6/1 ACSR RAVEN

33070-3232-14 0900 2460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,184.000 $3.44

0.000

1,621.000

$0.00

$5,576.24

790-40.39 OH COND 4/0 7 AAC OXLIP

33070-3232-14 0900 2470 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,032.000 $11.75

0.000

3,063.000

$0.00

$35,990.25

790-40.73 OH PRI COND _____ _____ ____
________/(1033 37 AAC
BLUEBELL)

33070-3232-14 0900 2480 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

305.000 $62.19

0.000

405.000

$0.00

$25,186.95

790-41.03 UG PRI COND 1/0 AL 15KV

33070-3232-14 0900 2490 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $62.19

0.000

0.000

$0.00

$0.00

790-41.43 UG PRI COND ____ __ __ ____
________/(2 1/0 AL CD)

33070-3232-14 0900 2500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $1,018.49

0.000

21.000

$0.00

$21,388.29

790-46.01 1PH TRANSFORMER
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3.00 9.009.00 0.000.0033070-3232-14 0900 2510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $1,623.77

0.000

9.000

$0.00

$14,613.93

790-58.03 CUTOUT KNIFE SWITCH, SNGL
LOADBREAK 15KV

33070-3232-14 0900 2520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $497.81

0.000

30.000

$0.00

$14,934.30

790-60.01 1PH FUSE CUTOUT XARM MOUNT
15KV

33070-3232-14 0900 2530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $497.81

0.000

10.000

$0.00

$4,978.10

790-60.02 1PH FUSE CUTOUT BRKT MOUNT
15KV

33070-3232-14 0900 2540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

29.000 $376.61

0.000

29.000

$0.00

$10,921.69

790-65.03 LIGHTNING ARRESTER ARM MTD
9 KV

33070-3232-14 0900 2550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $264.59

0.000

18.000

$0.00

$4,762.62

790-68.01 POLE GROUND ROD TYPE

33070-3232-14 0900 2560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

319.000 $511.21

0.000

326.000

$0.00

$166,654.46

790-68.10 MISCELLANEOUS ASSEMBLIES

33070-3232-14 0900 2570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

74.000 $318.42

0.000

97.000

$0.00

$30,886.74

790-68.11 DEAD END SHOE
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20.00 8.008.00 0.000.0033070-3232-14 0900 2580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $225.99

0.000

8.000

$0.00

$1,807.92

790-68.13 SGL PHASE MOUNTING BRACKET
- FIBERGLASS

33070-3232-14 0900 2590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,201.32

0.000

1.000

$0.00

$5,201.32

790-71.69 VERTICAL DDE 161KV MAX

33070-3232-14 0900 2600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $261.37

0.000

33.000

$0.00

$8,625.21

790-73.03 LINE POST

33070-3232-14 0900 2610 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,693.000 $1.44

0.000

13,872.000

$0.00

$19,975.68

790-98.01 REMOVE WIRE

33070-3232-14 0900 2620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

41.000 $291.01

9.000

53.000

$2,619.09

$15,423.53

790-98.02 REMOVE POLES

33070-3232-14 0900 2630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

277.000 $239.24

11.000

249.000

$2,631.64

$59,570.76

790-98.03 REMOVE FRAMING/ASSOCIATED
APPARATUS

33070-3232-14 0901 2640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $686.92

0.000

15.000

$0.00

$10,303.80

793-01.08 POLE 35FT CLASS 5 WOOD
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37.00 13.0013.00 0.000.0033070-3232-14 0901 2650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $336.68

0.000

13.000

$0.00

$4,376.84

793-01.40 ANCHOR 3/4IN

33070-3232-14 0902 3140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $336.68

0.000

0.000

$0.00

$0.00

793-01.41 ANCHOR 1IN

33070-3232-14 0901 2660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $176.94

0.000

10.000

$0.00

$1,769.40

793-02.07 GUY WIRE 6.6M OR 1/4IN

33070-3232-14 0901 2670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $113.62

0.000

105.000

$0.00

$11,930.10

793-03.01 25 PAIR GROUP AERIAL SPLICE

33070-3232-14 0901 2680 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $2.40

0.000

4,665.000

$0.00

$11,196.00

793-03.02 6M STRAND

33070-3232-14 0901 2690 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $1.65

0.000

10,749.000

$0.00

$17,735.85

793-04.01 RELASH/DELASH CABLE

33070-3232-14 0901 2700 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,560.000 $1.85

0.000

1,578.000

$0.00

$2,919.30

793-04.02 2 PAIR AERIAL DROP
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0.00 960.00960.00 0.000.0033070-3232-14 0901 2710 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,555.000 $2.21

0.000

960.000

$0.00

$2,121.60

793-04.03 6 PAIR AERIAL DROP

33070-3232-14 0901 2720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $305.52

0.000

14.000

$0.00

$4,277.28

793-04.06 READY ACCESS CLOSURE

33070-3232-14 0901 2730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $164.61

0.000

15.000

$0.00

$2,469.15

793-04.08 TRANSFER AERIAL CABLE

33070-3232-14 0901 2740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $137.18

0.000

0.000

$0.00

$0.00

793-04.09 TRANSFER AERIAL DROP

33070-3232-14 0901 2750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $851.24

17.000

40.000

$14,471.08

$34,049.60

793-04.12 UNDERGROUND SPLICE
CLOSURE

33070-3232-14 0901 2760 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,265.000 $0.55

1,580.000

10,072.000

$869.00

$5,539.60

793-07.02 24 FIBER(MATERIAL ONLY)

33070-3232-14 0901 2770 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,555.000 $1.21

2,478.000

7,435.000

$2,998.38

$8,996.35

793-07.05 96 FIBER(MATERIAL ONLY)
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0.00 1,184.001,184.00 0.000.0033070-3232-14 0901 2780 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,030.000 $1.76

0.000

1,184.000

$0.00

$2,083.84

793-07.07 144 FIBER(MATERIAL ONLY)

33070-3232-14 0901 2790 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14,820.000 $1.80

4,058.000

17,710.000

$7,304.40

$31,878.00

793-07.16 12-96 FIBER(INSTALLATION ONLY

33070-3232-14 0901 2800 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,030.000 $1.80

0.000

1,200.000

$0.00

$2,160.00

793-07.17 108-144 FIBER(INSTALLATION
ONLY)

33070-3232-14 0901 2810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,200.000 $55.60

234.000

287.000

$13,010.40

$15,957.20

793-07.22 FIBER SPLICE-12 FIBER RIBBON

33070-3232-14 0901 2820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $345.28

0.000

0.000

$0.00

$0.00

793-07.23 FIBER OPTIC MAINTENANCE
LOOP

33070-3232-14 0901 2830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $381.42

13.000

36.000

$4,958.46

$13,731.12

793-11.11 12IN PEDESTAL W/TERMINAL

33070-3232-14 0901 2840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $144.83

0.000

0.000

$0.00

$0.00

793-11.13 BURIED RISER GUARD
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33070-3232-14 0901 2850 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,080.000 $2.95

0.000

0.000

$0.00

$0.00

793-11.14 2 PAIR BURIED DROP

33070-3232-14 0901 2860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

34.000 $2,543.67

1.000

34.000

$2,543.67

$86,484.78

793-11.17 COMPOSITE HANDHOLE
5FTX3FTX3FT

33070-3232-14 0902 3150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $2,543.67

0.000

6.000

$0.00

$15,262.02

793-11.20 HANDHOLE 30INX48IN

33070-3232-14 0902 3160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $548.71

0.000

0.000

$0.00

$0.00

793-11.31 REMOVE HANDHOLE/(30IN x 42
IN)

33070-3232-14 0901 2870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $219.48

0.000

84.000

$0.00

$18,436.32

793-12.02 REARRANGEMENT EXISTING
CABLE

33070-3232-14 0901 2880 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,710.000 $5.52

142.000

6,288.000

$783.84

$34,709.76

793-12.03 100 PAIR UG CABLE

33070-3232-14 0901 2890 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,890.000 $9.12

210.000

2,939.000

$1,915.20

$26,803.68

793-12.05 200 PAIR UG CABLE
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1012.00 1,122.001,122.00 110.000.0033070-3232-14 0901 2900 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

845.000 $13.20

110.000

1,122.000

$1,452.00

$14,810.40

793-12.06 300 PAIR UG CABLE

33070-3232-14 0901 2910 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,725.000 $16.79

0.000

1,342.000

$0.00

$22,532.18

793-12.07 400 PAIR UG CABLE

33070-3232-14 0901 2920 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,060.000 $24.74

0.000

4,119.000

$0.00

$101,904.06

793-12.08 600 PAIR UG CABLE

33070-3232-14 0901 2930 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,960.000 $36.21

0.000

1,933.000

$0.00

$69,993.93

793-12.09 900 PAIR UG CABLE

33070-3232-14 0901 2940 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,791.000 $3.72

114.000

5,979.000

$424.08

$22,241.88

793-12.17 UG CABLE(DESCRIPTION)/(50
PAIR)

33070-3232-14 0901 2950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

862.000 $113.62

302.000

754.000

$34,313.24

$85,669.48

793-13.06 25 PAIR GROUP UG SPLICE

33070-3232-14 0902 3170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,092.000 $4.38

0.000

1,648.000

$0.00

$7,218.24

793-13.07 4IN SCHEDULE 40 PVC
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2790.00 1,235.001,235.00 0.000.0033070-3232-14 0901 2960 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,235.000 $28.06

0.000

1,235.000

$0.00

$34,654.10

793-13.12 1 DUCT FORMATION @ 36IN
DEPTH

33070-3232-14 0902 3180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,092.000 $28.06

0.000

3,170.000

$0.00

$88,950.20

793-13.12 1 DUCT FORMATION @ 36IN
DEPTH

33070-3232-14 0901 2970 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,890.000 $32.98

0.000

11,008.000

$0.00

$363,043.84

793-13.17 2 DUCT FORMATION @ 36IN
DEPTH

33070-3232-14 0901 2980 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,630.000 $68.58

0.000

3,570.000

$0.00

$244,830.60

793-13.27 4 DUCT FORMATION @ 36IN
DEPTH

33070-3232-14 0901 2990 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,880.000 $98.61

0.000

2,460.000

$0.00

$242,580.60

793-13.32 6 DUCT FORMATION @ 36IN
DEPTH

33070-3232-14 0901 3000 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

19,635.000 $5.49

0.000

19,116.000

$0.00

$104,946.84

793-14.01 SAND ENCASEMENT PER DUCT

33070-3232-14 0901 3010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $31,472.47

0.000

11.000

$0.00

$346,197.17

793-14.03 MH PRECAST 6-FT W X 12-FT L X
7-FT H
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0.00 2.002.00 0.000.0033070-3232-14 0901 3020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $548.71

0.000

2.000

$0.00

$1,097.42

793-14.10 4IN CORE DRILL INTO MANHOLE

33070-3232-14 0901 3030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

37,925.000 $2.35

1,812.000

34,591.000

$4,258.20

$81,288.85

793-14.12 1 1/4IN INNERDUCT

33070-3232-14 0902 3190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,092.000 $2.35

1,028.000

4,758.000

$2,415.80

$11,181.30

793-14.12 1 1/4IN INNERDUCT

33070-3232-14 0902 3200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,092.000 $1.65

0.000

1,788.000

$0.00

$2,950.20

793-14.21 ROD DUCTS

33070-3232-14 0901 3040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,230.66

0.000

1.000

$0.00

$8,230.66

793-15.07 PAD MOUNTED CARRIER

33070-3232-14 0901 3050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $3,292.26

0.000

0.000

$0.00

$0.00

793-16.01 MH(RETIRE/REMOVE/GRAVEL
BACKFILL)

33070-3232-14 0901 3060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,400.000 $29.55

0.000

1,060.000

$0.00

$31,323.00

793-16.04 DIRECTIONAL BORE 4IN/FLEX
SLEEVE
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33070-3232-14 0901 3070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $548.71

0.000

0.000

$0.00

$0.00

793-16.21 ADJUST MANHOLE LID

33070-3232-14 0901 3080 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $82.31

0.000

0.000

$0.00

$0.00

793-97.01 RESTORE ASPHALT

33070-3232-14 0901 3090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

21,260.000 $1.10

0.000

10,934.000

$0.00

$12,027.40

793-98.01 REMOVE  AERIAL CABLE AND
WIRE

33070-3232-14 0901 3100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $548.71

0.000

0.000

$0.00

$0.00

793-98.02 REMOVE CROSSCONNECT
CABINET

33070-3232-14 0901 3110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $548.71

0.000

0.000

$0.00

$0.00

793-98.03 REMOVE CARRIER CABINET

33070-3232-14 0901 3120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

67.000 $109.74

0.000

24.000

$0.00

$2,633.76

793-98.04 REMOVE POLES ALL SIZES

33070-3232-14 0902 3210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,110.000 $2.19

0.000

0.000

$0.00

$0.00

793-98.05 RETIRE BURIED FACILITIES IN
PLACE
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1.00 2.002.00 0.000.0033070-3232-14 0901 3130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $54.87

0.000

2.000

$0.00

$109.74

793-98.06 REMOVE PEDESTALS

33070-3232-14 0902 3220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $54.87

0.000

17.000

$0.00

$932.79

793-98.08 REMOVE ANCHOR (ANY SIZE)

33070-3232-14 0904 3440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,557.000 $44.01

0.000

5,236.000

$0.00

$230,436.36

795-01.06 8IN DIP SLIP JOINT WATER LINE

33070-3232-14 0903 3230 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

761.000 $64.20

0.000

1,588.000

$0.00

$101,949.60

795-01.10 12IN DIP SLIP JOINT WATER LINE

33070-3232-14 0904 3450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,312.000 $116.15

0.000

8,860.000

$0.00

$1,029,089.00

795-01.20 24IN DIP SLIP JOINT WATER LINE

33070-3232-14 0903 3240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,122.17

0.000

0.000

$0.00

$0.00

795-06.01 CONNECT TO 2IN WATER LINE

33070-3232-14 0903 3250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,032.17

0.000

2.000

$0.00

$4,064.34

795-06.05 CONNECT TO 8IN WATER LINE
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2.00 4.004.00 0.000.0033070-3232-14 0903 3260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,831.51

0.000

4.000

$0.00

$11,326.04

795-06.07 CONNECT TO 12IN WATER LINE

33070-3232-14 0903 3270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,335.78

0.000

2.000

$0.00

$6,671.56

795-06.12 CONNECT TO 24IN WATER LINE

33070-3232-14 0903 3280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $4,012.28

0.000

4.000

$0.00

$16,049.12

795-07.03 6IN X 6IN TAPPING SLEEVE AND
VALVE

33070-3232-14 0903 3290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $5,358.72

0.000

5.000

$0.00

$26,793.60

795-07.06 8IN X 8IN TAPPING SLEEVE AND
VALVE

33070-3232-14 0903 3300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $9,262.13

0.000

0.000

$0.00

$0.00

795-07.15 12IN X 12IN TAPPING SLEEVE
AND VALVE

33070-3232-14 0903 3310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $5,886.51

0.000

7.000

$0.00

$41,205.57

795-07.31 INSERTION VALVE (6IN)

33070-3232-14 0903 3320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $6,832.37

0.000

5.000

$0.00

$34,161.85

795-07.32 INSERTION VALVE (8IN)
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1.00 2.002.00 0.000.0033070-3232-14 0903 3330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $11,553.70

0.000

2.000

$0.00

$23,107.40

795-07.34 INSERTION VALVE (12IN)

33070-3232-14 0903 3340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $1,863.20

0.000

21.000

$0.00

$39,127.20

795-08.05 8IN GATE VALVE ASSEMBLY

33070-3232-14 0903 3350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $3,589.77

0.000

6.000

$0.00

$21,538.62

795-08.09 12IN GATE VALVE ASSEMBLY

33070-3232-14 0904 3460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $7,960.35

0.000

12.000

$0.00

$95,524.20

795-08.19 24IN BUTTERFLY VALVE
ASSEMBLY

33070-3232-14 0903 3360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

52.000 $1,033.17

0.000

59.000

$0.00

$60,957.03

795-09.01 3/4IN WATER SERVICE METER
ASSEMBLY

33070-3232-14 0906 9503 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $11.63

0.000

3,269.000

$0.00

$38,018.47

795-09.19 3/4IN PVC SERVICE PIPE

33070-3232-14 0903 3370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,006.000 $15.33

0.000

4,132.000

$0.00

$63,343.56

795-09.28 3/4IN COPPER SERVICE PIPE
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741.00 933.00933.00 0.000.0033070-3232-14 0903 3380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $20.63

0.000

933.000

$0.00

$19,247.79

795-09.29 1IN COPPER SERVICE PIPE

33070-3232-14 0905 3480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $7,309.05

0.000

3.000

$0.00

$21,927.15

795-11.02 FIRE HYDRANT ASSEMBLY

33070-3232-14 0903 3390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $4,303.15

0.000

8.000

$0.00

$34,425.20

795-11.04 RELOCATE FIRE HYDRANT

33070-3232-14 0903 3400 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $16,678.91

0.000

0.850

$0.00

$14,177.07

795-12.02 REMOVAL OF EXISTING LINE

33070-3232-14 0903 3410 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

16,230.000 $5.47

0.000

28,822.530

$0.00

$157,659.24

795-13.01 DI FITTINGS

33070-3232-14 0906 3490 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $81.93

0.000

100.000

$0.00

$8,193.00

795-14.05 CONCRETE ENCASEMENT

33070-3232-14 0903 3420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

384.000 $70.77

0.000

781.000

$0.00

$55,271.37

795-15.03 14IN STEEL CASING PIPE OPEN
CUT METHOD
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505.00 275.00275.00 0.000.0033070-3232-14 0903 3430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

325.000 $87.82

0.000

275.000

$0.00

$24,150.50

795-15.04 18IN STEEL CASING PIPE OPEN
CUT METHOD

33070-3232-14 0904 3470 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

530.000 $284.06

0.000

460.000

$0.00

$130,667.60

795-15.11 36IN STEEL CASING PIPE OPEN
CUT METHOD

33070-3232-14 0906 3500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,100.000 $71.18

0.000

3,180.000

$0.00

$226,352.40

797-01.15 10IN EPOXY COATED DIP FORCE
MAIN

33070-3232-14 0906 9504 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $143.74

0.000

4,794.000

$0.00

$689,089.56

797-01.17 18IN EPOXY COATED DIP FORCE
MAIN

33070-3232-14 0906 3510 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $161.59

0.000

30.000

$0.00

$4,847.70

797-01.18 16IN EPOXY COATED DIP FORCE
MAIN

33070-3232-14 0906 3520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,820.000 $149.86

0.000

0.000

$0.00

$0.00

797-01.20 24IN EPOXY COATED DIP FORCE
MAIN

33070-3232-14 0909 3860 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $81.00

0.000

0.000

$0.00

$0.00

797-05.01 8IN DIP GRAVITY SEWER 0FT-6FT
DEPTH
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2621.00 891.00891.00 0.000.0033070-3232-14 0909 3870 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

220.000 $72.66

0.000

891.000

$0.00

$64,740.06

797-05.02 8IN DIP GRAVITY SEWER
6FT-12FT DEPTH

33070-3232-14 0909 3880 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $122.70

0.000

0.000

$0.00

$0.00

797-05.03 8IN DIP GRAVITY SEWER
12FT-18FT DEPTH

33070-3232-14 0907 3680 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

364.000 $74.79

0.000

20.000

$0.00

$1,495.80

797-05.06 10IN DIP GRAVITY SEWER
6FT-12FT DEPTH

33070-3232-14 0906 3530 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

110.000 $265.34

0.000

103.880

$0.00

$27,563.52

797-05.27 36IN DIP GRAVITY SEWER
12FT-18FT DEPTH

33070-3232-14 0906 3540 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

125.000 $222.28

0.000

125.000

$0.00

$27,785.00

797-05.30 __IN DIP GRAVITY SEWER
6FT-12FT DEPTH/(30 IN)

33070-3232-14 0906 3550 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $236.17

0.000

253.960

$0.00

$59,977.73

797-05.31 __IN DIP GRAVITY SEWER
12FT-18FT DEPTH/(30 IN)

33070-3232-14 0908 3770 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

573.000 $30.68

0.000

675.000

$0.00

$20,709.00

797-05.51 8IN PVC GRAVITY SEWER
0FT-6FT DEPTH
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
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14622.00 3,407.003,407.00 0.000.0033070-3232-14 0908 3780 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,335.000 $45.91

0.000

3,407.000

$0.00

$156,415.37

797-05.52 8IN PVC GRAVITY SEWER
6FT-12FT DEPTH

33070-3232-14 0908 3790 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,148.000 $68.35

0.000

1,475.000

$0.00

$100,816.25

797-05.53 8IN PVC GRAVITY SEWER
12FT-18FT DEPTH

33070-3232-14 0908 9520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $53.95

0.000

7.000

$0.00

$377.65

797-05.56 10IN PVC GRAVITY SEWER
6FT-12FT DEPTH

33070-3232-14 0907 3690 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $89.32

0.000

0.000

$0.00

$0.00

797-05.64 15IN PVC GRAVITY SEWER
6FT-12FT DEPTH

33070-3232-14 0907 3700 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

156.000 $70.26

0.000

201.000

$0.00

$14,122.26

797-05.65 15IN PVC GRAVITY SEWER
12FT-18FT DEPTH

33070-3232-14 0908 3800 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

460.000 $69.92

0.000

475.000

$0.00

$33,212.00

797-06.90 OPEN CUT 16IN STEEL CASING
PIPE

33070-3232-14 0907 3710 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $105.96

0.000

170.000

$0.00

$18,013.20

797-06.92 OPEN CUT 20IN STEEL CASING
PIPE

33070-3232-14 0908 9521 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $282.50

0.000

70.000

$0.00

$19,775.00

797-06.94 OPEN CUT 30IN STEEL CASING
PIPE
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0.00 117.00117.00 0.000.0033070-3232-14 0906 3560 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

117.000 $519.12

0.000

117.000

$0.00

$60,737.04

797-06.97 OPEN CUT __IN STEEL CASING
PIPE/(54 IN)

33070-3232-14 0909 3890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,604.74

0.000

3.000

$0.00

$7,814.22

797-07.02 48IN MANHOLE 4FT-6FT DEPTH

33070-3232-14 0908 3810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,907.67

0.000

5.000

$0.00

$14,538.35

797-07.03 48IN MANHOLE 6FT-8FT DEPTH

33070-3232-14 0908 3820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $3,602.71

0.000

16.000

$0.00

$57,643.36

797-07.04 48IN MANHOLE 8FT-10FT DEPTH

33070-3232-14 0908 3830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $5,024.35

0.000

6.000

$0.00

$30,146.10

797-07.05 48IN MANHOLE 10FT-12FT DEPTH

33070-3232-14 0908 3840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $4,647.36

0.000

7.000

$0.00

$32,531.52

797-07.06 48IN MANHOLE 12FT-14FT DEPTH

33070-3232-14 0909 3900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,328.40

0.000

1.000

$0.00

$5,328.40

797-07.07 48IN MANHOLE 14FT-16FT DEPTH
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0033070-3232-14 0907 3720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,970.03

0.000

1.000

$0.00

$6,970.03

797-07.08 48IN MANHOLE 16FT-20FT DEPTH

33070-3232-14 0906 3570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,248.21

0.000

1.000

$0.00

$4,248.21

797-07.15 60IN MANHOLE 8FT-10FT DEPTH

33070-3232-14 0906 3580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,207.67

0.000

1.000

$0.00

$5,207.67

797-07.17 60IN MANHOLE 12FT-14FT DEPTH

33070-3232-14 0906 3590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,950.62

0.000

2.000

$0.00

$15,901.24

797-07.18 60IN MANHOLE 14FT-16FT DEPTH

33070-3232-14 0906 3600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $11,427.84

0.000

1.000

$0.00

$11,427.84

797-07.36 84IN MANHOLE 6FT-8FT DEPTH

33070-3232-14 0906 3610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,274.98

0.000

1.000

$0.00

$1,274.98

797-07.56 MANHOLE DROP CONNECTION
ASSEMBLY

33070-3232-14 0908 3850 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $27.61

0.000

937.330

$0.00

$25,879.68

797-08.05 6IN PVC PIPE FOR SERVICE
LATERAL
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33070-3232-14 0906 9512 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $33,621.90

0.000

0.000

$0.00

$0.00

797-08.38 16IN INSERTION VALVE

33070-3232-14 0906 9513 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $12,638.21

0.000

0.000

$0.00

$0.00

797-08.48 6IN X 12IN TAP SLEEVE & VALVE
ASSEMBLY

33070-3232-14 0906 9514 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $7,939.05

0.000

0.000

$0.00

$0.00

797-08.56 18IN X 2IN TAP SADDLE W/PLUG
ASSEMBLY

33070-3232-14 0906 9515 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,979.29

0.000

0.000

$0.00

$0.00

797-08.60 2IN GATE VALVE ASSEMBLY

33070-3232-14 0906 9516 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $5,547.23

0.000

0.000

$0.00

$0.00

797-08.65 12IN GATE VALVE

33070-3232-14 0906 9517 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4,466.64

0.000

0.000

$0.00

$0.00

797-08.70 6IN X 12IN REDUCER

33070-3232-14 0906 9518 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $38.86

0.000

0.000

$0.00

$0.00

797-08.80 HDD 2IN PVC
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1.00 2.002.00 0.000.0033070-3232-14 0906 3620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,438.53

0.000

2.000

$0.00

$6,877.06

797-09.09 10IN PLUG VALVE ASSEMBLY

33070-3232-14 0906 3630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12,527.33

0.000

0.000

$0.00

$0.00

797-09.11 16IN PLUG VALVE ASSEMBLY

33070-3232-14 0906 9506 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $50,975.79

0.000

2.000

$0.00

$101,951.58

797-09.12 18IN PLUG VALVE ASSEMBLY

33070-3232-14 0906 3640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $51,688.19

0.000

0.000

$0.00

$0.00

797-09.15 24IN PLUG VALVE ASSEMBLY

33070-3232-14 0906 3650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,360.84

0.000

2.000

$0.00

$8,721.68

797-09.26 2IN AIR/VAC VALVE ASSEMBLY

33070-3232-14 0906 9508 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $15,298.25

0.000

3.000

$0.00

$45,894.75

797-09.27 3IN AIR/VAC VALVE ASSEMBLY

33070-3232-14 0906 3660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $15,298.25

0.000

0.000

$0.00

$0.00

797-09.28 4IN AIR/VAC VALVE ASSEMBLY
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6.00 4.004.00 0.000.0033070-3232-14 0907 3730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $833.95

0.000

4.000

$0.00

$3,335.80

797-10.02 CONNECT 8IN SEWER TO EXIST.
MANHOLE

33070-3232-14 0907 3740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,667.89

0.000

5.000

$0.00

$8,339.45

797-10.09 CONNECT EX. 8IN SEWER TO
NEW MANHOLE

33070-3232-14 0907 3750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,335.78

0.000

4.000

$0.00

$13,343.12

797-10.10 CONNECT EX.10-18IN SEWER TO
NEW MANHOLE

33070-3232-14 0906 3670 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $55,430.97

0.000

1.000

$0.00

$55,430.97

797-11.38 BY-PASS PUMPING

33070-3232-14 0907 3760 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,000.000 $3.33

0.000

0.000

$0.00

$0.00

797-11.39 TV INSPECTION

33070-3232-14 0100 1910 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

223.000 $26.05

0.000

47.770

$0.00

$1,244.41

801-01 SEEDING (WITH MULCH)

33070-3232-14 0100 1920 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

172.000 $19.96

26.000

1,591.176

$518.96

$31,759.87

801-01.07 TEMPORARY SEEDING (WITH
MULCH)
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Item # Item Code Units
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315.89 88.9988.99 0.000.0033070-3232-14 0100 1930 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

343.000 $16.63

0.000

88.990

$0.00

$1,479.90

801-02 SEEDING (WITHOUT MULCH)

33070-3232-14 0100 1940 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

547.000 $10.86

0.000

425.800

$0.00

$4,624.19

801-03 WATER (SEEDING & SODDING)

33070-3232-14 0100 9014 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $15.63

78.570

78.570

$1,228.05

$1,228.05

801-06 MULCH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT90140100

-1,228.05-78.570

-1,228.05-78.570

33070-3232-14 0100 1950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $66.52

0.000

9.000

$0.00

$598.68

802-11.02 ACER RUBRUM (RED MAPLE
2-5FT CNTNR GRWN)

33070-3232-14 0100 1960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $66.52

0.000

8.000

$0.00

$532.16

802-11.12 CORNUS FLORIDA (FLOWERING
DOGWOOD 2-5FT CNTNR GRWN)

33070-3232-14 0100 1970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $66.52

0.000

8.000

$0.00

$532.16

802-11.26 PLATANUS OCCIDENTALIS
(SYCAMORE 2-5FT CNTNR GRWN
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Item # Item Code Units
Primary/
Supplemental Description

0.00 53.0053.00 0.000.0033070-3232-14 0100 1980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

53.000 $66.52

0.000

53.000

$0.00

$3,525.56

802-11.40 SALIX NIGRA (BLACK WILLOW
2-5FT CNTNR GRWN)

33070-3232-14 0100 1990 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50,250.000 $3.05

0.000

85,399.760

$0.00

$260,469.27

803-01 SODDING (NEW SOD)

33070-3232-14 0100 2000 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,531.000 $3.66

0.000

4,930.500

$0.00

$18,045.63

805-01.01 TURF REINFORCEMENT MAT
(CLASS I)

33070-3232-14 0100 2010 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

23,886.000 $0.94

0.000

4,883.660

$0.00

$4,590.64

805-12.02 EROSION CONTROL BLANKET
(TYPE II)

33070-3232-14 0100 2020 CYCL Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $2,755.50

0.000

0.500

$0.00

$1,377.75

806-02.03 PROJECT MOWING

33070-3232-14 0100 9519 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,970.68

0.000

0.000

$0.00

$0.00

920-25.01 ADDITIONAL WORK
(DESCRIPTION)/(Connection to
existing Storm Drain)

V47 - TSMR *END OF REPORT*
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