
Rpt-ID: RCPCSUM1 Tennessee Date: 06/10/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000074889 Vendor Name: MID-STATE CONSTRUCTION COMPANY, INC.

Contract ID: CNN283 Estimate Number: 0018 Pay Period: 05/01/2016
to: 06/10/2016

Contract Location: Time Allowed: 418.0 days
(L.M. 9.26, left & right). Time Charged: 418.0 days

Elapsed Calendar Days: 418.0 days
Percent Time: 100.00 %
Percent Complete ($) 104.92 %
Percent Behind: - %

Contractor: Date Let: 08/29/2014
MID-STATE CONSTRUCTION COMPANY, INC. Date Awarded: 09/12/2014
9190 Bradford Hicks Drive Date Contract Executed: 10/01/2014
Livingston, TN 38570 Date Notice to Proceed: 10/22/2014
Phone: Date Work Began: 11/20/2014

Date to be Completed: 12/13/2015
Date Time Stopped: 12/13/2015
Date Accepted: 03/08/2016

Estimate Paid: NO 

Counties:
DAVIDSON 

Project Number BID PCT Fed State Project Number Description 1
19042-4270-04 100.00 N/A The repair of the bridges on S.R. 45 over the Cumberland Riv

Current Contract Amount $ 4,971,573.43 
Original Contract Amount $ 4,862,590.14 

Total to Date Prev to Date This Estimate
Participating $ 5,189,945.73 $ 5,159,945.73 $ 30,000.00

Total Earnings $ 5,189,945.73 $ 5,159,945.73 $ 30,000.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 5,189,945.73 $ 5,159,945.73 $ 30,000.00 
Test Report Payment Adjustment $ -654.88 $ -654.88 $ 0.00 

Total Adjusted Earnings $ 5,189,290.85 $ 5,159,290.85 $ 30,000.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 5,189,290.85 $ 5,159,290.85 $ 30,000.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

19042-4270-04 0500 9505 104-04.01 ADDITIONAL COMPENSATION DOLL 0.000 1.000 $ 30,000.00 1.000 $ 30,000.00
$30,000.000 

19042-4270-04 0500 9504 104-04.31 ADDITIONAL WORK ( ) LS 0.000 0.000 $ 0.00 1.000 $ 20,812.00
Bearing Pad Additional Work $20,812.000 

19042-4270-04 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 2,705.00
$2,705.000 

19042-4270-04 0100 9018 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

19042-4270-04 0100 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9014 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -5,851.340 $ -5,851.34 

19042-4270-04 0500 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19042-4270-04 0100 9016 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9016 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -9,926.720 $ -9,926.72 

19042-4270-04 0500 9017 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19042-4270-04 0500 0310 201-07.01 REMOVAL AND DISPOSAL OF BRUSH & TREES LS 1.000 0.000 $ 0.00 1.000 $ 25,964.97

6/10/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
$25,964.970 

19042-4270-04 0100 0020 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 27.000 0.000 $ 0.00 18.550 $ 928.80 
$50.070 

19042-4270-04 0100 9010 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$75.105 

19042-4270-04 0100 9011 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$75.105 

19042-4270-04 0100 0030 203-50 CONSTRUCTION OF HAUL ROAD LS 1.000 0.000 $ 0.00 1.000 $ 41,581.03
$41,581.030 

19042-4270-04 0500 9500 204-08.01 BACKFILL MATERIAL (FLOWABLE FILL) C.Y. 0.000 0.000 $ 0.00 16.070 $ 3,615.75
$225.000 

0500 9500 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT C.Y. $ 225.000 0.000 $ 0.00 -0.070 $ -15.75 

19042-4270-04 0500 0320 204-11 BRIDGE EXCAVATION (UNCLASSIFIED) C.Y. 45.000 0.000 $ 0.00 43.000 $ 2,150.86
$50.020 

19042-4270-04 0100 0040 209-05 SEDIMENT REMOVAL C.Y. 40.000 0.000 $ 0.00 0.000 $ 0.00 
$12.460 

19042-4270-04 0100 0050 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 1,029.000 0.000 $ 0.00 257.000 $ 1,318.41
$5.130 

19042-4270-04 0100 0060 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 558.000 0.000 $ 0.00 117.770 $ 4,587.14
$38.950 

19042-4270-04 0100 0070 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 169.000 0.000 $ 0.00 135.110 $ 7,171.64
$53.080 

19042-4270-04 0100 0080 307-02.07 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M TON 22.000 0.000 $ 0.00 48.520 $ 7,769.99
$160.140 

19042-4270-04 0100 9007 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
$1.000 

0100 9007 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -257.690 $ -257.69 

19042-4270-04 0100 9008 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19042-4270-04 0100 9009 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19042-4270-04 0100 0090 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 0.200 0.000 $ 0.00 0.000 $ 0.00 
$1,082.000 

19042-4270-04 0100 0100 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 3.000 0.000 $ 0.00 5.850 $ 6,329.70
$1,082.000 

19042-4270-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19042-4270-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19042-4270-04 0100 0110 411-02.10 ACS MIX(PG70-22) GRADING D TON 569.000 0.000 $ 0.00 1,063.310 $ 193,288.49
$181.780 

19042-4270-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,039.380 $ -1,039.38 

19042-4270-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19042-4270-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19042-4270-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
19042-4270-04 0100 0120 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 4,164.000 0.000 $ 0.00 10,671.780 $ 79,077.89

$7.410 

19042-4270-04 0500 0330 602-10.05 BRACING REPAIRS LS 1.000 0.000 $ 0.00 1.000 $ 29,671.28
$29,671.280 

19042-4270-04 0500 0340 602-10.12 BEARING DEVICE (REPAIR) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
$6,285.210 

19042-4270-04 0500 0350 602-10.32 STRUCTURAL STEEL (REPAIRS) LB. 4,585.000 0.000 $ 0.00 6,617.160 $ 99,786.77
$15.080 

0500 0350 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 15.080 0.000 $ 0.00 -0.160 $ -2.41 

19042-4270-04 0500 9019 602-10.60 BEARING DEVICE (DESCRIPTION) EACH 0.000 0.000 $ 0.00 5.000 $ 50,685.00
Replacement $10,137.000 

19042-4270-04 0500 0360 603-02.01 REPAINTING EXISTING STEEL STRUCTURES (LOC. & DES.) LS 1.000 0.000 $ 0.00 1.000 $ 895,896.00
(BR NO 19- SR45-9.26L) $895,896.000 

19042-4270-04 0500 0370 603-02.02 REPAINTING EXISTING STEEL STRUCTURES (LOC. & DES.) LS 1.000 0.000 $ 0.00 1.000 $ 755,236.00
(BR NO 19- SR45-9.26R) $755,236.000 

19042-4270-04 0500 0380 603-05.20 CONTAINMENT & DISPOSAL OF WASTE(LOCATION & DESCRP) LS 1.000 0.000 $ 0.00 1.000 $ 826,648.00
(BR NO 19-SR45-9.26L) $826,648.000 

19042-4270-04 0500 0390 603-05.21 CONTAINMENT & DISPOSAL OF WASTE(LOCATION & DESCRP) LS 1.000 0.000 $ 0.00 1.000 $ 826,648.00
(BR NO 19-SR45-9.26R) $826,648.000 

19042-4270-04 0500 0400 604-02.03 EPOXY COATED REINFORCING STEEL LB. 410.000 0.000 $ 0.00 817.300 $ 2,043.25
$2.500 

19042-4270-04 0500 0410 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 220.000 0.000 $ 0.00 223.470 $ 78,967.59
$353.370 

19042-4270-04 0500 0420 604-04.02 APPLIED TEXTURE FINISH (EXISTING STRUCTURES) S.Y. 12,500.000 0.000 $ 0.00 12,500.000 $ 108,250.00
$8.660 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
19042-4270-04 0500 0430 604-10.05 CONCRETE S.F. 316.000 0.000 $ 0.00 735.970 $ 63,205.10

$85.880 

19042-4270-04 0500 0440 604-10.17 NON-PENETRATING CONCRETE SEAL S.Y. 720.000 0.000 $ 0.00 720.000 $ 19,022.40
$26.420 

19042-4270-04 0500 0450 604-10.24 JACKING CONCRETE SPANS LS 1.000 0.000 $ 0.00 1.000 $ 19,321.50
$19,321.500 

19042-4270-04 0500 0460 604-10.29 CONCRETE SLOPE PAVING REPAIRS S.Y. 40.000 0.000 $ 0.00 64.310 $ 18,064.04
$280.890 

19042-4270-04 0500 0470 604-10.30 BRIDGE DECK REPAIRS (FULL DEPTH OF SLAB) S.Y. 2.000 0.000 $ 0.00 3.500 $ 1,286.74
$367.640 

19042-4270-04 0500 0480 604-10.35 EXPANSION JOINT REPAIRS (TYPE C) L.F. 76.000 0.000 $ 0.00 77.000 $ 46,232.34
$600.420 

19042-4270-04 0500 0490 604-10.40 EXPANSION JOINT REPAIRS (TYPE D) L.F. 38.000 0.000 $ 0.00 38.500 $ 22,751.58
$590.950 

19042-4270-04 0500 0500 604-10.44 EXPANSION JOINT REPAIRS L.F. 74.000 0.000 $ 0.00 38.000 $ 4,312.24
$113.480 

19042-4270-04 0500 0510 604-10.46 EXPANSION JOINT REPAIRS (TYPE G) L.F. 38.000 0.000 $ 0.00 39.000 $ 27,083.94
$694.460 

19042-4270-04 0500 0520 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF SLAB) S.Y. 29.000 0.000 $ 0.00 24.520 $ 4,507.27
$183.820 

19042-4270-04 0500 0530 604-10.54 CONCRETE REPAIRS S.F. 703.000 0.000 $ 0.00 849.570 $ 80,080.47
$94.260 

19042-4270-04 0500 0540 604-10.55 CONCRETE (FOUNDATION REPAIRS) C.Y. 11.000 0.000 $ 0.00 11.530 $ 10,146.52
$880.010 

19042-4270-04 0500 0550 604-10.90 MISCELLANEOUS BRIDGE ITEMS LS 1.000 0.000 $ 0.00 1.000 $ 3,920.16

6/10/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
$3,920.160 

19042-4270-04 0100 0130 610-07.03 18" PIPE DRAIN (BRIDGE DRAIN) L.F. 38.000 0.000 $ 0.00 46.000 $ 4,239.82
$92.170 

19042-4270-04 0500 0560 617-04.01 TYPE 1 THIN EPOXY OVERLAY (EPOXY-URETHANE) S.Y. 10,472.000 0.000 $ 0.00 10,623.110 $ 364,903.83
$34.350 

19042-4270-04 0500 0570 620-10.01 CONCRETE PARAPET (BRIDGERAIL REPLACEMENT) L.F. 42.000 0.000 $ 0.00 44.100 $ 3,877.27
$87.920 

19042-4270-04 0500 0580 620-12 STRUCTURAL TUBING L.F. 115.000 0.000 $ 0.00 125.750 $ 16,189.06
$128.740 

19042-4270-04 0100 0140 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 81.000 0.000 $ 0.00 82.500 $ 7,587.53
$91.970 

0100 0140 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 91.970 0.000 $ 0.00 -1.500 $ -137.97 

19042-4270-04 0100 9006 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$114.962 

19042-4270-04 0100 9501 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 0.000 0.000 $ 0.00 150.000 $ 2,992.50
$19.950 

0100 9501 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 19.950 0.000 $ 0.00 -25.000 $ -498.75 

19042-4270-04 0100 9503 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 0.000 0.000 $ 0.00 1.000 $ 2,594.00
$2,594.000 

19042-4270-04 0100 0150 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 2,678.48
$1,339.240 

19042-4270-04 0100 9502 706-02 GUARDRAIL RESET L.F. 0.000 0.000 $ 0.00 75.000 $ 465.00 
$6.200 

19042-4270-04 0100 0160 707-06.03 REMOVAL AND RESET FENCE (DESCRIPTION) L.F. 100.000 0.000 $ 0.00 84.000 $ 1,363.32
(Chain Link) $16.230 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
19042-4270-04 0100 0170 709-01.01 RUBBLE STONE RIP-RAP C.Y. 6.000 0.000 $ 0.00 14.730 $ 3,538.00

$240.190 

19042-4270-04 0500 0590 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 12.000 0.000 $ 0.00 17.000 $ 1,430.72
$84.160 

19042-4270-04 0500 0600 710-09.02 6" PIPE UNDERDRAIN L.F. 17.000 0.000 $ 0.00 29.000 $ 1,238.30
$42.700 

19042-4270-04 0100 0180 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 24,758.62
$24,758.620 

19042-4270-04 0100 0190 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 3,700.000 0.000 $ 0.00 3,924.100 $ 91,706.22
$23.370 

19042-4270-04 0100 0200 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 236.000 0.000 $ 0.00 147.000 $ 1,908.06
$12.980 

19042-4270-04 0100 0210 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 156.000 0.000 $ 0.00 414.000 $ 5,373.72
$12.980 

19042-4270-04 0100 0220 712-05.03 WARNING LIGHTS (TYPE C) EACH 57.000 0.000 $ 0.00 42.000 $ 772.38 
$18.390 

19042-4270-04 0100 0230 712-06 SIGNS (CONSTRUCTION) S.F. 696.000 0.000 $ 0.00 664.000 $ 2,158.00
$3.250 

19042-4270-04 0100 0240 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 2,434.50
$1,217.250 

19042-4270-04 0100 0250 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 4.000 0.000 $ 0.00 4.000 $ 19,476.00
$4,869.000 

19042-4270-04 0100 0260 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 4.100 0.000 $ 0.00 6.540 $ 21,228.84
$3,246.000 

19042-4270-04 0100 0270 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 2.000 0.000 $ 0.00 2.467 $ 17,350.41
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
$7,033.000 

19042-4270-04 0100 0280 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 182,929.30
$182,929.300 

19042-4270-04 0100 0290 801-01 SEEDING (WITH MULCH) UNIT 7.000 0.000 $ 0.00 51.000 $ 2,759.10
$54.100 

19042-4270-04 0100 9012 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$24.345 

19042-4270-04 0100 0300 801-03 WATER (SEEDING & SODDING) M.G. 2.000 0.000 $ 0.00 0.000 $ 0.00 
$27.050 

19042-4270-04 0100 9013 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$32.460 

Project Number: 19042-4270-04 Project Current Amount $ 30,000.00
Contract Current Amount $ 30,000.00 
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