
3/1/2016 20160923

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/07/2016

JJ07919

CNN295 Pay Period:  3/1/2016Contract: Estimate Number: 0015 to  09/23/2016Estimate Type: Progress Estimate Approved:No

Twin K Construction, Inc.Contractor:

Contractor's
Address:

13271  Scott Highway
Helenwood,  TN   37755

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

08/29/2014

09/12/2014

10/01/2014

10/29/2014

%

$0.00

282.0

310.0

310.0

109.93

%Percent Complete($):

%Percent Behind:

KNOX

15.87

Date Notice to Proceed: 10/22/2014

07/30/2015

08/27/2015

$3,290,962.50

$3,281,418.00

$2,997,901.37 $-35,963.39$3,033,864.76

$0.00

$-306.86Test Report Payment Adjustments:

$2,997,594.51 $3,033,864.76 -36,270.25

$2,997,901.37 $-35,963.39$3,033,864.76

$0.00 $0.00

$0.00 $-306.86

$0.00 $0.00

Grading, drainage, and paving on I-40 WB at Campbell Station

94.06

20160923

Project(s): 47100-3111-94
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/07/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

HSIP-I-40-7(168)100.00 505050-36,270.2547100-3111-94 00The grading, drainage, and paving on the I-40 westbound ramp

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

47100-3111-94 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $30,000.00

0.000

1.000

$0.00

$30,000.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

47100-3111-94 0100 9015 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

-12.000

$0.00

$-12,000.00

108-07 LIQUIDATED DAMAGES

47100-3111-94 0100 9014 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,000.00

0.000

-6.000

$0.00

$-12,000.00

108-08.04 LIQUIDATED DAMAGES

47100-3111-94 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90120100

-57,051.98-57,051.980

1,529.691,529.690

47100-3111-94 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

10,732.070

10,732.070

$10,732.07

$10,732.07

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90130100

-32,983.99-32,983.990

4,137.064,137.060
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1,100.001,100.00 1,100.000.0047100-3111-94 0100 0020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,120.000 $0.80

1,100.000

1,100.000

$880.00

$880.00

109-10.01 TRAINEE

47100-3111-94 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $128,498.00

0.000

1.000

$0.00

$128,498.00

201-01 CLEARING AND GRUBBING

47100-3111-94 0100 0040 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

39,015.000 $9.75

0.000

39,015.060

$0.00

$380,396.84

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

47100-3111-94 0100 9000 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $14.63

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

47100-3111-94 0100 0050 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,420.000 $5.00

0.000

1,419.260

$0.00

$7,096.30

203-04 PLACING AND SPREADING
TOPSOIL

47100-3111-94 0100 9001 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $14.63

0.000

629.440

$0.00

$9,205.56

203-05 UNDERCUTTING

47100-3111-94 0100 0060 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

180.000 $5.00

0.000

0.000

$0.00

$0.00

203-06 WATER
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1,325.831,325.83 0.000.0047100-3111-94 0100 0070 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,322.000 $15.00

0.000

1,325.830

$0.00

$19,887.45

203-07 FURNISHING & SPREADING
TOPSOIL

47100-3111-94 0100 0080 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

158.000 $190.00

0.000

17.960

$0.00

$3,412.40

204-08.01 BACKFILL MATERIAL (FLOWABLE
FILL)

47100-3111-94 0100 0090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

429.000 $10.00

0.000

83.000

$0.00

$830.00

209-02.05 12" TEMPORARY SLOPE DRAIN

47100-3111-94 0100 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,086.000 $2.25

0.000

4,737.000

$0.00

$10,658.25

209-03.21 FILTER SOCK (12 INCH)

47100-3111-94 0100 0110 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

291.000 $8.00

0.000

291.110

$0.00

$2,328.88

209-05 SEDIMENT REMOVAL

47100-3111-94 0100 0120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,154.000 $4.50

0.000

4,113.000

$0.00

$18,508.50

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

47100-3111-94 0100 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

98.000 $175.00

0.000

38.000

$0.00

$6,650.00

209-08.07 ROCK CHECK DAM PER

47100-3111-94 0100 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

37.000 $300.00

0.000

30.000

$0.00

$9,000.00

209-08.08 ENHANCED ROCK CHECK DAM
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

47100-3111-94 0100 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $250.00

0.000

0.000

$0.00

$0.00

209-08.09 FILTER SOCK CHECK DAM

47100-3111-94 0100 0160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $450.00

0.000

1.000

$0.00

$450.00

209-09.03 SEDIMENT FILTER BAG (15' X 15')

47100-3111-94 0100 0170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $200.00

0.000

0.000

$0.00

$0.00

209-09.43 CURB INLET PROTECTION (TYPE
4)

47100-3111-94 0100 0180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $500.00

0.000

0.000

$0.00

$0.00

209-40.33 CATCH BASIN PROTECTION
(TYPE D)

47100-3111-94 0100 0190 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

15,719.000 $20.75

-34.390

13,413.390

$-713.59

$278,327.84

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

47100-3111-94 0100 0200 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

66.000 $24.00

-25.620

198.850

$-614.88

$4,772.40

303-10.01 MINERAL AGGREGATE (SIZE 57)

47100-3111-94 0100 0210 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

886.000 $72.50

0.000

648.500

$0.00

$47,016.25

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

47100-3111-94 0100 0220 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,916.000 $64.50

0.000

3,831.260

$0.00

$247,116.27

307-03.01 ASPHALT CONCRETE MIX
(PG76-22) (BPMB-HM) GRADING A
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

42.51 44.6244.62 0.000.0047100-3111-94 0100 0230 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

43.000 $950.00

0.000

44.618

$0.00

$42,387.10

307-03.02 PERF. GRADE ASPH.
CEMENT(PG76-22)GRADING AS

47100-3111-94 0100 0240 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,271.000 $41.30

0.844

1,359.826

$34.86

$56,160.81

307-03.03 AGGREGATE(BPMB-HM)
GRADING AS

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT02400100

-34.86-0.844

-34.86-0.844

47100-3111-94 0100 0250 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,100.000 $77.00

0.000

1,059.610

$0.00

$81,589.97

307-03.08 ASPHALT CONCRETE MIX
(PG76-22) (BPMB-HM) GRADING
B-M2

47100-3111-94 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

6,551.040

6,551.040

$6,551.04

$6,551.04

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90020100

-15,531.46-15,531.460

0.000.000

47100-3111-94 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

738.000

738.000

$738.00

$738.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90030100

456.00456.000

0.000.000

Page 6RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

47100-3111-94 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

47100-3111-94 0100 0260 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,844.000 $16.75

0.000

912.330

$0.00

$15,281.53

313-03 TREATED PERMEABLE BASE

47100-3111-94 0100 0270 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

67.000 $425.00

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

47100-3111-94 0100 0280 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $600.00

0.000

11.570

$0.00

$6,942.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

47100-3111-94 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

47100-3111-94 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

47100-3111-94 0100 0290 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,548.000 $77.00

-266.870

645.430

$-20,548.99

$49,698.11

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER

47100-3111-94 0100 0300 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,416.000 $102.00

-367.330

2,220.930

$-37,467.66

$226,534.86

411-03.10 ACS MIX(PG76-22) GRADING D
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 888.95888.95 888.950.0047100-3111-94 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

888.950

888.950

$888.95

$888.95

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90070100

-4,440.42-4,440.420

1,164.031,164.030

47100-3111-94 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

47100-3111-94 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90090100

1,483.501,483.500

-310.50-310.500

47100-3111-94 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

47100-3111-94 0100 0310 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.300 $2,900.00

0.000

1.140

$0.00

$3,306.00

411-12.01 SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)

47100-3111-94 0100 0320 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,065.000 $3.55

0.000

4,822.210

$0.00

$17,118.85

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2795.56 1,694.931,694.93 0.000.0047100-3111-94 0100 0330 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,695.000 $55.00

0.000

1,694.930

$0.00

$93,221.15

501-01.04 PORTLAND CEMENT CONCRETE
PAVEMENT (PLAIN) 11"

47100-3111-94 0100 0340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

317.000 $8.00

0.000

317.000

$0.00

$2,536.00

502-04.03 TRANSVERSE TIE-BARS

47100-3111-94 0100 0350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

745.000 $11.00

0.000

745.000

$0.00

$8,195.00

604-04.62 CLEAN & TEXTURE FINISH
CONCRETE MEDIAN BARRIER

47100-3111-94 0100 0360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

125.000 $48.00

-16.000

86.000

$-768.00

$4,128.00

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)

47100-3111-94 0100 0370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $35.00

0.000

0.000

$0.00

$0.00

607-03.30 18" PIPE CULVERT

47100-3111-94 0100 0380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

173.000 $55.00

0.000

20.000

$0.00

$1,100.00

607-05.02 24" CONCRETE PIPE CULVERT
(CLASS III)

47100-3111-94 0100 0390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $68.00

16.000

28.000

$1,088.00

$1,904.00

607-06.30 30" PIPE CULVERT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03900100

-272.00-4.000

-272.00-4.000
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Estimate Summary to Contractor Report

Print Date: 11/07/2016
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

40.00 40.0040.00 0.000.0047100-3111-94 0100 0400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

38.000 $155.00

0.000

40.000

$0.00

$6,200.00

607-09.02 48" CONCRETE PIPE CULVERT
(CLASS III)

47100-3111-94 0100 0410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $5,000.00

0.000

3.000

$0.00

$15,000.00

611-01.02 MANHOLES, > 4' - 8' DEPTH

47100-3111-94 0100 0420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,500.00

0.000

2.000

$0.00

$11,000.00

611-01.03 MANHOLES, > 8' - 12' DEPTH

47100-3111-94 0100 0430 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $950.00

0.000

4.520

$0.00

$4,294.00

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

47100-3111-94 0100 0440 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

577.000 $2.00

0.000

577.000

$0.00

$1,154.00

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

47100-3111-94 0100 0450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,800.00

0.000

1.000

$0.00

$1,800.00

611-07.59 24IN ENDWALL (CROSS DRAIN)
6:1

47100-3111-94 0100 0460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,500.00

0.000

1.000

$0.00

$2,500.00

611-07.62 30IN ENDWALL (CROSS DRAIN)
6:1
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

47100-3111-94 0100 0470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,600.00

0.000

0.000

$0.00

$0.00

611-07.68 42IN ENDWALL (CROSS DRAIN)
6:1

47100-3111-94 0100 0480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,000.00

0.000

1.000

$0.00

$5,000.00

611-07.71 48IN ENDWALL (CROSS DRAIN)
6:1

47100-3111-94 0100 0490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,000.00

0.000

1.000

$0.00

$8,000.00

611-31.02 CATCH BASINS, TYPE 31, > 4' - 8'
DEPTH

47100-3111-94 0100 0500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,000.00

0.000

1.000

$0.00

$5,000.00

611-38.02 CATCH BASINS, TYPE 38, > 4' - 8'
DEPTH

47100-3111-94 0100 0510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,500.00

0.000

1.000

$0.00

$5,500.00

611-43.01 CATCH BASINS, TYPE 43, 0' - 4'
DEPTH

47100-3111-94 0100 0520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12,500.00

0.000

1.000

$0.00

$12,500.00

611-46.02 CATCH BASINS, TYPE 46, > 4' - 8'
DEPTH

47100-3111-94 0100 0530 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

88.000 $25.00

0.000

0.000

$0.00

$0.00

621-03.02 18" TEMPORARY DRAINAGE PIPE
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

112.01 94.5194.51 0.000.0047100-3111-94 0100 0540 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $390.00

0.000

94.510

$0.00

$36,858.90

702-03 CONCRETE COMBINED CURB &
GUTTER

47100-3111-94 0100 1550 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $73.50

0.000

27.000

$0.00

$1,984.50

705-01.01 GUARDRAIL AT BRIDGE ENDS

47100-3111-94 0100 9017 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $35.00

0.000

16.000

$0.00

$560.00

705-01.13 ROCK DRILLING FOR GUARDRAIL
POST

47100-3111-94 0100 0550 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,308.000 $17.50

0.000

1,743.750

$0.00

$30,515.63

705-02.02 SINGLE GUARDRAIL (TYPE 2)

47100-3111-94 0100 9011 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $26.25

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

47100-3111-94 0100 0560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,900.00

0.000

1.000

$0.00

$1,900.00

705-04.02 GUARDRAIL TERMINAL (TYPE 12)

47100-3111-94 0100 0570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $750.00

0.000

2.000

$0.00

$1,500.00

705-04.03 GUARDRAIL TERMINAL (TYPE 13)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 3.003.00 0.000.0047100-3111-94 0100 1560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,520.00

0.000

3.000

$0.00

$7,560.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

47100-3111-94 0100 0580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

258.000 $12.00

0.000

392.000

$0.00

$4,704.00

705-04.50 PORTABLE BARRIER RAIL
DELINEATOR

47100-3111-94 0100 0590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $5,850.00

0.000

8.000

$0.00

$46,800.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

47100-3111-94 0100 0600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $28,550.00

0.000

1.000

$0.00

$28,550.00

705-17.97 ATTENUATOR (NARROW- LOW
MAINTENANCE)

47100-3111-94 0100 0610 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,088.000 $1.50

0.000

1,385.000

$0.00

$2,077.50

706-01 GUARDRAIL REMOVED

47100-3111-94 0100 0620 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,400.000 $10.50

0.000

0.000

$0.00

$0.00

707-01.11 CHAIN LINK FENCE (6 FOOT)

47100-3111-94 0100 0630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $175.00

0.000

0.000

$0.00

$0.00

707-01.12 END & CORNER POST
ASSEMBLY(CHAIN-LINK FENCE 6'
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

47100-3111-94 0100 0640 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,400.000 $2.75

0.000

0.000

$0.00

$0.00

707-06.01 REMOVAL OF FENCE
(DESCRIPTION)/(CONTROL
ACCESS)

47100-3111-94 0100 0650 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

834.000 $1.50

0.000

0.000

$0.00

$0.00

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

47100-3111-94 0100 0660 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

450.000 $26.00

0.000

46.300

$0.00

$1,203.80

709-05.05 MACHINED RIP-RAP (CLASS A-3)

47100-3111-94 0100 0670 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

470.000 $26.00

-144.730

258.670

$-3,762.98

$6,725.42

709-05.06 MACHINED RIP-RAP (CLASS A-1)

47100-3111-94 0100 0680 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

51.000 $28.00

0.000

35.000

$0.00

$980.00

709-05.08 MACHINED RIP-RAP (CLASS B)

47100-3111-94 0100 0690 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,590.000 $4.75

0.000

3,949.000

$0.00

$18,757.75

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)

47100-3111-94 0100 0700 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,590.000 $3.00

0.000

437.000

$0.00

$1,311.00

710-05 LATERAL UNDERDRAIN
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 7.007.00 0.000.0047100-3111-94 0100 0710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $360.00

0.000

7.000

$0.00

$2,520.00

710-06.11 LATERAL UNDERDRAIN ENDWALL
(2:1)

47100-3111-94 0100 0720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $400.00

0.000

9.000

$0.00

$3,600.00

710-06.13 LATERAL UNDERDRAIN ENDWALL
(4:1)

47100-3111-94 0100 0730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $450.00

0.000

0.000

$0.00

$0.00

710-06.14 LATERAL UNDERDRAIN ENDWALL
(5:1)

47100-3111-94 0100 0740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $400.00

0.000

1.000

$0.00

$400.00

710-06.15 LATERAL UNDERDRAIN ENDWALL
(6:1)

47100-3111-94 0100 0750 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $355.00

0.000

60.000

$0.00

$21,300.00

711-04.01 CONCRETE GLARE SCREEN
MEDIAN BARRIER @ BRIDGE
PIERS

47100-3111-94 0100 0760 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $100.00

0.000

80.000

$0.00

$8,000.00

711-05.01 REMOVAL & DISPOSAL OF
CONCRETE MEDIAN BARRIER

47100-3111-94 0100 0770 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

605.000 $46.00

0.000

605.000

$0.00

$27,830.00

711-05.70 32IN SINGLE SLOPE CONCRETE
BARRIER WALL
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1.45 1.001.00 0.000.0047100-3111-94 0100 0780 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $65,000.00

0.000

1.000

$0.00

$65,000.00

712-01 TRAFFIC CONTROL

47100-3111-94 0100 0790 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,160.000 $28.00

0.000

7,324.000

$0.00

$205,072.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

47100-3111-94 0100 0800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

130.000 $38.00

0.000

230.000

$0.00

$8,740.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

47100-3111-94 0100 0810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

62.000 $38.00

0.000

12.000

$0.00

$456.00

712-05.01 WARNING LIGHTS (TYPE A)

47100-3111-94 0100 0820 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

778.000 $7.90

-32.000

1,152.000

$-252.80

$9,100.80

712-06 SIGNS (CONSTRUCTION)

47100-3111-94 0100 0830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $575.00

0.000

0.000

$0.00

$0.00

712-06.16 SIGNS (CONSTRUCTION)
(REDUCED SPEED WARNING)

47100-3111-94 0100 9016 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

-50.400

22,420.660

$-50.40

$22,420.66

712-08.01 UNIFORMED POLICE OFFICER
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2.002.00 0.000.0047100-3111-94 0100 0840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,000.00

0.000

2.000

$0.00

$2,000.00

712-08.03 ARROW BOARD (TYPE C)

47100-3111-94 0100 0850 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,880.000 $2.50

0.000

1,000.000

$0.00

$2,500.00

712-09.02 REMOVABLE PAVEMENT
MARKING (8" BARRIER LINE)

47100-3111-94 0100 0860 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $700.00

0.000

1.320

$0.00

$924.00

713-01.01 CLASS A CONCRETE
(FOUNDATION FOR SIGN
SUPPORTS)

47100-3111-94 0100 0870 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

501.000 $3.50

0.000

501.000

$0.00

$1,753.50

713-01.02 STEEL BAR
REINFORCEMENT(FOUNDATION
FOR SIGN SUPPORTS)

47100-3111-94 0100 0880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

59.000 $35.00

0.000

43.000

$0.00

$1,505.00

713-02.14 FLEXIBLE DELINEATOR (WHITE)

47100-3111-94 0100 0890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $35.00

0.000

9.000

$0.00

$315.00

713-02.15 FLEXIBLE DELINEATOR (YELLOW

47100-3111-94 0100 0900 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

958.000 $4.00

0.000

944.740

$0.00

$3,778.96

713-06 STEEL I-BEAMS &
WF-BEAMS(BREAKAWAY) SIGN
SUPPORT
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0047100-3111-94 0100 0910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $99,500.00

0.000

1.000

$0.00

$99,500.00

713-09.01 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/
(SPAN=107'-0")

47100-3111-94 0100 0920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $85,000.00

0.000

1.000

$0.00

$85,000.00

713-09.02 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/
(SPAN=79'-0")

47100-3111-94 0100 0930 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

117.000 $4.75

0.000

117.200

$0.00

$556.70

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

47100-3111-94 0100 0940 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

136.000 $15.00

0.000

160.000

$0.00

$2,400.00

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

47100-3111-94 0100 0950 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

604.000 $24.00

0.000

580.000

$0.00

$13,920.00

713-14 EXTRUDED ALUMINUM PANEL
SIGNS

47100-3111-94 0100 0960 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,500.00

0.000

1.000

$0.00

$1,500.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

47100-3111-94 0100 0970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $300.00

0.000

1.000

$0.00

$300.00

713-15.07 SUSPENDED FLAT SHEET
ALUMINUM SIGN (0.080" THICK)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2.002.00 0.000.0047100-3111-94 0100 0980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $6,500.00

0.000

2.000

$0.00

$13,000.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

47100-3111-94 0100 0990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $800.00

0.000

1.000

$0.00

$800.00

713-30.10 BARRIER MOUNTED SIGN
SUPPORT (DESCRIPTION)/
(DESCRIPTION)

47100-3111-94 0100 1000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,200.00

0.000

1.000

$0.00

$1,200.00

714-08.09 LIGHT STANDARDS
(DESCRIPTION)/(15' LUMINARE
ARM)

47100-3111-94 0100 1010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

188.000 $10.00

0.000

863.000

$0.00

$8,630.00

716-01.06 TEMPORARY RAISED PAVEMENT
MARKER,WHITE

47100-3111-94 0100 1020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

77.000 $10.00

0.000

142.000

$0.00

$1,420.00

716-01.07 TEMPORARY RAISED PAVEMENT
MARKER,YELLOW

47100-3111-94 0100 1030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

162.000 $35.00

0.000

193.000

$0.00

$6,755.00

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

47100-3111-94 0100 1040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

105.000 $8.00

0.000

57.000

$0.00

$456.00

716-01.30 REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

36.00 36.8336.83 0.830.0047100-3111-94 0100 1050 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $17.00

0.830

36.830

$14.11

$626.11

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

47100-3111-94 0100 1060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

85.000 $11.50

0.000

36.000

$0.00

$414.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

47100-3111-94 0100 1070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $150.00

0.000

9.000

$0.00

$1,350.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

47100-3111-94 0100 1080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,216.000 $10.00

0.000

1,203.000

$0.00

$12,030.00

716-02.07 PLASTIC PAVEMENT MARKING
(24" BARRIER LINE)

47100-3111-94 0100 1090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $200.00

0.000

2.000

$0.00

$400.00

716-04.07 PLASTIC PAVEMENT MARKING
(EXIT ONLY ARROW)

47100-3111-94 0100 1100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $200.00

0.000

2.000

$0.00

$400.00

716-04.08 PLASTIC PAVEMENT MARKING
(OPTION LANE ARROW)

47100-3111-94 0100 1110 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

42.000 $13.00

0.000

20.000

$0.00

$260.00

716-04.12 PLASTIC PAVEMENT MARKING
(YIELD LINE)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2.002.00 0.000.0047100-3111-94 0100 1120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $200.00

0.000

2.000

$0.00

$400.00

716-04.14 PLASTIC PAVEMENT MARKING
(LANE REDUCTION ARROW)

47100-3111-94 0100 1130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14,080.000 $0.35

2,196.000

54,050.000

$768.60

$18,917.50

716-05.02 PAINTED PAVEMENT MARKING
(8" BARRIER LINE)

47100-3111-94 0100 1140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

85.000 $5.25

0.000

24.000

$0.00

$126.00

716-05.05 PAINTED PAVEMENT MARKING
(STOP LINE)

47100-3111-94 0100 1150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $86.00

0.000

0.000

$0.00

$0.00

716-05.06 PAINTED PAVEMENT MARKING
(TURN LANE ARROW)

47100-3111-94 0100 1160 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.800 $4,600.00

0.000

3.060

$0.00

$14,076.00

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

47100-3111-94 0100 1170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

228.000 $3.00

0.000

0.000

$0.00

$0.00

716-12.05 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE)

47100-3111-94 0100 1180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,075.000 $3.25

0.000

1,096.000

$0.00

$3,562.00

716-12.06 ENHANCED FLAT LINE THERMO
(8IN LINE)

Page 21RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line
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0.00 2,543.002,543.00 0.000.0047100-3111-94 0100 1190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,965.000 $4.00

0.000

2,543.000

$0.00

$10,172.00

716-12.09 ENHANCED FLAT LINE THERMO
(12IN LINE)

47100-3111-94 0100 1200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

309.000 $6.00

0.000

297.000

$0.00

$1,782.00

716-12.10 ENHANCED FLAT LINE THERMO
(12IN DOTTED)

47100-3111-94 0100 1210 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $175,000.00

0.000

1.000

$0.00

$175,000.00

717-01 MOBILIZATION

47100-3111-94 0100 1220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,400.00

0.000

1.000

$0.00

$1,400.00

730-01.03 MODIFICATION OF EXISTING
TRAFFIC SIGNAL EQUIPMENT

47100-3111-94 0100 1230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $781.00

0.000

5.000

$0.00

$3,905.00

730-02.09 SIGNAL HEAD ASSEMBLY (130
WITH BACKPLATE)

47100-3111-94 0100 1240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,200.00

0.000

1.000

$0.00

$1,200.00

730-02.17 SIGNAL HEAD ASSEMBLY (150
A2H WITH BACKPLATE)

47100-3111-94 0100 1250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $400.00

0.000

2.000

$0.00

$800.00

730-03.20 INSTALL PULL BOX (TYPE A)
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Line

Item # Item Code Units
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Supplemental Description

0.00 5.005.00 0.000.0047100-3111-94 0100 1260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $625.00

0.000

5.000

$0.00

$3,125.00

730-03.21 INSTALL PULL BOX (TYPE B)

47100-3111-94 0100 1270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $750.00

0.000

1.000

$0.00

$750.00

730-05.01 ELECTRICAL SERVICE
CONNECTION

47100-3111-94 0100 1280 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

536.000 $1.65

0.000

395.000

$0.00

$651.75

730-08.03 SIGNAL CABLE - 7 CONDUCTOR

47100-3111-94 0100 1290 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

391.000 $5.00

0.000

265.000

$0.00

$1,325.00

730-12.01 CONDUIT 1" DIAMETER (PVC)

47100-3111-94 0100 1300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

294.000 $5.25

0.000

126.000

$0.00

$661.50

730-12.02 CONDUIT 2" DIAMETER (PVC)

47100-3111-94 0100 1310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

233.000 $26.00

0.000

425.000

$0.00

$11,050.00

730-12.13 CONDUIT 2" DIAMETER (JACK
AND BORE)

47100-3111-94 0100 1320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $9,200.00

0.000

2.000

$0.00

$18,400.00

730-13.02 VEHICLE DETECTOR (VIDEO)
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Line

Item # Item Code Units
Primary/
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0.00 1.001.00 0.000.0047100-3111-94 0100 1330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $400.00

0.000

1.000

$0.00

$400.00

730-13.03 VEHICLE DETECTOR (4 -
CHANNEL, RACK MOUNT)

47100-3111-94 0100 1340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $2,600.00

0.000

6.000

$0.00

$15,600.00

730-13.08 VEHICLE DETECTOR
(DESCRIPTION)/(EMERGENCY
PREEMPTION)

47100-3111-94 0100 1350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

685.000 $1.10

0.000

685.000

$0.00

$753.50

730-14.01 SHIELDED DETECTOR CABLE

47100-3111-94 0100 1360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

296.000 $7.75

0.000

436.000

$0.00

$3,379.00

730-14.02 SAW SLOT

47100-3111-94 0100 1370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

792.000 $1.05

0.000

1,336.000

$0.00

$1,402.80

730-14.03 LOOP WIRE

47100-3111-94 0100 1380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,000.00

0.000

1.000

$0.00

$10,000.00

730-15.32 CABINET (EIGHT PHASE BASE
MOUNTED)

47100-3111-94 0100 1390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,200.00

0.000

1.000

$0.00

$4,200.00

730-16.02 EIGHT PHASE ACTUATED
CONTROLLER
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Item # Item Code Units
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0.00 1.001.00 0.000.0047100-3111-94 0100 1400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,800.00

0.000

1.000

$0.00

$4,800.00

730-18.01 MASTER CONTROLLER

47100-3111-94 0100 1410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $27,000.00

0.000

1.000

$0.00

$27,000.00

730-23.36 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 60' &
70')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT14100100

-14,814.001.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT14100100

14,814.000.000

0.000.000

47100-3111-94 0100 1420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $22,000.00

0.000

1.000

$0.00

$22,000.00

730-23.37 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 75')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT14200100

-14,815.001.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT14200100

14,815.000.000

0.000.000

47100-3111-94 0100 1430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,550.00

0.000

1.000

$0.00

$2,550.00

730-35.01 RF DATA SYSTEM
(DESCRIPTION)/(ENCOM MODEL
5200 RADIO)
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Item # Item Code Units
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0.00 1.001.00 0.000.0047100-3111-94 0100 1440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $100.00

0.000

1.000

$0.00

$100.00

730-35.05 DATA SYSTEM POWER SUPPLY

47100-3111-94 0100 1450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $550.00

0.000

1.000

$0.00

$550.00

730-35.11 ANTENNA (YAGI)

47100-3111-94 0100 1460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $3.50

0.000

36.000

$0.00

$126.00

730-35.21 RF DATA SYSTEM
CABLE(DESCRIPTION)/(RGA
COXIAL)

47100-3111-94 0100 1470 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

443.000 $7.00

0.000

0.000

$0.00

$0.00

740-06.01 GEOMEMBRANE

47100-3111-94 0100 1480 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,100.000 $2.50

0.000

37.440

$0.00

$93.60

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

47100-3111-94 0100 1490 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

72.000 $25.00

0.000

125.000

$0.00

$3,125.00

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

47100-3111-94 0100 1500 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

143.000 $23.00

0.000

176.000

$0.00

$4,048.00

801-02 SEEDING (WITHOUT MULCH)
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47100-3111-94 0100 1510 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $5.00

0.000

0.000

$0.00

$0.00

801-03 WATER (SEEDING & SODDING)

47100-3111-94 0100 1520 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

798.000 $4.25

0.000

0.000

$0.00

$0.00

803-01 SODDING (NEW SOD)

47100-3111-94 0100 1530 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15,832.000 $1.00

0.000

20,419.440

$0.00

$20,419.44

805-12.02 EROSION CONTROL BLANKET
(TYPE II)

V47 - TSMR *END OF REPORT*
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