
6/16/2016 20160815

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/22/2016
JJ04221

CNN299 Pay Period:  6/16/2016Contract: Estimate Number: 0014 to  08/15/2016Estimate Type: Progress

Baldwin Paving Co., Inc.Contractor:
Contractor's
Address:

1014 Kenmill Dr. NW
Marietta,  GA   30060

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

08/29/2014
09/12/2014

10/09/2014

02/23/2015

%

$0.00

275.0
549.0
549.0
199.64

%Percent Complete($):
%Percent Behind:

BENTON, CARROLL, CHESTER, DYER, HARDEMAN, HARDIN, HENDERSON,
MADISON, SHELBY

108.41

Date Notice to Proceed: 10/30/2014

07/31/2015

$4,195,221.26
$4,195,221.26

$3,835,924.11 $2,812.95$3,833,111.16

$0.00
$0.00Test Report Payment Adjustments:

$3,835,924.11 $3,833,111.16 2,812.95

$3,835,924.11 $2,812.95$3,833,111.16

$0.00 $0.00

$0.00 $0.00
$0.00 $0.00

Misc safety improvements using high friction surface

91.23

20160815

Project(s) 98048-3149-94
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/22/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
5598048-3149-94 The miscellaneous safety improvements using high friction suHSIP-REG4(128)100.00 65652,812.95

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98048-3149-94 0100 9001 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,000.000
0.000

-274.000
$0.000

$-274,000.000

108-07

98048-3149-94 0100 9000 HOUR LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,000.000
0.000

-2.000
$0.000

$-2,000.000

108-08.04

98048-3149-94 0100 0010 S.Y. HIGH FRICTION SURFACE
TREATMENT (SINGLE LIFT)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
119,420.000 $17.890

0.000
121,546.520

$0.000
$2,174,467.243

406-04.03

98048-3149-94 0100 0020 S.Y. HIGH FRICTION SURFACE
TREATMENT (DOUBLE LIFT)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
42,715.000 $38.060

0.000
40,803.290

$0.000
$1,552,973.217

406-04.04

98048-3149-94 0100 0030 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $109,654.180
0.000
1.000

$0.000
$109,654.180

712-01

98048-3149-94 0100 9002 DOLL UNIFORMED POLICE OFFICER/
(Failure to cancel the Troopers that
are scheduled)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000

-400.000
$0.000

$-400.000

712-08.01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/22/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 354 00354 00 0 000 0098048-3149-94 0100 0040 L.F. SIGN POST DELINEATION
ENHANCEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
414.000 $6.350

0.000
354.000

$0.000
$2,247.900

713-02.21

98048-3149-94 0100 0050 LB. "U" SECTION STEEL POSTS Bid: Unit Price:
This Est:
Total:Total:

This Est:
377.000 $3.490

0.000
496.300

$0.000
$1,732.087

713-11.01

98048-3149-94 0100 0060 LB. PERFORATED/KNOCKOUT
SQUARE TUBE POST

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,657.000 $4.710

0.000
1,362.200

$0.000
$6,415.962

713-11.02

98048-3149-94 0100 0070 EACH P POST SLIP BASE Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $412.500
0.000
1.000

$0.000
$412.500

713-11.21

98048-3149-94 0100 0080 S.F. FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
243.000 $13.330

0.000
212.250

$0.000
$2,829.293

713-13.02

98048-3149-94 0100 0090 S.F. FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
286.000 $15.280

0.000
260.060

$0.000
$3,973.717

713-13.03

98048-3149-94 0100 0100 EACH REMOVE SIGN, SUPPORT &
FOOTING

Bid: Unit Price:
This Est:
Total:Total:

This Est:
35.000 $26.440

0.000
37.000

$0.000
$978.280

713-15.36
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/22/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

93 00 276 00276 00 0 000 0098048-3149-94 0100 0110 EACH REMOVE AND REPLACE LENS
ON SNOWPLOWABLE
REFLECTIVE MARKER

Bid: Unit Price:
This Est:
Total:Total:

This Est:
475.000 $15.870

0.000
276.000

$0.000
$4,380.120

716-01.40

98048-3149-94 0100 0120 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
253.000 $21.150
133.000
229.000

$2,812.950
$4,843.350

716-02.05

98048-3149-94 0100 0130 EACH PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $211.540
0.000
1.000

$0.000
$211.540

716-02.06

98048-3149-94 0100 0140 L.F. PLASTIC PAVEMENT MARKING
(24" BARRIER LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
425.000 $15.870

0.000
505.000

$0.000
$8,014.350

716-02.07

98048-3149-94 0100 0150 EACH PLASTIC WORD PAVEMENT
MARKING (ONLY)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $253.850
0.000
0.000

$0.000
$0.000

716-03.01

98048-3149-94 0100 0160 EACH PLASTIC PAVEMENT MARKING
(STRAIGHT-TURN ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $275.000
0.000
2.000

$0.000
$550.000

716-04.01

98048-3149-94 0100 0170 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.300 $4,125.020

0.000
9.840

$0.000
$40,590.197

716-12.01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/22/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

8 98 12 9312 93 0 000 0098048-3149-94 0100 0180 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
15.700 $5,817.330

0.000
12.931

$0.000
$75,223.894

716-12.02

98048-3149-94 0100 0190 L.F. ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
7,800.000 $2.540

0.000
6,412.000

$0.000
$16,286.480

716-12.03

98048-3149-94 0100 0200 L.F. ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN DOTTED LINE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
300.000 $3.170

0.000
0.000

$0.000
$0.000

716-12.04

98048-3149-94 0100 0210 L.F. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,125.000 $2.640

0.000
0.000

$0.000
$0.000

716-12.05

98048-3149-94 0100 0220 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $2,644.240
0.000
2.282

$0.000
$6,034.156

716-13.01

98048-3149-94 0100 0230 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (6IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.200 $3,384.630
0.000
0.286

$0.000
$968.004

716-13.02

98048-3149-94 0100 0240 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $99,537.660
0.000
1.000

$0.000
$99,537.660

717-01

V44 *END OF REPORT*
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