
12/1/2016 20161231

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

CNN307 Pay Period:  12/1/2016Contract: Estimate Number: 0024 to  12/31/2016Estimate Type: Progress Estimate Approved:No

Talley Construction Company, Inc.Contractor:

Contractor's
Address:

P O Box 357
Rossville,  GA   30741

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

10/17/2014

10/29/2014

11/24/2014

01/23/2015

%

$2,935.22

687.0

748.0

748.0

108.88

%Percent Complete($):

%Percent Behind:

BRADLEY

24.08

Date Notice to Proceed: 12/15/2014

10/31/2016

$22,576,068.69

$22,569,994.69

$18,356,810.56 $163,046.30$18,193,764.26

$0.00

$-123,136.28Test Report Payment Adjustments:

$18,233,674.28 $18,055,286.06 178,388.22

$18,353,875.34 $163,046.30$18,190,829.04

$2,935.22 $0.00

$-138,478.20 $15,341.92

$0.00 $0.00

The construction of a new interchange on U.S. 74 (S.R. 311)

84.80

20161231

Project(s): 06007-3241-14, 06007-3243-54
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

HPP/STP/M/NH-311(28)99.27 00696869,444.5206007-3241-14 68The construction of a new interchange on U.S. 74 (S.R. 311)
HPP/STP/M/NH-311(28)0.73 6900108,943.7006007-3243-54 00New Interchange on S.R. 311 at Stone Lake Extension in Cleve

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

06007-3241-14 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $190,799.38

0.000

0.800

$0.00

$152,639.50

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

06007-3241-14 0100 9024 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,500.00

0.000

-51.000

$0.00

$-76,500.00

108-07 LIQUIDATED DAMAGES/(5/31/16)

06007-3241-14 0500 9025 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,800.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

06007-3243-54 0100 9026 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,800.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

06007-3241-14 0100 9027 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0006007-3241-14 0100 9018 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90180100

-524,831.49-524,831.490

-7,254.29-7,254.290

06007-3241-14 0500 9019 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

06007-3243-54 0100 9020 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

06007-3241-14 0100 9021 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90210100

-305,960.12-305,960.120

0.000.000

06007-3241-14 0500 9022 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

06007-3243-54 0100 9023 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

06007-3241-14 0100 0020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,580.000 $0.80

0.000

0.000

$0.00

$0.00

109-10.01 TRAINEE

06007-3241-14 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $503,225.69

0.000

1.000

$0.00

$503,225.69

201-01 CLEARING AND GRUBBING

06007-3241-14 0100 0040 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,987.58

0.000

1.000

$0.00

$5,987.58

202-01.56 REMOVAL OF STRUCTURES &
OBSTRUCTIONS (DESCRIPTION)/
(SEE PLANS)

06007-3241-14 0100 0050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

49.500 $7.50

0.000

0.000

$0.00

$0.00

202-02.01 REMOVAL OF PIPE (SIZE ,STA.)/
(18" RCP 604+35 ESLR)

06007-3241-14 0100 0060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $7.50

0.000

0.000

$0.00

$0.00

202-02.02 REMOVAL OF PIPE (SIZE ,STA.)/
(18" RCP 26+23 LT S.R. 311)

06007-3241-14 0100 0070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $11.77

0.000

0.000

$0.00

$0.00

202-02.03 REMOVAL OF PIPE (SIZE ,STA.)/
(62" NON-COR PIPE 604+90 RT
SLR)

06007-3241-14 0100 0080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.500 $11.76

0.000

0.000

$0.00

$0.00

202-02.04 REMOVAL OF PIPE (SIZE ,STA.)/
(72" NON-COR PIPE 608+40 RT
SLR)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

06007-3241-14 0100 0090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $7.50

0.000

0.000

$0.00

$0.00

202-02.05 REMOVAL OF PIPE (SIZE ,STA.)/
(24" RCP 610+90 LT SLR)

06007-3241-14 0100 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

49.000 $11.73

0.000

0.000

$0.00

$0.00

202-02.06 REMOVAL OF PIPE (SIZE ,STA.)/
(36" CMP 137+00 LT RAMP ES)

06007-3241-14 0100 0110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.500 $11.77

0.000

73.000

$0.00

$859.21

202-02.07 REMOVAL OF PIPE (SIZE ,STA.)/
(36" CMP 137+36 LT RAMP ES)

06007-3241-14 0100 0120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

219.000 $7.50

0.000

0.000

$0.00

$0.00

202-02.08 REMOVAL OF PIPE (SIZE ,STA.)/
(15" CMP 136+80 RAMP ES)

06007-3241-14 0100 0130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

31.000 $7.50

0.000

0.000

$0.00

$0.00

202-02.09 REMOVAL OF PIPE (SIZE ,STA.)/
(12" CMP 130+00 RT RAMP ES)

06007-3241-14 0100 0140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $7.50

0.000

0.000

$0.00

$0.00

202-02.10 REMOVAL OF PIPE (SIZE ,STA.)/
(12" CMP 132+00 LT RAMP ES)

06007-3241-14 0100 0150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.500 $7.51

0.000

0.000

$0.00

$0.00

202-02.11 REMOVAL OF PIPE (SIZE ,STA.)/
(12" CMP 133+20 LT RAMP ES)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

06007-3241-14 0100 0160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

62.000 $7.50

0.000

0.000

$0.00

$0.00

202-02.12 REMOVAL OF PIPE (SIZE ,STA.)/
(8" PVC/12" CMP 36+61 RT S.R.
311)

06007-3241-14 0100 0170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $7.50

0.000

0.000

$0.00

$0.00

202-02.13 REMOVAL OF PIPE (SIZE ,STA.)/
(30" RCP 41+00 RT S.R. 311)

06007-3241-14 0100 0180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $7.50

0.000

0.000

$0.00

$0.00

202-02.14 REMOVAL OF PIPE (SIZE ,STA.)/
(18" CMP 340+00 RT RAMP WN)

06007-3241-14 0100 0190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $11.73

0.000

0.000

$0.00

$0.00

202-02.15 REMOVAL OF PIPE (SIZE ,STA.)/
(48" RCP 548+82 ESLR)

06007-3241-14 0100 0200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

93.000 $11.74

0.000

20.000

$0.00

$234.80

202-02.17 REMOVAL OF PIPE (SIZE ,STA.)/
(3.75" X 6' ELLIP. CMP 540+00 RT
ESLR)

06007-3241-14 0100 0210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $11.72

0.000

0.000

$0.00

$0.00

202-02.18 REMOVAL OF PIPE (SIZE ,STA.)/
(48" RCP 548+82 ESLR)

06007-3241-14 0100 0220 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,210.27

0.000

1.000

$0.00

$7,210.27

202-06.02 REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT NO. 17)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1.00 1.201.20 0.000.0006007-3241-14 0100 9500 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $5,014.00

0.000

1.200

$0.00

$6,016.80

202-06.03 REMOVAL OF BUILDINGS (TRACT
NO.)/Tract No. 8

06007-3241-14 0100 0230 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

261,529.000 $3.30

300.000

289,585.890

$990.00

$955,633.44

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

06007-3241-14 0100 9000 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4.95

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

06007-3241-14 0100 0240 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

53,586.000 $14.89

0.000

68,397.680

$0.00

$1,018,441.46

203-02.01 BORROW EXCAVATION (GRADED
SOLID ROCK)

06007-3241-14 0100 0250 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

266,222.000 $3.48

0.000

130,450.900

$0.00

$453,969.13

203-03 BORROW EXCAVATION
(UNCLASSIFIED)

06007-3241-14 0100 0260 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15,300.000 $7.45

0.000

8,484.310

$0.00

$63,208.11

203-05 UNDERCUTTING

06007-3241-14 0100 0270 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,859.000 $6.34

0.000

1,180.000

$0.00

$7,481.20

203-06 WATER
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1074.00 1,145.001,145.00 0.000.0006007-3241-14 0500 2420 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,218.000 $13.30

0.000

1,145.000

$0.00

$15,228.50

204-02.01 DRY EXCAVATION (BRIDGES)

06007-3241-14 0500 9014 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $19.95

0.000

0.000

$0.00

$0.00

204-02.02 EXTRA DEPTH DRY EXCAVATION
(a)

06007-3241-14 0500 9015 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $23.94

0.000

0.000

$0.00

$0.00

204-02.03 EXTRA DEPTH DRY EXCAVATION
(b)

06007-3241-14 0500 2430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

455.000 $43.25

0.000

487.300

$0.00

$21,075.73

204-05.01 CORE DRILLING AND SAMPLING

06007-3241-14 0100 0280 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

72.000 $60.38

0.000

34.070

$0.00

$2,057.15

204-08 FOUNDATION FILL MATERIAL

06007-3241-14 0500 2440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,560.000 $98.04

0.000

2,319.340

$0.00

$227,388.09

204-14 CORE DRILLING FOR
PILES(ROCK)

06007-3241-14 0500 2450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,102.000 $51.95

0.000

1,599.470

$0.00

$83,092.47

204-15 CORE DRILLING FOR PILES(SOIL)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

06007-3241-14 0100 0290 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

922.000 $6.67

0.000

0.000

$0.00

$0.00

209-02.03 8" TEMPORARY SLOPE DRAIN

06007-3241-14 0100 0300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

771.000 $8.85

140.000

1,580.000

$1,239.00

$13,983.00

209-02.05 12" TEMPORARY SLOPE DRAIN

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03000100

-2,832.00-320.000

-1,239.00-140.000

06007-3241-14 0100 0310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

103.000 $9.46

0.000

0.000

$0.00

$0.00

209-02.06 15" TEMPORARY SLOPE DRAIN

06007-3241-14 0100 0320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

412.000 $12.06

0.000

0.000

$0.00

$0.00

209-02.07 18" TEMPORARY SLOPE DRAIN

06007-3241-14 0100 0330 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,231.000 $6.71

0.000

204.010

$0.00

$1,368.91

209-05 SEDIMENT REMOVAL

06007-3241-14 0100 0340 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

147,454.000 $3.43

0.000

22,751.700

$0.00

$78,038.33

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

30320.00 6,026.006,026.00 0.000.0006007-3241-14 0100 0350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

29,592.000 $1.05

0.000

6,026.000

$0.00

$6,327.30

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

06007-3241-14 0100 0360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

214.000 $205.51

0.000

130.500

$0.00

$26,819.06

209-08.07 ROCK CHECK DAM PER

06007-3241-14 0100 0370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

66.000 $355.05

0.000

180.800

$0.00

$64,193.04

209-08.08 ENHANCED ROCK CHECK DAM

06007-3241-14 0100 9501 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $10.60

0.000

962.000

$0.00

$10,197.20

209-09.01 SANDBAGS

06007-3241-14 0100 0380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $334.35

0.000

2.000

$0.00

$668.70

209-09.03 SEDIMENT FILTER BAG (15' X 15')

06007-3241-14 0100 0390 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

201.000 $18.91

0.000

0.000

$0.00

$0.00

209-10.20 TEMPORARY SEDIMENT TRAP

06007-3241-14 0100 0400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $600.00

0.000

2.000

$0.00

$1,200.00

209-40.30 CATCH BASIN PROTECTION
(TYPE A)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT04000100

-1,200.00-2.000

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

06007-3241-14 0100 0410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $500.00

0.000

0.000

$0.00

$0.00

209-40.41 CATCH BASIN FILTER
ASSEMBLY(TYPE 1)

06007-3241-14 0100 0420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $500.00

0.000

0.000

$0.00

$0.00

209-40.42 CATCH BASIN FILTER
ASSEMBLY(TYPE 2)

06007-3241-14 0100 0430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $800.00

0.000

0.000

$0.00

$0.00

209-40.43 CATCH BASIN FILTER
ASSEMBLY(TYPE 3)

06007-3241-14 0100 0440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $800.00

0.000

0.000

$0.00

$0.00

209-40.44 CATCH BASIN FILTER
ASSEMBLY(TYPE 4)

06007-3241-14 0100 0450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $800.00

0.000

0.000

$0.00

$0.00

209-40.45 CATCH BASIN FILTER
ASSEMBLY(TYPE 5)

06007-3241-14 0100 0460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,480.000 $15.90

0.000

221.000

$0.00

$3,513.90

209-65.03 TEMPORARY DIVERSION
CHANNEL

06007-3241-14 0100 0470 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

158,640.000 $14.51

1,592.780

142,617.680

$23,111.24

$2,069,382.54

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

06007-3241-14 0100 0480 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,913.000 $22.35

0.000

2,079.510

$0.00

$46,477.05

303-01.01 GRANULAR BACKFILL
(ROADWAY)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
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3117.15 3,329.243,329.24 882.080.0006007-3241-14 0500 2460 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

246.000 $35.54

882.080

3,329.240

$31,349.12

$118,321.19

303-01.02 GRANULAR BACKFILL (BRIDGES)

06007-3241-14 0100 0490 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

73.000 $24.31

0.000

0.000

$0.00

$0.00

303-01.03 GRANULAR BACKFILL (RETAINING
WALLS)

06007-3241-14 0100 0500 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

477.000 $23.92

133.340

977.700

$3,189.49

$23,386.58

303-10.01 MINERAL AGGREGATE (SIZE 57)

06007-3241-14 0100 0510 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

13,096.000 $58.25

0.000

10,351.450

$0.00

$602,971.96

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

06007-3241-14 0100 0520 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,990.000 $67.66

0.000

4,727.660

$0.00

$319,873.48

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

06007-3241-14 0100 0530 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,292.000 $64.95

0.000

9,786.080

$0.00

$635,605.90

307-02.01 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A

06007-3241-14 0100 0540 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

167.000 $893.78

0.000

147.088

$0.00

$131,464.31

307-02.02 ASPHALT CEMENT (PG70-22)
(BPMB-HM) GRADING A-S
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Line

Item # Item Code Units
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8404.98 4,755.834,755.83 0.000.0006007-3241-14 0100 0550 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,951.000 $42.90

0.000

4,755.832

$0.00

$204,025.19

307-02.03 AGGREGATE (BPMB-HM)
GRADING A-S MIX

06007-3241-14 0100 0560 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,142.000 $72.57

0.000

3,160.350

$0.00

$229,346.60

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

06007-3241-14 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90010100

-62,196.36-62,196.360

0.000.000

06007-3241-14 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90020100

12,930.0012,930.000

0.000.000

06007-3241-14 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

06007-3241-14 0100 0570 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

24,293.000 $17.48

0.000

23,014.000

$0.00

$402,284.72

313-03 TREATED PERMEABLE BASE
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06007-3241-14 0100 0580 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

132.000 $528.79

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

06007-3241-14 0100 0590 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

522.000 $40.13

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

06007-3241-14 0100 0600 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

51.000 $511.29

0.000

56.820

$0.00

$29,051.50

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

06007-3241-14 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

06007-3241-14 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

06007-3241-14 0100 0610 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,000.000 $1.65

0.000

464.000

$0.00

$765.60

407-20.05 SAW CUTTING ASPHALT
PAVEMENT

06007-3241-14 0100 0620 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,041.000 $80.84

0.000

19.020

$0.00

$1,537.58

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER
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06007-3241-14 0100 0630 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,584.000 $92.46

0.000

0.000

$0.00

$0.00

411-01.10 ACS MIX(PG64-22) GRADING D

06007-3241-14 0100 0640 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,910.000 $97.20

0.000

0.000

$0.00

$0.00

411-02.10 ACS MIX(PG70-22) GRADING D

06007-3241-14 0100 3680 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,470.000 $95.97

0.000

2,568.020

$0.00

$246,452.88

411-03.07 ACS MIX(PG64-22) THIN LIFT CS
ASPHALT

06007-3241-14 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90080100

-1,308.01-1,308.010

0.000.000

06007-3241-14 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

06007-3241-14 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90100100

2,404.502,404.500

0.000.000
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06007-3241-14 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

06007-3241-14 0100 0650 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $375.00

0.000

0.000

$0.00

$0.00

411-12.01 SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)

06007-3241-14 0100 0660 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

31,467.000 $0.85

0.000

47,743.350

$0.00

$40,581.85

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

06007-3241-14 0100 0670 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

22,715.000 $53.75

0.000

17,091.930

$0.00

$918,691.24

501-01.03 PORTLAND CEMENT CONCRETE
PAVEMENT (PLAIN) 10"

06007-3241-14 0100 0680 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

114.000 $808.70

0.000

138.440

$0.00

$111,956.43

604-01.01 CLASS A CONCRETE (ROADWAY)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06800100

-39,420.08-48.745

0.000.000

06007-3241-14 0100 0690 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

41,423.000 $0.01

0.000

29,708.400

$0.00

$297.08

604-01.02 STEEL BAR REINFORCEMENT
(ROADWAY)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06900100

-189.35-18,935.100

0.000.000
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06007-3241-14 0500 9006 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $207.63

0.000

0.000

$0.00

$0.00

604-01.08 CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

06007-3241-14 0500 2470 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

299,456.000 $0.85

2,510.000

265,688.100

$2,133.50

$225,834.89

604-02.03 EPOXY COATED REINFORCING
STEEL

06007-3241-14 0500 2480 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

850.000 $519.08

36.000

803.000

$18,686.88

$416,821.24

604-03.01 CLASS A CONCRETE (BRIDGES)

06007-3241-14 0500 2490 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

124,497.000 $0.90

3,872.000

127,116.000

$3,484.80

$114,404.40

604-03.02 STEEL BAR REINFORCEMENT
(BRIDGES)

06007-3241-14 0500 2500 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,039.000 $191.97

0.000

754.000

$0.00

$144,745.38

604-03.04 PAVEMENT @ BRIDGE ENDS

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT25000500

-7,765.41754.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25000500

10,700.630.000

0.000.000

06007-3241-14 0500 2510 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,073.000 $455.38

0.000

932.000

$0.00

$424,414.16

604-03.09 CLASS D CONCRETE (BRIDGE
DECK)
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0.00 44.0944.09 0.000.0006007-3241-14 0100 0700 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

119.000 $921.28

0.000

44.090

$0.00

$40,619.24

604-03.30 CLASS D CONCRETE

06007-3241-14 0500 2520 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,031.000 $5.15

0.000

5,836.230

$0.00

$30,056.58

604-04.01 APPLIED TEXTURE FINISH (NEW
STRUCTURES)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT25200500

-30,056.58-5,836.230

0.000.000

06007-3241-14 0500 2530 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,208.000 $4.98

0.000

3,972.500

$0.00

$19,783.05

604-05.31 BRIDGE DECK GROOVING
(MECHANICAL)

06007-3241-14 0500 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

604-22.50 DEFECTIVE CONCRETE

06007-3241-14 0500 2540 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,569.000 $48.68

0.000

4,889.800

$0.00

$238,035.46

606-03.03 STEEL PILES (12 INCH)

06007-3241-14 0500 9028 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $26.83

0.000

380.000

$0.00

$10,196.92

606-03.04 STEEL PILES (12 INCH)
(CUT-OFFS)
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0.00 26.0026.00 0.000.0006007-3241-14 0500 2550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $125.34

0.000

26.000

$0.00

$3,258.84

606-03.06 PILE TIPS (STEEL PILES, 12 INCH)

06007-3241-14 0100 0710 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

584.000 $47.17

0.000

596.000

$0.00

$28,113.32

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT07100100

0.000.000

0.000.000

06007-3241-14 0100 0720 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

536.000 $559.05

0.000

216.000

$0.00

$120,754.80

607-03.05 18" CONCRETE PIPE
CULVERT(CLASS
IV)JACKED-IN-PLACE

06007-3241-14 0100 0730 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

238.000 $49.08

0.000

120.000

$0.00

$5,889.60

607-03.30 18" PIPE CULVERT

06007-3241-14 0100 0740 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

228.000 $50.24

0.000

208.000

$0.00

$10,449.92

607-05.02 24" CONCRETE PIPE CULVERT
(CLASS III)

06007-3241-14 0100 0750 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

126.000 $56.48

0.000

128.000

$0.00

$7,229.44

607-05.30 24" PIPE CULVERT

06007-3241-14 0100 0760 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

152.000 $65.31

0.000

152.000

$0.00

$9,927.12

607-06.02 30" CONCRETE PIPE CULVERT
(CLASS III)

Page 19RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1850.00 750.00750.00 0.000.0006007-3241-14 0100 0770 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

714.000 $81.93

0.000

750.000

$0.00

$61,447.50

607-06.04 30" CONCRETE PIPE CULVERT
(CLASS V)

06007-3241-14 0100 0780 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

312.000 $77.83

0.000

312.000

$0.00

$24,282.96

607-06.30 30" PIPE CULVERT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT07800100

-12,452.80-160.000

0.000.000

06007-3241-14 0100 0790 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

92.000 $87.50

0.000

88.000

$0.00

$7,700.00

607-07.02 36" CONCRETE PIPE CULVERT
(CLASS III)

06007-3241-14 0100 0800 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

210.000 $75.44

0.000

208.000

$0.00

$15,691.52

607-07.30 36" PIPE CULVERT

06007-3241-14 0100 0810 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

54.000 $111.20

0.000

64.000

$0.00

$7,116.80

607-08.02 42" CONCRETE PIPE CULVERT
(CLASS III)

06007-3241-14 0100 0820 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

384.000 $160.95

0.000

272.000

$0.00

$43,778.40

607-09.02 48" CONCRETE PIPE CULVERT
(CLASS III)
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276.00 238.00238.00 0.000.0006007-3241-14 0100 0830 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

274.000 $29.30

0.000

238.000

$0.00

$6,973.40

607-39.02 18" PIPE CULVERT (SIDE DRAIN)

06007-3241-14 0100 0840 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

272.000 $36.07

0.000

230.000

$0.00

$8,296.10

607-39.03 24" PIPE CULVERT (SIDE DRAIN)

06007-3241-14 0100 0850 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $51.07

0.000

40.000

$0.00

$2,042.80

607-39.04 30" PIPE CULVERT (SIDE DRAIN)

06007-3241-14 0100 0860 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $111.24

0.000

32.000

$0.00

$3,559.68

607-39.07 48" PIPE CULVERT (SIDE DRAIN)

06007-3241-14 0100 0870 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

426.000 $29.13

0.000

200.000

$0.00

$5,826.00

610-07.03 18" PIPE DRAIN (BRIDGE DRAIN)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT08700100

-5,826.00-200.000

0.000.000

06007-3241-14 0100 0880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $2,022.98

0.000

5.000

$0.00

$10,114.90

611-02.10 JUNCTION BOX, TYPE 1
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1.00 2.002.00 0.000.0006007-3241-14 0100 0890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,888.16

0.000

2.000

$0.00

$7,776.32

611-02.11 JUNCTION BOX, TYPE 2

06007-3241-14 0100 0900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $6,227.31

0.000

5.000

$0.00

$31,136.55

611-02.12 JUNCTION BOX, TYPE 3

06007-3241-14 0100 0910 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

77.000 $711.51

0.000

53.260

$0.00

$37,895.02

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

06007-3241-14 0100 0920 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,894.000 $3.50

0.000

1,278.000

$0.00

$4,473.00

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT09200100

-3,370.50-963.000

0.000.000

06007-3241-14 0100 0930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $966.59

0.000

3.000

$0.00

$2,899.77

611-07.54 18IN ENDWALL (CROSS DRAIN)
3:1

06007-3241-14 0100 0940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $830.02

0.000

2.000

$0.00

$1,660.04

611-07.55 18IN ENDWALL (CROSS DRAIN)
4:1
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6.00 5.005.00 0.000.0006007-3241-14 0100 0950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $1,572.59

0.000

5.000

$0.00

$7,862.95

611-07.56 18IN ENDWALL (CROSS DRAIN)
6:1

06007-3241-14 0100 0960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,390.58

0.000

1.000

$0.00

$1,390.58

611-07.57 24IN ENDWALL (CROSS DRAIN)
3:1

06007-3241-14 0100 0970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,706.59

0.000

2.000

$0.00

$3,413.18

611-07.58 24IN ENDWALL (CROSS DRAIN)
4:1

06007-3241-14 0100 0980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,266.08

0.000

2.000

$0.00

$4,532.16

611-07.60 30IN ENDWALL (CROSS DRAIN)
3:1

06007-3241-14 0100 0990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,809.21

0.000

1.000

$0.00

$2,809.21

611-07.61 30IN ENDWALL (CROSS DRAIN)
4:1

06007-3241-14 0100 1000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,601.71

0.000

1.000

$0.00

$3,601.71

611-07.64 36IN ENDWALL (CROSS DRAIN)
4:1

06007-3241-14 0100 1010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,770.93

0.000

3.000

$0.00

$14,312.79

611-07.65 36IN ENDWALL (CROSS DRAIN)
6:1
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06007-3241-14 0100 1020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,582.29

0.000

0.000

$0.00

$0.00

611-07.66 42IN ENDWALL (CROSS DRAIN)
3:1

06007-3241-14 0100 1030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,517.33

0.000

1.000

$0.00

$4,517.33

611-07.69 48IN ENDWALL (CROSS DRAIN)
3:1

06007-3241-14 0100 1040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,532.79

0.000

1.000

$0.00

$5,532.79

611-07.70 48IN ENDWALL (CROSS DRAIN)
4:1

06007-3241-14 0100 1050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $6,814.69

0.000

6.000

$0.00

$40,888.14

611-31.02 CATCH BASINS, TYPE 31, > 4' - 8'
DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT10500100

-6,814.69-1.000

0.000.000

06007-3241-14 0100 1060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,678.19

0.000

0.000

$0.00

$0.00

611-32.01 CATCH BASINS, TYPE 32, > 0' - 4'
DEPTH

06007-3241-14 0100 1070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,304.07

0.000

1.000

$0.00

$3,304.07

611-32.02 CATCH BASINS, TYPE 32, > 4' - 6'
DEPTH
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06007-3241-14 0100 1080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,086.05

0.000

0.000

$0.00

$0.00

611-38.01 CATCH BASINS, TYPE 38, 0' - 4'
DEPTH

06007-3241-14 0100 1090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,464.41

0.000

2.000

$0.00

$4,928.82

611-39.01 CATCH BASINS, TYPE 39, 0' - 4'
DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT10900100

0.000.000

0.000.000

06007-3241-14 0100 1100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,044.56

0.000

1.900

$0.00

$11,484.66

611-39.02 CATCH BASINS, TYPE 39, > 4' - 8'
DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT11000100

-5,440.10-0.900

0.000.000

06007-3241-14 0100 1110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,750.63

0.000

1.000

$0.00

$7,750.63

611-39.03 CATCH BASINS, TYPE 39, > 8' - 12
DEPTH

06007-3241-14 0100 1120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12,045.33

0.000

1.000

$0.00

$12,045.33

611-46.02 CATCH BASINS, TYPE 46, > 4' - 8'
DEPTH
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1760.01 1,404.671,404.67 0.000.0006007-3241-14 0500 2560 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,405.000 $176.13

0.000

1,404.670

$0.00

$247,404.53

615-01.11 PRESTRESSED CONCRETE BULB
TEE BEAM (6" WEB)(BT-63)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT25600500

-249,612.942,809.003

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT25600500

-62,931.000.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25600500

312,543.940.000

0.000.000

06007-3241-14 0500 2570 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,585.000 $185.81

0.000

2,585.000

$0.00

$480,318.85

615-01.12 PRESTRESSED CONCRETE BULB
TEE BEAM (6" WEB)(BT-72)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT25700500

-377,439.735,170.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT25700500

-358,121.000.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25700500

735,560.730.000

0.000.000

06007-3241-14 0500 2580 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,268.000 $48.43

0.000

920.000

$0.00

$44,555.60

620-05.01 CONC PARAPET SINGLE SLOPE
(STD-1-1SS)
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160.00 120.00120.00 0.000.0006007-3241-14 0100 1130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

85.000 $38.22

0.000

120.000

$0.00

$4,586.40

621-03.03 24" TEMPORARY DRAINAGE PIPE

06007-3241-14 0100 1140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $51.69

0.000

108.000

$0.00

$5,582.52

621-03.06 42" TEMPORARY DRAINAGE PIPE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT11400100

-2,481.12-48.000

0.000.000

06007-3241-14 0500 2590 V.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

179.000 $191.55

0.000

309.000

$0.00

$59,188.95

625-02.01 DRILLED SHAFT-SOIL (DIA.)

06007-3241-14 0500 2600 V.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

180.000 $321.69

0.000

173.390

$0.00

$55,777.83

625-02.13 DRILLED SHAFT-ROCK (DIA.)

06007-3241-14 0500 2610 V.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

318.000 $296.85

0.000

311.000

$0.00

$92,320.35

625-02.25 DRILLED SHAFT
CASING-PERMANENT (DIA.)

06007-3241-14 0500 2620 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

129.000 $360.00

0.000

126.800

$0.00

$45,648.00

625-02.40 DRILLED SHAFT CONCRETE
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06007-3241-14 0500 2630 V.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

540.000 $50.00

0.000

0.000

$0.00

$0.00

625-02.43 CONCRETE CORING

06007-3241-14 0500 2640 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

17,515.000 $1.07

0.000

17,515.000

$0.00

$18,741.05

625-02.44 DRILLED SHAFT REINFORCING
STEEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT26400500

-128.40-120.000

0.000.000

06007-3241-14 0500 2650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $3,355.00

0.000

12.000

$0.00

$40,260.00

625-02.46 SONIC LOGGING TESTING

06007-3241-14 0100 1150 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

668.000 $4.61

0.000

259.560

$0.00

$1,196.57

701-01.01 CONCRETE SIDEWALK (4 ")

06007-3241-14 0100 1160 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $300.00

0.000

2.300

$0.00

$690.00

703-01 CEMENT CONCRETE DITCH
PAVING

06007-3241-14 0100 1170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

378.000 $57.50

0.000

243.000

$0.00

$13,972.50

705-01.01 GUARDRAIL AT BRIDGE ENDS
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06007-3241-14 0100 9013 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $71.88

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

06007-3241-14 0100 1180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,322.000 $14.95

0.000

7,125.000

$0.00

$106,518.75

705-02.02 SINGLE GUARDRAIL (TYPE 2)

06007-3241-14 0100 9012 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $22.43

0.000

475.000

$0.00

$10,651.88

705-02.50 SHOP CURVED GUARDRAIL

06007-3241-14 0100 1190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $52.00

0.000

0.000

$0.00

$0.00

705-03.03 MEDIAN DIVIDER GUARDRAIL
(TYPE 2) (27" MT HT)

06007-3241-14 0100 1200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $525.00

0.000

4.000

$0.00

$2,100.00

705-04.03 GUARDRAIL TERMINAL (TYPE 13)

06007-3241-14 0100 1210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $1,600.00

0.000

0.000

$0.00

$0.00

705-04.04 GUARDRAIL TERMINAL (TYPE 21)

06007-3241-14 0100 1220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $525.00

0.000

22.000

$0.00

$11,550.00

705-04.05 GUARDRAIL TERMINAL
(TYPE-IN-LINE)
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5.00 9.009.00 0.000.0006007-3241-14 0100 1230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $2,000.00

0.000

9.000

$0.00

$18,000.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

06007-3241-14 0100 1240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $1,113.46

0.000

0.000

$0.00

$0.00

705-04.09 EARTH PAD FOR TYPE 38 GR
END TREATMENT

06007-3241-14 0100 1250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,200.00

0.000

0.000

$0.00

$0.00

705-04.30 TAN ENG ABSG TRM NCHRP
350,TL3(RMV & RPL)

06007-3241-14 0100 1260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $3,989.50

0.000

2.000

$0.00

$7,979.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

06007-3241-14 0100 1270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

565.000 $5.00

0.000

651.000

$0.00

$3,255.00

706-10.73 REMOVAL OF GUARDRAIL &
POST FOR REUSE

06007-3241-14 0100 1280 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,630.000 $3.75

0.000

12,936.000

$0.00

$48,510.00

707-03.01 STOCK FENCE

06007-3241-14 0100 1290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

61.000 $125.00

0.000

61.000

$0.00

$7,625.00

707-03.02 END, BRACED LINE, CORNER
POST ASSEMBLY(STOCK FENCE)

06007-3241-14 0100 1300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $350.00

0.000

3.000

$0.00

$1,050.00

707-03.20 DRIVE GATE (STOCK FENCE)
(DESCRIPTION)
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15700.00 10,700.0010,700.00 0.000.0006007-3241-14 0100 1310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,700.000 $2.00

0.000

10,700.000

$0.00

$21,400.00

707-06.01 REMOVAL OF FENCE
(DESCRIPTION)/(C.A. FENCE)

06007-3241-14 0100 1320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

38,795.000 $1.35

0.000

2,356.000

$0.00

$3,180.60

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

06007-3241-14 0100 1330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

38.000 $242.19

0.000

36.000

$0.00

$8,718.84

708-02.01 MARKERS (CONCRETE R.O.W.
POSTS)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT13300100

-8,718.84-36.000

0.000.000

06007-3241-14 0100 1340 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,057.000 $18.94

0.000

2,625.800

$0.00

$49,732.65

709-05.05 MACHINED RIP-RAP (CLASS A-3)

06007-3241-14 0100 1350 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,114.000 $23.65

66.830

6,520.980

$1,580.53

$154,221.18

709-05.06 MACHINED RIP-RAP (CLASS A-1)

06007-3241-14 0100 1360 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,289.000 $24.94

-1,151.990

4,984.220

$-28,730.63

$124,306.45

709-05.08 MACHINED RIP-RAP (CLASS B)

06007-3241-14 0100 1370 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

933.000 $25.84

0.000

1,153.560

$0.00

$29,807.99

709-05.09 MACHINED RIP-RAP (CLASS C)
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34883.00 17,928.0017,928.00 0.000.0006007-3241-14 0100 1380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

25,419.000 $3.97

0.000

17,928.000

$0.00

$71,174.16

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)

06007-3241-14 0100 1390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,196.000 $2.25

0.000

1,553.000

$0.00

$3,494.25

710-05 LATERAL UNDERDRAIN

06007-3241-14 0100 1400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $325.00

0.000

0.000

$0.00

$0.00

710-06.12 LATERAL UNDERDRAIN ENDWALL
(3:1)

06007-3241-14 0100 1410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $325.00

0.000

0.000

$0.00

$0.00

710-06.13 LATERAL UNDERDRAIN ENDWALL
(4:1)

06007-3241-14 0100 1420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

56.000 $325.00

0.000

0.000

$0.00

$0.00

710-06.15 LATERAL UNDERDRAIN ENDWALL
(6:1)

06007-3241-14 0500 2660 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

598.000 $31.74

90.000

468.000

$2,856.60

$14,854.32

710-09.01 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT26600500

-2,158.32-68.000

-2,158.32-68.000
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197.00 199.00199.00 42.000.0006007-3241-14 0500 2670 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

117.000 $10.76

42.000

199.000

$451.92

$2,141.24

710-09.02 6" PIPE UNDERDRAIN

06007-3241-14 0100 1430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

201.000 $204.85

0.000

439.000

$0.00

$89,929.15

711-02 CONCRETE MEDIAN B.R (BR PIER
PROTECTION)

06007-3241-14 0100 1440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,479.000 $62.35

0.000

5,237.000

$0.00

$326,526.95

711-05.71 51IN SINGLE SLOPE CONCRETE
BARRIER WALL

06007-3241-14 0100 1450 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $68,893.78

0.000

1.000

$0.00

$68,893.78

712-01 TRAFFIC CONTROL

06007-3241-14 0100 1460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

24,970.000 $26.25

0.000

3,730.000

$0.00

$97,912.50

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

06007-3241-14 0100 1470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $41.50

0.000

452.000

$0.00

$18,758.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

06007-3241-14 0100 1480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

253.000 $11.35

0.000

504.000

$0.00

$5,720.40

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR
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Item # Item Code Units
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4.00 10.0010.00 0.000.0006007-3241-14 0100 1490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $50.00

0.000

10.000

$0.00

$500.00

712-05.01 WARNING LIGHTS (TYPE A)

06007-3241-14 0100 1500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $50.00

0.000

0.000

$0.00

$0.00

712-05.03 WARNING LIGHTS (TYPE C)

06007-3241-14 0100 1510 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

476.000 $7.00

0.000

1,058.300

$0.00

$7,408.10

712-06 SIGNS (CONSTRUCTION)

06007-3241-14 0100 1520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

240.000 $14.25

0.000

135.000

$0.00

$1,923.75

712-07.03 TEMPORARY BARRICADES (TYPE
III)

06007-3241-14 0100 1530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,250.00

0.000

5.000

$0.00

$6,250.00

712-08.03 ARROW BOARD (TYPE C)

06007-3241-14 0100 1540 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

72.000 $20.00

0.000

0.000

$0.00

$0.00

712-09.04 REMOVABLE PAVEMENT
MARKING (STOP LINE)

06007-3241-14 0100 1550 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $620.00

0.000

1.800

$0.00

$1,116.00

713-01.01 CLASS A CONCRETE
(FOUNDATION FOR SIGN
SUPPORTS)
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0.00 300.60300.60 0.000.0006007-3241-14 0100 1560 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

501.000 $2.90

0.000

300.600

$0.00

$871.74

713-01.02 STEEL BAR
REINFORCEMENT(FOUNDATION
FOR SIGN SUPPORTS)

06007-3241-14 0100 1570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

104.000 $32.50

0.000

0.000

$0.00

$0.00

713-02.14 FLEXIBLE DELINEATOR (WHITE)

06007-3241-14 0100 1580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $32.50

0.000

0.000

$0.00

$0.00

713-02.15 FLEXIBLE DELINEATOR (YELLOW

06007-3241-14 0100 1590 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,006.000 $3.85

-2.210

1,718.690

$-8.51

$6,616.96

713-06 STEEL I-BEAMS &
WF-BEAMS(BREAKAWAY) SIGN
SUPPORT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT15900100

0.000.000

6,625.471,720.900

06007-3241-14 0100 1600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $67,270.00

0.000

1.000

$0.00

$67,270.00

713-09.01 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN =
89'-0")

06007-3241-14 0100 1610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $64,715.00

0.000

1.000

$0.00

$64,715.00

713-09.02 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN =
69'-0")
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0.70 1.001.00 0.000.0006007-3241-14 0100 1620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $69,525.00

0.000

1.000

$0.00

$69,525.00

713-09.03 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN =
89'-0")

06007-3241-14 0100 1630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $68,500.00

0.000

1.000

$0.00

$68,500.00

713-09.04 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN =
85'-0")

06007-3241-14 0100 1640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $72,325.00

0.000

1.000

$0.00

$72,325.00

713-09.05 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN =
89'-0")

06007-3241-14 0100 1650 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

298.000 $3.10

0.000

250.750

$0.00

$777.33

713-11.01 "U" SECTION STEEL POSTS

06007-3241-14 0100 1660 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,086.000 $3.95

0.000

1,781.800

$0.00

$7,038.11

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

06007-3241-14 0100 1670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $450.00

0.000

12.000

$0.00

$5,400.00

713-11.21 P POST SLIP BASE

06007-3241-14 0100 1680 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

380.000 $14.00

0.000

308.532

$0.00

$4,319.45

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)
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0.00 186.25186.25 0.000.0006007-3241-14 0100 1690 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

249.000 $14.50

0.000

186.250

$0.00

$2,700.63

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

06007-3241-14 0100 1700 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,840.000 $28.00

0.000

1,573.000

$0.00

$44,044.00

713-14 EXTRUDED ALUMINUM PANEL
SIGNS

06007-3241-14 0100 1710 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,875.00

0.000

0.000

$0.00

$0.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

06007-3241-14 0100 1720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $225.00

0.000

0.000

$0.00

$0.00

713-15.07 SUSPENDED FLAT SHEET
ALUMINUM SIGN (0.080" THICK)

06007-3241-14 0100 1730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $7,800.00

0.000

4.000

$0.00

$31,200.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

06007-3241-14 0100 1740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $200.00

0.000

2.000

$0.00

$400.00

713-16.07 END OF ROADWAY SIGN AND
SUPPORT

06007-3241-14 0100 1750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $525.00

0.000

0.000

$0.00

$0.00

713-30.09 BARRIER MOUNTED SIGN
SUPPORT (DESCRIPTION)/(3" X 3"
X 1/8" SQUARE TUBE)
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0.00 316.25316.25 0.000.0006007-3243-54 0100 0010 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

240.000 $26.00

0.000

316.250

$0.00

$8,222.50

714-03 JACKED OR BORED CONDUIT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00100100

-1,982.50-76.250

0.000.000

06007-3243-54 0100 0020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,960.000 $6.00

0.000

7,737.000

$0.00

$46,422.00

714-03.01 DIRECT BURIAL CONDUIT (2" PVC,
SCHEDULE 40)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00200100

0.000.000

4,662.00777.000

06007-3243-54 0100 0030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

270.000 $15.00

0.000

130.000

$0.00

$1,950.00

714-04.02 CONDUIT (STRUCTURES - 2" RGS

06007-3243-54 0100 0040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $320.00

4.000

17.000

$1,280.00

$5,440.00

714-05.02 PULL BOXES (TYPE A)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00400100

0.000.000

640.002.000

06007-3243-54 0100 0050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

16,020.000 $0.95

10,350.000

10,350.000

$9,832.50

$9,832.50

714-06.06 CABLE (1/C # 4 AWG)
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0.00 18,816.0018,816.00 18,816.000.0006007-3243-54 0100 0060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,005.000 $1.20

18,816.000

18,816.000

$22,579.20

$22,579.20

714-06.07 CABLE (1/C # 2 AWG)

06007-3243-54 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $3,475.00

14.000

14.000

$48,650.00

$48,650.00

714-08.09 LIGHT STANDARDS
(DESCRIPTION)/(55' WITH TENON

06007-3243-54 0100 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $795.00

0.000

14.000

$0.00

$11,130.00

714-08.20 FOUNDATION (ONLY) FOR LIGHT
STANDARD

06007-3243-54 0100 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $685.00

0.000

3.000

$0.00

$2,055.00

714-09.09 LUMINAIRES (DESCRIPTION)/(129
WATT LED COBRA HEAD)

06007-3243-54 0100 0100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $1,350.00

14.000

14.000

$18,900.00

$18,900.00

714-09.10 LUMINAIRES (DESCRIPTION)/(363
WATT LED OFFSET)

06007-3243-54 0100 0110 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,400.00

1.000

1.000

$2,400.00

$2,400.00

714-12.01 CONTROL CENTER (NO. 1)

06007-3243-54 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,200.00

0.000

0.000

$0.00

$0.00

714-25 ELECTRICAL CONNECTION
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73.00 257.00257.00 0.000.0006007-3241-14 0100 1760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,194.000 $10.00

0.000

257.000

$0.00

$2,570.00

716-01.06 TEMPORARY RAISED PAVEMENT
MARKER,WHITE

06007-3241-14 0100 1770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

141.000 $10.00

0.000

210.000

$0.00

$2,100.00

716-01.07 TEMPORARY RAISED PAVEMENT
MARKER,YELLOW

06007-3241-14 0100 1780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

37.000 $10.00

0.000

0.000

$0.00

$0.00

716-01.11 RAISED PVMT MARKERS
(BI-DIRECTIONAL) (1 COLOR
LENS)

06007-3241-14 0100 1790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $10.00

0.000

0.000

$0.00

$0.00

716-01.12 RAISED PVMT MARKERS
(MONO-DIRECTIONAL) (1 COLOR
LENS)

06007-3241-14 0100 1800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

161.000 $30.00

0.000

0.000

$0.00

$0.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

06007-3241-14 0100 1810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

313.000 $30.00

0.000

0.000

$0.00

$0.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

06007-3241-14 0100 1820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

189.000 $30.00

0.000

0.000

$0.00

$0.00

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)
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06007-3241-14 0100 1830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

148.000 $7.00

0.000

0.000

$0.00

$0.00

716-01.30 REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER

06007-3241-14 0100 1840 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

162.000 $18.00

0.000

0.000

$0.00

$0.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

06007-3241-14 0100 1850 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

350.000 $10.25

0.000

0.000

$0.00

$0.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

06007-3241-14 0100 1860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $120.00

0.000

0.000

$0.00

$0.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

06007-3241-14 0100 1870 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

610.000 $6.50

0.000

0.000

$0.00

$0.00

716-02.07 PLASTIC PAVEMENT MARKING
(24" BARRIER LINE)

06007-3241-14 0100 1880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $150.00

0.000

0.000

$0.00

$0.00

716-04.07 PLASTIC PAVEMENT MARKING
(EXIT ONLY ARROW)

06007-3241-14 0100 1890 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.900 $950.00

0.000

25.810

$0.00

$24,519.50

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)
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13372.00 15,364.0015,364.00 0.000.0006007-3241-14 0100 1900 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

36,400.000 $0.25

0.000

15,364.000

$0.00

$3,841.00

716-05.02 PAINTED PAVEMENT MARKING
(8" BARRIER LINE)

06007-3241-14 0100 1910 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

41,075.000 $0.40

0.000

1,158.000

$0.00

$463.20

716-08.01 REMOVAL OF PAVEMENT
MARKING (LINE)

06007-3241-14 0100 1920 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $2,600.00

0.000

0.000

$0.00

$0.00

716-12.01 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

06007-3241-14 0100 1930 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $4,200.00

0.000

0.000

$0.00

$0.00

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

06007-3241-14 0100 1940 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,550.000 $1.00

0.000

0.000

$0.00

$0.00

716-12.03 ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE

06007-3241-14 0100 1950 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,775.000 $1.00

0.000

0.000

$0.00

$0.00

716-12.04 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN DOTTED LINE)

06007-3241-14 0100 1960 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

430.000 $1.00

0.000

0.000

$0.00

$0.00

716-12.05 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE)
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06007-3241-14 0100 1970 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,645.000 $1.75

0.000

0.000

$0.00

$0.00

716-12.10 ENHANCED FLAT LINE THERMO
(12IN DOTTED)

06007-3241-14 0100 1980 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $579,404.20

0.000

1.000

$0.00

$579,404.20

717-01 MOBILIZATION

06007-3241-14 0100 1990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,000.00

0.000

0.000

$0.00

$0.00

725-03.09 ETHERNET SWITCH (TYPE A)

06007-3241-14 0100 2000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,300.00

0.000

0.000

$0.00

$0.00

725-05.04 SPLICE ENCLOSURE (UNDER
GRADE)

06007-3241-14 0100 2010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $100.00

0.000

0.000

$0.00

$0.00

725-05.06 FUSION SPLICE

06007-3241-14 0100 2020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $745.00

0.000

0.000

$0.00

$0.00

730-02.09 SIGNAL HEAD ASSEMBLY (130
WITH BACKPLATE)

06007-3241-14 0100 2030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $765.00

0.000

0.000

$0.00

$0.00

730-02.30 SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/(130 A3 WITH
BACKPLATE)
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06007-3241-14 0100 2040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $895.00

0.000

0.000

$0.00

$0.00

730-02.31 SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/(140 A1 WITH
BACKPLATE)

06007-3241-14 0100 2050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,200.00

0.000

0.000

$0.00

$0.00

730-03.12 AERIAL SPLICE ENCLOSURE

06007-3241-14 0100 2060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,400.00

0.000

4.000

$0.00

$5,600.00

730-03.23 INSTALL PULL BOX (FIBER
OPTIC-TYPE A)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT20600100

0.000.000

2,800.002.000

06007-3241-14 0100 2070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,400.00

0.000

1.000

$0.00

$1,400.00

730-03.24 INSTALL PULL BOX (FIBER
OPTIC-TYPE B)

06007-3241-14 0100 2080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,200.00

0.000

1.000

$0.00

$1,200.00

730-05.01 ELECTRICAL SERVICE
CONNECTION

06007-3241-14 0100 2090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,137.000 $1.85

0.000

697.000

$0.00

$1,289.45

730-08.03 SIGNAL CABLE - 7 CONDUCTOR
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06007-3241-14 0100 2100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

599.000 $3.00

0.000

0.000

$0.00

$0.00

730-08.40 INTERCONNECT CABLE - FIBER
OPTIC (DESCRIPTION)/(6F, SMFO
DROP)

06007-3241-14 0100 2110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

686.000 $2.90

0.000

715.000

$0.00

$2,073.50

730-09.01 SPAN WIRE
ASSEMBLY(____LBS.MIN.BRK
STRENGTH)/(22,040 LBS. MIN.
BRK STRENGTH)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT21100100

0.000.000

84.1029.000

06007-3241-14 0100 2120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

686.000 $1.90

0.000

0.000

$0.00

$0.00

730-10.01 TETHER WIRE ASSEMBLY - 1/4"
DIAMETER

06007-3241-14 0100 2130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

615.000 $8.00

0.000

946.000

$0.00

$7,568.00

730-12.02 CONDUIT 2" DIAMETER (PVC)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT21300100

0.000.000

2,648.00331.000

06007-3241-14 0100 2140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

111.000 $22.00

0.000

169.167

$0.00

$3,721.67

730-12.13 CONDUIT 2" DIAMETER (JACK
AND BORE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT21400100

0.000.000

1,279.6758.167
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06007-3241-14 0100 2150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $7,880.00

0.000

0.000

$0.00

$0.00

730-13.08 VEHICLE DETECTOR
(DESCRIPTION)/(RADAR
DETECTION SYSTEM)

06007-3241-14 0100 2160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $12,000.00

0.000

1.000

$0.00

$12,000.00

730-16.02 EIGHT PHASE ACTUATED
CONTROLLER

06007-3241-14 0100 2170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $12,400.00

0.000

3.900

$0.00

$48,360.00

730-23.02 STEEL STRAIN POLE
(DESCRIPTION)/(46' POLE WITH
15' LUMINAIRE EXTENSION)

06007-3241-14 0100 2180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $11,100.00

0.000

4.000

$0.00

$44,400.00

730-23.03 STEEL STRAIN POLE
(DESCRIPTION)/(36' POLE)

06007-3241-14 0100 2190 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,596.000 $6.76

117.230

4,658.340

$792.47

$31,490.38

740-06.01 GEOMEMBRANE

06007-3241-14 0100 2200 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,085.000 $2.38

0.000

2,593.990

$0.00

$6,173.70

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

06007-3241-14 0100 2210 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40,000.000 $1.61

0.000

34,500.830

$0.00

$55,546.34

740-10.04 GEOTEXTILE (TYPE IV)
(STABILIZATION)

06007-3241-14 0100 2220 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

39,052.000 $2.75

0.000

4,373.000

$0.00

$12,025.75

740-11.03 TEMPORARY SEDIMENT TUBE
18IN (DESCRIPTION)/(EROSION
CONTROL)
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0.00 1.001.00 0.000.0006007-3241-14 0900 2680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,830.00

0.000

1.000

$0.00

$3,830.00

790-02.07 POLE 35FT CLASS 2 METAL

06007-3241-14 0900 2690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,260.00

0.000

8.000

$0.00

$18,080.00

790-03.02 POLE 40FT CLASS 3 WOOD

06007-3241-14 0900 2700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,290.00

0.000

1.000

$0.00

$4,290.00

790-03.06 POLE 40FT CLASS 2 METAL

06007-3241-14 0900 2710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,640.00

0.000

2.000

$0.00

$9,280.00

790-04.07 POLE 45FT CLASS 2 METAL

06007-3241-14 0900 2720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,670.00

0.000

2.000

$0.00

$5,340.00

790-05.02 POLE 50FT CLASS 2 WOOD

06007-3241-14 0900 2730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $5,110.00

0.000

4.000

$0.00

$20,440.00

790-05.06 POLE 50FT CLASS 2 METAL

06007-3241-14 0900 2740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $5,940.00

0.000

3.000

$0.00

$17,820.00

790-06.05 POLE 55 FT CLASS 1 METAL
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1.00 2.002.00 0.000.0006007-3241-14 0900 2750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $11,135.00

0.000

2.000

$0.00

$22,270.00

790-08.04 POLE 65FT CLASS H2 METAL

06007-3241-14 0900 2760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $16,080.00

0.000

1.000

$0.00

$16,080.00

790-11.08 POLE 80FT CLASS H5 METAL

06007-3241-14 0900 2770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,605.00

0.000

1.000

$0.00

$15,605.00

790-12.06 POLE 85FT CLASS H3 METAL

06007-3241-14 0900 2780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $17,100.00

0.000

1.000

$0.00

$17,100.00

790-12.08 POLE 85FT CLASS H5 METAL

06007-3241-14 0900 2790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,530.00

0.000

1.000

$0.00

$15,530.00

790-13.05 POLE 90FT CLASS H2 METAL

06007-3241-14 0900 2800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $16,560.00

0.000

2.000

$0.00

$33,120.00

790-13.06 POLE 90FT CLASS H3 METAL

06007-3241-14 0900 2810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $17,630.00

0.000

3.000

$0.00

$52,890.00

790-13.08 POLE 90FT CLASS H5 METAL
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0.00 1.001.00 0.000.0006007-3241-14 0900 2820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $16,915.00

0.000

1.000

$0.00

$16,915.00

790-14.06 POLE 95FT CLASS H3 METAL

06007-3241-14 0900 2830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $20,280.00

0.000

2.000

$0.00

$40,560.00

790-14.10 POLE 95FT CLASS H7 METAL

06007-3241-14 0900 2840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $11,665.00

0.000

1.000

$0.00

$11,665.00

790-20.01 POLE(DESCRIPTION)/(70FT
CLASS 1 METAL)

06007-3241-14 0900 2850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $17,835.00

0.000

2.000

$0.00

$35,670.00

790-20.02 POLE(DESCRIPTION)/(85FT
CLASS H7 METAL)

06007-3241-14 0900 2860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $15,080.00

0.000

3.000

$0.00

$45,240.00

790-20.03 POLE(DESCRIPTION)/(90FT
CLASS H1 METAL)

06007-3241-14 0900 2870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $18,970.00

0.000

2.000

$0.00

$37,940.00

790-20.04 POLE(DESCRIPTION)/(90FT
CLASS H7 METAL)

06007-3241-14 0900 2880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $355.00

0.000

2.000

$0.00

$710.00

790-21.08 1PH DEADEND 15KV
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1.00 4.004.00 0.000.0006007-3241-14 0900 2890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $490.00

0.000

4.000

$0.00

$1,960.00

790-21.09 1PH PRIMARY TAP 15KV

06007-3241-14 0900 2900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $685.00

0.000

1.000

$0.00

$685.00

790-21.10 1PH VERTICAL DDE 15KV

06007-3241-14 0900 2910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $1,415.00

0.000

11.000

$0.00

$15,565.00

790-25.03 3PH NARROW PROFILE SGL LG
COND 15KV

06007-3241-14 0900 2920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,385.00

0.000

4.000

$0.00

$9,540.00

790-25.11 3PH CROSSARM DBL PRIM SUP
LRG COND 15KV

06007-3241-14 0900 2930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,060.00

0.000

2.000

$0.00

$4,120.00

790-25.14 3PH NARROW PROFILE LG COND
SM ANGLE 15KV

06007-3241-14 0900 2940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,170.00

0.000

6.000

$0.00

$13,020.00

790-25.21 3PH CROSSARM DEADEND SGL
15KV

06007-3241-14 0900 2950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,065.00

0.000

2.000

$0.00

$4,130.00

790-25.22 3PH XARM DEADEND SGL
NARROW PROFILE 15KV
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1.00 3.003.00 0.000.0006007-3241-14 0900 2960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $3,720.00

0.000

3.000

$0.00

$11,160.00

790-25.23 3PH CROSSARM DDE 15KV

06007-3241-14 0900 2970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,515.00

0.000

1.000

$0.00

$3,515.00

790-25.25 3PH CROSSARM DDE NARROW
PROFILE 15KV

06007-3241-14 0900 2980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,545.00

0.000

3.000

$0.00

$10,635.00

790-25.30 3PH CROSSARM DBL 10FT LRG
COND 15KV

06007-3241-14 0900 2990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $160.00

0.000

1.000

$0.00

$160.00

790-30.03 SECONDARY ASSEMBLIES
DEADEND

06007-3241-14 0900 3000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $170.00

0.000

1.000

$0.00

$170.00

790-31.02 SERVICE ASSEMBLY-POLE TYPE

06007-3241-14 0900 3010 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

85.000 $15.79

0.000

85.000

$0.00

$1,342.15

790-31.12 SERVICE CONDUCTOR 1/0 AL
TRIPLEX

06007-3241-14 0900 3020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $395.00

0.000

40.000

$0.00

$15,800.00

790-32.01 DOWN GUY - THROUGH BOLT
TYPE
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0.00 2.002.00 0.000.0006007-3241-14 0900 3030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $645.00

0.000

2.000

$0.00

$1,290.00

790-32.07 OH GUY - THROUGH BOLT TYPE

06007-3241-14 0900 3040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $55.00

0.000

44.000

$0.00

$2,420.00

790-32.23 GUY GUARD

06007-3241-14 0900 3050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $185.00

0.000

27.000

$0.00

$4,995.00

790-32.24 GUY (DESCRIPTION)/
(INSULATOR-PORCELAIN-JOHNNY
BALL TYPE)

06007-3241-14 0900 3060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $715.00

0.000

2.000

$0.00

$1,430.00

790-33.04 SCREW TYPE ANCHOR
10,000LB-12,000LB

06007-3241-14 0900 3070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $1,035.00

0.000

15.000

$0.00

$15,525.00

790-33.20 ANCHOR TRIPLE EYE POWER
INSTALLED

06007-3241-14 0900 3080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $1,020.00

0.000

25.000

$0.00

$25,500.00

790-33.21 ANCHOR TWIN EYE POWER
INSTALLED

06007-3241-14 0900 3090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

978.000 $3.63

0.000

978.000

$0.00

$3,550.14

790-40.36 OH COND 1/0 7 AAC POPPY

Page 52RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

7045.00 5,308.005,308.00 0.000.0006007-3241-14 0900 3100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,308.000 $5.21

0.000

5,308.000

$0.00

$27,654.68

790-40.42 OH COND 336.4 19 AAC TULIP

06007-3241-14 0900 3110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

43,272.000 $7.41

0.000

43,272.000

$0.00

$320,645.52

790-40.49 OH COND 795 37 AAC ARBUTUS

06007-3241-14 0900 3120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,116.000 $3.56

0.000

11,415.000

$0.00

$40,637.40

790-40.76 OH STATIC COND _____ _____
___________/(SEE PLANS)

06007-3241-14 0900 3130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,525.00

0.000

1.000

$0.00

$1,525.00

790-46.02 1PH TRANSFORMER CONV
W/POLE MTD FUSE & LA

06007-3241-14 0900 3140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $470.00

0.000

2.000

$0.00

$940.00

790-60.02 1PH FUSE CUTOUT BRKT MOUNT
15KV

06007-3241-14 0900 3150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $425.00

0.000

2.000

$0.00

$850.00

790-68.02 POLE GROUND PLATE TYPE

06007-3241-14 0900 3160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $460.00

0.000

3.000

$0.00

$1,380.00

790-68.11 DEAD END SHOE
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0.00 1.001.00 0.000.0006007-3241-14 0900 3170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,220.00

0.000

1.000

$0.00

$1,220.00

790-69.04 FIBERGLASS CROSSARM
ASSEMBLY

06007-3241-14 0900 3180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $675.00

0.000

33.000

$0.00

$22,275.00

790-69.11 GROUND-GROUND ROD FOR ST
POLE

06007-3241-14 0900 3190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

54.000 $280.00

0.000

39.000

$0.00

$10,920.00

790-69.28 EXTENSION LINK - EPOXY -6FT

06007-3241-14 0900 3200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $295.00

0.000

17.000

$0.00

$5,015.00

790-69.30 POLE TOP PIN FOR ST POLE

06007-3241-14 0900 3210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $200.00

0.000

33.000

$0.00

$6,600.00

790-69.32 ARM PIN

06007-3241-14 0900 3220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,425.00

0.000

0.000

$0.00

$0.00

790-70.01 STREET LIGHT ON WOOD POLE

06007-3241-14 0900 3230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $10,120.00

0.000

10.000

$0.00

$101,200.00

790-71.15 DBL CKT SGL ARM LN POSTS
46KV MAX
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0.00 5.005.00 0.000.0006007-3241-14 0900 3240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $4,215.00

0.000

5.000

$0.00

$21,075.00

790-71.20 TANGENT HOR LN POSTS 69KV
MAX

06007-3241-14 0900 3250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,955.00

0.000

1.000

$0.00

$6,955.00

790-71.31 LRG VERT ANG 69KV MAX

06007-3241-14 0900 3260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $17,910.00

0.000

3.000

$0.00

$53,730.00

790-71.33 DDE LRG VERT ANG 69KV MAX

06007-3241-14 0900 3270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $620.00

0.000

50.000

$0.00

$31,000.00

790-72.07 GUY FACTORY FORMED WITH
THIMBLE CLEVIS

06007-3241-14 0900 3280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $355.00

0.000

24.000

$0.00

$8,520.00

790-72.15 MEDIUM DUTY GUYING TEE

06007-3241-14 0900 3290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $1,435.00

0.000

15.000

$0.00

$21,525.00

790-73.02 INS STRING W/ CUSHIONED
SUSP

06007-3241-14 0900 3300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $1,120.00

0.000

7.000

$0.00

$7,840.00

790-73.04 OHGW CUSHIONED SUSP &
SUSP CLAMP
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18544.00 61,477.0061,477.00 0.000.0006007-3241-14 0900 3310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

61,477.000 $4.81

0.000

61,477.000

$0.00

$295,704.37

790-98.01 REMOVE WIRE

06007-3241-14 0900 3320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

35.000 $4,675.00

0.000

45.000

$0.00

$210,375.00

790-98.02 REMOVE POLES

06007-3241-14 0900 3330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

286.000 $965.00

0.000

298.000

$0.00

$287,570.00

790-98.03 REMOVE FRAMING/ASSOCIATED
APPARATUS

06007-3241-14 0901 3440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $350.00

0.000

0.000

$0.00

$0.00

793-01.41 ANCHOR 1IN

06007-3241-14 0900 3340 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

742.000 $2.50

0.000

2,110.000

$0.00

$5,275.00

793-03.41 AERIAL CABLE (DESCRIPTION)

06007-3241-14 0900 3350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $300.00

0.000

3.000

$0.00

$900.00

793-04.07 AERIAL SPLICE CLOSURE

06007-3241-14 0900 3360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,410.000 $1.25

0.000

1,410.000

$0.00

$1,762.50

793-07.04 48 FIBER(MATERIAL ONLY)
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0.00 12,326.0012,326.00 0.000.0006007-3241-14 0900 3370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,026.000 $2.50

0.000

12,326.000

$0.00

$30,815.00

793-07.16 12-96 FIBER(INSTALLATION ONLY

06007-3241-14 0900 3380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $200.00

0.000

6.000

$0.00

$1,200.00

793-07.23 FIBER OPTIC MAINTENANCE
LOOP

06007-3241-14 0901 3450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $75.00

0.000

0.000

$0.00

$0.00

793-11.11 12IN PEDESTAL W/TERMINAL

06007-3241-14 0901 3460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $2,200.00

0.000

6.000

$0.00

$13,200.00

793-11.20 HANDHOLE 30INX48IN

06007-3241-14 0901 3470 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,200.000 $3.50

0.000

6,600.000

$0.00

$23,100.00

793-13.07 4IN SCHEDULE 40 PVC

06007-3241-14 0901 3480 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,100.000 $20.00

0.000

3,300.000

$0.00

$66,000.00

793-13.17 2 DUCT FORMATION @ 36IN
DEPTH

06007-3241-14 0901 3490 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,100.000 $2.00

0.000

3,300.000

$0.00

$6,600.00

793-14.12 1 1/4IN INNERDUCT
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500.00 3,300.003,300.00 0.000.0006007-3241-14 0901 3500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,100.000 $1.00

0.000

3,300.000

$0.00

$3,300.00

793-14.21 ROD DUCTS

06007-3241-14 0900 3390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

992.000 $0.75

0.000

992.000

$0.00

$744.00

793-98.01 REMOVE  AERIAL CABLE AND
WIRE

06007-3241-14 0901 3510 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,400.000 $1.00

0.000

0.000

$0.00

$0.00

793-98.05 RETIRE BURIED FACILITIES IN
PLACE

06007-3241-14 0901 3520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $50.00

0.000

0.000

$0.00

$0.00

793-98.06 REMOVE PEDESTALS

06007-3241-14 0901 3530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $100.00

0.000

0.000

$0.00

$0.00

793-98.08 REMOVE ANCHOR (ANY SIZE)

06007-3241-14 0902 3540 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

160.000 $46.68

0.000

160.000

$0.00

$7,468.80

795-01.09 12IN DIP RESTRAINED JOINT
WATER LINE

06007-3241-14 0902 3550 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,680.000 $38.91

0.000

5,348.000

$0.00

$208,090.68

795-01.10 12IN DIP SLIP JOINT WATER LINE
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0.00 50.0050.00 0.000.0006007-3241-14 0902 3560 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $94.13

0.000

50.000

$0.00

$4,706.50

795-03.08 12IN PVC WATER LINE

06007-3241-14 0902 3570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,154.48

0.000

2.000

$0.00

$10,308.96

795-07.15 12IN X 12IN TAPPING SLEEVE
AND VALVE

06007-3241-14 0902 3580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $561.02

0.000

1.000

$0.00

$561.02

795-08.01 2IN GATE VALVE ASSEMBLY

06007-3241-14 0902 3590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $2,440.84

0.000

7.000

$0.00

$17,085.88

795-08.09 12IN GATE VALVE ASSEMBLY

06007-3241-14 0902 3600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,499.10

0.000

1.000

$0.00

$1,499.10

795-09.03 1-1/2IN WATER SERVICE METER
ASSEMBLY

06007-3241-14 0902 3610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $964.92

0.000

3.000

$0.00

$2,894.76

795-09.09 RELOCATE/RECONNECT
SERVICE ASSEMBLY

06007-3241-14 0902 3620 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $58.34

0.000

20.000

$0.00

$1,166.80

795-09.12 2IN COPPER SERVICE PIPE
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6.00 4.004.00 0.000.0006007-3241-14 0902 3630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $3,881.79

0.000

4.000

$0.00

$15,527.16

795-11.02 FIRE HYDRANT ASSEMBLY

06007-3241-14 0902 3640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,222.58

0.000

3.000

$0.00

$3,667.74

795-12.01 REMOVE FIRE HYDRANT

06007-3241-14 0902 3650 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,500.000 $8.39

0.000

4,414.000

$0.00

$37,033.46

795-13.01 DI FITTINGS

06007-3241-14 0902 3660 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

160.000 $101.90

0.000

160.000

$0.00

$16,304.00

795-15.04 18IN STEEL CASING PIPE OPEN
CUT METHOD

06007-3241-14 0902 3670 V.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $263.27

0.000

17.000

$0.00

$4,475.59

797-11.15 48IN MH ADJUSTMENT INCREASE
HEIGHT

06007-3241-14 0900 3400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $860.00

0.000

20.000

$0.00

$17,200.00

798-05.03 FIBER OPTIC CABLE SPLICE

06007-3241-14 0900 3410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

29.000 $425.00

0.000

31.000

$0.00

$13,175.00

798-05.29 COMMUNICATION ASSEMBLY
(CSC)
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6.00 8.008.00 0.000.0006007-3241-14 0900 3420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $1,020.00

0.000

8.000

$0.00

$8,160.00

798-05.32 COMMUNICATION ASSEMBLY
(DDE)

06007-3241-14 0900 3430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $570.00

0.000

7.000

$0.00

$3,990.00

798-05.33 COMMUNICATION ASSEMBLY
(DE)

06007-3241-14 0100 2230 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $25.00

0.000

0.000

$0.00

$0.00

801-01 SEEDING (WITH MULCH)

06007-3241-14 0100 2240 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,137.000 $17.00

174.240

7,074.260

$2,962.08

$120,262.42

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

06007-3241-14 0100 9016 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $11.25

0.000

0.000

$0.00

$0.00

801-02 SEEDING (WITHOUT MULCH)

06007-3241-14 0100 2250 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $200.00

0.000

0.000

$0.00

$0.00

801-02.15 FERTILIZER

06007-3241-14 0100 2260 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,057.000 $3.00

0.000

2,240.000

$0.00

$6,720.00

801-03 WATER (SEEDING & SODDING)

06007-3241-14 0100 9017 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $15.00

0.000

81.000

$0.00

$1,215.00

801-06 MULCH
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06007-3241-14 0100 2270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

105.000 $5.00

0.000

0.000

$0.00

$0.00

802-02.30 CUTTINGS: SALIX NIGRA
(18IN-24IN LENGTH)

06007-3241-14 0100 2280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

107.000 $5.00

0.000

0.000

$0.00

$0.00

802-02.33 CUTTINGS: SAMBUCUS
CANADENSIS (18IN-24IN)

06007-3241-14 0100 2290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $5.00

0.000

0.000

$0.00

$0.00

802-12.02 ACER RUBRUM (RED MAPLE
SEEDLNG B.R.)

06007-3241-14 0100 2300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

107.000 $5.00

0.000

0.000

$0.00

$0.00

802-12.12 CORNUS FLORIDA (FLOWERING
DOGWOOD SEEDLNG B.R.)

06007-3241-14 0100 2310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $10.00

0.000

0.000

$0.00

$0.00

802-12.14 DIOSPYROS VIRGINIANA
(PERSIMMON SEEDLNG B.R.)

06007-3241-14 0100 2320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $10.00

0.000

0.000

$0.00

$0.00

802-12.16 FRAXINUS PENNSYLVANICA
(GREEN ASH SEEDLNG B.R.)

06007-3241-14 0100 2330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $10.00

0.000

0.000

$0.00

$0.00

802-12.18 LIQUIDAMBER STYRACIFLUA
(SWEETGUM SEEDLNG B.R.)
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06007-3241-14 0100 2340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $10.00

0.000

0.000

$0.00

$0.00

802-12.19 LIRIODENDRON TULIPIFERA
(TULIP POPLAR SEEDLNG B.R.)

06007-3241-14 0100 2350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $10.00

0.000

0.000

$0.00

$0.00

802-12.21 NYSSA SYLVATICA (BLCKGUM
SEEDLNG B.R.)

06007-3241-14 0100 2360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

213.000 $35.00

0.000

201.000

$0.00

$7,035.00

802-13.06 HYDRANGEA QUERCIFOLIA
(OAKLF HYDRANGEA 2-5FT
CNTNR GRWN)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT23600100

-35.00-1.000

0.000.000

06007-3241-14 0100 2370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

212.000 $30.00

0.000

201.000

$0.00

$6,030.00

802-13.08 ITEA VIRGINICA (VIRGINIA
SWEETSPIRE 2-5FT CNTNR
GRWN)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT23700100

-30.00-1.000

0.000.000

06007-3241-14 0100 2380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

106.000 $12.00

0.000

0.000

$0.00

$0.00

802-13.23 RHODODENDRON CANESCENS
(WILD AZALEA SDLNG BR)

06007-3241-14 0100 2390 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

174,250.000 $2.52

1,020.000

214,155.640

$2,570.40

$539,672.21

803-01 SODDING (NEW SOD)
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500.00 500.00500.00 0.000.0006007-3241-14 0100 2400 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,569.000 $3.10

0.000

500.000

$0.00

$1,550.00

805-13.03 FLEXIBLE CHANNEL LINER
(CLASS III)

06007-3241-14 0100 2410 CYCL Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $900.00

0.000

0.000

$0.00

$0.00

806-02.03 PROJECT MOWING

V47 - TSMR *END OF REPORT*
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