
11/23/2016 20161207

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/14/2016

JJ07919

CNN321 Pay Period:  11/23/2016Contract: Estimate Number: 0026 to  12/07/2016Estimate Type: Progress Estimate Approved:No

Bell & Associates Construction, L.P.Contractor:

Contractor's
Address:

P O Box 363
Brentwood,  TN   37024-0363

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

10/17/2014

10/24/2014

10/28/2014

11/26/2014

%

$0.01

582.0

582.0

582.0

100.00

%Percent Complete($):

%Percent Behind:

MONTGOMERY

---

Date Notice to Proceed: 11/18/2014

06/21/2016

06/21/2016

09/07/2016

$12,929,423.78

$12,862,245.35

$12,960,993.64 $-3,360.20$12,964,353.84

$0.00

$0.01Test Report Payment Adjustments:

$12,960,993.65 $12,929,129.78 31,863.87

$12,960,993.63 $-3,360.20$12,964,353.83

$0.01 $0.00

$-35,224.06 $35,224.07

$0.00 $0.00

Construction on S.R. 237 from I-24 to International Blvd.

103.96

20161207

Project(s): 63001-3153-44, 63030-3210-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/14/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NH/STP-I-24-9(76)66.22 06784421,809.3863001-3153-44 38The grading, drainage, construction of two Bulb-Tee beam bri
NH/STP-I-24-9(76)33.78 37784110,054.4963030-3210-14 04The grading, drainage, construction of two Bulb-Tee beam bri

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

63030-3210-14 0100 9516 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $19,597.50

0.000

1.000

$0.00

$19,597.50

104-03 ADDITIONAL WORK
(DESCRIPTION)/(Brdg. Deck
Grinding)

63001-3153-44 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $21,213.73

0.000

1.000

$0.00

$21,213.73

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

63030-3210-14 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $21,213.73

0.000

1.000

$0.00

$21,213.73

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

63001-3153-44 0100 9039 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,600.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

63030-3210-14 0100 9040 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,600.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

63001-3153-44 0100 9034 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES/I-24 per
lane

63001-3153-44 0500 9037 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES/I-24
asbestos remediation - per lane

63001-3153-44 0500 9038 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES/I-24 Bridge
Demo - per lane

63030-3210-14 0100 9035 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES/SR-237
per lane

63001-3153-44 0100 9036 30MN Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.08 LIQUIDATED DAMAGES/I-24 pacing
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0063001-3153-44 0100 9028 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90280100

-114,462.27-114,462.270

0.000.000

63001-3153-44 0500 9029 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

63030-3210-14 0100 9030 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90300100

-87,976.32-87,976.320

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0063001-3153-44 0100 9031 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90310100

-172,600.22-172,600.220

0.000.000

63001-3153-44 0500 9032 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

63030-3210-14 0100 9033 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90330100

-56,382.62-56,382.620

0.000.000

63001-3153-44 0100 0020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,070.000 $0.80

0.000

1,040.000

$0.00

$832.00

109-10.01 TRAINEE

63030-3210-14 0100 0020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,070.000 $0.80

0.000

1,560.000

$0.00

$1,248.00

109-10.01 TRAINEE
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1.90 1.001.00 0.000.0063001-3153-44 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $26,251.99

0.000

1.000

$0.00

$26,251.99

201-01 CLEARING AND GRUBBING

63030-3210-14 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $26,251.99

0.000

1.000

$0.00

$26,251.99

201-01 CLEARING AND GRUBBING

63001-3153-44 0100 0040 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,242.75

0.000

1.000

$0.00

$4,242.75

202-01 REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

63030-3210-14 0100 0040 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,242.75

0.000

1.000

$0.00

$4,242.75

202-01 REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

63030-3210-14 0100 0050 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,712.40

0.000

1.000

$0.00

$3,712.40

202-01.01 REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

63001-3153-44 0500 1750 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $157,581.10

0.000

1.000

$0.00

$157,581.10

202-01.02 REMOVAL OF ASBESTOS

63001-3153-44 0100 0050 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

459.000 $5.30

0.000

460.190

$0.00

$2,439.01

202-03 REMOVAL OF RIGID PAVEMENT,
SIDEWALK, ETC.
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0063001-3153-44 0500 1760 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $76,262.67

0.000

1.000

$0.00

$76,262.67

202-04.01 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(EXIST. BR.
NO. 63I00240025)

63001-3153-44 0500 1770 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $76,262.67

0.000

1.000

$0.00

$76,262.67

202-04.02 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(EXIST. BR.
NO. 63I00240026)

63001-3153-44 0100 0060 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

45,064.000 $5.04

0.000

46,285.600

$0.00

$233,279.42

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

63030-3210-14 0100 0060 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

21,677.000 $5.04

0.000

20,753.400

$0.00

$104,597.14

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

63001-3153-44 0100 9002 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $7.56

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

63030-3210-14 0100 9026 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $7.56

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

63030-3210-14 0100 9500 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $20.25

0.000

6,514.030

$0.00

$131,909.11

203-02.01 BORROW EXCAVATION (GRADED
SOLID ROCK)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

12559.00 12,025.0612,025.06 0.000.0063001-3153-44 0100 0070 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,386.000 $11.30

0.000

12,025.060

$0.00

$135,883.18

203-03 BORROW EXCAVATION
(UNCLASSIFIED)

63030-3210-14 0100 0070 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,535.000 $11.30

0.000

12,025.060

$0.00

$135,883.18

203-03 BORROW EXCAVATION
(UNCLASSIFIED)

63001-3153-44 0100 0080 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,378.000 $5.04

0.000

4,929.610

$0.00

$24,845.23

203-04 PLACING AND SPREADING
TOPSOIL

63030-3210-14 0100 0080 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,179.000 $5.04

0.000

1,644.000

$0.00

$8,285.76

203-04 PLACING AND SPREADING
TOPSOIL

63001-3153-44 0100 9003 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $7.56

0.000

925.920

$0.00

$6,999.96

203-05 UNDERCUTTING

63030-3210-14 0100 9027 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $7.56

0.000

16,069.160

$0.00

$121,482.85

203-05 UNDERCUTTING
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79.50 26.9026.90 0.000.0063001-3153-44 0100 0090 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

65.000 $5.30

0.000

26.900

$0.00

$142.57

203-06 WATER

63030-3210-14 0100 0090 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

66.000 $5.30

0.000

0.000

$0.00

$0.00

203-06 WATER

63001-3153-44 0500 1780 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,361.000 $15.75

0.000

1,548.340

$0.00

$24,386.36

204-02.01 DRY EXCAVATION (BRIDGES)

63001-3153-44 0500 9014 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $23.63

0.000

0.000

$0.00

$0.00

204-02.02 EXTRA DEPTH DRY EXCAVATION
(a)

63001-3153-44 0500 9015 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $28.35

0.000

0.000

$0.00

$0.00

204-02.03 EXTRA DEPTH DRY EXCAVATION
(b)

63030-3210-14 0100 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

298.000 $18.83

0.000

0.000

$0.00

$0.00

209-02.05 12" TEMPORARY SLOPE DRAIN

63030-3210-14 0100 9514 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4.18

0.000

0.000

$0.00

$0.00

209-03.20 FILTER SOCK (8 INCH)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

65.92 47.7047.70 0.000.0063001-3153-44 0100 0100 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $60.99

0.000

47.700

$0.00

$2,909.22

209-05 SEDIMENT REMOVAL

63030-3210-14 0100 0110 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $60.99

0.000

26.310

$0.00

$1,604.65

209-05 SEDIMENT REMOVAL

63001-3153-44 0100 0110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,450.000 $1.59

0.000

2,107.000

$0.00

$3,350.13

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

63001-3153-44 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

77.000 $487.92

0.000

77.000

$0.00

$37,569.84

209-08.07 ROCK CHECK DAM PER

63030-3210-14 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $487.92

0.000

14.000

$0.00

$6,830.88

209-08.07 ROCK CHECK DAM PER

63001-3153-44 0100 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

33.000 $975.83

0.000

18.000

$0.00

$17,564.94

209-08.08 ENHANCED ROCK CHECK DAM

63030-3210-14 0100 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $975.83

0.000

14.000

$0.00

$13,661.62

209-08.08 ENHANCED ROCK CHECK DAM
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Print Date: 12/14/2016
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

63001-3153-44 0100 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

34.000 $339.42

0.000

0.000

$0.00

$0.00

209-09.41 CURB INLET PROTECTION (TYPE
2)

63030-3210-14 0100 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $339.42

0.000

0.000

$0.00

$0.00

209-09.41 CURB INLET PROTECTION (TYPE
2)

63030-3210-14 0100 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $387.15

0.000

1.000

$0.00

$387.15

209-40.41 CATCH BASIN FILTER
ASSEMBLY(TYPE 1)

63001-3153-44 0100 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $387.15

0.000

16.000

$0.00

$6,194.40

209-40.42 CATCH BASIN FILTER
ASSEMBLY(TYPE 2)

63030-3210-14 0100 0160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $387.15

0.000

18.000

$0.00

$6,968.70

209-40.42 CATCH BASIN FILTER
ASSEMBLY(TYPE 2)

63030-3210-14 0100 0170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $387.15

0.000

0.000

$0.00

$0.00

209-40.44 CATCH BASIN FILTER
ASSEMBLY(TYPE 4)

63001-3153-44 0100 0160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $387.15

0.000

4.000

$0.00

$1,548.60

209-40.46 CATCH BASIN FILTER
ASSEMBLY(TYPE 6)

63001-3153-44 0100 0170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $387.15

0.000

1.000

$0.00

$387.15

209-40.47 CATCH BASIN FILTER
ASSEMBLY(TYPE 7)
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JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

13.00 5.005.00 0.000.0063001-3153-44 0100 0180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,034.17

0.000

5.000

$0.00

$5,170.85

209-40.48 CATCH BASIN FILTER
ASSEMBLY(TYPE 8)

63030-3210-14 0100 0180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,034.17

0.000

0.000

$0.00

$0.00

209-40.48 CATCH BASIN FILTER
ASSEMBLY(TYPE 8)

63001-3153-44 0100 0190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

769.000 $5.04

0.000

0.000

$0.00

$0.00

209-65.03 TEMPORARY DIVERSION
CHANNEL

63030-3210-14 0100 0190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

909.000 $5.04

0.000

0.000

$0.00

$0.00

209-65.03 TEMPORARY DIVERSION
CHANNEL

63001-3153-44 0100 0200 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

20,158.000 $15.22

0.000

3,480.880

$0.00

$52,978.99

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

63030-3210-14 0100 0200 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

15,093.000 $15.22

0.000

35,485.380

$0.00

$540,087.48

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

63001-3153-44 0500 1790 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

124.000 $20.87

0.000

452.650

$0.00

$9,446.81

303-01.02 GRANULAR BACKFILL (BRIDGES)
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Print Date: 12/14/2016
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 134.87134.87 0.000.0063001-3153-44 0100 0210 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $17.50

0.000

134.870

$0.00

$2,360.23

303-10.01 MINERAL AGGREGATE (SIZE 57)

63030-3210-14 0100 0210 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

57.000 $17.50

0.000

481.540

$0.00

$8,426.95

303-10.01 MINERAL AGGREGATE (SIZE 57)

63001-3153-44 0100 0220 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,640.000 $63.54

0.000

1,000.670

$0.00

$63,582.57

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

63030-3210-14 0100 0220 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,843.000 $63.54

0.000

337.140

$0.00

$21,421.88

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

63001-3153-44 0100 0230 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

537.000 $81.99

0.000

568.790

$0.00

$46,635.09

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

63030-3210-14 0100 0230 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,038.000 $81.99

0.000

802.520

$0.00

$65,798.61

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

34675.45 5,590.145,590.14 0.000.0063001-3153-44 0100 0240 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,377.000 $59.19

0.000

5,590.140

$0.00

$330,880.39

307-02.01 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A

63030-3210-14 0100 0240 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,995.000 $59.19

0.000

737.890

$0.00

$43,675.71

307-02.01 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A

63001-3153-44 0100 0250 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

88.000 $880.37

0.000

94.144

$0.00

$82,881.55

307-02.02 ASPHALT CEMENT (PG70-22)
(BPMB-HM) GRADING A-S

63030-3210-14 0100 0250 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $880.37

0.000

15.871

$0.00

$13,972.35

307-02.02 ASPHALT CEMENT (PG70-22)
(BPMB-HM) GRADING A-S

63001-3153-44 0100 0260 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,616.000 $39.88

0.000

3,822.207

$0.00

$152,429.62

307-02.03 AGGREGATE (BPMB-HM)
GRADING A-S MIX

63030-3210-14 0100 0260 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,062.000 $39.88

0.000

513.169

$0.00

$20,465.18

307-02.03 AGGREGATE (BPMB-HM)
GRADING A-S MIX
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

4111.00 3,336.343,336.34 0.000.0063001-3153-44 0100 0270 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,225.000 $71.70

0.000

3,336.340

$0.00

$239,215.58

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

63030-3210-14 0100 0270 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,424.000 $71.70

0.000

2,375.500

$0.00

$170,323.35

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

63001-3153-44 0100 0280 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

731.000 $109.25

0.000

926.750

$0.00

$101,247.44

307-03.10 ASPHALT CONC MIX (PG76-22)
(BPMB-HM) GR CS

63001-3153-44 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90040100

-21,463.91-21,463.910

0.000.000

63030-3210-14 0100 9017 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90170100

-11,079.59-11,079.590

0.000.000
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Estimate Summary to Contractor Report

Print Date: 12/14/2016
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0063001-3153-44 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90050100

5,335.055,335.050

0.000.000

63030-3210-14 0100 9018 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90180100

1,282.351,282.350

0.000.000

63001-3153-44 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

63030-3210-14 0100 9019 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

63001-3153-44 0100 0290 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

13,123.000 $15.17

0.000

13,377.830

$0.00

$202,941.68

313-03 TREATED PERMEABLE BASE

Page 16RR004



STATE OF TENNESSEE
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Estimate Summary to Contractor Report

Print Date: 12/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2.83 10.8110.81 0.000.0063001-3153-44 0100 0300 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

55.000 $795.51

0.000

10.810

$0.00

$8,599.46

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

63030-3210-14 0100 0280 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

56.000 $795.51

0.000

6.140

$0.00

$4,884.43

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

63001-3153-44 0100 0310 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

226.000 $29.70

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

63030-3210-14 0100 0290 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

214.000 $29.70

0.000

176.000

$0.00

$5,227.20

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

63001-3153-44 0100 0320 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

33.000 $848.55

0.000

11.000

$0.00

$9,334.05

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

63030-3210-14 0100 0300 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $848.55

0.000

2.090

$0.00

$1,773.47

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

63001-3153-44 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

63030-3210-14 0100 9020 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

63001-3153-44 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

63030-3210-14 0100 9021 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

63001-3153-44 0100 0330 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

723.000 $101.40

0.000

351.630

$0.00

$35,655.28

411-01.10 ACS MIX(PG64-22) GRADING D

63030-3210-14 0100 0310 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

259.000 $101.40

0.000

0.000

$0.00

$0.00

411-01.10 ACS MIX(PG64-22) GRADING D
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2,524.332,524.33 0.000.0063001-3153-44 0100 0340 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,305.000 $87.51

0.000

2,524.330

$0.00

$220,904.12

411-02.10 ACS MIX(PG70-22) GRADING D

63030-3210-14 0100 0320 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,421.000 $87.51

0.000

815.380

$0.00

$71,353.90

411-02.10 ACS MIX(PG70-22) GRADING D

63001-3153-44 0100 0350 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

75.000 $981.13

0.000

79.887

$0.00

$78,379.53

411-03.15 ASP CEM(PG76-22)FOR OGFC MIX

63001-3153-44 0100 0360 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,163.000 $65.55

0.000

1,188.163

$0.00

$77,884.08

411-03.16 AGGREGATE FOR OGFC MIX

63001-3153-44 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90090100

-2,292.01-2,292.010

0.000.000

63030-3210-14 0100 9022 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90220100

-665.27-665.270

0.000.000
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DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/14/2016
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

63001-3153-44 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

63030-3210-14 0100 9023 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

63001-3153-44 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90110100

2,515.652,515.650

0.000.000

63030-3210-14 0100 9024 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90240100

460.05460.050

0.000.000

63001-3153-44 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

63030-3210-14 0100 9025 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2.002.00 0.000.0063001-3153-44 0100 9515 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $7,629.03

0.000

2.000

$0.00

$15,258.06

411-12.01 SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)

63001-3153-44 0100 0370 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,476.000 $27.58

0.000

190.980

$0.00

$5,267.23

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

63030-3210-14 0100 0330 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

96.000 $27.58

0.000

1,833.270

$0.00

$50,561.59

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

63001-3153-44 0100 0380 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,001.000 $64.49

0.000

12,954.850

$0.00

$835,458.28

501-01.03 PORTLAND CEMENT CONCRETE
PAVEMENT (PLAIN) 10"

63030-3210-14 0100 0340 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $795.51

0.000

0.000

$0.00

$0.00

604-01.01 CLASS A CONCRETE (ROADWAY)

63030-3210-14 0100 0350 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

39.000 $5.30

0.000

0.000

$0.00

$0.00

604-01.02 STEEL BAR REINFORCEMENT
(ROADWAY)

63001-3153-44 0500 9000 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $194.78

0.000

0.000

$0.00

$0.00

604-01.08 CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

63001-3153-44 0500 1800 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

396,995.000 $0.98

0.000

396,995.000

$0.00

$389,055.10

604-02.03 EPOXY COATED REINFORCING
STEEL
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
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6103.34 1,131.341,131.34 0.000.0063001-3153-44 0500 1810 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,155.000 $486.94

0.000

1,131.340

$0.00

$550,894.70

604-03.01 CLASS A CONCRETE (BRIDGES)

63001-3153-44 0500 1820 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

189,647.000 $0.79

0.000

187,419.100

$0.00

$148,061.09

604-03.02 STEEL BAR REINFORCEMENT
(BRIDGES)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT18200500

0.000.000

0.000.000

63001-3153-44 0500 1830 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,132.000 $185.19

0.000

1,132.000

$0.00

$209,635.08

604-03.04 PAVEMENT @ BRIDGE ENDS

63001-3153-44 0500 1840 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,170.000 $470.39

0.000

1,170.000

$0.00

$550,356.30

604-03.09 CLASS D CONCRETE (BRIDGE
DECK)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT18400500

-29,687.101,170.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18400500

29,687.100.000

0.000.000

63001-3153-44 0500 1850 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,292.000 $8.41

0.000

8,292.000

$0.00

$69,735.72

604-04.01 APPLIED TEXTURE FINISH (NEW
STRUCTURES)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
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0.00 4,959.634,959.63 0.000.0063001-3153-44 0500 1860 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,857.000 $2.22

0.000

4,959.630

$0.00

$11,010.38

604-05.31 BRIDGE DECK GROOVING
(MECHANICAL)

63001-3153-44 0500 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

-1,821.840

$0.00

$-1,821.84

604-22.50 DEFECTIVE CONCRETE

63001-3153-44 0500 1870 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,000.000 $45.09

0.000

5,560.800

$0.00

$250,736.47

606-03.03 STEEL PILES (12 INCH)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT18700500

-103,830.454,137.100

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT18700500

-4,590.320.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18700500

108,420.770.000

0.000.000

63001-3153-44 0500 9041 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $22.92

0.000

0.000

$0.00

$0.00

606-03.04 STEEL PILES (12 INCH)
(CUT-OFFS)

63001-3153-44 0500 9042 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $25.10

0.000

0.000

$0.00

$0.00

606-03.04 STEEL PILES (12 INCH)
(CUT-OFFS)
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1183.00 279.00279.00 0.000.0063001-3153-44 0500 1880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

292.000 $96.91

0.000

279.000

$0.00

$27,037.89

606-03.06 PILE TIPS (STEEL PILES, 12 INCH)

63001-3153-44 0100 0390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,604.000 $51.44

0.000

1,835.110

$0.00

$94,398.06

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)

63030-3210-14 0100 0360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,697.000 $51.44

0.000

2,452.000

$0.00

$126,130.88

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)

63001-3153-44 0100 0400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

92.000 $58.87

0.000

120.000

$0.00

$7,064.40

607-03.04 18" CONCRETE PIPE CULVERT
(CLASS V)

63030-3210-14 0100 0370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

72.000 $51.44

0.000

72.000

$0.00

$3,703.68

607-03.30 18" PIPE CULVERT

63001-3153-44 0100 0410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,357.000 $69.47

0.000

1,371.000

$0.00

$95,243.37

607-05.02 24" CONCRETE PIPE CULVERT
(CLASS III)

63030-3210-14 0100 0380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

297.000 $69.47

0.000

297.000

$0.00

$20,632.59

607-05.02 24" CONCRETE PIPE CULVERT
(CLASS III)
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63030-3210-14 0100 0390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $69.47

0.000

0.000

$0.00

$0.00

607-05.30 24" PIPE CULVERT

63001-3153-44 0100 0420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

806.000 $90.16

0.000

789.000

$0.00

$71,136.24

607-06.02 30" CONCRETE PIPE CULVERT
(CLASS III)

63030-3210-14 0100 0400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

43.000 $90.16

0.000

12.000

$0.00

$1,081.92

607-06.02 30" CONCRETE PIPE CULVERT
(CLASS III)

63001-3153-44 0100 0430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

77.000 $90.16

0.000

68.000

$0.00

$6,130.88

607-06.30 30" PIPE CULVERT

63001-3153-44 0100 0440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

66.000 $106.07

0.000

66.000

$0.00

$7,000.62

607-07.02 36" CONCRETE PIPE CULVERT
(CLASS III)

63001-3153-44 0100 0450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

35.000 $106.07

0.000

0.000

$0.00

$0.00

607-07.30 36" PIPE CULVERT

63030-3210-14 0100 0410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

88.000 $143.19

0.000

88.000

$0.00

$12,600.72

607-16.08 53"X 34" HORIZONTAL OVAL
CONCRETE PIPE CULVERT
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0.00 20.0020.00 0.000.0063030-3210-14 0100 0420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $40.31

0.000

20.000

$0.00

$806.20

607-37.30 12IN CORRUGATED METAL PIPE
CULVERT

63030-3210-14 0100 0430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

52.000 $50.38

0.000

30.000

$0.00

$1,511.40

607-39.02 18" PIPE CULVERT (SIDE DRAIN)

63001-3153-44 0100 0460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,075.99

0.000

1.000

$0.00

$3,075.99

611-01.02 MANHOLES, > 4' - 8' DEPTH

63030-3210-14 0100 0440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,075.99

0.000

1.000

$0.00

$3,075.99

611-01.02 MANHOLES, > 4' - 8' DEPTH

63001-3153-44 0100 0470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,697.10

0.000

1.000

$0.00

$1,697.10

611-02.10 JUNCTION BOX, TYPE 1

63001-3153-44 0100 0480 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $1,219.79

0.000

1.160

$0.00

$1,414.96

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

63030-3210-14 0100 0450 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $1,219.79

0.000

8.420

$0.00

$10,270.63

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)
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185.00 145.00145.00 0.000.0063001-3153-44 0100 0490 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

187.000 $1.86

0.000

145.000

$0.00

$269.70

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

63030-3210-14 0100 0460 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

145.000 $1.86

0.000

40.000

$0.00

$74.40

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

63030-3210-14 0100 0470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,537.99

0.000

1.000

$0.00

$1,537.99

611-07.32 24IN ENDWALL (SIDE DRAIN)

63001-3153-44 0100 0500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,140.24

0.000

4.000

$0.00

$4,560.96

611-07.54 18IN ENDWALL (CROSS DRAIN)
3:1

63030-3210-14 0100 0480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,140.24

0.000

0.000

$0.00

$0.00

611-07.54 18IN ENDWALL (CROSS DRAIN)
3:1

63030-3210-14 0100 0490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,537.99

0.000

1.000

$0.00

$1,537.99

611-07.57 24IN ENDWALL (CROSS DRAIN)
3:1

63001-3153-44 0100 0510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,909.24

0.000

1.000

$0.00

$1,909.24

611-07.60 30IN ENDWALL (CROSS DRAIN)
3:1
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0.00 2.002.00 0.000.0063001-3153-44 0100 0520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,386.54

0.000

2.000

$0.00

$4,773.08

611-07.63 36IN ENDWALL (CROSS DRAIN)
3:1

63030-3210-14 0100 0500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,670.58

0.000

2.000

$0.00

$3,341.16

611-09.03 CAPPING EXISTING CATCHBASIN

63001-3153-44 0100 0530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,837.34

0.000

4.000

$0.00

$11,349.36

611-12.01 CATCH BASINS, TYPE 12, 0' - 4'
DEPTH

63030-3210-14 0100 0510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $2,837.34

0.000

5.000

$0.00

$14,186.70

611-12.01 CATCH BASINS, TYPE 12, 0' - 4'
DEPTH

63001-3153-44 0100 0540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $3,818.47

0.000

18.000

$0.00

$68,732.46

611-12.02 CATCH BASINS, TYPE 12, > 4' - 8'
DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05400100

0.010.000

0.000.000

63030-3210-14 0100 0520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $3,818.47

0.000

13.000

$0.00

$49,640.11

611-12.02 CATCH BASINS, TYPE 12, > 4' - 8'
DEPTH
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3.00 4.004.00 0.000.0063001-3153-44 0100 0550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $5,409.50

0.000

4.000

$0.00

$21,638.00

611-12.03 CATCH BASINS, TYPE 12, > 8' - 12
DEPTH

63001-3153-44 0100 0560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $7,955.15

0.000

3.000

$0.00

$23,865.45

611-12.04 CATCH BASINS, TYPE 12, > 12' -
16' DEPTH

63001-3153-44 0100 0570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,712.40

0.000

2.000

$0.00

$7,424.80

611-14.02 CATCH BASINS, TYPE 14, > 4' - 8'
DEPTH

63001-3153-44 0100 0580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $5,197.36

0.000

4.000

$0.00

$20,789.44

611-16.02 CATCH BASINS, TYPE 16, > 4' - 8'
DEPTH

63030-3210-14 0100 0530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,197.36

0.000

2.000

$0.00

$10,394.72

611-16.02 CATCH BASINS, TYPE 16, > 4' - 8'
DEPTH

63001-3153-44 0100 0590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,977.57

0.000

1.000

$0.00

$3,977.57

611-25.02 CATCH BASINS, TYPE 25, > 4' - 8'
DEPTH
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3.00 2.002.00 0.000.0063001-3153-44 0100 0600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,617.55

0.000

2.000

$0.00

$3,235.10

611-42.01 CATCH BASINS, TYPE 42, 0' - 4'
DEPTH

63030-3210-14 0100 0540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,617.55

0.000

1.000

$0.00

$1,617.55

611-42.01 CATCH BASINS, TYPE 42, 0' - 4'
DEPTH

63030-3210-14 0100 0550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,879.16

0.000

0.000

$0.00

$0.00

611-43.02 CATCH BASINS, TYPE 43, > 4' - 8'
DEPTH

63001-3153-44 0500 1890 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,927.000 $194.41

0.000

3,927.000

$0.00

$763,448.07

615-01.10 PRESTRESSED CONCRETE BULB
TEE BEAM (6" WEB)(BT-54)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT18900500

-228,013.671,785.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18900500

228,013.670.000

0.000.000

63001-3153-44 0500 1900 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

369.000 $4.19

0.000

985.750

$0.00

$4,130.29

617-02 BRIDGE DECK CRACK SEALING

63001-3153-44 0500 1910 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

862.000 $159.90

0.000

866.000

$0.00

$138,473.40

620-05 CONCRETE PARAPET WITH
STRUCTURAL TUBING
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4010.00 9,897.509,897.50 0.000.0063001-3153-44 0100 0610 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,361.000 $3.32

0.000

9,897.500

$0.00

$32,859.70

701-01.01 CONCRETE SIDEWALK (4 ")

63030-3210-14 0100 0560 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

540.000 $3.32

0.000

140.250

$0.00

$465.63

701-01.01 CONCRETE SIDEWALK (4 ")

63001-3153-44 0100 0620 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

270.000 $5.62

0.000

700.000

$0.00

$3,934.00

701-02 CONCRETE DRIVEWAY

63030-3210-14 0100 0570 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

830.000 $5.62

0.000

714.000

$0.00

$4,012.68

701-02 CONCRETE DRIVEWAY

63030-3210-14 0100 0580 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

185.000 $18.03

0.000

240.150

$0.00

$4,329.90

701-02.03 CONCRETE CURB RAMP

63001-3153-44 0100 0630 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $269.41

0.000

0.000

$0.00

$0.00

701-03 CONCRETE MEDIAN PAVEMENT

63001-3153-44 0100 0640 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

125.000 $8.59

0.000

0.000

$0.00

$0.00

702-01.01 EXTRUDED MOUNTABLE CURB
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1047.24 291.10291.10 0.000.0063001-3153-44 0100 0650 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

329.000 $196.88

0.000

291.100

$0.00

$57,311.77

702-03 CONCRETE COMBINED CURB &
GUTTER

63030-3210-14 0100 0590 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

266.000 $196.88

0.000

250.580

$0.00

$49,334.19

702-03 CONCRETE COMBINED CURB &
GUTTER

63001-3153-44 0100 0660 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

41.000 $381.85

0.000

0.000

$0.00

$0.00

703-01 CEMENT CONCRETE DITCH
PAVING

63001-3153-44 0100 0670 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

216.000 $73.08

0.000

216.000

$0.00

$15,785.28

705-01.01 GUARDRAIL AT BRIDGE ENDS

63001-3153-44 0100 9016 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $91.35

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

63001-3153-44 0100 0680 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,465.000 $17.55

0.000

1,800.000

$0.00

$31,590.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)

63001-3153-44 0100 9013 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $26.33

0.000

50.000

$0.00

$1,316.25

705-02.50 SHOP CURVED GUARDRAIL

63001-3153-44 0100 0690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $625.80

0.000

7.000

$0.00

$4,380.60

705-04.03 GUARDRAIL TERMINAL (TYPE 13)
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0.00 5.005.00 0.000.0063001-3153-44 0100 0700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $652.32

0.000

5.000

$0.00

$3,261.60

705-04.05 GUARDRAIL TERMINAL
(TYPE-IN-LINE)

63001-3153-44 0100 0710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,345.18

0.000

5.000

$0.00

$11,725.90

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

63001-3153-44 0100 0720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $7,265.70

0.000

11.000

$0.00

$79,922.70

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

63001-3153-44 0100 0730 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,592.000 $0.48

0.000

2,476.770

$0.00

$1,188.85

706-01 GUARDRAIL REMOVED

63001-3153-44 0100 0740 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,857.000 $10.08

0.000

5,572.000

$0.00

$56,165.76

707-01.01 CHAIN-LINK FENCE (4-FOOT)

63001-3153-44 0100 0750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

37.000 $132.59

0.000

31.000

$0.00

$4,110.29

707-01.02 END & CORNER POST
ASSEMBLY(CHAIN-LINK FENCE 4'

63001-3153-44 0100 0760 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,882.000 $1.22

0.000

5,882.000

$0.00

$7,176.04

707-06.01 REMOVAL OF FENCE
(DESCRIPTION)/(4' STOCK FENCE
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2445.32 944.61944.61 0.000.0063001-3153-44 0100 0770 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

375.000 $48.94

0.000

944.610

$0.00

$46,229.21

709-05.05 MACHINED RIP-RAP (CLASS A-3)

63030-3210-14 0100 0600 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

375.000 $48.94

0.000

1,486.140

$0.00

$72,731.69

709-05.05 MACHINED RIP-RAP (CLASS A-3)

63001-3153-44 0100 0780 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

210.000 $49.34

0.000

45.650

$0.00

$2,252.37

709-05.06 MACHINED RIP-RAP (CLASS A-1)

63030-3210-14 0100 0610 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

233.000 $49.34

0.000

1,078.660

$0.00

$53,221.08

709-05.06 MACHINED RIP-RAP (CLASS A-1)

63030-3210-14 0100 0620 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

35.000 $52.64

0.000

0.000

$0.00

$0.00

709-05.08 MACHINED RIP-RAP (CLASS B)

63001-3153-44 0100 0790 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,780.000 $3.71

0.000

8,066.600

$0.00

$29,927.09

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)

63030-3210-14 0100 0630 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,571.000 $3.71

0.000

3,260.600

$0.00

$12,096.83

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)

63001-3153-44 0100 0800 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

563.000 $2.12

0.000

406.100

$0.00

$860.93

710-05 LATERAL UNDERDRAIN
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63001-3153-44 0100 0810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $339.42

0.000

0.000

$0.00

$0.00

710-06.11 LATERAL UNDERDRAIN ENDWALL
(2:1)

63001-3153-44 0100 0820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $339.42

0.000

0.000

$0.00

$0.00

710-06.12 LATERAL UNDERDRAIN ENDWALL
(3:1)

63001-3153-44 0100 0830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $339.42

0.000

19.000

$0.00

$6,448.98

710-06.15 LATERAL UNDERDRAIN ENDWALL
(6:1)

63001-3153-44 0500 1920 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

528.000 $19.98

0.000

528.000

$0.00

$10,549.44

710-09.01 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

63001-3153-44 0500 1930 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

64.000 $7.77

0.000

64.000

$0.00

$497.28

710-09.02 6" PIPE UNDERDRAIN

63001-3153-44 0100 0840 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $23,677.52

0.000

1.000

$0.00

$23,677.52

712-01 TRAFFIC CONTROL

63030-3210-14 0100 0640 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $23,677.52

0.000

1.000

$0.00

$23,677.52

712-01 TRAFFIC CONTROL
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21440.00 7,824.007,824.00 0.000.0063001-3153-44 0100 0850 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,720.000 $25.44

0.000

7,824.000

$0.00

$199,042.56

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

63001-3153-44 0100 0860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

423.000 $41.37

0.000

536.000

$0.00

$22,174.32

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

63030-3210-14 0100 0650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $41.37

0.000

20.000

$0.00

$827.40

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

63001-3153-44 0100 0870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

302.000 $11.93

0.000

761.000

$0.00

$9,078.73

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR

63001-3153-44 0100 0880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $44.55

0.000

2.000

$0.00

$89.10

712-05.01 WARNING LIGHTS (TYPE A)

63030-3210-14 0100 0660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $44.55

0.000

2.000

$0.00

$89.10

712-05.01 WARNING LIGHTS (TYPE A)
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63001-3153-44 0100 0890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $44.55

0.000

0.000

$0.00

$0.00

712-05.03 WARNING LIGHTS (TYPE C)

63030-3210-14 0100 0670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $44.55

0.000

0.000

$0.00

$0.00

712-05.03 WARNING LIGHTS (TYPE C)

63001-3153-44 0100 0900 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,256.000 $7.69

0.000

1,401.800

$0.00

$10,779.84

712-06 SIGNS (CONSTRUCTION)

63030-3210-14 0100 0680 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

293.000 $7.69

0.000

880.000

$0.00

$6,767.20

712-06 SIGNS (CONSTRUCTION)

63001-3153-44 0100 0910 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

122.000 $15.01

0.000

168.000

$0.00

$2,521.68

712-07.03 TEMPORARY BARRICADES (TYPE
III)

63030-3210-14 0100 0690 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $15.01

0.000

96.000

$0.00

$1,440.96

712-07.03 TEMPORARY BARRICADES (TYPE
III)
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6.00 8.008.00 0.000.0063001-3153-44 0100 0920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,325.86

0.000

8.000

$0.00

$10,606.88

712-08.03 ARROW BOARD (TYPE C)

63030-3210-14 0100 0700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,325.86

0.000

0.000

$0.00

$0.00

712-08.03 ARROW BOARD (TYPE C)

63030-3210-14 0100 9501 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $32.25

0.000

1,052.000

$0.00

$33,927.00

712-08.06 UNIFORMED POLICE OFFICER

63001-3153-44 0100 0930 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $1.06

0.000

765.000

$0.00

$810.90

712-08.10 MOBILE MESSAGE SIGN UNIT
W/ATTENUATOR

63001-3153-44 0100 0940 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,194.000 $4.24

0.000

10,935.000

$0.00

$46,364.40

712-09.02 REMOVABLE PAVEMENT
MARKING (8" BARRIER LINE)

63001-3153-44 0100 0950 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

89.000 $21.21

0.000

66.000

$0.00

$1,399.86

712-09.04 REMOVABLE PAVEMENT
MARKING (STOP LINE)

63001-3153-44 0100 0960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $190.92

0.000

4.000

$0.00

$763.68

712-09.05 REMOVABLE PAVEMENT
MARKING (ARROW)
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0.00 2.162.16 0.000.0063001-3153-44 0100 0970 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,219.79

0.000

2.160

$0.00

$2,634.75

713-01.01 CLASS A CONCRETE
(FOUNDATION FOR SIGN
SUPPORTS)

63030-3210-14 0100 0710 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,219.79

0.000

2.160

$0.00

$2,634.75

713-01.01 CLASS A CONCRETE
(FOUNDATION FOR SIGN
SUPPORTS)

63001-3153-44 0100 0980 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

601.000 $3.18

0.000

601.200

$0.00

$1,911.82

713-01.02 STEEL BAR
REINFORCEMENT(FOUNDATION
FOR SIGN SUPPORTS)

63030-3210-14 0100 0720 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

301.000 $3.18

0.000

601.200

$0.00

$1,911.82

713-01.02 STEEL BAR
REINFORCEMENT(FOUNDATION
FOR SIGN SUPPORTS)

63001-3153-44 0100 0990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

42.000 $37.12

0.000

50.000

$0.00

$1,856.00

713-02.14 FLEXIBLE DELINEATOR (WHITE)

63001-3153-44 0100 1000 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,219.000 $6.10

0.000

2,233.800

$0.00

$13,626.18

713-06 STEEL I-BEAMS &
WF-BEAMS(BREAKAWAY) SIGN
SUPPORT

63030-3210-14 0100 0730 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

462.000 $6.10

0.000

929.700

$0.00

$5,671.17

713-06 STEEL I-BEAMS &
WF-BEAMS(BREAKAWAY) SIGN
SUPPORT
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0.00 112.00112.00 0.000.0063001-3153-44 0100 1010 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

116.000 $3.71

0.000

112.000

$0.00

$415.52

713-11.01 "U" SECTION STEEL POSTS

63030-3210-14 0100 0740 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

223.000 $3.71

0.000

202.250

$0.00

$750.35

713-11.01 "U" SECTION STEEL POSTS

63001-3153-44 0100 1020 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,082.000 $4.88

0.000

1,123.500

$0.00

$5,482.68

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

63030-3210-14 0100 0750 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

601.000 $4.88

0.000

721.900

$0.00

$3,522.87

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

63001-3153-44 0100 1030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $477.31

0.000

1.000

$0.00

$477.31

713-11.21 P POST SLIP BASE

63001-3153-44 0100 1040 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

241.000 $13.63

0.000

216.350

$0.00

$2,948.85

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

63030-3210-14 0100 0760 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

96.000 $13.63

0.000

96.900

$0.00

$1,320.75

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)
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87.00 105.00105.00 0.000.0063001-3153-44 0100 1050 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

98.000 $15.38

0.000

105.000

$0.00

$1,614.90

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

63030-3210-14 0100 0770 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

104.000 $15.38

0.000

113.000

$0.00

$1,737.94

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

63001-3153-44 0100 1060 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

332.000 $26.36

0.000

333.000

$0.00

$8,777.88

713-14 EXTRUDED ALUMINUM PANEL
SIGNS

63030-3210-14 0100 0780 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $26.36

0.000

91.000

$0.00

$2,398.76

713-14 EXTRUDED ALUMINUM PANEL
SIGNS

63001-3153-44 0100 1070 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $530.35

0.000

1.000

$0.00

$530.35

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

63030-3210-14 0100 0790 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $530.35

0.000

1.000

$0.00

$530.35

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS
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10.00 9.009.00 0.000.0063001-3153-44 0100 1080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $7,743.01

0.000

9.000

$0.00

$69,687.09

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

63030-3210-14 0100 0800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $7,743.01

0.000

3.000

$0.00

$23,229.03

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

63001-3153-44 0100 1090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

272.000 $10.61

0.000

60.000

$0.00

$636.60

716-01.06 TEMPORARY RAISED PAVEMENT
MARKER,WHITE

63001-3153-44 0100 1100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

173.000 $37.12

0.000

173.000

$0.00

$6,421.76

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

63030-3210-14 0100 0810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

139.000 $37.12

0.000

140.000

$0.00

$5,196.80

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

63001-3153-44 0100 1110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

116.000 $37.12

0.000

116.000

$0.00

$4,305.92

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

63030-3210-14 0100 0820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

62.000 $37.12

0.000

142.000

$0.00

$5,271.04

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)
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0.00 96.0096.00 0.000.0063001-3153-44 0100 1120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

137.000 $37.12

0.000

96.000

$0.00

$3,563.52

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

63001-3153-44 0100 1130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

107.000 $9.55

0.000

98.000

$0.00

$935.90

716-01.30 REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER

63001-3153-44 0100 1140 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

443.000 $21.21

0.000

125.772

$0.00

$2,667.62

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

63030-3210-14 0100 0830 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

58.000 $21.21

0.000

39.667

$0.00

$841.34

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

63001-3153-44 0100 1150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

230.000 $15.91

0.000

230.000

$0.00

$3,659.30

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

63030-3210-14 0100 0840 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

139.000 $15.91

0.000

152.000

$0.00

$2,418.32

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)
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0.00 37.0037.00 0.000.0063001-3153-44 0100 1160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

37.000 $212.14

0.000

37.000

$0.00

$7,849.18

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

63030-3210-14 0100 0850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $212.14

0.000

8.000

$0.00

$1,697.12

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

63001-3153-44 0100 1170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

133.000 $3.18

0.000

156.000

$0.00

$496.08

716-02.08 PLASTIC PAVEMENT MARKING
(8" DOTTED LINE)

63001-3153-44 0100 1180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

134.000 $8.49

0.000

267.000

$0.00

$2,266.83

716-04.04 PLASTIC PAVEMENT MARKING
(TRANSVERSE SHOULDER)

63001-3153-44 0100 1190 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $28.64

0.000

9.600

$0.00

$274.94

716-04.12 PLASTIC PAVEMENT MARKING
(YIELD LINE)

63001-3153-44 0100 1200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $689.45

0.000

3.000

$0.00

$2,068.35

716-04.14 PLASTIC PAVEMENT MARKING
(LANE REDUCTION ARROW)

63030-3210-14 0100 0860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $689.45

0.000

4.000

$0.00

$2,757.80

716-04.14 PLASTIC PAVEMENT MARKING
(LANE REDUCTION ARROW)
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156.92 17.4417.44 0.000.0063030-3210-14 0100 0870 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.100 $3,712.40

0.000

17.444

$0.00

$64,759.11

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

63001-3153-44 0100 1210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

32,374.000 $0.58

0.000

2,277.000

$0.00

$1,320.66

716-05.02 PAINTED PAVEMENT MARKING
(8" BARRIER LINE)

63001-3153-44 0100 1220 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

302.000 $9.55

0.000

462.000

$0.00

$4,412.10

716-05.05 PAINTED PAVEMENT MARKING
(STOP LINE)

63001-3153-44 0100 1230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $53.03

0.000

4.000

$0.00

$212.12

716-05.06 PAINTED PAVEMENT MARKING
(TURN LANE ARROW)

63030-3210-14 0100 0880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $53.03

0.000

4.000

$0.00

$212.12

716-05.06 PAINTED PAVEMENT MARKING
(TURN LANE ARROW)

63001-3153-44 0100 1240 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.800 $3,712.40

0.000

2.583

$0.00

$9,589.13

716-05.20 PAINTED PAVEMENT MARKING
(6" LINE)

63030-3210-14 0100 0890 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.400 $3,712.40

0.000

2.544

$0.00

$9,444.35

716-05.20 PAINTED PAVEMENT MARKING
(6" LINE)
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10.86 2.372.37 0.000.0063001-3153-44 0100 1250 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.170 $5,600.42

0.000

2.369

$0.00

$13,267.39

716-08.20 REMOVAL OF PAVEMENT
MARKING (LINE)

63001-3153-44 0100 1260 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.480 $5,833.77

0.000

2.694

$0.00

$15,716.18

716-12.01 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

63030-3210-14 0100 0900 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.500 $5,833.77

0.000

3.751

$0.00

$21,882.47

716-12.01 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

63001-3153-44 0100 1270 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.900 $6,894.46

0.000

3.955

$0.00

$27,267.59

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

63001-3153-44 0100 1280 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

218.000 $3.18

0.000

0.000

$0.00

$0.00

716-12.04 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN DOTTED LINE)

63001-3153-44 0100 1290 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $289,162.81

0.000

1.000

$0.00

$289,162.81

717-01 MOBILIZATION

63030-3210-14 0100 0910 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $289,162.81

0.000

1.000

$0.00

$289,162.81

717-01 MOBILIZATION
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
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0.00 1.001.00 0.000.0063001-3153-44 0100 1300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,394.20

0.000

1.000

$0.00

$3,394.20

730-01.08 SCHOOL SPEED LIMIT FLASHING
SIGNAL INSTALLED

63001-3153-44 0100 1310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $649.14

0.000

8.000

$0.00

$5,193.12

730-02.09 SIGNAL HEAD ASSEMBLY (130
WITH BACKPLATE)

63030-3210-14 0100 0920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $649.14

0.000

4.000

$0.00

$2,596.56

730-02.09 SIGNAL HEAD ASSEMBLY (130
WITH BACKPLATE)

63001-3153-44 0100 1320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,226.15

0.000

1.000

$0.00

$1,226.15

730-02.17 SIGNAL HEAD ASSEMBLY (150
A2H WITH BACKPLATE)

63030-3210-14 0100 0930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,226.15

0.000

1.000

$0.00

$1,226.15

730-02.17 SIGNAL HEAD ASSEMBLY (150
A2H WITH BACKPLATE)

63001-3153-44 0100 1330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $647.02

0.000

7.000

$0.00

$4,529.14

730-02.30 SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/(130A3 WITH
BACKPLATE)

63030-3210-14 0100 0940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $647.02

0.000

2.000

$0.00

$1,294.04

730-02.30 SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/(130A3 WITH
BACKPLATE)
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Line
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2.00 2.002.00 0.000.0063001-3153-44 0100 1340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,909.24

0.000

2.000

$0.00

$3,818.48

730-03.11 INSTALL SPLICE BOX
(DESCRIPTION)/(UNDER GRADE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT13400100

0.000.000

3,818.482.000

63030-3210-14 0100 0950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,909.24

0.000

1.000

$0.00

$1,909.24

730-03.11 INSTALL SPLICE BOX
(DESCRIPTION)/(UNDER GRADE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT09500100

0.000.000

1,909.241.000

63001-3153-44 0100 1350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $318.21

0.000

6.000

$0.00

$1,909.26

730-03.20 INSTALL PULL BOX (TYPE A)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT13500100

0.000.000

318.211.000

63030-3210-14 0100 0960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $318.21

0.000

6.000

$0.00

$1,909.26

730-03.20 INSTALL PULL BOX (TYPE A)
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9.00 6.006.00 0.000.0063001-3153-44 0100 1360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $371.24

0.000

6.000

$0.00

$2,227.44

730-03.23 INSTALL PULL BOX (FIBER
OPTIC-TYPE A)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT13600100

0.000.000

1,113.723.000

63030-3210-14 0100 0970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $371.24

0.000

1.000

$0.00

$371.24

730-03.23 INSTALL PULL BOX (FIBER
OPTIC-TYPE A)

63001-3153-44 0100 1370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $371.24

0.000

2.000

$0.00

$742.48

730-03.24 INSTALL PULL BOX (FIBER
OPTIC-TYPE B)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT13700100

0.000.000

371.241.000

63030-3210-14 0100 0980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $371.24

0.000

2.000

$0.00

$742.48

730-03.24 INSTALL PULL BOX (FIBER
OPTIC-TYPE B)

63001-3153-44 0100 1380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,651.72

0.000

2.000

$0.00

$5,303.44

730-05.01 ELECTRICAL SERVICE
CONNECTION

63030-3210-14 0100 0990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,651.72

0.000

1.000

$0.00

$2,651.72

730-05.01 ELECTRICAL SERVICE
CONNECTION
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701.00 522.00522.00 0.000.0063001-3153-44 0100 1390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

343.000 $1.78

0.000

522.000

$0.00

$929.16

730-05.02 SERVICE CABLE (2 CONDUCTOR,
# 8 AWG)

63030-3210-14 0100 1000 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

245.000 $1.78

0.000

433.000

$0.00

$770.74

730-05.02 SERVICE CABLE (2 CONDUCTOR,
# 8 AWG)

63001-3153-44 0100 1400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,592.000 $1.59

0.000

2,912.000

$0.00

$4,630.08

730-08.03 SIGNAL CABLE - 7 CONDUCTOR

63030-3210-14 0100 1010 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,046.000 $1.59

0.000

1,138.000

$0.00

$1,809.42

730-08.03 SIGNAL CABLE - 7 CONDUCTOR

63001-3153-44 0100 1410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,276.000 $2.23

0.000

3,000.000

$0.00

$6,690.00

730-08.40 INTERCONNECT CABLE - FIBER
OPTIC (DESCRIPTION)/(36 SMFO)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT14100100

0.000.000

6,690.003,000.000

63030-3210-14 0100 1020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

460.000 $2.23

0.000

1,100.000

$0.00

$2,453.00

730-08.40 INTERCONNECT CABLE - FIBER
OPTIC (DESCRIPTION)/(36 SMFO)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT10200100

0.000.000

2,453.001,100.000
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200.00 200.00200.00 0.000.0063001-3153-44 0100 1420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

130.000 $2.07

0.000

200.000

$0.00

$414.00

730-08.41 INTERCONNECT CABLE - FIBER
OPTIC (DESCRIPTION)/(6 SMFO
DROP-CABLE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT14200100

0.000.000

414.00200.000

63030-3210-14 0100 1030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

65.000 $2.07

0.000

100.000

$0.00

$207.00

730-08.41 INTERCONNECT CABLE - FIBER
OPTIC (DESCRIPTION)/(6 SMFO
DROP-CABLE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT10300100

0.000.000

207.00100.000

63001-3153-44 0100 1430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

364.000 $2.12

0.000

430.000

$0.00

$911.60

730-09.01 SPAN WIRE
ASSEMBLY(____LBS.MIN.BRK
STRENGTH)/(21,388 LBS.MIN.BRK
STRENGTH)

63001-3153-44 0100 1440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

406.000 $2.12

0.000

530.000

$0.00

$1,123.60

730-09.02 SPAN WIRE
ASSEMBLY(____LBS.MIN.BRK
STRENGTH)/(19,172 LBS.MIN.BRK
STRENGTH)

63030-3210-14 0100 1040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

460.000 $2.12

0.000

594.000

$0.00

$1,259.28

730-09.03 SPAN WIRE
ASSEMBLY(____LBS.MIN.BRK
STRENGTH)/(19,274 LBS.MIN.BRK
STRENGTH)
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1000.00 1,000.001,000.00 0.000.0063001-3153-44 0100 1450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

732.000 $2.12

0.000

1,000.000

$0.00

$2,120.00

730-10.01 TETHER WIRE ASSEMBLY - 1/4"
DIAMETER

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT14500100

0.000.000

2,120.001,000.000

63030-3210-14 0100 1050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

438.000 $2.12

0.000

554.000

$0.00

$1,174.48

730-10.01 TETHER WIRE ASSEMBLY - 1/4"
DIAMETER

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT10500100

0.000.000

1,174.48554.000

63001-3153-44 0100 1460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

537.000 $5.30

0.000

862.000

$0.00

$4,568.60

730-12.01 CONDUIT 1" DIAMETER (PVC)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT14600100

0.000.000

1,722.50325.000

63030-3210-14 0100 1060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

461.000 $5.30

-280.000

334.000

$-1,484.00

$1,770.20

730-12.01 CONDUIT 1" DIAMETER (PVC)
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1996.00 1,061.001,061.00 0.000.0063001-3153-44 0100 1470 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,334.000 $6.36

0.000

1,061.000

$0.00

$6,747.96

730-12.02 CONDUIT 2" DIAMETER (PVC)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT14700100

0.000.000

2,677.56421.000

63030-3210-14 0100 1070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,133.000 $6.36

-295.000

838.000

$-1,876.20

$5,329.68

730-12.02 CONDUIT 2" DIAMETER (PVC)

63001-3153-44 0100 1480 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $7.42

0.000

0.000

$0.00

$0.00

730-12.06 CONDUIT 2 1/2" DIAMETER (PVC)

63030-3210-14 0100 1080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $7.42

0.000

0.000

$0.00

$0.00

730-12.06 CONDUIT 2 1/2" DIAMETER (PVC)

63001-3153-44 0100 1490 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

246.000 $12.73

0.000

143.000

$0.00

$1,820.39

730-12.07 CONDUIT 1" DIAMETER (RGS)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT14900100

0.000.000

751.0759.000

63030-3210-14 0100 1090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $12.73

0.000

200.000

$0.00

$2,546.00

730-12.07 CONDUIT 1" DIAMETER (RGS)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT10900100

0.000.000

1,947.69153.000
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0.00 172.00172.00 0.000.0063001-3153-44 0100 1500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

172.000 $25.46

0.000

172.000

$0.00

$4,379.12

730-12.13 CONDUIT 2" DIAMETER (JACK
AND BORE)

63030-3210-14 0100 1100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

220.000 $25.46

0.000

274.000

$0.00

$6,976.04

730-12.13 CONDUIT 2" DIAMETER (JACK
AND BORE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT11000100

0.000.000

4,480.96176.000

63001-3153-44 0100 1510 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

387.000 $19.09

0.000

134.000

$0.00

$2,558.06

730-12.16 CONDUIT (DESCRIPTION)/(2" RGS
ATTACHED TO BRIDGE)

63001-3153-44 0100 1520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $221.68

0.000

5.000

$0.00

$1,108.40

730-13.01 VEHICLE LOOP DETECTOR
(SHELF MOUNT)

63030-3210-14 0100 1110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $221.68

0.000

4.000

$0.00

$886.72

730-13.01 VEHICLE LOOP DETECTOR
(SHELF MOUNT)

63001-3153-44 0100 1530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,074.32

0.000

2.000

$0.00

$10,148.64

730-13.02 VEHICLE DETECTOR (VIDEO)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT15300100

-7,591.552.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT15300100

7,591.550.000

0.000.000

Page 54RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2.002.00 0.000.0063001-3153-44 0100 1540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $9,575.87

0.000

2.000

$0.00

$19,151.74

730-13.08 VEHICLE DETECTOR
(DESCRIPTION)/(RADAR FOR
ADVANCE DETECTION)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT15400100

-7,646.552.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT15400100

7,646.550.000

0.000.000

63001-3153-44 0100 1550 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,296.000 $1.06

0.000

1,576.000

$0.00

$1,670.56

730-14.01 SHIELDED DETECTOR CABLE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT15500100

0.000.000

646.60610.000

63030-3210-14 0100 1120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,366.000 $1.06

0.000

1,564.000

$0.00

$1,657.84

730-14.01 SHIELDED DETECTOR CABLE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT11200100

0.000.000

646.60610.000
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358.00 735.00735.00 0.000.0063001-3153-44 0100 1560 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

760.000 $3.18

0.000

735.000

$0.00

$2,337.30

730-14.02 SAW SLOT

63030-3210-14 0100 1130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

779.000 $3.18

0.000

779.000

$0.00

$2,477.22

730-14.02 SAW SLOT

63001-3153-44 0100 1570 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,200.000 $0.53

0.000

2,200.000

$0.00

$1,166.00

730-14.03 LOOP WIRE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT15700100

0.000.000

1,166.002,200.000

63030-3210-14 0100 1140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,322.000 $0.53

0.000

2,162.000

$0.00

$1,145.86

730-14.03 LOOP WIRE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT11400100

0.000.000

595.721,124.000
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0.00 2.002.00 0.000.0063001-3153-44 0100 1580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $11,666.49

0.000

2.000

$0.00

$23,332.98

730-15.32 CABINET (EIGHT PHASE BASE
MOUNTED)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT15800100

-15,216.552.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT15800100

15,216.550.000

0.000.000

63030-3210-14 0100 1150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $11,666.49

0.000

1.000

$0.00

$11,666.49

730-15.32 CABINET (EIGHT PHASE BASE
MOUNTED)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT11500100

-7,902.290.960

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT11500100

-329.260.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT11500100

8,231.550.000

0.000.000
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Line

Item # Item Code Units
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2.00 2.002.00 0.000.0063001-3153-44 0100 1590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,472.69

0.000

2.000

$0.00

$6,945.38

730-16.02 EIGHT PHASE ACTUATED
CONTROLLER

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT15900100

-2,604.521.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT15900100

-2,604.520.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT15900100

5,209.040.000

0.000.000

63030-3210-14 0100 1160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,472.69

0.000

1.000

$0.00

$3,472.69

730-16.02 EIGHT PHASE ACTUATED
CONTROLLER

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT11600100

-2,604.520.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT11600100

2,604.520.000

0.000.000

63001-3153-44 0100 1600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,494.35

0.000

1.000

$0.00

$5,494.35

730-18.01 MASTER CONTROLLER
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18.24 8.008.00 0.000.0063001-3153-44 0100 1610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $12,209.56

0.000

8.000

$0.00

$97,676.48

730-23.01 STEEL STRAIN POLE (SIGNAL
SUPPORT)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT16100100

-34,205.667.880

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT16100100

-520.890.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT16100100

34,726.550.000

0.000.000

63030-3210-14 0100 1170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $12,209.56

0.000

4.000

$0.00

$48,838.24

730-23.01 STEEL STRAIN POLE (SIGNAL
SUPPORT)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT11700100

-16,907.363.760

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT11700100

-1,079.190.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT11700100

17,986.550.000

0.000.000

63001-3153-44 0100 1620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,288.66

0.000

1.000

$0.00

$10,288.66

730-23.48 CANTILEVER SIGNAL SUPPORT (1
ARM @ 20')
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1.60 2.002.00 0.000.0063001-3153-44 0100 1630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $6,580.06

0.000

2.000

$0.00

$13,160.12

730-35.06 BATTERY BACK-UP AND POWER
CONDITIONER

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT16300100

-8,480.552.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT16300100

8,480.550.000

0.000.000

63030-3210-14 0100 1180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,580.06

0.000

1.000

$0.00

$6,580.06

730-35.06 BATTERY BACK-UP AND POWER
CONDITIONER

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT11800100

-4,863.551.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT11800100

4,863.550.000

0.000.000

63001-3153-44 0100 1640 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $53,034.31

0.000

1.000

$0.00

$53,034.31

730-40.02 TEMPORARY TRAFFIC SIGNAL
SYSTEM

63001-3153-44 0100 1650 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,130.000 $5.54

0.000

2,651.660

$0.00

$14,690.20

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

63030-3210-14 0100 1190 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,179.000 $5.54

0.000

3,063.540

$0.00

$16,972.01

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)
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21250.00 5,750.005,750.00 0.000.0063001-3153-44 0100 1660 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15,352.000 $2.92

0.000

5,750.000

$0.00

$16,790.00

740-11.02 TEMPORARY SEDIMENT TUBE
12IN (DESCRIPTION)/(EROSION
CONTROL)

63030-3210-14 0100 1200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

16,631.000 $2.92

0.000

800.000

$0.00

$2,336.00

740-11.02 TEMPORARY SEDIMENT TUBE
12IN (DESCRIPTION)/(EROSION
CONTROL)

63001-3153-44 0100 1670 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

849.000 $3.71

0.000

0.000

$0.00

$0.00

740-11.03 TEMPORARY SEDIMENT TUBE
18IN (DESCRIPTION)/(EROSION
CONTROL)

63030-3210-14 0100 1210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

450.000 $3.71

0.000

0.000

$0.00

$0.00

740-11.03 TEMPORARY SEDIMENT TUBE
18IN (DESCRIPTION)/(EROSION
CONTROL)

63030-3210-14 0900 1290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $4,179.10

0.000

8.000

$0.00

$33,432.80

790-05.07 POLE 50FT CLASS H1 METAL

63030-3210-14 0900 1300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $4,773.09

0.000

4.000

$0.00

$19,092.36

790-06.07 POLE 55FT CLASS H1 METAL

63030-3210-14 0900 1310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $318.21

0.000

1.000

$0.00

$318.21

790-22.15 1PH DEAD END TAP W/
EXTENSION 25KV
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0.00 6.006.00 0.000.0063030-3210-14 0900 1320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $1,707.70

0.000

6.000

$0.00

$10,246.20

790-26.02 3PH CROSSARM DBL LRG COND
25KV

63030-3210-14 0900 1330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,898.63

0.000

2.000

$0.00

$3,797.26

790-26.12 3PH CROSSARM DBL SM ANGLE
25KV

63030-3210-14 0900 1340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,519.13

0.000

1.000

$0.00

$2,519.13

790-26.16 3PH XARM FBRGLS LRG COND
MED ANGLE 25KV

63030-3210-14 0900 1350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $848.55

0.000

2.000

$0.00

$1,697.10

790-26.24 3PH VERTICAL DEAD END LRG
COND 25KV

63030-3210-14 0900 1360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,416.02

0.000

2.000

$0.00

$2,832.04

790-26.26 3PH CROSSARM DEAD END 25KV

63030-3210-14 0900 1370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,678.23

0.000

1.000

$0.00

$2,678.23

790-26.28 3PH DBL 10FT XARM DDE 25KV

63030-3210-14 0900 1380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $100.77

0.000

8.000

$0.00

$806.16

790-30.03 SECONDARY ASSEMBLIES
DEADEND
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0.00 10.0010.00 0.000.0063030-3210-14 0900 1390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $79.55

0.000

10.000

$0.00

$795.50

790-30.04 SECONDARY ASSEMBLIES MISC

63030-3210-14 0900 1400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $302.30

0.000

22.000

$0.00

$6,650.60

790-32.19 DN GUY HVY CONST - 1
PREFORM

63030-3210-14 0900 1410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $31.82

0.000

16.000

$0.00

$509.12

790-32.23 GUY GUARD

63030-3210-14 0900 1420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $535.65

0.000

12.000

$0.00

$6,427.80

790-33.04 SCREW TYPE ANCHOR
10,000LB-12,000LB

63030-3210-14 0900 1430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

350.000 $1.85

0.000

350.000

$0.00

$647.50

790-40.02 OH COND 2 7/1 ACSR SPARATE

63030-3210-14 0900 1440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,940.000 $3.16

0.000

1,940.000

$0.00

$6,130.40

790-40.05 OH COND 3/0 6/1 ACSR PIGEON

63030-3210-14 0900 1450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,664.000 $5.69

0.000

5,820.000

$0.00

$33,115.80

790-40.49 OH COND 795 37 AAC ARBUTUS
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63030-3210-14 0900 1460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

112.000 $18.47

0.000

0.000

$0.00

$0.00

790-42.09 3IN DIA PVC PIPE

63030-3210-14 0900 1470 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

112.000 $116.68

0.000

0.000

$0.00

$0.00

790-42.16 1 DUCT @ 36IN-48IN DEPTH

63030-3210-14 0900 1480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,347.07

0.000

0.000

$0.00

$0.00

790-43.46 SECONDARY PULLBOX LARGE

63030-3210-14 0900 1490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,055.38

0.000

0.000

$0.00

$0.00

790-43.50 SECONDARY RISER W/ 2IN
CONDUIT

63030-3210-14 0900 1500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $901.58

0.000

0.000

$0.00

$0.00

790-46.03 1PH TRANSFORMER CONV
W/XARM MTD FUSE & LA

63030-3210-14 0900 1510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $334.12

0.000

1.000

$0.00

$334.12

790-61.01 1PH FUSE CUTOUT XARM MOUNT
25KV

63030-3210-14 0900 1520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $296.99

0.000

12.000

$0.00

$3,563.88

790-68.01 POLE GROUND ROD TYPE
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3732.00 14,800.0014,800.00 0.000.0063030-3210-14 0900 1530 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14,800.000 $1.44

0.000

14,800.000

$0.00

$21,312.00

790-98.01 REMOVE WIRE

63030-3210-14 0900 1540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $387.15

0.000

12.000

$0.00

$4,645.80

790-98.02 REMOVE POLES

63030-3210-14 0900 1550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

111.000 $291.69

0.000

111.000

$0.00

$32,377.59

790-98.03 REMOVE FRAMING/ASSOCIATED
APPARATUS

63030-3210-14 0901 1560 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

75.000 $46.94

0.000

25.000

$0.00

$1,173.50

791-01.02 2IN STEEL GAS MAIN

63030-3210-14 0901 1570 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,050.000 $81.67

0.000

31.000

$0.00

$2,531.77

791-01.05 6IN STEEL GAS MAIN

63030-3210-14 0901 1580 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,600.000 $100.71

0.000

2,620.000

$0.00

$263,860.20

791-01.06 8IN STEEL GAS MAIN

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT15800901

-105,507.402,620.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT15800901

-1,208.100.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT15800901

106,715.500.000

0.000.000
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63030-3210-14 0901 1590 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

130.000 $22.54

0.000

0.000

$0.00

$0.00

791-03.02 2IN HDPE GAS MAIN

63030-3210-14 0901 9502 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $32.90

0.000

223.000

$0.00

$7,336.70

791-03.04 4IN HDPE GAS MAIN

63030-3210-14 0901 9503 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $73.69

0.000

120.000

$0.00

$8,842.80

791-04.04 HDD 4IN PE PIPE -
UNCONSOLIDATED

63030-3210-14 0901 1600 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $72.76

0.000

0.000

$0.00

$0.00

791-04.20 HDD 2IN STEEL PIPE -
UNCONSOLIDATED

63030-3210-14 0901 1610 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $180.63

0.000

0.000

$0.00

$0.00

791-04.23 HDD 6IN STEEL PIPE -
UNCONSOLIDATED

63030-3210-14 0901 9504 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $206.83

0.000

125.000

$0.00

$25,853.75

791-04.24 HDD 8IN STEEL PIPE -
UNCONSOLIDATED

63030-3210-14 0901 1620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $550.18

0.000

0.000

$0.00

$0.00

791-06.02 CONNECT TO 2IN EX. PE MAIN

Page 66RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

63030-3210-14 0901 9505 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,150.00

0.000

0.000

$0.00

$0.00

791-06.03 CONNECT TO 4IN EX. PE MAIN

63030-3210-14 0901 9506 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,150.00

0.000

1.000

$0.00

$2,150.00

791-06.10 CONNECT TO 2IN EX. STL MAIN

63030-3210-14 0901 1630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,191.71

0.000

1.000

$0.00

$10,191.71

791-06.31 CONNECT TO 2IN EX. STL MAIN
W/ STOPPLE

63030-3210-14 0901 1640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $23,280.74

0.000

1.000

$0.00

$23,280.74

791-06.33 CONNECT TO 6IN EX. STL MAIN
W/ STOPPLE

63030-3210-14 0901 1650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $26,281.84

0.000

2.000

$0.00

$52,563.68

791-06.34 CONNECT TO 8IN EX. STL MAIN
W/ STOPPLE

63030-3210-14 0901 1660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $456.63

0.000

0.000

$0.00

$0.00

791-07.01 2IN PE GAS VALVE ASSEMBLY

63030-3210-14 0901 1670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,273.41

0.000

2.000

$0.00

$2,546.82

791-07.09 2IN STEEL GAS VALVE
ASSEMBLY
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0.00 1.001.00 0.000.0063030-3210-14 0901 1680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,797.17

0.000

1.000

$0.00

$4,797.17

791-07.11 6IN STEEL GAS VALVE
ASSEMBLY

63030-3210-14 0901 1690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,454.04

0.000

2.000

$0.00

$30,908.08

791-07.12 8IN STEEL GAS VALVE
ASSEMBLY

63030-3210-14 0901 1700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $51,235.12

0.000

1.000

$0.00

$51,235.12

791-09.04 REGULATOR STATION

63030-3210-14 0902 1710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,060.69

0.000

3.000

$0.00

$3,182.07

793-01.08 POLE 35FT CLASS 5 WOOD

63030-3210-14 0902 1720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $530.34

0.000

15.000

$0.00

$7,955.10

793-01.41 ANCHOR 1IN

63030-3210-14 0902 1730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $3,288.13

0.000

3.000

$0.00

$9,864.39

793-11.20 HANDHOLE 30INX48IN

63030-3210-14 0902 1740 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,344.000 $12.73

0.000

1,430.000

$0.00

$18,203.90

793-13.07 4IN SCHEDULE 40 PVC

Page 68RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line
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0.00 3.003.00 0.000.0063030-3210-14 0903 1750 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $51.97

0.000

3.000

$0.00

$155.91

795-01.01 4IN DIP RESTRAINED JOINT
WATER LINE

63030-3210-14 0903 1760 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,405.000 $33.41

0.000

1,874.000

$0.00

$62,610.34

795-01.03 6IN DIP RESTRAINED JOINT
WATER LINE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT17600903

-22,481.611,425.910

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT17600903

22,481.610.000

0.000.000

63030-3210-14 0903 1770 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $57.01

0.000

33.000

$0.00

$1,881.33

795-01.09 12IN DIP RESTRAINED JOINT
WATER LINE

63030-3210-14 0905 1950 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

162.000 $86.71

0.000

153.000

$0.00

$13,266.63

795-01.13 16IN DIP RESTRAINED JOINT
WATER LINE

63030-3210-14 0903 1780 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,321.000 $130.73

0.000

3,309.000

$0.00

$432,585.57

795-01.19 24IN DIP RESTRAINED JOINT
WATER LINE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT17800903

-310,366.893,306.880

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT17800903

310,366.890.000

0.000.000
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0.00 107.00107.00 0.000.0063030-3210-14 0905 1960 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

94.000 $339.42

0.000

107.000

$0.00

$36,317.94

795-05.68 BORE/JACK 24IN STEEL CASING
PIPE-UNCON.

63030-3210-14 0903 1790 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $487.92

0.000

40.000

$0.00

$19,516.80

795-05.70 BORE/JACK 36IN STEEL CASING
PIPE-UNCON.

63030-3210-14 0903 1800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $1,559.21

0.000

9.000

$0.00

$14,032.89

795-06.30 CUT/CAP EXISTING LINES (ALL
SIZES)

63030-3210-14 0903 1810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,810.82

0.000

0.000

$0.00

$0.00

795-07.03 6IN X 6IN TAPPING SLEEVE AND
VALVE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT18100903

-4,722.340.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18100903

4,722.340.000

0.000.000

63030-3210-14 0903 1820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,246.84

0.000

0.000

$0.00

$0.00

795-07.15 12IN X 12IN TAPPING SLEEVE
AND VALVE
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0.00 2.002.00 0.000.0063030-3210-14 0903 1830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $31,025.07

0.000

2.000

$0.00

$62,050.14

795-07.61 __IN X __IN TAPPING SLEEVE
AND VALVE/(24" x 16")

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT18300903

-32,479.262.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18300903

32,479.260.000

0.000.000

63030-3210-14 0903 9507 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $25,214.13

0.000

1.000

$0.00

$25,214.13

795-07.62 __IN X __IN TAPPING SLEEVE
AND VALVE/24IN x 6IN

63030-3210-14 0903 1840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,140.24

0.000

4.000

$0.00

$4,560.96

795-08.04 6IN GATE VALVE ASSEMBLY

63030-3210-14 0903 9508 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3,434.63

0.000

1.000

$0.00

$3,434.63

795-08.09 12IN GATE VALVE ASSEMBLY

63030-3210-14 0905 1970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,163.19

0.000

1.000

$0.00

$4,163.19

795-08.13 16IN BUTTERFLY VALVE
ASSEMBLY
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6.00 3.003.00 0.000.0063030-3210-14 0903 1850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $10,023.48

0.000

3.000

$0.00

$30,070.44

795-08.19 24IN BUTTERFLY VALVE
ASSEMBLY

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT18500903

-14,858.313.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT18500903

-4,952.770.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18500903

19,811.080.000

0.000.000

63030-3210-14 0903 9509 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $7.79

0.000

40.000

$0.00

$311.60

795-08.31 WATER VALVE EXTENSION ROD

63030-3210-14 0903 1860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $901.58

0.000

1.000

$0.00

$901.58

795-09.01 3/4IN WATER SERVICE METER
ASSEMBLY

63030-3210-14 0903 9510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $9,744.88

0.000

1.000

$0.00

$9,744.88

795-09.07 6IN WATER SERVICE METER
ASSEMBLY

63030-3210-14 0903 1870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $981.13

0.000

4.000

$0.00

$3,924.52

795-09.09 RELOCATE/RECONNECT
SERVICE ASSEMBLY
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6.00 9.009.00 0.000.0063030-3210-14 0903 1880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $726.57

0.000

9.000

$0.00

$6,539.13

795-09.10 SAMPLE TAP

63030-3210-14 0903 1890 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

170.000 $12.20

0.000

128.000

$0.00

$1,561.60

795-09.28 3/4IN COPPER SERVICE PIPE

63030-3210-14 0903 1900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $3,765.44

0.000

9.000

$0.00

$33,888.96

795-11.02 FIRE HYDRANT ASSEMBLY

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT19000903

-18,265.148.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT19000903

18,265.150.000

0.000.000

63030-3210-14 0903 9511 V.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $483.75

0.000

23.000

$0.00

$11,126.25

795-11.10 FIRE HYDRANT RISER

63030-3210-14 0904 1940 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14,007.000 $7.96

0.000

16,873.000

$0.00

$134,309.08

795-13.01 DI FITTINGS

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT19400904

-83,621.7914,007.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT19400904

83,621.790.000

0.000.000
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32.00 131.30131.30 0.000.0063030-3210-14 0903 1910 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $73.19

0.000

131.300

$0.00

$9,609.85

795-14.08 RESTORE ASPHALT

63030-3210-14 0903 1920 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $73.19

0.000

0.000

$0.00

$0.00

795-14.09 RESTORE CONCRETE

63030-3210-14 0903 1930 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

380.000 $12.20

0.000

32.100

$0.00

$391.62

795-14.10 RESTORE GRAVEL

63030-3210-14 0906 1980 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

285.000 $34.74

0.000

230.000

$0.00

$7,990.20

797-03.07 8IN PVC FORCE MAIN

63030-3210-14 0906 1990 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

967.000 $32.62

0.000

950.000

$0.00

$30,989.00

797-03.09 10IN PVC FORCE MAIN

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT19900906

-8,314.97950.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT19900906

-148.790.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT19900906

8,463.760.000

0.000.000
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154.00 384.00384.00 0.000.0063030-3210-14 0909 2140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

330.000 $40.84

0.000

384.000

$0.00

$15,682.56

797-05.57 10IN PVC GRAVITY SEWER
12FT-18FT DEPTH

63030-3210-14 0906 2000 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

128.000 $249.26

0.000

130.000

$0.00

$32,403.80

797-06.64 BORE/JACK 16IN STEEL CASING
PIPE-UNCON.

63030-3210-14 0907 2120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

187.000 $249.26

0.000

223.000

$0.00

$55,584.98

797-06.65 BORE/JACK 18IN STEEL CASING
PIPE-UNCON.

63030-3210-14 0906 2010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,856.20

0.000

0.000

$0.00

$0.00

797-07.03 48IN MANHOLE 6FT-8FT DEPTH

63030-3210-14 0906 9512 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4,676.25

0.000

2.000

$0.00

$9,352.50

797-07.06 48IN MANHOLE 12FT-14FT DEPTH

63030-3210-14 0908 2130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $3,844.99

0.000

1.000

$0.00

$3,844.99

797-07.07 48IN MANHOLE 14FT-16FT DEPTH

63030-3210-14 0906 9513 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,612.50

0.000

1.000

$0.00

$1,612.50

797-07.80 REMOVE SEWER MANHOLE
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522.00 622.00622.00 0.000.0063030-3210-14 0906 2020 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

464.000 $10.61

0.000

622.000

$0.00

$6,599.42

797-08.01 DI FITTINGS

63030-3210-14 0906 2030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,757.78

0.000

0.000

$0.00

$0.00

797-09.08 8IN PLUG VALVE ASSEMBLY

63030-3210-14 0906 2040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,239.18

0.000

1.000

$0.00

$7,239.18

797-09.26 2IN AIR/VAC VALVE ASSEMBLY

63030-3210-14 0906 2050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,299.34

0.000

0.000

$0.00

$0.00

797-09.40 CUT AND CAP (ALL LINES)

63030-3210-14 0906 2060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,628.15

0.000

0.000

$0.00

$0.00

797-11.25 RETIREIN PLACE 48IN MANHOLE

63030-3210-14 0906 2070 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,098.95

0.000

1.000

$0.00

$6,098.95

797-11.38 BY-PASS PUMPING

63030-3210-14 0906 2080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,582.000 $1.86

0.000

0.000

$0.00

$0.00

797-11.39 TV INSPECTION
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63030-3210-14 0906 2090 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $42.80

0.000

0.000

$0.00

$0.00

797-11.40 RESTORE ASPHALT

63030-3210-14 0906 2100 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $116.68

0.000

0.000

$0.00

$0.00

797-11.41 RESTORE CONCRETE

63030-3210-14 0906 2110 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $19.09

0.000

0.000

$0.00

$0.00

797-11.42 RESTORE GRAVEL

63001-3153-44 0100 1680 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

528.000 $23.34

0.000

877.121

$0.00

$20,472.00

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

63030-3210-14 0100 1220 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

572.000 $23.34

0.000

748.790

$0.00

$17,476.76

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

63001-3153-44 0100 1690 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

49.000 $13.26

0.000

192.987

$0.00

$2,559.01

801-02 SEEDING (WITHOUT MULCH)

63030-3210-14 0100 1230 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

62.000 $13.26

0.000

147.216

$0.00

$1,952.08

801-02 SEEDING (WITHOUT MULCH)
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522.40 654.60654.60 0.000.0063001-3153-44 0100 1700 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

393.000 $21.21

0.000

654.600

$0.00

$13,884.07

801-03 WATER (SEEDING & SODDING)

63030-3210-14 0100 1240 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

124.000 $21.21

0.000

381.200

$0.00

$8,085.25

801-03 WATER (SEEDING & SODDING)

63001-3153-44 0100 1710 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $10.61

0.000

0.000

$0.00

$0.00

801-07 SEED (SUPPLEMENTAL
APPLICATION)

63030-3210-14 0100 1250 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $10.61

0.000

0.000

$0.00

$0.00

801-07 SEED (SUPPLEMENTAL
APPLICATION)

63001-3153-44 0100 1720 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.500 $742.48

0.000

0.000

$0.00

$0.00

801-08 FERTILIZER (SUPPLEMENTAL
APPLICATION)

63030-3210-14 0100 1260 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.500 $742.48

0.000

0.000

$0.00

$0.00

801-08 FERTILIZER (SUPPLEMENTAL
APPLICATION)
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76157.16 42,374.1642,374.16 0.000.0063001-3153-44 0100 1730 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

32,445.000 $2.02

0.000

42,374.160

$0.00

$85,595.80

803-01 SODDING (NEW SOD)

63030-3210-14 0100 1270 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,078.000 $2.02

0.000

41,205.330

$0.00

$83,234.77

803-01 SODDING (NEW SOD)

63001-3153-44 0100 1740 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,835.000 $1.19

0.000

32,183.780

$0.00

$38,298.70

805-12.03 EROSION CONTROL BLANKET
(TYPE III)

63030-3210-14 0100 1280 CYCL Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $2,121.37

0.000

2.500

$0.00

$5,303.43

806-02.03 PROJECT MOWING

V47 - TSMR *END OF REPORT*
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