
Rpt-ID: RCPCSUM1 Tennessee Date: 06/30/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000012605 Vendor Name: STANSELL ELECTRIC COMPANY, INC.

Contract ID: CNN942 Estimate Number: 0004 Pay Period: 11/01/2015
to: 03/08/2016

Contract Location: Time Allowed: 147.0 days
at the intersection near Upper Ferry Road/Myers Street Time Charged: 190.0 days

Elapsed Calendar Days: 190.0 days
Percent Time: 129.25 %
Percent Complete ($) 83.22 %
Percent Behind: 46.03 %

Contractor: Date Let: 12/05/2014
STANSELL ELECTRIC COMPANY, INC. Date Awarded: 12/19/2014
1630 Church Street Alley Date Contract Executed: 01/16/2015
Nashville, TN 37203-2995 Date Notice to Proceed: 02/06/2015
Phone: Date Work Began: 04/14/2015

Date to be Completed: 07/02/2015
Date Time Stopped: 08/14/2015
Date Accepted: 11/06/2015

Estimate Paid: NO 

Counties:
SMITH 

Project Number BID PCT Fed State Project Number Description 1
80003-3257-94 100.00 HSIP/STP-SIP-25(45) The miscellaneous safety improvements on S.R. 25 at the inte

Current Contract Amount $ 251,925.50 
Original Contract Amount $ 251,925.50 

Total to Date Prev to Date This Estimate
Participating $ 211,195.05 $ 211,192.65 $ 2.40 

Total Earnings $ 211,195.05 $ 211,192.65 $ 2.40 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

6/30/2016



Amount Due $ 211,195.05 $ 211,192.65 $ 2.40 
Test Report Payment Adjustment $ -5,754.70 $ -5,754.70 $ 0.00 

Total Adjusted Earnings $ 205,440.35 $ 205,437.95 $ 2.40 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 205,440.35 $ 205,437.95 $ 2.40 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

80003-3257-94 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -43.000 $ -7,310.00
$170.000 

80003-3257-94 0100 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9013 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -389.390 $ -389.39 

80003-3257-94 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9014 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -446.120 $ -446.12 

80003-3257-94 0100 0010 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 9,500.00
$9,500.000 

80003-3257-94 0100 0020 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 100.000 0.000 $ 0.00 133.960 $ 14,735.60
$110.000 

80003-3257-94 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$165.000 

80003-3257-94 0100 0030 203-04 PLACING AND SPREADING TOPSOIL C.Y. 75.000 0.000 $ 0.00 30.000 $ 1,050.00
$35.000 

80003-3257-94 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$165.000 

80003-3257-94 0100 0040 209-05 SEDIMENT REMOVAL C.Y. 25.000 0.000 $ 0.00 0.000 $ 0.00 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
$88.000 

80003-3257-94 0100 0050 209-08.07 ROCK CHECK DAM PER EACH 1.000 0.000 $ 0.00 1.000 $ 1,752.00
$1,752.000 

80003-3257-94 0100 0060 209-40.30 CATCH BASIN PROTECTION (TYPE A) EACH 1.000 0.000 $ 0.00 1.000 $ 2,278.00
$2,278.000 

80003-3257-94 0100 0070 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 210.000 0.000 $ 0.00 188.980 $ 8,504.10
$45.000 

80003-3257-94 0100 0080 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A TON 19.000 0.000 $ 0.00 30.310 $ 8,486.80
$280.000 

80003-3257-94 0100 0090 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 12.000 0.000 $ 0.00 21.100 $ 6,013.50
$285.000 

80003-3257-94 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -126.900 $ -126.90 

80003-3257-94 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 13.500 $ 13.50 

80003-3257-94 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

80003-3257-94 0100 0100 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 1.000 0.000 $ 0.00 0.980 $ 985.88 
$1,006.000 

80003-3257-94 0100 0110 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 3.000 0.000 $ 0.00 6.250 $ 256.25 
$41.000 

80003-3257-94 0100 0120 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 
$1,006.000 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 
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Paid Total Qty Total Amt

Supplemental Description Unit Price
80003-3257-94 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

80003-3257-94 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

80003-3257-94 0100 0130 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 10.000 0.000 $ 0.00 0.000 $ 0.00 
$315.000 

80003-3257-94 0100 0140 411-02.10 ACS MIX(PG70-22) GRADING D TON 7.000 0.000 $ 0.00 16.400 $ 5,166.00
$315.000 

80003-3257-94 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -18.140 $ -18.14 

80003-3257-94 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

80003-3257-94 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 9.000 $ 9.00 

80003-3257-94 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

80003-3257-94 0100 0150 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 2,064.000 0.000 $ 0.00 1,850.000 $ 12,950.00
$7.000 

80003-3257-94 0100 0160 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 8,800.00
$8,800.000 

80003-3257-94 0100 0170 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 50.000 0.000 $ 0.00 50.000 $ 2,800.00
$56.000 

80003-3257-94 0100 0180 712-06 SIGNS (CONSTRUCTION) S.F. 153.000 0.000 $ 0.00 90.000 $ 1,080.00
$12.000 
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80003-3257-94 0100 0190 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 1.000 $ 1,400.00
$1,400.000 

80003-3257-94 0100 0200 713-01.01 CLASS A CONCRETE (FOUNDATION FOR SIGN SUPPORTS) C.Y. 1.000 0.000 $ 0.00 0.000 $ 0.00 
$1,051.000 

80003-3257-94 0100 0210 713-01.02 STEEL BAR REINFORCEMENT(FOUNDATION FOR SIGN SUPPORTS) LB. 124.000 0.000 $ 0.00 0.000 $ 0.00 
$2.200 

80003-3257-94 0100 0220 713-04.02 STEEL I-BEAMS & W-F BEAMS FOR SIGN SUPPORTS LB. 504.000 0.000 $ 0.00 0.000 $ 0.00 
$5.300 

80003-3257-94 0100 0230 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 336.000 0.400 $ 2.40 272.900 $ 1,637.40
$6.000 

80003-3257-94 0100 0240 713-11.21 P POST SLIP BASE EACH 2.000 0.000 $ 0.00 2.000 $ 1,192.00
$596.000 

80003-3257-94 0100 0250 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 16.000 0.000 $ 0.00 16.000 $ 416.00 
$26.000 

80003-3257-94 0100 0260 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 700.00 
$700.000 

80003-3257-94 0100 0270 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$88.000 

80003-3257-94 0100 0280 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 570.00 
(W3-3) $570.000 

80003-3257-94 0100 0290 713-16.41 RELOCATE SIGN LS 1.000 0.000 $ 0.00 1.000 $ 4,817.00
$4,817.000 

80003-3257-94 0100 0300 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 205.000 0.000 $ 0.00 69.000 $ 2,208.00
$32.000 
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80003-3257-94 0100 0310 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 215.000 0.000 $ 0.00 181.296 $ 8,158.32

$45.000 

80003-3257-94 0100 0320 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 236.000 0.000 $ 0.00 262.000 $ 4,192.00
(STOP LINE) $16.000 

80003-3257-94 0100 0330 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 13.000 0.000 $ 0.00 14.000 $ 2,450.00
$175.000 

80003-3257-94 0100 0340 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 11.000 0.000 $ 0.00 11.000 $ 4,400.00
$400.000 

80003-3257-94 0100 0350 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 5.000 0.000 $ 0.00 5.000 $ 700.00 
$140.000 

80003-3257-94 0100 0360 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 13,000.000 0.000 $ 0.00 240.000 $ 204.00 
$0.850 

80003-3257-94 0100 0370 716-08.04 REMOVAL OF PAVEMENT MARKING (CHANNELIZATION STRIPING) S.Y. 640.000 0.000 $ 0.00 99.778 $ 1,112.52
$11.150 

80003-3257-94 0100 0380 716-08.06 REMOVAL OF PAVEMENT MARKING (TURN LANE ARROW) EACH 16.000 0.000 $ 0.00 0.000 $ 0.00 
$56.000 

80003-3257-94 0100 0390 716-08.11 REMOVAL OF WORD PAVEMENT MARKING (DESCRIPTION) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
(ONLY) $112.000 

80003-3257-94 0100 0400 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 2.900 0.000 $ 0.00 1.802 $ 7,235.03
$4,015.000 

80003-3257-94 0100 0410 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 14,900.00
$14,900.000 

80003-3257-94 0100 0420 725-03.50 RADAR DETECTION SYSTEM EACH 1.000 0.000 $ 0.00 1.000 $ 15,591.00
$15,591.000 

80003-3257-94 0100 0430 725-20.84 RADIO & ANTENNA (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 7,000.00
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(OMNI-IN SIGNAL CABINET) $7,000.000 

80003-3257-94 0100 0440 725-20.85 RADIO & ANTENNA (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 14,000.00
(YAGI-ON POLE A & B) $7,000.000 

80003-3257-94 0100 0450 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 2.000 0.000 $ 0.00 1.000 $ 2,869.00
$2,869.000 

80003-3257-94 0100 0460 730-21.10 WOOD POLE (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 1,400.00
(Class 3, 35' Length) $1,400.000 

80003-3257-94 0100 0470 730-23.96 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 10,751.00
(1 @ 35') $10,751.000 

80003-3257-94 0100 0480 730-24.03 FOUNDATION - CANTILEVER SIGNAL SUPPORT,(_____) EACH 1.000 0.000 $ 0.00 1.000 $ 4,924.00
(35') $4,924.000 

80003-3257-94 0100 0490 730-26.07 FLASHING WARNING BEACON (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 2,893.00
$2,893.000 

80003-3257-94 0100 0500 730-26.08 FLASHING WARNING BEACON (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 5,065.00
(AMBER) $5,065.000 

80003-3257-94 0100 0510 730-50.10 SOLAR POWERED FLASHING ASSEMBLY EACH 1.000 0.000 $ 0.00 2.000 $ 10,130.00
$5,065.000 

0100 0510 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 5,065.000 0.000 $ 0.00 -1.000 $ -5,065.00 

80003-3257-94 0100 0520 740-11.01 TEMPORARY SEDIMENT TUBE 8IN (DESCRIPTION) L.F. 50.000 0.000 $ 0.00 50.000 $ 3,500.00
(EPSC) $70.000 

80003-3257-94 0100 0530 801-01 SEEDING (WITH MULCH) UNIT 5.000 0.000 $ 0.00 1.210 $ 689.70 
$570.000 

0100 0530 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT UNIT $ 570.000 0.000 $ 0.00 -1.210 $ -689.70 

80003-3257-94 0100 9011 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$256.500 
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80003-3257-94 0100 0540 801-03 WATER (SEEDING & SODDING) M.G. 2.000 0.000 $ 0.00 0.000 $ 0.00 

$200.000 

80003-3257-94 0100 9012 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$342.000 

Project Number: 80003-3257-94 Project Current Amount $ 2.40 
Contract Current Amount $ 2.40 
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