
Rpt-ID: RCPCSUM1 Tennessee Date: 06/23/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070031564 Vendor Name: POTTER SOUTH EAST LLC

Contract ID: CNP032 Estimate Number: 0010 Pay Period: 05/21/2016
to: 06/17/2016

Contract Location: Time Allowed: 137.0 days
over Stockstill Creek (L.M. 2.06), Time Charged: 337.0 days

Elapsed Calendar Days: 337.0 days
Percent Time: 245.99 %
Percent Complete ($) 112.28 %
Percent Behind: 133.71 %

Contractor: Date Let: 05/15/2015
POTTER SOUTH EAST LLC Date Awarded: 05/27/2015
PO Box 244 Date Contract Executed: 06/26/2015
Huntsville, TN 37756 Date Notice to Proceed: 07/17/2015
Phone: Date Work Began: 08/03/2015

Date to be Completed: 11/30/2015
Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
MORGAN 

Project Number BID PCT Fed State Project Number Description 1
65006-3217-94 100.00 BR-STP-116 (16) The construction of a concrete slab bridge on S.R. 116 over 

Current Contract Amount $ 488,981.42 
Original Contract Amount $ 400,663.13 

Total to Date Prev to Date This Estimate
Participating $ 542,221.01 $ 541,532.21 $ 688.80 

Total Earnings $ 542,221.01 $ 541,532.21 $ 688.80 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 542,221.01 $ 541,532.21 $ 688.80 
Test Report Payment Adjustment $ -11,315.41 $ -11,315.41 $ 0.00 

Total Adjusted Earnings $ 530,905.60 $ 530,216.80 $ 688.80 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 530,905.60 $ 530,216.80 $ 688.80 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

65006-3217-94 0100 9502 104-03.40 ADDITIONAL WORK (DESCRIPTION) TON 0.000 0.000 $ 0.00 187.480 $ 17,248.16
Contaminated Soil Haul & Tip Fee $92.000 

65006-3217-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00
$15,000.000 

65006-3217-94 0100 9018 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

65006-3217-94 0300 9019 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -149.000 $ -37,250.00
$250.000 

65006-3217-94 0100 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9014 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,536.080 $ -1,536.08 

65006-3217-94 0300 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

65006-3217-94 0100 9016 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9016 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,906.830 $ -2,906.83 

65006-3217-94 0300 9017 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

65006-3217-94 0100 9504 109-04.25 FORCE ACCOUNT DOLL 0.000 0.000 $ 0.00 37,736.240 $ 37,736.24
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
Added Cross Drain $1.000 

65006-3217-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 16,000.00
$16,000.000 

65006-3217-94 0100 0030 202-01.02 REMOVAL OF ASBESTOS LS 1.000 0.000 $ 0.00 1.000 $ 12,500.00
$12,500.000 

65006-3217-94 0100 0040 202-02.01 REMOVAL OF PIPE (SIZE ,STA.) L.F. 40.000 0.000 $ 0.00 0.000 $ 0.00 
(48" ,STA. 13+60.92) $87.500 

65006-3217-94 0300 0540 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 12,000.00
(29', SINGLE SPAN CONCRETE) $12,000.000 

65006-3217-94 0100 0050 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 601.000 0.000 $ 0.00 624.330 $ 3,234.03
$5.180 

65006-3217-94 0100 9011 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$7.770 

65006-3217-94 0100 0060 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 238.000 0.000 $ 0.00 377.630 $ 3,481.75
$9.220 

65006-3217-94 0100 9012 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 17.780 $ 138.15 
$7.770 

65006-3217-94 0100 0070 203-06 WATER M.G. 13.000 0.000 $ 0.00 13.000 $ 130.00 
$10.000 

65006-3217-94 0300 9501 204-08 FOUNDATION FILL MATERIAL C.Y. 0.000 0.000 $ 0.00 67.210 $ 6,974.38
$103.770 

65006-3217-94 0100 0080 209-05 SEDIMENT REMOVAL C.Y. 250.000 0.000 $ 0.00 0.000 $ 0.00 
$2.000 

65006-3217-94 0100 0090 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 593.000 0.000 $ 0.00 282.000 $ 1,480.50
$5.250 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

65006-3217-94 0100 0100 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 156.000 0.000 $ 0.00 201.000 $ 301.50 
$1.500 

65006-3217-94 0100 0110 209-08.07 ROCK CHECK DAM PER EACH 3.000 0.000 $ 0.00 8.000 $ 2,800.00
$350.000 

65006-3217-94 0100 0120 209-08.08 ENHANCED ROCK CHECK DAM EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

65006-3217-94 0100 0130 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 2.000 0.000 $ 0.00 4.000 $ 2,200.00
$550.000 

65006-3217-94 0100 0140 209-65.04 TEMPORARY IN STREAM DIVERSION L.F. 120.000 0.000 $ 0.00 117.500 $ 2,448.70
$20.840 

65006-3217-94 0100 0150 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 1,621.000 0.000 $ 0.00 803.600 $ 19,366.76
$24.100 

65006-3217-94 0100 0160 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 83.000 0.000 $ 0.00 925.710 $ 26,614.16
$28.750 

65006-3217-94 0100 0170 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 29.000 0.000 $ 0.00 62.210 $ 1,530.37
$24.600 

65006-3217-94 0100 9503 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 0.000 0.000 $ 0.00 138.730 $ 20,115.85
$145.000 

65006-3217-94 0100 0180 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 134.000 0.000 $ 0.00 202.490 $ 30,221.63
$149.250 

0100 0180 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 149.250 0.000 $ 0.00 -71.910 $ -10,732.57 

65006-3217-94 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -323.730 $ -323.73 

65006-3217-94 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 
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Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
$1.000 

0100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 95.400 $ 95.40 

65006-3217-94 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

65006-3217-94 0100 0190 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 3.000 0.000 $ 0.00 0.000 $ 0.00 
$410.000 

65006-3217-94 0100 0200 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 11.000 0.000 $ 0.00 0.000 $ 0.00 
$25.000 

65006-3217-94 0100 0210 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 
$550.000 

65006-3217-94 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

65006-3217-94 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

65006-3217-94 0100 0220 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 48.000 0.000 $ 0.00 44.760 $ 7,161.60
$160.000 

65006-3217-94 0100 0230 411-01.10 ACS MIX(PG64-22) GRADING D TON 93.000 0.000 $ 0.00 135.780 $ 27,020.22
$199.000 

65006-3217-94 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -135.950 $ -135.95 

65006-3217-94 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

65006-3217-94 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 124.500 $ 124.50 
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65006-3217-94 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

65006-3217-94 0100 0240 411-12.04 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (4IN WIDTH) L.M. 0.127 0.000 $ 0.00 0.127 $ 5,000.00
$39,370.080 

65006-3217-94 0300 9000 604-01.06 CLASS A CONCRETE ADJUSTMENT (INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$825.700 

65006-3217-94 0300 9001 604-01.07 CLASS A CONCRETE ADJUSTMENT (DECREASE) C.Y. 0.000 0.000 $ 0.00 205.990 $ 128,673.71
(Slab to Box) $624.660 

65006-3217-94 0300 0550 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 127.000 0.000 $ 0.00 0.000 $ 0.00 
$718.000 

65006-3217-94 0300 0560 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 27,089.000 0.000 $ 0.00 43,020.590 $ 34,846.68
$0.810 

65006-3217-94 0300 9500 604-02.03 EPOXY COATED REINFORCING STEEL LB. 0.000 0.000 $ 0.00 2,097.660 $ 4,090.44
$1.950 

65006-3217-94 0100 0250 607-37.02 18" CORRUGATED METAL PIPE CULVERT L.F. 98.000 0.000 $ 0.00 68.000 $ 1,768.00
$26.000 

65006-3217-94 0100 0260 705-01.04 METAL BEAM GUARD FENCE L.F. 75.000 0.000 $ 0.00 87.500 $ 5,950.00
$68.000 

65006-3217-94 0100 0270 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 138.000 0.000 $ 0.00 114.380 $ 2,001.65
$17.500 

65006-3217-94 0100 9013 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$26.250 

65006-3217-94 0100 0280 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 1.000 0.000 $ 0.00 1.000 $ 500.00 
$500.000 
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Supplemental Description Unit Price
65006-3217-94 0100 0290 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 3.000 0.000 $ 0.00 3.000 $ 7,200.00

$2,400.000 

65006-3217-94 0100 0300 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 12.000 0.000 $ 0.00 44.000 $ 440.00 
$10.000 

65006-3217-94 0100 0310 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 8,000.00
$4,000.000 

65006-3217-94 0100 0320 707-08.11 HIGH-VISIBILITY CONSTRUCTION FENCE L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 
$2.000 

65006-3217-94 0100 0330 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 9.000 0.000 $ 0.00 9.000 $ 2,700.00
$300.000 

65006-3217-94 0100 0340 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 100.000 0.000 $ 0.00 86.300 $ 2,416.40
$28.000 

65006-3217-94 0100 0350 709-05.08 MACHINED RIP-RAP (CLASS B) TON 80.000 0.000 $ 0.00 36.430 $ 1,020.04
$28.000 

65006-3217-94 0100 0360 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 7,000.00
$7,000.000 

65006-3217-94 0100 0370 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 216.000 0.000 $ 0.00 570.000 $ 11,400.00
$20.000 

65006-3217-94 0100 0380 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 30.000 0.000 $ 0.00 30.000 $ 855.00 
$28.500 

65006-3217-94 0100 0390 712-06 SIGNS (CONSTRUCTION) S.F. 372.000 0.000 $ 0.00 355.700 $ 2,080.85
$5.850 

65006-3217-94 0100 0400 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 4,535.000 0.000 $ 0.00 2,511.000 $ 5,022.00
$2.000 

65006-3217-94 0100 0410 712-09.04 REMOVABLE PAVEMENT MARKING (STOP LINE) L.F. 24.000 0.000 $ 0.00 36.000 $ 441.00 
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Paid Total Qty Total Amt

Supplemental Description Unit Price
$12.250 

65006-3217-94 0100 0420 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 150.00 
$150.000 

65006-3217-94 0100 0430 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
(W1-1L = 30"X30" & W13-1P = 18"X18") $200.000 

65006-3217-94 0100 0440 713-16.21 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 180.00 
(TN-6B = 30" x 24" & M3-3 = 24"x 12") $180.000 

65006-3217-94 0100 0450 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 20.000 0.000 $ 0.00 9.000 $ 495.00 
$55.000 

65006-3217-94 0100 0460 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 1.000 0.287 $ 688.80 0.784 $ 1,881.60
$2,400.000 

65006-3217-94 0100 0470 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 17,250.00
$17,250.000 

65006-3217-94 0100 0480 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 1.000 0.000 $ 0.00 2.000 $ 54,000.00
$27,000.000 

65006-3217-94 0100 0490 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 316.000 0.000 $ 0.00 133.330 $ 399.99 
$3.000 

65006-3217-94 0100 0500 740-11.02 TEMPORARY SEDIMENT TUBE 12IN (DESCRIPTION) L.F. 718.000 0.000 $ 0.00 194.000 $ 679.00 
(FOR SLOPES) $3.500 

65006-3217-94 0100 0510 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 17.000 0.000 $ 0.00 9.020 $ 225.50 
$25.000 

65006-3217-94 0100 0520 801-03 WATER (SEEDING & SODDING) M.G. 16.000 0.000 $ 0.00 32.000 $ 800.00 
$25.000 

65006-3217-94 0100 0530 803-01 SODDING (NEW SOD) S.Y. 1,472.000 0.000 $ 0.00 2,745.710 $ 10,982.84
$4.000 
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0100 0530 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $ 4.000 0.000 $ 0.00 -145.710 $ -582.84 

Project Number: 65006-3217-94 Project Current Amount $ 688.80 
Contract Current Amount $ 688.80 
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