
10/1/2016 20161031

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/08/2016

JJ07919

CNP050 Pay Period:  10/1/2016Contract: Estimate Number: 0011 to  10/31/2016Estimate Type: Progress Estimate Approved:No

Jamison Construction, LLCContractor:

Contractor's
Address:

4532 Indian Creek Road
McEwen,  TN   37101

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

07/10/2015

07/24/2015

08/20/2015

11/04/2015

%

$0.00

630.0

418.0

418.0

66.35

%Percent Complete($):

%Percent Behind:

DAVIDSON

5.77

Date Notice to Proceed: 09/10/2015

05/31/2017

$4,849,214.00

$3,450,277.00

$2,963,742.23 $841,721.42$2,122,020.81

$0.00

$-8,800.00Test Report Payment Adjustments:

$2,954,942.23 $2,118,315.73 836,626.50

$2,963,742.23 $841,721.42$2,122,020.81

$0.00 $0.00

$-3,705.08 $-5,094.92

$0.00 $0.00

The repair of six (6) bridges at the I-440/I-65 interchange

60.58

20161031

Project(s): 19009-4184-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/08/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

N/A100.00 000000836,626.5019009-4184-04 00The repair of six (6) bridges at the I-440/I-65 interchange

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19009-4184-04 0500 9500 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $41,773.60

1.000

1.000

$41,773.60

$41,773.60

104-03.01 ADDITIONAL WORK
(DESCRIPTION)/Additional material
for jacking

19009-4184-04 0500 9502 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $782,731.40

0.000

0.000

$0.00

$0.00

104-03.02 ADDITIONAL WORK
(DESCRIPTION)/Adding Back plates
to outside of steel tubs

19009-4184-04 0500 9501 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $865.00

1.000

1.000

$865.00

$865.00

104-03.10 ADDITIONAL WORK
(DESCRIPTION)/Access holes

19009-4184-04 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,500.00

0.000

0.700

$0.00

$4,550.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

19009-4184-04 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

105-03 RAILROAD FLAGGING (DEDUCT)

19009-4184-04 0100 9012 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

Page 2RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19009-4184-04 0100 9011 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

19009-4184-04 0500 0340 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,000.00

0.000

0.600

$0.00

$4,800.00

201-07.01 REMOVAL AND DISPOSAL OF
BRUSH & TREES

19009-4184-04 0100 0020 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

146.000 $69.00

115.980

299.160

$8,002.62

$20,642.04

202-03 REMOVAL OF RIGID PAVEMENT,
SIDEWALK, ETC.

19009-4184-04 0100 0030 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

55.000 $25.00

59.720

59.720

$1,493.00

$1,493.00

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

19009-4184-04 0100 9001 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $37.50

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

19009-4184-04 0100 9002 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $37.50

0.000

0.000

$0.00

$0.00

203-05 UNDERCUTTING

19009-4184-04 0100 0040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,050.000 $5.00

0.000

800.000

$0.00

$4,000.00

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19009-4184-04 0100 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $45.00

0.000

0.000

$0.00

$0.00

303-10.01 MINERAL AGGREGATE (SIZE 57)

19009-4184-04 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

19009-4184-04 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

19009-4184-04 0100 0060 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $390.00

0.000

0.000

$0.00

$0.00

411-03.10 ACS MIX(PG76-22) GRADING D

19009-4184-04 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

19009-4184-04 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

19009-4184-04 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19009-4184-04 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

19009-4184-04 0100 0070 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

146.000 $275.00

115.980

299.850

$31,894.50

$82,458.75

501-01 PORTLAND CEMENT CONCRETE
PAVEMENT(REPLACEMENT)

19009-4184-04 0100 0080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

190.000 $20.00

290.000

525.000

$5,800.00

$10,500.00

502-04.01 SAWING CONCRETE PAVEMENT
(FULL DEPTH)

19009-4184-04 0100 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

64.000 $16.00

56.000

126.000

$896.00

$2,016.00

502-04.02 LOAD TRANSFER DOWELS

19009-4184-04 0500 0350 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $30,000.00

0.000

1.000

$0.00

$30,000.00

602-10.05 BRACING REPAIRS

19009-4184-04 0500 0360 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $30,000.00

0.500

0.500

$15,000.00

$15,000.00

602-10.12 BEARING DEVICE (REPAIR)

19009-4184-04 0500 0370 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $92,000.00

1.000

1.000

$92,000.00

$92,000.00

602-10.19 JACKING STEEL SPANS
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

127.00 151.00151.00 0.000.0019009-4184-04 0500 0380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $350.00

0.000

151.000

$0.00

$52,850.00

602-10.22 STRUCTURAL STEEL WELD
REPAIR

19009-4184-04 0500 0390 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

38,325.000 $23.00

0.000

40,179.020

$0.00

$924,117.46

602-10.32 STRUCTURAL STEEL (REPAIRS)

19009-4184-04 0500 0400 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $120,000.00

0.000

1.000

$0.00

$120,000.00

602-10.33 STRUCTURAL STEEL TEST FOR
CRACKS

19009-4184-04 0500 0410 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

21,000.000 $13.00

0.000

19,754.000

$0.00

$256,802.00

603-02.20 SPOT PAINTING EXISTING STEEL
STRUCTURES

19009-4184-04 0500 0420 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12,000.00

0.000

0.400

$0.00

$4,800.00

603-05.20 CONTAINMENT & DISPOSAL OF
WASTE(LOCATION & DESCRP)/
(Structure Nos. 162-167)

19009-4184-04 0500 0430 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

780.000 $340.00

73.440

646.830

$24,969.60

$219,922.20

604-03.04 PAVEMENT @ BRIDGE ENDS

19009-4184-04 0500 0440 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,600.000 $6.50

0.000

0.000

$0.00

$0.00

604-04.02 APPLIED TEXTURE FINISH
(EXISTING STRUCTURES)

Page 6RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19009-4184-04 0500 0450 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

35.000 $130.00

0.000

0.000

$0.00

$0.00

604-10.05 CONCRETE

19009-4184-04 0500 0460 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

180.000 $25.00

0.000

0.000

$0.00

$0.00

604-10.17 NON-PENETRATING CONCRETE
SEAL

19009-4184-04 0500 0470 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

114.000 $45.00

0.000

0.000

$0.00

$0.00

604-10.44 EXPANSION JOINT REPAIRS

19009-4184-04 0500 0480 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $160.00

0.000

2.730

$0.00

$436.80

604-10.50 BRIDGE DECK REPAIRS (PARTIAL
DEPTH OF SLAB)

19009-4184-04 0500 0490 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

140.000 $130.00

0.000

144.770

$0.00

$18,820.10

604-10.54 CONCRETE REPAIRS

19009-4184-04 0500 0500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

176.000 $500.00

0.000

0.000

$0.00

$0.00

604-10.60 EXPANSION JOINT REPAIRS
(MODULAR TYPE)

19009-4184-04 0500 0510 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

72.000 $200.00

0.000

94.840

$0.00

$18,968.00

604-10.70 EXPANSION JOINT REPAIRS

Page 7RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 4.004.00 4.000.0019009-4184-04 0500 0520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,200.00

4.000

4.000

$8,800.00

$8,800.00

604-10.78 RISER BLOCK REPAIR

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05200500

-8,800.00-4.000

-8,800.00-4.000

19009-4184-04 0100 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

96.000 $40.00

20.000

81.000

$800.00

$3,240.00

610-07.03 18" PIPE DRAIN (BRIDGE DRAIN)

19009-4184-04 0500 0530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $4,000.00

2.000

7.000

$8,000.00

$28,000.00

611-06.13 BRIDGE END DRAIN (SIZE)/
(2'X8'-7")

19009-4184-04 0500 0540 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

19,375.000 $40.00

13,566.380

18,008.170

$542,655.20

$720,326.80

617-04.01 TYPE 1 THIN EPOXY OVERLAY
(EPOXY-URETHANE)

19009-4184-04 0100 0110 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $600.00

0.000

9.530

$0.00

$5,718.00

703-02 CEMENT CONCRETE DITCH
PAVING (REINFORCED)

19009-4184-04 0100 0120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $80.00

-27.000

0.000

$-2,160.00

$0.00

705-01.01 GUARDRAIL AT BRIDGE ENDS

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT01200100

0.000.000

2,160.0027.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19009-4184-04 0100 9000 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $100.00

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

19009-4184-04 0100 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $3,200.00

0.000

5.000

$0.00

$16,000.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

19009-4184-04 0100 0140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $1.00

0.000

0.000

$0.00

$0.00

706-01 GUARDRAIL REMOVED

19009-4184-04 0100 0150 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $100.00

0.000

1.000

$0.00

$100.00

709-01.01 RUBBLE STONE RIP-RAP

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT01500100

0.000.000

100.001.000

19009-4184-04 0500 0550 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $100.00

0.930

1.930

$93.00

$193.00

709-02.01 RUBBLE STONE RIP-RAP
(GROUTED)

19009-4184-04 0100 0160 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $60,000.00

0.000

0.550

$0.00

$33,000.00

712-01 TRAFFIC CONTROL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2281.00 1,990.001,990.00 539.000.0019009-4184-04 0100 0170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,810.000 $28.00

539.000

1,990.000

$15,092.00

$55,720.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

19009-4184-04 0100 0180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

384.000 $35.00

211.000

422.000

$7,385.00

$14,770.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

19009-4184-04 0100 0190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

237.000 $35.00

0.000

60.000

$0.00

$2,100.00

712-05.03 WARNING LIGHTS (TYPE C)

19009-4184-04 0100 0200 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,889.000 $7.50

64.000

1,261.000

$480.00

$9,457.50

712-06 SIGNS (CONSTRUCTION)

19009-4184-04 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

2,211.500

$0.00

$2,211.50

712-08.01 UNIFORMED POLICE OFFICER

19009-4184-04 0100 0210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,000.00

0.000

1.000

$0.00

$1,000.00

712-08.03 ARROW BOARD (TYPE C)

19009-4184-04 0100 0220 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $85.00

106.000

136.000

$9,010.00

$11,560.00

712-08.10 MOBILE MESSAGE SIGN UNIT
W/ATTENUATOR
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19293.00 27,838.0027,838.00 18,263.000.0019009-4184-04 0100 0230 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

58,285.000 $1.30

18,263.000

27,838.000

$23,741.90

$36,189.40

712-09.01 REMOVABLE PAVEMENT
MARKING LINE

19009-4184-04 0100 0240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

455.000 $36.00

0.000

86.000

$0.00

$3,096.00

713-02.14 FLEXIBLE DELINEATOR (WHITE)

19009-4184-04 0100 0250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $4,500.00

0.000

2.000

$0.00

$9,000.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

19009-4184-04 0100 0260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

185.000 $30.00

171.000

300.000

$5,130.00

$9,000.00

716-01.05 TEMPORARY RAISED PAVEMENT
MARKER

19009-4184-04 0100 0270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

62.000 $120.00

0.000

0.000

$0.00

$0.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

19009-4184-04 0100 0280 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $22,000.00

0.000

0.000

$0.00

$0.00

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

19009-4184-04 0100 0290 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $66,000.00

0.000

1.000

$0.00

$66,000.00

717-01 MOBILIZATION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19009-4184-04 0100 0300 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $75.00

0.000

0.000

$0.00

$0.00

801-01 SEEDING (WITH MULCH)

19009-4184-04 0100 0310 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $50.00

0.000

2.920

$0.00

$146.00

801-02 SEEDING (WITHOUT MULCH)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03100100

0.000.000

146.002.920

19009-4184-04 0100 0320 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2.00

0.000

0.000

$0.00

$0.00

801-03 WATER (SEEDING & SODDING)

19009-4184-04 0100 9009 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $45.00

0.000

0.000

$0.00

$0.00

801-06 MULCH

19009-4184-04 0100 0330 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

825.000 $4.00

0.000

324.770

$0.00

$1,299.08

805-12.01 EROSION CONTROL BLANKET
(TYPE I)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03300100

0.000.000

1,299.08324.770

V47 - TSMR *END OF REPORT*
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