
3/2/2016 20160302

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/21/2016
JJ04221

CNP062 Pay Period:  3/2/2016Contract: Estimate Number: 0008 to  03/02/2016Estimate Type: Progress

Ford Construction CompanyContractor:
Contractor's
Address:

P O Box 527
Dyersburg,  TN   38025-0527

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

03/27/2015
04/07/2015

04/29/2015

09/10/2015

%

$0.00

150.0
288.0
288.0
192.00

%Percent Complete($):
%Percent Behind:

OBION

45.44

Date Notice to Proceed: 05/20/2015

10/16/2015

$734,417.06
$734,417.06

$1,019,558.54 $6,720.00$1,012,838.54

$0.00
$0.00Test Report Payment Adjustments:

$1,019,558.54 $1,012,838.54 6,720.00

$1,019,558.54 $6,720.00$1,012,838.54

$0.00 $0.00

$0.00 $0.00
$0.00 $0.00

The resurfacing S.R. 22 from S.R. 22 connector to S.R. 214

146.56

20160302

Project(s) 66011-3238-94, 66011-4238-04
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/21/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
0066011-3238-94 SR 22, From LM 2.98 (SR 22 Connector) to LM 4.84 (SR 214)HSIP-22(83)12.86 6060
6666011-4238-04 The resurfacing with hot in place recycling (microsurface orN/A87.14 6666

6,720.00

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

66011-3238-94 0100 9019 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $420.000
0.000
0.000

$0.000
$0.000

108-07

66011-4238-04 0100 9020 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $420.000

16.000
-60.000

$6,720.000
$-25,200.000

108-07

66011-3238-94 0100 9010 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

66011-4238-04 0100 9011 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90110100
-338.730-338.730

0.0000.000

66011-4238-04 1110 9012 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90121110
-6,057.720-6,057.720

0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/21/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

66011-3238-94 0100 9013 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

66011-4238-04 0100 9014 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90140100
-3,961.570-3,961.570

0.0000.000

66011-4238-04 1110 9015 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90151110
-41,835.230-41,835.230

0.0000.000

66011-4238-04 0100 0010 S.Y. REMOVAL OF ASPHALT
PAVEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
50.000 $105.000

0.000
227.110

$0.000
$23,846.550

202-03.01

66011-4238-04 0100 0020 M.G. WATER Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1.000
0.000
0.000

$0.000
$0.000

203-06

66011-4238-04 0100 0030 TON MINERAL AGGREGATE, TYPE B
BASE, GRADING (DESCRIPTION)/
(SEE PLANS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
34.000 $40.000

0.000
47.840

$0.000
$1,913.600

303-02
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/21/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 48 1248 12 0 000 0066011-4238-04 0100 0040 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

Bid: Unit Price:
This Est:
Total:Total:

This Est:
23.000 $350.000

0.000
48.120

$0.000
$16,842.000

307-01.01

66011-4238-04 0100 9007 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-03.20

66011-4238-04 0100 9008 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-05.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90080100
16.80016.800

0.0000.000

66011-4238-04 0100 9009 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-05.41

66011-4238-04 0100 0050 S.Y. HOT IN PLACE RECYCLING OF
ASPHALT PAVEMENT  (1.25IN)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
72,562.000 $2.950

0.000
73,963.230

$0.000
$218,191.529

311-03.01

66011-4238-04 0100 0060 GAL. Asphalt Rejuvenating Agent Bid: Unit Price:
This Est:
Total:Total:

This Est:
10,884.000 $2.990

0.000
23,481.100

$0.000
$70,208.489

311-03.10
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/21/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

25 87 30 2730 27 0 000 0066011-4238-04 1110 0190 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
23.000 $700.000

0.000
30.270

$0.000
$21,189.000

403-01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01901110
0.0000.000
0.0000.000

66011-4238-04 0100 0070 TON BITUMINOUS MATERIAL(TC/FOG
SEAL)(UNDILUTED)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
25.000 $700.000

0.000
18.360

$0.000
$12,852.000

403-05

66011-4238-04 0100 9005 DOLL DENSITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-07

66011-4238-04 0100 9006 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-09

66011-4238-04 0100 0080 TON ACS MIX(PG64-22) GRADING D Bid: Unit Price:
This Est:
Total:Total:

This Est:
50.000 $295.000

0.000
237.810

$0.000
$70,153.950

411-01.10

66011-4238-04 1110 0200 TON ACS MIX(PG70-22) THIN LIFT D
ASPHALT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,141.000 $98.000

0.000
4,554.800

$0.000
$446,370.400

411-03.13
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/21/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 0 000 00 0 000 0066011-4238-04 0100 9001 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 AC Content AdjustmentADJUSTMENT90010100
96.21096.210

0.0000.000

66011-4238-04 1110 9000 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 AC Content AdjustmentADJUSTMENT90001110
4,452.3204,452.320

0.0000.000

66011-3238-94 0100 9016 DOLL RIDEABILITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.30

66011-4238-04 0100 9017 DOLL RIDEABILITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.30

66011-4238-04 1110 9018 DOLL RIDEABILITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.30

66011-4238-04 0100 9002 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.40
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/21/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 0 000 00 0 000 0066011-4238-04 0100 9003 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90030100
201.600201.600

0.0000.000

66011-4238-04 1110 9021 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90211110
3,924.0003,924.000

0.0000.000

66011-4238-04 0100 9004 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.41

66011-4238-04 1110 9022 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.41

66011-3238-94 0100 0010 EACH TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
21.000 $2,095.000

0.000
24.000

$0.000
$50,280.000

705-04.07

66011-4238-04 0100 0090 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $10,000.000
0.000
1.000

$0.000
$10,000.000

712-01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/21/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1421 81 1 461 811 461 81 0 000 0066011-4238-04 0100 0100 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,216.000 $3.500

0.000
1,461.810

$0.000
$5,116.335

712-06

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01000100
0.0000.000
0.0000.000

66011-4238-04 0100 0110 EACH ARROW BOARD (TYPE C) Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $550.000
0.000
4.000

$0.000
$2,200.000

712-08.03

66011-3238-94 0100 0020 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
474.000 $33.000

0.000
454.000

$0.000
$14,982.000

716-01.23

66011-4238-04 0100 0120 EACH REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER

Bid: Unit Price:
This Est:
Total:Total:

This Est:
474.000 $1.000

0.000
433.000

$0.000
$433.000

716-01.30

66011-3238-94 0100 0030 S.Y. PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
680.000 $25.000

0.000
421.000

$0.000
$10,525.000

716-02.04

66011-3238-94 0100 0040 EACH PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
7.000 $200.000
0.000
6.000

$0.000
$1,200.000

716-02.06
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/21/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

12 94 16 9216 92 0 000 0066011-4238-04 1110 0210 L.M. PAINTED PAVEMENT MARKING
(6" LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
13.170 $800.000

0.000
16.915

$0.000
$13,532.000

716-05.20

66011-4238-04 0100 0130 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
12.920 $5,000.000

0.000
10.810

$0.000
$54,050.000

716-12.02

66011-3238-94 0100 0050 L.F. ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5,893.000 $2.500

0.000
5,624.000

$0.000
$14,060.000

716-12.03

66011-3238-94 0100 0060 L.F. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,101.000 $1.500

0.000
1,210.000

$0.000
$1,815.000

716-12.05

66011-4238-04 0100 0140 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $28,500.000
0.000
1.000

$0.000
$28,500.000

717-01

V44 *END OF REPORT*
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