
9/29/2016 20161129

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/01/2016

JJ07919

CNP065 Pay Period:  9/29/2016Contract: Estimate Number: 0013 to  11/29/2016Estimate Type: Progress Estimate Approved:No

Rogers Group, Inc.Contractor:

Contractor's
Address:

PO Box 25250
Nashville,  TN   37202

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

03/27/2015

04/07/2015

05/06/2015

06/08/2015

%

$0.00

371.0

553.0

553.0

149.06

%Percent Complete($):

%Percent Behind:

ANDERSON

17.69

Date Notice to Proceed: 05/27/2015

05/31/2016

$1,253,985.86

$1,250,559.03

$1,595,225.25 $1,639.47$1,593,585.78

$0.00

$0.00Test Report Payment Adjustments:

$1,595,225.25 $1,593,585.78 1,639.47

$1,595,225.25 $1,639.47$1,593,585.78

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Construction of turn lanes on S.R. 61 from LM 0.50 to LM 240

131.37

20161129

Project(s): 01004-3246-94
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/01/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

HSIP-61(34)100.00 8486871,639.4701004-3246-94 03The construction of turn lanes on S.R. 61 from L.M. 0.50 to

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

01004-3246-94 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $24,958.29

0.000

1.000

$0.00

$24,958.29

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

01004-3246-94 0100 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

105-03 RAILROAD FLAGGING (DEDUCT)

01004-3246-94 0100 9015 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

01004-3246-94 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90120100

-2,017.89-2,017.890

0.000.000

01004-3246-94 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90130100

-17,412.59-17,412.590

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/01/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0001004-3246-94 0100 0020 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,632.30

0.000

1.000

$0.00

$4,632.30

201-01 CLEARING AND GRUBBING

01004-3246-94 0100 0030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $16.09

0.000

70.000

$0.00

$1,126.30

202-02.21 REMOVAL OF PIPE
(DESCRIPTION)/(15" CMP, STA.
120+30.00+/- )

01004-3246-94 0100 0040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

122.000 $16.09

0.000

122.000

$0.00

$1,962.98

202-02.22 REMOVAL OF PIPE
(DESCRIPTION)/(18" CMP, STA.
108+60.00+/-)

01004-3246-94 0100 0050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

37.000 $16.09

0.000

37.000

$0.00

$595.33

202-02.23 REMOVAL OF PIPE
(DESCRIPTION)/(18" CMP, STA.
111+00.00+/-)

01004-3246-94 0100 0060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

46.000 $16.09

0.000

46.000

$0.00

$740.14

202-02.24 REMOVAL OF PIPE
(DESCRIPTION)/(18" CMP, STA.
114+90.00+/-)

01004-3246-94 0100 0070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $16.09

0.000

40.000

$0.00

$643.60

202-02.25 REMOVAL OF PIPE
(DESCRIPTION)/(12" CMP, STA.
117+12.00+/-)

01004-3246-94 0100 0080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

37.000 $16.09

0.000

37.000

$0.00

$595.33

202-02.26 REMOVAL OF PIPE
(DESCRIPTION)/(18" CMP, STA.
118+00.00+/-)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/01/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 62.0062.00 0.000.0001004-3246-94 0100 0090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

62.000 $16.09

0.000

62.000

$0.00

$997.58

202-02.27 REMOVAL OF PIPE
(DESCRIPTION)/(15" CMP, STA.
109+10.00+/-)

01004-3246-94 0100 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

57.000 $16.09

0.000

57.000

$0.00

$917.13

202-02.28 REMOVAL OF PIPE
(DESCRIPTION)/(15" CMP, RT.
STA. 109+00.00+/-)

01004-3246-94 0100 0110 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

488.000 $16.40

0.000

1,865.780

$0.00

$30,598.79

202-03.01 REMOVAL OF ASPHALT
PAVEMENT

01004-3246-94 0100 0120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,658.000 $11.38

0.000

5,201.000

$0.00

$59,187.38

202-08.10 REMOVAL OF CURB
(DESCRIPTION)/(6-30 CURB &
GUTTER)

01004-3246-94 0100 0130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $86.33

0.000

150.000

$0.00

$12,949.50

202-08.28 REMOVAL OF MEDIAN BARRIER
(DESCRIPTION)/(STA. 24+11 TO
STA. 25+61)

01004-3246-94 0100 0140 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,534.000 $28.37

0.000

3,359.120

$0.00

$95,298.23

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

01004-3246-94 0100 9005 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $42.56

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/01/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

01004-3246-94 0100 9006 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $42.56

0.000

0.000

$0.00

$0.00

203-05 UNDERCUTTING

01004-3246-94 0100 0150 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $23.88

0.000

0.000

$0.00

$0.00

203-06 WATER

01004-3246-94 0100 0160 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,097.000 $16.64

0.000

0.000

$0.00

$0.00

209-05 SEDIMENT REMOVAL

01004-3246-94 0100 0170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,050.000 $1.52

0.000

0.000

$0.00

$0.00

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

01004-3246-94 0100 0180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $239.13

0.000

0.000

$0.00

$0.00

209-40.33 CATCH BASIN PROTECTION
(TYPE D)

01004-3246-94 0100 0190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $352.48

0.000

0.000

$0.00

$0.00

209-40.41 CATCH BASIN FILTER
ASSEMBLY(TYPE 1)

01004-3246-94 0100 0200 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,061.000 $32.25

0.000

5,864.740

$0.00

$189,137.87

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/01/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

664.37 489.96489.96 0.000.0001004-3246-94 0100 0210 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

672.000 $118.59

0.000

489.960

$0.00

$58,104.36

307-02.01 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A

01004-3246-94 0100 0220 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

366.000 $175.51

0.000

813.490

$0.00

$142,775.63

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

01004-3246-94 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90000100

-2,612.06-2,612.060

0.000.000

01004-3246-94 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90010100

231.00231.000

231.00231.000

01004-3246-94 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

01004-3246-94 0100 0230 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $794.79

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/01/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

01004-3246-94 0100 0240 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $28.12

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

01004-3246-94 0100 0250 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $691.12

0.000

0.000

$0.00

$0.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

01004-3246-94 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

01004-3246-94 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

01004-3246-94 0100 0260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $5.09

0.000

988.000

$0.00

$5,028.92

407-20.05 SAW CUTTING ASPHALT
PAVEMENT

01004-3246-94 0100 0270 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $332.75

0.000

66.410

$0.00

$22,097.93

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER

01004-3246-94 0100 0280 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

215.000 $273.66

0.000

939.780

$0.00

$257,180.19

411-02.10 ACS MIX(PG70-22) GRADING D
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/01/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0001004-3246-94 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90070100

-848.76-848.760

0.000.000

01004-3246-94 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

01004-3246-94 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90090100

673.50673.500

673.50673.500

01004-3246-94 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

01004-3246-94 0100 9501 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $13.99

0.000

912.000

$0.00

$12,758.88

502-04.02 LOAD TRANSFER DOWELS

01004-3246-94 0100 9502 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $5.79

0.000

1,600.000

$0.00

$9,264.00

503-01 GRINDING CONCRETE
PAVEMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/01/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

52.00 55.0055.00 0.000.0001004-3246-94 0100 0290 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

277.000 $46.98

0.000

55.000

$0.00

$2,583.90

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)

01004-3246-94 0100 0300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

154.000 $56.15

0.000

314.000

$0.00

$17,631.10

607-39.02 18" PIPE CULVERT (SIDE DRAIN)

01004-3246-94 0100 0310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,639.13

0.000

4.000

$0.00

$14,556.52

611-07.31 18IN ENDWALL (SIDE DRAIN)

01004-3246-94 0100 0320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $387.54

0.000

6.000

$0.00

$2,325.24

611-09.01 ADJUSTMENT OF EXISTING
CATCHBASIN

01004-3246-94 0100 0330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $2,482.98

0.000

3.000

$0.00

$7,448.94

611-12.01 CATCH BASINS, TYPE 12, 0' - 4'
DEPTH

01004-3246-94 0100 0340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,076.82

0.000

1.000

$0.00

$2,076.82

611-38.01 CATCH BASINS, TYPE 38, 0' - 4'
DEPTH

01004-3246-94 0100 0350 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

767.000 $236.19

0.000

679.970

$0.00

$160,602.11

701-03 CONCRETE MEDIAN PAVEMENT

01004-3246-94 0100 0360 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

268.000 $330.16

0.000

191.230

$0.00

$63,136.50

702-01 CONCRETE CURB
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/01/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

452.00 452.00452.00 0.000.0001004-3246-94 0100 0370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

452.000 $17.94

0.000

452.000

$0.00

$8,108.88

705-02.02 SINGLE GUARDRAIL (TYPE 2)

01004-3246-94 0100 9011 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $26.91

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

01004-3246-94 0100 0380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,952.35

0.000

1.000

$0.00

$1,952.35

705-04.04 GUARDRAIL TERMINAL (TYPE 21)

01004-3246-94 0100 0390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $580.43

0.000

1.000

$0.00

$580.43

705-04.05 GUARDRAIL TERMINAL
(TYPE-IN-LINE)

01004-3246-94 0100 0400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $17,429.60

0.000

1.000

$0.00

$17,429.60

705-08.13 PERMANENT IMPACT
ATTENUATOR NCHRP350 TL-3

01004-3246-94 0100 0410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $7,836.72

0.000

5.000

$0.00

$39,183.60

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

01004-3246-94 0100 0420 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

260.000 $35.35

0.000

582.010

$0.00

$20,574.05

709-05.05 MACHINED RIP-RAP (CLASS A-3)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/01/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2.75 1.001.00 0.000.0001004-3246-94 0100 0430 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $40,039.28

0.000

1.000

$0.00

$40,039.28

712-01 TRAFFIC CONTROL

01004-3246-94 0100 9510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $562.50

0.000

21.000

$0.00

$11,812.50

712-01.03 LANE CLOSURE(NIGHT WORK)

01004-3246-94 0100 0440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

800.000 $23.24

0.000

200.000

$0.00

$4,648.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

01004-3246-94 0100 0450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

204.000 $38.64

0.000

272.000

$0.00

$10,510.08

712-04.02 FLEXIBLE DRUMS
(CHANNELIZATION)

01004-3246-94 0100 0460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

75.000 $12.79

0.000

75.000

$0.00

$959.25

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR

01004-3246-94 0100 0470 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

574.000 $7.46

0.000

906.000

$0.00

$6,758.76

712-06 SIGNS (CONSTRUCTION)

01004-3246-94 0100 0480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $985.94

0.000

4.000

$0.00

$3,943.76

712-08.03 ARROW BOARD (TYPE C)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/01/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0001004-3246-94 0100 0490 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $532.94

0.000

1.000

$0.00

$532.94

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

01004-3246-94 0100 0500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $159.88

0.000

0.000

$0.00

$0.00

713-15.07 SUSPENDED FLAT SHEET
ALUMINUM SIGN (0.080" THICK)

01004-3246-94 0100 0510 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,065.88

0.000

0.000

$0.00

$0.00

713-15.40 SIGN INSTALLATION
(DESCRIPTION)

01004-3246-94 0100 0520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $6,874.90

0.000

0.000

$0.00

$0.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

01004-3246-94 0100 0530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $479.64

0.000

0.000

$0.00

$0.00

713-16.05 RAILROAD CROSS-BUCK SIGN &
SUPPORT

01004-3246-94 0100 0540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $346.41

0.000

2.000

$0.00

$692.82

713-16.09 RAILROAD ADVANCE WARNING
SIGN AND SUPPORT

01004-3246-94 0100 0550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $239.82

0.000

1.000

$0.00

$239.82

713-16.20 SIGNS (DESCRIPTION)/(R1-1
W/1-U3 SUPPORT)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/01/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2.002.00 0.000.0001004-3246-94 0100 0560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $319.76

0.000

2.000

$0.00

$639.52

713-16.21 SIGNS (DESCRIPTION)/(S1-1 &
W16-7P W/1-P8 SUPPORT)

01004-3246-94 0100 0570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $346.41

0.000

2.000

$0.00

$692.82

713-16.22 SIGNS (DESCRIPTION)/(W10-1
W/1-P8 SUPPORT)

01004-3246-94 0100 0580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $282.46

0.000

1.000

$0.00

$282.46

713-16.23 SIGNS (DESCRIPTION)/(W10-2L
W/1-P8 SUPPORT)

01004-3246-94 0100 0590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $282.46

0.000

1.000

$0.00

$282.46

713-16.24 SIGNS (DESCRIPTION)/(W10-2R
W/1-P8 SUPPORT)

01004-3246-94 0100 0600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $282.46

0.000

1.000

$0.00

$282.46

713-16.25 SIGNS (DESCRIPTION)/(W10-4L
W/1-P8 SUPPORT)

01004-3246-94 0100 0610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $282.46

0.000

1.000

$0.00

$282.46

713-16.26 SIGNS (DESCRIPTION)/(W10-4R
W/1-P8 SUPPORT)

01004-3246-94 0100 0620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $213.18

0.000

2.000

$0.00

$426.36

713-16.27 SIGNS (DESCRIPTION)/(W1-8
W/1-U3 SUPPORT)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/01/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

49.44 49.5549.55 0.110.0001004-3246-94 0100 0630 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

44.000 $14.77

0.114

49.554

$1.68

$731.91

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

01004-3246-94 0100 0640 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

164.000 $8.97

0.000

124.000

$0.00

$1,112.28

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

01004-3246-94 0100 0650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $105.53

0.000

23.000

$0.00

$2,427.19

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

01004-3246-94 0100 0660 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

89.000 $16.89

0.000

88.000

$0.00

$1,486.32

716-02.09 PLASTIC PAVEMENT MARKING
(LONGITUDINAL CROSS-WALK)

01004-3246-94 0100 0670 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,142.14

0.000

0.000

$0.00

$0.00

716-02.12 PLASTIC PAVEMENT MARKING
(8IN LINE)

01004-3246-94 0100 0680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $316.60

0.000

4.000

$0.00

$1,266.40

716-03.02 PLASTIC WORD PAVEMENT
MARKING (RXR)

01004-3246-94 0100 0690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $174.13

0.000

0.000

$0.00

$0.00

716-04.01 PLASTIC PAVEMENT MARKING
(STRAIGHT-TURN ARROW)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/01/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0001004-3246-94 0100 0700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $174.13

0.000

1.000

$0.00

$174.13

716-04.14 PLASTIC PAVEMENT MARKING
(LANE REDUCTION ARROW)

01004-3246-94 0100 9503 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,734.05

0.030

0.722

$82.02

$1,973.98

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

01004-3246-94 0100 0710 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

350.000 $4.22

0.000

50.000

$0.00

$211.00

716-08.03 REMOVAL OF PAVEMENT
MARKING (CROSS-WALK)

01004-3246-94 0100 0720 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

44.000 $10.03

0.000

0.000

$0.00

$0.00

716-08.04 REMOVAL OF PAVEMENT
MARKING (CHANNELIZATION
STRIPING)

01004-3246-94 0100 0730 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

110.000 $3.96

0.000

297.000

$0.00

$1,176.12

716-08.05 REMOVAL OF PAVEMENT
MARKING (STOP LINE)

01004-3246-94 0100 0740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $4.22

0.000

0.000

$0.00

$0.00

716-08.06 REMOVAL OF PAVEMENT
MARKING (TURN LANE ARROW)

01004-3246-94 0100 0750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $105.53

0.000

0.000

$0.00

$0.00

716-08.11 REMOVAL OF WORD PAVEMENT
MARKING (DESCRIPTION)/(RXR)

Page 15RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/01/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.52 2.132.13 0.000.0001004-3246-94 0100 0760 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.500 $2,902.14

0.000

2.130

$0.00

$6,181.56

716-12.01 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

01004-3246-94 0100 0770 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

295.000 $1.58

0.000

148.000

$0.00

$233.84

716-12.03 ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE

01004-3246-94 0100 0780 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

639.000 $1.16

0.000

754.000

$0.00

$874.64

716-12.04 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN DOTTED LINE)

01004-3246-94 0100 0790 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $96,018.13

0.000

1.000

$0.00

$96,018.13

717-01 MOBILIZATION

01004-3246-94 0100 0800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,582.98

0.000

1.000

$0.00

$1,582.98

730-01.02 REMOVAL OF SIGNAL
EQUIPMENT

01004-3246-94 0100 0810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $602.59

0.000

1.000

$0.00

$602.59

730-02.08 SIGNAL HEAD ASSEMBLY (130
POLE MOUNTED)

01004-3246-94 0100 0820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $706.01

0.000

8.000

$0.00

$5,648.08

730-02.09 SIGNAL HEAD ASSEMBLY (130
WITH BACKPLATE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/01/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0001004-3246-94 0100 0830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,235.78

0.000

1.000

$0.00

$1,235.78

730-02.17 SIGNAL HEAD ASSEMBLY (150
A2H WITH BACKPLATE)

01004-3246-94 0100 0840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $527.66

0.000

6.000

$0.00

$3,165.96

730-03.20 INSTALL PULL BOX (TYPE A)

01004-3246-94 0100 0850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $527.66

0.000

4.000

$0.00

$2,110.64

730-03.21 INSTALL PULL BOX (TYPE B)

01004-3246-94 0100 0860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,638.31

0.000

1.000

$0.00

$2,638.31

730-05.01 ELECTRICAL SERVICE
CONNECTION

01004-3246-94 0100 0870 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

931.000 $1.85

0.000

1,390.000

$0.00

$2,571.50

730-08.03 SIGNAL CABLE - 7 CONDUCTOR

01004-3246-94 0100 0880 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

526.000 $2.11

0.000

620.000

$0.00

$1,308.20

730-09.01 SPAN WIRE
ASSEMBLY(____LBS.MIN.BRK
STRENGTH)/(28,140 LBS.MIN.BRK
STRENGTH)

01004-3246-94 0100 0890 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

526.000 $2.11

0.000

620.000

$0.00

$1,308.20

730-10.01 TETHER WIRE ASSEMBLY - 1/4"
DIAMETER

01004-3246-94 0100 0900 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

549.000 $8.44

0.000

407.000

$0.00

$3,435.08

730-12.01 CONDUIT 1" DIAMETER (PVC)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/01/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

220.00 180.00180.00 0.000.0001004-3246-94 0100 0910 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

119.000 $9.50

0.000

180.000

$0.00

$1,710.00

730-12.02 CONDUIT 2" DIAMETER (PVC)

01004-3246-94 0100 0920 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

122.000 $33.77

0.000

180.000

$0.00

$6,078.60

730-12.13 CONDUIT 2" DIAMETER (JACK
AND BORE)

01004-3246-94 0100 0930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $391.52

0.000

3.000

$0.00

$1,174.56

730-13.03 VEHICLE DETECTOR (4 -
CHANNEL, RACK MOUNT)

01004-3246-94 0100 0940 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,607.000 $1.06

0.000

3,550.000

$0.00

$3,763.00

730-14.01 SHIELDED DETECTOR CABLE

01004-3246-94 0100 0950 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,348.000 $4.22

0.000

3,550.000

$0.00

$14,981.00

730-14.02 SAW SLOT

01004-3246-94 0100 0960 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,851.000 $0.53

0.000

3,550.000

$0.00

$1,881.50

730-14.03 LOOP WIRE

01004-3246-94 0100 0970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,509.51

0.000

1.000

$0.00

$9,509.51

730-15.32 CABINET (EIGHT PHASE BASE
MOUNTED)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0001004-3246-94 0100 0980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,533.22

0.000

1.000

$0.00

$3,533.22

730-16.02 EIGHT PHASE ACTUATED
CONTROLLER

01004-3246-94 0100 0990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $15,048.90

0.000

4.000

$0.00

$60,195.60

730-23.01 STEEL STRAIN POLE (SIGNAL
SUPPORT)

01004-3246-94 0100 1000 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

349.000 $2.88

0.000

111.110

$0.00

$320.00

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

01004-3246-94 0100 1010 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $5.48

0.000

0.000

$0.00

$0.00

740-11.04 TEMPORARY SEDIMENT TUBE
20IN (DESCRIPTION)/(EROSION
CONTROL)

01004-3246-94 0100 1020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

56.000 $371.59

0.000

0.000

$0.00

$0.00

791-05.06 BORE/JACK 18IN - STEEL CASING
PIPE - UNCON.

01004-3246-94 0100 1030 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $48.80

0.000

0.000

$0.00

$0.00

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

01004-3246-94 0100 1040 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $10.85

28.000

28.000

$303.80

$303.80

801-03 WATER (SEEDING & SODDING)

01004-3246-94 0100 1050 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

293.000 $3.80

91.440

400.000

$347.47

$1,520.00

803-01 SODDING (NEW SOD)

V47 - TSMR *END OF REPORT*
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