
8/16/2016 20161215

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

CNP070 Pay Period:  8/16/2016Contract: Estimate Number: 0009 to  12/15/2016Estimate Type: Progress Estimate Approved:No

Delta Contracting Company, LLCContractor:

Contractor's
Address:

P O Box 1812
Jackson,  TN   38302

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

03/27/2015

04/07/2015

04/28/2015

06/08/2015

%

$0.00

166.0

577.0

577.0

347.59

%Percent Complete($):

%Percent Behind:

FAYETTE

255.23

Date Notice to Proceed: 05/19/2015

10/31/2015

$1,529,782.18

$1,420,932.95

$1,398,695.37 $7,747.23$1,390,948.14

$0.00

$-1,868.33Test Report Payment Adjustments:

$1,396,827.04 $1,389,977.81 6,849.23

$1,398,695.37 $7,747.23$1,390,948.14

$0.00 $0.00

$-970.33 $-898.00

$0.00 $0.00

Grading, drainage, and paving on a S.I.A. route serving MCR

92.36

20161215

Project(s): 24958-3501-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

N/A100.00 2318186,849.2324958-3501-04 95The grading, drainage, and paving on a S.I.A. route serving

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

24958-3501-04 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $19,000.00

0.000

1.000

$0.00

$19,000.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

24958-3501-04 0100 9014 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

24958-3501-04 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90120100

-733.57-733.570

0.000.000

24958-3501-04 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90130100

-17,327.36-17,327.360

0.000.000

24958-3501-04 0100 0020 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $170,000.00

0.000

1.000

$0.00

$170,000.00

201-01 CLEARING AND GRUBBING
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1018.52 4,484.524,484.52 0.000.0024958-3501-04 0100 0030 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,034.000 $5.00

0.000

4,484.520

$0.00

$22,422.60

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

24958-3501-04 0100 9009 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $7.50

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

24958-3501-04 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

17,719.000 $20.30

0.000

12,489.570

$0.00

$253,538.27

203-02.01 BORROW EXCAVATION (GRADED
SOLID ROCK)

24958-3501-04 0100 0050 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,062.000 $7.50

0.000

8,481.050

$0.00

$63,607.88

203-03 BORROW EXCAVATION
(UNCLASSIFIED)

24958-3501-04 0100 0060 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

455.000 $5.00

0.000

457.300

$0.00

$2,286.50

203-04 PLACING AND SPREADING
TOPSOIL

24958-3501-04 0100 0070 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,124.000 $6.00

0.000

8,050.920

$0.00

$48,305.52

203-05 UNDERCUTTING

24958-3501-04 0100 0080 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

78.000 $11.00

0.000

93.000

$0.00

$1,023.00

203-06 WATER

Page 3RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

24958-3501-04 0100 0090 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

233.000 $4.00

0.000

0.000

$0.00

$0.00

209-05 SEDIMENT REMOVAL

24958-3501-04 0100 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,338.000 $2.00

0.000

8,520.000

$0.00

$17,040.00

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

24958-3501-04 0100 0110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $600.00

0.000

2.000

$0.00

$1,200.00

209-08.08 ENHANCED ROCK CHECK DAM

24958-3501-04 0100 0120 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $4.00

0.000

100.000

$0.00

$400.00

209-09.01 SANDBAGS

24958-3501-04 0100 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $300.00

0.000

0.000

$0.00

$0.00

209-09.03 SEDIMENT FILTER BAG (15' X 15')

24958-3501-04 0100 0140 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $1.10

0.000

0.000

$0.00

$0.00

209-20.03 POLYETHYLENE SHEETING (6
MIL. MINIMUM)

24958-3501-04 0100 0150 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,347.000 $25.50

0.000

9,807.925

$0.00

$250,102.09

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT01500100

-0.13-0.005

0.000.000

Page 4RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2192.36 19.8719.87 0.000.0024958-3501-04 0100 0160 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $60.00

0.000

19.870

$0.00

$1,192.20

303-10.01 MINERAL AGGREGATE (SIZE 57)

24958-3501-04 0100 9501 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $34.00

0.000

1,919.360

$0.00

$65,258.24

303-10.01 MINERAL AGGREGATE (SIZE 57)

24958-3501-04 0100 0170 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,885.000 $75.50

0.000

1,654.190

$0.00

$124,891.35

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

24958-3501-04 0100 0180 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,235.000 $76.50

0.000

1,129.910

$0.00

$86,438.12

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

24958-3501-04 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90000100

-1,922.88-1,922.880

0.000.000

24958-3501-04 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90010100

933.60933.600

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

24958-3501-04 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

24958-3501-04 0100 0190 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $875.00

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

24958-3501-04 0100 0200 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

66.000 $50.00

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

24958-3501-04 0100 0210 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $850.00

0.000

3.790

$0.00

$3,221.50

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

24958-3501-04 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

24958-3501-04 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

24958-3501-04 0100 0220 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

724.000 $85.00

0.000

676.960

$0.00

$57,541.60

411-01.10 ACS MIX(PG64-22) GRADING D
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0024958-3501-04 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90050100

-576.03-576.030

0.000.000

24958-3501-04 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

24958-3501-04 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90070100

544.80544.800

0.000.000

24958-3501-04 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

24958-3501-04 0100 0230 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

41.000 $40.00

0.000

48.000

$0.00

$1,920.00

607-03.30 18" PIPE CULVERT

24958-3501-04 0100 0240 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

65.000 $120.00

0.000

120.000

$0.00

$14,400.00

607-09.02 48" CONCRETE PIPE CULVERT
(CLASS III)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2.00 2.002.00 0.000.0024958-3501-04 0100 0250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $900.00

0.000

2.000

$0.00

$1,800.00

611-07.54 18IN ENDWALL (CROSS DRAIN)
3:1

24958-3501-04 0100 0260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,500.00

0.000

6.000

$0.00

$21,000.00

611-07.69 48IN ENDWALL (CROSS DRAIN)
3:1

24958-3501-04 0100 0270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

169.000 $30.00

0.000

0.000

$0.00

$0.00

621-03.03 24" TEMPORARY DRAINAGE PIPE

24958-3501-04 0100 9502 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $17.96

250.000

250.000

$4,490.00

$4,490.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT95020100

-898.00-50.000

-898.00-50.000

24958-3501-04 0100 9503 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $598.50

1.000

1.000

$598.50

$598.50

705-04.03 GUARDRAIL TERMINAL (TYPE 13)

24958-3501-04 0100 9504 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,989.75

1.000

1.000

$1,989.75

$1,989.75

705-04.04 GUARDRAIL TERMINAL (TYPE 21)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

24958-3501-04 0100 0280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $900.00

0.000

0.000

$0.00

$0.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

24958-3501-04 0100 0290 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,800.000 $1.75

0.000

1,560.000

$0.00

$2,730.00

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

24958-3501-04 0100 0300 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

51.000 $45.00

0.000

143.050

$0.00

$6,437.25

709-05.05 MACHINED RIP-RAP (CLASS A-3)

24958-3501-04 0100 0310 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,600.00

0.000

0.631

$0.00

$1,640.60

712-01 TRAFFIC CONTROL

24958-3501-04 0100 0320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

275.000 $10.00

0.000

560.000

$0.00

$5,600.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

24958-3501-04 0100 0330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $22.00

0.000

34.000

$0.00

$748.00

712-04.02 FLEXIBLE DRUMS
(CHANNELIZATION)

24958-3501-04 0100 0340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $9.00

0.000

0.000

$0.00

$0.00

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

104.00 136.00136.00 0.000.0024958-3501-04 0100 0350 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $6.10

0.000

136.000

$0.00

$829.60

712-06 SIGNS (CONSTRUCTION)

24958-3501-04 0100 0360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $625.00

0.000

0.000

$0.00

$0.00

712-08.03 ARROW BOARD (TYPE C)

24958-3501-04 0100 0370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

804.000 $4.00

0.000

0.000

$0.00

$0.00

712-09.02 REMOVABLE PAVEMENT
MARKING (8" BARRIER LINE)

24958-3501-04 0100 9506 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $210.00

2.000

2.000

$420.00

$420.00

713-16.07 END OF ROADWAY SIGN AND
SUPPORT

24958-3501-04 0100 0380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $175.00

0.000

1.000

$0.00

$175.00

713-16.21 SIGNS (DESCRIPTION)/(STOP)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03800100

-175.00-1.000

0.000.000

24958-3501-04 0100 9507 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $248.98

1.000

1.000

$248.98

$248.98

713-16.30 SIGNS (DESCRIPTION)/(Dead End)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 14.0014.00 0.000.0024958-3501-04 0100 0390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

35.000 $20.00

0.000

14.000

$0.00

$280.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

24958-3501-04 0100 0400 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.780 $1,800.00

0.000

2.714

$0.00

$4,885.20

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

24958-3501-04 0100 0410 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $64,000.00

0.000

1.000

$0.00

$64,000.00

717-01 MOBILIZATION

24958-3501-04 0100 0420 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

273.000 $2.75

0.000

200.000

$0.00

$550.00

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

24958-3501-04 0100 0430 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15,668.000 $1.50

0.000

12,928.340

$0.00

$19,392.51

740-10.04 GEOTEXTILE (TYPE IV)
(STABILIZATION)

24958-3501-04 0100 0440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $3.80

0.000

20.000

$0.00

$76.00

740-11.04 TEMPORARY SEDIMENT TUBE
20IN (DESCRIPTION)/
(DESCRIPTION)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT04400100

-76.00-20.000

0.000.000

Page 11RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

24958-3501-04 0100 0450 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

63.000 $30.00

0.000

0.000

$0.00

$0.00

801-01 SEEDING (WITH MULCH)

24958-3501-04 0100 0460 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $20.00

0.000

22.460

$0.00

$449.20

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT04600100

-449.20-22.460

0.000.000

24958-3501-04 0100 9010 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $13.50

0.000

0.000

$0.00

$0.00

801-02 SEEDING (WITHOUT MULCH)

24958-3501-04 0100 0470 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

73.000 $15.00

0.000

18.000

$0.00

$270.00

801-03 WATER (SEEDING & SODDING)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT04700100

-270.00-18.000

0.000.000

24958-3501-04 0100 9011 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $18.00

0.000

0.000

$0.00

$0.00

801-06 MULCH

24958-3501-04 0100 0480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $15.00

0.000

0.000

$0.00

$0.00

802-12.07 BETULA NIGRA (RIVER BIRCH
SEEDLNG B.R.)
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24958-3501-04 0100 0490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $15.00

0.000

0.000

$0.00

$0.00

802-12.18 LIQUIDAMBER STYRACIFLUA
(SWEETGUM SEEDLNG B.R.)

24958-3501-04 0100 0500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $15.00

0.000

0.000

$0.00

$0.00

802-12.21 NYSSA SYLVATICA (BLCKGUM
SEEDLNG B.R.)

24958-3501-04 0100 0510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $15.00

0.000

0.000

$0.00

$0.00

802-12.38 QUERCUS PHELLOS (WILLOW
OAK SEEDLNG B.R.)

24958-3501-04 0100 0520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $15.00

0.000

0.000

$0.00

$0.00

802-12.44 ULMUS AMERICANA (AMERICAN
ELM SEEDLNG B.R.)

24958-3501-04 0100 0530 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,556.000 $3.00

0.000

25,125.780

$0.00

$75,377.34

803-01 SODDING (NEW SOD)

V47 - TSMR *END OF REPORT*
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