
10/24/2015 20160919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/11/2016

JJ07919

CNP085 Pay Period:  10/24/2015Contract: Estimate Number: 0005 to  09/19/2016Estimate Type: Final

A & A SAFETY, INC.Contractor:

Contractor's
Address:

1126 Ferris Road
Amelia,  OH   45102

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

02/13/2015

03/03/2015

03/25/2015

07/13/2015

%

$0.00

230.0

160.0

160.0

69.57

%Percent Complete($):

%Percent Behind:

ANDERSON, COCKE, GRAINGER, HAMBLEN, JEFFERSON, KNOX, SEVIER, UNION

---

Date Notice to Proceed: 04/15/2015

11/30/2015

11/30/2015

$179,922.65

$179,922.65

$175,959.10 $0.00$175,959.10

$0.00

$0.00Test Report Payment Adjustments:

$175,959.10 $175,959.10 0.00

$175,959.10 $0.00$175,959.10

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The relensing of snowplowable pavement markers

97.76

20160919

Project(s): 98019-4115-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/11/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

656598019-4115-04 The relensing of snowplowable pavement markers on various InN/A100.00 656565650.00

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98019-4115-04 0700 9000 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.000

0.000

0.000

$0.000

$0.000

108-07

98019-4115-04 0700 9001 HOUR LIQUIDATED DAMAGES/>= 25000
ADT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.000

0.000

0.000

$0.000

$0.000

108-08.04

98019-4115-04 0700 9002 HOUR LIQUIDATED DAMAGES/< 25000
ADT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.000

0.000

0.000

$0.000

$0.000

108-08.04

98019-4115-04 0700 0010 EACH TRUCK MOUNTED ENERGY
ATTENUATOR

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,000.000

0.000

3.000

$0.000

$12,000.000

705-07.11

98019-4115-04 0700 0020 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $28,000.000

0.000

1.000

$0.000

$28,000.000

712-01

98019-4115-04 0700 0030 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:

This Est:

Total:Total:

This Est:

128.000 $6.650

0.000

0.000

$0.000

$0.000

712-06
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/11/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1808.10 1,808.101,808.10 0.000.0098019-4115-04 0700 9003 DOLL UNIFORMED POLICE OFFICER Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

1,808.100

$0.000

$1,808.100

712-08.01

98019-4115-04 0700 0040 EACH ARROW BOARD (TYPE C) Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $900.000

0.000

2.000

$0.000

$1,800.000

712-08.03

98019-4115-04 0700 0050 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,360.000 $15.600

0.000

1,899.000

$0.000

$29,624.400

716-01.23

98019-4115-04 0700 0060 EACH REMOVE AND REPLACE LENS
ON SNOWPLOWABLE
REFLECTIVE MARKER

Bid: Unit Price:

This Est:

Total:Total:

This Est:

27,181.000 $4.450

0.000

22,388.000

$0.000

$99,626.600

716-01.40

98019-4115-04 0700 0070 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,100.000

0.000

1.000

$0.000

$3,100.000

717-01

V44 *END OF REPORT*
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