Print Date: 10/11/2016 STATE OF TENNESSEE
JJ07919 DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNP091 Estimate Number: 0004 Estimate Type: Final Pay Period: 10/1/2015 to 09/20/2016
Contractor: Highway Markings, Inc. Time
Contractor's PO BOX 70966 Allowed: 128.0 Days
Address: Knoxville, TN 37938 Charged: 275.0 Days

Elapsed Calendar Days: 275.0 Days

Percent Time: 214.84 %

Percent Complete($): 95.07 %

Percent Behind: 119.77 %

Contract Location: The miscellaneous safety improvements on S.R. 61 from S.R.33 Dates

Let: 03/27/2015

Counties: UNION Awarded: 04/07/2015

Contract Executed: 05/05/2015

Date Notice to Proceed: 05/26/2015

Project(s): 87002-3235-94, 87002-3236-94 Work Began: 07/06/2015

To Be Completed: 09/30/2015

Substantial Work Complete: 09/30/2015

Accepted:

Total to Date  Previous to Date, This Estimate Amounts

Total Earnings: $178,829.18 $178,719.18 $110.00 Current Contract: $187,893.10

Stockpiled Materials: $0.00 $0.00 $0.00 Original Contract: $187.893.10
Amount Due: $178,829.18 $178,719.18 $110.00
Test Report Payment Adjustments: $0.00 $0.00 $0.00
Material Discrepancy Adjustments: $0.00 $0.00 $0.00
Payment Due: $178,829.18 $178,719.18 110.00
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Project Number | Bid % |Federa| Project Number | Project Current Amount |Project Description |

87002-3235-94 61.12 HSIP-61(31) 110.00 The miscellaneous safety improvements on S.R. 61 from north

87002-3236-94 38.88 HSIP-61(32) The miscellaneous safety improvements on S.R. 61 from S.R. 3

Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount

87002-3235-94 0100 9002 105-03 DOLL RAILROAD FLAGGING (DEDUCT) Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

87002-3235-94 0100 9003 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $250.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

87002-3236-94 0100 9004 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $250.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

87002-3236-94 0100 0010 411-12.04 L.M. SCORING FOR RUMBLE STRIPE Bid: 6.600 Unit Price: $675.000

(NON-CONTINUOUS) (4IN WIDTH,  This Est: 0.000 This Est: $0.000

Total: 4.618 Total: $3,117.150

87002-3235-94 0100 0010 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 25.000 Unit Price: $17.500
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

87002-3235-94 0100 0020 705-02.03 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 325.000 Unit Price: $19.750

LONG POST This Est: 0.000 This Est: $0.000

Total: 412.500 Total: $8,146.875
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
87002-3235-94 0100 9001 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $26.250
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
87002-3235-94 0100 9000  705-02.51 LF. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $29.625
(LONG POST) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
87002-3236-94 0100 0020 705-04.04 EACH GUARDRAIL TERMINAL (TYPE 21} Bid: 1.000 Unit Price: $1,850.000
This Est: 0.000 This Est: $0.000
Total: 2.000 Total: $3,700.000
87002-3235-94 0100 0030 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 5.000 Unit Price: $2,100.000
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.000
Total: 3.000 Total: $6,300.000
87002-3236-94 0100 0030  705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 2.000 Unit Price: $2,100.000
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.000
Total: 3.000 Total: $6,300.000
87002-3235-94 0100 0040  705-04.09 EACH EARTH PAD FOR TYPE 38 GR Bid: 5.000 Unit Price: $1.100.000
END TREATMENT This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $1,100.000
87002-3236-94 0100 0040 705-04.09 EACH EARTH PAD FOR TYPE 38 GR Bid: 2.000 Unit Price: $1,100.000
END TREATMENT This Est: 0.000 This Est: $0.000
Total: 2.000 Total: $2,200.000
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
87002-3236-94 0100 0050 705-04.10 EACH EARTH PAD FOR GUARD RAIL Bid: 1.000 Unit Price: $1,100.000
END TREATMENT This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $1,100.000
87002-3235-94 0100 0050 705-04.21 L.F. GUARDRAIL DELINEATION Bid: 2,350.000 Unit Price: $3.180
ENHANCEMENT This Est: 0.000 This Est: $0.000
Total: 2,299.000 Total: $7,310.820
87002-3236-94 0100 0060 705-04.21 L.F. GUARDRAIL DELINEATION Bid: 1,100.000 Unit Price: $3.180
ENHANCEMENT This Est: 0.000 This Est: $0.000
Total: 1,032.000 Total: $3,281.760
87002-3235-94 0100 0060 706-01 L.F. GUARDRAIL REMOVED Bid: 488.000 Unit Price: $0.500
This Est: 0.000 This Est: $0.000
Total: 488.000 Total: $244.000
87002-3236-94 0100 0070 706-01 L.F. GUARDRAIL REMOVED Bid: 125.000 Unit Price: $0.500
This Est: 0.000 This Est: $0.000
Total: 175.000 Total: $87.500
87002-3235-94 0100 0070 71201 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $2.700.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $2,700.000
87002-3236-94 0100 0080 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $1,800.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $1,800.000
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87002-3235-94 0100 0080 713-02.14 EACH FLEXIBLE DELINEATOR (WHITE) Bid: 18.000 Unit Price: $32.000
This Est: 0.000 This Est: $0.000
Total: 18.000 Total: $576.000
87002-3236-94 0100 0090 713-02.14 EACH FLEXIBLE DELINEATOR (WHITE) Bid: 61.000 Unit Price: $32.000
This Est: 0.000 This Est: $0.000
Total: 60.000 Total: $1,920.000
87002-3235-94 0100 0090 713-02.20 S.F. ROADSIDE OBSTACLE Bid: 253.000 Unit Price: $7.500
DELINEATION This Est: 0.000 This Est: $0.000
Total: 194.640 Total: $1,459.800
87002-3236-94 0100 0100 713-02.20 S.F. ROADSIDE OBSTACLE Bid: 123.000 Unit Price: $7.500
DELINEATION This Est: 0.000 This Est: $0.000
Total: 84.860 Total: $636.450
87002-3235-94 0100 0100 713-02.21 L.F. SIGN POST DELINEATION Bid: 684.000 Unit Price: $5.050
ENHANCEMENT This Est: 0.000 This Est: $0.000
Total: 684.000 Total: $3,454.200
87002-3236-94 0100 0110 713-02.21 L.F. SIGN POST DELINEATION Bid: 444.000 Unit Price: $5.050
ENHANCEMENT This Est: 0.000 This Est: $0.000
Total: 414.000 Total: $2,090.700
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87002-3235-94 0100 0110 713-11.01  LB. "U" SECTION STEEL POSTS Bid: 312.000 Unit Price: $3.250
This Est: 0.000 This Est: $0.000
Total: 304.200 Total: $988.650
87002-3236-94 0100 0120 713-11.01  LB. "U" SECTION STEEL POSTS Bid: 592.000 Unit Price: $3.250
This Est: 0.000 This Est: $0.000
Total: 568.500 Total: $1,847.625
87002-3235-94 0100 0120 713-11.02 LB. PERFORATED/KNOCKOUT Bid: 3,474.000 Unit Price: $3.850
SQUARE TUBE POST This Est: 0.000 This Est: $0.000
Total: 3,339.200 Total: $12,855.920
87002-3236-94 0100 0130 713-11.02 LB. PERFORATED/KNOCKOUT Bid: 1,958.000 Unit Price: $3.850
SQUARE TUBE POST This Est: 0.000 This Est: $0.000
Total: 1,882.000 Total: $7,245.700
87002-3235-94 0100 0130 713-11.21 EACH P POST SLIP BASE Bid: 20.000 Unit Price: $297.000
This Est: 0.000 This Est: $0.000
Total: 20.000 Total: $5,940.000
87002-3236-94 0100 0140 713-11.21 EACH P POST SLIP BASE Bid: 9.000 Unit Price: $297.000
This Est: 0.000 This Est: $0.000
Total: 9.000 Total: $2,673.000
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
87002-3235-94 0100 0140  713-13.02 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 500.000 Unit Price: $13.000
(0.080" THICK) This Est: 0.000 This Est: $0.000
Total: 497.750 Total: $6,470.750
87002-3236-94 0100 0150  713-13.02 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 293.000 Unit Price: $13.000
(0.080" THICK) This Est: 0.000 This Est: $0.000
Total: 293.000 Total: $3,809.000
87002-3235-94 0100 0150  713-13.03 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 524.000 Unit Price: $13.750
(0.100" THICK) This Est: 0.000 This Est: $0.000
Total: 522.390 Total: $7,182.863
87002-3236-94 0100 0160  713-13.03 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 326.000 Unit Price: $13.750
(0.100" THICK) This Est: 8.000 This Est: $110.000
Total: 297.440 Total: $4,089.800
87002-3235-94 0100 0160  713-15.36 EACH REMOVE SIGN, SUPPORT & Bid: 44.000 Unit Price: $23.500
FOOTING This Est: 0.000 This Est: $0.000
Total: 46.000 Total: $1,081.000
87002-3236-94 0100 0170  713-15.36 EACH REMOVE SIGN, SUPPORT & Bid: 55.000 Unit Price: $23.500
FOOTING This Est: 0.000 This Est: $0.000
Total: 49.000 Total: $1,151.500
87002-3235-94 0100 0170  713-16.09 EACH RAILROAD ADVANCE WARNING  Bid: 2.000 Unit Price: $250.000
SIGN AND SUPPORT This Est: 0.000 This Est: $0.000
Total: 2.000 Total: $500.000
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87002-3235-94 0100 0180 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 470.000 Unit Price: $21.000
Color) This Est: 0.000 This Est: $0.000
Total: 494.000 Total: $10,374.000
87002-3236-94 0100 0180 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 300.000 Unit Price: $21.000
Color) This Est: 0.000 This Est: $0.000
Total: 329.000 Total: $6,909.000
87002-3236-94 0100 0190 716-01.22 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1  Bid: 7.000 Unit Price: $21.000
Color) This Est: 0.000 This Est: $0.000
Total: 7.000 Total: $147.000
87002-3235-94 0100 0190 716-01.40 EACH REMOVE AND REPLACE LENS Bid: 190.000 Unit Price: $5.500
ON SNOWPLOWABLE This Est: 0.000 This Est: $0.000
REFLECTIVE MARKER Total: 136.000 Total: $748.000
87002-3236-94 0100 0200 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 60.000 Unit Price: $19.000
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.000
STRIPING) Total: 39.320 Total: $747.080
87002-3235-94 0100 0200 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 333.000 Unit Price: $9.000
(STOP LINE) This Est: 0.000 This Est: $0.000
Total: 329.000 Total: $2,961.000
87002-3236-94 0100 0210 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 223.000 Unit Price: $9.000
(STOP LINE) This Est: 0.000 This Est: $0.000
Total: 201.000 Total: $1,809.000
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87002-3235-94 0100 0210 716-03.02 EACH PLASTIC WORD PAVEMENT Bid: 2.000 Unit Price: $450.000
MARKING (RXR) This Est: 0.000 This Est: $0.000
Total: 2.000 Total: $900.000
87002-3236-94 0100 0220  716-04.12 S.F. PLASTIC PAVEMENT MARKING  Bid: 7.000 Unit Price: $5.250
(YIELD LINE) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
87002-3235-94 0100 0220  716-13.01 LM. SPRAY THERMO PVMT MRKNG  Bid: 10.700 Unit Price: $1,225.000
(60 mil) (4IN LINE) This Est: 0.000 This Est: $0.000
Total: 10.700 Total: $13,107.500
87002-3236-94 0100 0230  716-13.01 LM. SPRAY THERMO PVMT MRKNG  Bid: 12.300 Unit Price: $1,225.000
(60 mil) (4IN LINE) This Est: 0.000 This Est: $0.000
Total: 12.300 Total: $15,067.500
87002-3235-94 0100 0230  716-13.04 LF. SPRAY THERMO PVMT MRKNG  Bid: 2,515.000 Unit Price: $0.500
(60 mil) (4IN DOTTED LINE) This Est: 0.000 This Est: $0.000
Total: 396.000 Total: $198.000
87002-3236-94 0100 0240 716-13.04 L.F. SPRAY THERMO PVMT MRKNG Bid: 1,495.000 Unit Price: $0.500
(60 mil) (4IN DOTTED LINE) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
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87002-3235-94 0100 0240 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $2,400.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $2,400.000
87002-3236-94 0100 0250 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $1,600.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $1,600.000
87002-3235-94 0100 0250 730-01.02 EACH REMOVAL OF SIGNAL Bid: 1.000 Unit Price: $1,250.000
EQUIPMENT This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $1,250.000
87002-3235-94 0100 0260 730-26.08 EACH FLASHING WARNING BEACON Bid: 2.000 Unit Price: $3,625.000
(DESCRIPTION) This Est: 0.000 This Est: $0.000
Total: 2.000 Total: $7,250.000
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