
11/19/2015 20160210

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/02/2016
JJ04221

CNP092 Pay Period:  11/19/2015Contract: Estimate Number: 0008 to  02/10/2016Estimate Type: Progress

Dixieland Contractors, Inc.Contractor:
Contractor's
Address:

5967 Highway 51 North
Millington,  TN   38053

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

02/13/2015
03/03/2015

03/26/2015

05/11/2015

%

$0.00

168.0
174.0
174.0
103.57

%Percent Complete($):
%Percent Behind:

SHELBY

24.85

Date Notice to Proceed: 04/16/2015

09/30/2015
10/06/2015
10/03/2015

$391,292.98
$391,292.98

$309,763.00 $1,018.07$308,744.93

$0.00
$0.00Test Report Payment Adjustments:

$309,763.00 $308,744.93 1,018.07

$309,763.00 $1,018.07$308,744.93

$0.00 $0.00

$0.00 $0.00
$0.00 $0.00

The miscellaneous safety improvements on S.R. 205

78.72

20160210

Project(s) 79092-3401-94, 79961-3509-94
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/02/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
5579092-3401-94 The miscellaneous safety improvements including constructionHSIP-205(23)94.31 8585
3379961-3509-94 The miscellaneous safety improvements at the intersection ofHSIP-2827(4)5.69 8383

1,018.07

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79092-3401-94 0100 9006 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $250.000
0.000
0.000

$0.000
$0.000

108-07

79961-3509-94 0100 9007 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $250.000
0.000

-6.000
$0.000

$-1,500.000

108-07

79092-3401-94 0100 9004 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90040100
-1,491.750-1,491.750

0.0000.000

79961-3509-94 0100 9005 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

79092-3401-94 0100 0010 C.Y. ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,490.000 $16.000

0.000
1,911.810

$0.000
$30,588.960

203-01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79092-3401-94 0100 9000 C.Y. ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $24.000
0.000
0.000

$0.000
$0.000

203-01.03

79092-3401-94 0100 9001 C.Y. UNDERCUTTING Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $24.000
0.000
0.000

$0.000
$0.000

203-05

79092-3401-94 0100 0020 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5,054.000 $24.000

0.000
3,222.150

$0.000
$77,331.600

303-01

79092-3401-94 0100 0030 L.M. SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (4IN WIDTH)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.800 $1,191.450
0.000
4.300

$0.000
$5,123.235

411-12.04

79092-3401-94 0100 0040 S.F. SPOT PAINTING EXISTING STEEL
STRUCTURES

Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $25.000

0.000
32.940

$0.000
$823.500

603-02.20

79092-3401-94 0100 0050 L.F. GUARDRAIL AT BRIDGE ENDS Bid: Unit Price:
This Est:
Total:Total:

This Est:
108.000 $73.500

0.000
107.600

$0.000
$7,908.600

705-01.01

79092-3401-94 0100 9003 L.F. SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $91.875
0.000
0.000

$0.000
$0.000

705-01.50
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 423 10423 10 0 000 0079092-3401-94 0100 0060 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: Unit Price:
This Est:
Total:Total:

This Est:
507.000 $18.900

0.000
423.100

$0.000
$7,996.590

705-02.02

79092-3401-94 0100 9002 L.F. SHOP CURVED GUARDRAIL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $28.350
0.000
0.000

$0.000
$0.000

705-02.50

79092-3401-94 0100 0070 EACH TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $2,178.780
0.000
4.000

$0.000
$8,715.120

705-04.07

79092-3401-94 0100 0080 EACH EARTH PAD FOR TYPE 38 GR
END TREATMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $997.500
0.000
4.000

$0.000
$3,990.000

705-04.09

79092-3401-94 0100 0090 L.F. GUARDRAIL DELINEATION
ENHANCEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
815.000 $4.090

0.000
643.000

$0.000
$2,629.870

705-04.21

79092-3401-94 0100 0100 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $14,310.000
0.000
1.000

$0.000
$14,310.000

712-01

79961-3509-94 0100 0010 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,590.000
0.000
1.000

$0.000
$1,590.000

712-01

Page 4RR004



STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

41 00 35 0035 00 0 000 0079092-3401-94 0100 0110 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
50.000 $27.500

0.000
35.000

$0.000
$962.500

712-04.01

79092-3401-94 0100 0120 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:
This Est:
Total:Total:

This Est:
196.000 $6.820

0.000
256.000

$0.000
$1,745.920

712-06

79092-3401-94 0100 0130 S.F. ROADSIDE OBSTACLE
DELINEATION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
128.000 $22.050

20.100
72.600

$443.205
$1,600.830

713-02.20

79961-3509-94 0100 0020 S.F. ROADSIDE OBSTACLE
DELINEATION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
18.000 $22.050

0.000
13.500

$0.000
$297.675

713-02.20

79092-3401-94 0100 0140 L.F. SIGN POST DELINEATION
ENHANCEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
150.000 $6.510

0.000
199.500

$0.000
$1,298.745

713-02.21

79961-3509-94 0100 0030 L.F. SIGN POST DELINEATION
ENHANCEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
42.000 $6.510

0.000
48.000

$0.000
$312.480

713-02.21

79092-3401-94 0100 0150 L.F. BARRIER WALL DELINEATION
ENHANCEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
330.000 $8.030

0.000
330.000

$0.000
$2,649.900

713-02.22
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

221 50 211 00211 00 10 500 0079092-3401-94 0100 0160 LB. "U" SECTION STEEL POSTS Bid: Unit Price:
This Est:
Total:Total:

This Est:
254.000 $3.670
-10.500
211.000

$-38.535
$774.370

713-11.01

79961-3509-94 0100 0040 LB. "U" SECTION STEEL POSTS Bid: Unit Price:
This Est:
Total:Total:

This Est:
195.000 $3.670

7.400
187.500

$27.158
$688.125

713-11.01

79092-3401-94 0100 0170 LB. PERFORATED/KNOCKOUT
SQUARE TUBE POST

Bid: Unit Price:
This Est:
Total:Total:

This Est:
909.000 $4.460
162.830

1,043.730
$726.222

$4,655.036

713-11.02

79961-3509-94 0100 0050 LB. PERFORATED/KNOCKOUT
SQUARE TUBE POST

Bid: Unit Price:
This Est:
Total:Total:

This Est:
342.000 $4.460

21.780
329.580

$97.139
$1,469.927

713-11.02

79092-3401-94 0100 0180 EACH P POST SLIP BASE Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.000 $420.000
0.000
8.000

$0.000
$3,360.000

713-11.21

79961-3509-94 0100 0060 EACH P POST SLIP BASE Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $420.000
0.000
1.000

$0.000
$420.000

713-11.21
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

175 80 179 80179 80 4 000 0079092-3401-94 0100 0190 S.F. FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
180.000 $14.430

4.000
179.800

$57.720
$2,594.514

713-13.02

79961-3509-94 0100 0070 S.F. FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
82.000 $14.430

0.000
78.630

$0.000
$1,134.631

713-13.02

79092-3401-94 0100 0200 S.F. FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
117.000 $16.380
-18.000
116.420

$-294.840
$1,906.960

713-13.03

79961-3509-94 0100 0080 S.F. FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
50.000 $16.380

0.000
49.500

$0.000
$810.810

713-13.03

79092-3401-94 0100 0210 EACH REMOVE SIGN, SUPPORT &
FOOTING

Bid: Unit Price:
This Est:
Total:Total:

This Est:
16.000 $23.620

0.000
17.000

$0.000
$401.540

713-15.36

79961-3509-94 0100 0090 EACH REMOVE SIGN, SUPPORT &
FOOTING

Bid: Unit Price:
This Est:
Total:Total:

This Est:
9.000 $23.620
0.000

11.000
$0.000

$259.820

713-15.36
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 186 00186 00 0 000 0079092-3401-94 0100 0220 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
188.000 $36.750

0.000
186.000

$0.000
$6,835.500

716-01.21

79961-3509-94 0100 0100 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
44.000 $36.750

0.000
48.000

$0.000
$1,764.000

716-01.21

79961-3509-94 0100 0110 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
26.000 $36.750

0.000
24.000

$0.000
$882.000

716-01.22

79961-3509-94 0100 0120 L.F. PLASTIC PAVEMENT MARKING
(CROSS-WALK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $15.750

0.000
117.000

$0.000
$1,842.750

716-02.03

79092-3401-94 0100 0230 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
21.000 $21.000

0.000
21.000

$0.000
$441.000

716-02.05

79961-3509-94 0100 0130 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
51.000 $21.000

0.000
49.000

$0.000
$1,029.000

716-02.05

79961-3509-94 0100 0140 EACH PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $210.000
0.000
2.000

$0.000
$420.000

716-02.06
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 67 0067 00 0 000 0079961-3509-94 0100 0150 L.F. PLASTIC PAVEMENT MARKING
(LONGITUDINAL CROSS-WALK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
70.000 $39.900

0.000
67.000

$0.000
$2,673.300

716-02.09

79961-3509-94 0100 0160 EACH PLASTIC WORD PAVEMENT
MARKING (ONLY)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $231.000
0.000
2.000

$0.000
$462.000

716-03.01

79961-3509-94 0100 0170 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.500 $9,450.000
0.000
0.617

$0.000
$5,830.650

716-12.01

79092-3401-94 0100 0240 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.800 $2,520.000
0.000
9.781

$0.000
$24,648.120

716-13.01

79092-3401-94 0100 0250 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $13,725.000
0.000
1.000

$0.000
$13,725.000

717-01

79961-3509-94 0100 0180 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,525.000
0.000
1.000

$0.000
$1,525.000

717-01

79092-3401-94 0100 0260 L.F. TEMPORARY SEDIMENT TUBE
18IN (DESCRIPTION)/(SLOPE
APPLICATION)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
26,000.000 $3.390

0.000
18,385.000

$0.000
$62,325.150

740-11.03

V44 *END OF REPORT*
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