Print Date: 01/11/2017
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNP105

Contractor: Jones Bros. Contractors, LLC
Contractor's 2209 Crestmoor Road, Suite 210
Address: Nashville, TN 37215

Estimate Number: 0018  Estimate Type: Progress

Contract Location: Construction of a rolled steel girder bridge on Shepherd Rd

Counties: HAMILTON

Project(s): 33960-3515-94

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$5,568,425.47

$0.00

$5,568,425.47

$-35,354.90
$0.00

$5,533,070.57

Previous to Date
$5,502,269.70

$0.00

$5,502,269.70

$-26,293.55
$0.00

$5,475,976.15

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$66,155.77
$0.00
$66,155.77
$-9,061.35
$0.00
57,094.42

Pay Period: 12/1/2016

Current Contract:
Original Contract:

to 12/31/2016

Time
531.0 Days
531.0 Days
531.0 Days

100.00 9%

96.72 %
3.28 %

Dates
03/27/2015

04/07/2015
04/29/2015
05/20/2015
06/29/2015
10/31/2016

Amounts

$5,783,725.12
$5,299,580.96
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Print Date: 01/11/2017

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

33960-3515-94

100.00 PHSIP/HSIP-3602(5)

57,094.42 The construction of a rolled steel girder bridge on Shepherd

Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
33960-3515-94 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES  Bid: 1.000 Unit Price: $17,500.00
AND GRADES This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $17,500.00
33960-3515-94 0101 1280 105-01 LS CONSTRUCTION STAKES, LINES  Bid: 1.000 Unit Price: $17,500.00
AND GRADES This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $17,500.00
33960-3515-94 0100 9032 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3515-94 0101 9033 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
33960-3515-94 0100 9025 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9025 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -3,769.580 Adj Total: -3,769.58
33960-3515-94 0101 9026 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0101 902€ ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -1,781.290 Adj Total: -1,781.29
33960-3515-94 0500 9027 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
33960-3515-94 0100 9028 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 83.640 Total: $83.64
0100 9028 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -34,456.600 Adj Total: -34,456.60
33960-3515-94 0101 9029 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: -6.030 Total: $-6.03
0101 902¢ ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -24,867.480 Adj Total: -24,867.48
33960-3515-94 0500 9030 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3515-94 0500 001 109-04.01 DOLL EXTRA WORK/(Structural Steel) Bid: 0.000 Unit Price: $23,666.02
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $23,666.02
33960-3515-94 0500 002 109-04.02 DOLL EXTRA WORK/Epoxy Coated Reba Bid: 0.000 Unit Price: $3,874.42
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,874.42
33960-3515-94 0500 003 109-04.03 DOLL EXTRA WORK/Epoxy Coated Bid: 0.000 Unit Price: $2,695.20
Couplers This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,695.20

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
33960-3515-94 0500 004 109-04.04 DOLL EXTRA WORK/Class A Concrete Bid: 0.000 Unit Price: $29,967.83
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $29,967.83
33960-3515-94 0500 006 109-04.05 DOLL EXTRA WORK/Rebar Bid: 0.000 Unit Price: $2,657.64
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,657.64
33960-3515-94 0500 007 109-04.06 DOLL EXTRA WORK/Pavement at Bridge Bid: 0.000 Unit Price: $12,681.24
Ends This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $12,681.24
33960-3515-94 0500 008 109-04.07 DOLL EXTRA WORK/Class D Concrete Bid: 0.000 Unit Price: $30,581.66
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $30,581.66
33960-3515-94 0500 009 109-04.08 DOLL EXTRA WORK/Steel Piles Bid: 0.000 Unit Price: $8,347.86
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $8,347.86
33960-3515-94 0500 010 109-04.09 DOLL EXTRA WORK/Equipment Rental Bid: 0.000 Unit Price: $115,483.72
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $115,483.72
33960-3515-94 0500 011 109-04.10 LS EXTRA WORK/Bridge Demolition Bid: 0.000 Unit Price: $64,765.30
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $64,765.30

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
33960-3515-94 0500 012 109-04.11 LS EXTRA WORK/Relocation Bid: 0.000 Unit Price: $58,344.00
Expenses This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $58,344.00
33960-3515-94 0500 013 109-04.12 LS EXTRA WORK/Construction Stakes Bid: 0.000 Unit Price: $5,500.00
Line & Grades This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $5,500.00
33960-3515-94 0500 1 109-04.13 LS EXTRA WORK/(SIDEWALK COVEF Bid: 0.000 Unit Price: $2,044.11
PLATES) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,044.11
33960-3515-94 0110 9041 109-05.01 DOLL ELIMINATED OR ALTERED ITEM/  Bid: 0.000 Unit Price: $1.00
(611-12.02) This Est: 0.000 This Est: $0.00
Total: 2,472.210 Total: $2,472.21
33960-3515-94 0110 9042 109-05.02 DOLL ELIMINATED OR ALTERED ITEM/  Bid: 0.000 Unit Price: $1.00
(ALUMINUM RAIL FOR PARAPET) This Est: 0.000 This Est: $0.00
Total: 15,599.870 Total: $15,599.87
33960-3515-94 0100 0020 109-10.01 HOUR TRAINEE Bid: 520.000 Unit Price: $0.80
This Est: 0.000 This Est: $0.00
Total: 520.000 Total: $416.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
33960-3515-94 0100 0030 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $120,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $120,000.00
33960-3515-94 0101 1290 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $120,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $120,000.00
33960-3515-94 0100 0040 202-01 LS REMOVAL OF STRUCTURES AND Bid: 1.000 Unit Price: $1,500.00
OBSTRUCTIONS This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,500.00
33960-3515-94 0500 2240 202-01.02 LS REMOVAL OF ASBESTOS Bid: 1.000 Unit Price: $12,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $12,000.00
33960-3515-94 0101 1300 202-03 S.Y. REMOVAL OF RIGID PAVEMENT, Bid: 80.000 Unit Price: $3.00
SIDEWALK, ETC. This Est: 0.000 This Est: $0.00
Total: 61.110 Total: $183.33
33960-3515-94 0100 0050 202-03.01 S.Y. REMOVAL OF ASPHALT Bid: 3,280.000 Unit Price: $1.85
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 4,595.080 Total: $8,500.90
33960-3515-94 0101 1310 202-03.01 S.Y. REMOVAL OF ASPHALT Bid: 4,930.000 Unit Price: $1.85
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 3,428.960 Total: $6,343.58

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
33960-3515-94 0500 2250 202-04.02 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $85,000.00
(DESCRIPTION, STA.)/(BRIDGE This Est: 0.000 This Est: $0.00
NO. 33-03602-00.84) Total: 1.000 Total: $85,000.00
33960-3515-94 0101 1320 202-08.15 L.F. REMOVAL OF CURB AND GUTTEI Bid: 995.000 Unit Price: $1.50
(DESCRIPTION)/(SEE PLANS) This Est: 0.000 This Est: $0.00
Total: 1,267.000 Total: $1,900.50
33960-3515-94 0100 9038 203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $18.00
This Est: 0.000 This Est: $0.00
Total: 157.980 Total: $2,843.64
33960-3515-94 0101 9039 203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $18.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3515-94 0100 0060 203-06 M.G. WATER Bid: 40.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 12.500 Total: $12.50
33960-3515-94 0101 1330 203-06 M.G. WATER Bid: 30.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 12.500 Total: $12.50

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
33960-3515-94 0100 0070 203-10 C.Y. EMBANKMENT (COMPACTED IN Bid: 7,932.000 Unit Price: $12.00
PLACE) This Est: 0.000 This Est: $0.00
Total: 8,434.330 Total: $101,211.96
33960-3515-94 0101 1340 203-10 C.Y. EMBANKMENT (COMPACTED IN Bid: 6,008.000 Unit Price: $12.00
PLACE) This Est: 0.000 This Est: $0.00
Total: 3,417.180 Total: $41,006.16
33960-3515-94 0500 2260 204-02.01 C.Y. DRY EXCAVATION (BRIDGES) Bid: 430.000 Unit Price: $10.00
This Est: 0.000 This Est: $0.00
Total: 361.080 Total: $3,610.80
33960-3515-94 0500 9023 204-02.02 C.Y. EXTRA DEPTH DRY EXCAVATION Bid: 0.000 Unit Price: $15.00
(a) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3515-94 0500 9024 204-02.03 C.Y. EXTRA DEPTH DRY EXCAVATION Bid: 0.000 Unit Price: $18.00
(b) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3515-94 0101 1350 209-03.23 L.F. FILTER SOCK (24 INCH) Bid: 130.000 Unit Price: $4.25
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
33960-3515-94 0100 0080 209-05 C.Y. SEDIMENT REMOVAL Bid: 95.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 11.960 Total: $59.80
33960-3515-94 0101 1360 209-05 C.Y. SEDIMENT REMOVAL Bid: 70.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $45.00
33960-3515-94 0100 0090  209-08.02 L.F. TEMPORARY SILT FENCE (WITH  Bid: 1,111.000 Unit Price: $3.70
BACKING) This Est: 0.000 This Est: $0.00
Total: 1,109.000 Total: $4,103.30
33960-3515-94 0101 1370  209-08.02 L.F. TEMPORARY SILT FENCE (WITH  Bid: 1,509.000 Unit Price: $3.70
BACKING) This Est: 0.000 This Est: $0.00
Total: 1,232.000 Total: $4,558.40
33960-3515-94 0100 0100  209-08.03 L.F. TEMPORARY SILT FENCE Bid: 3,711.000 Unit Price: $1.00
(WITHOUT BACKING) This Est: 0.000 This Est: $0.00
Total: 1,991.000 Total: $1,991.00
33960-3515-94 0101 1380 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 2,874.000 Unit Price: $1.00
(WITHOUT BACKING) This Est: 0.000 This Est: $0.00
Total: 398.000 Total: $398.00
33960-3515-94 0101 1390 209-08.07 EACH ROCK CHECK DAM PER Bid: 2.000 Unit Price: $350.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
33960-3515-94 0100 0110  209-08.08 EACH ENHANCED ROCK CHECK DAM  Bid: 18.000 Unit Price: $425.00
This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $3,825.00
33960-3515-94 0101 1400  209-08.08 EACH ENHANCED ROCK CHECK DAM  Bid: 5.000 Unit Price: $425.00
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $2,125.00
33960-3515-94 0100 0120  209-09.01 BAG SANDBAGS Bid: 500.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3515-94 0101 1410  209-09.01 BAG SANDBAGS Bid: 500.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3515-94 0101 1420  209-09.40 EACH CURB INLET PROTECTION (TYPE Bid: 1.000 Unit Price: $225.00
1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3515-94 0101 1430  209-09.41 EACH CURB INLET PROTECTION (TYPE Bid: 4.000 Unit Price: $175.00
2) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3515-94 0101 1440  209-09.43 EACH CURB INLET PROTECTION (TYPE Bid: 7.000 Unit Price: $175.00
4) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/
Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
33960-3515-94 0100 0130 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 3,168.000 Unit Price: $24.85
BASE, GRADING D This Est: 66.260 This Est: $1,646.56
Total: 5,767.480 Total: $143,321.88
0100 0130 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: -0.01
33960-3515-94 0101 1450 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 4,427.000 Unit Price: $24.85
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 2,566.720 Total: $63,782.99
33960-3515-94 0500 2270 303-01.02 TON GRANULAR BACKFILL (BRIDGES) Bid: 42.000 Unit Price: $32.00
This Est: 0.000 This Est: $0.00
Total: 338.910 Total: $10,845.12
33960-3515-94 0100 0140 307-01.01 TON ASPHALT CONCRETE MIX Bid: 118.000 Unit Price: $76.80
(PG64-22) (BPMB-HM) GRADING #  This Est: 0.000 This Est: $0.00
Total: 1,413.320 Total: $108,542.98
33960-3515-94 0101 1460 307-01.01 TON ASPHALT CONCRETE MIX Bid: 2,317.000 Unit Price: $76.80
(PG64-22) (BPMB-HM) GRADING #  This Est: 0.000 This Est: $0.00
Total: 745.300 Total: $57,239.04

RR004
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Line Primary/
Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount

33960-3515-94 0100 0150 307-01.08 TON ASPHALT CONCRETE MIX Bid: 125.000 Unit Price: $85.78
(PG64-22) (BPMB-HM) GRADING This Est: 0.000 This Est: $0.00

B-M2 Total: 952.330 Total: $81,690.87
33960-3515-94 0101 1470 307-01.08 TON ASPHALT CONCRETE MIX Bid: 1,913.000 Unit Price: $85.78
(PG64-22) (BPMB-HM) GRADING This Est: 0.000 This Est: $0.00

B-M2 Total: 681.380 Total: $58,448.78
33960-3515-94 0100 9019 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00

Total: -107.710 Total: $-107.71

0100 9019 ADJUSTMENT 307 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: -4,915.970 Adj Total: -4,915.97
33960-3515-94 0101 9000 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00

Total: -191.630 Total: $-191.63

0101 9000 ADJUSTMENT 307 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: -3,437.410 Adj Total: -3,437.41

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
33960-3515-94 0100 9020 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9020 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1,130.670 Adj Total: 1,130.67
33960-3515-94 0101 9001 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0101 9001 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 729.330 Adj Total: 729.33
33960-3515-94 0100 9021 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3515-94 0101 9002 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3515-94 0100 0160 313-03 S.Y. TREATED PERMEABLE BASE Bid: 3,130.000 Unit Price: $26.85
This Est: 0.000 This Est: $0.00
Total: 4,252.300 Total: $114,174.26

RR004
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33960-3515-94 0100 0170 402-01 TON BITUMINOUS MATERIAL FOR Bid: 2.000 Unit Price: $750.00
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3515-94 0101 1480 402-01 TON BITUMINOUS MATERIAL FOR Bid: 14.000 Unit Price: $750.00
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3515-94 0100 0180 402-02 TON AGGREGATE FOR COVER Bid: 7.000 Unit Price: $49.80
MATERIAL (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3515-94 0101 1490 402-02 TON AGGREGATE FOR COVER Bid: 56.000 Unit Price: $49.80
MATERIAL (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3515-94 0100 0190 403-01 TON BITUMINOUS MATERIAL FOR Bid: 8.000 Unit Price: $590.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 8.520 Total: $5,026.80
33960-3515-94 0101 1500 403-01 TON BITUMINOUS MATERIAL FOR Bid: 5.000 Unit Price: $590.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 3.060 Total: $1,805.40
33960-3515-94 0101 1510 406-04.02 S.Y. HIGH FRICTION SURFACE Bid: 1,056.000 Unit Price: $33.70
TREATMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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33960-3515-94 0100 9015 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3515-94 0101 9003 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3515-94 0100 9016 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3515-94 0101 9004 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3515-94 0100 0200 407-20.05 L.F. SAW CUTTING ASPHALT Bid: 355.000 Unit Price: $2.50
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 1,095.000 Total: $2,737.50
33960-3515-94 0101 1520 407-20.05 L.F. SAW CUTTING ASPHALT Bid: 195.000 Unit Price: $2.50
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 188.000 Total: $470.00

RR004

Page 16




Print Date:
JJ07919

01/11/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
33960-3515-94 0100 0210 411-01.07 TON ACS MIX (PG64-22) GRADING E Bid: 372.000 Unit Price: $87.71
SHOULDER This Est: 0.000 This Est: $0.00
Total: 271.680 Total: $23,829.05
33960-3515-94 0101 1530 411-01.07 TON ACS MIX (PG64-22) GRADING E Bid: 248.000 Unit Price: $87.71
SHOULDER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3515-94 0101 1540 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 1,427.000 Unit Price: $100.15
This Est: 0.000 This Est: $0.00
Total: 103.980 Total: $10,413.60
33960-3515-94 0100 0220 411-02.10 TON ACS MIX(PG70-22) GRADING D Bid: 869.000 Unit Price: $106.58
This Est: 0.000 This Est: $0.00
Total: 1,170.850 Total: $124,789.19
33960-3515-94 0101 9040 411-02.10 TON ACS MIX(PG70-22) GRADING D Bid: 0.000 Unit Price: $106.58
This Est: 0.000 This Est: $0.00
Total: 1,150.700 Total: $122,641.61
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33960-3515-94 0100 9011 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

0100 9011 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: -280.450 Adj Total: -280.45

33960-3515-94 0101 9005 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

33960-3515-94 0100 9012 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

33960-3515-94 0101 9006 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

33960-3515-94 0100 9013 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

0100 9013 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 1,318.500 Adj Total: 1,318.50

33960-3515-94 0101 9007 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

0101 9007 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 1,177.500 Adj Total: 1,177.50

RR004

Page 18




Print Date:
JJ07919

01/11/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
33960-3515-94 0100 9014 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3515-94 0101 9008 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3515-94 0100 0230 415-01.01 TON COLD PLANING BITUMINOUS Bid: 1,239.000 Unit Price: $15.78
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3515-94 0101 1550 415-01.01 TON COLD PLANING BITUMINOUS Bid: 236.000 Unit Price: $15.78
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3515-94 0100 9500 415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 0.000 Unit Price: $1.05
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3515-94 0100 0240 501-01.03 S.Y. PORTLAND CEMENT CONCRETE Bid: 3,071.000 Unit Price: $65.00
PAVEMENT (PLAIN) 10" This Est: 0.000 This Est: $0.00
Total: 3,891.720 Total: $252,961.80
33960-3515-94 0500 2280 602-03 LS STEEL STRUCTURES Bid: 1.000 Unit Price: $1,375,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,375,000.00
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33960-3515-94 0500 9031 602-04 DOLL STEEL INSPECTION COST Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3515-94 0500 9009 604-01.08 C.Y. CLASS A CONCRETE (BRIDGE) Bid: 0.000 Unit Price: $170.00
(FOUNDATION LEVELING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3515-94 0500 2290 604-02.03 LB. EPOXY COATED REINFORCING Bid: 91,142.000 Unit Price: $0.85
STEEL This Est: 0.000 This Est: $0.00
Total: 91,129.600 Total: $77,460.16
33960-3515-94 0500 2300 604-02.38 EACH EPOXY COATED REINFORCING Bid: 527.000 Unit Price: $20.00
STEEL COUPLERS This Est: 0.000 This Est: $0.00
Total: 527.000 Total: $10,540.00
33960-3515-94 0500 2310 604-03.01 C.Y. CLASS ACONCRETE (BRIDGES) Bid: 275.000 Unit Price: $425.00
This Est: 0.000 This Est: $0.00
Total: 263.330 Total: $111,915.25
33960-3515-94 0500 2320 604-03.02 LB. STEEL BAR REINFORCEMENT Bid: 37,127.000 Unit Price: $0.80
(BRIDGES) This Est: 0.000 This Est: $0.00
Total: 37,524.700 Total: $30,019.76
33960-3515-94 0500 2330 604-03.04 S.Y. PAVEMENT @ BRIDGE ENDS Bid: 358.000 Unit Price: $240.00
This Est: 0.000 This Est: $0.00
Total: 366.920 Total: $88,060.80
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33960-3515-94 0500 2340 604-03.09 C.Y. CLASS D CONCRETE (BRIDGE Bid: 411.000 Unit Price: $500.00
DECK) This Est: 0.000 This Est: $0.00
Total: 414.200 Total: $207,100.00
0500 2340 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 13,289.001 Adj Total: -22,959.93
0500 2340 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 22,959.93
33960-3515-94 0500 2350 604-04.01 S.Y. APPLIED TEXTURE FINISH (NEW  Bid: 528.000 Unit Price: $8.00
STRUCTURES) This Est: 0.000 This Est: $0.00
Total: 708.990 Total: $5,671.92
33960-3515-94 0500 2360 604-05.31 S.Y. BRIDGE DECK GROOVING Bid: 1,488.000 Unit Price: $2.70
(MECHANICAL) This Est: 0.000 This Est: $0.00
Total: 1,488.000 Total: $4,017.60
33960-3515-94 0100 0250 604-07.01 S.F. RETAINING WALL (DESCRIPTION Bid: 922.000 Unit Price: $38.00
(WALLS 1 &2) This Est: 0.000 This Est: $0.00
Total: 1,132.970 Total: $43,052.86
33960-3515-94 0101 1560 604-07.01 S.F. RETAINING WALL (DESCRIPTION Bid: 1,5634.000 Unit Price: $38.00
(WALL 3) This Est: 0.000 This Est: $0.00
Total: 1,971.910 Total: $74,932.58
33960-3515-94 0101 1570 604-09.10 C.Y. CLASS A CONCRETE Bid: 6.000 Unit Price: $250.00
(DESCRIPTION)/(ISLAND - 6") This Est: 0.000 This Est: $0.00
Total: 6.580 Total: $1,645.00

RR004

Page 21




Print Date:
JJ07919

01/11/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/
Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
33960-3515-94 0500 9010 604-22.50 DOLL DEFECTIVE CONCRETE Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3515-94 0500 2370 606-03.03 L.F. STEEL PILES (12 INCH) Bid: 2,510.000 Unit Price: $40.00
This Est: 0.000 This Est: $0.00
Total: 2,033.300 Total: $81,332.00
33960-3515-94 0500 2380 606-03.06 EACH PILE TIPS (STEEL PILES, 12 INCH Bid: 79.000 Unit Price: $150.00
This Est: 0.000 This Est: $0.00
Total: 79.000 Total: $11,850.00
33960-3515-94 0101 1580 607-03.30 L.F. 18" PIPE CULVERT Bid: 663.000 Unit Price: $44.00
This Est: 0.000 This Est: $0.00
Total: 289.000 Total: $12,716.00
33960-3515-94 0101 1590 607-05.30 L.F. 24" PIPE CULVERT Bid: 13.000 Unit Price: $75.00
This Est: 0.000 This Est: $0.00
Total: 16.000 Total: $1,200.00
33960-3515-94 0100 0260 607-07.30 L.F. 36" PIPE CULVERT Bid: 24.000 Unit Price: $90.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3515-94 0100 2 607-08.30 L.F. 42"PIPE CULVERT/(R.C.P.) Bid: 0.000 Unit Price: $134.42
This Est: 0.000 This Est: $0.00
Total: 16.000 Total: $2,150.78
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33960-3515-94 0101 1600 607-16.01 L.F. 23"X 14" HORIZONTAL OVAL Bid: 13.000 Unit Price: $75.00
CONCRETE PIPE CULVERT This Est: 0.000 This Est: $0.00
Total: 16.000 Total: $1,200.00
33960-3515-94 0100 0270 610-07.03 L.F. 18"PIPE DRAIN (BRIDGE DRAIN)  Bid: 125.000 Unit Price: $28.00
This Est: 0.000 This Est: $0.00
Total: 20.000 Total: $560.00
33960-3515-94 0101 1610 611-02.10 EACH JUNCTION BOX, TYPE 1 Bid: 1.000 Unit Price: $3,500.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3515-94 0100 9036 611-07.01 C.Y. CLASS A CONCRETE (PIPE Bid: 0.000 Unit Price: $1,000.00
ENDWALLS) This Est: 0.360 This Est: $360.00
Total: 5.630 Total: $5,630.00
33960-3515-94 0101 1620 611-07.01 C.Y. CLASS A CONCRETE (PIPE Bid: 5.000 Unit Price: $1,000.00
ENDWALLS) This Est: 0.240 This Est: $240.00
Total: 5.380 Total: $5,380.00
33960-3515-94 0100 9037 611-07.02 LB. STEEL BAR REINFORCEMENT Bid: 0.000 Unit Price: $1.30
(PIPE ENDWALLS) This Est: 195.000 This Est: $253.50
Total: 353.000 Total: $458.90
33960-3515-94 0101 1630 611-07.02 LB. STEEL BAR REINFORCEMENT Bid: 625.000 Unit Price: $1.30
(PIPE ENDWALLS) This Est: 48.000 This Est: $62.40
Total: 436.000 Total: $566.80
0101 1630 ADJUSTMENT Test Report Payment Adjustment Adj This Est 124.000 Adj This Est 161.20
Adj Total: 0.000 Adj Total: 0.00
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33960-3515-94 0100 0280  611-07.63 EACH 36IN ENDWALL (CROSS DRAIN)  Bid: 1.000 Unit Price: $3,000.00
3:1 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3515-94 0100 0290 611-07.64 EACH 36IN ENDWALL (CROSS DRAIN)  Bid: 1.000 Unit Price: $3,700.00
4:1 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3515-94 0100 0300 611-07.65 EACH 36IN ENDWALL (CROSS DRAIN)  Bid: 1.000 Unit Price: $4,800.00
6:1 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3515-94 0101 1640  611-12.02 EACH CATCH BASINS, TYPE 12,>4'-8  Bid: 5.000 Unit Price: $4,400.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $17,600.00
33960-3515-94 0101 1650 611-12.03 EACH CATCH BASINS, TYPE 12,>8'-12 Bid: 2.000 Unit Price: $6,500.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $13,000.00
33960-3515-94 0101 1660  611-14.01 EACH CATCH BASINS, TYPE 14,0'-4'  Bid: 1.000 Unit Price: $5,000.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $5,000.00
33960-3515-94 0100 9501 617-01 S.Y. BRIDGE DECK SEALANT Bid: 0.000 Unit Price: $8.13
This Est: 1,250.220 This Est: $10,160.54
Total: 1,250.220 Total: $10,160.54
0100 9501 ADJUSTMENT Test Report Payment Adjustment Adj This Est -1,250.220 Adj This Est -10,160.54
Adj Total: -1,250.220 Adj Total: -10,160.54

RR004

Page 24




Print Date:
JJ07919

01/11/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
33960-3515-94 0100 9502 617-05 GAL. SEALANT (DESCRIPTION)/(Bridge  Bid: 0.000 Unit Price: $57.75
Deck) This Est: 115.000 This Est: $6,641.25
Total: 115.000 Total: $6,641.25
0100 9502 ADJUSTMENT Test Report Payment Adjustment Adj This Est -115.000 Adj This Est -6,641.25
Adj Total: -115.000 Adj Total: -6,641.25
33960-3515-94 0500 3 6200310 L.F. CONCRETE PARAPET Bid: 0.000 Unit Price: $228.58
(DESCRIPTION)/(WITH SAFETY This Est: 0.000 This Est: $0.00
FENCE) Total: 218.000 Total: $49,829.68
33960-3515-94 0500 2390 620-05 L.F. CONCRETE PARAPET WITH Bid: 218.000 Unit Price: $170.00
STRUCTURAL TUBING This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3515-94 0500 2400 620-05.01 L.F. CONC PARAPET SINGLE SLOPE Bid: 218.000 Unit Price: $75.00
(STD-1-18S) This Est: 0.000 This Est: $0.00
Total: 218.000 Total: $16,350.00
33960-3515-94 0101 1670 701-01.01 S.F. CONCRETE SIDEWALK (4 ™) Bid: 9,760.000 Unit Price: $4.00
This Est: 0.000 This Est: $0.00
Total: 7,267.500 Total: $29,070.00
33960-3515-94 0101 1680 701-02 S.F. CONCRETE DRIVEWAY Bid: 805.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 140.000 Total: $700.00
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33960-3515-94 0101 1690 701-02.03 S.F. CONCRETE CURB RAMP Bid: 1,570.000 Unit Price: $9.50
This Est: 0.000 This Est: $0.00
Total: 1,480.000 Total: $14,060.00
33960-3515-94 0101 1700 702-03 C.Y. CONCRETE COMBINED CURB & Bid: 140.000 Unit Price: $240.00
GUTTER This Est: 0.000 This Est: $0.00
Total: 120.640 Total: $28,953.60
33960-3515-94 0100 0310  703-01  C.Y. CEMENT CONCRETE DITCH Bid: 2.000 Unit Price: $300.00
PAVING This Est: 0.000 This Est: $0.00
Total: 2.220 Total: $666.00
33960-3515-94 0101 1710  703-01  C.Y. CEMENT CONCRETE DITCH Bid: 23.000 Unit Price: $300.00
PAVING This Est: 0.000 This Est: $0.00
Total: 25.421 Total: $7,626.30
33960-3515-94 0100 0320 705-01.01 L.F. GUARDRAIL AT BRIDGE ENDS Bid: 108.000 Unit Price: $65.00
This Est: 0.000 This Est: $0.00
Total: 93.500 Total: $6,077.50
33960-3515-94 0100 9022 705-01.50 L.F. SHOP CURVED GUARDRAIL AT Bid: 0.000 Unit Price: $81.25
BRIDGE ENDS This Est: 0.000 This Est: $0.00
Total: 14.500 Total: $1,178.13
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33960-3515-94 0100 0330 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 1,793.000 Unit Price: $15.25
This Est: 0.000 This Est: $0.00
Total: 2,106.250 Total: $32,120.31
33960-3515-94 0101 1720 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 909.000 Unit Price: $15.25
This Est: 0.000 This Est: $0.00
Total: 854.375 Total: $13,029.22
33960-3515-94 0100 9017 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $22.88
This Est: 0.000 This Est: $0.00
Total: 312.500 Total: $7,148.44
33960-3515-94 0101 9018 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $22.88
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3515-94 0100 0340 705-04.03 EACH GUARDRAIL TERMINAL (TYPE 13) Bid: 5.000 Unit Price: $600.00
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $3,600.00
33960-3515-94 0101 1730 705-04.03 EACH GUARDRAIL TERMINAL (TYPE 13) Bid: 1.000 Unit Price: $600.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3515-94 0101 1740 705-04.04 EACH GUARDRAIL TERMINAL (TYPE 21) Bid: 1.000 Unit Price: $1,850.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,850.00
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33960-3515-94 0100 0350  705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 3.000 Unit Price: $2,050.00
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $8,200.00
33960-3515-94 0101 1750  705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 1.000 Unit Price: $2,050.00
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,050.00
33960-3515-94 0100 0360  705-04.09 EACH EARTH PAD FOR TYPE 38 GR Bid: 3.000 Unit Price: $1,000.00
END TREATMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3515-94 0101 1760  705-04.09 EACH EARTH PAD FOR TYPE 38 GR Bid: 1.000 Unit Price: $1,000.00
END TREATMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3515-94 0100 0370  705-04.50 EACH PORTABLE BARRIER RAIL Bid: 285.000 Unit Price: $11.00
DELINEATOR This Est: 0.000 This Est: $0.00
Total: 199.000 Total: $2,189.00
33960-3515-94 0101 1770  705-04.50 EACH PORTABLE BARRIER RAIL Bid: 19.000 Unit Price: $11.00
DELINEATOR This Est: 0.000 This Est: $0.00
Total: 54.000 Total: $594.00
33960-3515-94 0100 0380  705-08.51 EACH PORTABLE IMPACT ATTENUATO! Bid: 15.000 Unit Price: $6,450.00
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $38,700.00
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33960-3515-94 0100 0390 706-01 L.F. GUARDRAIL REMOVED Bid: 59.000 Unit Price: $1.25
This Est: 0.000 This Est: $0.00
Total: 52.000 Total: $65.00
33960-3515-94 0101 1780 706-01 L.F. GUARDRAIL REMOVED Bid: 861.000 Unit Price: $1.25
This Est: 0.000 This Est: $0.00
Total: 680.000 Total: $850.00
33960-3515-94 0100 0400 707-01.11  L.F. CHAIN LINK FENCE (6 FOOT) Bid: 595.000 Unit Price: $11.00
This Est: 0.000 This Est: $0.00
Total: 672.000 Total: $7,392.00
33960-3515-94 0100 0410 707-01.12 EACH END & CORNER POST Bid: 2.000 Unit Price: $150.00
ASSEMBLY(CHAIN-LINK FENCE 6' This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $900.00
33960-3515-94 0100 0420 707-06.01 L.F. REMOVAL OF FENCE Bid: 335.000 Unit Price: $2.75
(DESCRIPTION)/(CHAIN LINK) This Est: 0.000 This Est: $0.00
Total: 240.000 Total: $660.00
33960-3515-94 0101 1790 707-06.01 L.F. REMOVAL OF FENCE Bid: 270.000 Unit Price: $2.75
(DESCRIPTION)/(CHAIN LINK) This Est: 0.000 This Est: $0.00
Total: 430.000 Total: $1,182.50
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33960-3515-94 0100 0430 707-08.11  L.F. HIGH-VISIBILITY CONSTRUCTION Bid: 58.000 Unit Price: $1.50
FENCE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3515-94 0101 1800 707-08.11  L.F. HIGH-VISIBILITY CONSTRUCTION Bid: 597.000 Unit Price: $1.50
FENCE This Est: 0.000 This Est: $0.00
Total: 791.000 Total: $1,186.50
33960-3515-94 0100 0440 709-01.01 C.Y. RUBBLE STONE RIP-RAP Bid: 6.000 Unit Price: $125.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3515-94 0100 0450 709-05.05 TON MACHINED RIP-RAP (CLASS A-3) Bid: 512.000 Unit Price: $42.00
This Est: 21.500 This Est: $903.00
Total: 1,182.740 Total: $49,675.08
33960-3515-94 0101 1810 709-05.05 TON MACHINED RIP-RAP (CLASS A-3) Bid: 100.000 Unit Price: $42.00
This Est: 0.000 This Est: $0.00
Total: 22.360 Total: $939.12
33960-3515-94 0100 0460 710-02 L.F. AGGREGATE UNDERDRAINS Bid: 1,540.000 Unit Price: $5.00
(WITH PIPE) This Est: 0.000 This Est: $0.00
Total: 1,553.000 Total: $7,765.00
33960-3515-94 0100 0470 710-05 L.F. LATERAL UNDERDRAIN Bid: 385.000 Unit Price: $2.50
This Est: 0.000 This Est: $0.00
Total: 179.000 Total: $447.50
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33960-3515-94 0100 0480 710-06.11 EACH LATERAL UNDERDRAIN ENDWAL Bid: 8.000 Unit Price: $400.00
(2:1) This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $1,600.00
33960-3515-94 0100 0490 710-06.12 EACH LATERAL UNDERDRAIN ENDWAL Bid: 2.000 Unit Price: $400.00
(3:1) This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $1,200.00
33960-3515-94 0100 0500 710-06.15 EACH LATERAL UNDERDRAIN ENDWAL Bid: 1.000 Unit Price: $400.00
(6:1) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $800.00
33960-3515-94 0500 2410 710-09.01 L.F. 6" PERFORATED PIPE WITH Bid: 178.000 Unit Price: $37.00
VERTICAL DRAIN SYSTEM This Est: 0.000 This Est: $0.00
Total: 160.000 Total: $5,920.00
33960-3515-94 0500 2420 710-09.02 L.F. 6"PIPE UNDERDRAIN Bid: 28.000 Unit Price: $13.00
This Est: 0.000 This Est: $0.00
Total: 28.000 Total: $364.00
33960-3515-94 0100 0510 711-04  L.F. CONCRETE GLARE SCREEN Bid: 85.000 Unit Price: $75.00
MEDIAN BARRIER WALL This Est: 0.000 This Est: $0.00
Total: 124.600 Total: $9,345.00
33960-3515-94 0100 0520 711-04.01 L.F. CONCRETE GLARE SCREEN Bid: 130.000 Unit Price: $225.00
MEDIAN BARRIER @ BRIDGE This Est: 0.000 This Est: $0.00
PIERS Total: 128.660 Total: $28,948.50
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33960-3515-94 0100 0530 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $15,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $15,000.00
33960-3515-94 0101 1820 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $15,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $15,000.00
33960-3515-94 0500 014 712-01.01 LS ADDITIONAL TRAFFIC CONTROL Bid: 0.000 Unit Price: $35,574.61
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $35,574.61
33960-3515-94 0100 0540 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 5,500.000 Unit Price: $5.00
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 2,220.000 Total: $11,100.00
33960-3515-94 0101 1830 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 327.000 Unit Price: $5.00
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3515-94 0100 0550 712-04.01 EACH FLEXIBLE DRUMS Bid: 128.000 Unit Price: $42.50
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 206.000 Total: $8,755.00
33960-3515-94 0101 1840 712-04.01 EACH FLEXIBLE DRUMS Bid: 248.000 Unit Price: $42.50
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 86.000 Total: $3,655.00
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33960-3515-94 0100 0560 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 6.000 Unit Price: $39.00
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $234.00
33960-3515-94 0101 1850 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 18.000 Unit Price: $39.00
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $156.00
33960-3515-94 0100 0570 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 576.000 Unit Price: $7.35
This Est: 0.000 This Est: $0.00
Total: 1,296.258 Total: $9,527.50
33960-3515-94 0101 1860 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 873.000 Unit Price: $7.35
This Est: 0.000 This Est: $0.00
Total: 645.200 Total: $4,742.22
33960-3515-94 0100 0580 712-07.03 L.F. TEMPORARY BARRICADES (TYPE Bid: 36.000 Unit Price: $12.50
1) This Est: 0.000 This Est: $0.00
Total: 72.000 Total: $900.00
33960-3515-94 0101 1870 712-07.03 L.F. TEMPORARY BARRICADES (TYPE Bid: 108.000 Unit Price: $12.50
1) This Est: 0.000 This Est: $0.00
Total: 72.000 Total: $900.00
33960-3515-94 0101 1880 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 4.000 Unit Price: $1,050.00
This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $7,350.00
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33960-3515-94 0101 1890 712-08.10 HOUR MOBILE MESSAGE SIGN UNIT Bid: 80.000 Unit Price: $125.00
W/ATTENUATOR This Est: 39.500 This Est: $4,937.50
Total: 536.250 Total: $67,031.25
33960-3515-94 0100 9503 712-09.01 L.F. REMOVABLE PAVEMENT Bid: 0.000 Unit Price: $2.63
MARKING LINE This Est: 2,688.500 This Est: $7,057.31
Total: 2,688.500 Total: $7,057.31
0100 9503 ADJUSTMENT Test Report Payment Adjustment Adj This Est -2,688.500 Adj This Est -7,057.31
Adj Total: -2,688.500 Adj Total: -7,057.31
33960-3515-94 0500 2430 712-12.47 L.F. BRIDGE MOUNTED Bid: 194.000 Unit Price: $65.00
INTERCONNECTED PORTABLE This Est: 0.000 This Est: $0.00
BARRIER RAIL Total: 140.000 Total: $9,100.00
33960-3515-94 0100 0590 713-01.01 C.Y. CLASS A CONCRETE Bid: 1.000 Unit Price: $600.00
(FOUNDATION FOR SIGN This Est: 0.000 This Est: $0.00
SUPPORTS) Total: 0.720 Total: $432.00
33960-3515-94 0101 1900 713-01.01 C.Y. CLASS A CONCRETE Bid: 1.000 Unit Price: $600.00
(FOUNDATION FOR SIGN This Est: 0.000 This Est: $0.00
SUPPORTS) Total: 1.080 Total: $648.00
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33960-3515-94 0100 0600 713-01.02 LB. STEEL BAR Bid: 200.000 Unit Price: $3.10
REINFORCEMENT(FOUNDATION  This Est: 0.000 This Est: $0.00
FOR SIGN SUPPORTS) Total: 200.400 Total: $621.24
0100 0600 ADJUSTMENT Test Report Payment Adjustment Adj This Est 200.400 Adj This Est 621.24
Adj Total: 0.000 Adj Total: 0.00
33960-3515-94 0101 1910 713-01.02 LB. STEEL BAR Bid: 300.000 Unit Price: $3.10
REINFORCEMENT(FOUNDATION  This Est: 0.000 This Est: $0.00
FOR SIGN SUPPORTS) Total: 300.600 Total: $931.86
0101 1910 ADJUSTMENT Test Report Payment Adjustment Adj This Est 300.600 Adj This Est 931.86
Adj Total: 0.000 Adj Total: 0.00
33960-3515-94 0100 0610 713-02.14 EACH FLEXIBLE DELINEATOR (WHITE)  Bid: 239.000 Unit Price: $33.00
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $132.00
0100 0610 ADJUSTMENT Test Report Payment Adjustment Adj This Est 4.000 Adj This Est 132.00
Adj Total: 0.000 Adj Total: 0.00
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33960-3515-94 0100 0620 713-02.21 L.F. SIGN POST DELINEATION Bid: 66.000 Unit Price: $8.00
ENHANCEMENT This Est: 0.000 This Est: $0.00
Total: 24.000 Total: $192.00
0100 0620 ADJUSTMENT Test Report Payment Adjustment Adj This Est 24.000 Adj This Est 192.00
Adj Total: 0.000 Adj Total: 0.00
33960-3515-94 0101 1920 713-02.21 L.F. SIGN POST DELINEATION Bid: 102.000 Unit Price: $8.00
ENHANCEMENT This Est: 0.000 This Est: $0.00
Total: 132.000 Total: $1,056.00
0101 1920 ADJUSTMENT Test Report Payment Adjustment Adj This Est 132.000 Adj This Est 1,056.00
Adj Total: 0.000 Adj Total: 0.00
33960-3515-94 0100 0630 713-06 LB. STEEL I-BEAMS & Bid: 294.000 Unit Price: $4.35
WF-BEAMS(BREAKAWAY) SIGN This Est: 0.000 This Est: $0.00
SUPPORT Total: 298.800 Total: $1,299.78
0100 0630 ADJUSTMENT Test Report Payment Adjustment Adj This Est 298.800 Adj This Est 1,299.78
Adj Total: 0.000 Adj Total: 0.00
33960-3515-94 0101 1930 713-06 LB. STEEL I-BEAMS & Bid: 1,181.000 Unit Price: $4.35
WF-BEAMS(BREAKAWAY) SIGN This Est: 0.000 This Est: $0.00
SUPPORT Total: 1,245.300 Total: $5,417.06
0101 1930 ADJUSTMENT Test Report Payment Adjustment Adj This Est 1,245.300 Adj This Est 5,417.06
Adj Total: 0.000 Adj Total: 0.00
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33960-3515-94 0100 0640 713-11.02 LB. PERFORATED/KNOCKOUT Bid: 531.000 Unit Price: $3.85
SQUARE TUBE POST This Est: 0.000 This Est: $0.00

Total: 526.600 Total: $2,027.41

0100 0640 ADJUSTMENT Test Report Payment Adjustment Adj This Est 526.600 Adj This Est 2,027.41

Adj Total: 0.000 Adj Total: 0.00
33960-3515-94 0101 1940 713-11.02 LB. PERFORATED/KNOCKOUT Bid: 1,363.000 Unit Price: $3.85
SQUARE TUBE POST This Est: 0.000 This Est: $0.00

Total: 1,159.900 Total: $4,465.62

0101 1940 ADJUSTMENT Test Report Payment Adjustment Adj This Est 1,159.900 Adj This Est 4,465.62

Adj Total: 0.000 Adj Total: 0.00
33960-3515-94 0100 0650 713-11.21 EACH P POST SLIP BASE Bid: 4.000 Unit Price: $600.00
This Est: 0.000 This Est: $0.00

Total: 6.000 Total: $3,600.00
33960-3515-94 0101 1950 713-11.21 EACH P POST SLIP BASE Bid: 11.000 Unit Price: $600.00
This Est: 0.000 This Est: $0.00

Total: 8.000 Total: $4,800.00
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33960-3515-94 0100 0660 713-13.02 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 167.000 Unit Price: $14.00
(0.080" THICK) This Est: 0.000 This Est: $0.00
Total: 137.152 Total: $1,920.13
0100 0660 ADJUSTMENT Test Report Payment Adjustment Adj This Est 137.150 Adj This Est 1,920.10
Adj Total: -0.002 Adj Total: -0.03
33960-3515-94 0101 1960 713-13.02 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 97.000 Unit Price: $14.00
(0.080" THICK) This Est: 0.000 This Est: $0.00
Total: 124.793 Total: $1,747.10
0101 1960 ADJUSTMENT Test Report Payment Adjustment Adj This Est 124.790 Adj This Est 1,747.06
Adj Total: -0.003 Adj Total: -0.04
33960-3515-94 0100 0670 713-13.03 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 173.000 Unit Price: $15.00
(0.100" THICK) This Est: 0.000 This Est: $0.00
Total: 133.502 Total: $2,002.53
0100 0670 ADJUSTMENT Test Report Payment Adjustment Adj This Est 133.500 Adj This Est 2,002.50
Adj Total: -0.002 Adj Total: -0.03
33960-3515-94 0101 1970 713-13.03 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 202.000 Unit Price: $15.00
(0.100" THICK) This Est: 0.000 This Est: $0.00
Total: 147.660 Total: $2,214.90
0101 1970 ADJUSTMENT Test Report Payment Adjustment Adj This Est 147.660 Adj This Est 2,214.90
Adj Total: 0.000 Adj Total: 0.00
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33960-3515-94 0100 0680 713-14 S.F. EXTRUDED ALUMINUM PANEL Bid: 24.000 Unit Price: $21.75
SIGNS This Est: 0.000 This Est: $0.00
Total: 24.000 Total: $522.00
0100 0680 ADJUSTMENT Test Report Payment Adjustment Adj This Est 24.000 Adj This Est 522.00
Adj Total: 0.000 Adj Total: 0.00
33960-3515-94 0101 1980 713-14 S.F. EXTRUDED ALUMINUM PANEL Bid: 156.000 Unit Price: $21.75
SIGNS This Est: 104.000 This Est: $2,262.00
Total: 156.000 Total: $3,393.00
0101 1980 ADJUSTMENT Test Report Payment Adjustment Adj This Est 52.000 Adj This Est 1,131.00
Adj Total: 0.000 Adj Total: 0.00
33960-3515-94 0100 0690 713-15 LS REMOVAL OF SIGNS, POSTS Bid: 1.000 Unit Price: $292.50
AND FOOTINGS This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $292.50
33960-3515-94 0101 1990 713-15 LS REMOVAL OF SIGNS, POSTS Bid: 1.000 Unit Price: $292.50
AND FOOTINGS This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $292.50
33960-3515-94 0100 0700 713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 5.000 Unit Price: $7,150.00
UNIT This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $14,300.00
33960-3515-94 0101 2000 713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 5.000 Unit Price: $7,150.00
UNIT This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $21,450.00

RR004

Page 39




Print Date: 01/11/2017

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
33960-3515-94 0500 2440 714-01.01 LS STRUCTURAL LIGHTING (BRIDGE Bid: 1.000 Unit Price: $7,400.00
NO.)/(BRIDGE NO. 33-03602-00.84 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3515-94 0100 0710 714-09.03 EACH LUMINAIRES (250 WATT) Bid: 4.000 Unit Price: $750.00
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $3,000.00
33960-3515-94 0100 0720 716-01.06 EACH TEMPORARY RAISED PAVEMENT Bid: 595.000 Unit Price: $7.75
MARKER,WHITE This Est: 0.000 This Est: $0.00
Total: 321.000 Total: $2,487.75
33960-3515-94 0101 2010 716-01.07 EACH TEMPORARY RAISED PAVEMENT Bid: 185.000 Unit Price: $7.75
MARKER,YELLOW This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3515-94 0100 0730 716-01.23 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Bid: 160.000 Unit Price: $26.00
Color) This Est: 0.000 This Est: $0.00
Total: 133.000 Total: $3,458.00
33960-3515-94 0100 0740 716-01.30 EACH REMOVAL OF SNOWPLOWABLE Bid: 160.000 Unit Price: $6.00
REFLECTIVE MARKER This Est: 0.000 This Est: $0.00
Total: 114.000 Total: $684.00
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33960-3515-94 0100 0750  716-02.03 L.F. PLASTIC PAVEMENT MARKING Bid: 143.000 Unit Price: $6.00
(CROSS-WALK) This Est: 0.000 This Est: $0.00
Total: 119.000 Total: $714.00
33960-3515-94 0101 2020  716-02.03 L.F. PLASTIC PAVEMENT MARKING Bid: 107.000 Unit Price: $6.00
(CROSS-WALK) This Est: 0.000 This Est: $0.00
Total: 102.000 Total: $612.00
33960-3515-94 0101 2030  716-02.04 S.Y. PLASTIC PAVEMENT Bid: 40.000 Unit Price: $15.25
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 219.565 Total: $3,348.37
33960-3515-94 0100 0760  716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 88.000 Unit Price: $9.25
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 110.000 Total: $1,017.50
33960-3515-94 0101 2040  716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 117.000 Unit Price: $9.25
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 54.000 Total: $499.50
33960-3515-94 0100 0770  716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 10.000 Unit Price: $100.00
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 16.000 Total: $1,600.00
33960-3515-94 0101 2050  716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 12.000 Unit Price: $100.00
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $700.00
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33960-3515-94 0100 0780  716-0207 L.F. PLASTIC PAVEMENT MARKING  Bid: 690.000 Unit Price: $6.00
(24" BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 97.000 Total: $582.00
33960-3515-94 0101 2060 716-02.08 L.F. PLASTIC PAVEMENT MARKING Bid: 70.000 Unit Price: $1.45
(8" DOTTED LINE) This Est: 0.000 This Est: $0.00
Total: 112.000 Total: $162.40
33960-3515-94 0100 0790 716-02.23 L.F. PLASTIC PAVEMENT MARKING Bid: 1,500.000 Unit Price: $4.75
(12IN BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3515-94 0101 2070 716-03.01 EACH PLASTIC WORD PAVEMENT Bid: 2.000 Unit Price: $175.00
MARKING (ONLY) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $350.00
33960-3515-94 0101 2080  716-03.03 EACH PLASTIC WORD PAVEMENT Bid: 1.000 Unit Price: $225.00
MARKING (STOP AHEAD) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $225.00
33960-3515-94 0100 0800 716-04.12 S.F. PLASTIC PAVEMENT MARKING Bid: 15.000 Unit Price: $7.75
(YIELD LINE) This Est: 0.000 This Est: $0.00
Total: 15.000 Total: $116.25
33960-3515-94 0101 2090 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 2.000 Unit Price: $850.00
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 3.584 Total: $3,046.40
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33960-3515-94 0100 0810 716-05.02 L.F. PAINTED PAVEMENT MARKING Bid: 30,000.000 Unit Price: $0.22
(8" BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 24,277.000 Total: $5,340.94
0100 0810 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -0.200 Adj Total: -0.04
33960-3515-94 0101 2100 716-05.05 L.F. PAINTED PAVEMENT MARKING Bid: 24.000 Unit Price: $5.00
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 213.000 Total: $1,065.00
33960-3515-94 0100 0820 716-08.20 L.M. REMOVAL OF PAVEMENT Bid: 2.000 Unit Price: $1,800.00
MARKING (LINE) This Est: 0.000 This Est: $0.00
Total: 1.885 Total: $3,393.00
33960-3515-94 0101 2110 716-08.20 L.M. REMOVAL OF PAVEMENT Bid: 1.000 Unit Price: $1,800.00
MARKING (LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3515-94 0100 0830 716-10.30 S.F. TRUNCATED DOME DETECTABLE Bid: 42.000 Unit Price: $35.00
WARNING MAT This Est: 0.000 This Est: $0.00
Total: 48.000 Total: $1,680.00
33960-3515-94 0101 2120 716-10.30 S.F. TRUNCATED DOME DETECTABLE Bid: 68.000 Unit Price: $35.00
WARNING MAT This Est: 0.000 This Est: $0.00
Total: 40.000 Total: $1,400.00
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33960-3515-94 0100 0840 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 1.900 Unit Price: $3,675.00
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 1.812 Total: $6,659.10
33960-3515-94 0101 2130 716-13.01  L.M. SPRAY THERMO PVMT MRKNG Bid: 1.500 Unit Price: $1,800.00
(60 mil) (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 1.697 Total: $3,054.60
33960-3515-94 0100 9504 716-13.02 L.M. SPRAY THERMO PVMT MRKNG Bid: 0.000 Unit Price: $2,835.00
(60 mil) (6IN LINE) This Est: 0.433 This Est: $1,227.56
Total: 0.433 Total: $1,227.56
33960-3515-94 0101 2140 716-13.03 L.F. SPRAY THERMO PVMT MRKNG Bid: 0.500 Unit Price: $1.00
(60 mil) (8IN BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 945.000 Total: $945.00
33960-3515-94 0101 2150 716-13.04 L.F. SPRAY THERMO PVMT MRKNG Bid: 50.000 Unit Price: $0.78
(60 mil) (4IN DOTTED LINE) This Est: 0.000 This Est: $0.00
Total: 52.000 Total: $40.56
33960-3515-94 0100 0850 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $120,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $120,000.00
33960-3515-94 0101 2160 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $120,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $120,000.00
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33960-3515-94 0100 9505 717-01.75 LS ADDITIONAL MOBILIZATION Bid: 0.000 Unit Price: $4,885.91
This Est: 1.000 This Est: $4,885.91
Total: 1.000 Total: $4,885.91
33960-3515-94 0500 015 717-01.75 LS ADDITIONAL MOBILIZATION Bid: 0.000 Unit Price: $30,860.50
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $30,860.50
33960-3515-94 0100 0860 725-14.70 L.F. TRENCHING Bid: 60.000 Unit Price: $3.00
This Est: 0.000 This Est: $0.00
Total: 110.000 Total: $330.00
33960-3515-94 0100 0870 725-20.04 EACH CCTV POLE REMOVE AND Bid: 1.000 Unit Price: $4,500.00
RELOCATE This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $4,500.00
33960-3515-94 0100 0880 725-20.06 EACH CCTV MAINTENANCE WORKPAD Bid: 1.000 Unit Price: $250.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3515-94 0100 0890 725-20.43 EACH PULL BOX (TYPE C) Bid: 1.000 Unit Price: $1,200.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,200.00
33960-3515-94 0100 0900 725-20.44 EACH PULL BOX (TYPE D) Bid: 1.000 Unit Price: $1,400.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,400.00
33960-3515-94 0100 0910 725-21.32 L.F. CAT 6 CABLE Bid: 350.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 375.000 Total: $375.00
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33960-3515-94 0100 0920 725-24.08 EACH CABINET MODIFICATION (TYPEB Bid: 1.000 Unit Price: $950.00
- CCTV) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $950.00
33960-3515-94 0100 0930 725-24.55 LS AS-BUILT PLANS Bid: 1.000 Unit Price: $750.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $750.00
33960-3515-94 0100 0940 730-02.09 EACH SIGNAL HEAD ASSEMBLY (130 Bid: 12.000 Unit Price: $810.00
WITH BACKPLATE) This Est: 0.000 This Est: $0.00
Total: 12.000 Total: $9,720.00
33960-3515-94 0100 0950 730-02.30 EACH SIGNAL HEAD ASSEMBLY Bid: 2.000 Unit Price: $1,250.00
(DESCRIPTION)/(140 A4 WITH This Est: 0.000 This Est: $0.00
BACKPLATE) Total: 2.000 Total: $2,500.00
33960-3515-94 0100 0960 730-03.21 EACH INSTALL PULL BOX (TYPE B) Bid: 18.000 Unit Price: $350.00
This Est: 0.000 This Est: $0.00
Total: 18.000 Total: $6,300.00
33960-3515-94 0100 0970 730-03.24 EACH INSTALL PULL BOX (FIBER Bid: 6.000 Unit Price: $1,895.00
OPTIC-TYPE B) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $3,790.00
33960-3515-94 0100 0980 730-05.01 EACH ELECTRICAL SERVICE Bid: 2.000 Unit Price: $1,400.00
CONNECTION This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $7,000.00
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33960-3515-94 0100 0990 730-08.01 L.F. SIGNAL CABLE - 3 CONDUCTOR Bid: 1,640.000 Unit Price: $1.40
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3515-94 0100 1000 730-08.02 L.F. SIGNAL CABLE -5 CONDUCTOR Bid: 990.000 Unit Price: $1.40
This Est: 0.000 This Est: $0.00
Total: 890.000 Total: $1,246.00
33960-3515-94 0100 1010 730-08.04 L.F. SIGNAL CABLE -9 CONDUCTOR Bid: 1,120.000 Unit Price: $1.90
This Est: 0.000 This Est: $0.00
Total: 1,300.000 Total: $2,470.00
33960-3515-94 0100 1020 730-11.01 EACH STEEL CONDUIT RISER Bid: 2.000 Unit Price: $300.00
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $600.00
33960-3515-94 0100 1030 730-12.02 L.F. CONDUIT 2" DIAMETER (PVC) Bid: 520.000 Unit Price: $7.00
This Est: 0.000 This Est: $0.00
Total: 1,794.000 Total: $12,558.00
33960-3515-94 0100 1040 730-12.07 L.F. CONDUIT 1" DIAMETER (RGS) Bid: 1,315.000 Unit Price: $9.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3515-94 0100 1050 730-12.08 L.F. CONDUIT 2" DIAMETER (RGS) Bid: 190.000 Unit Price: $13.50
This Est: 0.000 This Est: $0.00
Total: 22.000 Total: $297.00
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33960-3515-94 0100 1060 730-12.13 L.F. CONDUIT 2" DIAMETER (JACK Bid: 1,100.000 Unit Price: $21.00
AND BORE) This Est: 0.000 This Est: $0.00
Total: 680.000 Total: $14,280.00
33960-3515-94 0100 1070 730-13.02 EACH VEHICLE DETECTOR (VIDEO) Bid: 2.000 Unit Price: $16,950.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $33,900.00
33960-3515-94 0100 1080 730-15.32 EACH CABINET (EIGHT PHASE BASE Bid: 2.000 Unit Price: $14,110.00
MOUNTED) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $28,220.00
33960-3515-94 0100 1090 730-16.02 EACH EIGHT PHASE ACTUATED Bid: 2.000 Unit Price: $4,185.00
CONTROLLER This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $8,370.00
33960-3515-94 0100 1100 730-21.10 EACH WOOD POLE (DESCRIPTION)/ Bid: 1.000 Unit Price: $800.00
(POWER SOURCE, 25' LENGTH) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,600.00
33960-3515-94 0100 1110 730-23.30 EACH PEDESTAL POLE (DESCRIPTION) Bid: 4.000 Unit Price: $1,200.00
(PEDESTRIAN PUSH BUTTON ANI  This Est: 0.000 This Est: $0.00
SIGNAL HEAD) Total: 4.000 Total: $4,800.00
33960-3515-94 0100 1120 730-23.72 EACH CANTILEVER SIGNAL SUPPORT (  Bid: 1.000 Unit Price: $10,000.00
ARM @ 35) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $10,000.00
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33960-3515-94 0100 1130  730-23.96 EACH CANTILEVER SIGNAL SUPPORT  Bid: 1.000 Unit Price: $15,500.00
(DESCRIPTION)/(3 @ 50, 15' & 15" This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $15,500.00
33960-3515-94 0100 1140  730-23.97 EACH CANTILEVER SIGNAL SUPPORT  Bid: 1.000 Unit Price: $20,950.00
(DESCRIPTION)/(3 @ 60', 50' & 15"  This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $20,950.00
33960-3515-94 0100 1150  730-23.98 EACH CANTILEVER SIGNAL SUPPORT  Bid: 1.000 Unit Price: $18,750.00
(DESCRIPTION)/(4 @ 60", 30", 15", «  This Est: 0.000 This Est: $0.00
15) Total: 1.000 Total: $18,750.00
33960-3515-94 0100 1160  730-26.05 EACH COUNTDOWN PEDESTRIAN Bid: 4.000 Unit Price: $640.00
SIGNAL This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $2,560.00
33960-3515-94 0100 1170  730-26.09 EACH PEDESTRIAN PUSHBUTTON WIT! Bid: 4.000 Unit Price: $750.00
15IN SIGN This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $3,000.00
33960-3515-94 0100 1180 730-40 EACH TEMPORARY TRAFFIC SIGNAL Bid: 2.000 Unit Price: $16,000.00
SYSTEM This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $32,000.00
33960-3515-94 0100 1190  740-10.03 S.Y. GEOTEXTILE (TYPE IlI)(EROSION Bid: 343.000 Unit Price: $3.00
CONTROL) This Est: 0.000 This Est: $0.00
Total: 66.670 Total: $200.01
33960-3515-94 0101 2170  740-10.03 S.Y. GEOTEXTILE (TYPE IlI)(EROSION  Bid: 172.000 Unit Price: $3.00
CONTROL) This Est: 0.000 This Est: $0.00
Total: 131.330 Total: $393.99
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33960-3515-94 0100 1200 740-11.03 L.F. TEMPORARY SEDIMENT TUBE Bid: 240.000 Unit Price: $3.25
18IN (DESCRIPTION)/ This Est: 0.000 This Est: $0.00
(DESCRIPTION) Total: 890.000 Total: $2,892.50
33960-3515-94 0101 2180 740-11.03 L.F. TEMPORARY SEDIMENT TUBE Bid: 2,135.000 Unit Price: $3.25
18IN (DESCRIPTION)/ This Est: 0.000 This Est: $0.00
(DESCRIPTION) Total: 965.000 Total: $3,136.25
33960-3515-94 0100 1210 793-11.05 EACH 6IN PEDESTAL W/TERMINAL Bid: 2.000 Unit Price: $600.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3515-94 0100 1220 798-06.13 L.F. FIBER OPTIC CABLE Bid: 650.000 Unit Price: $3.50
(DESCRIPTION)/(12F HYBRID WIT  This Est: 0.000 This Est: $0.00
6MM & 6SM) Total: 595.000 Total: $2,082.50
33960-3515-94 0100 1230 801-01.07 UNIT TEMPORARY SEEDING (WITH Bid: 120.000 Unit Price: $16.00
MULCH) This Est: 0.000 This Est: $0.00
Total: 109.230 Total: $1,747.68
0100 1230 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 0.00
33960-3515-94 0101 2190 801-01.07 UNIT TEMPORARY SEEDING (WITH Bid: 90.000 Unit Price: $16.00
MULCH) This Est: 0.000 This Est: $0.00
Total: 32.890 Total: $526.24
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33960-3515-94 0100 9034 801-01.65 UNIT TEMPORARY MULCH Bid: 0.000 Unit Price: $9.60
This Est: 0.000 This Est: $0.00
Total: 94.140 Total: $903.74
0100 9034 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -19.070 Adj Total: -183.07
33960-3515-94 0101 9035 801-01.65 UNIT TEMPORARY MULCH Bid: 0.000 Unit Price: $9.60
This Est: 0.000 This Est: $0.00
Total: 44.600 Total: $428.16
33960-3515-94 0100 1240 801-02.15 TON FERTILIZER Bid: 1.000 Unit Price: $800.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3515-94 0101 2200 801-02.15 TON FERTILIZER Bid: 1.000 Unit Price: $800.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3515-94 0100 1250 801-03 M.G. WATER (SEEDING & SODDING) Bid: 53.000 Unit Price: $10.00
This Est: 0.000 This Est: $0.00
Total: 69.000 Total: $690.00
33960-3515-94 0101 2210 801-03 M.G. WATER (SEEDING & SODDING) Bid: 55.000 Unit Price: $10.00
This Est: 0.000 This Est: $0.00
Total: 69.000 Total: $690.00
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33960-3515-94 0101 5 802-01.10 EACH TREES (DESCRIPTION)/(YOSHINC Bid: 0.000 Unit Price: $446.25
CHERRY 3" +/- 1" CAL) This Est: 28.000 This Est: $12,495.00
Total: 28.000 Total: $12,495.00
33960-3515-94 0100 1260 803-01 S.Y. SODDING (NEW SOD) Bid: 4,070.000 Unit Price: $2.65
This Est: 4,475.540 This Est: $11,860.18
Total: 13,777.930 Total: $36,511.51
0100 1260 ADJUSTMENT Test Report Payment Adjustment Adj This Est -4,167.540 Adj This Est -11,043.98
Adj Total: -4,268.900 Adj Total: -11,312.58
33960-3515-94 0101 2220 803-01 S.Y. SODDING (NEW SOD) Bid: 4,680.000 Unit Price: $2.65
This Est: 438.890 This Est: $1,163.06
Total: 4,545.900 Total: $12,046.64
33960-3515-94 0100 1270 806-02.03 CYCL PROJECT MOWING Bid: 2.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $2,000.00
33960-3515-94 0101 2230 806-02.03 CYCL PROJECT MOWING Bid: 2.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,000.00
33960-3515-94 0500 2450 908-21.01 EACH BEARINGS (DESCRIPTION)/ Bid: 11.000 Unit Price: $1,000.00
(LAMINATED This Est: 0.000 This Est: $0.00
ELASTOMERIC-BENT) Total: 11.000 Total: $11,000.00
V47 - TSMR  *END OF REPORT*
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