
12/1/2016 20161231

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

CNP114 Pay Period:  12/1/2016Contract: Estimate Number: 0014 to  12/31/2016Estimate Type: Progress Estimate Approved:No

J & M Grading Division LLCContractor:

Contractor's
Address:

PO Box 303
Huntsville,  TN   37756

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

08/28/2015

09/22/2015

10/16/2015

11/04/2015

%

$436,905.34

1001.0

424.0

424.0

42.36

%Percent Complete($):

%Percent Behind:

OVERTON

---

Date Notice to Proceed: 11/04/2015

07/31/2018

$22,405,097.88

$22,435,346.60

$15,594,829.62 $480,801.41$15,114,028.21

$0.00

$0.00Test Report Payment Adjustments:

$15,594,829.62 $15,114,028.21 480,801.41

$15,157,924.28 $404,241.85$14,753,682.43

$360,345.78 $76,559.56

$0.00 $0.00

$0.00 $0.00

Construction on S.R. 52 from Oakley-Allons Road to S.R. 111

67.39

20161231

Project(s): 67002-3233-64, 67002-3235-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

APD/NH-52(48)95.39 128868479,499.2867002-3233-64 80The grading, drainage, signals and paving on S.R. 52 from ne
APD/NH-52(48)4.61 6088201,302.1367002-3235-14 80(CORRIDOR J), NEAR ALLONS RD. TO SR-111 INTERSECTION

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

67002-3233-64 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $180,000.00

0.000

0.700

$0.00

$126,000.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

67002-3235-14 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $20,000.00

0.000

0.700

$0.00

$14,000.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

67002-3233-64 0100 9031 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,800.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

67002-3235-14 0100 9032 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,800.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0067002-3233-64 0100 9027 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90270100

-102,360.20-102,360.200

-22,700.25-22,700.250

67002-3235-14 0100 9028 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90280100

-4,463.59-4,463.590

-2,444.84-2,444.840

67002-3233-64 0100 9025 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90250100

-59,346.63-59,346.630

-5,505.97-5,505.970

67002-3235-14 0100 9026 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

67002-3233-64 0100 0020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,100.000 $0.80

0.000

580.000

$0.00

$464.00

109-10.01 TRAINEE
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2.13 1.001.00 0.000.0067002-3233-64 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $549,000.00

0.000

1.000

$0.00

$549,000.00

201-01 CLEARING AND GRUBBING

67002-3235-14 0100 0020 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $61,000.00

0.000

1.000

$0.00

$61,000.00

201-01 CLEARING AND GRUBBING

67002-3233-64 0100 0040 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,000.00

0.000

1.000

$0.00

$5,000.00

202-01.56 REMOVAL OF STRUCTURES &
OBSTRUCTIONS (DESCRIPTION)/
(SEE PLANS)

67002-3235-14 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,000.00

0.000

1.000

$0.00

$10,000.00

202-01.57 REMOVAL OF STRUCTURES &
OBSTRUCTIONS (DESCRIPTION)/
(SEE PLANS)

67002-3235-14 0100 0040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

98.000 $20.00

0.000

0.000

$0.00

$0.00

202-02.01 REMOVAL OF PIPE (SIZE ,STA.)/
(SEE PLANS)

67002-3235-14 0100 0050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

58.000 $20.00

0.000

58.000

$0.00

$1,160.00

202-02.02 REMOVAL OF PIPE (SIZE ,STA.)/
(15", WEST CEDAR LN. - 10+10.61

67002-3235-14 0100 0060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

72.000 $20.00

0.000

0.000

$0.00

$0.00

202-02.03 REMOVAL OF PIPE (SIZE ,STA.)/
(12", EAST CEDAR LN. 22+02.48)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 30.0030.00 0.000.0067002-3235-14 0100 0070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

85.000 $20.00

0.000

30.000

$0.00

$600.00

202-02.04 REMOVAL OF PIPE (SIZE ,STA.)/
(24", SR-52 - 523+41.03)

67002-3235-14 0100 0080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

75.000 $20.00

0.000

37.000

$0.00

$740.00

202-02.05 REMOVAL OF PIPE (SIZE ,STA.)/
(24", SR-52 - 527+42.92)

67002-3233-64 0100 0050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $20.00

0.000

50.000

$0.00

$1,000.00

202-02.06 REMOVAL OF PIPE (SIZE ,STA.)/
(15", TOWER HILL RD. - 50+49.28)

67002-3233-64 0100 0060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

29.000 $20.00

0.000

0.000

$0.00

$0.00

202-02.07 REMOVAL OF PIPE (SIZE ,STA.)/
(15", HOOVER CEMETARY RD. -
61+55.09)

67002-3233-64 0100 0070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

94.000 $20.00

0.000

47.000

$0.00

$940.00

202-02.08 REMOVAL OF PIPE (SIZE ,STA.)/
(15", SR-52 - 534+31.99)

67002-3233-64 0100 0080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

81.000 $20.00

0.000

20.000

$0.00

$400.00

202-02.09 REMOVAL OF PIPE (SIZE ,STA.)/
(18", SR-52 - 539+31.85)

67002-3233-64 0100 0090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

130.000 $40.00

0.000

0.000

$0.00

$0.00

202-02.10 REMOVAL OF PIPE (SIZE ,STA.)/
(48", SR-52 - 558+05.70)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

67002-3233-64 0100 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $40.00

0.000

0.000

$0.00

$0.00

202-02.11 REMOVAL OF PIPE (SIZE ,STA.)/
(42", SR-52 - 558+05.70)

67002-3233-64 0100 0110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

98.000 $20.00

0.000

0.000

$0.00

$0.00

202-02.12 REMOVAL OF PIPE (SIZE ,STA.)/
(24", SR-52 - 561+41.81)

67002-3233-64 0100 0120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

55.000 $20.00

0.000

0.000

$0.00

$0.00

202-02.13 REMOVAL OF PIPE (SIZE ,STA.)/
(18", TOM SMITH RD. - 72+17.21)

67002-3233-64 0100 0130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

119.000 $20.00

0.000

0.000

$0.00

$0.00

202-02.14 REMOVAL OF PIPE (SIZE ,STA.)/
(18", SR-52 - 573+53.84)

67002-3233-64 0100 0140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $20.00

0.000

0.000

$0.00

$0.00

202-02.15 REMOVAL OF PIPE (SIZE ,STA.)/
(15", FISK RD. - 91+30.38)

67002-3233-64 0100 0150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

93.000 $20.00

0.000

0.000

$0.00

$0.00

202-02.17 REMOVAL OF PIPE (SIZE ,STA.)/
(18", SR-52 - 593+07.66)

67002-3233-64 0100 0160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

76.000 $20.00

0.000

0.000

$0.00

$0.00

202-02.18 REMOVAL OF PIPE (SIZE ,STA.)/
(18", OLD ALLONS RD. -
103+56.13)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 78.0078.00 0.000.0067002-3233-64 0100 0170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

78.000 $20.00

0.000

78.000

$0.00

$1,560.00

202-02.19 REMOVAL OF PIPE (SIZE ,STA.)/
(15", ELMER LANGFORD RD. -
110+46.06)

67002-3233-64 0100 0180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

137.000 $20.00

0.000

0.000

$0.00

$0.00

202-02.20 REMOVAL OF PIPE (SIZE ,STA.)

67002-3233-64 0100 0190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

199.000 $20.00

0.000

0.000

$0.00

$0.00

202-02.21 REMOVAL OF PIPE
(DESCRIPTION)/(24", SR-52 -
617+57.13)

67002-3233-64 0100 0200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

121.000 $20.00

0.000

80.000

$0.00

$1,600.00

202-02.22 REMOVAL OF PIPE
(DESCRIPTION)/(24", SR-52 -
622+95.08)

67002-3233-64 0100 0210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

130.000 $20.00

0.000

0.000

$0.00

$0.00

202-02.23 REMOVAL OF PIPE
(DESCRIPTION)/(36", SR-52 -
663+11.13)

67002-3233-64 0100 0220 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

135.000 $20.00

0.000

0.000

$0.00

$0.00

202-02.24 REMOVAL OF PIPE
(DESCRIPTION)/(18", SR-52 -
664+59.20)

67002-3233-64 0100 0230 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

143.000 $20.00

0.000

0.000

$0.00

$0.00

202-02.25 REMOVAL OF PIPE
(DESCRIPTION)/(24", SR-52 -
667+92.78)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

67002-3233-64 0100 0240 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

79.000 $20.00

0.000

0.000

$0.00

$0.00

202-02.26 REMOVAL OF PIPE
(DESCRIPTION)/(24", ALLRED RD.
- 202+33.89)

67002-3233-64 0100 0250 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

47.000 $20.00

0.000

0.000

$0.00

$0.00

202-02.27 REMOVAL OF PIPE
(DESCRIPTION)/(15", HIDDEN
VALLEY GOLF & CC LN. - 162+

67002-3233-64 0100 0260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

31.000 $20.00

0.000

31.000

$0.00

$620.00

202-02.28 REMOVAL OF PIPE
(DESCRIPTION)/(15", HIDDEN
VALLEY GOLF & CC LN. - 164+

67002-3233-64 0100 0270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

48.000 $20.00

0.000

0.000

$0.00

$0.00

202-02.29 REMOVAL OF PIPE
(DESCRIPTION)/(15", TOWER HILL
RD. 2 - 170+45.04)

67002-3233-64 0100 0280 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $20.00

0.000

50.000

$0.00

$1,000.00

202-02.30 REMOVAL OF PIPE
(DESCRIPTION)/(24", SR-52 -
680+38.19)

67002-3233-64 0100 0290 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

103.000 $20.00

0.000

64.000

$0.00

$1,280.00

202-02.31 REMOVAL OF PIPE
(DESCRIPTION)/(18", SR-52 -
699+87.49 )
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1558130.69 346,003.92346,003.92 8,600.000.0067002-3233-64 0100 0300 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

387,733.000 $6.00

8,600.000

346,003.920

$51,600.00

$2,076,023.52

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

67002-3235-14 0100 0090 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

19,773.000 $6.00

0.000

13,405.050

$0.00

$80,430.30

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

67002-3233-64 0100 9000 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $9.00

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

67002-3235-14 0100 9013 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $9.00

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

67002-3233-64 0100 0310 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,200.000 $15.90

0.000

7,397.110

$0.00

$117,614.05

203-01.11 PRESPLITTING OF ROCK
EXCAVATION

67002-3233-64 0100 0320 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

125,000.000 $16.90

6,522.810

201,253.050

$110,235.49

$3,401,176.55

203-02.01 BORROW EXCAVATION (GRADED
SOLID ROCK)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

41539.85 12,339.1812,339.18 0.000.0067002-3233-64 0100 0330 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15,607.000 $4.00

0.000

12,339.180

$0.00

$49,356.72

203-04 PLACING AND SPREADING
TOPSOIL

67002-3235-14 0100 0100 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

101.000 $4.00

0.000

316.900

$0.00

$1,267.60

203-04 PLACING AND SPREADING
TOPSOIL

67002-3233-64 0100 9001 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $9.00

0.000

15,500.400

$0.00

$139,503.60

203-05 UNDERCUTTING

67002-3235-14 0100 9014 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $9.00

0.000

4,093.950

$0.00

$36,845.55

203-05 UNDERCUTTING

67002-3233-64 0100 0340 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,195.000 $4.00

0.000

1,572.000

$0.00

$6,288.00

203-06 WATER

67002-3235-14 0100 0110 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

244.000 $4.00

0.000

132.000

$0.00

$528.00

203-06 WATER

67002-3233-64 0100 0350 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

65.000 $240.00

0.000

0.000

$0.00

$0.00

204-08.01 BACKFILL MATERIAL (FLOWABLE
FILL)

Page 10RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

67002-3233-64 0100 0360 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,100.000 $15.00

0.000

0.000

$0.00

$0.00

209-01.31 TEMPORARY MULCH FILTER
BERM

67002-3233-64 0100 0370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

206.000 $12.00

0.000

210.000

$0.00

$2,520.00

209-02.03 8" TEMPORARY SLOPE DRAIN

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT03700100

-534.99200.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT03700100

534.990.000

0.000.000

67002-3235-14 0100 0120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

109.000 $12.00

0.000

0.000

$0.00

$0.00

209-02.03 8" TEMPORARY SLOPE DRAIN
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

452.00 251.00251.00 0.000.0067002-3233-64 0100 0380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

108.000 $12.00

0.000

251.000

$0.00

$3,012.00

209-02.05 12" TEMPORARY SLOPE DRAIN

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT03800100

-517.61100.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT03800100

517.610.000

0.000.000

67002-3235-14 0100 0130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

112.000 $12.00

0.000

0.000

$0.00

$0.00

209-02.05 12" TEMPORARY SLOPE DRAIN

67002-3233-64 0100 0390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

34.000 $15.00

0.000

0.000

$0.00

$0.00

209-02.06 15" TEMPORARY SLOPE DRAIN

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT03900100

772.590.000

0.000.000

67002-3235-14 0100 0140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

84.000 $15.00

0.000

0.000

$0.00

$0.00

209-02.06 15" TEMPORARY SLOPE DRAIN
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0.00 20.0020.00 0.000.0067002-3233-64 0100 0400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

492.000 $18.00

0.000

20.000

$0.00

$360.00

209-02.07 18" TEMPORARY SLOPE DRAIN

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT04000100

-211.9920.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT04000100

9,327.740.000

0.000.000

67002-3235-14 0100 0150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

535.000 $18.00

0.000

80.000

$0.00

$1,440.00

209-02.07 18" TEMPORARY SLOPE DRAIN

67002-3233-64 0100 0410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,352.000 $9.40

0.000

0.000

$0.00

$0.00

209-03.23 FILTER SOCK (24 INCH)

67002-3233-64 0100 0420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

455.000 $14.00

0.000

400.000

$0.00

$5,600.00

209-03.31 STREAM MITIGATION-COCONUT
FIBER ROLLS

67002-3235-14 0100 0160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

830.000 $14.00

0.000

0.000

$0.00

$0.00

209-03.31 STREAM MITIGATION-COCONUT
FIBER ROLLS

67002-3233-64 0100 0430 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $98.25

0.000

6.000

$0.00

$589.50

209-03.47 STREAM MITIGATION -
LONGITUDINAL STONE TOE
(DESCRIP)
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717.48 329.96329.96 76.000.0067002-3233-64 0100 0440 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

540.000 $6.00

76.000

329.960

$456.00

$1,979.76

209-05 SEDIMENT REMOVAL

67002-3235-14 0100 0170 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $6.00

0.000

12.000

$0.00

$72.00

209-05 SEDIMENT REMOVAL

67002-3233-64 0100 0450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,750.000 $3.30

0.000

13,708.000

$0.00

$45,236.40

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

67002-3235-14 0100 0180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,850.000 $3.30

0.000

470.000

$0.00

$1,551.00

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

67002-3233-64 0100 0460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,475.000 $1.25

148.000

4,909.000

$185.00

$6,136.25

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

67002-3235-14 0100 0190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

775.000 $1.25

0.000

5.000

$0.00

$6.25

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)
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2838.00 402.00402.00 17.000.0067002-3233-64 0100 0470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

960.000 $140.00

17.000

402.000

$2,380.00

$56,280.00

209-08.07 ROCK CHECK DAM PER

67002-3235-14 0100 0200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $140.00

0.000

13.000

$0.00

$1,820.00

209-08.07 ROCK CHECK DAM PER

67002-3233-64 0100 0480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

152.000 $280.00

8.000

78.000

$2,240.00

$21,840.00

209-08.08 ENHANCED ROCK CHECK DAM

67002-3235-14 0100 0210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $280.00

0.000

7.000

$0.00

$1,960.00

209-08.08 ENHANCED ROCK CHECK DAM

67002-3233-64 0100 0490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

254.000 $226.00

0.000

0.000

$0.00

$0.00

209-08.09 FILTER SOCK CHECK DAM

67002-3235-14 0100 0220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $226.00

0.000

0.000

$0.00

$0.00

209-08.09 FILTER SOCK CHECK DAM
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0.00 135.00135.00 0.000.0067002-3233-64 0100 0500 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

350.000 $5.00

0.000

135.000

$0.00

$675.00

209-09.01 SANDBAGS

67002-3235-14 0100 0230 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $5.00

0.000

0.000

$0.00

$0.00

209-09.01 SANDBAGS

67002-3233-64 0100 0510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $525.00

0.000

4.000

$0.00

$2,100.00

209-09.04 SEDIMENT FILTER BAG(15' X 10')

67002-3235-14 0100 0240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $525.00

0.000

0.000

$0.00

$0.00

209-09.04 SEDIMENT FILTER BAG(15' X 10')

67002-3233-64 0100 0520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $340.00

0.000

0.000

$0.00

$0.00

209-09.40 CURB INLET PROTECTION (TYPE
1)

67002-3235-14 0100 0250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $340.00

0.000

0.000

$0.00

$0.00

209-09.40 CURB INLET PROTECTION (TYPE
1)

67002-3233-64 0100 0530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $130.00

0.000

0.000

$0.00

$0.00

209-09.41 CURB INLET PROTECTION (TYPE
2)
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67002-3233-64 0100 0540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $160.00

0.000

0.000

$0.00

$0.00

209-09.43 CURB INLET PROTECTION (TYPE
4)

67002-3233-64 0100 0550 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $3.25

0.000

0.000

$0.00

$0.00

209-20.03 POLYETHYLENE SHEETING (6
MIL. MINIMUM)

67002-3233-64 0100 0560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $480.25

0.000

0.000

$0.00

$0.00

209-40.41 CATCH BASIN FILTER
ASSEMBLY(TYPE 1)

67002-3233-64 0100 0570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $550.00

0.000

0.000

$0.00

$0.00

209-40.42 CATCH BASIN FILTER
ASSEMBLY(TYPE 2)

67002-3233-64 0100 0580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $951.00

0.000

0.000

$0.00

$0.00

209-40.45 CATCH BASIN FILTER
ASSEMBLY(TYPE 5)

67002-3233-64 0100 0590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $480.25

0.000

0.000

$0.00

$0.00

209-40.46 CATCH BASIN FILTER
ASSEMBLY(TYPE 6)

67002-3233-64 0100 0600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $620.50

0.000

0.000

$0.00

$0.00

209-40.47 CATCH BASIN FILTER
ASSEMBLY(TYPE 7)
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67002-3233-64 0100 0610 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

375.000 $5.00

0.000

0.000

$0.00

$0.00

209-65.03 TEMPORARY DIVERSION
CHANNEL

67002-3235-14 0100 0260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

675.000 $5.00

0.000

145.000

$0.00

$725.00

209-65.03 TEMPORARY DIVERSION
CHANNEL

67002-3233-64 0100 0620 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $7.00

0.000

0.000

$0.00

$0.00

209-65.04 TEMPORARY IN STREAM
DIVERSION

67002-3233-64 0100 0630 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

136,430.000 $17.70

1,018.260

51,196.260

$18,023.20

$906,173.80

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

67002-3235-14 0100 0270 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,570.000 $17.70

37.470

7,059.300

$663.22

$124,949.61

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

67002-3233-64 0100 0640 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

164.000 $20.00

0.000

0.000

$0.00

$0.00

303-01.03 GRANULAR BACKFILL (RETAINING
WALLS)
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4493.03 869.32869.32 0.000.0067002-3233-64 0100 0650 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

63.000 $24.50

0.000

869.320

$0.00

$21,298.34

303-10.01 MINERAL AGGREGATE (SIZE 57)

67002-3235-14 0100 0280 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $24.50

0.000

0.000

$0.00

$0.00

303-10.01 MINERAL AGGREGATE (SIZE 57)

67002-3233-64 0100 0660 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

454.000 $24.50

0.000

0.000

$0.00

$0.00

303-10.03 MINERAL AGGREGATE (SIZE 68)

67002-3233-64 0100 0670 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

24,934.000 $54.35

813.060

6,715.070

$44,189.81

$364,964.05

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

67002-3235-14 0100 0290 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,915.000 $54.35

0.000

0.000

$0.00

$0.00

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

67002-3233-64 0100 0680 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

21,717.000 $60.50

542.470

6,463.140

$32,819.44

$391,019.97

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

67002-3235-14 0100 0300 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,290.000 $60.50

0.000

0.000

$0.00

$0.00

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2
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0.00 52,280.6552,280.65 52,280.650.0067002-3233-64 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

52,280.650

52,280.650

$52,280.65

$52,280.65

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90020100

-70,680.34-70,680.340

-1,787.29-1,787.290

67002-3235-14 0100 9015 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

67002-3233-64 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90030100

6,451.506,451.500

651.00651.000

67002-3235-14 0100 9016 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

67002-3233-64 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

67002-3235-14 0100 9017 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT
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67002-3233-64 0100 0690 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

380.000 $307.50

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

67002-3235-14 0100 0310 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $307.50

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

67002-3233-64 0100 0700 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,113.000 $17.70

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

67002-3235-14 0100 0320 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $17.70

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

67002-3233-64 0100 0710 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

114.000 $307.50

1.450

9.200

$445.88

$2,829.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

67002-3235-14 0100 0330 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $307.50

0.000

0.000

$0.00

$0.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)
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67002-3233-64 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

67002-3235-14 0100 9018 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

67002-3233-64 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

67002-3235-14 0100 9019 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

67002-3233-64 0100 0720 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,332.000 $71.75

0.000

0.000

$0.00

$0.00

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER

67002-3235-14 0100 0340 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

315.000 $71.75

0.000

0.000

$0.00

$0.00

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER
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1109.07 1,351.761,351.76 0.000.0067002-3233-64 0100 0730 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,849.000 $84.05

0.000

1,351.760

$0.00

$113,615.43

411-01.10 ACS MIX(PG64-22) GRADING D

67002-3235-14 0100 0350 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

650.000 $84.05

0.000

0.000

$0.00

$0.00

411-01.10 ACS MIX(PG64-22) GRADING D

67002-3233-64 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

3,372.540

3,372.540

$3,372.54

$3,372.54

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90070100

-4,910.80-4,910.800

0.000.000

67002-3235-14 0100 9020 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

67002-3233-64 0100 9029 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

67002-3235-14 0100 9030 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION
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67002-3233-64 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

67002-3235-14 0100 9021 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

67002-3233-64 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90090100

1,155.001,155.000

0.000.000

67002-3235-14 0100 9022 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

67002-3233-64 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

67002-3235-14 0100 9023 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT
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67002-3233-64 0100 0740 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.900 $770.00

0.000

0.000

$0.00

$0.00

411-12.02 SCORING SHOULDERS
(NON-CONTINUOUS) (16IN WIDTH

67002-3235-14 0100 0360 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.700 $770.00

0.000

0.000

$0.00

$0.00

411-12.02 SCORING SHOULDERS
(NON-CONTINUOUS) (16IN WIDTH

67002-3233-64 0100 0750 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,400.000 $3.65

0.000

0.000

$0.00

$0.00

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

67002-3235-14 0100 0370 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

600.000 $3.65

0.000

0.000

$0.00

$0.00

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

67002-3233-64 0100 0760 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

42.000 $500.00

0.000

14.500

$0.00

$7,250.00

604-01.01 CLASS A CONCRETE (ROADWAY)

67002-3233-64 0100 0770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $14,200.00

0.000

0.000

$0.00

$0.00

604-02.41 ENERGY DISSIPATER
(DESCRIPTION)/(USBR TYPE VI
IMPACT BASIN)

67002-3233-64 0100 0780 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,285.000 $85.00

0.000

0.000

$0.00

$0.00

604-07.01 RETAINING WALL (DESCRIPTION)/
(SR-52 RT. STA. 696+00.00 TO
STA. 698+75

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT07800100

80,108.050.000

80,108.050.000
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5503.00 1,753.001,753.00 0.000.0067002-3233-64 0100 0790 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,819.000 $50.00

0.000

1,753.000

$0.00

$87,650.00

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT07900100

-30,671.422,401.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT07900100

-624.060.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT07900100

47,716.310.000

0.000.000

67002-3235-14 0100 0380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

191.000 $50.00

0.000

0.000

$0.00

$0.00

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)

67002-3233-64 0100 0800 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

56.000 $70.00

0.000

56.000

$0.00

$3,920.00

607-03.03 18" CONCRETE PIPE CULVERT
(CLASS IV)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT08000100

-810.1056.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT08000100

810.100.000

0.000.000
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832.00 442.00442.00 0.000.0067002-3233-64 0100 0810 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

650.000 $60.00

0.000

442.000

$0.00

$26,520.00

607-05.02 24" CONCRETE PIPE CULVERT
(CLASS III)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT08100100

-9,719.81490.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT08100100

21,753.260.000

0.000.000

67002-3235-14 0100 0390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

394.000 $60.00

0.000

184.000

$0.00

$11,040.00

607-05.02 24" CONCRETE PIPE CULVERT
(CLASS III)

67002-3233-64 0100 0820 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

217.000 $540.00

0.000

0.000

$0.00

$0.00

607-05.06 24" PIPE CULVERT
(JACKED-IN-PLACE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT08200100

-1,935.120.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT08200100

7,573.200.000

0.000.000
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80.00 144.00144.00 0.000.0067002-3233-64 0100 0830 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,710.000 $80.00

0.000

144.000

$0.00

$11,520.00

607-06.02 30" CONCRETE PIPE CULVERT
(CLASS III)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT08300100

-4,373.95144.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT08300100

70,053.360.000

0.000.000

67002-3235-14 0100 0400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $80.00

0.000

0.000

$0.00

$0.00

607-06.02 30" CONCRETE PIPE CULVERT
(CLASS III)

67002-3233-64 0100 0840 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

380.000 $100.00

0.000

60.000

$0.00

$6,000.00

607-06.04 30" CONCRETE PIPE CULVERT
(CLASS V)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT08400100

-2,308.8960.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT08400100

14,864.250.000

0.000.000

67002-3233-64 0100 0850 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

598.000 $100.00

0.000

345.000

$0.00

$34,500.00

607-07.02 36" CONCRETE PIPE CULVERT
(CLASS III)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT08500100

-12,438.19312.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT08500100

20,734.180.000

0.000.000
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58.00 58.0058.00 0.000.0067002-3233-64 0100 0860 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

58.000 $150.00

0.000

58.000

$0.00

$8,700.00

607-07.03 36" CONCRETE PIPE CULVERT
(CLASS IV)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT08600100

-2,562.0458.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT08600100

-265.040.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT08600100

2,827.080.000

0.000.000

67002-3233-64 0100 0870 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

143.000 $1,100.00

0.000

0.000

$0.00

$0.00

607-08.05 42" CONCRETE PIPE
CULVERT(CLASS
IV)JACKED-IN-PLACE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT08700100

-82.170.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT08700100

8,199.270.000

0.000.000

67002-3233-64 0100 9512 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,086.79

0.000

143.000

$0.00

$155,410.97

607-08.31 42IN HDPE PIPE CULVERT
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0.00 0.000.00 0.000.0067002-3233-64 0100 0880 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

74.000 $90.00

0.000

0.000

$0.00

$0.00

607-16.04 38"X 24" HORIZONTAL OVAL
CONCRETE PIPE CULVERT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT08800100

5,282.160.000

0.000.000

67002-3235-14 0100 0410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $90.00

0.000

32.000

$0.00

$2,880.00

607-16.04 38"X 24" HORIZONTAL OVAL
CONCRETE PIPE CULVERT

67002-3233-64 0100 0890 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

951.000 $42.00

0.000

229.000

$0.00

$9,618.00

607-39.02 18" PIPE CULVERT (SIDE DRAIN)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT08900100

-3,021.25229.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT08900100

-11,148.240.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT08900100

23,694.990.000

0.000.000

67002-3235-14 0100 0420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

95.000 $42.00

0.000

0.000

$0.00

$0.00

607-39.02 18" PIPE CULVERT (SIDE DRAIN)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT04200100

-1,512.220.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT04200100

3,214.140.000

0.000.000
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759.00 362.00362.00 0.000.0067002-3233-64 0100 0900 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

914.000 $50.00

0.000

362.000

$0.00

$18,100.00

607-39.03 24" PIPE CULVERT (SIDE DRAIN)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT09000100

-6,319.54362.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT09000100

-14,177.460.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT09000100

30,133.420.000

0.000.000

67002-3235-14 0100 0430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

56.000 $50.00

0.000

26.000

$0.00

$1,300.00

607-39.03 24" PIPE CULVERT (SIDE DRAIN)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT04300100

-453.8926.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT04300100

-930.680.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT04300100

1,978.120.000

0.000.000
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134.00 174.00174.00 0.000.0067002-3233-64 0100 0910 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

174.000 $58.00

0.000

174.000

$0.00

$10,092.00

607-39.04 30" PIPE CULVERT (SIDE DRAIN)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT09100100

-3,780.98174.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT09100100

-3,359.550.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT09100100

7,140.540.000

0.000.000

67002-3235-14 0100 0440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $58.00

0.000

0.000

$0.00

$0.00

607-39.04 30" PIPE CULVERT (SIDE DRAIN)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT04400100

-617.840.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT04400100

1,313.190.000

0.000.000

67002-3233-64 0100 0920 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $82.00

0.000

0.000

$0.00

$0.00

607-39.05 36" PIPE CULVERT (SIDE DRAIN)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT09200100

-1,381.650.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT09200100

2,936.620.000

0.000.000
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0.50 1.001.00 0.000.0067002-3233-64 0100 0930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12,000.00

0.000

1.000

$0.00

$12,000.00

611-01.07 MANHOLES, > 24' - 28' DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT09300100

-5,779.181.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT09300100

-300.440.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT09300100

6,079.620.000

0.000.000

67002-3233-64 0100 0940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12,500.00

0.000

1.000

$0.00

$12,500.00

611-01.08 MANHOLES, > 28' - 32' DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT09400100

-6,135.421.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT09400100

-300.440.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT09400100

6,435.850.000

0.000.000
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4.00 14.0014.00 0.000.0067002-3233-64 0100 0950 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $700.00

0.000

14.000

$0.00

$9,800.00

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

67002-3235-14 0100 0450 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $700.00

0.000

1.860

$0.00

$1,302.00

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT04500100

-1,398.151.860

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT04500100

6,330.970.000

0.000.000

67002-3233-64 0100 0960 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

844.000 $1.50

0.000

378.000

$0.00

$567.00

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

67002-3235-14 0100 0460 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

175.000 $1.50

0.000

68.000

$0.00

$102.00

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

67002-3233-64 0100 0970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,200.00

0.000

1.000

$0.00

$4,200.00

611-07.31 18IN ENDWALL (SIDE DRAIN)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT09700100

-1,997.381.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT09700100

7,985.130.000

0.000.000
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0.00 0.000.00 0.000.0067002-3233-64 0100 0980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,500.00

0.000

0.000

$0.00

$0.00

611-07.32 24IN ENDWALL (SIDE DRAIN)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT09800100

7,365.520.000

0.000.000

67002-3233-64 0100 0990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $2,200.00

0.000

4.000

$0.00

$8,800.00

611-07.54 18IN ENDWALL (CROSS DRAIN)
3:1

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT09900100

-4,334.194.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT09900100

-1,069.430.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT09900100

9,752.350.000

0.000.000

67002-3235-14 0100 0470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,200.00

0.000

2.000

$0.00

$4,400.00

611-07.54 18IN ENDWALL (CROSS DRAIN)
3:1

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT04700100

-2,131.682.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT04700100

6,408.290.000

0.000.000
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0067002-3233-64 0100 1000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,500.00

0.000

0.000

$0.00

$0.00

611-07.55 18IN ENDWALL (CROSS DRAIN)
4:1

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT10000100

1,652.630.000

0.000.000

67002-3233-64 0100 1010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,500.00

0.000

1.000

$0.00

$3,500.00

611-07.56 18IN ENDWALL (CROSS DRAIN)
6:1

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT10100100

-1,862.501.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT10100100

1,862.500.000

0.000.000

67002-3233-64 0100 1020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $3,000.00

0.000

1.000

$0.00

$3,000.00

611-07.57 24IN ENDWALL (CROSS DRAIN)
3:1

67002-3235-14 0100 0480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,000.00

0.000

2.000

$0.00

$6,000.00

611-07.57 24IN ENDWALL (CROSS DRAIN)
3:1

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT04800100

-3,162.422.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT04800100

7,946.800.000

0.000.000
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
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0.00 0.000.00 0.000.0067002-3233-64 0100 1030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,200.00

0.000

0.000

$0.00

$0.00

611-07.58 24IN ENDWALL (CROSS DRAIN)
4:1

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT10300100

1,979.710.000

0.000.000

67002-3233-64 0100 1040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,500.00

0.000

1.000

$0.00

$4,500.00

611-07.59 24IN ENDWALL (CROSS DRAIN)
6:1

67002-3235-14 0100 0490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,500.00

0.000

1.000

$0.00

$4,500.00

611-07.59 24IN ENDWALL (CROSS DRAIN)
6:1

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT04900100

-2,785.201.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT04900100

8,343.920.000

0.000.000

67002-3233-64 0100 1050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $4,500.00

0.000

1.000

$0.00

$4,500.00

611-07.60 30IN ENDWALL (CROSS DRAIN)
3:1

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT10500100

-2,280.481.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT10500100

-2,273.480.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT10500100

9,107.920.000

0.000.000
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
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0.00 0.000.00 0.000.0067002-3233-64 0100 1060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,000.00

0.000

0.000

$0.00

$0.00

611-07.61 30IN ENDWALL (CROSS DRAIN)
4:1

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT10600100

-2,860.830.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT10600100

8,591.300.000

0.000.000

67002-3233-64 0100 1070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $5,200.00

0.000

0.000

$0.00

$0.00

611-07.63 36IN ENDWALL (CROSS DRAIN)
3:1

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT10700100

-5,968.460.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT10700100

14,939.860.000

0.000.000

67002-3233-64 0100 1080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $7,000.00

0.000

0.000

$0.00

$0.00

611-07.66 42IN ENDWALL (CROSS DRAIN)
3:1

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT10800100

7,672.210.000

0.000.000
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
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0.00 1.001.00 0.000.0067002-3233-64 0100 1090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,800.00

0.000

1.000

$0.00

$2,800.00

611-12.01 CATCH BASINS, TYPE 12, 0' - 4'
DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT10900100

-1,074.871.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT10900100

3,238.200.000

0.000.000

67002-3233-64 0100 1100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $4,000.00

0.000

4.000

$0.00

$16,000.00

611-12.02 CATCH BASINS, TYPE 12, > 4' - 8'
DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT11000100

-8,074.234.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT11000100

24,604.100.000

0.000.000

67002-3233-64 0100 1110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,500.00

0.000

2.000

$0.00

$9,000.00

611-13.02 CATCH BASINS, TYPE 13, > 4' - 8'
DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT11100100

-1,811.252.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT11100100

2,849.130.000

0.000.000
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

3.00 3.003.00 0.000.0067002-3233-64 0100 1120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $8,200.00

0.000

3.000

$0.00

$24,600.00

611-14.02 CATCH BASINS, TYPE 14, > 4' - 8'
DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT11200100

-24,046.635.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT11200100

-4,533.880.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT11200100

33,114.390.000

0.000.000

67002-3233-64 0100 1130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $4,000.00

0.000

1.000

$0.00

$4,000.00

611-28.01 CATCH BASINS, TYPE 28, 0' - 4'
DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT11300100

-934.951.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT11300100

4,809.570.000

0.000.000

67002-3233-64 0100 1140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,000.00

0.000

0.000

$0.00

$0.00

611-28.02 CATCH BASINS, TYPE 28, > 4' - 8'
DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT11400100

4,409.840.000

0.000.000
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
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0.00 1.001.00 0.000.0067002-3233-64 0100 1150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,600.00

0.000

1.000

$0.00

$10,600.00

611-28.03 CATCH BASINS, TYPE 28, > 8' - 12
DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT11500100

-6,773.451.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT11500100

7,292.390.000

0.000.000

67002-3233-64 0100 1160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $18,500.00

0.000

1.000

$0.00

$18,500.00

611-28.05 CATCH BASINS, TYPE 28, > 16' -
20' DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT11600100

-11,853.531.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT11600100

12,372.470.000

0.000.000

67002-3233-64 0100 1170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,500.00

0.000

0.000

$0.00

$0.00

611-29.02 CATCH BASINS, TYPE 29, > 4' - 8'
DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT11700100

5,513.140.000

0.000.000
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67002-3233-64 0100 1180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

185.000 $50.00

0.000

0.000

$0.00

$0.00

621-03.02 18" TEMPORARY DRAINAGE PIPE

67002-3233-64 0100 9506 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $67.69

0.000

0.000

$0.00

$0.00

621-03.05 36" TEMPORARY DRAINAGE PIPE

67002-3233-64 0100 1190 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

421.000 $325.50

0.000

159.530

$0.00

$51,927.02

702-03 CONCRETE COMBINED CURB &
GUTTER

67002-3233-64 0100 1200 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $1,000.00

0.000

8.000

$0.00

$8,000.00

703-02 CEMENT CONCRETE DITCH
PAVING (REINFORCED)

67002-3233-64 0100 1210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,181.000 $16.75

0.000

1,825.000

$0.00

$30,568.75

705-02.02 SINGLE GUARDRAIL (TYPE 2)

67002-3233-64 0100 9011 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $25.13

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

67002-3233-64 0100 1220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,000.00

0.000

0.000

$0.00

$0.00

705-04.04 GUARDRAIL TERMINAL (TYPE 21)
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67002-3233-64 0100 1230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $625.00

0.000

0.000

$0.00

$0.00

705-04.05 GUARDRAIL TERMINAL
(TYPE-IN-LINE)

67002-3233-64 0100 1240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $2,070.00

0.000

0.000

$0.00

$0.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

67002-3233-64 0100 1250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $6,500.00

0.000

12.000

$0.00

$78,000.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

67002-3235-14 0100 0500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $6,500.00

0.000

0.000

$0.00

$0.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

67002-3233-64 0100 1260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

407.000 $27.35

0.000

0.000

$0.00

$0.00

705-11.03 SINGLE GUARDRAIL (TYPE 2)
(POWDER COATED)

67002-3233-64 0100 1270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,025.00

0.000

0.000

$0.00

$0.00

705-11.13 GUARDRAIL TERMINAL (TYPE 21)
(POWDER COATED)

67002-3233-64 0100 1280 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,660.000 $1.25

0.000

5,024.000

$0.00

$6,280.00

706-01 GUARDRAIL REMOVED
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67002-3233-64 0100 1290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $57.00

0.000

0.000

$0.00

$0.00

706-10.26 ROUNDED END ELEMENT

67002-3233-64 0100 1300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,800.000 $1.55

0.000

3,878.000

$0.00

$6,010.90

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

67002-3235-14 0100 0510 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,200.000 $1.55

0.000

1,030.000

$0.00

$1,596.50

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

67002-3233-64 0100 1310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

350.000 $260.00

0.000

0.000

$0.00

$0.00

707-10.01 ROCKFALL FENCE (TYPE I)

67002-3233-64 0100 1320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

96.000 $250.00

0.000

91.000

$0.00

$22,750.00

708-02.01 MARKERS (CONCRETE R.O.W.
POSTS)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT13200100

-8,531.2591.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT13200100

10,593.750.000

0.000.000

67002-3235-14 0100 0520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $250.00

0.000

17.000

$0.00

$4,250.00

708-02.01 MARKERS (CONCRETE R.O.W.
POSTS)
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0.00 42.5842.58 0.000.0067002-3233-64 0100 1330 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

600.000 $24.00

0.000

42.580

$0.00

$1,021.92

709-05.05 MACHINED RIP-RAP (CLASS A-3)

67002-3235-14 0100 0530 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $24.00

0.000

0.000

$0.00

$0.00

709-05.05 MACHINED RIP-RAP (CLASS A-3)

67002-3233-64 0100 1340 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,493.000 $23.00

99.420

820.350

$2,286.66

$18,868.05

709-05.06 MACHINED RIP-RAP (CLASS A-1)

67002-3233-64 0100 1350 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,751.000 $22.25

0.000

1,727.590

$0.00

$38,438.88

709-05.08 MACHINED RIP-RAP (CLASS B)

67002-3235-14 0100 0540 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $22.25

0.000

60.450

$0.00

$1,345.01

709-05.08 MACHINED RIP-RAP (CLASS B)

67002-3233-64 0100 1360 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,823.000 $22.25

0.000

978.800

$0.00

$21,778.30

709-05.09 MACHINED RIP-RAP (CLASS C)

67002-3235-14 0100 0550 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

276.000 $22.25

0.000

0.000

$0.00

$0.00

709-05.09 MACHINED RIP-RAP (CLASS C)
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2.73 0.420.42 0.030.0067002-3233-64 0100 1370 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $225,000.00

0.030

0.420

$6,750.00

$94,500.00

712-01 TRAFFIC CONTROL

67002-3235-14 0100 0560 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $25,000.00

0.030

0.420

$750.00

$10,500.00

712-01 TRAFFIC CONTROL

67002-3233-64 0100 1380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,375.000 $25.00

0.000

9,249.000

$0.00

$231,225.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

67002-3235-14 0100 0570 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

125.000 $25.00

0.000

80.000

$0.00

$2,000.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

67002-3233-64 0100 1390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $40.00

0.000

506.000

$0.00

$20,240.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

67002-3235-14 0100 0580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $40.00

19.000

69.000

$760.00

$2,760.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)
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Line

Item # Item Code Units
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19.00 18.0018.00 7.000.0067002-3233-64 0100 1400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $50.00

7.000

18.000

$350.00

$900.00

712-05.01 WARNING LIGHTS (TYPE A)

67002-3235-14 0100 0590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $50.00

4.000

4.000

$200.00

$200.00

712-05.01 WARNING LIGHTS (TYPE A)

67002-3233-64 0100 1410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $50.00

0.000

42.000

$0.00

$2,100.00

712-05.03 WARNING LIGHTS (TYPE C)

67002-3235-14 0100 0600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $50.00

0.000

30.000

$0.00

$1,500.00

712-05.03 WARNING LIGHTS (TYPE C)

67002-3233-64 0100 1420 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,651.000 $7.25

80.000

1,146.500

$580.00

$8,312.13

712-06 SIGNS (CONSTRUCTION)

67002-3235-14 0100 0610 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

163.000 $7.25

60.000

161.500

$435.00

$1,170.88

712-06 SIGNS (CONSTRUCTION)
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227.40 66.7266.72 0.000.0067002-3233-64 0100 1430 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

490.000 $16.00

0.000

66.723

$0.00

$1,067.57

712-06.01 VERTICAL PANELS

67002-3235-14 0100 0620 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $16.00

0.000

0.000

$0.00

$0.00

712-06.01 VERTICAL PANELS

67002-3233-64 0100 1440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

108.000 $15.00

60.000

240.000

$900.00

$3,600.00

712-07.03 TEMPORARY BARRICADES (TYPE
III)

67002-3235-14 0100 0630 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $15.00

36.000

36.000

$540.00

$540.00

712-07.03 TEMPORARY BARRICADES (TYPE
III)

67002-3233-64 0100 9502 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,200.00

0.000

1.000

$0.00

$1,200.00

712-08.03 ARROW BOARD (TYPE C)

67002-3233-64 0100 1450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,500.000 $2.40

0.000

0.000

$0.00

$0.00

712-09.01 REMOVABLE PAVEMENT
MARKING LINE

67002-3235-14 0100 0640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $34.00

0.000

0.000

$0.00

$0.00

713-02.14 FLEXIBLE DELINEATOR (WHITE)
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67002-3233-64 0100 1460 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

561.000 $3.90

0.000

0.000

$0.00

$0.00

713-11.01 "U" SECTION STEEL POSTS

67002-3233-64 0100 1470 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,204.000 $4.15

0.000

0.000

$0.00

$0.00

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

67002-3233-64 0100 1480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $305.00

0.000

0.000

$0.00

$0.00

713-11.21 P POST SLIP BASE

67002-3233-64 0100 1490 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

369.000 $12.90

0.000

0.000

$0.00

$0.00

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

67002-3233-64 0100 1500 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

336.000 $14.50

0.000

0.000

$0.00

$0.00

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

67002-3233-64 0100 1510 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $463.50

0.000

0.000

$0.00

$0.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

67002-3235-14 0100 0650 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $51.50

0.000

0.000

$0.00

$0.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

Page 49RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

67002-3233-64 0100 1520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $260.00

0.000

0.000

$0.00

$0.00

713-15.02 REMOVAL & RELOCATION OF
SIGN & SUPPORT

67002-3233-64 0100 1530 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,882.00

0.000

0.000

$0.00

$0.00

713-15.40 SIGN INSTALLATION
(DESCRIPTION)

67002-3233-64 0100 1540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $7,000.00

0.000

2.000

$0.00

$14,000.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

67002-3233-64 0100 1550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $160.00

0.000

0.000

$0.00

$0.00

713-16.35 SIGNS (DESCRIPTION)/(DO NOT
MOW)

67002-3233-64 0100 1560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

507.000 $30.00

0.000

0.000

$0.00

$0.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

67002-3235-14 0100 0660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $30.00

0.000

0.000

$0.00

$0.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)
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67002-3233-64 0100 1570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

538.000 $30.00

0.000

0.000

$0.00

$0.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

67002-3235-14 0100 0670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $30.00

0.000

0.000

$0.00

$0.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

67002-3233-64 0100 1580 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $23.20

0.000

0.000

$0.00

$0.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

67002-3235-14 0100 0680 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $23.20

0.000

0.000

$0.00

$0.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

67002-3233-64 0100 1590 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

493.000 $15.00

0.000

0.000

$0.00

$0.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

67002-3235-14 0100 0690 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $15.00

0.000

0.000

$0.00

$0.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)
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67002-3233-64 0100 1600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

64.000 $150.00

0.000

0.000

$0.00

$0.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

67002-3235-14 0100 0700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $150.00

0.000

0.000

$0.00

$0.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

67002-3233-64 0100 1610 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

220.000 $11.00

0.000

0.000

$0.00

$0.00

716-02.07 PLASTIC PAVEMENT MARKING
(24" BARRIER LINE)

67002-3233-64 0100 1620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $200.00

0.000

0.000

$0.00

$0.00

716-03.01 PLASTIC WORD PAVEMENT
MARKING (ONLY)

67002-3233-64 0100 1630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $150.00

0.000

0.000

$0.00

$0.00

716-04.05 PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)

67002-3235-14 0100 0710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $300.00

0.000

0.000

$0.00

$0.00

716-04.14 PLASTIC PAVEMENT MARKING
(LANE REDUCTION ARROW)
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21.15 11.9011.90 0.000.0067002-3233-64 0100 1640 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

31.000 $541.00

0.000

11.897

$0.00

$6,436.28

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

67002-3235-14 0100 0720 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $541.00

0.000

0.938

$0.00

$507.46

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

67002-3233-64 0100 1650 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,400.000 $0.55

0.000

19,400.000

$0.00

$10,670.00

716-05.02 PAINTED PAVEMENT MARKING
(8" BARRIER LINE)

67002-3235-14 0100 0730 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $0.55

0.000

1,600.000

$0.00

$880.00

716-05.02 PAINTED PAVEMENT MARKING
(8" BARRIER LINE)

67002-3233-64 0100 1660 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

900.000 $5.40

0.000

116.000

$0.00

$626.40

716-05.05 PAINTED PAVEMENT MARKING
(STOP LINE)

67002-3235-14 0100 0740 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $5.40

0.000

164.000

$0.00

$885.60

716-05.05 PAINTED PAVEMENT MARKING
(STOP LINE)

67002-3233-64 0100 1670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $150.00

0.000

5.000

$0.00

$750.00

716-05.06 PAINTED PAVEMENT MARKING
(TURN LANE ARROW)

Page 53RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2.002.00 0.000.0067002-3233-64 0100 1680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $150.00

0.000

2.000

$0.00

$300.00

716-05.09 PAINTED PAVEMENT
MARKING(STRAIGHT-TURN
ARROW)

67002-3233-64 0100 1690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $125.00

0.000

4.000

$0.00

$500.00

716-05.11 PAINTED PAVEMENT
MARKING(STRAIGHT ARROW)

67002-3233-64 0100 1700 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.700 $2,940.00

0.000

0.000

$0.00

$0.00

716-12.01 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

67002-3235-14 0100 0750 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.800 $2,940.00

0.000

0.000

$0.00

$0.00

716-12.01 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

67002-3233-64 0100 1710 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

350.000 $3.35

0.000

0.000

$0.00

$0.00

716-12.03 ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE

67002-3233-64 0100 1720 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $2.60

0.000

0.000

$0.00

$0.00

716-12.04 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN DOTTED LINE)
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0.50 1.001.00 0.000.0067002-3233-64 0100 1730 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $810,000.00

0.000

1.000

$0.00

$810,000.00

717-01 MOBILIZATION

67002-3235-14 0100 0760 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $90,000.00

0.000

1.000

$0.00

$90,000.00

717-01 MOBILIZATION

67002-3233-64 0100 1740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,545.00

0.000

0.000

$0.00

$0.00

730-01.02 REMOVAL OF SIGNAL
EQUIPMENT

67002-3233-64 0100 1750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,835.00

0.000

0.000

$0.00

$0.00

730-01.08 SCHOOL SPEED LIMIT FLASHING
SIGNAL INSTALLED

67002-3233-64 0100 1760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $795.00

0.000

3.000

$0.00

$2,385.00

730-02.09 SIGNAL HEAD ASSEMBLY (130
WITH BACKPLATE)

67002-3233-64 0100 1770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,310.00

0.000

5.000

$0.00

$6,550.00

730-02.17 SIGNAL HEAD ASSEMBLY (150
A2H WITH BACKPLATE)

67002-3233-64 0100 1780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $350.00

0.000

6.000

$0.00

$2,100.00

730-03.20 INSTALL PULL BOX (TYPE A)
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0.00 2.002.00 0.000.0067002-3233-64 0100 1790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $455.00

0.000

2.000

$0.00

$910.00

730-03.21 INSTALL PULL BOX (TYPE B)

67002-3233-64 0100 1800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,350.00

0.000

1.000

$0.00

$1,350.00

730-05.01 ELECTRICAL SERVICE
CONNECTION

67002-3233-64 0100 1810 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,009.000 $1.45

0.000

1,408.000

$0.00

$2,041.60

730-08.03 SIGNAL CABLE - 7 CONDUCTOR

67002-3233-64 0100 1820 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

690.000 $3.00

0.000

678.000

$0.00

$2,034.00

730-09.01 SPAN WIRE
ASSEMBLY(____LBS.MIN.BRK
STRENGTH)/( 28,475 LBS.MIN.BRK
STRENGTH)

67002-3233-64 0100 1830 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

690.000 $2.30

0.000

678.000

$0.00

$1,559.40

730-10.01 TETHER WIRE ASSEMBLY - 1/4"
DIAMETER

67002-3233-64 0100 1840 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

604.000 $7.10

0.000

640.000

$0.00

$4,544.00

730-12.01 CONDUIT 1" DIAMETER (PVC)

67002-3233-64 0100 1850 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

202.000 $7.55

0.000

245.000

$0.00

$1,849.75

730-12.02 CONDUIT 2" DIAMETER (PVC)
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0.00 3.003.00 0.000.0067002-3233-64 0100 1860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $490.00

0.000

3.000

$0.00

$1,470.00

730-13.03 VEHICLE DETECTOR (4 -
CHANNEL, RACK MOUNT)

67002-3233-64 0100 1870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,500.00

0.000

4.000

$0.00

$10,000.00

730-13.07 VEHICLE DETECTOR (SIREN
ACTIVATED PRIORITY CONTROL)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT18700100

-7,648.004.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18700100

7,648.000.000

0.000.000

67002-3233-64 0100 1880 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,151.000 $1.05

0.000

3,064.000

$0.00

$3,217.20

730-14.01 SHIELDED DETECTOR CABLE

67002-3233-64 0100 1890 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,738.000 $4.00

0.000

591.000

$0.00

$2,364.00

730-14.02 SAW SLOT

67002-3233-64 0100 1900 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,296.000 $0.75

0.000

1,632.000

$0.00

$1,224.00

730-14.03 LOOP WIRE

67002-3233-64 0100 1910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,505.00

0.000

1.000

$0.00

$9,505.00

730-15.32 CABINET (EIGHT PHASE BASE
MOUNTED)
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0.00 1.001.00 0.000.0067002-3233-64 0100 1920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,950.00

0.000

1.000

$0.00

$3,950.00

730-16.02 EIGHT PHASE ACTUATED
CONTROLLER

67002-3233-64 0100 1930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $16,750.00

0.000

3.000

$0.00

$50,250.00

730-23.01 STEEL STRAIN POLE (SIGNAL
SUPPORT)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT19300100

-15,372.003.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT19300100

15,372.000.000

0.000.000

67002-3233-64 0100 1940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $17,450.00

0.000

1.000

$0.00

$17,450.00

730-23.02 STEEL STRAIN POLE
(DESCRIPTION)/(SIGNAL
SUPPORT)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT19400100

-5,654.001.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT19400100

5,654.000.000

0.000.000

67002-3233-64 0100 1950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $13,225.00

0.000

0.000

$0.00

$0.00

730-23.48 CANTILEVER SIGNAL SUPPORT (1
ARM @ 20')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT19500100

7,704.000.000

0.000.000

Page 58RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
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0.50 1.001.00 0.000.0067002-3233-64 0100 1960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,000.00

0.000

1.000

$0.00

$15,000.00

730-40 TEMPORARY TRAFFIC SIGNAL
SYSTEM

67002-3233-64 0100 9505 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $8.83

0.000

177.780

$0.00

$1,569.80

740-06.01 GEOMEMBRANE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT95050100

-154.04177.780

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT95050100

10,064.150.000

0.000.000

67002-3233-64 0100 1970 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,261.000 $2.20

0.000

2,459.390

$0.00

$5,410.66

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT19700100

-3,149.352,382.390

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT19700100

6,345.260.000

0.000.000

67002-3235-14 0100 0770 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $2.20

0.000

0.000

$0.00

$0.00

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)
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160240.21 39,939.8339,939.83 0.000.0067002-3233-64 0100 1980 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

39,500.000 $2.00

0.000

39,939.830

$0.00

$79,879.66

740-10.04 GEOTEXTILE (TYPE IV)
(STABILIZATION)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT19800100

-35,261.7254,446.950

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT19800100

-6,157.600.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT19800100

41,419.320.000

0.000.000

67002-3233-64 0100 1990 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

13,880.000 $2.75

340.000

12,860.000

$935.00

$35,365.00

740-11.05 TEMPORARY SEDIMENT TUBE
24IN (DESCRIPTION)/(EROSION
CONTROL)

67002-3235-14 0100 0780 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $2.75

0.000

500.000

$0.00

$1,375.00

740-11.05 TEMPORARY SEDIMENT TUBE
24IN (DESCRIPTION)/(EROSION
CONTROL)

67002-3233-64 0900 9500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $931.69

0.000

4.000

$0.00

$3,726.76

790-02.17 POLE 35FT CLASS 4 COMPOSITE
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0.00 1.001.00 0.000.0067002-3233-64 0900 2380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,044.20

0.000

1.000

$0.00

$1,044.20

790-03.02 POLE 40FT CLASS 3 WOOD

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23800900

-408.371.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23800900

408.370.000

0.000.000

67002-3233-64 0900 2390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,223.50

0.000

5.000

$0.00

$6,117.50

790-04.03 POLE 45FT CLASS 3 WOOD

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT23900900

-2,871.820.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23900900

2,871.820.000

0.000.000

67002-3235-14 0900 1120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,223.50

0.000

5.000

$0.00

$6,117.50

790-04.03 POLE 45FT CLASS 3 WOOD

67002-3233-64 0900 2400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,630.25

0.000

4.000

$0.00

$6,521.00

790-05.02 POLE 50FT CLASS 2 WOOD

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT24000900

-1,913.223.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24000900

1,913.220.000

0.000.000
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10.00 8.008.00 4.000.0067002-3233-64 0900 2410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $1,413.30

4.000

8.000

$5,653.20

$11,306.40

790-05.03 POLE 50FT CLASS 3 WOOD

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT24100900

-2,764.405.000

-552.881.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24100900

2,764.420.000

0.000.000

67002-3233-64 0900 2420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $1,901.40

0.000

96.000

$0.00

$182,534.40

790-06.02 POLE 55FT CLASS 2 WOOD

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT24200900

-69,918.0394.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24200900

69,918.030.000

0.000.000

67002-3235-14 0900 1130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,901.40

0.000

1.000

$0.00

$1,901.40

790-06.02 POLE 55FT CLASS 2 WOOD

67002-3233-64 0900 9501 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,952.38

0.000

2.000

$0.00

$3,904.76

790-06.10 POLE 55FT CLASS 1 CONCRETE
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1.00 2.002.00 0.000.0067002-3233-64 0900 2430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,494.50

0.000

2.000

$0.00

$4,989.00

790-07.02 POLE 60FT CLASS 2 WOOD

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT24300900

-1,951.682.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24300900

1,951.670.000

0.000.000

67002-3233-64 0900 2440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $230.20

1.000

13.000

$230.20

$2,992.60

790-22.01 1PH SGL PRIMARY SUPPORT
25KV

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT24400900

0.0010.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT24400900

-778.540.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24400900

778.540.000

0.000.000

67002-3235-14 0900 1140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $230.20

0.000

2.000

$0.00

$460.40

790-22.01 1PH SGL PRIMARY SUPPORT
25KV
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0.00 1.001.00 0.000.0067002-3233-64 0900 2450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $233.95

0.000

1.000

$0.00

$233.95

790-22.07 1PH DBL PTS ANGLE 25KV

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT24500900

-90.621.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24500900

90.620.000

0.000.000

67002-3233-64 0900 2460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $457.00

0.000

0.000

$0.00

$0.00

790-22.10 1PH SUSPENSION ANGLE 25KV

67002-3233-64 0900 2470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $331.85

1.000

4.000

$331.85

$1,327.40

790-22.11 1PH DDE ANGLE 25KV

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT24700900

-117.241.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24700900

117.240.000

0.000.000

67002-3235-14 0900 1150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $331.85

0.000

2.000

$0.00

$663.70

790-22.11 1PH DDE ANGLE 25KV
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0.00 0.000.00 0.000.0067002-3233-64 0900 2480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $444.35

0.000

0.000

$0.00

$0.00

790-22.12 1PH DEAD END MISC 25KV

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24800900

117.240.000

0.000.000

67002-3233-64 0900 2490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $199.50

0.000

12.000

$0.00

$2,394.00

790-22.13 1PH DEAD END 25KV

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT24900900

-779.589.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24900900

779.590.000

0.000.000

67002-3233-64 0900 2500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $508.80

0.000

0.000

$0.00

$0.00

790-22.14 1PH DEAD END TAP 25KV

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25000900

425.570.000

0.000.000
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114.00 30.0030.00 3.000.0067002-3233-64 0900 2510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $496.65

3.000

30.000

$1,489.95

$14,899.50

790-22.15 1PH DEAD END TAP W/
EXTENSION 25KV

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT25100900

-4,569.9024.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25100900

4,569.890.000

0.000.000

67002-3235-14 0900 1160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $496.65

0.000

2.000

$0.00

$993.30

790-22.15 1PH DEAD END TAP W/
EXTENSION 25KV

67002-3233-64 0900 2520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $418.00

0.000

0.000

$0.00

$0.00

790-22.16 1PH DDE TANGENT 25KV

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT25200900

-440.400.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25200900

440.400.000

0.000.000

67002-3235-14 0900 1170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $418.00

0.000

2.000

$0.00

$836.00

790-22.16 1PH DDE TANGENT 25KV
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67002-3233-64 0900 2530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $836.45

0.000

0.000

$0.00

$0.00

790-22.18 1PH SGL DEAD END XARM 25KV

67002-3233-64 0900 2540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $476.55

0.000

0.000

$0.00

$0.00

790-22.19 1PH CROSSARM DBL TANGENT
25KV

67002-3233-64 0900 2550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $894.05

0.000

1.000

$0.00

$894.05

790-24.08 2PH DEAD END CROSSARM 25KV

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT25500900

-348.101.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25500900

1,044.290.000

0.000.000

67002-3233-64 0900 2560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $811.65

0.000

1.000

$0.00

$811.65

790-26.03 3PH CROSSARM SGL LRG COND
25KV

67002-3233-64 0900 2570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

69.000 $895.90

0.000

67.000

$0.00

$60,025.30

790-26.07 3PH CROSSARM SGL LRG COND
ON ST PL 25KV

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT25700900

-27,322.6267.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25700900

28,953.830.000

0.000.000
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106.00 25.0025.00 0.000.0067002-3233-64 0900 2580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $1,078.05

0.000

25.000

$0.00

$26,951.25

790-26.15 3PH XARM DBL 10FT LRG COND
SM ANGLE 25KV

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT25800900

-14,883.2425.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25800900

14,883.230.000

0.000.000

67002-3233-64 0900 2590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,515.70

0.000

0.000

$0.00

$0.00

790-26.16 3PH XARM FBRGLS LRG COND
MED ANGLE 25KV

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25900900

2,777.540.000

0.000.000

67002-3233-64 0900 2600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,057.20

0.000

0.000

$0.00

$0.00

790-26.21 3PH VERTICAL DDE ANGLE 25KV

67002-3235-14 0900 1180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,057.20

0.000

0.000

$0.00

$0.00

790-26.21 3PH VERTICAL DDE ANGLE 25KV

Page 68RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

8.00 5.005.00 0.000.0067002-3233-64 0900 2610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,759.00

0.000

5.000

$0.00

$8,795.00

790-26.23 3PH VERTICAL DEAD END 25KV

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT26100900

-487.362.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT26100900

487.350.000

0.000.000

67002-3233-64 0900 2620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $1,185.45

0.000

18.000

$0.00

$21,338.10

790-26.26 3PH CROSSARM DEAD END 25KV

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT26200900

-5,951.4013.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT26200900

5,951.400.000

0.000.000

67002-3233-64 0900 2630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $33.25

5.000

5.000

$166.25

$166.25

790-30.01 SECONDARY ASSEMBLIES
SMALL ANGLE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT26300900

-44.945.000

-44.945.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT26300900

89.870.000

0.000.000
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27.00 39.0039.00 25.000.0067002-3233-64 0900 2640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $37.90

25.000

39.000

$947.50

$1,478.10

790-30.03 SECONDARY ASSEMBLIES
DEADEND

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT26400900

-136.538.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT26400900

136.530.000

0.000.000

67002-3233-64 0900 2650 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,037.000 $2.60

1,243.000

1,567.000

$3,231.80

$4,074.20

790-30.06 SECONDARY CONDUCTOR 6 AL
DUPLEX

67002-3233-64 0900 2660 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

837.000 $4.90

75.000

1,517.000

$367.50

$7,433.30

790-30.13 SECONDARY CONDUCTOR 2 AL
TRIPLEX

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT26600900

-585.90837.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT26600900

585.900.000

0.000.000

67002-3233-64 0900 2670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $110.10

0.000

12.000

$0.00

$1,321.20

790-31.03 SERVICE ASSEMBLY-MAST TYPE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT26700900

-112.7810.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT26700900

112.780.000

0.000.000
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708.00 178.00178.00 16.000.0067002-3233-64 0900 2680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

78.000 $303.15

16.000

178.000

$4,850.40

$53,960.70

790-32.01 DOWN GUY - THROUGH BOLT
TYPE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT26800900

-6,426.6866.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT26800900

6,426.670.000

0.000.000

67002-3235-14 0900 1190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $303.15

0.000

2.000

$0.00

$606.30

790-32.01 DOWN GUY - THROUGH BOLT
TYPE

67002-3233-64 0900 2690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $306.25

0.000

0.000

$0.00

$0.00

790-32.02 DOWN GUY - THROUGH BOLT
TYPE HEAVY DUTY

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT26900900

1,240.360.000

0.000.000

67002-3235-14 0900 1200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $306.25

1.000

1.000

$306.25

$306.25

790-32.02 DOWN GUY - THROUGH BOLT
TYPE HEAVY DUTY
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11.00 9.009.00 0.000.0067002-3233-64 0900 2700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $282.65

0.000

9.000

$0.00

$2,543.85

790-32.04 DOWN GUY - WRAP TYPE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT27000900

-905.409.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT27000900

2,414.380.000

0.000.000

67002-3235-14 0900 1210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $282.65

0.000

6.000

$0.00

$1,695.90

790-32.04 DOWN GUY - WRAP TYPE

67002-3233-64 0900 2710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $441.20

0.000

0.000

$0.00

$0.00

790-32.07 OH GUY - THROUGH BOLT TYPE

67002-3233-64 0900 2720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $441.20

0.000

1.000

$0.00

$441.20

790-32.08 OH GUY - THROUGH BOLT TYPE
HEAVY DUTY
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448.00 130.00130.00 20.000.0067002-3233-64 0900 2730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $11.65

20.000

130.000

$233.00

$1,514.50

790-32.23 GUY GUARD

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT27300900

-445.70105.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT27300900

445.700.000

0.000.000

67002-3235-14 0900 1220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $11.65

0.000

9.000

$0.00

$104.85

790-32.23 GUY GUARD

67002-3233-64 0900 2740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

86.000 $397.20

10.000

122.000

$3,972.00

$48,458.40

790-33.01 EXPANDING TYPE ANCHOR
6,000LB-8,000LB

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT27400900

-12,887.4281.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT27400900

12,887.410.000

0.000.000

67002-3235-14 0900 1230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $397.20

0.000

16.000

$0.00

$6,355.20

790-33.01 EXPANDING TYPE ANCHOR
6,000LB-8,000LB
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54546.00 16,246.0016,246.00 2,162.000.0067002-3233-64 0900 2750 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

19,975.000 $1.95

2,162.000

16,246.000

$4,215.90

$31,679.70

790-40.02 OH COND 2 7/1 ACSR SPARATE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT27500900

-2,924.2816,246.000

-389.162,162.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT27500900

3,267.180.000

0.000.000

67002-3235-14 0900 1240 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,290.000 $1.95

0.000

2,290.000

$0.00

$4,465.50

790-40.02 OH COND 2 7/1 ACSR SPARATE

67002-3233-64 0900 2760 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

930.000 $2.50

0.000

1,133.000

$0.00

$2,832.50

790-40.03 OH COND 1/0 6/1 ACSR RAVEN

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT27600900

-390.60930.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT27600900

390.600.000

0.000.000

67002-3235-14 0900 1250 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

322.000 $4.35

0.000

0.000

$0.00

$0.00

790-40.06 OH COND 4/0 6/1 ACSR PENGUIN
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1240.00 1,426.001,426.00 0.000.0067002-3233-64 0900 2770 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,326.000 $4.50

0.000

1,426.000

$0.00

$6,417.00

790-40.10 OH COND 336.4 26/7 ACSR
LINNET

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT27700900

-1,493.881,266.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT27700900

1,493.880.000

0.000.000

67002-3235-14 0900 1260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

962.000 $4.50

0.000

966.000

$0.00

$4,347.00

790-40.10 OH COND 336.4 26/7 ACSR
LINNET

67002-3233-64 0900 2780 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

17,486.000 $4.85

0.000

17,022.000

$0.00

$82,556.70

790-40.18 OH COND 556.5 18/1 ACSR
OSPREY

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT27800900

-16,242.5216,574.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT27800900

16,242.520.000

0.000.000

67002-3233-64 0900 2790 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

55,726.000 $5.50

0.000

52,952.000

$0.00

$291,236.00

790-40.24 OH COND 795 26/7 ACSR DRAKE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT27900900

-72,014.7252,952.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT27900900

72,262.240.000

0.000.000
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0.00 49.0049.00 0.000.0067002-3233-64 0900 2800 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

86.000 $31.40

0.000

49.000

$0.00

$1,538.60

790-41.49 UG SEC COND 4/0 AL TPLX

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT28000900

-130.3449.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT28000900

228.760.000

0.000.000

67002-3233-64 0900 2810 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $273.30

0.000

8.000

$0.00

$2,186.40

790-42.12 CONDUIT - POLE MTD - 2IN SCH
80 PVC

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT28100900

-31.803.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT28100900

31.800.000

0.000.000

67002-3233-64 0900 2820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $839.30

6.000

31.000

$5,035.80

$26,018.30

790-46.01 1PH TRANSFORMER

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT28200900

-1,498.925.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT28200900

1,498.920.000

0.000.000
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2.00 3.003.00 0.000.0067002-3233-64 0900 2830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

29.000 $901.75

0.000

3.000

$0.00

$2,705.25

790-46.02 1PH TRANSFORMER CONV
W/POLE MTD FUSE & LA

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT28300900

-1,458.363.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT28300900

13,611.290.000

0.000.000

67002-3233-64 0900 2840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $569.70

0.000

1.000

$0.00

$569.70

790-46.03 1PH TRANSFORMER CONV
W/XARM MTD FUSE & LA

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT28400900

-290.051.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT28400900

580.100.000

0.000.000

67002-3233-64 0900 2850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,262.55

0.000

1.000

$0.00

$3,262.55

790-47.02 2PH XFMR BNK POLE MTD W/
FUSE/ARRESTERS

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT28500900

-1,218.121.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT28500900

1,218.120.000

0.000.000
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3.00 3.003.00 0.000.0067002-3233-64 0900 2860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,095.20

0.000

3.000

$0.00

$15,285.60

790-49.02 3PH XFMR BNK POLE MTD W/
FUSE/ARRESTERS

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT28600900

-3,089.222.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT28600900

3,089.220.000

0.000.000

67002-3233-64 0900 2870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $894.85

5.000

8.000

$4,474.25

$7,158.80

790-54.01 1.5KVA 1PH OH  XFORMER 14
.4KV 120/240

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT28700900

-2,975.208.000

-1,859.505.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT28700900

4,462.810.000

0.000.000

67002-3233-64 0900 2880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $894.85

0.000

5.000

$0.00

$4,474.25

790-54.03 10KVA 1PH OH XFORMER 14.4KV
120/240

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT28800900

-428.741.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT28800900

428.740.000

0.000.000

Page 78RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

36.00 16.0016.00 0.000.0067002-3233-64 0900 2890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $894.85

0.000

16.000

$0.00

$14,317.60

790-54.04 15KVA 1PH OH XFORMER 14.4KV
120/240

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT28900900

-6,859.8616.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT28900900

11,147.290.000

0.000.000

67002-3233-64 0900 2900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $886.80

1.000

8.000

$886.80

$7,094.40

790-54.06 25KVA 1PH OH XFORMER 14.4KV
120/240

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT29000900

-3,403.708.000

-425.461.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT29000900

9,360.200.000

0.000.000

67002-3233-64 0900 2910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $894.85

0.000

0.000

$0.00

$0.00

790-54.17 100KVA 1PH OH XFORMER
14.4KV 120/240

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT29100900

400.900.000

0.000.000
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110.00 51.0051.00 16.000.0067002-3233-64 0900 2920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $702.40

16.000

51.000

$11,238.40

$35,822.40

790-61.01 1PH FUSE CUTOUT XARM MOUNT
25KV

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT29200900

-5,254.7915.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT29200900

5,254.790.000

0.000.000

67002-3235-14 0900 1270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $702.40

0.000

1.000

$0.00

$702.40

790-61.01 1PH FUSE CUTOUT XARM MOUNT
25KV

67002-3233-64 0900 2930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $681.25

0.000

3.000

$0.00

$2,043.75

790-61.02 1PH FUSE CUTOUT BRKT MOUNT
25KV

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT29300900

-353.271.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT29300900

353.270.000

0.000.000
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4.00 1.001.00 0.000.0067002-3233-64 0900 2940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $681.40

0.000

1.000

$0.00

$681.40

790-64.01 SEC MTG 1PH 120/240 VOLTS

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT29400900

-402.961.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT29400900

402.960.000

0.000.000

67002-3235-14 0900 1280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $681.40

0.000

6.000

$0.00

$4,088.40

790-64.01 SEC MTG 1PH 120/240 VOLTS

67002-3233-64 0900 2950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $352.10

9.000

29.000

$3,168.90

$10,210.90

790-65.06 LIGHTNING ARRESTER POLE MTD
18 KV

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT29500900

-1,016.156.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT29500900

1,016.150.000

0.000.000

67002-3233-64 0900 2960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $10,512.45

0.000

1.000

$0.00

$10,512.45

790-65.17 3PH CAPACITOR ASSEMBLY
25KV

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT29600900

-6,877.801.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT29600900

6,877.800.000

0.000.000

Page 81RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
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1.00 5.005.00 0.000.0067002-3235-14 0900 1290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $48.10

0.000

5.000

$0.00

$240.50

790-68.10 MISCELLANEOUS ASSEMBLIES

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT12900900

-103.415.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT12900900

1,261.600.000

0.000.000

67002-3233-64 0900 2970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $61.85

0.000

0.000

$0.00

$0.00

790-68.12 LARGE BRACES

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT29700900

24.340.000

0.000.000
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Line

Item # Item Code Units
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531.00 112.00112.00 4.000.0067002-3233-64 0900 2980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

116.000 $259.10

4.000

112.000

$1,036.40

$29,019.20

790-69.09 GND-ASSY GND ROD WITH
ALUMINUM

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT29800900

-10,232.38111.000

-276.553.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT29800900

10,232.380.000

0.000.000

67002-3235-14 0900 1300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $259.10

0.000

7.000

$0.00

$1,813.70

790-69.09 GND-ASSY GND ROD WITH
ALUMINUM

67002-3233-64 0900 2990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $54.30

0.000

1.000

$0.00

$54.30

790-69.22 POLE TOP PIN

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT29900900

-20.771.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT29900900

41.540.000

0.000.000
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0.00 1.001.00 0.000.0067002-3233-64 0900 3000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $155.70

0.000

1.000

$0.00

$155.70

790-69.23 PAIR OF 10IN OR THREE 6IN
BELLS

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT30000900

-45.021.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT30000900

45.020.000

0.000.000

67002-3235-14 0900 1310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $155.70

0.000

0.000

$0.00

$0.00

790-69.23 PAIR OF 10IN OR THREE 6IN
BELLS

67002-3233-64 0900 3010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $117.00

0.000

0.000

$0.00

$0.00

790-69.29 SADDLE PIN

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT30100900

30.080.000

0.000.000

67002-3233-64 0900 3020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $60.35

0.000

0.000

$0.00

$0.00

790-69.31 STICK PIN

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT30200900

22.880.000

0.000.000
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Item # Item Code Units
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1.00 3.003.00 0.000.0067002-3233-64 0900 3030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $60.35

0.000

3.000

$0.00

$181.05

790-69.32 ARM PIN

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT30300900

-22.881.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT30300900

22.880.000

0.000.000

67002-3233-64 0900 3040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $1,328.20

0.000

5.000

$0.00

$6,641.00

790-70.10 FLOOD LIGHT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT30400900

-2,967.645.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT30400900

17,805.860.000

0.000.000

67002-3233-64 0900 3050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

121,257.000 $1.50

2,558.000

114,318.000

$3,837.00

$171,477.00

790-98.01 REMOVE WIRE

67002-3233-64 0900 3060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

138.000 $207.30

44.000

115.000

$9,121.20

$23,839.50

790-98.02 REMOVE POLES
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1481.00 389.00389.00 0.000.0067002-3233-64 0900 3070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

276.000 $179.65

0.000

389.000

$0.00

$69,883.85

790-98.03 REMOVE FRAMING/ASSOCIATED
APPARATUS

67002-3233-64 0900 9507 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $70,857.60

0.000

0.000

$0.00

$0.00

790-98.20 TREE AND BRUSH REMOVAL OFF
ROW

67002-3233-64 0901 3090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

990.000 $13.70

0.000

1,143.000

$0.00

$15,659.10

791-03.01 <2IN HDPE GAS MAIN

67002-3233-64 0901 3100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,725.000 $48.70

0.000

5,395.000

$0.00

$262,736.50

791-03.02 2IN HDPE GAS MAIN

67002-3233-64 0901 3110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,220.000 $45.60

0.000

4,025.000

$0.00

$183,540.00

791-03.04 4IN HDPE GAS MAIN

67002-3233-64 0901 3120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

110.000 $157.00

0.000

110.000

$0.00

$17,270.00

791-04.10 HDD <2IN PE PIPE - ROCK

67002-3233-64 0901 3130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $157.00

0.000

0.000

$0.00

$0.00

791-04.11 HDD 2IN PE PIPE - ROCK
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Item # Item Code Units
Primary/
Supplemental Description

0.00 50.0050.00 0.000.0067002-3233-64 0901 3140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $175.00

0.000

50.000

$0.00

$8,750.00

791-04.13 HDD 4IN PE PIPE - ROCK

67002-3233-64 0901 3150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

255.000 $167.00

0.000

255.000

$0.00

$42,585.00

791-05.01 BORE/JACK 4IN - STEEL CASING
PIPE - UNCON.

67002-3233-64 0901 3160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $1,650.00

0.000

5.000

$0.00

$8,250.00

791-06.02 CONNECT TO 2IN EX. PE MAIN

67002-3233-64 0901 3170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,835.00

0.000

1.000

$0.00

$2,835.00

791-06.03 CONNECT TO 4IN EX. PE MAIN

67002-3233-64 0901 3180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,635.00

0.000

0.000

$0.00

$0.00

791-06.09 CONNECT TO __IN EX. PE MAIN/
(SEE PLANS)

67002-3233-64 0901 9503 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,018.08

0.000

6.000

$0.00

$6,108.48

791-06.51 2IN PE HOT TAP CONNECTION

67002-3233-64 0901 9504 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,018.08

0.000

2.000

$0.00

$2,036.16

791-06.52 4IN PE HOT TAP CONNECTION
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45.00 15.0015.00 0.000.0067002-3233-64 0901 3190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $551.00

0.000

15.000

$0.00

$8,265.00

791-07.01 2IN PE GAS VALVE ASSEMBLY

67002-3233-64 0901 3200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $968.00

0.000

2.000

$0.00

$1,936.00

791-07.02 4IN PE GAS VALVE ASSEMBLY

67002-3233-64 0901 3210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,545.00

0.000

0.000

$0.00

$0.00

791-07.08 __IN PE GAS VALVE ASSEMBLY/
(SEE PLANS)

67002-3233-64 0901 3220 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,270.00

0.000

1.090

$0.00

$10,104.30

791-10.10 RETIRE GAS MAIN

67002-3233-64 0902 3230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $585.55

0.000

0.000

$0.00

$0.00

793-01.01 POLE 30FT CLASS 4 WOOD

67002-3233-64 0902 3240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $841.00

0.000

0.000

$0.00

$0.00

793-01.05 POLE 35FT CLASS 2 WOOD

67002-3233-64 0902 3250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $750.00

0.000

2.000

$0.00

$1,500.00

793-01.07 POLE 35FT CLASS 4 WOOD
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93.00 41.0041.00 1.000.0067002-3233-64 0902 3260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

69.000 $243.60

1.000

41.000

$243.60

$9,987.60

793-01.40 ANCHOR 3/4IN

67002-3233-64 0902 3270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $361.55

0.000

0.000

$0.00

$0.00

793-01.41 ANCHOR 1IN

67002-3233-64 0902 3280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

91.000 $106.95

2.000

65.000

$213.90

$6,951.75

793-02.08 GUY WIRE 10M OR 3/8IN

67002-3233-64 0902 3290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $173.75

0.000

1.000

$0.00

$173.75

793-02.92 OVERHEAD GUY WIRE
(DESCRIPTION)/(SEE PLANS)

67002-3233-64 0902 3300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,666.000 $4.25

0.000

2,193.000

$0.00

$9,320.25

793-03.01 25 PAIR GROUP AERIAL SPLICE

67002-3233-64 0902 3310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

36,797.000 $1.65

0.000

30,300.000

$0.00

$49,995.00

793-03.03 10M STRAND

67002-3233-64 0902 3320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

557.000 $3.45

0.000

598.000

$0.00

$2,063.10

793-03.11 25 PAIR CABLE
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67002-3233-64 0902 3330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,276.000 $4.75

0.000

0.000

$0.00

$0.00

793-03.12 50 PAIR CABLE

67002-3233-64 0902 3340 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,196.000 $7.75

0.000

1,306.000

$0.00

$10,121.50

793-03.14 100 PAIR CABLE

67002-3233-64 0902 3350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,186.000 $13.70

0.000

8,368.000

$0.00

$114,641.60

793-03.16 200 PAIRCABLE

67002-3233-64 0902 3360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

990.000 $25.90

0.000

984.000

$0.00

$25,485.60

793-03.18 400 PAIR CABLE

67002-3233-64 0902 3370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

990.000 $36.45

0.000

984.000

$0.00

$35,866.80

793-03.19 600 PAIR CABLE

67002-3233-64 0902 3380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,305.000 $2.55

658.000

3,848.000

$1,677.90

$9,812.40

793-03.41 AERIAL CABLE (DESCRIPTION)

67002-3233-64 0902 3390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

900.000 $1.70

0.000

4,109.000

$0.00

$6,985.30

793-04.01 RELASH/DELASH CABLE
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0.00 3,860.003,860.00 0.000.0067002-3233-64 0902 3400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,357.000 $1.85

0.000

3,860.000

$0.00

$7,141.00

793-04.02 2 PAIR AERIAL DROP

67002-3233-64 0902 3410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

63.000 $279.00

0.000

45.000

$0.00

$12,555.00

793-04.06 READY ACCESS CLOSURE

67002-3233-64 0902 3420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $991.00

2.000

16.000

$1,982.00

$15,856.00

793-04.07 AERIAL SPLICE CLOSURE

67002-3233-64 0902 3430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.000 $120.20

0.000

0.000

$0.00

$0.00

793-04.08 TRANSFER AERIAL CABLE

67002-3233-64 0902 3440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

51.000 $36.15

0.000

0.000

$0.00

$0.00

793-04.09 TRANSFER AERIAL DROP

67002-3233-64 0902 3450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,495.000 $5.50

0.000

3,326.000

$0.00

$18,293.00

793-04.25 HOT SPLICE EXISTING CABLES

67002-3233-64 0902 3460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18,555.000 $1.50

0.000

1,884.000

$0.00

$2,826.00

793-07.01 12 FIBER (MATERIAL ONLY)
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67002-3233-64 0902 9508 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.98

0.000

0.000

$0.00

$0.00

793-07.02 24 FIBER(MATERIAL ONLY)

67002-3233-64 0902 3470 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,532.000 $3.25

0.000

19,112.000

$0.00

$62,114.00

793-07.07 144 FIBER(MATERIAL ONLY)

67002-3233-64 0902 3480 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

17,235.000 $1.95

0.000

2,098.000

$0.00

$4,091.10

793-07.16 12-96 FIBER(INSTALLATION ONLY

67002-3233-64 0902 3490 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18,691.000 $3.70

0.000

18,094.000

$0.00

$66,947.80

793-07.17 108-144 FIBER(INSTALLATION
ONLY)

67002-3233-64 0902 3500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $190.25

0.000

0.000

$0.00

$0.00

793-07.22 FIBER SPLICE-12 FIBER RIBBON

67002-3233-64 0902 3510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

46.000 $149.35

8.000

29.000

$1,194.80

$4,331.15

793-07.23 FIBER OPTIC MAINTENANCE
LOOP

67002-3233-64 0902 3520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $39.45

0.000

480.000

$0.00

$18,936.00

793-07.25 SINGLE FIBER OPTIC CABLE
SPLICE
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67002-3233-64 0902 3530 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,159.000 $3.70

0.000

0.000

$0.00

$0.00

793-07.26 120 FIBER(MATERIAL ONLY)

67002-3233-64 0902 3540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

756.000 $52.00

576.000

1,188.000

$29,952.00

$61,776.00

793-07.41 HOT SPLICE EXISTING FIBER
CABLES

67002-3233-64 0902 3550 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $4.70

0.000

0.000

$0.00

$0.00

793-09.01 25 PAIR BURIED CABLE

67002-3233-64 0902 3560 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $6.00

0.000

50.000

$0.00

$300.00

793-09.02 50 PAIR BURIED CABLE

67002-3233-64 0902 3570 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,170.000 $29.75

0.000

344.000

$0.00

$10,234.00

793-09.08 400 PAIR BURIED CABLE

67002-3233-64 0902 3580 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,170.000 $4.25

0.000

380.000

$0.00

$1,615.00

793-10.02 BURIED CABLE @ 36IN DEPTH

67002-3233-64 0902 3590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $385.25

0.000

1.000

$0.00

$385.25

793-11.06 8IN PEDESTAL
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67002-3233-64 0902 3600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $558.25

0.000

0.000

$0.00

$0.00

793-11.08 10IN PEDESTAL

67002-3233-64 0902 3610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,053.70

0.000

2.000

$0.00

$2,107.40

793-11.10 12IN PEDESTAL

67002-3233-64 0902 3620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $111.65

0.000

7.000

$0.00

$781.55

793-11.13 BURIED RISER GUARD

67002-3233-64 0902 3630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $149.35

0.000

11.000

$0.00

$1,642.85

793-12.02 REARRANGEMENT EXISTING
CABLE

67002-3233-64 0902 9509 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $352.09

0.000

0.000

$0.00

$0.00

793-14.26 UNDERGROUND TO OVERHEAD
RISER

67002-3233-64 0902 9510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $123.76

6.000

14.000

$742.56

$1,732.64

793-15.01 TRANSFER CABLE ATTACHMENT

67002-3233-64 0902 9511 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $37.22

0.000

5.000

$0.00

$186.10

793-15.02 TRANSFER DROP ATTACHMENT
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0.00 210.00210.00 0.000.0067002-3233-64 0902 3640 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

220.000 $18.55

0.000

210.000

$0.00

$3,895.50

793-16.02 DIRECTIONAL BORE 2IN/FLEX
SLEEVE

67002-3233-64 0902 3650 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

220.000 $23.65

0.000

210.000

$0.00

$4,966.50

793-16.03 DIRECTIONAL BORE 3IN/FLEX
SLEEVE

67002-3233-64 0902 3660 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

52,733.000 $1.25

0.000

31,113.000

$0.00

$38,891.25

793-98.01 REMOVE  AERIAL CABLE AND
WIRE

67002-3233-64 0902 3670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $63.00

0.000

0.000

$0.00

$0.00

793-98.04 REMOVE POLES ALL SIZES

67002-3233-64 0902 3680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

51.000 $24.75

0.000

26.000

$0.00

$643.50

793-98.08 REMOVE ANCHOR (ANY SIZE)

67002-3233-64 0900 3080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,280.000 $3.80

0.000

0.000

$0.00

$0.00

793-98.21 TRIM UTILITY RIGHT-OF-WAY

67002-3233-64 0902 3690 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20,468.000 $3.80

0.000

0.000

$0.00

$0.00

793-98.21 TRIM UTILITY RIGHT-OF-WAY
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218.00 282.00282.00 0.000.0067002-3233-64 0903 3700 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

64.000 $47.40

0.000

282.000

$0.00

$13,366.80

795-01.05 8IN DIP RESTRAINED JOINT
WATER LINE

67002-3233-64 0904 3820 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,648.000 $47.40

0.000

1,311.000

$0.00

$62,141.40

795-01.05 8IN DIP RESTRAINED JOINT
WATER LINE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT38200904

-30,060.821,311.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT38200904

37,604.690.000

0.000.000

67002-3233-64 0903 3710 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

439.000 $43.25

0.000

486.000

$0.00

$21,019.50

795-01.06 8IN DIP SLIP JOINT WATER LINE

67002-3233-64 0903 9513 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $18.55

0.000

350.000

$0.00

$6,492.50

795-03.02 2IN PVC WATER LINE

67002-3233-64 0904 3830 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $18.55

0.000

404.000

$0.00

$7,494.20

795-03.02 2IN PVC WATER LINE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT38300904

-150.55260.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT38300904

150.550.000

0.000.000
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4843.00 1,962.001,962.00 0.000.0067002-3233-64 0904 3840 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,800.000 $28.85

0.000

1,962.000

$0.00

$56,603.70

795-03.04 4IN PVC WATER LINE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT38400904

-3,011.681,800.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT38400904

3,011.670.000

0.000.000

67002-3233-64 0904 3850 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,458.000 $30.90

0.000

402.000

$0.00

$12,421.80

795-03.05 6IN PVC WATER LINE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT38500904

-1,336.87402.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT38500904

1,396.730.000

0.000.000

67002-3233-64 0903 3720 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,310.000 $39.15

0.000

1,497.000

$0.00

$58,607.55

795-03.06 8IN PVC WATER LINE

67002-3233-64 0904 3860 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,345.000 $39.15

0.000

9,370.000

$0.00

$366,835.50

795-03.06 8IN PVC WATER LINE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT38600904

-50,484.579,340.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT38600904

50,484.570.000

0.000.000
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0.00 180.00180.00 0.000.0067002-3233-64 0903 9514 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $257.50

0.000

180.000

$0.00

$46,350.00

795-05.60 BORE/JACK 6IN STEEL CASING
PIPE-UNCON.

67002-3233-64 0904 3870 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $257.50

0.000

120.000

$0.00

$30,900.00

795-05.60 BORE/JACK 6IN STEEL CASING
PIPE-UNCON.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT38700904

-1,664.82120.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT38700904

1,664.820.000

0.000.000

67002-3233-64 0904 3880 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

273.000 $309.00

0.000

273.000

$0.00

$84,357.00

795-05.63 BORE/JACK 12IN STEEL CASING
PIPE-UNCON.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT38800904

-8,417.54273.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT38800904

8,417.540.000

0.000.000

67002-3233-64 0904 3890 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

370.000 $360.50

0.000

370.000

$0.00

$133,385.00

795-05.66 BORE/JACK 18IN STEEL CASING
PIPE-UNCON.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT38900904

-24,937.32370.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT38900904

24,937.320.000

0.000.000
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0.00 1.001.00 0.000.0067002-3233-64 0903 9515 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,545.00

0.000

1.000

$0.00

$1,545.00

795-06.01 CONNECT TO 2IN WATER LINE

67002-3233-64 0904 3900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,545.00

0.000

4.000

$0.00

$6,180.00

795-06.01 CONNECT TO 2IN WATER LINE

67002-3233-64 0904 3910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,855.00

0.000

2.000

$0.00

$3,710.00

795-06.03 CONNECT TO 4IN WATER LINE

67002-3233-64 0904 3920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,060.00

0.000

3.000

$0.00

$6,180.00

795-06.04 CONNECT TO 6IN WATER LINE

67002-3233-64 0903 3730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,266.00

0.000

3.000

$0.00

$6,798.00

795-06.05 CONNECT TO 8IN WATER LINE

67002-3233-64 0904 3930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,266.00

0.000

0.000

$0.00

$0.00

795-06.05 CONNECT TO 8IN WATER LINE

Page 99RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

67002-3233-64 0903 9516 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3,296.00

0.000

0.000

$0.00

$0.00

795-07.03 6IN X 6IN TAPPING SLEEVE AND
VALVE

67002-3233-64 0904 3940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,296.00

0.000

2.000

$0.00

$6,592.00

795-07.03 6IN X 6IN TAPPING SLEEVE AND
VALVE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT39400904

-3,102.962.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT39400904

3,102.960.000

0.000.000

67002-3233-64 0903 3740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $4,223.00

0.000

5.000

$0.00

$21,115.00

795-07.06 8IN X 8IN TAPPING SLEEVE AND
VALVE

67002-3233-64 0904 3950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $4,223.00

0.000

3.000

$0.00

$12,669.00

795-07.06 8IN X 8IN TAPPING SLEEVE AND
VALVE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT39500904

-6,336.573.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT39500904

6,336.580.000

0.000.000
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5.00 5.005.00 0.000.0067002-3233-64 0903 3750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $8,240.00

0.000

5.000

$0.00

$41,200.00

795-07.32 INSERTION VALVE (8IN)

67002-3233-64 0904 3960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,240.00

0.000

0.000

$0.00

$0.00

795-07.32 INSERTION VALVE (8IN)

67002-3233-64 0903 9517 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $721.00

0.000

0.000

$0.00

$0.00

795-08.01 2IN GATE VALVE ASSEMBLY

67002-3233-64 0904 3970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $721.00

0.000

5.000

$0.00

$3,605.00

795-08.01 2IN GATE VALVE ASSEMBLY

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT39700904

-2,630.884.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT39700904

2,630.870.000

0.000.000

67002-3233-64 0904 3980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $824.00

0.000

8.000

$0.00

$6,592.00

795-08.03 4IN GATE VALVE ASSEMBLY

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT39800904

-5,950.018.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT39800904

6,693.770.000

0.000.000
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45.00 19.0019.00 0.000.0067002-3233-64 0904 3990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $1,493.50

0.000

19.000

$0.00

$28,376.50

795-08.05 8IN GATE VALVE ASSEMBLY

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT39900904

-22,060.1518.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT39900904

22,060.150.000

0.000.000

67002-3233-64 0904 4000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

38.000 $618.00

0.000

38.000

$0.00

$23,484.00

795-09.01 3/4IN WATER SERVICE METER
ASSEMBLY

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT40000904

-6,428.0038.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT40000904

6,428.010.000

0.000.000

67002-3233-64 0904 4010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,090.00

0.000

1.000

$0.00

$3,090.00

795-09.04 2IN WATER SERVICE METER
ASSEMBLY

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT40100904

-175.931.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT40100904

351.860.000

0.000.000
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2.00 5.005.00 0.000.0067002-3233-64 0903 3760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $515.00

0.000

5.000

$0.00

$2,575.00

795-09.09 RELOCATE/RECONNECT
SERVICE ASSEMBLY

67002-3233-64 0904 4020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,236.00

0.000

1.000

$0.00

$1,236.00

795-09.10 SAMPLE TAP

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT40200904

-927.001.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT40200904

927.000.000

0.000.000

67002-3233-64 0903 3770 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $14.45

0.000

106.000

$0.00

$1,531.70

795-09.19 3/4IN PVC SERVICE PIPE

67002-3233-64 0904 4030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,240.000 $16.50

0.000

828.000

$0.00

$13,662.00

795-09.21 1-1/2IN PVC SERVICE PIPE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT40300904

-643.86828.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT40300904

964.240.000

0.000.000
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983.00 880.00880.00 0.000.0067002-3233-64 0904 4040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

380.000 $18.55

0.000

880.000

$0.00

$16,324.00

795-09.28 3/4IN COPPER SERVICE PIPE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT40400904

-1,463.95400.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT40400904

1,463.950.000

0.000.000

67002-3233-64 0904 4050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $1,854.00

0.000

8.000

$0.00

$14,832.00

795-10.01 3/4IN AUTO AIR RELEASE VALVE
ASSEMBLY

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT40500904

-4,087.897.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT40500904

4,087.890.000

0.000.000

67002-3233-64 0903 3780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,163.00

0.000

1.000

$0.00

$2,163.00

795-10.03 1IN AUTO AIR RELEASE VALVE
ASSEMBLY
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0.00 1.001.00 0.000.0067002-3233-64 0903 3790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,678.00

0.000

1.000

$0.00

$2,678.00

795-11.01 BLOW-OFF ASSEMBLY

67002-3233-64 0904 4060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,678.00

0.000

3.000

$0.00

$8,034.00

795-11.01 BLOW-OFF ASSEMBLY

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT40600904

-2,142.112.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT40600904

2,142.110.000

0.000.000

67002-3233-64 0904 4070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $4,120.00

0.000

12.000

$0.00

$49,440.00

795-11.02 FIRE HYDRANT ASSEMBLY

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT40700904

-38,187.6912.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT40700904

38,187.670.000

0.000.000

67002-3233-64 0903 3800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,236.00

0.000

1.000

$0.00

$1,236.00

795-11.04 RELOCATE FIRE HYDRANT
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2.00 6.006.00 0.000.0067002-3233-64 0904 4080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $1,030.00

0.000

6.000

$0.00

$6,180.00

795-12.01 REMOVE FIRE HYDRANT

67002-3233-64 0903 9518 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $5.15

0.000

7.000

$0.00

$36.05

795-13.01 DI FITTINGS

67002-3233-64 0904 4090 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,900.000 $5.15

0.000

9,673.000

$0.00

$49,815.95

795-13.01 DI FITTINGS

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT40900904

-31,808.889,673.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT40900904

32,555.360.000

0.000.000

67002-3233-64 0904 4100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

105.000 $51.50

0.000

105.000

$0.00

$5,407.50

795-14.05 CONCRETE ENCASEMENT

67002-3233-64 0904 4110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $206.00

0.000

30.000

$0.00

$6,180.00

795-15.02 12IN STEEL CASING PIPE OPEN
CUT METHOD

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT41100904

-527.3530.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT41100904

527.350.000

0.000.000
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150.00 135.00135.00 0.000.0067002-3233-64 0904 4120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

135.000 $235.00

0.000

135.000

$0.00

$31,725.00

795-15.04 18IN STEEL CASING PIPE OPEN
CUT METHOD

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT41200904

-6,103.03135.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT41200904

6,103.030.000

0.000.000

67002-3233-64 0903 3810 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

54.000 $216.30

0.000

54.000

$0.00

$11,680.20

795-15.25 16IN STEEL CASING PIPE OPEN
CUT METHOD

67002-3233-64 0905 4130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

360.000 $61.80

0.000

422.000

$0.00

$26,079.60

797-01.02 6IN DIP FORCE MAIN

67002-3233-64 0905 4140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $16.50

0.000

0.000

$0.00

$0.00

797-03.03 1-1/2IN PVC FORCE MAIN

67002-3233-64 0905 4150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

273.000 $22.70

0.000

178.000

$0.00

$4,040.60

797-03.08 6IN PVC FORCE MAIN

67002-3233-64 0905 4160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,575.00

0.000

2.000

$0.00

$5,150.00

797-10.17 CONNECT TO 6IN FORCE MAIN
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5.00 5.005.00 0.000.0067002-3233-64 0100 2000 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

335.000 $26.30

0.000

5.000

$0.00

$131.50

801-01 SEEDING (WITH MULCH)

67002-3235-14 0100 0790 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $26.30

0.000

2.000

$0.00

$52.60

801-01 SEEDING (WITH MULCH)

67002-3233-64 0100 2010 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,290.000 $18.50

95.000

4,125.500

$1,757.50

$76,321.75

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

67002-3235-14 0100 0800 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

210.000 $18.50

5.000

5.000

$92.50

$92.50

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

67002-3233-64 0100 2020 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

237.000 $16.50

0.000

92.710

$0.00

$1,529.72

801-02 SEEDING (WITHOUT MULCH)

67002-3235-14 0100 0810 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $16.50

0.000

1.090

$0.00

$17.99

801-02 SEEDING (WITHOUT MULCH)

67002-3233-64 0100 2030 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

610.000 $19.30

0.000

799.500

$0.00

$15,430.35

801-02.01 CROWN VETCH MIXTURE
(WITHOUT MULCH)
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15.00 25.0025.00 0.000.0067002-3233-64 0100 2040 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,480.000 $31.00

0.000

25.000

$0.00

$775.00

801-03 WATER (SEEDING & SODDING)

67002-3235-14 0100 0820 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $31.00

0.000

16.000

$0.00

$496.00

801-03 WATER (SEEDING & SODDING)

67002-3233-64 0100 9012 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $15.78

0.000

0.000

$0.00

$0.00

801-06 MULCH

67002-3235-14 0100 9024 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $15.78

0.000

0.000

$0.00

$0.00

801-06 MULCH

67002-3233-64 0100 2050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $12.00

0.000

0.000

$0.00

$0.00

802-02.30 CUTTINGS: SALIX NIGRA
(18IN-24IN LENGTH)

67002-3235-14 0100 0830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

33.000 $12.00

0.000

0.000

$0.00

$0.00

802-02.30 CUTTINGS: SALIX NIGRA
(18IN-24IN LENGTH)
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67002-3233-64 0100 2060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $12.00

0.000

0.000

$0.00

$0.00

802-02.31 CUTTINGS: SALIX SERICEA
(18IN-24IN)

67002-3235-14 0100 0840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

33.000 $12.00

0.000

0.000

$0.00

$0.00

802-02.31 CUTTINGS: SALIX SERICEA
(18IN-24IN)

67002-3233-64 0100 2070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

52.000 $12.00

0.000

0.000

$0.00

$0.00

802-02.32 CUTTINGS: CORNUS AMOMUM
(18IN-24IN)

67002-3235-14 0100 0850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

35.000 $12.00

0.000

0.000

$0.00

$0.00

802-02.32 CUTTINGS: CORNUS AMOMUM
(18IN-24IN)

67002-3233-64 0100 2080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

52.000 $12.00

0.000

0.000

$0.00

$0.00

802-02.33 CUTTINGS: SAMBUCUS
CANADENSIS (18IN-24IN)

67002-3235-14 0100 0860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

35.000 $12.00

0.000

0.000

$0.00

$0.00

802-02.33 CUTTINGS: SAMBUCUS
CANADENSIS (18IN-24IN)
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67002-3233-64 0100 2090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $12.00

0.000

0.000

$0.00

$0.00

802-02.34 CUTTINGS: SALIX INTERIOR
(18IN-24IN)

67002-3235-14 0100 0870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

73.000 $12.00

0.000

0.000

$0.00

$0.00

802-02.34 CUTTINGS: SALIX INTERIOR
(18IN-24IN)

67002-3233-64 0100 2100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $12.00

0.000

0.000

$0.00

$0.00

802-02.35 CUTTINGS: CEPHALANTHUS
OCCIDENTALIS (18IN-24IN)

67002-3235-14 0100 0880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

73.000 $12.00

0.000

0.000

$0.00

$0.00

802-02.35 CUTTINGS: CEPHALANTHUS
OCCIDENTALIS (18IN-24IN)

67002-3233-64 0100 2110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $13.00

0.000

0.000

$0.00

$0.00

802-11.04 ACER SACCHARUM (SUGAR
MAPLE 2-5FT CNTNR GRWN)

67002-3235-14 0100 0890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $13.00

0.000

0.000

$0.00

$0.00

802-11.04 ACER SACCHARUM (SUGAR
MAPLE 2-5FT CNTNR GRWN)
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67002-3233-64 0100 2120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $13.00

0.000

0.000

$0.00

$0.00

802-11.11 CERCIS CANADENSIS (REDBUD
2-5FT CNTNR GRWN)

67002-3235-14 0100 0900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $13.00

0.000

0.000

$0.00

$0.00

802-11.11 CERCIS CANADENSIS (REDBUD
2-5FT CNTNR GRWN)

67002-3233-64 0100 2130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $13.00

0.000

0.000

$0.00

$0.00

802-11.12 CORNUS FLORIDA (FLOWERING
DOGWOOD 2-5FT CNTNR GRWN)

67002-3235-14 0100 0910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $13.00

0.000

0.000

$0.00

$0.00

802-11.12 CORNUS FLORIDA (FLOWERING
DOGWOOD 2-5FT CNTNR GRWN)

67002-3233-64 0100 2140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $13.00

0.000

0.000

$0.00

$0.00

802-11.16 FRAXINUS PENNSYLVANICA
(GREEN ASH 2-5FT CNTNR
GRWN)

67002-3235-14 0100 0920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $13.00

0.000

0.000

$0.00

$0.00

802-11.16 FRAXINUS PENNSYLVANICA
(GREEN ASH 2-5FT CNTNR
GRWN)
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67002-3233-64 0100 2150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $13.00

0.000

0.000

$0.00

$0.00

802-11.26 PLATANUS OCCIDENTALIS
(SYCAMORE 2-5FT CNTNR GRWN

67002-3235-14 0100 0930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $13.00

0.000

0.000

$0.00

$0.00

802-11.26 PLATANUS OCCIDENTALIS
(SYCAMORE 2-5FT CNTNR GRWN

67002-3233-64 0100 2160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $13.00

0.000

0.000

$0.00

$0.00

802-11.40 SALIX NIGRA (BLACK WILLOW
2-5FT CNTNR GRWN)

67002-3235-14 0100 0940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $13.00

0.000

0.000

$0.00

$0.00

802-11.40 SALIX NIGRA (BLACK WILLOW
2-5FT CNTNR GRWN)

67002-3233-64 0100 2170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $13.00

0.000

0.000

$0.00

$0.00

802-11.44 ULMUS AMERICANA (AMERICAN
ELM 2-5FT CNTNR GRWN)

67002-3235-14 0100 0950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $13.00

0.000

0.000

$0.00

$0.00

802-11.44 ULMUS AMERICANA (AMERICAN
ELM 2-5FT CNTNR GRWN)

67002-3233-64 0100 2180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $13.00

0.000

0.000

$0.00

$0.00

802-11.62 CORNUS ALTERNIFOLIA
(ALTERNATE LEAF DGWOOD
2-5FT CNTNR GRWN)
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67002-3233-64 0100 2190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $13.00

0.000

0.000

$0.00

$0.00

802-11.66 PRUNUS ANGUSTIFOLIA
(CHICKASAW PLUM 2-5FT CNTNR
GRWN)

67002-3235-14 0100 0960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $13.00

0.000

0.000

$0.00

$0.00

802-11.66 PRUNUS ANGUSTIFOLIA
(CHICKASAW PLUM 2-5FT CNTNR
GRWN)

67002-3233-64 0100 2200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $13.00

0.000

0.000

$0.00

$0.00

802-12.03 ACER SACCHARINUM (SILVER
MAPLE SEEDLNG B.R.)

67002-3235-14 0100 0970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $13.00

0.000

0.000

$0.00

$0.00

802-12.03 ACER SACCHARINUM (SILVER
MAPLE SEEDLNG B.R.)

67002-3235-14 0100 0980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $13.00

0.000

0.000

$0.00

$0.00

802-12.06 ASIMINA TRILOBA (PAWPAW
SEEDLNG B.R.)

67002-3233-64 0100 2210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $13.00

0.000

0.000

$0.00

$0.00

802-12.16 FRAXINUS PENNSYLVANICA
(GREEN ASH SEEDLNG B.R.)

67002-3235-14 0100 0990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $13.00

0.000

0.000

$0.00

$0.00

802-12.16 FRAXINUS PENNSYLVANICA
(GREEN ASH SEEDLNG B.R.)
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67002-3233-64 0100 2220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $13.00

0.000

0.000

$0.00

$0.00

802-12.40 SALIX NIGRA (BLACK WILLOW
SEEDLNG B.R.)

67002-3235-14 0100 1000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $13.00

0.000

0.000

$0.00

$0.00

802-12.40 SALIX NIGRA (BLACK WILLOW
SEEDLNG B.R.)

67002-3233-64 0100 2230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $13.00

0.000

0.000

$0.00

$0.00

802-12.65 MALUS ANGUSTIFOLIA
(SOUTHERN CRABAPPLE
SEEDLING B.R.)

67002-3235-14 0100 1010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $13.00

0.000

0.000

$0.00

$0.00

802-12.65 MALUS ANGUSTIFOLIA
(SOUTHERN CRABAPPLE
SEEDLING B.R.)

67002-3233-64 0100 2240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $13.00

0.000

0.000

$0.00

$0.00

802-13.15 PHYSOCARPUS OPULIFOLIUS
(NINEBARK) 2-5FT C.G.

67002-3235-14 0100 1020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $13.00

0.000

0.000

$0.00

$0.00

802-13.15 PHYSOCARPUS OPULIFOLIUS
(NINEBARK) 2-5FT C.G.
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67002-3233-64 0100 2250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $13.00

0.000

0.000

$0.00

$0.00

802-13.53 CEPHALANTHUS OCCIDENTALIS
(BUTTONBUSH SDLNG BARE
ROOT)

67002-3235-14 0100 1030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $13.00

0.000

0.000

$0.00

$0.00

802-13.53 CEPHALANTHUS OCCIDENTALIS
(BUTTONBUSH SDLNG BARE
ROOT)

67002-3235-14 0100 1040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $13.00

0.000

0.000

$0.00

$0.00

802-13.56 HYDRANGEA QUERCIFOLIA
(OAKLF HYDRANGEA SDLNG
BARE ROOT)

67002-3233-64 0100 2260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $13.00

0.000

0.000

$0.00

$0.00

802-13.63 VACCINIUM STAMINEUM
(DEERBERRY SDLNG B.R.)

67002-3235-14 0100 1050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $13.00

0.000

0.000

$0.00

$0.00

802-13.63 VACCINIUM STAMINEUM
(DEERBERRY SDLNG B.R.)

67002-3233-64 0100 2270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $13.00

0.000

0.000

$0.00

$0.00

802-13.67 RHODODENDRON
CALENDULACEUM (FLAMING
AZALEA SDLING B.R.)

67002-3235-14 0100 1060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $13.00

0.000

0.000

$0.00

$0.00

802-13.67 RHODODENDRON
CALENDULACEUM (FLAMING
AZALEA SDLING B.R.)
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67002-3233-64 0100 2280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $13.00

0.000

0.000

$0.00

$0.00

802-13.72 RHUS TYPHINA (STAGHORN
SUMAC SDLING B.R.)

67002-3235-14 0100 1070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $13.00

0.000

0.000

$0.00

$0.00

802-13.72 RHUS TYPHINA (STAGHORN
SUMAC SDLING B.R.)

67002-3233-64 0100 2290 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

58,755.000 $2.85

0.000

14,470.000

$0.00

$41,239.50

803-01 SODDING (NEW SOD)

67002-3235-14 0100 1080 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,465.000 $2.85

0.000

7,320.000

$0.00

$20,862.00

803-01 SODDING (NEW SOD)

67002-3233-64 0100 2300 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

22,653.000 $3.25

0.000

1,721.780

$0.00

$5,595.79

805-01.02 TURF REINFORCEMENT MAT
(CLASS II)

67002-3235-14 0100 1090 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,884.000 $3.25

0.000

432.000

$0.00

$1,404.00

805-01.02 TURF REINFORCEMENT MAT
(CLASS II)

67002-3233-64 0100 2310 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,580.000 $3.25

0.000

172.670

$0.00

$561.18

805-01.03 TURF REINFORCEMENT MAT
(CLASS III)
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67002-3233-64 0100 2320 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,897.000 $3.25

0.000

0.000

$0.00

$0.00

805-01.04 TURF REINFORCEMENT MAT
(CLASS IV)

67002-3233-64 0100 2330 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,200.000 $0.80

0.000

5,155.560

$0.00

$4,124.45

805-12.01 EROSION CONTROL BLANKET
(TYPE I)

67002-3233-64 0100 2340 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

38,600.000 $0.80

0.000

52,000.000

$0.00

$41,600.00

805-12.02 EROSION CONTROL BLANKET
(TYPE II)

67002-3233-64 0100 2350 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

27,800.000 $1.05

0.000

22,500.000

$0.00

$23,625.00

805-12.03 EROSION CONTROL BLANKET
(TYPE III)

67002-3233-64 0100 2360 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,400.000 $2.50

0.000

233.330

$0.00

$583.33

805-12.08 700 GRAM COIR FIBER EROSION
BLANKET

67002-3235-14 0100 1100 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,420.000 $2.50

0.000

0.000

$0.00

$0.00

805-12.08 700 GRAM COIR FIBER EROSION
BLANKET
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0.00 1.001.00 0.000.0067002-3233-64 0100 2370 CYCL Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,500.00

0.000

1.000

$0.00

$2,500.00

806-02.03 PROJECT MOWING

67002-3235-14 0100 1110 CYCL Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,500.00

0.000

0.000

$0.00

$0.00

806-02.03 PROJECT MOWING

V47 - TSMR *END OF REPORT*
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