
Rpt-ID: RCPCSUM1 Tennessee Date: 07/05/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNP120 Estimate Number: 0003 Pay Period: 08/01/2015
to: 06/01/2016

Contract Location: Time Allowed: 50.0 days
from Northshore Hills Boulevard (L.M. 7.43) Time Charged: 37.0 days

Elapsed Calendar Days: 37.0 days
Percent Time: 74.00 %
Percent Complete ($) 113.19 %
Percent Behind: - %

Contractor: Date Let: 03/27/2015
ROGERS GROUP, INC. Date Awarded: 04/07/2015
PO Box 25250 Date Contract Executed: 05/06/2015
Nashville, TN 37202 Date Notice to Proceed: 06/25/2015
Phone: Date Work Began: 06/25/2015

Date to be Completed: 08/13/2015
Date Time Stopped: 06/17/2015
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
KNOX 

Project Number BID PCT Fed State Project Number Description 1
47033-3226-94 6.24 STP/HSIP-332(12) From Northshore Hills Blvd To Lyons View Pike
47033-8226-14 93.76 STP/HSIP-332(12) The resurfacing on S.R. 332 from Northshore Hills Boulevard 

Current Contract Amount $ 706,662.46 
Original Contract Amount $ 689,523.27 

Total to Date Prev to Date This Estimate
Participating $ 756,558.90 $ 721,271.05 $ 35,287.85

Total Earnings $ 756,558.90 $ 721,271.05 $ 35,287.85 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 

7/5/2016



Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 756,558.90 $ 721,271.05 $ 35,287.85 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 756,558.90 $ 721,271.05 $ 35,287.85 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 756,558.90 $ 721,271.05 $ 35,287.85 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

47033-8226-14 0100 9500 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 1.000 $ 17,139.19 1.000 $ 17,139.19
Additional Work (Milling Driveways and Side Roads) $17,139.190 

47033-3226-94 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

47033-8226-14 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

47033-3226-94 0100 9014 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

47033-8226-14 0100 9015 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

47033-3226-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47033-8226-14 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,688.710 $ 2,688.71 

47033-3226-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47033-8226-14 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

7/5/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
$1.000 

0100 9009 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 -509.050 $ -509.05 -41,699.740 $ -41,699.74 

47033-8226-14 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 39.000 7.250 $ 3,537.20 30.010 $ 14,641.58
$487.890 

47033-8226-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47033-8226-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47033-8226-14 0100 0020 411-02.10 ACS MIX(PG70-22) GRADING D TON 5,956.000 0.000 $ 0.00 7,463.240 $ 558,548.88
$74.840 

47033-8226-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -8,069.700 $ -8,069.70 

47033-3226-94 0100 9010 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47033-8226-14 0100 9011 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47033-8226-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47033-8226-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 6,385.500 $ 6,385.50 6,385.500 $ 6,385.50 

47033-8226-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47033-8226-14 0100 0030 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 5,894.000 699.360 $ 8,735.01 5,186.550 $ 64,780.01
$12.490 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

47033-8226-14 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 8,564.36
$8,564.360 

47033-8226-14 0100 0050 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 397.000 0.000 $ 0.00 0.000 $ 0.00 
$4.000 

47033-8226-14 0100 0060 712-05.01 WARNING LIGHTS (TYPE A) EACH 199.000 0.000 $ 0.00 0.000 $ 0.00 
$4.000 

47033-8226-14 0100 0070 712-06 SIGNS (CONSTRUCTION) S.F. 1,322.000 0.000 $ 0.00 834.000 $ 2,710.50
$3.250 

47033-3226-94 0100 0010 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 556.000 0.000 $ 0.00 768.000 $ 19,968.00
$26.000 

47033-3226-94 0100 0020 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 106.000 0.000 $ 0.00 131.000 $ 3,406.00
$26.000 

47033-3226-94 0100 0030 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 1,500.000 0.000 $ 0.00 329.920 $ 4,948.80
$15.000 

47033-3226-94 0100 0040 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 260.000 0.000 $ 0.00 766.000 $ 7,660.00
$10.000 

47033-3226-94 0100 0050 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 17.000 0.000 $ 0.00 24.000 $ 2,400.00
$100.000 

47033-3226-94 0100 0060 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 1.000 0.000 $ 0.00 1.000 $ 100.00 
$100.000 

47033-8226-14 0100 0080 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 23.000 0.000 $ 0.00 28.010 $ 11,063.95
$395.000 

47033-8226-14 0100 0090 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 23.000 0.000 $ 0.00 22.618 $ 55,414.10
$2,450.000 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
47033-8226-14 0100 0100 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 19,780.60

$19,780.600 

47033-8226-14 0100 0110 730-14.02 SAW SLOT L.F. 2,000.000 0.000 $ 0.00 1,842.000 $ 4,052.40
$2.200 

47033-8226-14 0100 0120 730-14.03 LOOP WIRE L.F. 4,000.000 0.000 $ 0.00 3,844.000 $ 2,075.76
$0.540 

Project Number: 47033-8226-14 Project Current Amount $ 35,287.85
Contract Current Amount $ 35,287.85 
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