
6/16/2016 20160713

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/21/2016
JJ04221

CNP187 Pay Period:  6/16/2016Contract: Estimate Number: 0004 to  07/13/2016Estimate Type: Progress

Ford Construction CompanyContractor:
Contractor's
Address:

P O Box 527
Dyersburg,  TN   38025-0527

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

05/15/2015
05/27/2015

06/09/2015

04/11/2016

%

$0.00

367.0
380.0
380.0
103.54

%Percent Complete($):
%Percent Behind:

OBION

---

Date Notice to Proceed: 06/30/2015

06/30/2016

$1,454,555.20
$1,454,555.20

$1,560,659.27 $3,097.51$1,557,561.76

$0.00
$0.00Test Report Payment Adjustments:

$1,560,659.27 $1,557,561.76 3,097.51

$1,560,659.27 $3,097.51$1,557,561.76

$0.00 $0.00

$0.00 $0.00
$0.00 $0.00

The resurfacing on S.R. 89 from the Dyer County line

116.11

20160713

Project(s) 66022-3215-94, 66022-4215-04
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/21/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
5566022-3215-94 S.R. 89 from the Dyer County line to the Gibson County lineHSIP-89(20)9.74 0505
5566022-4215-04 The resurfacing on S.R. 89 from the Dyer County line (L.M. 0N/A90.26 0505

3,097.51

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

66022-3215-94 0100 9015 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $740.000
0.000
0.000

$0.000
$0.000

108-07

66022-4215-04 0100 9016 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $740.000
0.000
0.000

$0.000
$0.000

108-07

66022-3215-94 0100 9009 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

66022-4215-04 0100 9010 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90100100
-18,870.170-18,870.170

-62.010-62.010
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/21/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

66022-3215-94 0100 9011 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

66022-4215-04 0100 9012 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90120100
-109,928.560-109,928.560

0.0000.000

66022-4215-04 0100 0010 S.Y. REMOVAL OF ASPHALT
PAVEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
545.000 $43.000

0.000
1,036.940

$0.000
$44,588.420

202-03.01

66022-4215-04 0100 0020 M.G. WATER Bid: Unit Price:
This Est:
Total:Total:

This Est:
17.000 $1.000

0.000
0.000

$0.000
$0.000

203-06

66022-4215-04 0100 0030 TON MINERAL AGGREGATE, TYPE B
BASE, GRADING (DESCRIPTION)/
(SEE PLANS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,245.000 $31.000

101.920
1,714.080

$3,159.520
$53,136.480

303-02

66022-4215-04 0100 0040 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

Bid: Unit Price:
This Est:
Total:Total:

This Est:
250.000 $162.000

0.000
525.360

$0.000
$85,108.320

307-01.01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/21/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

7263 36 3 631 683 631 68 0 000 0066022-4215-04 0100 0050 TON ASC MIX (PG64-22) (BPMLC-HM)
GRADING CS

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,017.000 $106.000

0.000
3,631.680

$0.000
$384,958.080

307-01.15

66022-4215-04 0100 9001 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 AC Content AdjustmentADJUSTMENT90010100
-5,996.400-5,996.400

0.0000.000

66022-4215-04 0100 9002 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-05.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90020100
2,954.4002,954.400

0.0000.000

66022-4215-04 0100 9003 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-05.41

66022-4215-04 0100 0060 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
82.000 $787.000

0.000
79.840

$0.000
$62,834.080

403-01

66022-4215-04 0100 9004 DOLL DENSITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-07
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/21/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

66022-4215-04 0100 9005 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-09

66022-4215-04 0100 0070 TON ACS MIX(PG70-22) GRADING D Bid: Unit Price:
This Est:
Total:Total:

This Est:
350.000 $108.000

0.000
673.150

$0.000
$72,700.200

411-02.10

66022-4215-04 0100 0080 TON ACS MIX(PG70-22) THIN LIFT D
ASPHALT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5,963.000 $106.500

0.000
5,939.830

$0.000
$632,591.895

411-03.13

66022-4215-04 0100 9000 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100
2,683.0602,683.060

0.0000.000

66022-3215-94 0100 9013 DOLL RIDEABILITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.30

66022-4215-04 0100 9014 DOLL RIDEABILITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.30
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/21/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

66022-4215-04 0100 9006 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.40

66022-4215-04 0100 9007 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90070100
5,601.6005,601.600

0.0000.000

66022-4215-04 0100 9008 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.41

66022-3215-94 0100 0010 L.M. SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
17.500 $400.000

0.000
16.230

$0.000
$6,492.000

411-12.03

66022-4215-04 0100 0090 S.Y. COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4,651.000 $5.200

0.000
10,523.780

$0.000
$54,723.656

415-01.02

66022-4215-04 0100 0100 L.F. 18" PIPE CULVERT (SIDE DRAIN) Bid: Unit Price:
This Est:
Total:Total:

This Est:
60.000 $51.000

0.000
0.000

$0.000
$0.000

607-39.02

Page 6RR004



STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/21/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 130 00130 00 0 000 0066022-4215-04 0100 0110 S.F. CONCRETE SIDEWALK (4 ") Bid: Unit Price:
This Est:
Total:Total:

This Est:
600.000 $8.000

0.000
130.000

$0.000
$1,040.000

701-01.01

66022-3215-94 0100 0020 S.F. CONCRETE CURB RAMP
(RETROFIT)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,140.000 $21.000

0.000
825.790

$0.000
$17,341.590

701-02.01

66022-3215-94 0100 0030 EACH TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $2,950.000
0.000
8.000

$0.000
$23,600.000

705-04.07

66022-4215-04 0100 0120 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $21,200.000
0.000
1.000

$0.000
$21,200.000

712-01

66022-4215-04 0100 0130 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,968.000 $7.000

0.000
1,073.000

$0.000
$7,511.000

712-06

66022-3215-94 0100 0040 EACH SNOWPLOWABLE REFLECTIVE
MARKER

Bid: Unit Price:
This Est:
Total:Total:

This Est:
543.000 $37.000

0.000
585.000

$0.000
$21,645.000

716-01.10

66022-3215-94 0100 0050 L.F. PLASTIC PAVEMENT MARKING
(CROSS-WALK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
150.000 $10.500

0.000
150.000

$0.000
$1,575.000

716-02.03
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/21/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 150 00150 00 0 000 0066022-3215-94 0100 0060 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
150.000 $15.750

0.000
150.000

$0.000
$2,362.500

716-02.05

66022-3215-94 0100 0070 EACH PLASTIC WORD PAVEMENT
MARKING (STOP AHEAD)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $630.000
0.000
1.000

$0.000
$630.000

716-03.03

66022-4215-04 0100 0140 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
24.829 $1,050.000

0.000
51.314

$0.000
$53,879.700

716-05.01

66022-3215-94 0100 0080 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.869 $5,350.000
0.000

12.229
$0.000

$65,425.150

716-12.02

66022-3215-94 0100 0090 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
17.960 $2,415.000

0.000
17.297

$0.000
$41,772.255

716-13.01

66022-4215-04 0100 0150 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $29,100.000
0.000
1.000

$0.000
$29,100.000

717-01

V44 *END OF REPORT*
Page 8RR004


