Print Date: 12/13/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNP190

Estimate Number: 0014  Estimate Type: Progress

Contractor: Mid-State Construction Company, Inc.
Contractor's P.O. Box 351
Address: Livingston, TN 38570

Contract Location: The repair of two bridges on S.R. 80 over Peyton's Creek

Counties: SMITH

Project(s): 80006-4242-04

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$1,588,155.95

Previous to Date
$1,349,439.86

$6,259.31 $41,768.16
$1,594,415.26 $1,391,208.02
$0.00 $0.00

$0.00 $0.00

$1,594,415.26 $1,391,208.02

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$238,716.09
$-35,508.85
$203,207.24

$0.00
$0.00
203,207.24

Pay Period: 11/1/2016

Current Contract:
Original Contract:

to 11/30/2016

Time
401.0 Days
367.0 Days
367.0 Days

91.52 ¢

89.89 %
1.63 %

Dates
10/16/2015
10/27/2015
11/12/2015
11/30/2015
11/30/2015
01/03/2017

Amounts

$1,767,614.25
$1,710,241.73
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Print Date: 12/13/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

80006-4242-04 100.00 N/A 203,207.24 The repair of two bridges on S.R. 80 over Peyton's Creek (L.
Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
80006-4242-04 0500 9500 104-04.02 LS ADDITIONAL Bid: 0.000 Unit Price: $57,372.52
COMPENSATION(DESCRIPTYEXT  This Est: 0.000 This Est: $0.00
A DEPTH OF CONCRETE Total: 1.000 Total: $57,372.52

REMOVAL

80006-4242-04 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES Bid: 1.000 Unit Price: $25,145.26
AND GRADES This Est: 0.000 This Est: $0.00
Total: 0.800 Total: $20,116.21
80006-4242-04 0100 9021 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $740.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
80006-4242-04 0100 9017 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9017 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -417.590 Adj Total: -417.59
80006-4242-04 0500 9018 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
80006-4242-04 0100 9019 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9018 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -5635.850 Adj Total: -535.85
80006-4242-04 0500 9020 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
80006-4242-04 0500 0380 202-04.01 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $72,767.03
(DESCRIPTION, STA.)/(PARTIAL, This Est: 0.000 This Est: $0.00
BR. NO. 80-SR-080-5.75) Total: 1.000 Total: $72,767.03
80006-4242-04 0500 0390 202-04.02 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $91,031.76
(DESCRIPTION, STA.)/(PARTIAL, This Est: 0.000 This Est: $0.00
BR. NO. 80-SR-080-7.00) Total: 1.000 Total: $91,031.76
80006-4242-04 0100 0020 203-01.77 C.Y. ROAD AND DRAINAGE Bid: 750.000 Unit Price: $14.18
EXCAVATION (UNCLASS) This Est: 469.640 This Est: $6,659.50
Total: 865.940 Total: $12,279.03
80006-4242-04 0100 0030 203-02.01 TON BORROW EXCAVATION (GRADEL Bid: 2,350.000 Unit Price: $27.27
SOLID ROCK) This Est: 577.770 This Est: $15,755.79
Total: 2,074.560 Total: $56,573.25

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
80006-4242-04 0100 0040 203-06 M.G. WATER Bid: 10.000 Unit Price: $54.54
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
80006-4242-04 0100 0050 203-07 C.Y. FURNISHING & SPREADING Bid: 150.000 Unit Price: $32.72
TOPSOIL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
80006-4242-04 0500 0400 204-04.01 C.Y. ROCK EXCAVATION (BRIDGES) Bid: 56.000 Unit Price: $138.94
This Est: 0.000 This Est: $0.00
Total: 58.890 Total: $8,182.18
80006-4242-04 0500 9012 204-04.02 C.Y. EXTRA DEPTH ROCK Bid: 0.000 Unit Price: $208.41
EXCAVATION (a) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
80006-4242-04 0500 9013 204-04.03 C.Y. EXTRA DEPTH ROCK Bid: 0.000 Unit Price: $250.09
EXCAVATION (b) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
80006-4242-04 0500 0410  204-04.10 C.Y. STRUCTURE EXCAVATION Bid: 577.000 Unit Price: $14.40
UNCLASSIFIED This Est: 0.000 This Est: $0.00
Total: 1,207.580 Total: $17,389.15
80006-4242-04 0500 0420 204-05 L.F. ROCKDRILLING (BRIDGES) Bid: 144.000 Unit Price: $26.29
This Est: 0.000 This Est: $0.00
Total: 144.000 Total: $3,785.76

RR004
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STATE OF TENNESSEE
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
80006-4242-04 0500 0430 204-08.01 C.Y. BACKFILL MATERIAL (FLOWABLE Bid: 1.000 Unit Price: $310.30
FILL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
80006-4242-04 0500 0440 204-10.01 LS FOUNDATION PREPARATION(PR Bid: 1.000 Unit Price: $4,161.76
NO. ,STA )(BRIDGE 1, PIER  This Est: 0.000 This Est: $0.00
NO.1) Total: 1.000 Total: $4,161.76
80006-4242-04 0500 0450 204-10.02 LS FOUNDATION PREPARATION(PR Bid: 1.000 Unit Price: $4,161.76
NO. ,STA )/(BRIDGE 1, PIER  This Est: 0.000 This Est: $0.00
NO.2) Total: 1.000 Total: $4,161.76
80006-4242-04 0500 0460 204-10.03 LS FOUNDATION PREPARATION(PR Bid: 1.000 Unit Price: $4,161.76
NO. ,STA )/(BRIDGE 1, PIER  This Est: 0.000 This Est: $0.00
NO.3) Total: 1.000 Total: $4,161.76
80006-4242-04 0500 0470 204-10.04 LS FOUNDATION PREPARATION(PR Bid: 1.000 Unit Price: $4,161.76
NO. ,STA )/(BRIDGE 1, PIER  This Est: 0.000 This Est: $0.00
NO.4) Total: 1.000 Total: $4,161.76
80006-4242-04 0500 0480 204-10.06 LS FOUNDATION PREPARATION(PR Bid: 1.000 Unit Price: $2,774.51
NO. ,STA )/(BRIDGE 2, PIER  This Est: 0.000 This Est: $0.00
NO.1) Total: 1.000 Total: $2,774.51
80006-4242-04 0500 0490 204-10.06 LS FOUNDATION PREPARATION(PR Bid: 1.000 Unit Price: $2,774.51
NO. ,STA )/(BRIDGE 2, PIER  This Est: 0.000 This Est: $0.00
NO.2) Total: 1.000 Total: $2,774.51

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
80006-4242-04 0500 0500 204-10.07 LS FOUNDATION PREPARATION(PR Bid: 1.000 Unit Price: $2,774.51
NO. ,STA )/(BRIDGE 2, PIER  This Est: 0.000 This Est: $0.00
NO.3) Total: 1.000 Total: $2,774.51
80006-4242-04 0500 0510 204-10.08 LS FOUNDATION PREPARATION(PR Bid: 1.000 Unit Price: $2,774.51
NO. ,STA )(BRIDGE 2, PIER  This Est: 0.000 This Est: $0.00
NO.4) Total: 1.000 Total: $2,774.51
80006-4242-04 0100 0060 209-05 C.Y. SEDIMENT REMOVAL Bid: 300.000 Unit Price: $5.45
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
80006-4242-04 0100 0070 209-08.02 L.F. TEMPORARY SILT FENCE (WITH Bid: 1,934.000 Unit Price: $4.80
BACKING) This Est: 0.000 This Est: $0.00
Total: 1,350.000 Total: $6,480.00
80006-4242-04 0100 0080 209-09.04 EACH SEDIMENT FILTER BAG(15' X 10")  Bid: 4.000 Unit Price: $457.01
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
80006-4242-04 0100 0090 209-65.04 L.F. TEMPORARY IN STREAM Bid: 420.000 Unit Price: $49.66
DIVERSION This Est: 0.000 This Est: $0.00
Total: 480.000 Total: $23,836.80
80006-4242-04 0100 0100 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 480.000 Unit Price: $49.63
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 443.760 Total: $22,023.81

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
80006-4242-04 0500 0520 303-01.02 TON GRANULAR BACKFILL (BRIDGES) Bid: 300.000 Unit Price: $32.53
This Est: 0.000 This Est: $0.00
Total: 998.080 Total: $32,467.54
80006-4242-04 0100 0110 303-10.01  TON MINERAL AGGREGATE (SIZE 57) Bid: 132.000 Unit Price: $24.46
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
80006-4242-04 0100 0120 307-01.08 TON ASPHALT CONCRETE MIX Bid: 396.000 Unit Price: $139.61
(PG64-22) (BPMB-HM) GRADING This Est: 0.000 This Est: $0.00
B-M2 Total: 139.020 Total: $19,408.58
80006-4242-04 0100 9002 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9002 ADJUSTMENT 307 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -381.400 Adj Total: -381.40
80006-4242-04 0100 9003 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9003 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 71.700 Adj Total: 71.70
80006-4242-04 0100 9004 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
80006-4242-04 0100 0130 403-01 TON BITUMINOUS MATERIAL FOR Bid: 2.000 Unit Price: $954.37
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
80006-4242-04 0100 9005 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
80006-4242-04 0100 9006 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
80006-4242-04 0100 0140 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 203.000 Unit Price: $171.24
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
80006-4242-04 0100 9007 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
80006-4242-04 0100 9008 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
80006-4242-04 0100 9009 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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80006-4242-04 0100 9010  411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
80006-4242-04 0100 0150  415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 1,750.000 Unit Price: $20.94
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 195.840 Total: $4,100.89
80006-4242-04 0500 0530 602-10.05 LS BRACING REPAIRS Bid: 1.000 Unit Price: $16,249.41
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $16,249.41
80006-4242-04 0500 9000 604-01.08 C.Y. CLASS A CONCRETE (BRIDGE) Bid: 0.000 Unit Price: $261.81
(FOUNDATION LEVELING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
80006-4242-04 0500 0540 604-02.03 LB. EPOXY COATED REINFORCING Bid: 144,201.000 Unit Price: $1.18
STEEL This Est: 45,951.000 This Est: $54,222.18
Total: 92,403.000 Total: $109,035.54
0500 0540 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 23,759.000 Adj This Est -25,100.64
Adj Total: 51,894.000 Adj Total: -45,837.03
0500 0540 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 45,837.03
80006-4242-04 0500 0550 604-03.01 C.Y. CLASS ACONCRETE (BRIDGES) Bid: 368.000 Unit Price: $654.52
This Est: 31.570 This Est: $20,663.20
Total: 483.940 Total: $316,748.41

RR004
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount

80006-4242-04 0500 0560 604-03.02 LB. STEEL BAR REINFORCEMENT Bid: 77,178.000 Unit Price: $0.80
(BRIDGES) This Est: 0.000 This Est: $0.00

Total: 79,584.000 Total: $63,667.20

0500 0560 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 79,584.000 Adj Total: -33,258.14

0500 0560 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 39,5617.45

80006-4242-04 0500 0570 604-03.04 S.Y. PAVEMENT @ BRIDGE ENDS Bid: 120.000 Unit Price: $282.83
This Est: 0.000 This Est: $0.00

Total: 87.480 Total: $24,741.97

80006-4242-04 0500 0580 604-03.09 C.Y. CLASS D CONCRETE (BRIDGE Bid: 361.000 Unit Price: $376.38
DECK) This Est: 221.240 This Est: $83,270.31

Total: 367.990 Total: $138,504.08

0500 0580 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 1.187 Adj This Est -10,408.21

Adj Total: 2.000 Adj Total: -17,537.00

0500 0580 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 17,537.00
80006-4242-04 0500 0590 604-04.02 S.Y. APPLIED TEXTURE FINISH Bid: 2,476.000 Unit Price: $6.54
(EXISTING STRUCTURES) This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

RR004
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80006-4242-04 0500 0600 604-05.31 S.Y. BRIDGE DECK GROOVING Bid: 1,514.000 Unit Price: $2.74
(MECHANICAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
80006-4242-04 0500 0610 604-10.05 S.F. CONCRETE Bid: 42.000 Unit Price: $109.53
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
80006-4242-04 0500 0620 604-10.14 LS REMOVE EXISTING WEARING Bid: 1.000 Unit Price: $22,904.70
SURFACE This Est: 0.000 This Est: $0.00
Total: 1.500 Total: $34,357.05
80006-4242-04 0500 0630 604-10.54 S.F. CONCRETE REPAIRS Bid: 10.000 Unit Price: $173.20
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
80006-4242-04 0500 9001 604-22.50 DOLL DEFECTIVE CONCRETE Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
80006-4242-04 0500 0640 615-02.02 L.F. PRESTRESSED CONCRETE BOX Bid: 1,257.000 Unit Price: $173.38
BEAM (17" X 36") This Est: 319.040 This Est: $55,315.16
Total: 1,253.910 Total: $217,402.92
80006-4242-04 0500 0650 617-02 L.F. BRIDGE DECK CRACK SEALING Bid: 975.000 Unit Price: $2.55
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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80006-4242-04 0500 0660 617-05 GAL. SEALANT (DESCRIPTION)/ Bid: 14.000 Unit Price: $119.44
(HMWM) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
80006-4242-04 0500 0670 620-05.01 L.F. CONC PARAPET SINGLE SLOPE Bid: 761.000 Unit Price: $70.10
(STD-1-18S) This Est: 0.000 This Est: $0.00
Total: 373.830 Total: $26,205.48
80006-4242-04 0100 0160 705-01.01 L.F. GUARDRAIL AT BRIDGE ENDS Bid: 189.000 Unit Price: $70.90
This Est: 0.000 This Est: $0.00
Total: 54.000 Total: $3,828.60
80006-4242-04 0100 9011 705-01.50 L.F. SHOP CURVED GUARDRAIL AT Bid: 0.000 Unit Price: $88.63
BRIDGE ENDS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
80006-4242-04 0100 0170 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 50.000 Unit Price: $18.00
This Est: 0.000 This Est: $0.00
Total: 54.000 Total: $972.00
80006-4242-04 0100 9014 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $27.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
80006-4242-04 0100 0180 705-04.05 EACH GUARDRAIL TERMINAL Bid: 1.000 Unit Price: $763.49
(TYPE-IN-LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
80006-4242-04 0100 0190 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 7.000 Unit Price: $2,181.40
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $8,725.60

RR004
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80006-4242-04 0100 0200 705-04.50 EACH PORTABLE BARRIER RAIL Bid: 24.000 Unit Price: $13.09
DELINEATOR This Est: 0.000 This Est: $0.00
Total: 24.000 Total: $314.16
80006-4242-04 0100 0210 705-08.11 EACH PORTABLE IMPACT ATTENUATOI! Bid: 4.000 Unit Price: $1,378.93
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $6,894.65
80006-4242-04 0100 0220 709-05.05 TON MACHINED RIP-RAP (CLASS A-3)  Bid: 332.000 Unit Price: $29.22
This Est: 0.000 This Est: $0.00
Total: 514.640 Total: $15,037.78
80006-4242-04 0500 0680 709-05.06 TON MACHINED RIP-RAP (CLASS A-1)  Bid: 200.000 Unit Price: $31.97
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
80006-4242-04 0500 0690 710-09.01 L.F. 6" PERFORATED PIPE WITH Bid: 192.000 Unit Price: $30.69
VERTICAL DRAIN SYSTEM This Est: 55.000 This Est: $1,687.95
Total: 192.000 Total: $5,892.48
80006-4242-04 0500 0700 710-09.02 L.F. 6" PIPE UNDERDRAIN Bid: 106.000 Unit Price: $22.84
This Est: 50.000 This Est: $1,142.00
Total: 106.000 Total: $2,421.04
80006-4242-04 0100 0230 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $13,247.32
This Est: 0.000 This Est: $0.00
Total: 0.700 Total: $9,273.12

RR004
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80006-4242-04 0100 0240 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 740.000 Unit Price: $22.28
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 595.000 Total: $13,256.60
80006-4242-04 0500 0710 712-02.47 L.F. BRIDGE MOUNTED Bid: 385.000 Unit Price: $26.41
INTERCONNECTED PORTABLE This Est: 0.000 This Est: $0.00
BARRIER RAIL Total: 425.000 Total: $11,224.25
80006-4242-04 0100 0250 712-04.01 EACH FLEXIBLE DRUMS Bid: 40.000 Unit Price: $12.54
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 40.000 Total: $501.60
80006-4242-04 0100 0260 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 20.000 Unit Price: $8.73
This Est: 0.000 This Est: $0.00
Total: 20.000 Total: $174.60
80006-4242-04 0100 0270 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 785.000 Unit Price: $5.18
This Est: 0.000 This Est: $0.00
Total: 604.500 Total: $3,131.31
80006-4242-04 0100 0280 712-09.01 L.F. REMOVABLE PAVEMENT Bid: 7,200.000 Unit Price: $3.27
MARKING LINE This Est: 0.000 This Est: $0.00
Total: 4,444.000 Total: $14,531.88
80006-4242-04 0100 0290 712-09.04 L.F. REMOVABLE PAVEMENT Bid: 60.000 Unit Price: $27.27
MARKING (STOP LINE) This Est: 0.000 This Est: $0.00
Total: 52.000 Total: $1,418.04
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80006-4242-04 0100 0300  713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 2.000 Unit Price: $2,726.75
UNIT This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $5,453.50
80006-4242-04 0100 0310  716-05.01 L.M. PAINTED PAVEMENT MARKING  Bid: 1.000 Unit Price: $3,817.45
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
80006-4242-04 0100 0320  716-13.01 L.M. SPRAY THERMO PVMT MRKNG  Bid: 2.000 Unit Price: $8,180.25
(60 mil) (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
80006-4242-04 0100 0330  717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $5.146.69
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $5,146.69
80006-4242-04 0100 0340  730-40 EACH TEMPORARY TRAFFIC SIGNAL  Bid: 2.000 Unit Price: $23,499.79
SYSTEM This Est: 0.000 This Est: $0.00
Total: 2.500 Total: $58,749.48
80006-4242-04 0100 0350  740-10.03 S.Y. GEOTEXTILE (TYPE lll)(EROSION  Bid: 320.000 Unit Price: $1.63
CONTROL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
80006-4242-04 0100 0360 801-01 UNIT SEEDING (WITH MULCH) Bid: 12.000 Unit Price: $27.27
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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80006-4242-04 0100 9015 801-02 UNIT SEEDING (WITHOUT MULCH) Bid: 0.000 Unit Price: $12.27
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

80006-4242-04 0100 9016 801-06 UNIT MULCH Bid: 0.000 Unit Price: $16.36
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

80006-4242-04 0100 0370 803-01 S.Y. SODDING (NEW SOD) Bid: 150.000 Unit Price: $8.73
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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