
9/21/2016 20161020

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/31/2016

JJ07919

CNP218 Pay Period:  9/21/2016Contract: Estimate Number: 0008 to  10/20/2016Estimate Type: Progress Estimate Approved:No

Mid-State Construction Company, Inc.Contractor:

Contractor's
Address:

P.O. Box 351
Livingston,  TN   38570

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

12/04/2015

12/10/2015

01/06/2016

03/03/2016

%

$0.00

248.0

268.0

268.0

108.06

%Percent Complete($):

%Percent Behind:

ROANE

8.05

Date Notice to Proceed: 01/27/2016

09/30/2016

09/20/2016

$2,770,813.74

$2,723,293.59

$2,769,108.85 $1,567.00$2,767,541.85

$0.00

$0.00Test Report Payment Adjustments:

$2,769,108.85 $2,767,541.85 1,567.00

$2,769,108.85 $1,567.00$2,767,541.85

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The rehabilitation of the bridges on I-40 over S.R. 29 (Pine

100.01

20161020

Project(s): 73100-3121-44
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/31/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

BH-I-40-6(163)100.00 1574741,567.0073100-3121-44 59The rehabilitation of the bridges on I-40 over S.R. 29 (Pine

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

73100-3121-44 0500 9013 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES/(I-40
LANES)

73100-3121-44 0500 9014 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

73100-3121-44 0500 9015 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

73100-3121-44 0500 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90110500

-859.94-859.940

0.000.000

73100-3121-44 0500 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90120500

-3,029.52-3,029.520

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/31/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0073100-3121-44 0500 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $569.00

0.000

1.000

$0.00

$569.00

201-05.31 VEGETATION REMOVAL

73100-3121-44 0500 0020 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,058.96

0.000

1.000

$0.00

$8,058.96

202-01.02 REMOVAL OF ASBESTOS

73100-3121-44 0500 0030 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $635.13

0.000

0.000

$0.00

$0.00

204-08.01 BACKFILL MATERIAL (FLOWABLE
FILL)

73100-3121-44 0500 0040 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $56.32

0.000

0.000

$0.00

$0.00

209-05 SEDIMENT REMOVAL

73100-3121-44 0500 0050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

350.000 $2.59

0.000

180.000

$0.00

$466.20

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

73100-3121-44 0500 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $601.82

0.000

0.000

$0.00

$0.00

209-08.08 ENHANCED ROCK CHECK DAM

73100-3121-44 0500 9500 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $148.21

0.000

105.120

$0.00

$15,579.84

307-01.15 ASC MIX (PG64-22) (BPMLC-HM)
GRADING CS
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/31/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 252.70252.70 0.000.0073100-3121-44 0500 0070 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

218.000 $156.98

0.000

252.700

$0.00

$39,668.85

307-03.08 ASPHALT CONCRETE MIX
(PG76-22) (BPMB-HM) GRADING
B-M2

73100-3121-44 0500 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90060500

-982.63-982.630

0.000.000

73100-3121-44 0500 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90070500

337.50337.500

0.000.000

73100-3121-44 0500 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

73100-3121-44 0500 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

73100-3121-44 0500 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/31/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 342.49342.49 0.000.0073100-3121-44 0500 0080 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

420.000 $150.32

0.000

342.490

$0.00

$51,483.10

411-03.10 ACS MIX(PG76-22) GRADING D

73100-3121-44 0500 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90000500

-311.29-311.290

0.000.000

73100-3121-44 0500 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

73100-3121-44 0500 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020500

313.50313.500

0.000.000

73100-3121-44 0500 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

73100-3121-44 0500 0090 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.300 $33,019.37

0.000

0.837

$0.00

$27,637.21

411-12.01 SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/31/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1097.22 2,129.452,129.45 0.000.0073100-3121-44 0500 0100 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,614.000 $5.37

0.000

2,129.450

$0.00

$11,435.15

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

73100-3121-44 0500 0110 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $32,089.85

0.000

1.000

$0.00

$32,089.85

602-10.01 STRUCTURAL STEEL REPAIRS

73100-3121-44 0500 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $66.38

0.000

10.000

$0.00

$663.80

602-10.20 BOLTS

73100-3121-44 0500 0130 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

332.000 $96.21

0.000

418.000

$0.00

$40,215.78

602-10.32 STRUCTURAL STEEL (REPAIRS)

73100-3121-44 0500 0140 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

23,500.000 $15.67

0.000

23,567.000

$0.00

$369,294.89

603-02.20 SPOT PAINTING EXISTING STEEL
STRUCTURES

73100-3121-44 0500 0150 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $55,965.00

0.000

1.000

$0.00

$55,965.00

603-05.20 CONTAINMENT & DISPOSAL OF
WASTE(LOCATION & DESCRP)/
(BRIDGE NO. 73-I0040-11.15)

73100-3121-44 0500 9009 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,859.50

0.000

0.000

$0.00

$0.00

604-01.08 CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/31/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0073100-3121-44 0500 0160 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,648.75

0.000

1.000

$0.00

$4,648.75

604-03.01 CLASS A CONCRETE (BRIDGES)

73100-3121-44 0500 0170 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,813.000 $7.84

0.000

5,813.000

$0.00

$45,573.92

604-04.02 APPLIED TEXTURE FINISH
(EXISTING STRUCTURES)

73100-3121-44 0500 0180 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

589.000 $106.80

0.000

1,441.080

$0.00

$153,907.34

604-10.05 CONCRETE

73100-3121-44 0500 0190 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $13,643.15

0.000

1.000

$0.00

$13,643.15

604-10.14 REMOVE EXISTING WEARING
SURFACE

73100-3121-44 0500 0200 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $1.24

0.000

200.000

$0.00

$248.00

604-10.18 REINFORCING STEEL (REPAIRS)

73100-3121-44 0500 0210 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $693.54

0.000

0.000

$0.00

$0.00

604-10.30 BRIDGE DECK REPAIRS (FULL
DEPTH OF SLAB)

73100-3121-44 0500 0220 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

75.000 $762.34

0.000

75.600

$0.00

$57,632.90

604-10.32 EXPANSION JOINT REPAIRS
(TYPE A)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT02200500

-22,718.2575.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT02200500

22,718.250.000

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/31/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1911.13 484.61484.61 0.000.0073100-3121-44 0500 0230 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

345.000 $710.23

0.000

484.610

$0.00

$344,184.56

604-10.34 CONCRETE OVERLAYED BRIDGE
DECK REPAIR (FULL DEPTH)

73100-3121-44 0500 0240 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

225.000 $768.54

0.000

226.500

$0.00

$174,074.31

604-10.35 EXPANSION JOINT REPAIRS
(TYPE C)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT02400500

-69,389.44225.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT02400500

69,389.440.000

0.000.000

73100-3121-44 0500 0250 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

268.000 $107.42

0.000

268.000

$0.00

$28,788.56

604-10.44 EXPANSION JOINT REPAIRS

73100-3121-44 0500 0260 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

260.000 $178.27

0.000

12.320

$0.00

$2,196.29

604-10.50 BRIDGE DECK REPAIRS (PARTIAL
DEPTH OF SLAB)

73100-3121-44 0500 0270 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

589.000 $106.80

0.000

507.300

$0.00

$54,179.64

604-10.54 CONCRETE REPAIRS

73100-3121-44 0500 0280 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $359.53

0.000

150.240

$0.00

$54,015.79

604-10.56 CONCRETE OVERLAYED BRIDGE
DECK REPAIR (PARTIAL DEPTH)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/31/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

3.50 6.506.50 0.000.0073100-3121-44 0500 0290 GAL. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $106.33

0.000

6.500

$0.00

$691.15

604-10.58 EPOXY INJECTION (INJECTION)

73100-3121-44 0500 0300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

190.000 $67.16

0.000

209.000

$0.00

$14,036.44

604-10.62 EPOXY INJECTION REPAIR
(COMPLETE AND IN PLACE)

73100-3121-44 0500 9503 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $23,231.00

0.000

1.000

$0.00

$23,231.00

604-10.90 MISCELLANEOUS BRIDGE ITEMS

73100-3121-44 0500 0310 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $195,877.50

0.000

1.000

$0.00

$195,877.50

604-10.91 MISCELLANEOUS BRIDGE ITEMS
(Description)

73100-3121-44 0500 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

604-22.50 DEFECTIVE CONCRETE

73100-3121-44 0500 0320 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,632.000 $13.43

0.000

1,684.880

$0.00

$22,627.94

617-01 BRIDGE DECK SEALANT

73100-3121-44 0500 0330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

19,148.000 $2.31

0.000

18,146.000

$0.00

$41,917.26

617-02 BRIDGE DECK CRACK SEALING
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/31/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

60.00 110.00110.00 0.000.0073100-3121-44 0500 0340 GAL. Bid: Unit Price:

This Est:

Total:Total:

This Est:

110.000 $134.83

0.000

110.000

$0.00

$14,831.30

617-05 SEALANT (DESCRIPTION)/
(HMWM)

73100-3121-44 0500 0350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,238.60

0.000

0.000

$0.00

$0.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

73100-3121-44 0500 0360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,678.95

0.000

0.000

$0.00

$0.00

705-04.09 EARTH PAD FOR TYPE 38 GR
END TREATMENT

73100-3121-44 0500 0370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $2,245.71

0.000

4.000

$0.00

$8,982.84

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

73100-3121-44 0500 0380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

126.000 $1.12

0.000

0.000

$0.00

$0.00

706-01 GUARDRAIL REMOVED

73100-3121-44 0500 0390 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $51.71

0.000

44.600

$0.00

$2,306.27

709-05.06 MACHINED RIP-RAP (CLASS A-1)

73100-3121-44 0500 0400 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $97,647.18

0.000

1.000

$0.00

$97,647.18

712-01 TRAFFIC CONTROL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/31/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

4.00 5.005.00 0.000.0073100-3121-44 0500 9502 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,155.00

0.000

5.000

$0.00

$5,775.00

712-01.03 LANE CLOSURE(NIGHT
WORK)/For CS Mix Placement on
Rumble Strips

73100-3121-44 0500 0410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,060.000 $25.97

0.000

5,610.000

$0.00

$145,691.70

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

73100-3121-44 0500 0420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

390.000 $12.87

0.000

434.000

$0.00

$5,585.58

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

73100-3121-44 0500 0430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

395.000 $5.32

0.000

378.000

$0.00

$2,010.96

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR

73100-3121-44 0500 0440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $8.96

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)

73100-3121-44 0500 0450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

245.000 $8.95

0.000

86.000

$0.00

$769.70

712-05.03 WARNING LIGHTS (TYPE C)

73100-3121-44 0500 0460 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,932.000 $5.32

0.000

2,191.423

$0.00

$11,658.37

712-06 SIGNS (CONSTRUCTION)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/31/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

73100-3121-44 0500 0470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $184.69

0.000

0.000

$0.00

$0.00

712-06.16 SIGNS (CONSTRUCTION)
(REDUCED SPEED WARNING)

73100-3121-44 0500 9016 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

32,220.000

$0.00

$32,220.00

712-08.01 UNIFORMED POLICE OFFICER

73100-3121-44 0500 0480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,231.23

0.000

2.000

$0.00

$2,462.46

712-08.03 ARROW BOARD (TYPE C)

73100-3121-44 0500 0490 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,300.000 $78.35

20.000

2,399.500

$1,567.00

$188,000.83

712-08.10 MOBILE MESSAGE SIGN UNIT
W/ATTENUATOR

73100-3121-44 0500 0500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,165.000 $2.18

0.000

0.000

$0.00

$0.00

712-09.01 REMOVABLE PAVEMENT
MARKING LINE

73100-3121-44 0500 0510 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

53,025.000 $2.56

0.000

33,605.000

$0.00

$86,028.80

712-09.02 REMOVABLE PAVEMENT
MARKING (8" BARRIER LINE)

73100-3121-44 0500 0520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $13.43

0.000

0.000

$0.00

$0.00

712-09.04 REMOVABLE PAVEMENT
MARKING (STOP LINE)
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0.00 8.008.00 0.000.0073100-3121-44 0500 0530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $2,798.25

0.000

8.000

$0.00

$22,386.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

73100-3121-44 0500 0540 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $104,094.90

0.000

1.000

$0.00

$104,094.90

714-16.01 NAVIGATIONAL LIGHTING

73100-3121-44 0500 0550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

460.000 $11.19

0.000

0.000

$0.00

$0.00

716-01.12 RAISED PVMT MARKERS
(MONO-DIRECTIONAL) (1 COLOR
LENS)

73100-3121-44 0500 0560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

42.000 $11.19

0.000

0.000

$0.00

$0.00

716-01.13 RAISED PVMT MARKERS
(BI-DIRECTIONAL) (2 COLOR
LENS)

73100-3121-44 0500 0570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

67.000 $61.56

0.000

13.000

$0.00

$800.28

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

73100-3121-44 0500 0580 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

650.000 $13.43

0.000

360.000

$0.00

$4,834.80

716-02.23 PLASTIC PAVEMENT MARKING
(12IN BARRIER LINE)

73100-3121-44 0500 0590 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.500 $2,798.26

0.000

0.000

$0.00

$0.00

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)
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73100-3121-44 0500 0600 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.800 $4,337.29

0.000

0.000

$0.00

$0.00

716-12.01 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

73100-3121-44 0500 0610 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.300 $5,456.59

0.000

2.600

$0.00

$14,187.13

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

73100-3121-44 0500 0620 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $118,231.17

0.000

1.000

$0.00

$118,231.17

717-01 MOBILIZATION

73100-3121-44 0500 9501 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,625.00

0.000

1.000

$0.00

$2,625.00

717-01.04 MOBILIZATION (DESCRIPTION)/CS
for Rumble Strips

73100-3121-44 0500 0630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $17,908.80

0.000

1.000

$0.00

$17,908.80

730-40 TEMPORARY TRAFFIC SIGNAL
SYSTEM

V47 - TSMR *END OF REPORT*
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