
12/1/2015 20151202

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/19/2016
JJ04221

CNP219 Pay Period:  12/1/2015Contract: Estimate Number: 0004 to  12/02/2015Estimate Type: Progress

Wright Paving Contractors, Inc.Contractor:
Contractor's
Address:

372 Shelbyville Highway
Fayetteville,  TN   37334

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

07/10/2015
07/24/2015

08/20/2015

09/29/2015

%

$0.00

52.0
52.0
52.0
100.00

%Percent Complete($):
%Percent Behind:

COFFEE

3.56

Date Notice to Proceed: 09/10/2015

10/31/2015
10/31/2015
11/03/2015

$299,599.03
$299,599.03

$284,619.49 $1,509.96$283,109.53

$0.00
$0.00Test Report Payment Adjustments:

$284,619.49 $283,109.53 1,509.96

$284,619.49 $1,509.96$283,109.53

$0.00 $0.00

$0.00 $0.00
$0.00 $0.00

Resurfacing on S.R. 269 from the Bedford Co to U.S. 41A

96.44

20151202

Project(s) 16017-3207-94, 16017-4207-04, 16017-4208-04
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/19/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
5516017-3207-94 From Bedford County Line (LM 0.00) to SR 16 (LM 3.06)HSIP-269(26)20.92 3535
6616017-4207-04 The resurfacing on S.R. 269 from the Bedford County line (L.N/A70.55 3636
2216017-4208-04 Bridge ItemsN/A8.53 3232

1,509.96

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

16017-3207-94 0100 9012 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $250.000
0.000
0.000

$0.000
$0.000

108-07

16017-4207-04 0100 9013 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $250.000
0.000
0.000

$0.000
$0.000

108-07

16017-4208-04 0500 9014 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $250.000
0.000
0.000

$0.000
$0.000

108-07
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/19/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 0 000 00 0 000 0016017-3207-94 0100 9006 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90060100
-38.760-38.760

0.0000.000

16017-4207-04 0100 9007 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90070100
-2,023.020-2,023.020

0.0000.000

16017-4208-04 0500 9008 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/19/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

16017-3207-94 0100 9009 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

16017-4207-04 0100 9010 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90100100
-4,467.740-4,467.740

0.0000.000

16017-4208-04 0500 9011 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

16017-3207-94 0100 0010 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:
This Est:
Total:Total:

This Est:
200.000 $30.950

0.000
143.180

$0.000
$4,431.421

303-01

16017-4207-04 0100 0010 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
14.000 $632.270

0.000
14.780

$0.000
$9,344.951

403-01

16017-4207-04 0100 0020 TON ACS MIX(PG64-22) THIN LIFT CS
ASPHALT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,022.000 $86.180

0.000
1,981.130

$0.000
$170,733.783

411-03.07
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/19/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 0 000 00 0 000 0016017-4207-04 0100 9002 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 AC Content AdjustmentADJUSTMENT90020100
1,685.7401,685.740

0.0000.000

16017-3207-94 0100 9003 DOLL RIDEABILITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.30

16017-4207-04 0100 9004 DOLL RIDEABILITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000

-591.540
-591.540

$-591.540
$-591.540

411-03.30

16017-4208-04 0500 9005 DOLL RIDEABILITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.30

16017-4207-04 0100 9015 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000

2,101.500
2,101.500

$2,101.500
$2,101.500

411-05.40

16017-4208-04 0500 9016 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.41
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/19/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

16017-4208-04 0500 0010 S.Y. CONCRETE OVERLAYED BRIDGE
DECK REPAIR (PARTIAL DEPTH)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $236.900
0.000
0.000

$0.000
$0.000

604-10.56

16017-4208-04 0500 0020 S.Y. TYPE 2 THIN EPOXY OVERLAY
(LOW-MOD EPOXY)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
408.000 $59.740

0.000
432.760

$0.000
$25,853.082

617-04.02

16017-3207-94 0100 0020 L.F. GUARDRAIL AT BRIDGE ENDS Bid: Unit Price:
This Est:
Total:Total:

This Est:
27.000 $66.950

0.000
0.000

$0.000
$0.000

705-01.01

16017-3207-94 0100 9001 L.F. SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $83.688
0.000
0.000

$0.000
$0.000

705-01.50

16017-3207-94 0100 0030 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: Unit Price:
This Est:
Total:Total:

This Est:
150.000 $17.000

0.000
137.500

$0.000
$2,337.500

705-02.02

16017-3207-94 0100 9000 L.F. SHOP CURVED GUARDRAIL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $25.500
0.000
0.000

$0.000
$0.000

705-02.50

16017-3207-94 0100 0040 EACH TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $2,163.000
0.000
5.000

$0.000
$10,815.000

705-04.07
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/19/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 325 00325 00 0 000 0016017-3207-94 0100 0050 L.F. GUARDRAIL REMOVED Bid: Unit Price:
This Est:
Total:Total:

This Est:
442.000 $1.030

0.000
325.000

$0.000
$334.750

706-01

16017-4207-04 0100 0030 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $10,000.000
0.000
1.000

$0.000
$10,000.000

712-01

16017-3207-94 0100 0060 EACH FLEXIBLE DRUMS
(CHANNELIZATION)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
12.000 $10.300

0.000
0.000

$0.000
$0.000

712-04.02

16017-3207-94 0100 0070 EACH WARNING LIGHTS (TYPE A) Bid: Unit Price:
This Est:
Total:Total:

This Est:
12.000 $10.300

0.000
0.000

$0.000
$0.000

712-05.01

16017-4207-04 0100 0040 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:
This Est:
Total:Total:

This Est:
446.000 $7.320

0.000
346.500

$0.000
$2,536.380

712-06

16017-3207-94 0100 0080 EACH SIGNS (DESCRIPTION)/(R2-1,
SPEED LIMIT 40 MPH)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $226.600
0.000
5.000

$0.000
$1,133.000

713-16.20

16017-3207-94 0100 0090 EACH SIGNS (DESCRIPTION)/(R2-1,
SPEED LIMIT 55 MPH)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $226.600
0.000
1.000

$0.000
$226.600

713-16.21
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/19/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 1 001 00 0 000 0016017-3207-94 0100 0100 EACH SIGNS (DESCRIPTION)/(STOP
AHEAD (W3-1)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $293.550
0.000
1.000

$0.000
$293.550

713-16.22

16017-3207-94 0100 0110 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
202.000 $31.420

0.000
221.000

$0.000
$6,943.820

716-01.21

16017-3207-94 0100 0120 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
130.000 $12.110

0.000
149.000

$0.000
$1,804.390

716-02.05

16017-3207-94 0100 0130 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (6IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
11.800 $2,446.250

0.000
10.696

$0.000
$26,165.090

716-13.02

16017-4207-04 0100 0050 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $15,000.000
0.000
1.000

$0.000
$15,000.000

717-01

V44 *END OF REPORT*
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