
11/1/2016 20161130

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

CNP229 Pay Period:  11/1/2016Contract: Estimate Number: 0011 to  11/30/2016Estimate Type: Progress Estimate Approved:No

Palmertree Construction Company, LLCContractor:

Contractor's
Address:

226 Myers Drive
Sewanee,  TN   37375

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

12/04/2015

12/10/2015

01/08/2016

01/27/2016

%

$105,617.72

552.0

309.0

309.0

55.98

%Percent Complete($):

%Percent Behind:

FRANKLIN

---

Date Notice to Proceed: 01/27/2016

07/31/2017

$5,013,508.21

$5,013,508.21

$3,743,125.80 $280,592.54$3,462,533.26

$0.00

$-3,918.30Test Report Payment Adjustments:

$3,739,207.50 $3,458,614.96 280,592.54

$3,637,508.08 $280,592.54$3,356,915.54

$105,617.72 $0.00

$-3,918.30 $0.00

$0.00 $0.00

Construction on "Phase A" of a S.I.A. route serving Nissan

71.51

20161130

Project(s): 26952-3509-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

N/A100.00 2121280,592.5426952-3509-04 21The grading, drainage, construction of a concrete Bulb-Tee b

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

26952-3509-04 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $55,000.00

0.000

0.800

$0.00

$44,000.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

26952-3509-04 0100 9023 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

26952-3509-04 0500 9024 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

26952-3509-04 0100 9019 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90190100

-10,587.29-10,587.290

-78.73-78.730

26952-3509-04 0500 9020 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0026952-3509-04 0100 9021 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90210100

-4,792.49-4,792.490

0.000.000

26952-3509-04 0500 9022 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

26952-3509-04 0100 0020 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $86,500.00

0.000

1.000

$0.00

$86,500.00

201-01 CLEARING AND GRUBBING

26952-3509-04 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,500.00

0.000

0.000

$0.00

$0.00

202-04.50 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(15X6 BOX
CULV LT STA 312+65)

26952-3509-04 0100 0040 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,694.000 $18.50

0.000

18,169.220

$0.00

$336,130.57

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

26952-3509-04 0100 9011 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $27.75

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

278637.81 56,629.3256,629.32 0.000.0026952-3509-04 0100 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

49,516.000 $17.00

0.000

56,629.320

$0.00

$962,698.44

203-02.01 BORROW EXCAVATION (GRADED
SOLID ROCK)

26952-3509-04 0100 0060 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,850.000 $6.50

0.000

662.600

$0.00

$4,306.90

203-04 PLACING AND SPREADING
TOPSOIL

26952-3509-04 0100 0070 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

24,330.000 $6.50

0.000

31,171.640

$0.00

$202,615.66

203-05 UNDERCUTTING

26952-3509-04 0100 0080 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $4.50

1.000

356.000

$4.50

$1,602.00

203-06 WATER

26952-3509-04 0500 0900 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

335.000 $9.00

0.000

581.100

$0.00

$5,229.90

204-02.01 DRY EXCAVATION (BRIDGES)

26952-3509-04 0500 9014 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $13.50

0.000

0.000

$0.00

$0.00

204-02.02 EXTRA DEPTH DRY EXCAVATION
(a)

26952-3509-04 0500 9015 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $16.20

0.000

0.000

$0.00

$0.00

204-02.03 EXTRA DEPTH DRY EXCAVATION
(b)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

186.95 154.57154.57 0.000.0026952-3509-04 0500 0910 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

142.000 $17.50

0.000

154.570

$0.00

$2,704.98

204-03.01 WET EXCAVATION (BRIDGES)/
(BRIDGES)

26952-3509-04 0500 9016 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $26.25

0.000

0.000

$0.00

$0.00

204-03.02 EXTRA DEPTH WET EXCAVATION
(a)

26952-3509-04 0500 9017 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $31.50

0.000

0.000

$0.00

$0.00

204-03.03 EXTRA DEPTH WET EXCAVATION
(b)

26952-3509-04 0500 0920 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

307.000 $330.00

0.000

503.950

$0.00

$166,303.50

204-14 CORE DRILLING FOR
PILES(ROCK)

26952-3509-04 0500 0930 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

179.000 $85.00

0.000

181.750

$0.00

$15,448.75

204-15 CORE DRILLING FOR PILES(SOIL)

26952-3509-04 0100 0090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $9.00

0.000

0.000

$0.00

$0.00

209-02.04 10" TEMPORARY SLOPE DRAIN

26952-3509-04 0100 0100 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $45.00

0.000

18.030

$0.00

$811.35

209-05 SEDIMENT REMOVAL

26952-3509-04 0100 0110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,534.000 $3.75

0.000

3,319.000

$0.00

$12,446.25

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2804.00 1,926.001,926.00 0.000.0026952-3509-04 0100 0120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,530.000 $1.50

0.000

1,926.000

$0.00

$2,889.00

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

26952-3509-04 0100 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

41.000 $275.00

0.000

36.000

$0.00

$9,900.00

209-08.07 ROCK CHECK DAM PER

26952-3509-04 0100 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $350.00

0.000

40.000

$0.00

$14,000.00

209-08.08 ENHANCED ROCK CHECK DAM

26952-3509-04 0100 0150 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

42.000 $4.00

0.000

0.000

$0.00

$0.00

209-09.01 SANDBAGS

26952-3509-04 0100 0160 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $300.00

0.000

4.000

$0.00

$1,200.00

209-09.02 TEMPORARY SEDIMENT FILTER
BAG (14'6" X 2'0" X 13'3")

26952-3509-04 0100 0170 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $2.50

0.000

0.000

$0.00

$0.00

209-20.03 POLYETHYLENE SHEETING (6
MIL. MINIMUM)

26952-3509-04 0100 0180 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

20,465.000 $20.68

0.000

12,558.230

$0.00

$259,704.20

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Page 6RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

516.93 357.06357.06 65.980.0026952-3509-04 0500 0940 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

77.000 $40.00

65.980

357.060

$2,639.20

$14,282.40

303-01.02 GRANULAR BACKFILL (BRIDGES)

26952-3509-04 0100 0190 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

269.000 $18.50

0.000

752.390

$0.00

$13,919.22

303-10.01 MINERAL AGGREGATE (SIZE 57)

26952-3509-04 0100 0200 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

49.000 $19.50

0.000

0.000

$0.00

$0.00

303-10.03 MINERAL AGGREGATE (SIZE 68)

26952-3509-04 0100 0210 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,074.000 $81.43

0.000

929.370

$0.00

$75,678.60

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

26952-3509-04 0100 0220 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,381.000 $87.00

0.000

721.670

$0.00

$62,785.29

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

26952-3509-04 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90000100

-3,306.33-3,306.330

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0026952-3509-04 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90010100

877.50877.500

0.000.000

26952-3509-04 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

26952-3509-04 0100 0230 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

43.000 $655.00

0.000

7.950

$0.00

$5,207.25

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

26952-3509-04 0100 0240 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

168.000 $23.50

0.000

63.520

$0.00

$1,492.72

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

26952-3509-04 0100 0250 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $655.00

0.000

0.000

$0.00

$0.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

26952-3509-04 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

Page 8RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

26952-3509-04 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

26952-3509-04 0100 0260 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,277.000 $95.00

0.000

0.000

$0.00

$0.00

411-01.10 ACS MIX(PG64-22) GRADING D

26952-3509-04 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

26952-3509-04 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

26952-3509-04 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

26952-3509-04 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

26952-3509-04 0100 0270 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,000.000 $4.06

0.000

4,000.000

$0.00

$16,240.00

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 50.0050.00 0.000.0026952-3509-04 0100 0280 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $500.00

0.000

50.000

$0.00

$25,000.00

604-01.01 CLASS A CONCRETE (ROADWAY)

26952-3509-04 0500 9005 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $216.00

0.000

0.000

$0.00

$0.00

604-01.08 CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

26952-3509-04 0500 0950 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

214,948.000 $0.93

0.000

0.000

$0.00

$0.00

604-02.03 EPOXY COATED REINFORCING
STEEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT09500500

105,617.720.000

0.000.000

26952-3509-04 0500 0960 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

479.000 $540.00

62.500

403.730

$33,750.00

$218,014.20

604-03.01 CLASS A CONCRETE (BRIDGES)

26952-3509-04 0500 0970 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

83,601.000 $0.89

13,080.000

80,526.000

$11,641.20

$71,668.14

604-03.02 STEEL BAR REINFORCEMENT
(BRIDGES)

26952-3509-04 0500 0980 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

290.000 $250.00

0.000

0.000

$0.00

$0.00

604-03.04 PAVEMENT @ BRIDGE ENDS
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

26952-3509-04 0500 0990 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

532.000 $610.00

0.000

0.000

$0.00

$0.00

604-03.09 CLASS D CONCRETE (BRIDGE
DECK)

26952-3509-04 0500 1000 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,476.000 $6.60

0.000

0.000

$0.00

$0.00

604-04.01 APPLIED TEXTURE FINISH (NEW
STRUCTURES)

26952-3509-04 0500 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

604-22.50 DEFECTIVE CONCRETE

26952-3509-04 0500 1010 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,673.000 $41.00

0.000

2,165.500

$0.00

$88,785.50

606-03.03 STEEL PILES (12 INCH)

26952-3509-04 0500 1020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

98.000 $125.00

0.000

80.000

$0.00

$10,000.00

606-03.06 PILE TIPS (STEEL PILES, 12 INCH)

26952-3509-04 0100 0290 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $50.00

0.000

96.000

$0.00

$4,800.00

607-03.30 18" PIPE CULVERT

26952-3509-04 0100 0300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

134.000 $55.00

0.000

136.000

$0.00

$7,480.00

607-05.30 24" PIPE CULVERT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 8.008.00 0.000.0026952-3509-04 0100 0310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $80.00

0.000

8.000

$0.00

$640.00

607-06.30 30" PIPE CULVERT

26952-3509-04 0100 0320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

63.000 $95.00

0.000

72.000

$0.00

$6,840.00

607-08.30 42" PIPE CULVERT

26952-3509-04 0100 0330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

228.000 $30.00

0.000

88.000

$0.00

$2,640.00

607-39.02 18" PIPE CULVERT (SIDE DRAIN)

26952-3509-04 0100 0340 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $15.00

0.000

0.000

$0.00

$0.00

610-07.03 18" PIPE DRAIN (BRIDGE DRAIN)

26952-3509-04 0100 0350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,500.00

0.000

0.000

$0.00

$0.00

611-02.10 JUNCTION BOX, TYPE 1

26952-3509-04 0100 0360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,600.00

0.000

0.000

$0.00

$0.00

611-02.11 JUNCTION BOX, TYPE 2

26952-3509-04 0100 0370 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $750.00

0.000

19.220

$0.00

$14,415.00

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03700100

-960.00-1.280

0.000.000
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
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1775.00 1,512.001,512.00 0.000.0026952-3509-04 0100 0380 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,312.000 $1.50

0.000

1,512.000

$0.00

$2,268.00

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03800100

-841.50-561.000

0.000.000

26952-3509-04 0100 0390 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

442.000 $3.50

0.000

0.000

$0.00

$0.00

611-07.03 STRUCTURAL STEEL (PIPE
ENDWALLS)

26952-3509-04 0500 1030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,907.000 $178.00

1,295.249

1,906.916

$230,554.32

$339,431.05

615-01.10 PRESTRESSED CONCRETE BULB
TEE BEAM (6" WEB)(BT-54)

26952-3509-04 0500 1040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

636.000 $75.00

0.000

0.000

$0.00

$0.00

620-05.01 CONC PARAPET SINGLE SLOPE
(STD-1-1SS)

26952-3509-04 0100 0400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $12.00

0.000

0.000

$0.00

$0.00

621-03.02 18" TEMPORARY DRAINAGE PIPE

26952-3509-04 0100 0410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $80.00

0.000

96.000

$0.00

$7,680.00

621-03.07 48" TEMPORARY DRAINAGE PIPE
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26952-3509-04 0100 0420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

108.000 $70.00

0.000

0.000

$0.00

$0.00

705-01.01 GUARDRAIL AT BRIDGE ENDS

26952-3509-04 0100 9013 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $87.50

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

26952-3509-04 0100 0430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

888.000 $16.50

0.000

562.500

$0.00

$9,281.25

705-02.02 SINGLE GUARDRAIL (TYPE 2)

26952-3509-04 0100 9012 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $24.75

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

26952-3509-04 0100 0440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $1,850.00

0.000

5.000

$0.00

$9,250.00

705-04.04 GUARDRAIL TERMINAL (TYPE 21)

26952-3509-04 0100 0450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $650.00

0.000

0.000

$0.00

$0.00

705-04.05 GUARDRAIL TERMINAL
(TYPE-IN-LINE)

26952-3509-04 0100 0460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $6,000.00

0.000

0.000

$0.00

$0.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

26952-3509-04 0100 0470 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $1.00

0.000

300.000

$0.00

$300.00

706-01 GUARDRAIL REMOVED
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408.00 1,460.001,460.00 0.000.0026952-3509-04 0100 0480 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,460.000 $1.50

0.000

1,460.000

$0.00

$2,190.00

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

26952-3509-04 0100 0490 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $31.00

0.000

0.000

$0.00

$0.00

709-05.05 MACHINED RIP-RAP (CLASS A-3)

26952-3509-04 0100 0500 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,160.000 $31.00

67.050

4,463.170

$2,078.55

$138,358.27

709-05.06 MACHINED RIP-RAP (CLASS A-1)

26952-3509-04 0500 1050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

187.000 $25.00

0.000

0.000

$0.00

$0.00

710-09.01 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

26952-3509-04 0500 1060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

33.000 $11.00

0.000

0.000

$0.00

$0.00

710-09.02 6" PIPE UNDERDRAIN

26952-3509-04 0100 0510 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,806.000 $2.25

0.000

952.770

$0.00

$2,143.73

710-13.03 FILTER CLOTH

26952-3509-04 0100 0520 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $31,608.00

0.000

0.500

$0.00

$15,804.00

712-01 TRAFFIC CONTROL

Page 15RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

26952-3509-04 0100 0530 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $18.50

0.000

0.000

$0.00

$0.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

26952-3509-04 0100 0540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $37.00

0.000

20.000

$0.00

$740.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

26952-3509-04 0100 0550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $43.00

0.000

2.000

$0.00

$86.00

712-05.01 WARNING LIGHTS (TYPE A)

26952-3509-04 0100 0560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $43.00

0.000

0.000

$0.00

$0.00

712-05.03 WARNING LIGHTS (TYPE C)

26952-3509-04 0100 0570 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

399.000 $8.00

0.000

669.700

$0.00

$5,357.60

712-06 SIGNS (CONSTRUCTION)

26952-3509-04 0100 0580 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

108.000 $14.20

0.000

96.000

$0.00

$1,363.20

712-07.03 TEMPORARY BARRICADES (TYPE
III)

26952-3509-04 0100 0590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,100.00

0.000

1.000

$0.00

$1,100.00

712-08.03 ARROW BOARD (TYPE C)
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26952-3509-04 0100 0600 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $4.00

0.000

0.000

$0.00

$0.00

712-09.01 REMOVABLE PAVEMENT
MARKING LINE

26952-3509-04 0100 0610 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $220.00

0.000

0.000

$0.00

$0.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

26952-3509-04 0100 0620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $6,700.00

0.000

2.000

$0.00

$13,400.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

26952-3509-04 0100 0630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $245.00

0.000

2.000

$0.00

$490.00

713-16.20 SIGNS (DESCRIPTION)/(R1-1 w/
1-P8 SUPPORT)

26952-3509-04 0100 0640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $225.00

0.000

0.000

$0.00

$0.00

713-16.21 SIGNS (DESCRIPTION)/(R2-1 w/
1-P8 SUPPORT)

26952-3509-04 0100 0650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $270.00

0.000

1.000

$0.00

$270.00

713-16.23 SIGNS (DESCRIPTION)/(W3-1 w/
1-P8 SUPPORT)

26952-3509-04 0100 0660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $270.00

0.000

0.000

$0.00

$0.00

713-16.24 SIGNS (DESCRIPTION)/(OM4-1 w/
1-P8 SUPPORT)
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26952-3509-04 0100 0670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $270.00

0.000

0.000

$0.00

$0.00

713-16.25 SIGNS (DESCRIPTION)/(W14-1 w/
1-P8 SUPPORT)

26952-3509-04 0100 0680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $225.00

0.000

0.000

$0.00

$0.00

713-16.26 SIGNS (DESCRIPTION)/(R3-8
(MODIFIED)

26952-3509-04 0100 0690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $205.00

0.000

1.000

$0.00

$205.00

713-16.27 SIGNS (DESCRIPTION)/(R6-1R w/
1-P8 SUPPORT)

26952-3509-04 0100 0700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $225.00

0.000

1.000

$0.00

$225.00

713-16.28 SIGNS (DESCRIPTION)/(R6-3 w/
1-P8 SUPPORT)

26952-3509-04 0100 0710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $200.00

0.000

0.000

$0.00

$0.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

26952-3509-04 0100 0720 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $13.00

0.000

0.000

$0.00

$0.00

716-02.07 PLASTIC PAVEMENT MARKING
(24" BARRIER LINE)

26952-3509-04 0100 0730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $500.00

0.000

0.000

$0.00

$0.00

716-03.03 PLASTIC WORD PAVEMENT
MARKING (STOP AHEAD)

Page 18RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

26952-3509-04 0100 0740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $500.00

0.000

0.000

$0.00

$0.00

716-03.07 PLASTIC WORD PAVEMENT
MARKING (STOP)

26952-3509-04 0100 0750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $300.00

0.000

0.000

$0.00

$0.00

716-04.01 PLASTIC PAVEMENT MARKING
(STRAIGHT-TURN ARROW)

26952-3509-04 0100 0760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $400.00

0.000

0.000

$0.00

$0.00

716-04.02 PLASTIC PAVEMENT
MARKING(DOUBLE TURNING
ARROW)

26952-3509-04 0100 0770 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

72.000 $15.00

0.000

0.000

$0.00

$0.00

716-04.16 PLASTIC PAVEMENT MARKING
(NOISE STRIP)

26952-3509-04 0100 0780 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

125.000 $10.00

0.000

0.000

$0.00

$0.00

716-05.05 PAINTED PAVEMENT MARKING
(STOP LINE)

26952-3509-04 0100 0790 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,500.00

0.000

0.000

$0.00

$0.00

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

26952-3509-04 0100 0800 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $246,000.00

0.000

1.000

$0.00

$246,000.00

717-01 MOBILIZATION
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626.67 815.56815.56 0.000.0026952-3509-04 0100 0810 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,416.000 $3.75

0.000

815.560

$0.00

$3,058.35

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

26952-3509-04 0100 0820 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

52,528.000 $1.07

0.000

31,249.690

$0.00

$33,437.17

740-10.04 GEOTEXTILE (TYPE IV)
(STABILIZATION)

26952-3509-04 0100 0830 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,100.000 $4.00

0.000

7,054.000

$0.00

$28,216.00

740-11.03 TEMPORARY SEDIMENT TUBE
18IN (DESCRIPTION)/
(DESCRIPTION)

26952-3509-04 0100 0840 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $20.50

0.000

0.000

$0.00

$0.00

801-01 SEEDING (WITH MULCH)

26952-3509-04 0100 0850 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $18.00

0.000

0.000

$0.00

$0.00

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

26952-3509-04 0100 0860 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $18.50

0.000

0.000

$0.00

$0.00

801-02 SEEDING (WITHOUT MULCH)

26952-3509-04 0100 0870 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $3.50

1.000

218.000

$3.50

$763.00

801-03 WATER (SEEDING & SODDING)
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26952-3509-04 0100 9018 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $12.30

0.000

0.000

$0.00

$0.00

801-06 MULCH

26952-3509-04 0100 0880 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,550.000 $2.10

0.000

12,152.000

$0.00

$25,519.20

803-01 SODDING (NEW SOD)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT08800100

-2,116.80-1,008.000

0.000.000

26952-3509-04 0100 0890 CYCL Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,000.00

0.000

0.000

$0.00

$0.00

806-02.03 PROJECT MOWING

V47 - TSMR *END OF REPORT*
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