
11/1/2016 20161130

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

CNP251 Pay Period:  11/1/2016Contract: Estimate Number: 0005 to  11/30/2016Estimate Type: Progress Estimate Approved:No

Concrete Structures, Inc.Contractor:

Contractor's
Address:

PO Drawer 128
Charlotte,  TN   37036-0128

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

08/28/2015

09/11/2015

09/23/2015

12/03/2015

%

$0.00

450.0

414.0

414.0

92.00

%Percent Complete($):

%Percent Behind:

HUMPHREYS

83.95

Date Notice to Proceed: 10/14/2015

01/05/2017

$1,053,832.00

$1,053,832.00

$116,993.73 $24,000.00$92,993.73

$0.00

$0.00Test Report Payment Adjustments:

$116,993.73 $92,993.73 24,000.00

$116,993.73 $24,000.00$92,993.73

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The repair of the bridge on Dupont Access Rd over the CSX RR

8.05

20161130

Project(s): 43951-4506-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

N/A100.00 000024,000.0043951-4506-04 00The repair of the bridge on Dupont Access Road over the CSX

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

43951-4506-04 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,000.00

0.000

0.400

$0.00

$4,000.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

43951-4506-04 0100 9020 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

105-03 RAILROAD FLAGGING (DEDUCT)

43951-4506-04 0100 9021 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

43951-4506-04 0100 9016 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

43951-4506-04 0500 9017 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

43951-4506-04 0100 9018 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

43951-4506-04 0500 9019 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

43951-4506-04 0500 0440 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,000.00

0.000

0.000

$0.00

$0.00

201-07.01 REMOVAL AND DISPOSAL OF
BRUSH & TREES

43951-4506-04 0100 0020 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

247.000 $9.50

0.000

0.000

$0.00

$0.00

202-03 REMOVAL OF RIGID PAVEMENT,
SIDEWALK, ETC.

43951-4506-04 0500 0450 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $100,000.00

0.200

0.300

$20,000.00

$30,000.00

202-04.01 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(BR. NO.
43-A658-00.22)

43951-4506-04 0100 0030 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

107.000 $21.50

0.000

0.000

$0.00

$0.00

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

43951-4506-04 0100 9012 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $32.25

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

43951-4506-04 0100 9013 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $32.25

0.000

0.000

$0.00

$0.00

203-05 UNDERCUTTING

43951-4506-04 0500 0460 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

510.000 $25.00

0.000

0.000

$0.00

$0.00

204-11 BRIDGE EXCAVATION
(UNCLASSIFIED)

43951-4506-04 0100 0040 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $1.00

0.000

0.000

$0.00

$0.00

209-05 SEDIMENT REMOVAL

43951-4506-04 0100 0050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

188.000 $6.00

0.000

50.000

$0.00

$300.00

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

43951-4506-04 0100 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $150.00

0.000

0.000

$0.00

$0.00

209-09.04 SEDIMENT FILTER BAG(15' X 10')

43951-4506-04 0100 0070 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

152.000 $33.00

0.000

0.000

$0.00

$0.00

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

43951-4506-04 0500 0470 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

175.000 $32.00

0.000

0.000

$0.00

$0.00

303-01.02 GRANULAR BACKFILL (BRIDGES)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

43951-4506-04 0100 0080 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $50.00

0.000

0.000

$0.00

$0.00

303-10.01 MINERAL AGGREGATE (SIZE 57)

43951-4506-04 0100 0090 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $300.00

0.000

0.000

$0.00

$0.00

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

43951-4506-04 0100 0100 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

85.000 $220.00

0.000

0.000

$0.00

$0.00

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

43951-4506-04 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

43951-4506-04 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

43951-4506-04 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

43951-4506-04 0100 0110 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $750.00

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

43951-4506-04 0100 0120 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $750.00

0.000

0.000

$0.00

$0.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

43951-4506-04 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

43951-4506-04 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

43951-4506-04 0100 0130 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

58.000 $330.00

0.000

0.000

$0.00

$0.00

411-01.10 ACS MIX(PG64-22) GRADING D

43951-4506-04 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

43951-4506-04 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

43951-4506-04 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

43951-4506-04 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

43951-4506-04 0100 0140 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

673.000 $12.00

0.000

0.000

$0.00

$0.00

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

43951-4506-04 0500 0480 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $20,000.00

0.200

0.300

$4,000.00

$6,000.00

602-10.05 BRACING REPAIRS

43951-4506-04 0500 9000 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $220.00

0.000

0.000

$0.00

$0.00

604-01.08 CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

43951-4506-04 0500 0490 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

54,320.000 $1.18

0.000

0.000

$0.00

$0.00

604-02.03 EPOXY COATED REINFORCING
STEEL

43951-4506-04 0500 0500 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

270.000 $550.00

0.000

0.000

$0.00

$0.00

604-03.01 CLASS A CONCRETE (BRIDGES)

43951-4506-04 0500 0510 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

37,000.000 $0.88

0.000

0.000

$0.00

$0.00

604-03.02 STEEL BAR REINFORCEMENT
(BRIDGES)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

43951-4506-04 0500 0520 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $240.00

0.000

0.000

$0.00

$0.00

604-03.04 PAVEMENT @ BRIDGE ENDS

43951-4506-04 0500 0530 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

245.000 $500.00

0.000

0.000

$0.00

$0.00

604-03.09 CLASS D CONCRETE (BRIDGE
DECK)

43951-4506-04 0500 0540 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

725.000 $6.50

0.000

0.000

$0.00

$0.00

604-04.01 APPLIED TEXTURE FINISH (NEW
STRUCTURES)

43951-4506-04 0500 0550 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

245.000 $6.50

0.000

0.000

$0.00

$0.00

604-04.02 APPLIED TEXTURE FINISH
(EXISTING STRUCTURES)

43951-4506-04 0500 0560 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,070.000 $5.50

0.000

0.000

$0.00

$0.00

604-05.31 BRIDGE DECK GROOVING
(MECHANICAL)

43951-4506-04 0500 0570 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $115.00

0.000

0.000

$0.00

$0.00

604-10.05 CONCRETE

43951-4506-04 0500 0580 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $175.00

0.000

0.000

$0.00

$0.00

604-10.54 CONCRETE REPAIRS
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

43951-4506-04 0500 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

604-22.50 DEFECTIVE CONCRETE

43951-4506-04 0100 0150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

232.000 $15.00

0.000

0.000

$0.00

$0.00

610-07.03 18" PIPE DRAIN (BRIDGE DRAIN)

43951-4506-04 0500 0590 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

870.000 $195.00

0.000

0.000

$0.00

$0.00

615-02.03 PRESTRESSED CONCRETE BOX
BEAM (21" X 36")

43951-4506-04 0500 0600 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

540.000 $4.00

0.000

0.000

$0.00

$0.00

617-02 BRIDGE DECK CRACK SEALING

43951-4506-04 0500 0610 GAL. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $250.00

0.000

0.000

$0.00

$0.00

617-05 SEALANT (DESCRIPTION)/
(HMWM)

43951-4506-04 0500 0620 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

307.000 $83.00

0.000

0.000

$0.00

$0.00

620-05.01 CONC PARAPET SINGLE SLOPE
(STD-1-1SS)

43951-4506-04 0100 0160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

108.000 $57.00

0.000

0.000

$0.00

$0.00

705-01.01 GUARDRAIL AT BRIDGE ENDS
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

43951-4506-04 0100 9011 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $71.25

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

43951-4506-04 0100 0170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,200.00

0.000

2.000

$0.00

$6,400.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

43951-4506-04 0100 0180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

108.000 $4.40

0.000

0.000

$0.00

$0.00

706-01 GUARDRAIL REMOVED

43951-4506-04 0500 0630 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,302.000 $13.50

0.000

0.000

$0.00

$0.00

707-07.01 CHAIN-LINK FENCE (BRIDGES)

43951-4506-04 0100 0190 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $200.00

0.000

0.000

$0.00

$0.00

709-01.01 RUBBLE STONE RIP-RAP

43951-4506-04 0500 0640 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $500.00

0.000

0.000

$0.00

$0.00

709-04 REINFORCED CONCRETE SLOPE
PAVEMENT

43951-4506-04 0100 0200 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

54.000 $50.00

0.000

0.000

$0.00

$0.00

709-05.06 MACHINED RIP-RAP (CLASS A-1)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

43951-4506-04 0500 0650 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

160.000 $24.00

0.000

0.000

$0.00

$0.00

710-09.01 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

43951-4506-04 0500 0660 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

44.000 $8.00

0.000

0.000

$0.00

$0.00

710-09.02 6" PIPE UNDERDRAIN

43951-4506-04 0100 0210 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $20,000.00

0.000

0.300

$0.00

$6,000.00

712-01 TRAFFIC CONTROL

43951-4506-04 0100 0220 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

328.000 $30.00

0.000

320.000

$0.00

$9,600.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

43951-4506-04 0500 0670 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

133.000 $40.00

0.000

0.000

$0.00

$0.00

712-02.47 BRIDGE MOUNTED
INTERCONNECTED PORTABLE
BARRIER RAIL

43951-4506-04 0100 0230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

46.000 $24.00

0.000

46.000

$0.00

$1,104.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

43951-4506-04 0100 0240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $8.50

0.000

10.000

$0.00

$85.00

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2.002.00 0.000.0043951-4506-04 0100 0250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $27.00

0.000

2.000

$0.00

$54.00

712-05.01 WARNING LIGHTS (TYPE A)

43951-4506-04 0100 0260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

46.000 $27.00

0.000

46.000

$0.00

$1,242.00

712-05.03 WARNING LIGHTS (TYPE C)

43951-4506-04 0100 0270 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

177.000 $7.00

0.000

165.190

$0.00

$1,156.33

712-06 SIGNS (CONSTRUCTION)

43951-4506-04 0100 0280 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $12.00

0.000

20.000

$0.00

$240.00

712-07.03 TEMPORARY BARRICADES (TYPE
III)

43951-4506-04 0100 0290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $610.00

0.000

1.000

$0.00

$610.00

712-08.03 ARROW BOARD (TYPE C)

43951-4506-04 0100 0300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,536.000 $3.20

0.000

2,632.000

$0.00

$8,422.40

712-09.01 REMOVABLE PAVEMENT
MARKING LINE

43951-4506-04 0100 0310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $220.00

0.000

9.000

$0.00

$1,980.00

712-09.05 REMOVABLE PAVEMENT
MARKING (ARROW)
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Line
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0.00 1.001.00 0.000.0043951-4506-04 0100 0320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,800.00

0.000

1.000

$0.00

$4,800.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

43951-4506-04 0100 0330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $130.00

0.000

0.000

$0.00

$0.00

713-16.20 SIGNS (DESCRIPTION)/(OM3-L)

43951-4506-04 0100 0340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $130.00

0.000

0.000

$0.00

$0.00

713-16.21 SIGNS (DESCRIPTION)/(OM3-R)

43951-4506-04 0100 0350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $110.00

0.000

0.000

$0.00

$0.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

43951-4506-04 0100 0360 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.110 $21,000.00

0.000

0.000

$0.00

$0.00

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

43951-4506-04 0100 0370 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.110 $20,000.00

0.000

0.000

$0.00

$0.00

716-13.02 SPRAY THERMO PVMT MRKNG
(60 mil) (6IN LINE)

43951-4506-04 0100 0380 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $35,000.00

0.000

1.000

$0.00

$35,000.00

717-01 MOBILIZATION
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43951-4506-04 0100 0390 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

128.000 $10.00

0.000

0.000

$0.00

$0.00

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

43951-4506-04 0100 0400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

86.000 $5.00

0.000

0.000

$0.00

$0.00

740-11.01 TEMPORARY SEDIMENT TUBE
8IN (DESCRIPTION)/(STRAW
WATTLES)

43951-4506-04 0100 0410 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $300.00

0.000

0.000

$0.00

$0.00

801-01 SEEDING (WITH MULCH)

43951-4506-04 0100 0420 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $300.00

0.000

0.000

$0.00

$0.00

801-01.02 CROWN VETCH MIXTURE (WITH
MULCH)

43951-4506-04 0100 9014 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $135.00

0.000

0.000

$0.00

$0.00

801-02 SEEDING (WITHOUT MULCH)

43951-4506-04 0100 0430 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $300.00

0.000

0.000

$0.00

$0.00

801-03 WATER (SEEDING & SODDING)

43951-4506-04 0100 9015 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $180.00

0.000

0.000

$0.00

$0.00

801-06 MULCH

V47 - TSMR *END OF REPORT*
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