
Rpt-ID: RCPCSUM1 Tennessee Date: 06/27/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000121374 Vendor Name: SESSIONS PAVING COMPANY

Contract ID: CNP252 Estimate Number: 0008 Pay Period: 06/01/2016
to: 06/17/2016

Contract Location: Time Allowed: 254.0 days
at the intersection of North Greenhill Road Time Charged: 231.0 days

Elapsed Calendar Days: 231.0 days
Percent Time: 90.94 %
Percent Complete ($) 84.51 %
Percent Behind: 6.43 %

Contractor: Date Let: 08/28/2015
SESSIONS PAVING COMPANY Date Awarded: 09/11/2015
PO Box 90266 Date Contract Executed: 09/30/2015
Nashville, TN 37209 Date Notice to Proceed: 10/21/2015
Phone: Date Work Began: 11/05/2015

Date to be Completed: 06/30/2016
Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
WILSON 

Project Number BID PCT Fed State Project Number Description 1
95004-3253-94 100.00 PHSIP-24(55) The installation of signals on U.S. 70 (S.R. 24) at the inte

Current Contract Amount $ 400,134.00 
Original Contract Amount $ 402,249.50 

Total to Date Prev to Date This Estimate
Participating $ 339,635.43 $ 332,386.69 $ 7,248.74 

Total Earnings $ 339,635.43 $ 332,386.69 $ 7,248.74 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 339,635.43 $ 332,386.69 $ 7,248.74 
Test Report Payment Adjustment $ -275.00 $ -275.00 $ 0.00 

Total Adjusted Earnings $ 339,360.43 $ 332,111.69 $ 7,248.74 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 339,360.43 $ 332,111.69 $ 7,248.74 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

95004-3253-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 22,000.00
$22,000.000 

95004-3253-94 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

95004-3253-94 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9011 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -503.460 $ -503.46 -835.430 $ -835.43 

95004-3253-94 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9012 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,736.670 $ -1,736.67 

95004-3253-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 16,500.00
$16,500.000 

95004-3253-94 0100 0030 202-02.19 REMOVAL OF PIPE (SIZE ,STA.) L.F. 20.000 0.000 $ 0.00 20.000 $ 400.00 
(15" CMP, STA. 08+25.00) $20.000 

95004-3253-94 0100 0040 202-08.15 REMOVAL OF CURB AND GUTTER (DESCRIPTION) L.F. 45.000 0.000 $ 0.00 0.000 $ 0.00 
(TYPE B) $8.000 

95004-3253-94 0100 0050 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 500.000 0.000 $ 0.00 447.220 $ 13,416.60
$30.000 

95004-3253-94 0100 9006 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
$45.000 

95004-3253-94 0100 9007 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$45.000 

95004-3253-94 0100 0060 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 250.000 0.000 $ 0.00 308.150 $ 9,244.50
$30.000 

95004-3253-94 0100 0070 209-05 SEDIMENT REMOVAL C.Y. 100.000 0.000 $ 0.00 102.220 $ 102.22 
$1.000 

95004-3253-94 0100 9500 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 0.000 0.000 $ 0.00 1,225.000 $ 6,737.50
$5.500 

95004-3253-94 0100 0080 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 500.000 0.000 $ 0.00 500.000 $ 2,250.00
$4.500 

95004-3253-94 0100 0090 209-08.04 TEMPORARY ENHANCED SILT FENCE L.F. 1,362.000 0.000 $ 0.00 0.000 $ 0.00 
$6.500 

95004-3253-94 0100 0100 209-08.07 ROCK CHECK DAM PER EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$300.000 

95004-3253-94 0100 0110 209-09.41 CURB INLET PROTECTION (TYPE 2) EACH 1.000 0.000 $ 0.00 1.000 $ 300.00 
$300.000 

95004-3253-94 0100 0120 209-40.34 CATCH BASIN PROTECTION (TYPE E) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$300.000 

95004-3253-94 0100 0130 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 4,311.000 7.980 $ 119.70 388.450 $ 5,826.75
$15.000 

95004-3253-94 0100 0140 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 30.000 0.000 $ 0.00 36.190 $ 5,138.98
$142.000 

95004-3253-94 0100 0150 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 20.000 0.000 $ 0.00 47.490 $ 6,933.54
$146.000 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

95004-3253-94 0100 9008 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9008 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -157.800 $ -157.80 

95004-3253-94 0100 9009 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 40.650 $ 40.65 

95004-3253-94 0100 9010 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

95004-3253-94 0100 0160 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 2.100 0.000 $ 0.00 0.410 $ 358.75 
$875.000 

95004-3253-94 0100 0170 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 8.300 0.000 $ 0.00 7.980 $ 279.30 
$35.000 

95004-3253-94 0100 0180 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 0.200 0.000 $ 0.00 0.650 $ 650.00 
$1,000.000 

95004-3253-94 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

95004-3253-94 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

95004-3253-94 0100 0190 411-01.10 ACS MIX(PG64-22) GRADING D TON 119.000 0.000 $ 0.00 205.730 $ 34,562.64
$168.000 

95004-3253-94 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -135.220 $ -135.22 

95004-3253-94 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
95004-3253-94 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 190.800 $ 190.80 

95004-3253-94 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

95004-3253-94 0100 0200 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 25.000 0.000 $ 0.00 24.000 $ 2,400.00
$100.000 

95004-3253-94 0100 0210 607-37.02 18" CORRUGATED METAL PIPE CULVERT L.F. 10.000 0.000 $ 0.00 0.000 $ 0.00 
$60.000 

95004-3253-94 0100 0220 611-01.21 REWORK MANHOLE EACH 1.000 0.000 $ 0.00 1.000 $ 2,000.00
$2,000.000 

95004-3253-94 0100 0230 611-09.02 REWORK CATCHBASIN EACH 2.000 0.000 $ 0.00 2.000 $ 6,000.00
$3,000.000 

95004-3253-94 0100 0240 611-12.01 CATCH BASINS, TYPE 12, 0' - 4' DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 8,000.00
$4,000.000 

95004-3253-94 0100 0250 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 3.000 0.000 $ 0.00 3.000 $ 1,500.00
$500.000 

95004-3253-94 0100 0260 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 28,000.00
$28,000.000 

95004-3253-94 0100 0270 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 
$30.000 

95004-3253-94 0100 0280 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 11.000 0.000 $ 0.00 21.000 $ 945.00 
$45.000 

95004-3253-94 0100 0290 712-05.01 WARNING LIGHTS (TYPE A) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 
$50.000 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
95004-3253-94 0100 0300 712-05.03 WARNING LIGHTS (TYPE C) EACH 5.000 0.000 $ 0.00 5.000 $ 250.00 

$50.000 

95004-3253-94 0100 0310 712-06 SIGNS (CONSTRUCTION) S.F. 302.000 0.000 $ 0.00 280.000 $ 2,520.00
$9.000 

95004-3253-94 0100 0320 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 1.000 $ 1,200.00
$1,200.000 

95004-3253-94 0100 0330 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 1.000 0.000 $ 0.00 1.000 $ 100.00 
$100.000 

95004-3253-94 0100 0340 713-16.23 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 660.00 
(W3-3) $330.000 

95004-3253-94 0100 0350 713-99.91 SIGNS LS 1.000 0.000 $ 0.00 1.000 $ 275.00 
$275.000 

0100 0350 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LS $ 275.000 0.000 $ 0.00 -1.000 $ -275.00 

95004-3253-94 0100 0360 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 140.000 93.000 $ 1,534.50 121.000 $ 1,996.50
$16.500 

95004-3253-94 0100 0370 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 3.000 2.000 $ 330.00 3.000 $ 495.00 
$165.000 

95004-3253-94 0100 0380 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-TURN ARROW) EACH 1.000 0.000 $ 0.00 1.000 $ 220.00 
$220.000 

95004-3253-94 0100 0390 716-04.13 PLASTIC PAVEMENT MARKING (BIKELANE SYMBOL & ARROW) EACH 4.000 4.000 $ 1,980.00 4.000 $ 1,980.00
$495.000 

95004-3253-94 0100 0400 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 400.000 0.000 $ 0.00 664.000 $ 730.40 
$1.100 

95004-3253-94 0100 0410 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 1.000 0.000 $ 0.00 1.003 $ 3,109.30
$3,100.000 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
95004-3253-94 0100 0420 717-01 MOBILIZATION LS 1.000 0.242 $ 6,413.00 1.000 $ 26,500.00

$26,500.000 

95004-3253-94 0100 0430 730-02.01 SIGNAL HEAD ASSEMBLY (110) EACH 2.000 0.000 $ 0.00 1.000 $ 420.00 
$420.000 

95004-3253-94 0100 0440 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH BACKPLATE) EACH 7.000 0.000 $ 0.00 7.000 $ 5,600.00
$800.000 

95004-3253-94 0100 0450 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH BACKPLATE) EACH 1.000 0.000 $ 0.00 1.000 $ 1,300.00
$1,300.000 

95004-3253-94 0100 0460 730-03.20 INSTALL PULL BOX (TYPE A) EACH 2.000 0.000 $ 0.00 2.000 $ 690.00 
$345.000 

95004-3253-94 0100 0470 730-03.21 INSTALL PULL BOX (TYPE B) EACH 6.000 0.000 $ 0.00 6.000 $ 2,070.00
$345.000 

95004-3253-94 0100 0480 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 2.000 -1.000 $ -2,625.00 2.000 $ 5,250.00
$2,625.000 

95004-3253-94 0100 0490 730-05.03 SERVICE CABLE (DESCRIPTION) L.F. 845.000 0.000 $ 0.00 243.000 $ 850.50 
(#2 AWG) $3.500 

95004-3253-94 0100 0500 730-08.01 SIGNAL CABLE - 3 CONDUCTOR L.F. 120.000 0.000 $ 0.00 60.000 $ 63.00 
$1.050 

95004-3253-94 0100 0510 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 840.000 0.000 $ 0.00 460.000 $ 736.00 
$1.600 

95004-3253-94 0100 0520 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 470.000 0.000 $ 0.00 607.000 $ 3,186.75
$5.250 

95004-3253-94 0100 0530 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 205.000 0.000 $ 0.00 240.000 $ 1,512.00
$6.300 

95004-3253-94 0100 0540 730-12.13 CONDUIT 2" DIAMETER (JACK AND BORE) L.F. 407.000 0.000 $ 0.00 540.000 $ 11,340.00
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
$21.000 

95004-3253-94 0100 0550 730-13.01 VEHICLE LOOP DETECTOR (SHELF MOUNT) EACH 12.000 0.000 $ 0.00 12.000 $ 2,160.00
$180.000 

95004-3253-94 0100 0560 730-13.02 VEHICLE DETECTOR (VIDEO) EACH 1.000 0.000 $ 0.00 1.000 $ 5,025.00
$5,025.000 

95004-3253-94 0100 0570 730-14.01 SHIELDED DETECTOR CABLE L.F. 2,240.000 0.000 $ 0.00 0.000 $ 0.00 
$1.050 

95004-3253-94 0100 0580 730-14.02 SAW SLOT L.F. 1,270.000 0.000 $ 0.00 986.000 $ 3,401.70
$3.450 

95004-3253-94 0100 0590 730-14.03 LOOP WIRE L.F. 3,350.000 0.000 $ 0.00 2,606.000 $ 1,381.18
$0.530 

95004-3253-94 0100 0600 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 1.000 0.000 $ 0.00 1.000 $ 9,600.00
$9,600.000 

95004-3253-94 0100 0610 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 3,500.00
$3,500.000 

95004-3253-94 0100 0620 730-16.03 CONTROLLER (FLASHING BEACON) EACH 1.000 0.000 $ 0.00 1.000 $ 1,250.00
$1,250.000 

95004-3253-94 0100 0630 730-22.02 GUYING DEVICE (ANGLE ANCHOR) EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 
$265.000 

95004-3253-94 0100 0640 730-23.64 CANTILEVER SIGNAL SUPPORT (1 ARM @ 30') EACH 1.000 0.000 $ 0.00 1.000 $ 12,415.00
$12,415.000 

95004-3253-94 0100 0650 730-23.80 CANTILEVER SIGNAL SUPPORT (1 ARM @ 40') EACH 1.000 0.000 $ 0.00 1.000 $ 12,675.00
$12,675.000 

95004-3253-94 0100 0660 730-23.96 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 15,135.00
(1 ARM @ 50') $15,135.000 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

95004-3253-94 0100 0670 730-23.97 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 23,050.00
(2 @ 45' & 65') $23,050.000 

95004-3253-94 0100 0680 740-11.02 TEMPORARY SEDIMENT TUBE 12IN (DESCRIPTION) L.F. 500.000 0.000 $ 0.00 0.000 $ 0.00 
(SLOPES) $12.000 

95004-3253-94 0100 0690 801-03 WATER (SEEDING & SODDING) M.G. 1.000 0.000 $ 0.00 0.000 $ 0.00 
$22.000 

95004-3253-94 0100 0700 803-01 SODDING (NEW SOD) S.Y. 1,092.000 0.000 $ 0.00 1,350.220 $ 6,075.99
$4.500 

Project Number: 95004-3253-94 Project Current Amount $ 7,248.74
Contract Current Amount $ 7,248.74 
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