
11/1/2016 20161231

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

CNP260 Pay Period:  11/1/2016Contract: Estimate Number: 0012 to  12/31/2016Estimate Type: Progress Estimate Approved:No

Mid-State Construction Company, Inc.Contractor:

Contractor's
Address:

P.O. Box 351
Livingston,  TN   38570

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

08/28/2015

09/11/2015

09/30/2015

11/02/2015

%

$0.00

269.0

364.0

364.0

135.32

%Percent Complete($):

%Percent Behind:

OVERTON

31.13

Date Notice to Proceed: 10/21/2015

07/15/2016

$1,036,029.80

$1,005,181.60

$1,069,215.38 $8,380.16$1,060,835.22

$0.00

$-1,398.60Test Report Payment Adjustments:

$1,067,816.78 $1,059,436.62 8,380.16

$1,069,215.38 $8,380.16$1,060,835.22

$0.00 $0.00

$-1,398.60 $0.00

$0.00 $0.00

The construction of a concrete box bridge on S.R. 293

104.19

20161231

Project(s): 67020-3214-94
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

BR-STP-293(11)100.00 2080808,380.1667020-3214-94 60The construction of a concrete box bridge on S.R. 293 over b

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

67020-3214-94 0100 9502 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $44.17

10.000

10.000

$441.70

$441.70

104-03.30 ADDITIONAL WORK
(DESCRIPTION)/Furnish Topsoil

67020-3214-94 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,891.70

0.000

1.000

$0.00

$9,891.70

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

67020-3214-94 0100 9016 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.00

12.000

-73.000

$8,880.00

$-54,020.00

108-07 LIQUIDATED DAMAGES

67020-3214-94 0100 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90140100

-1,890.38-1,890.380

-1,331.58-1,331.580

67020-3214-94 0100 9015 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90150100

-3,346.26-3,346.260

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.75 1.001.00 0.000.0067020-3214-94 0100 0020 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $14,674.50

0.000

1.000

$0.00

$14,674.50

201-01 CLEARING AND GRUBBING

67020-3214-94 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $16,382.72

0.000

1.000

$0.00

$16,382.72

202-04.01 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(21' x 40'
BRIDGE, STA. 39+24)

67020-3214-94 0100 0040 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

545.000 $16.85

0.000

544.700

$0.00

$9,178.20

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

67020-3214-94 0100 9011 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $25.28

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

67020-3214-94 0100 0050 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

766.000 $18.48

-89.960

0.000

$-1,662.46

$0.00

203-03 BORROW EXCAVATION
(UNCLASSIFIED)

67020-3214-94 0100 0060 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

74.000 $21.74

0.000

74.000

$0.00

$1,608.76

203-04 PLACING AND SPREADING
TOPSOIL

67020-3214-94 0100 9012 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $25.28

0.000

44.920

$0.00

$1,135.35

203-05 UNDERCUTTING
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 14.0014.00 0.000.0067020-3214-94 0100 0070 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $16.31

0.000

14.000

$0.00

$228.34

203-06 WATER

67020-3214-94 0100 0080 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

87.000 $49.18

0.000

121.640

$0.00

$5,982.26

204-08 FOUNDATION FILL MATERIAL

67020-3214-94 0100 0090 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $8.16

0.000

0.000

$0.00

$0.00

209-05 SEDIMENT REMOVAL

67020-3214-94 0100 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

552.000 $4.00

0.000

1,127.000

$0.00

$4,508.00

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

67020-3214-94 0100 0110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

173.000 $1.89

0.000

196.000

$0.00

$370.44

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

67020-3214-94 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $554.00

0.000

13.000

$0.00

$7,202.00

209-08.07 ROCK CHECK DAM PER

67020-3214-94 0100 0130 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $707.49

0.000

6.000

$0.00

$4,244.94

209-09.02 TEMPORARY SEDIMENT FILTER
BAG (14'6" X 2'0" X 13'3")
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

95.50 179.50179.50 0.000.0067020-3214-94 0100 0140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

92.000 $109.28

0.000

179.500

$0.00

$19,615.76

209-65.04 TEMPORARY IN STREAM
DIVERSION

67020-3214-94 0100 0150 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,758.000 $31.28

0.000

2,254.580

$0.00

$70,523.26

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

67020-3214-94 0100 0160 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

720.000 $25.85

0.000

1,636.790

$0.00

$42,311.02

303-01.01 GRANULAR BACKFILL
(ROADWAY)

67020-3214-94 0100 0170 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $32.70

0.000

43.030

$0.00

$1,407.08

303-10.01 MINERAL AGGREGATE (SIZE 57)

67020-3214-94 0100 0180 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

184.000 $127.72

0.000

191.800

$0.00

$24,496.70

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

67020-3214-94 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

916.460

916.460

$916.46

$916.46

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90080100

-1,298.32-1,298.320

0.000.000

Page 5RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0067020-3214-94 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90090100

93.0093.000

0.000.000

67020-3214-94 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

67020-3214-94 0100 0190 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $434.80

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

67020-3214-94 0100 0200 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $16.31

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

67020-3214-94 0100 0210 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $434.80

0.000

0.510

$0.00

$221.75

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

67020-3214-94 0100 0220 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $126.09

0.000

0.000

$0.00

$0.00

403-02 ASPHALT CEMENT FOR TACK
COAT (TC)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

67020-3214-94 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

67020-3214-94 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

67020-3214-94 0100 0230 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

635.000 $126.09

0.000

685.320

$0.00

$86,412.00

411-01.10 ACS MIX(PG64-22) GRADING D

67020-3214-94 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

2,247.450

2,247.450

$2,247.45

$2,247.45

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90020100

-2,776.26-2,776.260

0.000.000

67020-3214-94 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

67020-3214-94 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90040100

631.50631.500

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

67020-3214-94 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

67020-3214-94 0100 0240 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,435.00

0.000

0.172

$0.00

$934.82

411-12.03 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)

67020-3214-94 0100 9000 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $528.25

0.000

0.000

$0.00

$0.00

604-01.06 CLASS A CONCRETE
ADJUSTMENT (INCREASE)

67020-3214-94 0100 9001 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $399.63

0.000

0.000

$0.00

$0.00

604-01.07 CLASS A CONCRETE
ADJUSTMENT (DECREASE)

67020-3214-94 0100 0250 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

299.000 $459.35

0.000

300.730

$0.00

$138,140.33

604-02.01 CLASS A CONCRETE (BOX
BRIDGES)

67020-3214-94 0100 0260 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

56,631.000 $0.92

0.000

56,631.000

$0.00

$52,100.52

604-02.02 STEEL BAR REINFORCEMENT
(BOX BRIDGES)

67020-3214-94 0100 9017 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

-1,215.500

-1,215.500

$-1,215.50

$-1,215.50

604-22.50 DEFECTIVE CONCRETE

67020-3214-94 0100 0270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

72.000 $34.78

0.000

72.000

$0.00

$2,504.16

607-39.02 18" PIPE CULVERT (SIDE DRAIN)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1,284.761,284.76 0.000.0067020-3214-94 0100 0280 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,611.000 $5.17

0.000

1,284.760

$0.00

$6,642.21

701-02 CONCRETE DRIVEWAY

67020-3214-94 0100 0290 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

88.000 $67.94

0.000

75.000

$0.00

$5,095.50

705-01.04 METAL BEAM GUARD FENCE

67020-3214-94 0100 0300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

225.000 $19.02

0.000

276.250

$0.00

$5,254.28

705-02.02 SINGLE GUARDRAIL (TYPE 2)

67020-3214-94 0100 9013 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $28.53

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

67020-3214-94 0100 0310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,391.40

0.000

4.000

$0.00

$9,565.60

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

67020-3214-94 0100 0320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

165.000 $4.45

0.000

163.000

$0.00

$725.35

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

67020-3214-94 0100 0330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $194.61

0.000

15.000

$0.00

$2,919.15

708-02.01 MARKERS (CONCRETE R.O.W.
POSTS)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

67020-3214-94 0100 0340 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $35.87

0.000

0.000

$0.00

$0.00

709-05.05 MACHINED RIP-RAP (CLASS A-3)

67020-3214-94 0100 0350 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,062.000 $30.44

0.000

3,225.490

$0.00

$98,183.92

709-05.06 MACHINED RIP-RAP (CLASS A-1)

67020-3214-94 0100 0360 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

380.000 $36.41

0.000

222.180

$0.00

$8,089.57

709-05.08 MACHINED RIP-RAP (CLASS B)

67020-3214-94 0100 0370 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $14,354.16

0.000

1.000

$0.00

$14,354.16

712-01 TRAFFIC CONTROL

67020-3214-94 0100 0380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $21.74

0.000

4.000

$0.00

$86.96

712-05.01 WARNING LIGHTS (TYPE A)

67020-3214-94 0100 0390 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

267.000 $6.79

0.000

316.410

$0.00

$2,148.42

712-06 SIGNS (CONSTRUCTION)

67020-3214-94 0100 0400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $21.74

0.000

48.000

$0.00

$1,043.52

712-07.03 TEMPORARY BARRICADES (TYPE
III)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0067020-3214-94 0100 0410 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $217.40

0.000

1.000

$0.00

$217.40

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

67020-3214-94 0100 0420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,956.60

0.000

4.000

$0.00

$7,826.40

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

67020-3214-94 0100 0430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $250.01

0.000

0.000

$0.00

$0.00

713-16.20 SIGNS (DESCRIPTION)/(OFFSET
CROSSROAD, TN-27A)

67020-3214-94 0100 0440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $250.01

0.000

0.000

$0.00

$0.00

713-16.21 SIGNS (DESCRIPTION)/(CURVE
SYMBOL RIGHT, W1-2R)

67020-3214-94 0100 0450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $250.01

0.000

0.000

$0.00

$0.00

713-16.22 SIGNS (DESCRIPTION)/(36" STOP
R1-1)

67020-3214-94 0100 0460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

48.000 $56.52

0.000

8.000

$0.00

$452.16

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

67020-3214-94 0100 0470 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $11.69

0.000

0.000

$0.00

$0.00

716-05.05 PAINTED PAVEMENT MARKING
(STOP LINE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.240.24 0.000.0067020-3214-94 0100 0480 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,163.25

0.000

0.243

$0.00

$1,254.67

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

67020-3214-94 0100 0490 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,010.95

0.000

6.988

$0.00

$14,052.52

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

67020-3214-94 0100 0500 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,309.88

0.000

0.245

$0.00

$565.92

716-13.02 SPRAY THERMO PVMT MRKNG
(60 mil) (6IN LINE)

67020-3214-94 0100 0510 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $38,195.79

0.000

1.000

$0.00

$38,195.79

717-01 MOBILIZATION

67020-3214-94 0100 0520 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

263.000 $9.87

0.000

214.570

$0.00

$2,117.81

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

67020-3214-94 0100 0530 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

908.000 $3.21

0.000

3,694.550

$0.00

$11,859.51

740-10.04 GEOTEXTILE (TYPE IV)
(STABILIZATION)

67020-3214-94 0100 0540 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

78.000 $5.70

0.000

200.000

$0.00

$1,140.00

740-11.02 TEMPORARY SEDIMENT TUBE
12IN (DESCRIPTION)/(EROSION
CONTROL)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 380.00380.00 0.000.0067020-3214-94 0900 0610 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

380.000 $63.05

0.000

380.000

$0.00

$23,959.00

791-03.02 2IN HDPE GAS MAIN

67020-3214-94 0900 0620 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $103.27

0.000

260.000

$0.00

$26,850.20

791-04.02 HDD 2IN PE PIPE -
UNCONSOLIDATED

67020-3214-94 0900 0630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,934.90

0.000

2.000

$0.00

$5,869.80

791-06.02 CONNECT TO 2IN EX. PE MAIN

67020-3214-94 0900 0640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $581.55

0.000

2.000

$0.00

$1,163.10

791-07.01 2IN PE GAS VALVE ASSEMBLY

67020-3214-94 0901 0650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,802.000 $5.90

0.000

1,800.000

$0.00

$10,620.00

793-04.25 HOT SPLICE EXISTING CABLES

67020-3214-94 0901 0660 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,570.000 $2.27

0.000

1,236.000

$0.00

$2,805.72

793-07.01 12 FIBER (MATERIAL ONLY)

67020-3214-94 0901 0670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $42.59

0.000

0.000

$0.00

$0.00

793-07.25 SINGLE FIBER OPTIC CABLE
SPLICE
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 16.0016.00 0.000.0067020-3214-94 0901 0680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $56.18

0.000

16.000

$0.00

$898.88

793-07.41 HOT SPLICE EXISTING FIBER
CABLES

67020-3214-94 0901 0690 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

850.000 $27.89

0.000

1,002.000

$0.00

$27,945.78

793-09.07 300 PAIR BURIED CABLE

67020-3214-94 0901 0700 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,470.000 $43.41

0.000

1,112.000

$0.00

$48,271.92

793-09.09 600 PAIR BURIED CABLE

67020-3214-94 0901 0710 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,570.000 $4.54

0.000

1,236.000

$0.00

$5,611.44

793-10.08 BURIED CABLE @___IN DEPTH

67020-3214-94 0901 0720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

900.000 $4.54

0.000

1,800.000

$0.00

$8,172.00

793-11.01 25 GROUP BURIED SPLICE

67020-3214-94 0901 0730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,082.92

0.000

7.000

$0.00

$7,580.44

793-11.10 12IN PEDESTAL

67020-3214-94 0901 0740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $118.48

0.000

0.000

$0.00

$0.00

793-11.13 BURIED RISER GUARD
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

67020-3214-94 0901 0750 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $2.96

0.000

0.000

$0.00

$0.00

793-11.14 2 PAIR BURIED DROP

67020-3214-94 0901 0760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $159.25

0.000

0.000

$0.00

$0.00

793-12.02 REARRANGEMENT EXISTING
CABLE

67020-3214-94 0901 9500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $27.15

0.000

0.000

$0.00

$0.00

793-16.02 DIRECTIONAL BORE 2IN/FLEX
SLEEVE

67020-3214-94 0901 9501 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $28.90

0.000

2,054.000

$0.00

$59,360.60

793-16.04 DIRECTIONAL BORE 4IN/FLEX
SLEEVE

67020-3214-94 0901 0770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $101.91

0.000

2.000

$0.00

$203.82

793-98.06 REMOVE PEDESTALS

67020-3214-94 0902 0780 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $41.31

0.000

0.000

$0.00

$0.00

795-01.01 4IN DIP RESTRAINED JOINT
WATER LINE

67020-3214-94 0902 0790 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $54.35

0.000

16.000

$0.00

$869.60

795-01.03 6IN DIP RESTRAINED JOINT
WATER LINE
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 352.00352.00 0.000.0067020-3214-94 0902 0800 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $48.92

0.000

352.000

$0.00

$17,219.84

795-02.04 6IN HDPE WATER LINE

67020-3214-94 0902 0810 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

270.000 $380.45

0.000

275.000

$0.00

$104,623.75

795-05.05 HDD 10IN HDPE CASING
PIPE-UNCON

67020-3214-94 0902 0820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,304.40

0.000

2.000

$0.00

$2,608.80

795-06.03 CONNECT TO 4IN WATER LINE

67020-3214-94 0902 0830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,630.50

0.000

2.000

$0.00

$3,261.00

795-07.01 4IN X 4IN TAPPING SLEEVE AND
VALVE

67020-3214-94 0902 0840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,348.00

0.000

1.000

$0.00

$4,348.00

795-07.30 INSERTION VALVE (4IN)

67020-3214-94 0902 0850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $869.60

0.000

1.000

$0.00

$869.60

795-09.10 SAMPLE TAP

67020-3214-94 0902 0860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,630.50

0.000

1.000

$0.00

$1,630.50

795-10.01 3/4IN AUTO AIR RELEASE VALVE
ASSEMBLY
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JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0067020-3214-94 0902 0870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,130.60

0.000

1.000

$0.00

$4,130.60

795-11.02 FIRE HYDRANT ASSEMBLY

67020-3214-94 0902 0880 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,200.000 $5.44

0.000

293.000

$0.00

$1,593.92

795-13.01 DI FITTINGS

67020-3214-94 0902 0890 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $27.18

0.000

0.000

$0.00

$0.00

795-13.02 HDPE FITTINGS

67020-3214-94 0100 0550 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $57.73

0.000

114.850

$0.00

$6,630.29

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05500100

0.000.000

0.000.000

67020-3214-94 0100 0560 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $546.33

0.000

2.560

$0.00

$1,398.60

801-01.34 GRASS SEED MIX (RIPZN/FLPL)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05600100

-1,398.60-2.560

0.000.000

67020-3214-94 0100 0570 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $268.60

0.000

0.000

$0.00

$0.00

801-02.01 CROWN VETCH MIXTURE
(WITHOUT MULCH)
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67020-3214-94 0100 0580 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $108.70

0.000

0.000

$0.00

$0.00

801-03 WATER (SEEDING & SODDING)

67020-3214-94 0100 0590 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,581.000 $3.55

29.320

1,427.980

$104.09

$5,069.33

803-01 SODDING (NEW SOD)

67020-3214-94 0100 0600 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

439.000 $2.95

0.000

0.000

$0.00

$0.00

805-12.02 EROSION CONTROL BLANKET
(TYPE II)

V47 - TSMR *END OF REPORT*
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