
Rpt-ID: RCPCSUM1 Tennessee Date: 06/27/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNP262 Estimate Number: 0006 Pay Period: 06/01/2016
to: 06/17/2016

Contract Location: Time Allowed: 218.0 days
at the Joint Industrial Park, including grading Time Charged: 218.0 days

Elapsed Calendar Days: 218.0 days
Percent Time: 100.00 %
Percent Complete ($) 87.06 %
Percent Behind: 12.94 %

Contractor: Date Let: 08/28/2015
ROGERS GROUP, INC. Date Awarded: 09/11/2015
PO Box 25250 Date Contract Executed: 10/06/2015
Nashville, TN 37202 Date Notice to Proceed: 10/27/2015
Phone: Date Work Began: 01/05/2016

Date to be Completed: 05/31/2016
Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
COFFEE 

Project Number BID PCT Fed State Project Number Description 1
16945-3473-04 100.00 16945-3473-04 The grading, drainage and paving on a S.I.A. route serving O

Current Contract Amount $ 1,753,485.95 
Original Contract Amount $ 1,753,485.95 

Total to Date Prev to Date This Estimate
Participating $ 1,494,562.94 $ 1,499,019.12 $ -4,456.18

Total Earnings $ 1,494,562.94 $ 1,499,019.12 $ -4,456.18 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 1,494,562.94 $ 1,499,019.12 $ -4,456.18 
Test Report Payment Adjustment $ 0.00 $ -23,419.20 $ 23,419.20 

Total Adjusted Earnings $ 1,494,562.94 $ 1,475,599.92 $ 18,963.02 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,494,562.94 $ 1,475,599.92 $ 18,963.02 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

16945-3473-04 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 54,439.18
$54,439.180 

16945-3473-04 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

16945-3473-04 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9011 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -11,181.870 $ -11,181.87 -21,645.510 $ -21,645.51 

16945-3473-04 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9012 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -16,388.970 $ -16,388.97 

16945-3473-04 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 33,456.11
$33,456.110 

16945-3473-04 0100 0030 202-01 REMOVAL OF STRUCTURES AND OBSTRUCTIONS LS 1.000 0.000 $ 0.00 1.000 $ 5,288.29
$5,288.290 

16945-3473-04 0100 0040 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 33,500.000 0.000 $ 0.00 33,500.000 $ 371,515.00
$11.090 

16945-3473-04 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$16.635 

16945-3473-04 0100 0050 203-02.01 BORROW EXCAVATION (GRADED SOLID ROCK) TON 26,670.000 0.000 $ 0.00 22,053.650 $ 342,934.26
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
$15.550 

16945-3473-04 0100 0060 203-04 PLACING AND SPREADING TOPSOIL C.Y. 2,000.000 0.000 $ 0.00 991.660 $ 9,024.11
$9.100 

16945-3473-04 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 2,250.000 $ 37,428.75
$16.635 

16945-3473-04 0100 0070 203-06 WATER M.G. 155.000 0.000 $ 0.00 0.000 $ 0.00 
$10.590 

16945-3473-04 0100 0080 209-05 SEDIMENT REMOVAL C.Y. 162.000 0.000 $ 0.00 0.000 $ 0.00 
$7.950 

16945-3473-04 0100 0090 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 710.000 0.000 $ 0.00 1,430.000 $ 4,919.20
$3.440 

16945-3473-04 0100 0100 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 720.000 0.000 $ 0.00 720.000 $ 957.60 
$1.330 

16945-3473-04 0100 0110 209-08.07 ROCK CHECK DAM PER EACH 9.000 0.000 $ 0.00 1.000 $ 490.51 
$490.510 

16945-3473-04 0100 0120 209-08.08 ENHANCED ROCK CHECK DAM EACH 2.000 0.000 $ 0.00 3.000 $ 1,530.63
$510.210 

16945-3473-04 0100 0130 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 10,263.000 0.000 $ 0.00 10,236.530 $ 185,281.19
$18.100 

16945-3473-04 0100 0140 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 6,590.000 0.000 $ 0.00 1,519.010 $ 30,000.45
$19.750 

16945-3473-04 0100 0150 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 1,257.000 0.000 $ 0.00 1,018.650 $ 56,361.90
$55.330 

16945-3473-04 0100 0160 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 895.000 0.000 $ 0.00 776.820 $ 46,259.63
$59.550 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

16945-3473-04 0100 0170 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A TON 392.000 0.000 $ 0.00 403.720 $ 25,636.22
$63.500 

16945-3473-04 0100 0180 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 482.000 0.000 $ 0.00 261.590 $ 17,330.34
$66.250 

16945-3473-04 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,167.420 $ -2,167.42 

16945-3473-04 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 814.500 $ 814.50 

16945-3473-04 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

16945-3473-04 0100 0190 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 17.000 0.000 $ 0.00 7.470 $ 6,424.20
$860.000 

16945-3473-04 0100 0200 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 68.000 0.000 $ 0.00 44.870 $ 2,133.57
$47.550 

16945-3473-04 0100 0210 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 6.000 0.000 $ 0.00 5.280 $ 4,672.80
$885.000 

16945-3473-04 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

16945-3473-04 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

16945-3473-04 0100 0220 407-20.05 SAW CUTTING ASPHALT PAVEMENT L.F. 1,720.000 0.000 $ 0.00 1,300.000 $ 2,600.00
$2.000 

16945-3473-04 0100 0230 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 121.000 0.000 $ 0.00 141.220 $ 11,643.59
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
$82.450 

16945-3473-04 0100 0240 411-01.10 ACS MIX(PG64-22) GRADING D TON 531.000 0.000 $ 0.00 616.110 $ 46,824.36
$76.000 

16945-3473-04 0100 0250 411-02.10 ACS MIX(PG70-22) GRADING D TON 113.000 0.000 $ 0.00 164.520 $ 27,145.80
$165.000 

16945-3473-04 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -445.400 $ -445.40 

16945-3473-04 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

16945-3473-04 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 805.500 $ 805.50 

16945-3473-04 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

16945-3473-04 0100 0260 411-12.02 SCORING SHOULDERS (NON-CONTINUOUS) (16IN WIDTH) L.M. 0.190 0.000 $ 0.00 0.190 $ 4,562.20
$24,011.560 

16945-3473-04 0100 0270 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 520.000 522.220 $ 6,736.64 522.220 $ 6,736.64
$12.900 

16945-3473-04 0100 0280 607-03.30 18" PIPE CULVERT L.F. 159.000 0.000 $ 0.00 155.000 $ 9,555.75
$61.650 

16945-3473-04 0100 0290 607-05.30 24" PIPE CULVERT L.F. 40.000 0.000 $ 0.00 40.000 $ 2,737.20
$68.430 

16945-3473-04 0100 0300 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 68.000 0.000 $ 0.00 132.000 $ 6,551.16
$49.630 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
16945-3473-04 0100 0310 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 807.000 0.000 $ 0.00 1,449.000 $ 6,100.29

$4.210 

16945-3473-04 0100 0320 611-07.31 18IN ENDWALL (SIDE DRAIN) EACH 3.000 0.000 $ 0.00 5.000 $ 11,102.50
$2,220.500 

16945-3473-04 0100 0330 611-07.54 18IN ENDWALL (CROSS DRAIN) 3:1 EACH 3.000 0.000 $ 0.00 4.000 $ 5,773.36
$1,443.340 

16945-3473-04 0100 0340 611-07.56 18IN ENDWALL (CROSS DRAIN) 6:1 EACH 2.000 0.000 $ 0.00 2.000 $ 4,654.34
$2,327.170 

16945-3473-04 0100 0350 611-07.57 24IN ENDWALL (CROSS DRAIN) 3:1 EACH 2.000 0.000 $ 0.00 2.000 $ 3,992.78
$1,996.390 

16945-3473-04 0100 0360 621-03.02 18" TEMPORARY DRAINAGE PIPE L.F. 88.000 0.000 $ 0.00 0.000 $ 0.00 
$35.350 

16945-3473-04 0100 0370 707-08.11 HIGH-VISIBILITY CONSTRUCTION FENCE L.F. 1,170.000 0.000 $ 0.00 1,000.000 $ 1,500.00
$1.500 

16945-3473-04 0100 0380 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 5.000 0.000 $ 0.00 5.000 $ 975.00 
$195.000 

0100 0380 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 195.000 5.000 $ 975.00 0.000 $ 0.00 

16945-3473-04 0100 0390 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 150.000 0.000 $ 0.00 0.000 $ 0.00 
$37.000 

16945-3473-04 0100 0400 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 133.000 0.000 $ 0.00 197.200 $ 7,690.80
$39.000 

16945-3473-04 0100 0410 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 8,519.53
$8,519.530 

16945-3473-04 0100 0420 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 65.000 0.000 $ 0.00 65.000 $ 2,600.00
$40.000 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
16945-3473-04 0100 0430 712-05.01 WARNING LIGHTS (TYPE A) EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$40.000 

16945-3473-04 0100 0440 712-06 SIGNS (CONSTRUCTION) S.F. 468.000 0.000 $ 0.00 392.000 $ 2,783.20
$7.100 

16945-3473-04 0100 0450 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 130.000 0.000 $ 0.00 120.000 $ 1,614.00
$13.450 

16945-3473-04 0100 0460 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 1.000 $ 1,100.00
$1,100.000 

0100 0460 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 1,100.000 1.000 $ 1,100.00 0.000 $ 0.00 

16945-3473-04 0100 0470 712-09.02 REMOVABLE PAVEMENT MARKING (8" BARRIER LINE) L.F. 2,010.000 0.000 $ 0.00 0.000 $ 0.00 
$3.550 

16945-3473-04 0100 0480 712-09.05 REMOVABLE PAVEMENT MARKING (ARROW) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$253.500 

16945-3473-04 0100 0490 713-02.04 DELINEATOR (MILE MARKER) & STEEL POST EACH 1.000 0.000 $ 0.00 1.000 $ 188.00 
$188.000 

0100 0490 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 188.000 1.000 $ 188.00 0.000 $ 0.00 

16945-3473-04 0100 0500 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 355.00 
$355.000 

16945-3473-04 0100 0510 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 1.000 0.000 $ 0.00 1.000 $ 4,100.00
$4,100.000 

0100 0510 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 4,100.000 1.000 $ 4,100.00 0.000 $ 0.00 

16945-3473-04 0100 0520 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 547.46 
(R1-1) $273.730 

16945-3473-04 0100 0530 713-16.21 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 273.73 
(R5-1) $273.730 

16945-3473-04 0100 0540 713-16.22 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 253.46 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
(R5-1A) $253.460 

16945-3473-04 0100 0550 713-16.23 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 395.40 
(R6-1R) $197.700 

16945-3473-04 0100 0560 713-16.24 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 395.40 
(R6-1L) $197.700 

16945-3473-04 0100 0570 713-16.25 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 304.15 
(W4-2R) $304.150 

16945-3473-04 0100 0580 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 14.000 0.000 $ 0.00 24.444 $ 495.72 
$20.280 

16945-3473-04 0100 0590 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 30.000 0.000 $ 0.00 66.000 $ 1,338.48
$20.280 

16945-3473-04 0100 0600 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 6.000 0.000 $ 0.00 4.000 $ 608.28 
$152.070 

16945-3473-04 0100 0610 716-02.08 PLASTIC PAVEMENT MARKING (8" DOTTED LINE) L.F. 383.000 0.000 $ 0.00 660.000 $ 1,339.80
$2.030 

16945-3473-04 0100 0620 716-02.12 PLASTIC PAVEMENT MARKING (8IN LINE) L.M. 0.420 0.000 $ 0.00 0.093 $ 678.86 
$7,299.520 

16945-3473-04 0100 0630 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 0.190 0.000 $ 0.00 0.187 $ 1,061.67
$5,677.400 

16945-3473-04 0100 0640 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 150.000 0.000 $ 0.00 150.000 $ 304.50 
$2.030 

16945-3473-04 0100 0650 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 2.100 0.000 $ 0.00 2.724 $ 6,627.96
$2,433.170 

16945-3473-04 0100 0660 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 54,400.00
$54,400.000 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

16945-3473-04 0100 0670 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 2,477.000 0.000 $ 0.00 0.000 $ 0.00 
$4.340 

16945-3473-04 0100 0680 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 37,000.000 0.000 $ 0.00 11,200.000 $ 17,360.00
$1.550 

16945-3473-04 0100 0690 740-11.03 TEMPORARY SEDIMENT TUBE 18IN (DESCRIPTION) L.F. 500.000 0.000 $ 0.00 0.000 $ 0.00 
(EROSION CONTROL) $3.020 

16945-3473-04 0100 0700 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 50.000 0.000 $ 0.00 0.000 $ 0.00 
$18.250 

16945-3473-04 0100 0710 801-02 SEEDING (WITHOUT MULCH) UNIT 135.000 -0.600 $ -10.95 132.000 $ 2,409.00
$18.250 

0100 0710 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT UNIT $ 18.250 132.600 $ 2,419.95 0.000 $ 0.00 

16945-3473-04 0100 0720 801-03 WATER (SEEDING & SODDING) M.G. 21.000 0.000 $ 0.00 21.000 $ 213.15 
$10.150 

0100 0720 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT M.G. $ 10.150 21.000 $ 213.15 0.000 $ 0.00 

16945-3473-04 0100 0730 801-07 SEED (SUPPLEMENTAL APPLICATION) LB. 30.000 0.000 $ 0.00 0.000 $ 0.00 
$1.010 

16945-3473-04 0100 0740 801-08 FERTILIZER (SUPPLEMENTAL APPLICATION) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 
$506.910 

16945-3473-04 0100 0750 803-01 SODDING (NEW SOD) S.Y. 200.000 0.000 $ 0.00 4,744.440 $ 14,423.10
$3.040 

0100 0750 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $ 3.040 4,744.440 $ 14,423.10 0.000 $ 0.00 

16945-3473-04 0100 0760 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 15,538.000 0.000 $ 0.00 14,733.330 $ 12,670.66
$0.860 

Project Number: 16945-3473-04 Project Current Amount $ 18,963.02
Contract Current Amount $ 18,963.02 
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