
7/1/2016 20161103

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

CNP267 Pay Period:  7/1/2016Contract: Estimate Number: 0007 to  11/03/2016Estimate Type: Final Estimate Approved:No

Thomson & Thomson, Inc.Contractor:

Contractor's
Address:

PO Box 10037
Jackson,  TN   38308-0100

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

08/28/2015

09/11/2015

09/30/2015

10/27/2015

%

$0.00

254.0

254.0

254.0

100.00

%Percent Complete($):

%Percent Behind:

STEWART

2.38

Date Notice to Proceed: 10/21/2015

06/30/2016

06/30/2016

07/11/2016

$330,517.50

$321,837.50

$322,085.06 $648.50$321,436.56

$0.00

$0.00Test Report Payment Adjustments:

$322,085.06 $321,436.56 648.50

$322,085.06 $648.50$321,436.56

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The repair of the bridge on S.R. 233 over Wells Creek

97.62

20161103

Project(s): 81010-4215-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

N/A100.00 005050648.5081010-4215-04 50The repair of the bridge on S.R. 233 over Wells Creek (L.M.

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

81010-4215-04 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,000.00

0.000

1.000

$0.00

$9,000.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

81010-4215-04 0100 9017 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

81010-4215-04 0500 9018 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

81010-4215-04 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90130100

-252.19-252.190

0.000.000

81010-4215-04 0500 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0081010-4215-04 0100 9015 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90150100

-714.33-714.330

0.000.000

81010-4215-04 0500 9016 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

81010-4215-04 0100 0020 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

161.000 $5.00

0.000

149.330

$0.00

$746.65

202-03.01 REMOVAL OF ASPHALT
PAVEMENT

81010-4215-04 0500 0350 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $42,000.00

0.000

1.000

$0.00

$42,000.00

202-04.01 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(BR. NO. 81
- SR233-6.67)

81010-4215-04 0100 0030 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $9.00

0.000

0.000

$0.00

$0.00

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

81010-4215-04 0100 9009 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $13.50

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

81010-4215-04 0100 9010 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $13.50

0.000

0.000

$0.00

$0.00

203-05 UNDERCUTTING

81010-4215-04 0100 0040 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $22.00

0.000

0.000

$0.00

$0.00

209-05 SEDIMENT REMOVAL

81010-4215-04 0100 0050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

132.000 $6.00

0.000

0.000

$0.00

$0.00

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

81010-4215-04 0100 0060 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

102.000 $30.00

0.000

0.000

$0.00

$0.00

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

81010-4215-04 0100 0070 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

29.000 $238.00

0.000

0.000

$0.00

$0.00

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

81010-4215-04 0100 0080 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $242.00

0.000

28.340

$0.00

$6,858.28

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

81010-4215-04 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90060100

-56.96-56.960

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0081010-4215-04 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90070100

11.7011.700

0.000.000

81010-4215-04 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

81010-4215-04 0100 0090 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $850.00

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

81010-4215-04 0100 0100 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $850.00

0.000

0.236

$0.00

$200.60

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

81010-4215-04 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

81010-4215-04 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 72.8572.85 0.000.0081010-4215-04 0100 0110 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

47.000 $256.00

0.000

72.850

$0.00

$18,649.60

411-01.10 ACS MIX(PG64-22) GRADING D

81010-4215-04 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100

-48.81-48.810

0.000.000

81010-4215-04 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

81010-4215-04 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020100

40.3040.300

0.000.000

81010-4215-04 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

81010-4215-04 0100 0120 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

718.000 $20.50

0.000

783.330

$0.00

$16,058.27

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.50 1.001.00 0.000.0081010-4215-04 0500 0360 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $22,000.00

0.000

1.000

$0.00

$22,000.00

602-10.05 BRACING REPAIRS

81010-4215-04 0500 0370 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,527.000 $1.25

0.000

4,729.800

$0.00

$5,912.25

604-02.03 EPOXY COATED REINFORCING
STEEL

81010-4215-04 0500 0380 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $600.00

-0.150

32.560

$-90.00

$19,536.00

604-03.09 CLASS D CONCRETE (BRIDGE
DECK)

81010-4215-04 0500 0390 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $140.00

0.000

10.000

$0.00

$1,400.00

604-10.05 CONCRETE

81010-4215-04 0500 0400 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $145.00

0.000

2.850

$0.00

$413.25

604-10.50 BRIDGE DECK REPAIRS (PARTIAL
DEPTH OF SLAB)

81010-4215-04 0500 0410 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $125.00

0.000

12.000

$0.00

$1,500.00

604-10.54 CONCRETE REPAIRS

81010-4215-04 0500 0420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

164.000 $195.00

0.000

164.000

$0.00

$31,980.00

615-02.02 PRESTRESSED CONCRETE BOX
BEAM (17" X 36")
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 40.0040.00 0.000.0081010-4215-04 0500 0430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $285.00

0.000

40.000

$0.00

$11,400.00

615-02.03 PRESTRESSED CONCRETE BOX
BEAM (21" X 36")

81010-4215-04 0500 0440 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

630.000 $34.00

0.000

630.000

$0.00

$21,420.00

617-04.02 TYPE 2 THIN EPOXY OVERLAY
(LOW-MOD EPOXY)

81010-4215-04 0100 9500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4,340.00

0.000

2.000

$0.00

$8,680.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3/Attenuator

81010-4215-04 0500 0450 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $65.00

0.000

41.670

$0.00

$2,708.55

709-01.01 RUBBLE STONE RIP-RAP

81010-4215-04 0100 0130 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $29.00

0.000

0.000

$0.00

$0.00

709-05.05 MACHINED RIP-RAP (CLASS A-3)

81010-4215-04 0100 0140 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,000.00

0.000

1.000

$0.00

$8,000.00

712-01 TRAFFIC CONTROL

81010-4215-04 0100 0150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

410.000 $25.00

0.000

400.000

$0.00

$10,000.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

Page 8RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

16.00 36.0036.00 0.000.0081010-4215-04 0100 0160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $38.00

0.000

36.000

$0.00

$1,368.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

81010-4215-04 0100 0170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $13.50

0.000

30.000

$0.00

$405.00

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR

81010-4215-04 0100 0180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $42.00

0.000

4.000

$0.00

$168.00

712-05.01 WARNING LIGHTS (TYPE A)

81010-4215-04 0100 0190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $42.00

0.000

16.000

$0.00

$672.00

712-05.03 WARNING LIGHTS (TYPE C)

81010-4215-04 0100 0200 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

795.000 $7.85

0.000

786.100

$0.00

$6,170.89

712-06 SIGNS (CONSTRUCTION)

81010-4215-04 0100 0210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

48.000 $14.50

0.000

48.000

$0.00

$696.00

712-07.03 TEMPORARY BARRICADES (TYPE
III)

81010-4215-04 0100 0220 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,000.000 $3.50

211.000

4,540.000

$738.50

$15,890.00

712-09.01 REMOVABLE PAVEMENT
MARKING LINE
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 22.0022.00 0.000.0081010-4215-04 0100 0230 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

52.000 $20.00

0.000

22.000

$0.00

$440.00

712-09.04 REMOVABLE PAVEMENT
MARKING (STOP LINE)

81010-4215-04 0100 0240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $150.00

0.000

0.000

$0.00

$0.00

712-09.05 REMOVABLE PAVEMENT
MARKING (ARROW)

81010-4215-04 0100 0250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $52.00

0.000

40.000

$0.00

$2,080.00

713-02.14 FLEXIBLE DELINEATOR (WHITE)

81010-4215-04 0100 0260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $7,100.00

0.000

2.000

$0.00

$14,200.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

81010-4215-04 0100 0270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $230.00

0.000

2.000

$0.00

$460.00

713-16.20 SIGNS (DESCRIPTION)/(OM3-L)

81010-4215-04 0100 0280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $230.00

0.000

2.000

$0.00

$460.00

713-16.21 SIGNS (DESCRIPTION)/(OM3-R)

81010-4215-04 0100 0290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $100.00

0.000

6.000

$0.00

$600.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.380.38 0.000.0081010-4215-04 0100 0300 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.400 $8,000.00

0.000

0.379

$0.00

$3,032.00

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

81010-4215-04 0100 0310 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $19,000.00

0.000

1.000

$0.00

$19,000.00

717-01 MOBILIZATION

81010-4215-04 0100 0320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $19,000.00

0.000

1.000

$0.00

$19,000.00

730-40 TEMPORARY TRAFFIC SIGNAL
SYSTEM

81010-4215-04 0100 0330 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $85.00

0.000

0.000

$0.00

$0.00

801-01 SEEDING (WITH MULCH)

81010-4215-04 0100 9011 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $38.25

0.000

0.000

$0.00

$0.00

801-02 SEEDING (WITHOUT MULCH)

81010-4215-04 0100 0340 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $40.00

0.000

0.000

$0.00

$0.00

801-03 WATER (SEEDING & SODDING)

81010-4215-04 0100 9012 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $51.00

0.000

0.000

$0.00

$0.00

801-06 MULCH

V47 - TSMR *END OF REPORT*
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