
8/1/2016 20160930

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/21/2016
JJ04221

CNP269 Pay Period:  8/1/2016Contract: Estimate Number: 0009 to  09/30/2016Estimate Type: Progress

Brown Builders, Inc.Contractor:
Contractor's
Address:

2807 Clinard Dr
Springfield,  TN   37172

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

08/28/2015
09/11/2015

09/30/2015

11/02/2015

%

$0.00

285.0
346.0
346.0
121.40

%Percent Complete($):
%Percent Behind:

TROUSDALE

21.20

Date Notice to Proceed: 10/21/2015

07/31/2016

$740,090.89
$732,314.39

$740,059.64 $0.00$740,059.64

$0.00
$-41.10Test Report Payment Adjustments:

$740,018.54 $737,281.66 2,736.88

$740,059.64 $0.00$740,059.64

$0.00 $0.00

$-2,777.98 $2,736.88
$0.00 $0.00

The repair of the bridge on S.R. 260 over Little Goose Creek

100.20

20160930

Project(s) 85008-4206-04
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/21/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
09985008-4206-04 The repair of the bridge on S.R. 260 over Little Goose CreekN/A100.00 990992,736.88

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

85008-4206-04 0100 0010 LS CONSTRUCTION STAKES, LINES
AND GRADES

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $8,500.000
0.000
1.000

$0.000
$8,500.000

105-01

85008-4206-04 0100 9020 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $420.000
0.000
0.000

$0.000
$0.000

108-07

85008-4206-04 0100 9016 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90160100
-499.330-499.330

0.0000.000

85008-4206-04 0500 9017 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/21/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 0 000 00 0 000 0085008-4206-04 0100 9018 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90180100
-857.580-857.580

0.0000.000

85008-4206-04 0500 9019 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

85008-4206-04 0500 0300 LS REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(PARTIAL,
BR. NO. 85-SR260-05.58)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $63,000.000
0.000
1.000

$0.000
$63,000.000

202-04.01

85008-4206-04 0100 0020 C.Y. ROAD AND DRAINAGE
EXCAVATION (UNCLASS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
400.000 $20.000

0.000
0.000

$0.000
$0.000

203-01.77

85008-4206-04 0100 0030 TON BORROW EXCAVATION (GRADED
SOLID ROCK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,250.000 $20.000

0.000
1,033.460

$0.000
$20,669.200

203-02.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT00300100
0.0000.000
0.0000.000

85008-4206-04 0100 0040 M.G. WATER Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $5.000

0.000
0.000

$0.000
$0.000

203-06
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/21/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 123 52123 52 0 000 0085008-4206-04 0100 0050 C.Y. FURNISHING & SPREADING
TOPSOIL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
90.000 $25.000

0.000
123.520

$0.000
$3,088.000

203-07

85008-4206-04 0100 0060 LS CONSTRUCTION OF HAUL ROAD Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $10,000.000
0.000
1.000

$0.000
$10,000.000

203-50

85008-4206-04 0500 0310 C.Y. ROCK EXCAVATION (BRIDGES) Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $65.000

0.000
1.620

$0.000
$105.300

204-04.01

85008-4206-04 0500 9014 C.Y. EXTRA DEPTH ROCK
EXCAVATION (a)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $97.500
0.000
0.000

$0.000
$0.000

204-04.02

85008-4206-04 0500 9015 C.Y. EXTRA DEPTH ROCK
EXCAVATION (b)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $117.000
0.000
0.000

$0.000
$0.000

204-04.03

85008-4206-04 0500 0320 C.Y. STRUCTURE EXCAVATION
UNCLASSIFIED

Bid: Unit Price:
This Est:
Total:Total:

This Est:
30.000 $22.000

0.000
156.670

$0.000
$3,446.740

204-04.10

85008-4206-04 0500 0330 L.F. ROCK DRILLING (BRIDGES) Bid: Unit Price:
This Est:
Total:Total:

This Est:
24.000 $14.000

0.000
18.000

$0.000
$252.000

204-05
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/21/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 1 001 00 0 000 0085008-4206-04 0500 0340 LS FOUNDATION PREPARATION(PR
NO.  ,STA          )/(PIER NO. 1)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $4,200.000
0.000
1.000

$0.000
$4,200.000

204-10.05

85008-4206-04 0500 0350 LS FOUNDATION PREPARATION(PR
NO.  ,STA          )/(PIER NO. 2)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $5,000.000
0.000
1.000

$0.000
$5,000.000

204-10.06

85008-4206-04 0100 0070 C.Y. SEDIMENT REMOVAL Bid: Unit Price:
This Est:
Total:Total:

This Est:
175.000 $5.000

0.000
0.000

$0.000
$0.000

209-05

85008-4206-04 0100 0080 L.F. TEMPORARY SILT FENCE (WITH
BACKING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
528.000 $6.000

0.000
681.000

$0.000
$4,086.000

209-08.02

85008-4206-04 0100 0090 EACH SEDIMENT FILTER BAG(15' X 10') Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $250.000
0.000
0.000

$0.000
$0.000

209-09.04

85008-4206-04 0100 0100 L.F. TEMPORARY IN STREAM
DIVERSION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
322.000 $15.000

0.000
300.000

$0.000
$4,500.000

209-65.04

85008-4206-04 0100 0110 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:
This Est:
Total:Total:

This Est:
260.000 $35.000

0.000
69.100

$0.000
$2,418.500

303-01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/21/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

120 30 223 93223 93 0 000 0085008-4206-04 0500 0360 TON GRANULAR BACKFILL (BRIDGES) Bid: Unit Price:
This Est:
Total:Total:

This Est:
52.000 $32.000

0.000
223.930

$0.000
$7,165.760

303-01.02

85008-4206-04 0100 0120 TON MINERAL AGGREGATE (SIZE 57) Bid: Unit Price:
This Est:
Total:Total:

This Est:
66.000 $25.000

0.000
20.920

$0.000
$523.000

303-10.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01200100
0.0000.000
0.0000.000

85008-4206-04 0100 0130 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

Bid: Unit Price:
This Est:
Total:Total:

This Est:
60.000 $222.500

0.000
60.410

$0.000
$13,441.225

307-01.08

85008-4206-04 0100 9002 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 AC Content AdjustmentADJUSTMENT90020100
-161.900-161.900

0.0000.000

85008-4206-04 0100 9003 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-05.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90030100
31.20031.200

0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/21/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

85008-4206-04 0100 9004 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-05.41

85008-4206-04 0100 0140 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $875.000
0.000
1.570

$0.000
$1,373.750

403-01

85008-4206-04 0100 9005 DOLL DENSITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-07

85008-4206-04 0100 9006 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-09

85008-4206-04 0100 0150 TON ACS MIX(PG64-22) GRADING D Bid: Unit Price:
This Est:
Total:Total:

This Est:
40.000 $242.000

0.000
76.260

$0.000
$18,454.920

411-01.10

85008-4206-04 0100 9007 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 AC Content AdjustmentADJUSTMENT90070100
-51.090-51.090

0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/21/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

85008-4206-04 0100 9008 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.40

85008-4206-04 0100 9009 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90090100
70.80070.800

0.0000.000

85008-4206-04 0100 9010 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.41

85008-4206-04 0100 0160 S.Y. COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,066.000 $8.100

0.000
0.000

$0.000
$0.000

415-01.02

85008-4206-04 0500 0370 LS BRACING REPAIRS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,500.000
0.000
1.000

$0.000
$1,500.000

602-10.05

85008-4206-04 0500 9000 C.Y. CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $292.000
0.000
0.000

$0.000
$0.000

604-01.08
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/21/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2832 00 47 841 0047 841 00 0 000 0085008-4206-04 0500 0380 LB. EPOXY COATED REINFORCING
STEEL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
40,663.000 $1.000

0.000
47,841.000

$0.000
$47,841.000

604-02.03

85008-4206-04 0500 0390 C.Y. CLASS A CONCRETE (BRIDGES) Bid: Unit Price:
This Est:
Total:Total:

This Est:
122.000 $730.000

0.000
163.091

$0.000
$119,056.430

604-03.01

85008-4206-04 0500 0400 LB. STEEL BAR REINFORCEMENT
(BRIDGES)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
17,754.000 $0.910

0.000
18,759.000

$0.000
$17,070.690

604-03.02

85008-4206-04 0500 0410 S.Y. PAVEMENT @ BRIDGE ENDS Bid: Unit Price:
This Est:
Total:Total:

This Est:
120.000 $305.000

0.000
118.510

$0.000
$36,145.550

604-03.04

85008-4206-04 0500 0420 C.Y. CLASS D CONCRETE (BRIDGE
DECK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
188.000 $580.000

0.000
181.609

$0.000
$105,333.220

604-03.09

85008-4206-04 0500 0430 S.Y. APPLIED TEXTURE FINISH
(EXISTING STRUCTURES)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,013.000 $7.500

0.000
917.710

$0.000
$6,882.825

604-04.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT04300500
0.0000.000
0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/21/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 787 11787 11 0 000 0085008-4206-04 0500 0440 S.Y. BRIDGE DECK GROOVING
(MECHANICAL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
787.000 $4.500

0.000
787.110

$0.000
$3,541.995

604-05.31

85008-4206-04 0500 0450 S.F. CONCRETE Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $115.000

0.000
0.000

$0.000
$0.000

604-10.05

85008-4206-04 0500 0460 LS REMOVE EXISTING WEARING
SURFACE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $2,500.000
0.000
1.000

$0.000
$2,500.000

604-10.14

85008-4206-04 0500 0470 S.F. CONCRETE REPAIRS Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $130.000

0.000
0.000

$0.000
$0.000

604-10.54

85008-4206-04 0500 9001 DOLL DEFECTIVE CONCRETE Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

604-22.50

85008-4206-04 0500 0480 L.F. STEEL PILES (10 INCH) Bid: Unit Price:
This Est:
Total:Total:

This Est:
240.000 $53.000

0.000
160.100

$0.000
$8,485.300

606-02.03

85008-4206-04 0500 0490 EACH PILE TIPS (STEEL PILES, 10 INCH Bid: Unit Price:
This Est:
Total:Total:

This Est:
12.000 $100.000

0.000
18.000

$0.000
$1,800.000

606-02.06
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/21/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 660 00660 00 0 000 0085008-4206-04 0500 0500 L.F. PRESTRESSED CONCRETE BOX
BEAM (21" X 36")

Bid: Unit Price:
This Est:
Total:Total:

This Est:
660.000 $190.000

0.000
660.000

$0.000
$125,400.000

615-02.03

85008-4206-04 0500 0510 L.F. BRIDGE DECK CRACK SEALING Bid: Unit Price:
This Est:
Total:Total:

This Est:
510.000 $1.500

0.000
0.000

$0.000
$0.000

617-02

85008-4206-04 0500 0520 GAL. SEALANT (DESCRIPTION)/
(HMWM)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
7.000 $130.000
0.000
0.000

$0.000
$0.000

617-05

85008-4206-04 0500 0530 L.F. CONC PARAPET SINGLE SLOPE
(STD-1-1SS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
398.000 $83.000

0.000
344.290

$0.000
$28,576.070

620-05.01

85008-4206-04 0100 0170 L.F. GUARDRAIL AT BRIDGE ENDS Bid: Unit Price:
This Est:
Total:Total:

This Est:
108.000 $75.000

0.000
82.500

$0.000
$6,187.500

705-01.01

85008-4206-04 0100 9011 L.F. SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $93.750
0.000

12.500
$0.000

$1,171.875

705-01.50

85008-4206-04 0100 9501 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $19.420
0.000

275.000
$0.000

$5,340.500

705-02.02
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/21/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 1 001 00 0 000 0085008-4206-04 0100 9500 EACH TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $2,436.000
0.000
1.000

$0.000
$2,436.000

705-04.07

85008-4206-04 0100 0180 TON MACHINED RIP-RAP (CLASS A-3) Bid: Unit Price:
This Est:
Total:Total:

This Est:
200.000 $32.000

0.000
231.140

$0.000
$7,396.480

709-05.05

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01800100
0.0000.000
0.0000.000

85008-4206-04 0500 0540 L.F. 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

Bid: Unit Price:
This Est:
Total:Total:

This Est:
156.000 $22.500

0.000
107.750

$0.000
$2,424.375

710-09.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT05400500
0.0000.000

2,424.380107.750

85008-4206-04 0500 0550 L.F. 6" PIPE UNDERDRAIN Bid: Unit Price:
This Est:
Total:Total:

This Est:
66.000 $10.000

0.000
31.250

$0.000
$312.500

710-09.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT05500500
0.0000.000

312.50031.250

85008-4206-04 0100 0190 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $5,000.000
0.000
1.000

$0.000
$5,000.000

712-01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/21/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 80 0080 00 0 000 0085008-4206-04 0100 0200 L.F. INTERCONNECTED PORTABLE
BARRIER RAIL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $5.000

0.000
80.000

$0.000
$400.000

712-02.02

85008-4206-04 0500 0560 L.F. BRIDGE MOUNTED
INTERCONNECTED PORTABLE
BARRIER RAIL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
200.000 $5.000

0.000
0.000

$0.000
$0.000

712-02.47

85008-4206-04 0100 0210 EACH WARNING LIGHTS (TYPE A) Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $25.000
0.000
4.000

$0.000
$100.000

712-05.01

85008-4206-04 0100 0220 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:
This Est:
Total:Total:

This Est:
273.000 $7.050

0.000
275.100

$0.000
$1,939.455

712-06

85008-4206-04 0100 0230 EACH CHANGEABLE MESSAGE SIGN
UNIT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $2,600.000
0.000
3.000

$0.000
$7,800.000

713-16.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT02300100
0.0000.000
0.0000.000

85008-4206-04 0100 0240 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $2,020.000
0.000
0.000

$0.000
$0.000

716-05.01
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 0 390 39 0 000 0085008-4206-04 0100 0250 L.M. SPRAY THERMO PVMT MRKNG
(40 mil) (4IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $5,050.000
0.000
0.385

$0.000
$1,944.250

716-13.06

85008-4206-04 0100 0260 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $22,500.000
0.000
1.000

$0.000
$22,500.000

717-01

85008-4206-04 0100 0270 S.Y. GEOTEXTILE (TYPE III)(EROSION
CONTROL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
160.000 $4.000

0.000
0.000

$0.000
$0.000

740-10.03

85008-4206-04 0100 0280 UNIT SEEDING (WITH MULCH) Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $100.000

0.000
10.560

$0.000
$1,056.000

801-01

85008-4206-04 0100 9012 UNIT SEEDING (WITHOUT MULCH) Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $45.000
0.000
0.000

$0.000
$0.000

801-02

85008-4206-04 0100 9013 UNIT MULCH Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $60.000
0.000
0.000

$0.000
$0.000

801-06

85008-4206-04 0100 0290 S.Y. SODDING (NEW SOD) Bid: Unit Price:
This Est:
Total:Total:

This Est:
200.000 $5.000

0.000
232.220

$0.000
$1,161.100

803-01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT02900100
-41.100-8.220

0.0000.000

V44 *END OF REPORT*
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