
11/21/2016 20161220

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

CNP271 Pay Period:  11/21/2016Contract: Estimate Number: 0011 to  12/20/2016Estimate Type: Progress Estimate Approved:No

RMD Holdings, LTD DBA Nationwide Construction GroupContractor:

Contractor's
Address:

53861 Gratiot
Chesterfield,  MI   48051

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

08/28/2015

09/11/2015

09/30/2015

01/14/2016

%

$0.00

438.0

427.0

427.0

97.49

%Percent Complete($):

%Percent Behind:

ANDERSON, BLOUNT, CAMPBELL, CARTER, CLAIBORNE, COCKE, GRAINGER,
GREENE, HAMBLEN, HANCOCK, JEFFERSON, JOHNSON, KNOX, LOUDON,
MONROE, MORGAN, ROANE, SCOTT, SEVIER, SULLIVAN, UNICOI, UNION,
WASHINGTON

---

Date Notice to Proceed: 10/21/2015

12/31/2016

$564,266.75

$564,266.75

$647,942.50 $37,520.00$610,422.50

$0.00

$0.00Test Report Payment Adjustments:

$647,942.50 $610,422.50 37,520.00

$647,942.50 $37,520.00$610,422.50

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The on-call cable barrier repair on various Interstate

114.83

20161220

Project(s): 98019-4126-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NA100.00 757537,520.0098019-4126-04 75The on-call cable barrier repair on various Interstate and S

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98019-4126-04 0700 9000 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

98019-4126-04 0700 9001 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES/>= 25000
ROADWAY ADT

98019-4126-04 0700 9002 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES/<25000
ROADWAY ADT

98019-4126-04 0710 0010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

550,000.000 $1.00

0.000

0.000

$0.00

$0.00

705-30.01 NORMAL WORK ADJUSTMENT
FACTOR

98019-4126-04 0700 0020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $20.00

0.000

1,553.000

$0.00

$31,060.00

705-80.01 LONGITUDINAL CABLE BARRIER

98019-4126-04 0700 0030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,000.00

0.000

7.000

$0.00

$14,000.00

705-80.03 LONGITUDINAL CABLE BARRIER
(END TERMINAL) TL-3
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

13868.00 2,615.002,615.00 185.000.0098019-4126-04 0700 0040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $165.00

185.000

2,615.000

$30,525.00

$431,475.00

705-80.04 SOCKETED LINE POST W/ALL
ACCESSORIES

98019-4126-04 0700 0050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $150.00

15.000

147.000

$2,250.00

$22,050.00

705-80.06 TERMINAL POST W/ALL
ACCESSORIES

98019-4126-04 0700 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $375.00

1.000

38.000

$375.00

$14,250.00

705-80.07 CABLE RELEASE POST (TOP)
W/ALL ACCESSORIES

98019-4126-04 0700 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $150.00

1.000

142.000

$150.00

$21,300.00

705-80.10 LINE POST W/FTNG & ALL ACC.

98019-4126-04 0700 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,500.00

0.000

1.000

$0.00

$7,500.00

705-80.11 CHECK CABLE TENSION

98019-4126-04 0700 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $50.00

1.000

34.000

$50.00

$1,700.00

705-80.14 END TERMINAL HARDWARE FOR
ATTACHING SINGLE CABLE

98019-4126-04 0700 0100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $40.00

7.000

94.000

$280.00

$3,760.00

705-80.15 RETENSIONING CABLE BARRIER
SECTION AFTER REPAIR
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98019-4126-04 0700 0110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,000.00

0.000

0.000

$0.00

$0.00

705-80.17 LONGITUDINAL CABLE BARRIER
TRAINING

98019-4126-04 0700 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $75.00

51.000

1,281.000

$3,825.00

$96,075.00

705-80.19 HARDWARE FOR ATTACHING ALL
CABLES TO A SINGLE POST

98019-4126-04 0700 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $65.00

1.000

46.000

$65.00

$2,990.00

705-80.20 LONGITUDINAL CABLE BARRIER
SPLICE (TORPEDO,
TURNBUCKLE)

98019-4126-04 0700 0140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1.75

0.000

390.000

$0.00

$682.50

705-80.21 LONGITUDINAL CABLE BARRIER
CABLE

98019-4126-04 0700 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $175.00

0.000

0.000

$0.00

$0.00

705-80.22 TERMINAL POST W/FOOTING AND
ALL ACCESSORIES

98019-4126-04 0700 0160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $200.00

0.000

1.000

$0.00

$200.00

706-80.18 CABLE BARRIER TERMINAL
(REMOVAL)

98019-4126-04 0700 0170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $300.00

0.000

3.000

$0.00

$900.00

712-01.02 LANE CLOSURE

V47 - TSMR *END OF REPORT*
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