
12/1/2016 20161231

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

CNP272 Pay Period:  12/1/2016Contract: Estimate Number: 0012 to  12/31/2016Estimate Type: Progress Estimate Approved:No

LU, Inc.Contractor:

Contractor's
Address:

P O Box 607
Kingston Springs,  TN   37082

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

08/28/2015

09/11/2015

09/30/2015

01/14/2016

%

$0.00

438.0

438.0

438.0

100.00

%Percent Complete($):

%Percent Behind:

CHEATHAM, DAVIDSON, DICKSON, GILES, HICKMAN, HUMPHREYS, LAWRENCE,
MAURY, RUTHERFORD, SMITH, SUMNER, WILLIAMSON, WILSON

25.75

Date Notice to Proceed: 10/21/2015

12/31/2016

$390,470.00

$390,470.00

$287,181.88 $43,510.00$243,671.88

$0.00

$-1,250.00Test Report Payment Adjustments:

$285,931.88 $243,671.88 42,260.00

$287,181.88 $43,510.00$243,671.88

$0.00 $0.00

$0.00 $-1,250.00

$0.00 $0.00

The on-call cable barrier repair on various Interstate

74.25

20161231

Project(s): 98301-4178-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

N/A100.00 000042,260.0098301-4178-04 00The on-call cable barrier repair on various Interstate and S

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98301-4178-04 0700 9000 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

98301-4178-04 0700 9001 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES/>=25000
ROADWAY ADT

98301-4178-04 0700 9002 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES/<25000
ROADWAY ADT

98301-4178-04 0700 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

-445.010

$0.00

$-445.01

604-22.50 DEFECTIVE CONCRETE/Concrete
footing

98301-4178-04 0700 0010 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $8.00

0.000

1.000

$0.00

$8.00

705-80.01 LONGITUDINAL CABLE BARRIER

98301-4178-04 0700 0020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $90.00

0.000

0.000

$0.00

$0.00

705-80.02 LONGITUDINAL CABLE BARRIER
(END TERMINAL) STANDARD
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1.00 2.002.00 1.000.0098301-4178-04 0700 0030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,250.00

1.000

2.000

$1,250.00

$2,500.00

705-80.03 LONGITUDINAL CABLE BARRIER
(END TERMINAL) TL-3

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00300700

-1,250.00-1.000

-1,250.00-1.000

98301-4178-04 0700 0040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,500.000 $175.00

220.000

1,364.000

$38,500.00

$238,700.00

705-80.04 SOCKETED LINE POST W/ALL
ACCESSORIES

98301-4178-04 0700 0050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $175.00

10.000

62.000

$1,750.00

$10,850.00

705-80.06 TERMINAL POST W/ALL
ACCESSORIES

98301-4178-04 0700 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $275.00

0.000

1.000

$0.00

$275.00

705-80.07 CABLE RELEASE POST (TOP)
W/ALL ACCESSORIES

98301-4178-04 0700 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $50.00

2.000

78.000

$100.00

$3,900.00

705-80.10 LINE POST W/FTNG & ALL ACC.

98301-4178-04 0700 0080 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $20,000.00

0.000

0.500

$0.00

$10,000.00

705-80.12 CHECK CABLE TENSION

98301-4178-04 0700 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $50.00

1.000

6.000

$50.00

$300.00

705-80.14 END TERMINAL HARDWARE FOR
ATTACHING SINGLE CABLE
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

572.00 115.00115.00 10.000.0098301-4178-04 0700 0100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $25.00

10.000

115.000

$250.00

$2,875.00

705-80.15 RETENSIONING CABLE BARRIER
SECTION AFTER REPAIR

98301-4178-04 0700 0110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,500.00

0.000

1.000

$0.00

$1,500.00

705-80.17 LONGITUDINAL CABLE BARRIER
TRAINING

98301-4178-04 0700 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

800.000 $55.00

26.000

216.000

$1,430.00

$11,880.00

705-80.19 HARDWARE FOR ATTACHING ALL
CABLES TO A SINGLE POST

98301-4178-04 0700 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $65.00

2.000

15.000

$130.00

$975.00

705-80.20 LONGITUDINAL CABLE BARRIER
SPLICE (TORPEDO,
TURNBUCKLE)

98301-4178-04 0700 0140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $3.02

0.000

95.660

$0.00

$288.89

705-80.21 LONGITUDINAL CABLE BARRIER
CABLE

98301-4178-04 0700 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $75.00

0.000

4.000

$0.00

$300.00

705-80.22 TERMINAL POST W/FOOTING AND
ALL ACCESSORIES

98301-4178-04 0700 0160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $75.00

0.000

0.000

$0.00

$0.00

706-80.18 CABLE BARRIER TERMINAL
(REMOVAL)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98301-4178-04 0700 0170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $350.00

0.000

0.000

$0.00

$0.00

712-01.02 LANE CLOSURE

98301-4178-04 0700 0180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $435.00

0.000

5.000

$0.00

$2,175.00

712-01.03 LANE CLOSURE(NIGHT WORK)

98301-4178-04 0700 0190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

104.000 $50.00

1.000

22.000

$50.00

$1,100.00

717-01.03 MOBILIZATION (PER CALL-OUT)

V47 - TSMR *END OF REPORT*
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