
10/1/2016 20161102

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/09/2016

JJ07919

CNP282 Pay Period:  10/1/2016Contract: Estimate Number: 0008 to  11/02/2016Estimate Type: Progress Estimate Approved:No

Hoover, Inc.Contractor:

Contractor's
Address:

PO Box 400
Lavergne,  TN   37086

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

12/04/2015

12/10/2015

01/06/2016

03/17/2016

%

$0.00

218.0

201.0

201.0

92.20

%Percent Complete($):

%Percent Behind:

RUTHERFORD

0.10

Date Notice to Proceed: 01/27/2016

08/31/2016

08/14/2016

08/23/2016

$4,424,659.60

$4,371,322.00

$3,965,898.55 $0.00$3,965,898.55

$0.00

$0.00Test Report Payment Adjustments:

$3,965,898.55 $3,904,305.90 61,592.65

$3,965,898.55 $0.00$3,965,898.55

$0.00 $0.00

$-61,592.65 $61,592.65

$0.00 $0.00

Resurfacing on I-24 from the Stones River bridge to CSX

92.10

20161102

Project(s): 75100-8109-44
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/09/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NH-I-24-1(116)100.00 60606061,592.6575100-8109-44 00The resurfacing on I-24 from the Stones River bridge (L.M. 1

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

75100-8109-44 0100 9011 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

75100-8109-44 0100 9014 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES/Exceed
the approved lane closure duration

75100-8109-44 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90090100

-13,884.66-13,884.660

0.000.000

75100-8109-44 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90100100

-143,001.14-143,001.140

0.000.000

75100-8109-44 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,000.000 $12.00

0.000

500.640

$0.00

$6,007.68

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

75100-8109-44 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $50.00

0.000

0.000

$0.00

$0.00

307-03.08 ASPHALT CONCRETE MIX
(PG76-22) (BPMB-HM) GRADING
B-M2

75100-8109-44 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,940.000 $70.00

0.000

8,678.860

$0.00

$607,520.20

307-03.10 ASPHALT CONC MIX (PG76-22)
(BPMB-HM) GR CS

75100-8109-44 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90010100

-19,691.58-19,691.580

0.000.000

75100-8109-44 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

13.500

$0.00

$13.50

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90020100

9,189.459,189.450

0.000.000

75100-8109-44 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

75100-8109-44 0100 0040 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $20.00

0.000

80.000

$0.00

$1,600.00

313-03 TREATED PERMEABLE BASE
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

117.36 142.84142.84 0.000.0075100-8109-44 0100 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

226.000 $600.00

0.000

142.840

$0.00

$85,704.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

75100-8109-44 0100 9500 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $111.12

0.000

480.000

$0.00

$53,337.60

407-02.14 ASPHALT PAVEMENT REPAIR

75100-8109-44 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

75100-8109-44 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

75100-8109-44 0100 0060 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $70.00

0.000

200.800

$0.00

$14,056.00

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER

75100-8109-44 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100

29,503.5929,503.590

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

15884.63 15,869.7615,869.76 0.000.0075100-8109-44 0100 0070 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

15,786.000 $85.00

0.000

15,869.760

$0.00

$1,348,929.60

411-03.23 ACS MIX (PG76-22) OGFC

75100-8109-44 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

19,786.690

$0.00

$19,786.69

411-03.32 RIDEABILITY (SP411B)

75100-8109-44 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

75100-8109-44 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90070100

18,136.0518,136.050

0.000.000

75100-8109-44 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

75100-8109-44 0100 0080 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $500.00

0.000

11.176

$0.00

$5,588.00

411-12.01 SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

26988.10 15,619.9915,619.99 0.000.0075100-8109-44 0100 0090 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

20,070.000 $12.50

0.000

15,619.990

$0.00

$195,249.88

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

75100-8109-44 0100 0100 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,780.000 $135.00

0.000

5,986.230

$0.00

$808,141.05

501-01.31 CONCRETE REPLACEMENT
(FAST TRACK)

75100-8109-44 0100 0110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,800.000 $5.00

0.000

4,136.000

$0.00

$20,680.00

502-01 CLEANING AND SEALING JOINTS

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT01100100

0.000.000

20,680.004,136.000

75100-8109-44 0100 0120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20,374.000 $8.00

0.000

10,166.000

$0.00

$81,328.00

502-04.01 SAWING CONCRETE PAVEMENT
(FULL DEPTH)

75100-8109-44 0100 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,142.000 $8.00

0.000

3,788.000

$0.00

$30,304.00

502-04.02 LOAD TRANSFER DOWELS

75100-8109-44 0100 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,257.000 $8.00

0.000

2,788.000

$0.00

$22,304.00

502-04.03 TRANSVERSE TIE-BARS

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT01400100

0.000.000

15,248.001,906.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

4193.00 2,180.002,180.00 0.000.0075100-8109-44 0100 0150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,442.000 $5.00

0.000

2,180.000

$0.00

$10,900.00

502-08.07 SEALING RANDOM CRACKS
(SILICONE SEALANT)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT01500100

0.000.000

10,900.002,180.000

75100-8109-44 0100 0160 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $130,000.00

0.000

1.000

$0.00

$130,000.00

712-01 TRAFFIC CONTROL

75100-8109-44 0100 0170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $15.00

0.000

272.000

$0.00

$4,080.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

75100-8109-44 0100 0180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $10.00

0.000

2.000

$0.00

$20.00

712-05.01 WARNING LIGHTS (TYPE A)

75100-8109-44 0100 0190 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,728.000 $6.00

0.000

2,424.900

$0.00

$14,549.40

712-06 SIGNS (CONSTRUCTION)

75100-8109-44 0100 0200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $525.00

0.000

2.000

$0.00

$1,050.00

712-06.16 SIGNS (CONSTRUCTION)
(REDUCED SPEED WARNING)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

6155.63 2,774.632,774.63 0.000.0075100-8109-44 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

2,774.630

$0.00

$2,774.63

712-08.01 UNIFORMED POLICE OFFICER

75100-8109-44 0100 0210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $850.00

0.000

6.000

$0.00

$5,100.00

712-08.03 ARROW BOARD (TYPE C)

75100-8109-44 0100 0220 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,250.000 $84.00

0.000

534.000

$0.00

$44,856.00

712-08.10 MOBILE MESSAGE SIGN UNIT
W/ATTENUATOR

75100-8109-44 0100 0230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

170.000 $31.00

0.000

208.000

$0.00

$6,448.00

713-02.17 REMOVE & REPLACE
DELINEATORS (SINGLE WHITE)

75100-8109-44 0100 0240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $4,250.00

0.000

6.000

$0.00

$25,500.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

75100-8109-44 0100 0250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,150.000 $28.50

0.000

2,218.000

$0.00

$63,213.00

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

75100-8109-44 0100 0260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,150.000 $7.75

0.000

1,990.000

$0.00

$15,422.50

716-01.30 REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 18.0018.00 0.000.0075100-8109-44 0100 0270 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $25.50

0.000

18.000

$0.00

$459.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

75100-8109-44 0100 0280 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $11.25

0.000

21.000

$0.00

$236.25

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

75100-8109-44 0100 0290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $150.00

0.000

2.000

$0.00

$300.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

75100-8109-44 0100 0300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,600.000 $10.50

0.000

4,253.000

$0.00

$44,656.50

716-02.07 PLASTIC PAVEMENT MARKING
(24" BARRIER LINE)

75100-8109-44 0100 0310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,700.000 $3.75

0.000

0.000

$0.00

$0.00

716-02.23 PLASTIC PAVEMENT MARKING
(12IN BARRIER LINE)

75100-8109-44 0100 0320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,170.000 $6.25

0.000

3,177.000

$0.00

$19,856.25

716-04.04 PLASTIC PAVEMENT MARKING
(TRANSVERSE SHOULDER)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03200100

0.000.000

5,125.00820.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 4.004.00 0.000.0075100-8109-44 0100 0330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $145.00

0.000

4.000

$0.00

$580.00

716-04.05 PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)

75100-8109-44 0100 0340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $275.00

0.000

19.000

$0.00

$5,225.00

716-04.09 PLASTIC PAVEMENT MARKING
(H.O.V. DIAMOND)

75100-8109-44 0100 0350 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

44.000 $11.50

0.000

90.000

$0.00

$1,035.00

716-04.12 PLASTIC PAVEMENT MARKING
(YIELD LINE)

75100-8109-44 0100 0360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

21,800.000 $0.38

0.000

0.000

$0.00

$0.00

716-05.02 PAINTED PAVEMENT MARKING
(8" BARRIER LINE)

75100-8109-44 0100 0370 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.500 $825.00

0.000

68.808

$0.00

$56,766.60

716-05.20 PAINTED PAVEMENT MARKING
(6" LINE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03700100

0.000.000

9,109.6511.042

75100-8109-44 0100 0380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

24,000.000 $0.52

0.000

0.000

$0.00

$0.00

716-05.51 PAINTED PAVEMENT
MARKINGS(12" LINE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

7.00 7.007.00 0.000.0075100-8109-44 0100 0390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $265.00

0.000

7.000

$0.00

$1,855.00

716-09.32 EXIT ONLY ARROW

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03900100

0.000.000

530.002.000

75100-8109-44 0100 0400 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $4,750.00

0.000

23.421

$0.00

$111,249.75

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

75100-8109-44 0100 0410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,900.000 $2.05

0.000

13,579.000

$0.00

$27,836.95

716-12.03 ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE

75100-8109-44 0100 0420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,560.000 $1.75

0.000

0.000

$0.00

$0.00

716-12.05 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE)

75100-8109-44 0100 0430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,000.000 $2.95

0.000

15,596.000

$0.00

$46,008.20

716-12.09 ENHANCED FLAT LINE THERMO
(12IN LINE)

75100-8109-44 0100 0440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,350.000 $3.05

0.000

632.000

$0.00

$1,927.60

716-12.10 ENHANCED FLAT LINE THERMO
(12IN DOTTED)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0075100-8109-44 0100 0450 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $135,000.00

0.000

1.000

$0.00

$135,000.00

717-01 MOBILIZATION

75100-8109-44 0100 0460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $300.00

0.000

0.000

$0.00

$0.00

730-03.20 INSTALL PULL BOX (TYPE A)

75100-8109-44 0100 0470 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

160.000 $12.00

0.000

30.000

$0.00

$360.00

730-12.02 CONDUIT 2" DIAMETER (PVC)

75100-8109-44 0100 0480 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,480.000 $3.00

0.000

1,463.000

$0.00

$4,389.00

730-14.02 SAW SLOT

75100-8109-44 0100 0490 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,400.000 $0.50

0.000

6,884.000

$0.00

$3,442.00

730-14.03 LOOP WIRE

V47 - TSMR *END OF REPORT*
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