
Rpt-ID: RCPCSUM1 Tennessee Date: 06/10/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000078074 Vendor Name: LOJAC SAFETY, INC.

Contract ID: CNP283 Estimate Number: 0002 Pay Period: 05/01/2016
to: 05/31/2016

Contract Location: Time Allowed: 145.0 days
(L.M. 11.98). Time Charged: 144.0 days

Elapsed Calendar Days: 144.0 days
Percent Time: 99.31 %
Percent Complete ($) 85.77 %
Percent Behind: 13.54 %

Contractor: Date Let: 10/16/2015
LOJAC SAFETY, INC. Date Awarded: 10/27/2015
PO Box 998 Date Contract Executed: 11/17/2015
Lebanon, TN 37088 Date Notice to Proceed: 12/08/2015
Phone: Date Work Began: 12/17/2015

Date to be Completed: 04/30/2016
Date Time Stopped: 04/29/2016
Date Accepted: 04/29/2016

Estimate Paid: NO 

Counties:
DAVIDSON 

Project Number BID PCT Fed State Project Number Description 1
19001-4141-04 100.00 N/A The installation of an overhead sign structure on I-24 westb

Current Contract Amount $ 63,665.50 
Original Contract Amount $ 63,665.50 

Total to Date Prev to Date This Estimate
Participating $ 55,261.30 $ 54,887.50 $ 373.80 

Total Earnings $ 55,261.30 $ 54,887.50 $ 373.80 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

6/10/2016



Amount Due $ 55,261.30 $ 54,887.50 $ 373.80 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 55,261.30 $ 54,887.50 $ 373.80 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 55,261.30 $ 54,887.50 $ 373.80 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

19001-4141-04 0100 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

19001-4141-04 0100 9001 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

19001-4141-04 0100 0010 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 80.000 0.000 $ 0.00 0.000 $ 0.00 
$18.600 

19001-4141-04 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$27.900 

19001-4141-04 0100 0020 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$645.000 

19001-4141-04 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$2,300.000 

19001-4141-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,600.00
$3,600.000 

19001-4141-04 0100 0050 712-01.03 LANE CLOSURE(NIGHT WORK) EACH 2.000 0.000 $ 0.00 1.000 $ 700.00 
$700.000 

19001-4141-04 0100 9003 712-08.01 UNIFORMED POLICE OFFICER DOLL 0.000 373.800 $ 373.80 373.800 $ 373.80 
$1.000 

6/10/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
19001-4141-04 0100 0060 713-09.20 STEEL OVERHEAD SIGN STRUCTURE EACH 1.000 0.000 $ 0.00 1.000 $ 28,970.00

(SPAN 65'+/-) $28,970.000 

19001-4141-04 0100 0070 713-14 EXTRUDED ALUMINUM PANEL SIGNS S.F. 205.000 0.000 $ 0.00 205.000 $ 4,817.50
$23.500 

19001-4141-04 0100 0080 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 1.000 0.000 $ 0.00 1.000 $ 1,800.00
$1,800.000 

19001-4141-04 0100 0090 713-15.40 SIGN INSTALLATION (DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 10,400.00
$10,400.000 

19001-4141-04 0100 0100 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$700.000 

19001-4141-04 0100 0110 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 4,600.00
$4,600.000 

Project Number: 19001-4141-04 Project Current Amount $ 373.80 
Contract Current Amount $ 373.80 

6/10/2016


