
6/18/2016 20160720

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/02/2016
JJ04221

CNP292 Pay Period:  6/18/2016Contract: Estimate Number: 0004 to  07/20/2016Estimate Type: Progress

Summers-Taylor, Inc.Contractor:
Contractor's
Address:

P O Box 1628
Elizabethton,  TN   37644

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

12/04/2015
12/10/2015

01/06/2016

03/28/2016

%

$0.00

218.0
176.0
176.0

80.73

%Percent Complete($):
%Percent Behind:

GREENE

---

Date Notice to Proceed: 01/27/2016

08/31/2016

$3,910,437.42
$3,891,578.00

$3,440,793.43 $1,387,760.06$2,053,033.37

$0.00
$-3,000.00Test Report Payment Adjustments:

$3,437,793.43 $2,039,990.97 1,397,802.46

$3,440,793.43 $1,387,760.06$2,053,033.37

$0.00 $0.00

$-13,042.40 $10,042.40
$0.00 $0.00

Resurfacing on I-81 from the Hamblen Co. line to U.S. 11E

91.34

20160720

Project(s) 30100-4109-04, 30100-8109-44
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/02/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
0030100-4109-04 I-81: From Hamblen County line to North of S.R. 34NA4.22 2020
20030100-8109-44 The resurfacing on I-81 from the Hamblen County line (L.M. 0NH-I-81-1(127)95.78 20222

1,397,802.46

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

30100-8109-44 0100 9500 LS ADDITIONAL WORK
(DESCRIPTION)/Extra Work Traffic
Counter

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $3,617.000
1.000
1.000

$3,617.000
$3,617.000

104-03

30100-8109-44 0100 9560 LS ADDITIONAL WORK
(DESCRIPTION)/Extra Work Traffic
Counter- Greene Co. Weigh Station

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $9,292.500
1.000
1.000

$9,292.500
$9,292.500

104-03

30100-4109-04 0500 9017 DOLL RAILROAD FLAGGING (DEDUCT) Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

105-03

30100-8109-44 0100 9018 DOLL RAILROAD FLAGGING (DEDUCT) Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

105-03

30100-4109-04 0500 9015 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,000.000
0.000
0.000

$0.000
$0.000

108-07

30100-8109-44 0100 9016 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,000.000
0.000
0.000

$0.000
$0.000

108-07

Page 2RR004



STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

30100-4109-04 0500 9013 HOUR LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,000.000
0.000
0.000

$0.000
$0.000

108-08.04

30100-8109-44 0100 9014 HOUR LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,000.000
0.000
0.000

$0.000
$0.000

108-08.04

30100-4109-04 0500 9009 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

30100-8109-44 0100 9010 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90100100
-21,375.510-21,375.510

-8,335.780-8,335.780

30100-4109-04 0500 9011 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

30100-8109-44 0100 9012 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90120100
-151,968.190-151,968.190

-78,382.940-78,382.940
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 61 0 810 81 0 190 0030100-8109-44 0100 0010 LS CLEARING AND GRUBBING Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $39,850.000
0.194
0.808

$7,730.900
$32,198.800

201-01

30100-8109-44 0100 0020 S.Y. REMOVAL OF ASPHALT
PAVEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
8,146.000 $3.350

0.000
0.000

$0.000
$0.000

202-03.01

30100-8109-44 0100 0030 L.M. SHOULDERS AND DITCHES Bid: Unit Price:
This Est:
Total:Total:

This Est:
24.000 $225.000

0.000
0.000

$0.000
$0.000

208-01

30100-8109-44 0100 0040 L.F. TEMPORARY SILT FENCE
(WITHOUT BACKING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,000.000 $2.000

0.000
0.000

$0.000
$0.000

209-08.03

30100-8109-44 0100 0050 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:
This Est:
Total:Total:

This Est:
616.000 $39.000

0.000
725.410

$0.000
$28,290.990

303-01

30100-8109-44 0100 0060 TON ASPHALT CONCRETE MIX
(PG76-22) (BPMB-HM) GRADING C

Bid: Unit Price:
This Est:
Total:Total:

This Est:
24,115.000 $66.800

0.000
20,858.820

$0.000
$1,393,369.176

307-03.09

30100-8109-44 0100 9000 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 AC Content AdjustmentADJUSTMENT90000100
28,074.08028,074.080

0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 0 000 00 0 000 0030100-8109-44 0100 9001 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-05.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90010100
11,629.54011,629.540

0.0000.000

30100-8109-44 0100 9002 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-05.41

30100-8109-44 0100 0070 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
197.000 $595.000

94.710
210.900

$56,352.450
$125,485.500

403-01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT00700100
0.0000.000

13,042.40021.920

30100-8109-44 0100 0080 TON BITUMINOUS MATERIAL(TC/FOG
SEAL)(UNDILUTED)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
30.000 $625.000

0.000
15.260

$0.000
$9,537.500

403-05

30100-8109-44 0100 9003 DOLL DENSITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-07

30100-8109-44 0100 9004 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-09
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1047 99 807 12807 12 95 090 0030100-8109-44 0100 0360 TON ACS MIX(PG76-22) GRADING D Bid: Unit Price:
This Est:
Total:Total:

This Est:
581.000 $119.000

95.090
807.120

$11,315.710
$96,047.280

411-03.10

30100-8109-44 0100 9005 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 AC Content AdjustmentADJUSTMENT90050100
-2,482.820-2,482.820

-299.430-299.430

30100-8109-44 0100 0090 TON ACS MIX (PG76-22) OGFC Bid: Unit Price:
This Est:
Total:Total:

This Est:
13,269.000 $88.600
13,655.200
13,655.200

$1,209,850.720
$1,209,850.720

411-03.23

30100-8109-44 0100 9019 DOLL RIDEABILITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.30

30100-8109-44 0100 9020 DOLL RIDEABILITY (SP411B) Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000

62,238.620
62,238.620

$62,238.620
$62,238.620

411-03.32

30100-8109-44 0100 9006 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.40
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 0 000 00 0 000 0030100-8109-44 0100 9007 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90070100
670.660670.660

79.05079.050

30100-8109-44 0100 9008 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.41

30100-8109-44 0100 0100 L.M. SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
24.000 $785.000
22.613
22.613

$17,751.205
$17,751.205

411-12.01

30100-8109-44 0100 0110 TON COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
25,364.000 $6.600

0.000
24,432.860

$0.000
$161,256.876

415-01.01

30100-8109-44 0100 0120 L.F. RESEALING JOINTS (HOT
POURED ELASTIC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
9,348.000 $1.350
4,164.000
4,164.000

$5,621.400
$5,621.400

502-08.01

30100-4109-04 0500 0010 S.Y. APPLIED TEXTURE FINISH
(EXISTING STRUCTURES)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
572.000 $8.250

0.000
0.000

$0.000
$0.000

604-04.02
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

282 00 566 00566 00 0 000 0030100-4109-04 0500 0020 L.F. CONCRETE PARAPET REPAIR Bid: Unit Price:
This Est:
Total:Total:

This Est:
292.000 $125.000

0.000
566.000

$0.000
$70,750.000

604-10.22

30100-4109-04 0500 0030 S.Y. BRIDGE DECK REPAIRS (FULL
DEPTH OF SLAB)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
140.000 $255.000

0.000
0.000

$0.000
$0.000

604-10.30

30100-4109-04 0500 0040 S.Y. BRIDGE DECK REPAIRS (PARTIAL
DEPTH OF SLAB)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
330.000 $145.000

0.000
8.290

$0.000
$1,202.050

604-10.50

30100-4109-04 0500 0050 S.Y. BRIDGE DECK SEALANT Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,308.000 $12.200

0.000
1,690.330

$0.000
$20,622.026

617-01

30100-8109-44 0100 0130 EACH TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $3,000.000
1.000
1.000

$3,000.000
$3,000.000

705-04.07

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01300100
-3,000.000-1.000
-3,000.000-1.000

30100-8109-44 0100 0370 EACH PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $4,250.000
0.000
0.000

$0.000
$0.000

705-08.51
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 60 1 001 00 0 600 0030100-8109-44 0100 0140 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $80,000.000
0.600
1.000

$48,000.000
$80,000.000

712-01

30100-8109-44 0100 0380 L.F. INTERCONNECTED PORTABLE
BARRIER RAIL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,480.000 $25.000

0.000
0.000

$0.000
$0.000

712-02.02

30100-8109-44 0100 0150 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
314.000 $15.000

0.000
314.000

$0.000
$4,710.000

712-04.01

30100-8109-44 0100 0390 EACH PORTABLE BARRIER RAIL
DELINEATOR

Bid: Unit Price:
This Est:
Total:Total:

This Est:
74.000 $7.250

0.000
0.000

$0.000
$0.000

712-04.50

30100-8109-44 0100 0160 EACH WARNING LIGHTS (TYPE A) Bid: Unit Price:
This Est:
Total:Total:

This Est:
74.000 $16.500

0.000
47.000

$0.000
$775.500

712-05.01

30100-8109-44 0100 0170 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,770.000 $6.000

0.000
2,818.600

$0.000
$16,911.600

712-06

30100-8109-44 0100 0180 EACH SIGNS (CONSTRUCTION)
(REDUCED SPEED WARNING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $175.000

0.000
6.000

$0.000
$1,050.000

712-06.16
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1 00 2 002 00 0 000 0030100-8109-44 0100 0190 EACH ARROW BOARD (TYPE C) Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $275.000
0.000
2.000

$0.000
$550.000

712-08.03

30100-8109-44 0100 0200 HOUR MOBILE MESSAGE SIGN UNIT
W/ATTENUATOR

Bid: Unit Price:
This Est:
Total:Total:

This Est:
300.000 $130.000
255.500
752.760

$33,215.000
$97,858.800

712-08.10

30100-8109-44 0100 0210 EACH DELINEATOR (MILE MARKER) &
STEEL POST

Bid: Unit Price:
This Est:
Total:Total:

This Est:
12.000 $115.000

0.000
0.000

$0.000
$0.000

713-02.04

30100-8109-44 0100 0220 EACH FLEXIBLE DELINEATOR (WHITE) Bid: Unit Price:
This Est:
Total:Total:

This Est:
180.000 $35.000

0.000
0.000

$0.000
$0.000

713-02.14

30100-8109-44 0100 0230 EACH FLEXIBLE DELINEATOR (YELLOW Bid: Unit Price:
This Est:
Total:Total:

This Est:
50.000 $35.000

0.000
0.000

$0.000
$0.000

713-02.15

30100-8109-44 0100 0240 EACH CHANGEABLE MESSAGE SIGN
UNIT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $3,300.000
0.000
2.000

$0.000
$6,600.000

713-16.01

30100-8109-44 0100 0250 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
902.000 $21.000

0.000
0.000

$0.000
$0.000

716-01.23
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 812 00812 00 0 000 0030100-8109-44 0100 0260 EACH REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER

Bid: Unit Price:
This Est:
Total:Total:

This Est:
902.000 $5.250

0.000
812.000

$0.000
$4,263.000

716-01.30

30100-8109-44 0100 0270 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
32.000 $10.250

0.000
0.000

$0.000
$0.000

716-02.05

30100-8109-44 0100 0280 L.F. PLASTIC PAVEMENT MARKING
(24" BARRIER LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,721.000 $5.800

0.000
0.000

$0.000
$0.000

716-02.07

30100-8109-44 0100 0290 EACH PLASTIC PAVEMENT MARKING
(WRONG WAY ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $175.000
0.000
0.000

$0.000
$0.000

716-04.06

30100-8109-44 0100 0300 L.F. PAINTED PAVEMENT MARKING
(8" BARRIER LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4,530.000 $0.250

0.000
0.000

$0.000
$0.000

716-05.02

30100-8109-44 0100 0310 L.M. PAINTED PAVEMENT
MARKINGS(8" LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $725.000

1.201
80.072

$870.725
$58,052.200

716-05.49

30100-8109-44 0100 0320 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
27.000 $3,825.000

0.000
0.000

$0.000
$0.000

716-12.02
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

30100-8109-44 0100 0330 L.F. ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4,530.000 $1.750

0.000
0.000

$0.000
$0.000

716-12.03

30100-8109-44 0100 0340 L.F. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,263.000 $1.300

0.000
0.000

$0.000
$0.000

716-12.05

30100-8109-44 0100 0350 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $49,500.000
0.000
1.000

$0.000
$49,500.000

717-01

30100-8109-44 0100 9510 EACH INSTALL PULL BOX (TYPE
A)/INSTALL PULL BOX (TYPE A)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $441.460
2.000
2.000

$882.920
$882.920

730-03.20

30100-8109-44 0100 9520 L.F. CONDUIT 2" DIAMETER
(PVC)/CONDUIT 2" DIAMETER
(PVC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $11.750

40.000
40.000

$470.000
$470.000

730-12.02

30100-8109-44 0100 9530 L.F. SAW SLOT/SAW SLOT Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $5.350

600.000
600.000

$3,210.000
$3,210.000

730-14.02

30100-8109-44 0100 9540 L.F. LOOP WIRE/LOOP WIRE Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $0.800

1,600.000
1,600.000

$1,280.000
$1,280.000

730-14.03

V44 *END OF REPORT*
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