
8/21/2016 20160906

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

CNP295 Pay Period:  8/21/2016Contract: Estimate Number: 0005 to  09/06/2016Estimate Type: Progress

Rogers Group, Inc.Contractor:

Contractor's
Address:

PO Box 25250
Nashville,  TN   37202

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

12/04/2015

12/10/2015

01/06/2016

04/19/2016

%

$0.00

218.0

224.0

224.0

102.75

%Percent Complete($):

%Percent Behind:

ANDERSON

---

Date Notice to Proceed: 01/27/2016

08/31/2016

$4,561,002.19

$4,480,653.99

$5,356,569.39 $275,180.49$5,081,388.90

$0.00

$0.00Test Report Payment Adjustments:

$5,356,569.39 $5,079,081.43 277,487.96

$5,356,569.39 $275,180.49$5,081,388.90

$0.00 $0.00

$-2,307.47 $2,307.47

$0.00 $0.00

Resurfacing on I-75 from S.R. 61 (L.M. 5.23) to Campbell Co

124.47

20160906

Project(s): 01011-4158-04, 01011-8158-44
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

000001011-4158-04 I-75: From North of S.R. 61 to Campbell County LineNA8.05 19001900
20999901011-8158-44 The resurfacing on I-75 from north of S.R. 61 (L.M. 5.23) toNH-I-75-3(173)91.95 1999201919

277,487.96

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

01011-4158-04 0500 9017 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.000

0.000

0.000

$0.000

$0.000

108-07

01011-8158-44 0100 9018 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.000

0.000

0.000

$0.000

$0.000

108-07

01011-4158-04 0500 9015 HOUR LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.000

0.000

0.000

$0.000

$0.000

108-08.04

01011-8158-44 0100 9016 HOUR LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.000

0.000

-2.000

$0.000

$-2,000.000

108-08.04

01011-4158-04 0500 9009 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

01011-8158-44 0100 9010 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90100100

-20,946.450-20,946.450

0.0000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

01011-4158-04 0500 9011 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

01011-8158-44 0100 9012 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90120100

-221,217.760-221,217.760

-3,308.060-3,308.060

01011-8158-44 0100 0010 LS CLEARING AND GRUBBING Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $31,160.500

0.000

1.000

$0.000

$31,160.500

201-01

01011-8158-44 0100 0020 L.M. SHOULDERS AND DITCHES Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.700 $390.940

0.000

27.700

$0.000

$10,829.038

208-01

01011-8158-44 0100 0030 L.F. TEMPORARY SILT FENCE
(WITHOUT BACKING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $2.220

0.000

0.000

$0.000

$0.000

209-08.03

01011-8158-44 0100 0040 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:

This Est:

Total:Total:

This Est:

385.000 $27.090

0.000

391.900

$0.000

$10,616.571

303-01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

13677.90 32,486.9932,486.99 0.000.0001011-8158-44 0100 0050 TON ASPHALT CONCRETE MIX
(PG76-22) (BPMB-HM) GRADING C

Bid: Unit Price:

This Est:

Total:Total:

This Est:

29,966.000 $52.200

0.000

32,486.990

$0.000

$1,695,820.878

307-03.09

01011-8158-44 0100 9527 TON ASPHALT CONC MIX (PG76-22)
(BPMB-HM) GR CS

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $93.100

501.790

501.790

$46,716.649

$46,716.649

307-03.10

01011-8158-44 0100 9000 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-03.20

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90000100

-2,873.880-2,873.880

-2,873.880-2,873.880

01011-8158-44 0100 9001 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.40

01011-8158-44 0100 9002 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.41

01011-8158-44 0100 0060 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

244.000 $400.000

0.000

211.530

$0.000

$84,612.000

403-01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 38.0138.01 0.000.0001011-8158-44 0100 0070 TON BITUMINOUS MATERIAL(TC/FOG
SEAL)(UNDILUTED)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

33.000 $454.080

0.000

38.010

$0.000

$17,259.581

403-05

01011-8158-44 0100 9003 DOLL DENSITY DEDUCTION Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-07

01011-8158-44 0100 9004 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-09

01011-8158-44 0100 0350 TON ACS MIX(PG76-22) GRADING D Bid: Unit Price:

This Est:

Total:Total:

This Est:

682.000 $97.290

209.370

4,202.300

$20,369.607

$408,841.767

411-03.10

01011-8158-44 0100 9005 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.20

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90050100

-3,894.250-3,894.250

-194.980-194.980

01011-8158-44 0100 0080 TON ACS MIX (PG76-22) OGFC Bid: Unit Price:

This Est:

Total:Total:

This Est:

17,052.000 $85.380

0.000

16,344.690

$0.000

$1,395,509.632

411-03.23
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

01011-4158-04 0500 9013 DOLL RIDEABILITY (SP411B) Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.32

01011-8158-44 0100 9014 DOLL RIDEABILITY (SP411B) Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

26,116.710

$0.000

$26,116.710

411-03.32

01011-8158-44 0100 9006 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.40

01011-8158-44 0100 9007 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.40

01011-8158-44 0100 9008 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.41

01011-8158-44 0100 0090 L.M. SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.700 $354.110

24.163

24.163

$8,556.360

$8,556.360

411-12.01

01011-8158-44 0100 0100 TON COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

27,984.000 $10.980

79.190

33,097.000

$869.506

$363,405.060

415-01.01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 27.8927.89 0.000.0001011-4158-04 0500 0010 S.Y. BRIDGE DECK REPAIRS (FULL
DEPTH OF SLAB)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $420.000

0.000

27.890

$0.000

$11,713.800

604-10.30

01011-4158-04 0500 0020 S.Y. CONCRETE OVERLAYED BRIDGE
DECK REPAIR (FULL DEPTH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

185.000 $660.000

0.000

362.960

$0.000

$239,553.600

604-10.34

01011-4158-04 0500 0030 S.Y. BRIDGE DECK REPAIRS (PARTIAL
DEPTH OF SLAB)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $175.000

0.000

367.440

$0.000

$64,302.000

604-10.50

01011-4158-04 0500 0040 S.Y. CONCRETE OVERLAYED BRIDGE
DECK REPAIR (PARTIAL DEPTH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

340.000 $350.000

0.000

440.310

$0.000

$154,108.500

604-10.56

01011-4158-04 0500 0050 S.Y. BRIDGE DECK SEALANT Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,075.000 $15.000

0.000

4,221.670

$0.000

$63,325.050

617-01

01011-8158-44 0100 0360 EACH PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $4,500.000

0.000

6.000

$0.000

$27,000.000

705-08.51

01011-8158-44 0100 0110 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $83,503.610

0.000

1.000

$0.000

$83,503.610

712-01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 12.0012.00 12.000.0001011-8158-44 0100 9550 EACH LANE CLOSURE(NIGHT WORK) Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $526.000

12.000

12.000

$6,312.000

$6,312.000

712-01.03

01011-8158-44 0100 0370 L.F. INTERCONNECTED PORTABLE
BARRIER RAIL

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,928.000 $25.000

0.000

10,948.000

$0.000

$273,700.000

712-02.02

01011-8158-44 0100 0120 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

314.000 $20.000

0.000

366.000

$0.000

$7,320.000

712-04.01

01011-8158-44 0100 0380 EACH PORTABLE BARRIER RAIL
DELINEATOR

Bid: Unit Price:

This Est:

Total:Total:

This Est:

96.000 $11.500

0.000

0.000

$0.000

$0.000

712-04.50

01011-8158-44 0100 0130 EACH WARNING LIGHTS (TYPE A) Bid: Unit Price:

This Est:

Total:Total:

This Est:

157.000 $4.000

0.000

0.000

$0.000

$0.000

712-05.01

01011-8158-44 0100 0140 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,210.000 $6.250

0.000

4,123.400

$0.000

$25,771.250

712-06

01011-8158-44 0100 9504 S.F. VERTICAL PANELS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $13.200

0.000

230.000

$0.000

$3,036.000

712-06.01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

8.00 9.009.00 0.000.0001011-8158-44 0100 0150 EACH SIGNS (CONSTRUCTION)
(REDUCED SPEED WARNING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $520.000

0.000

9.000

$0.000

$4,680.000

712-06.16

01011-8158-44 0100 0160 EACH ARROW BOARD (TYPE C) Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $875.000

0.000

4.000

$0.000

$3,500.000

712-08.03

01011-8158-44 0100 9500 HOUR UNIFORMED POLICE OFFICER Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $55.000

0.000

535.500

$0.000

$29,452.500

712-08.06

01011-8158-44 0100 0170 HOUR MOBILE MESSAGE SIGN UNIT
W/ATTENUATOR

Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $88.000

1.500

1,136.000

$132.000

$99,968.000

712-08.10

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT01700100

0.0000.000

0.0000.000

01011-8158-44 0100 0180 EACH DELINEATOR (MILE MARKER) &
STEEL POST

Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $195.000

14.000

14.000

$2,730.000

$2,730.000

713-02.04

01011-8158-44 0100 0190 EACH FLEXIBLE DELINEATOR (WHITE) Bid: Unit Price:

This Est:

Total:Total:

This Est:

265.000 $30.000

0.000

40.000

$0.000

$1,200.000

713-02.14

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT01900100

0.0000.000

1,200.00040.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 40.0040.00 40.000.0001011-8158-44 0100 0200 EACH FLEXIBLE DELINEATOR (YELLOW Bid: Unit Price:

This Est:

Total:Total:

This Est:

78.000 $30.000

40.000

40.000

$1,200.000

$1,200.000

713-02.15

01011-8158-44 0100 0210 EACH CHANGEABLE MESSAGE SIGN
UNIT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,200.000

0.000

2.000

$0.000

$10,400.000

713-16.01

01011-8158-44 0100 0220 EACH REMOVE AND REPLACE SIGN
(DESCRIPTION)/(R1-1)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $285.000

1.000

1.000

$285.000

$285.000

713-16.50

01011-8158-44 0100 9501 EACH TEMPORARY RAISED PAVEMENT
MARKER

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $11.000

-138.000

1,397.000

$-1,518.000

$15,367.000

716-01.05

01011-8158-44 0100 0230 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,202.000 $23.740

1,249.000

1,249.000

$29,651.260

$29,651.260

716-01.23

01011-8158-44 0100 0240 EACH REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,150.000 $6.310

407.000

978.000

$2,568.170

$6,171.180

716-01.30

01011-8158-44 0100 0250 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

143.000 $8.580

111.000

111.000

$952.380

$952.380

716-02.05
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2,400.002,400.00 2,400.000.0001011-8158-44 0100 0260 L.F. PLASTIC PAVEMENT MARKING
(24" BARRIER LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,950.000 $6.570

2,400.000

2,400.000

$15,768.000

$15,768.000

716-02.07

01011-8158-44 0100 0270 EACH PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $116.150

0.000

0.000

$0.000

$0.000

716-04.05

01011-8158-44 0100 0280 EACH PLASTIC PAVEMENT MARKING
(WRONG WAY ARROW)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $156.550

10.000

10.000

$1,565.500

$1,565.500

716-04.06

01011-8158-44 0100 0290 L.F. PAINTED PAVEMENT MARKING
(8" BARRIER LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

990.000 $0.350

0.000

0.000

$0.000

$0.000

716-05.02

01011-8158-44 0100 0300 L.M. PAINTED PAVEMENT
MARKINGS(8" LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $651.450

-1.710

101.867

$-1,113.980

$66,361.257

716-05.49

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03000100

0.0000.000

1,107.4701.700

01011-8158-44 0100 9502 L.M. REMOVAL OF PAVEMENT
MARKING (LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $0.520

0.000

48,786.000

$0.000

$25,368.720

716-08.20
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 34.1034.10 34.100.0001011-8158-44 0100 0310 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

34.000 $3,787.500

34.100

34.100

$129,153.750

$129,153.750

716-12.02

01011-8158-44 0100 0320 L.F. ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,980.000 $1.670

6,232.000

6,232.000

$10,407.440

$10,407.440

716-12.03

01011-8158-44 0100 0330 L.F. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,919.000 $1.520

488.000

488.000

$741.760

$741.760

716-12.05

01011-8158-44 0100 0340 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $87,277.440

0.000

1.000

$0.000

$87,277.440

717-01

01011-8158-44 0100 9526 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,630.000

1.000

1.000

$2,630.000

$2,630.000

717-01

01011-8158-44 0100 9520 EACH INSTALL PULL BOX (TYPE A) Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $422.000

0.000

0.000

$0.000

$0.000

730-03.20

01011-8158-44 0100 9521 L.F. CONDUIT 2" DIAMETER (PVC) Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $12.800

0.000

0.000

$0.000

$0.000

730-12.02
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01011-8158-44 0100 9522 L.F. SHIELDED DETECTOR CABLE Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.400

0.000

0.000

$0.000

$0.000

730-14.01

01011-8158-44 0100 9523 L.F. SAW SLOT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4.900

0.000

0.000

$0.000

$0.000

730-14.02

01011-8158-44 0100 9524 L.F. LOOP WIRE Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $0.700

0.000

0.000

$0.000

$0.000

730-14.03

01011-8158-44 0100 9525 LS ADDITIONAL TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3,580.000

1.000

1.000

$3,580.000

$3,580.000

775-60.96

V44 *END OF REPORT*
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