Print Date: 12/23/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract: CNP300

Contractor:

Contractor's PO box 1603
Address: Memphis, TN 38101

Estimate Number: 0010  Estimate Type: Progress

Standard Const Co Inc & Lehman-Roberts Co Joint Venture

Contract Location: Resurfacing on 1-40 from Sycamore View to Davies Plantation

Counties: SHELBY

Project(s): 79903-8119-44

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$12,251,448.67
$0.00
$12,251,448.67
$-3,539.25
$0.00
$12,247,909.42

Previous to Date
$12,225,546.71

$0.00

$12,225,546.71

$-7,015.91
$0.00

$12,218,530.80

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$25,901.96
$0.00
$25,901.96
$3,476.66
$0.00
29,378.62

Current Contract:
Original Contract:

Pay Period: 11/16/2016 to 12/15/2016

Time
277.0 Days
277.0 Days
277.0 Days

100.00 9%

7749 %
22.51 %

Dates
12/04/2015

12/10/2015
01/08/2016
01/29/2016
03/18/2016
10/31/2016

Amounts

$16,161,985.10
$16,154,345.10
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Print Date:
JJ07919

12/23/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

79903-8119-44

100.00 NH-1-40-1(346)

29,378.62 The resurfacing on 1-40 from west of Sycamore View (L.M. 15.

Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
79903-8119-44 0100 9013 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,600.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79903-8119-44 0100 9012 108-08.04 HOUR LIQUIDATED DAMAGES/Lane Bid: 0.000 Unit Price: $1,000.00
Closures This Est: 0.000 This Est: $0.00
Total: -5.332 Total: $-5,332.00
79903-8119-44 0100 9010 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9010 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est -4.650 Adj This Est -4.65
Adj Total: -30,991.980 Adj Total: -30,991.98
79903-8119-44 0101 9014 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0101 9014 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -24,111.740 Adj Total: -24,111.74

RR004
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Print Date:
JJ07919

12/23/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
79903-8119-44 0100 9011 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9011 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -176,751.300 Adj Total: -176,751.30
79903-8119-44 0101 9015 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0101 9015 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -128,611.530 Adj Total: -128,611.53
79903-8119-44 0100 0010 202-03.01 S.Y. REMOVAL OF ASPHALT Bid: 2,000.000 Unit Price: $60.00
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79903-8119-44 0100 0020 203-06 M.G. WATER Bid: 46.000 Unit Price: $15.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79903-8119-44 0100 0030 303-02 TON MINERAL AGGREGATE, TYPE B Bid: 6,976.000 Unit Price: $39.98
BASE, GRADING (DESCRIPTION)/  This Est: 0.000 This Est: $0.00
(CORD) Total: 2,144.400 Total: $85,733.11
0100 0030 ADJUSTMENT Test Report Payment Adjustment Adj This Est 86.960 Adj This Est 3,476.66
Adj Total: 0.000 Adj Total: 0.00

RR004
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Print Date:
JJ07919

12/23/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
79903-8119-44 0100 0040  307-01.01 TON ASPHALT CONCRETE MIX Bid: 920.000 Unit Price: $155.00
(PG64-22) (BPMB-HM) GRADING #  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79903-8119-44 0101 9022  307-01.01 TON ASPHALT CONCRETE MIX Bid: 0.000 Unit Price: $155.00
(PG64-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
A/PLANT 2 Total: 0.000 Total: $0.00
79903-8119-44 0100 0050  307-01.15 TON ASC MIX (PG64-22) (BPMLC-HM)  Bid: 5,746.000 Unit Price: $99.25
GRADING CS This Est: 0.000 This Est: $0.00
Total: 1,410.990 Total: $140,040.76
79903-8119-44 0101 9023  307-01.15 TON ASC MIX (PG64-22) (BPMLC-HM)  Bid: 0.000 Unit Price: $99.25
GRADING CS/PLANT 2 This Est: 0.000 This Est: $0.00
Total: 812.890 Total: $80,679.33
79903-8119-44 0100 0060  307-03.08 TON ASPHALT CONCRETE MIX Bid: 53,899.000 Unit Price: $93.95
(PG76-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 18,956.130 Total: $1,780,928.41
79903-8119-44 0101 9024  307-03.08 TON ASPHALT CONCRETE MIX Bid: 0.000 Unit Price: $93.95
(PG76-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 20,237.830 Total: $1,901,344.13

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
79903-8119-44 0100 9000 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9000 ADJUSTMENT 307 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -34,982.980 Adj Total: -34,982.98
79903-8119-44 0101 9016 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0101 9016 ADJUSTMENT 307 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -18,761.590 Adj Total: -18,761.59
79903-8119-44 0100 9001 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9001 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 14,927.100 Adj Total: 14,927.10
79903-8119-44 0101 9017 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0101 9017 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 14,591.330 Adj Total: 14,591.33

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
79903-8119-44 0100 9002 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79903-8119-44 0101 9018 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79903-8119-44 0100 0070 403-01 TON BITUMINOUS MATERIAL FOR Bid: 474.000 Unit Price: $960.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 300.429 Total: $288,411.84
0100 0070 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 0.00
79903-8119-44 0100 9003 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79903-8119-44 0100 9004 407-09  DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79903-8119-44 0100 0080 411-01.07 TON ACS MIX (PG64-22) GRADING E Bid: 13,701.000 Unit Price: $97.35
SHOULDER This Est: 0.000 This Est: $0.00
Total: 5,791.830 Total: $563,834.65
79903-8119-44 0101 9025 411-01.07 TON ACS MIX (PG64-22) GRADING E Bid: 0.000 Unit Price: $97.35
SHOULDER/PLANT 2 This Est: 0.000 This Est: $0.00
Total: 4,640.180 Total: $451,721.52

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
79903-8119-44 0100 0090 411-03.10 TON ACS MIX(PG76-22) GRADING D Bid: 28,309.000 Unit Price: $95.33
This Est: 0.000 This Est: $0.00
Total: 14,272.960 Total: $1,360,641.28
79903-8119-44 0101 9026 411-03.10 TON ACS MIX(PG76-22) GRADING Bid: 0.000 Unit Price: $95.33
D/PLANT 2 This Est: 0.000 This Est: $0.00
Total: 12,168.200 Total: $1,159,994.51
79903-8119-44 0100 9005 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9005 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -5,887.600 Adj Total: -5,887.60
79903-8119-44 0101 9019 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0101 901¢ ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -10,520.890 Adj Total: -10,520.89
79903-8119-44 0100 9009 411-03.32 DOLL RIDEABILITY (SP411B) Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79903-8119-44 0100 9006 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
79903-8119-44 0100 9007 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9007 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 18,196.100 Adj Total: 18,196.10
79903-8119-44 0101 9020 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0101 9020 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 14,037.210 Adj Total: 14,037.21
79903-8119-44 0100 9008 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79903-8119-44 0101 9021 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79903-8119-44 0100 0100 411-12.01 L.M. SCORING SHOULDERS Bid: 29.800 Unit Price: $557.00
(CONTINUOUS) (16IN WIDTH) This Est: 0.000 This Est: $0.00
Total: 20.030 Total: $11,156.71
79903-8119-44 0100 0110 415-01.01 TON COLD PLANING BITUMINOUS Bid: 100,812.000 Unit Price: $24.74
PAVEMENT This Est: 883.280 This Est: $21,852.35
Total: 79,115.310 Total: $1,957,312.77

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
79903-8119-44 0100 0120 501-01 S.Y. PORTLAND CEMENT CONCRETE Bid: 3,055.000 Unit Price: $152.25
PAVEMENT(REPLACEMENT) This Est: 0.000 This Est: $0.00
Total: 3,629.993 Total: $552,666.43
79903-8119-44 0100 0130 502-04.01 L.F. SAWING CONCRETE PAVEMENT Bid: 4,025.000 Unit Price: $8.72
(FULL DEPTH) This Est: 0.000 This Est: $0.00
Total: 5,360.761 Total: $46,745.84
79903-8119-44 0100 0140 502-04.02 EACH LOAD TRANSFER DOWELS Bid: 3,685.000 Unit Price: $9.56
This Est: 0.000 This Est: $0.00
Total: 2,844.000 Total: $27,188.64
79903-8119-44 0100 0150 502-04.03 EACH TRANSVERSE TIE-BARS Bid: 850.000 Unit Price: $5.36
This Est: 0.000 This Est: $0.00
Total: 1,284.000 Total: $6,882.24
79903-8119-44 0100 0160 502-08.02 L.F. RESEALING JOINTS (SILICONE Bid: 46,835.000 Unit Price: $3.41
SEALANT) This Est: 0.000 This Est: $0.00
Total: 43,368.970 Total: $147,888.19
0100 0160 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 0.00
79903-8119-44 0100 0170 502-08.03 L.F. SEALING SHOULDER JOINTS Bid: 35,960.000 Unit Price: $1.47
This Est: 2,758.000 This Est: $4,054.26
Total: 41,125.270 Total: $60,454.15

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
79903-8119-44 0100 0180 502-08.07 L.F. SEALING RANDOM CRACKS Bid: 1,895.000 Unit Price: $4.20
(SILICONE SEALANT) This Est: 0.000 This Est: $0.00
Total: 5,508.720 Total: $23,136.62
0100 0180 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 0.00
79903-8119-44 0100 0190 502-25 L.F. SAWING CONCRETE JOINTS Bid: 42,845.000 Unit Price: $0.53
This Est: 0.000 This Est: $0.00
Total: 43,915.240 Total: $23,275.08
79903-8119-44 0100 0200 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 3.000 Unit Price: $3,018.75
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $9,056.25
79903-8119-44 0100 0210 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $345,750.00
This Est: 0.000 This Est: $0.00
Total: 0.834 Total: $288,355.50
79903-8119-44 0100 9500 712-04.01 EACH FLEXIBLE DRUMS Bid: 0.000 Unit Price: $30.64
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 71.000 Total: $2,175.44
79903-8119-44 0100 0220 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 4,198.000 Unit Price: $7.14
This Est: 0.000 This Est: $0.00
Total: 4,820.900 Total: $34,421.23

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
79903-8119-44 0100 9501 712-07.03 L.F. TEMPORARY BARRICADES (TYPE Bid: 0.000 Unit Price: $12.60
1) This Est: 0.000 This Est: $0.00
Total: 72.000 Total: $907.20
79903-8119-44 0100 0230 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 4.000 Unit Price: $892.50
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $3,570.00
79903-8119-44 0100 0240 712-08.10 HOUR MOBILE MESSAGE SIGN UNIT Bid: 1,000.000 Unit Price: $97.13
W/ATTENUATOR This Est: 0.000 This Est: $0.00
Total: 989.750 Total: $96,134.42
79903-8119-44 0100 0250 713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 4.000 Unit Price: $5,512.50
UNIT This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $22,050.00
79903-8119-44 0100 0260 716-01.05 EACH TEMPORARY RAISED PAVEMENT Bid: 7,328.000 Unit Price: $11.45
MARKER This Est: 0.000 This Est: $0.00
Total: 4,490.000 Total: $51,410.50
0100 0260 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -297.000 Adj Total: -3,400.65
79903-8119-44 0100 0270 716-01.23 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Bid: 5,871.000 Unit Price: $34.65
Color) This Est: 0.000 This Est: $0.00
Total: 4,504.000 Total: $156,063.60
0100 0270 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -4.000 Adj Total: -138.60

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
79903-8119-44 0100 0280  716-01.30 EACH REMOVAL OF SNOWPLOWABLE  Bid: 4,571.000 Unit Price: $14.70
REFLECTIVE MARKER This Est: 0.000 This Est: $0.00
Total: 4,166.000 Total: $61,240.20
79903-8119-44 0100 0290  716-02.03 L.F. PLASTIC PAVEMENT MARKING  Bid: 804.000 Unit Price: $10.08
(CROSS-WALK) This Est: 0.000 This Est: $0.00
Total: 478.000 Total: $4,818.24
79903-8119-44 0100 0300  716-02.04 S.Y. PLASTIC PAVEMENT Bid: 256.000 Unit Price: $23.10
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 24.000 Total: $554.40
79903-8119-44 0100 0310  716-0205 L.F. PLASTIC PAVEMENT MARKING  Bid: 202.000 Unit Price: $15.75
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 168.000 Total: $2,646.00
79903-8119-44 0100 0320  716-02.06 EACH PLASTIC PAVEMENT MARKING  Bid: 36.000 Unit Price: $183.75
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 32.000 Total: $5,880.00
79903-8119-44 0100 0330  716-02.07 L.F. PLASTIC PAVEMENT MARKING  Bid: 4,880.000 Unit Price: $12.60
(24" BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 3,991.000 Total: $50,286.60
79903-8119-44 0100 0340 716-03.01 EACH PLASTIC WORD PAVEMENT Bid: 1.000 Unit Price: $210.00
MARKING (ONLY) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $210.00

RR004
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79903-8119-44 0100 0350 716-04.04 L.F. PLASTIC PAVEMENT MARKING Bid: 1,400.000 Unit Price: $6.30
(TRANSVERSE SHOULDER) This Est: 0.000 This Est: $0.00
Total: 1,113.000 Total: $7,011.90
79903-8119-44 0100 0360  716-04.06 EACH PLASTIC PAVEMENT MARKING  Bid: 9.000 Unit Price: $241.50
(WRONG WAY ARROW) This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $1,207.50
79903-8119-44 0100 0370  716-04.07 EACH PLASTIC PAVEMENT MARKING  Bid: 8.000 Unit Price: $231.00
(EXIT ONLY ARROW) This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $1,386.00
79903-8119-44 0100 0380  716-04.08 EACH PLASTIC PAVEMENT MARKING  Bid: 3.000 Unit Price: $315.00
(OPTION LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $945.00
79903-8119-44 0100 0390  716-04.09 EACH PLASTIC PAVEMENT MARKING  Bid: 52.000 Unit Price: $199.50
(H.O.V. DIAMOND) This Est: 0.000 This Est: $0.00
Total: 49.000 Total: $9,775.50
79903-8119-44 0100 0400  716-04.14 EACH PLASTIC PAVEMENT MARKING  Bid: 3.000 Unit Price: $288.75
(LANE REDUCTION ARROW) This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $866.25
79903-8119-44 0100 0410 716-05.49 L.M. PAINTED PAVEMENT Bid: 100.156 Unit Price: $1,680.00
MARKINGS(8" LINE) This Est: 0.000 This Est: $0.00
Total: 47.936 Total: $80,532.48

RR004
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
79903-8119-44 0100 0420 716-05.51 L.F. PAINTED PAVEMENT Bid: 72,442.000 Unit Price: $1.05
MARKINGS(12" LINE) This Est: 0.000 This Est: $0.00
Total: 35,657.000 Total: $37,439.85
79903-8119-44 0100 0430 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 50.078 Unit Price: $5,775.00
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 49.287 Total: $284,632.43
79903-8119-44 0100 0440 716-12.03 L.F. ENHANCED FLATLINE THERMO Bid: 12,800.000 Unit Price: $3.36
PVMT MRKNG (8IN BARRIER LINE  This Est: 0.000 This Est: $0.00
Total: 19,880.000 Total: $66,796.80
79903-8119-44 0100 0450 716-12.05 L.F. ENHANCED FLATLINE THERMO Bid: 11,900.000 Unit Price: $2.10
PVMT MRKNG (6IN DOTTED LINE  This Est: 0.000 This Est: $0.00
Total: 12,948.000 Total: $27,190.80
79903-8119-44 0100 0460 716-12.08 L.F. ENHANCED FLAT LINE THERMO Bid: 3,390.000 Unit Price: $9.45
(12IN BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 14,640.000 Total: $138,348.00
79903-8119-44 0100 0470 716-12.09 L.F. ENHANCED FLAT LINE THERMO Bid: 36,220.000 Unit Price: $3.36
(12IN LINE) This Est: 0.000 This Est: $0.00
Total: 19,470.000 Total: $65,419.20
79903-8119-44 0100 0480 716-12.10 L.F. ENHANCED FLAT LINE THERMO Bid: 3,720.000 Unit Price: $4.20
(12IN DOTTED) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
79903-8119-44 0100 0490 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $430,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $430,000.00
79903-8119-44 0100 0500 730-03.20 EACH INSTALL PULL BOX (TYPE A) Bid: 2.000 Unit Price: $525.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79903-8119-44 0100 0510 730-03.21 EACH INSTALL PULL BOX (TYPE B) Bid: 7.000 Unit Price: $525.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79903-8119-44 0100 0520 730-12.01 L.F. CONDUIT 1" DIAMETER (PVC) Bid: 120.000 Unit Price: $15.75
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79903-8119-44 0100 0530 730-12.02 L.F. CONDUIT 2" DIAMETER (PVC) Bid: 64.000 Unit Price: $18.90
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79903-8119-44 0100 0540 730-14.02 L.F. SAW SLOT Bid: 1,920.000 Unit Price: $5.25
This Est: 0.000 This Est: $0.00
Total: 1,453.000 Total: $7,628.25
79903-8119-44 0100 0550 730-14.03 L.F. LOOP WIRE Bid: 4,960.000 Unit Price: $1.05
This Est: 0.000 This Est: $0.00
Total: 6,336.000 Total: $6,652.80
V47 - TSMR  *END OF REPORT*
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