
6/18/2016 20160731

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/11/2016
JJ04221

CNP309 Pay Period:  6/18/2016Contract: Estimate Number: 0007 to  07/31/2016Estimate Type: Progress

Greenstar, LLCContractor:
Contractor's
Address:

PO Box 2547
Cleveland,  TN   37320

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

12/04/2015
12/10/2015

01/06/2016

01/11/2016

%

$0.00

203.0
203.0
203.0
100.00

%Percent Complete($):
%Percent Behind:

MCMINN

---

Date Notice to Proceed: 01/11/2016

07/31/2016

$968,890.90
$968,890.90

$989,677.18 $448,116.27$541,560.91

$0.00
$-2,135.04Test Report Payment Adjustments:

$987,542.14 $538,360.56 449,181.58

$989,677.18 $448,116.27$541,560.91

$0.00 $0.00

$-3,200.35 $1,065.31
$0.00 $0.00

Constructionon a S.I.A. route (S.R. 163) serving Resolute

104.68

20160731

Project(s) 54013-3216-04
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/11/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
1154013-3216-04 The grading, drainage and paving on a S.I.A. route (S.R. 163NA100.00 0101449,181.58

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

54013-3216-04 0100 0010 LS CONSTRUCTION STAKES, LINES
AND GRADES

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $10,000.000
0.300
1.000

$3,000.000
$10,000.000

105-01

54013-3216-04 0100 9014 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $420.000
0.000
0.000

$0.000
$0.000

108-07

54013-3216-04 0100 9012 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90120100
-4,338.180-4,338.180

-605.160-605.160

54013-3216-04 0100 9013 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90130100
-16,019.070-16,019.070
-12,610.250-12,610.250

54013-3216-04 0100 0020 LS CLEARING AND GRUBBING Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $30,000.000
0.000
1.000

$0.000
$30,000.000

201-01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/11/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

24811 15 9 144 289 144 28 833 780 0054013-3216-04 0100 0030 C.Y. ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
7,043.000 $9.000

833.780
9,144.280

$7,504.020
$82,298.520

203-01

54013-3216-04 0100 9009 C.Y. ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $13.500
0.000
0.000

$0.000
$0.000

203-01.03

54013-3216-04 0100 0040 C.Y. BORROW EXCAVATION
(UNCLASSIFIED)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
8,092.000 $9.900
1,791.810
9,742.280

$17,738.919
$96,448.572

203-03

54013-3216-04 0100 9010 C.Y. UNDERCUTTING Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $13.500
0.000

162.310
$0.000

$2,191.185

203-05

54013-3216-04 0100 0050 M.G. WATER Bid: Unit Price:
This Est:
Total:Total:

This Est:
536.247 $0.500

0.000
0.000

$0.000
$0.000

203-06

54013-3216-04 0100 0060 L.F. 12" TEMPORARY SLOPE DRAIN Bid: Unit Price:
This Est:
Total:Total:

This Est:
47.000 $10.000

0.000
0.000

$0.000
$0.000

209-02.05

54013-3216-04 0100 0070 C.Y. SEDIMENT REMOVAL Bid: Unit Price:
This Est:
Total:Total:

This Est:
95.880 $10.000
85.280
95.890

$852.800
$958.900

209-05
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/11/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2545 00 1 690 001 690 00 0 000 0054013-3216-04 0100 0080 L.F. TEMPORARY SILT FENCE (WITH
BACKING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,785.000 $4.000

0.000
1,690.000

$0.000
$6,760.000

209-08.02

54013-3216-04 0100 0090 L.F. TEMPORARY SILT FENCE
(WITHOUT BACKING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4,232.000 $1.400

0.000
1,082.000

$0.000
$1,514.800

209-08.03

54013-3216-04 0100 0100 EACH ROCK CHECK DAM PER Bid: Unit Price:
This Est:
Total:Total:

This Est:
41.000 $200.000

0.000
61.000

$0.000
$12,200.000

209-08.07

54013-3216-04 0100 0110 EACH ENHANCED ROCK CHECK DAM Bid: Unit Price:
This Est:
Total:Total:

This Est:
15.000 $425.000

0.000
7.000

$0.000
$2,975.000

209-08.08

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01100100
0.0000.000
0.0000.000

54013-3216-04 0100 0120 EACH CATCH BASIN PROTECTION
(TYPE D)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $325.000
0.000
1.000

$0.000
$325.000

209-40.33

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01200100
0.0000.000
0.0000.000

54013-3216-04 0100 0130 EACH CATCH BASIN FILTER
ASSEMBLY(TYPE 8)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $500.000
0.000
0.000

$0.000
$0.000

209-40.48
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/11/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

4620 97 4 314 544 314 54 1 832 700 0054013-3216-04 0100 0140 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:
This Est:
Total:Total:

This Est:
7,405.304 $19.000
1,832.700
4,314.540

$34,821.300
$81,976.260

303-01

54013-3216-04 0100 0150 TON MINERAL AGGREGATE (SIZE 57) Bid: Unit Price:
This Est:
Total:Total:

This Est:
40.400 $23.000

0.000
87.720

$0.000
$2,017.560

303-10.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01500100
0.0000.000
0.0000.000

54013-3216-04 0100 0160 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,283.120 $71.300

357.150
876.890

$25,464.795
$62,522.257

307-01.01

54013-3216-04 0100 0170 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,865.583 $73.300
2,099.000
2,599.170

$153,856.700
$190,519.161

307-01.08

54013-3216-04 0100 9000 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 AC Content AdjustmentADJUSTMENT90000100
-5,566.290-5,566.290
-3,508.120-3,508.120

54013-3216-04 0100 9001 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-05.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90010100
1,208.0501,208.050

919.450919.450
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/11/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

54013-3216-04 0100 9002 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-05.41

54013-3216-04 0100 0180 TON BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
12.924 $570.630

0.000
0.000

$0.000
$0.000

402-01

54013-3216-04 0100 0190 TON AGGREGATE FOR COVER
MATERIAL (PC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
51.178 $98.560

0.000
0.000

$0.000
$0.000

402-02

54013-3216-04 0100 0200 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.010 $549.880
9.320

10.180
$5,124.882
$5,597.778

403-01

54013-3216-04 0100 9003 DOLL DENSITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-07

54013-3216-04 0100 9004 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-09

54013-3216-04 0100 0210 TON ACS MIX (PG64-22) GRADING E
SHOULDER

Bid: Unit Price:
This Est:
Total:Total:

This Est:
207.400 $95.450
209.310
209.310

$19,978.640
$19,978.640

411-01.07
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/11/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 1 005 311 005 31 1 005 310 0054013-3216-04 0100 0220 TON ACS MIX(PG64-22) GRADING D Bid: Unit Price:
This Est:
Total:Total:

This Est:
789.163 $101.680

1,005.310
1,005.310

$102,219.921
$102,219.921

411-01.10

54013-3216-04 0100 9005 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 AC Content AdjustmentADJUSTMENT90050100
346.380346.380
346.380346.380

54013-3216-04 0100 9006 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.40

54013-3216-04 0100 9007 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90070100
1,213.6001,213.600
1,213.6001,213.600

54013-3216-04 0100 9008 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.41

54013-3216-04 0100 0230 L.M. SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.600 $11,750.000
0.660
0.660

$7,755.000
$7,755.000

411-12.03
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/11/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 9 888 099 888 09 9 888 090 0054013-3216-04 0100 0240 S.Y. COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
10,000.000 $1.750

9,888.090
9,888.090

$17,304.158
$17,304.158

415-01.02

54013-3216-04 0100 0250 L.F. 24" CONCRETE PIPE CULVERT
(CLASS III)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
38.000 $100.000

0.000
40.000

$0.000
$4,000.000

607-05.02

54013-3216-04 0100 0260 L.F. 48" CONCRETE PIPE CULVERT
(CLASS III)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
41.000 $215.000

0.000
48.000

$0.000
$10,320.000

607-09.02

54013-3216-04 0100 0270 C.Y. CLASS A CONCRETE (PIPE
ENDWALLS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
13.200 $825.000

0.000
12.480

$0.000
$10,296.000

611-07.01

54013-3216-04 0100 0280 LB. STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
200.000 $2.000

0.000
190.000

$0.000
$380.000

611-07.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT02800100
0.0000.000
0.0000.000

54013-3216-04 0100 0290 EACH 24IN ENDWALL (SIDE DRAIN) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $2,850.000
0.000
1.000

$0.000
$2,850.000

611-07.32
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/11/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 80 1 001 00 0 200 0054013-3216-04 0100 0300 EACH 24IN ENDWALL (CROSS DRAIN)
4:1

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $3,700.000
0.200
1.000

$740.000
$3,700.000

611-07.58

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT03000100
0.0000.000

2,960.0000.800

54013-3216-04 0100 0310 EACH CATCH BASINS, TYPE 42, 0' - 4'
DEPTH

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $2,030.000
0.000
1.000

$0.000
$2,030.000

611-42.01

54013-3216-04 0100 0320 C.Y. CEMENT CONCRETE DITCH
PAVING

Bid: Unit Price:
This Est:
Total:Total:

This Est:
45.170 $400.000

0.000
48.000

$0.000
$19,200.000

703-01

54013-3216-04 0100 0330 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,739.000 $16.000

865.500
1,778.000

$13,848.000
$28,448.000

705-02.02

54013-3216-04 0100 9011 L.F. SHOP CURVED GUARDRAIL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $24.000

37.500
37.500

$900.000
$900.000

705-02.50

54013-3216-04 0100 0340 EACH GUARDRAIL TERMINAL
(TYPE-IN-LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $560.000
2.000
2.000

$1,120.000
$1,120.000

705-04.05

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT03400100
-1,120.000-2.000
-1,120.000-2.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/11/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1 00 3 003 00 2 000 0054013-3216-04 0100 0350 EACH TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $2,000.000
2.000
3.000

$4,000.000
$6,000.000

705-04.07

54013-3216-04 0100 0360 L.F. GUARDRAIL REMOVED Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,944.000 $1.000

0.000
1,955.000

$0.000
$1,955.000

706-01

54013-3216-04 0100 0370 TON MACHINED RIP-RAP (CLASS A-1) Bid: Unit Price:
This Est:
Total:Total:

This Est:
68.100 $28.000
41.590

129.890
$1,164.520
$3,636.920

709-05.06

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT03700100
0.0000.000
0.0000.000

54013-3216-04 0100 0380 TON MACHINED RIP-RAP (CLASS B) Bid: Unit Price:
This Est:
Total:Total:

This Est:
74.000 $33.000

0.000
65.150

$0.000
$2,149.950

709-05.08

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT03800100
0.0000.000
0.0000.000

54013-3216-04 0100 0390 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $14,000.000
0.216
1.000

$3,024.000
$14,000.000

712-01

54013-3216-04 0100 0400 EACH PORTABLE BARRIER RAIL
DELINEATOR (DOUBLE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
23.000 $10.450

0.000
46.000

$0.000
$480.700

712-01.51

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT04000100
-240.350-23.000

0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/11/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1800 00 2 520 002 520 00 0 000 0054013-3216-04 0100 0410 L.F. INTERCONNECTED PORTABLE
BARRIER RAIL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,900.000 $18.500

0.000
2,520.000

$0.000
$46,620.000

712-02.02

54013-3216-04 0100 0420 EACH FLEXIBLE DRUMS
(CHANNELIZATION)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
41.000 $15.000

0.000
41.000

$0.000
$615.000

712-04.02

54013-3216-04 0100 0430 EACH WARNING LIGHTS (TYPE C) Bid: Unit Price:
This Est:
Total:Total:

This Est:
41.000 $8.500

0.000
41.000

$0.000
$348.500

712-05.03

54013-3216-04 0100 0440 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:
This Est:
Total:Total:

This Est:
211.500 $6.000

0.000
200.000

$0.000
$1,200.000

712-06

54013-3216-04 0100 0450 LB. "U" SECTION STEEL POSTS Bid: Unit Price:
This Est:
Total:Total:

This Est:
268.000 $2.150

91.000
91.000

$195.650
$195.650

713-11.01

54013-3216-04 0100 0460 LB. PERFORATED/KNOCKOUT
SQUARE TUBE POST

Bid: Unit Price:
This Est:
Total:Total:

This Est:
833.000 $2.150
447.200
447.200

$961.480
$961.480

713-11.02

54013-3216-04 0100 0470 S.F. FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
79.000 $7.850
75.810
75.810

$595.109
$595.109

713-13.02
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/11/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 83 0083 00 83 000 0054013-3216-04 0100 0480 S.F. FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
102.000 $9.900

83.000
83.000

$821.700
$821.700

713-13.03

54013-3216-04 0100 0490 LS REMOVAL OF SIGNS, POSTS
AND FOOTINGS

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $200.000
0.500
1.000

$100.000
$200.000

713-15

54013-3216-04 0100 0500 EACH CHANGEABLE MESSAGE SIGN
UNIT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $2,650.000
0.000
3.000

$0.000
$7,950.000

713-16.01

54013-3216-04 0100 0510 EACH TEMPORARY RAISED PAVEMENT
MARKER,YELLOW

Bid: Unit Price:
This Est:
Total:Total:

This Est:
103.000 $10.000

0.000
104.000

$0.000
$1,040.000

716-01.07

54013-3216-04 0100 0520 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
93.000 $30.000
80.000
80.000

$2,400.000
$2,400.000

716-01.21

54013-3216-04 0100 0530 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
50.000 $31.000
46.000
46.000

$1,426.000
$1,426.000

716-01.23

54013-3216-04 0100 0540 S.Y. PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
76.000 $15.500
64.968
64.968

$1,007.004
$1,007.004

716-02.04
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/11/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 89 0089 00 89 000 0054013-3216-04 0100 0550 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
133.000 $10.000

89.000
89.000

$890.000
$890.000

716-02.05

54013-3216-04 0100 0560 EACH PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
9.000 $125.000
9.000
9.000

$1,125.000
$1,125.000

716-02.06

54013-3216-04 0100 0570 EACH PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $116.000
5.000
5.000

$580.000
$580.000

716-04.05

54013-3216-04 0100 0580 S.F. PLASTIC PAVEMENT MARKING
(YIELD LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
18.000 $10.000
27.000
27.000

$270.000
$270.000

716-04.12

54013-3216-04 0100 0590 EACH PLASTIC PAVEMENT MARKING
(LANE REDUCTION ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $200.000
1.000
1.000

$200.000
$200.000

716-04.14

54013-3216-04 0100 0600 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $605.000
3.218
6.145

$1,946.890
$3,717.725

716-05.01

54013-3216-04 0100 0610 L.F. PAINTED PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
190.000 $5.000

64.000
64.000

$320.000
$320.000

716-05.05
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
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0 00 2 582 58 2 580 0054013-3216-04 0100 0620 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.076 $2,000.000
2.583
2.583

$5,166.000
$5,166.000

716-13.01

54013-3216-04 0100 0630 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $30,000.000
0.000
1.000

$0.000
$30,000.000

717-01

54013-3216-04 0100 0640 S.Y. GEOTEXTILE (TYPE III)(EROSION
CONTROL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
363.200 $3.500

0.000
0.000

$0.000
$0.000

740-10.03

54013-3216-04 0100 0650 L.F. TEMPORARY SEDIMENT TUBE
18IN (DESCRIPTION)/
(DESCRIPTION)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,226.000 $3.000

0.000
3,225.000

$0.000
$9,675.000

740-11.03

54013-3216-04 0100 0660 UNIT TEMPORARY SEEDING (WITH
MULCH)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
147.000 $21.000

0.000
0.000

$0.000
$0.000

801-01.07

54013-3216-04 0100 0670 UNIT SEEDING (WITHOUT MULCH) Bid: Unit Price:
This Est:
Total:Total:

This Est:
73.521 $18.000

0.000
0.000

$0.000
$0.000

801-02

54013-3216-04 0100 0680 M.G. WATER (SEEDING & SODDING) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $2.500

45.000
55.800

$112.500
$139.500

801-03
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19296 78 13 811 3413 811 34 6 807 250 0054013-3216-04 0100 0690 S.Y. SODDING (NEW SOD) Bid: Unit Price:
This Est:
Total:Total:

This Est:
8,169.000 $3.500
6,807.250

13,811.340
$23,825.375
$48,339.690

803-01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT06900100
-774.690-221.340
-774.690-221.340

V44 *END OF REPORT*
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