
10/15/2016 20161031

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/14/2016

JJ07919

CNP312 Pay Period:  10/15/2016Contract: Estimate Number: 0009 to  10/31/2016Estimate Type: Progress Estimate Approved:No

Eubank Asphalt Paving & SealingContractor:

Contractor's
Address:

BOX 190
CHARLOTTE,  TN   37036

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

12/04/2015

12/10/2015

01/06/2016

01/26/2016

%

$0.00

295.0

260.0

260.0

88.14

%Percent Complete($):

%Percent Behind:

HICKMAN, HUMPHREYS

---

Date Notice to Proceed: 01/26/2016

11/15/2016

$2,000,341.00

$1,997,681.00

$2,547,215.46 $1,440.00$2,545,775.46

$0.00

$0.00Test Report Payment Adjustments:

$2,547,215.46 $2,545,775.46 1,440.00

$2,547,215.46 $1,440.00$2,545,775.46

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The improvement of the interchange on I-40 at S.R. 50

130.54

20161031

Project(s): 41001-3146-44
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/14/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NH-I-40-3(145)100.00 0000001,440.0041001-3146-44 00The improvement of the interchange on I-40 at S.R. 50 (Humph

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

41001-3146-44 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $32,000.00

0.000

1.000

$0.00

$32,000.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

41001-3146-44 0100 9015 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

41001-3146-44 0100 9014 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

41001-3146-44 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90120100

-14,515.68-14,515.680

0.000.000

41001-3146-44 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90130100

-17,861.06-17,861.060

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0041001-3146-44 0100 0020 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $100,000.00

0.000

1.000

$0.00

$100,000.00

201-01 CLEARING AND GRUBBING

41001-3146-44 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,000.00

0.000

1.000

$0.00

$5,000.00

202-01 REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

41001-3146-44 0100 0040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $50.00

0.000

0.000

$0.00

$0.00

202-01.13 REMOVAL OF PIPE (SIZE ,STA.)/
(18", I-40 STA. 706+01.94)

41001-3146-44 0100 0050 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,743.000 $16.00

0.000

9,730.820

$0.00

$155,693.12

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

41001-3146-44 0100 9005 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $24.00

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

41001-3146-44 0100 0060 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,868.000 $26.50

0.000

17,845.470

$0.00

$472,904.96

203-02.01 BORROW EXCAVATION (GRADED
SOLID ROCK)

41001-3146-44 0100 0070 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,883.000 $15.00

0.000

0.000

$0.00

$0.00

203-03 BORROW EXCAVATION
(UNCLASSIFIED)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

41001-3146-44 0100 9006 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $24.00

0.000

0.000

$0.00

$0.00

203-05 UNDERCUTTING

41001-3146-44 0100 0080 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

44.000 $50.00

0.000

0.000

$0.00

$0.00

203-06 WATER

41001-3146-44 0100 0090 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $100.00

0.000

0.000

$0.00

$0.00

204-08.01 BACKFILL MATERIAL (FLOWABLE
FILL)

41001-3146-44 0100 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,547.000 $11.00

0.000

0.000

$0.00

$0.00

209-03.22 FILTER SOCK (18 INCH)

41001-3146-44 0100 0110 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

180.000 $20.00

0.000

0.000

$0.00

$0.00

209-05 SEDIMENT REMOVAL

41001-3146-44 0100 0120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

826.000 $8.00

0.000

805.000

$0.00

$6,440.00

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

41001-3146-44 0100 0130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,344.000 $2.50

0.000

3,904.000

$0.00

$9,760.00

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 4.004.00 0.000.0041001-3146-44 0100 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $850.00

0.000

4.000

$0.00

$3,400.00

209-08.07 ROCK CHECK DAM PER

41001-3146-44 0100 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,250.00

0.000

1.000

$0.00

$1,250.00

209-08.08 ENHANCED ROCK CHECK DAM

41001-3146-44 0100 0160 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

13,701.000 $20.50

0.000

8,864.210

$0.00

$181,716.31

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

41001-3146-44 0100 0170 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

616.000 $30.00

0.000

0.000

$0.00

$0.00

303-10.01 MINERAL AGGREGATE (SIZE 57)

41001-3146-44 0100 0180 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

587.000 $100.00

0.000

0.000

$0.00

$0.00

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

41001-3146-44 0100 0190 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,118.000 $90.00

0.000

2,928.890

$0.00

$263,600.10

307-03.01 ASPHALT CONCRETE MIX
(PG76-22) (BPMB-HM) GRADING A

41001-3146-44 0100 0200 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $625.00

0.000

0.000

$0.00

$0.00

307-03.02 PERF. GRADE ASPH.
CEMENT(PG76-22)GRADING AS
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

41001-3146-44 0100 0210 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

652.000 $60.00

0.000

0.000

$0.00

$0.00

307-03.03 AGGREGATE(BPMB-HM)
GRADING AS

41001-3146-44 0100 0220 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

521.000 $115.00

0.000

1,551.990

$0.00

$178,478.85

307-03.08 ASPHALT CONCRETE MIX
(PG76-22) (BPMB-HM) GRADING
B-M2

41001-3146-44 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90000100

2,723.872,723.870

0.000.000

41001-3146-44 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90010100

1,708.371,708.370

0.000.000

41001-3146-44 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

41001-3146-44 0100 0230 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $700.00

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

41001-3146-44 0100 0240 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $25.00

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

41001-3146-44 0100 0250 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $800.00

0.000

6.690

$0.00

$5,352.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

41001-3146-44 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

41001-3146-44 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

41001-3146-44 0100 0260 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

354.000 $160.00

0.000

443.130

$0.00

$70,900.80

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER

41001-3146-44 0100 0270 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

307.000 $160.00

0.000

541.740

$0.00

$86,678.40

411-03.10 ACS MIX(PG76-22) GRADING D

41001-3146-44 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

41001-3146-44 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

41001-3146-44 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90090100

573.72573.720

0.000.000

41001-3146-44 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

41001-3146-44 0100 0280 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.760 $5,000.00

0.000

0.750

$0.00

$3,750.00

411-12.01 SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)

41001-3146-44 0100 0290 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $95.00

0.000

16.000

$0.00

$1,520.00

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)

41001-3146-44 0100 0300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $200.00

0.000

24.000

$0.00

$4,800.00

607-05.02 24" CONCRETE PIPE CULVERT
(CLASS III)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 48.0048.00 0.000.0041001-3146-44 0100 0310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $350.00

0.000

48.000

$0.00

$16,800.00

607-06.02 30" CONCRETE PIPE CULVERT
(CLASS III)

41001-3146-44 0100 0320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $500.00

0.000

0.000

$0.00

$0.00

611-02.11 JUNCTION BOX, TYPE 2

41001-3146-44 0100 0330 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $900.00

0.000

7.120

$0.00

$6,408.00

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

41001-3146-44 0100 0340 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

442.000 $3.00

0.000

220.000

$0.00

$660.00

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

41001-3146-44 0100 0350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,334.000 $16.00

0.000

3,800.000

$0.00

$60,800.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)

41001-3146-44 0100 9011 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $24.00

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

41001-3146-44 0100 0360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $600.00

0.000

2.000

$0.00

$1,200.00

705-04.03 GUARDRAIL TERMINAL (TYPE 13)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2.00 4.004.00 0.000.0041001-3146-44 0100 0370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,000.00

0.000

4.000

$0.00

$20,000.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

41001-3146-44 0100 0380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,851.000 $0.50

0.000

3,000.000

$0.00

$1,500.00

706-01 GUARDRAIL REMOVED

41001-3146-44 0100 0390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,131.000 $14.00

0.000

3,244.000

$0.00

$45,416.00

707-01.11 CHAIN LINK FENCE (6 FOOT)

41001-3146-44 0100 9500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $190.00

0.000

14.000

$0.00

$2,660.00

707-01.12 END & CORNER POST
ASSEMBLY(CHAIN-LINK FENCE 6'

41001-3146-44 0100 0400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,992.000 $2.00

0.000

2,963.000

$0.00

$5,926.00

707-06.01 REMOVAL OF FENCE
(DESCRIPTION)/(SEE PLANS)

41001-3146-44 0100 0410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

865.000 $3.00

0.000

805.000

$0.00

$2,415.00

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

41001-3146-44 0100 0420 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

468.000 $40.00

0.000

7,182.650

$0.00

$287,306.00

709-05.05 MACHINED RIP-RAP (CLASS A-3)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

199.10 242.98242.98 0.000.0041001-3146-44 0100 0430 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

39.000 $60.00

0.000

242.980

$0.00

$14,578.80

709-05.06 MACHINED RIP-RAP (CLASS A-1)

41001-3146-44 0100 0440 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

299.000 $40.00

0.000

0.000

$0.00

$0.00

709-05.09 MACHINED RIP-RAP (CLASS C)

41001-3146-44 0100 0450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,456.000 $6.00

0.000

0.000

$0.00

$0.00

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)

41001-3146-44 0100 0460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

782.000 $3.50

0.000

0.000

$0.00

$0.00

710-05 LATERAL UNDERDRAIN

41001-3146-44 0100 0470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $500.00

0.000

0.000

$0.00

$0.00

710-06.11 LATERAL UNDERDRAIN ENDWALL
(2:1)

41001-3146-44 0100 0480 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $50,000.00

0.000

1.000

$0.00

$50,000.00

712-01 TRAFFIC CONTROL

41001-3146-44 0100 0490 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,100.000 $25.50

0.000

5,000.000

$0.00

$127,500.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 82.0082.00 0.000.0041001-3146-44 0100 0500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

169.000 $30.00

0.000

82.000

$0.00

$2,460.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

41001-3146-44 0100 0510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

255.000 $13.50

0.000

250.000

$0.00

$3,375.00

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR

41001-3146-44 0100 0520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $25.00

0.000

0.000

$0.00

$0.00

712-05.03 WARNING LIGHTS (TYPE C)

41001-3146-44 0100 0530 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

536.000 $13.00

0.000

664.000

$0.00

$8,632.00

712-06 SIGNS (CONSTRUCTION)

41001-3146-44 0100 0540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $700.00

0.000

4.000

$0.00

$2,800.00

712-08.03 ARROW BOARD (TYPE C)

41001-3146-44 0100 0550 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,000.000 $3.50

0.000

0.000

$0.00

$0.00

712-09.02 REMOVABLE PAVEMENT
MARKING (8" BARRIER LINE)

41001-3146-44 0100 0560 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.600 $1,000.00

0.000

1.600

$0.00

$1,600.00

713-01.01 CLASS A CONCRETE
(FOUNDATION FOR SIGN
SUPPORTS)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 435.80435.80 0.000.0041001-3146-44 0100 0570 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

436.000 $4.00

0.000

435.800

$0.00

$1,743.20

713-01.02 STEEL BAR
REINFORCEMENT(FOUNDATION
FOR SIGN SUPPORTS)

41001-3146-44 0100 0580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $300.00

0.000

1.000

$0.00

$300.00

713-02.04 DELINEATOR (MILE MARKER) &
STEEL POST

41001-3146-44 0100 0590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

52.000 $45.00

0.000

55.000

$0.00

$2,475.00

713-02.14 FLEXIBLE DELINEATOR (WHITE)

41001-3146-44 0100 0600 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

115.000 $6.00

0.000

122.100

$0.00

$732.60

713-05 STEEL HOLLOW SQUARE POST
(BREAKAWAY) SIGN SUPPORTS

41001-3146-44 0100 0610 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,874.000 $6.50

0.000

2,023.800

$0.00

$13,154.70

713-06 STEEL I-BEAMS &
WF-BEAMS(BREAKAWAY) SIGN
SUPPORT

41001-3146-44 0100 0620 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $25.00

0.000

20.666

$0.00

$516.65

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

41001-3146-44 0100 0630 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $30.00

0.000

20.000

$0.00

$600.00

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 320.00320.00 0.000.0041001-3146-44 0100 0640 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

320.000 $40.00

0.000

320.000

$0.00

$12,800.00

713-14 EXTRUDED ALUMINUM PANEL
SIGNS

41001-3146-44 0100 0650 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,500.00

0.000

1.000

$0.00

$3,500.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

41001-3146-44 0100 0660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,000.00

0.000

2.000

$0.00

$10,000.00

713-16.04 CHANGEABLE MESSAGE SIGN
UNIT  (DESCRIPT)

41001-3146-44 0100 0670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

190.000 $25.00

0.000

0.000

$0.00

$0.00

716-01.06 TEMPORARY RAISED PAVEMENT
MARKER,WHITE

41001-3146-44 0100 0680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

190.000 $25.00

0.000

0.000

$0.00

$0.00

716-01.07 TEMPORARY RAISED PAVEMENT
MARKER,YELLOW

41001-3146-44 0100 0690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $100.00

0.000

19.000

$0.00

$1,900.00

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

41001-3146-44 0100 0700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $600.00

0.000

2.000

$0.00

$1,200.00

716-04.14 PLASTIC PAVEMENT MARKING
(LANE REDUCTION ARROW)
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41001-3146-44 0100 0710 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,520.000 $0.85

0.000

0.000

$0.00

$0.00

716-05.02 PAINTED PAVEMENT MARKING
(8" BARRIER LINE)

41001-3146-44 0100 0720 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.820 $10,000.00

0.000

1.456

$0.00

$14,560.00

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

41001-3146-44 0100 0730 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $120,000.00

0.000

1.000

$0.00

$120,000.00

717-01 MOBILIZATION

41001-3146-44 0100 0740 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

344.000 $20.50

0.000

1,407.990

$0.00

$28,863.80

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

41001-3146-44 0100 0750 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,850.000 $3.00

0.000

6,666.670

$0.00

$20,000.01

740-10.04 GEOTEXTILE (TYPE IV)
(STABILIZATION)

41001-3146-44 0100 0760 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

167.000 $40.00

0.000

218.743

$0.00

$8,749.72

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

41001-3146-44 0100 0770 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,677.000 $20.00

72.000

332.000

$1,440.00

$6,640.00

801-03 WATER (SEEDING & SODDING)
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Line

Item # Item Code Units
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0.00 25,098.2225,098.22 0.000.0041001-3146-44 0100 0780 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,146.000 $3.25

0.000

25,098.220

$0.00

$81,569.22

803-01 SODDING (NEW SOD)

V47 - TSMR *END OF REPORT*
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