Print Date: 07/27/2016 STATE OF TENNESSEE
JJ04221 DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNP919 Estimate Number: 0003 Estimate Type: Progress Pay Period: 6/16/2016 to 06/24/2016

Contractor: Ford Construction Company Time
Contractor's P O Box 527 Allowed: 50.0 Days
Address: Dyersburg, TN 38025-0527 Charged: 44.0 Days
Elapsed Calendar Days: 44.0 Days
Percent Time: 88.00 9%
Percent Complete($): 89.24 9
Percent Behind: - %
Contract Location: The resurfacing on S.R. 88 from S.R. 180 to Crockett Co Ln Dates
Let: 08/28/2015
Counties: LAUDERDALE Awarded: 09/11/2015
Contract Executed: 09/23/2015
Date Notice to Proceed: 05/12/2016
Project(s) 49008-3248-94, 49008-4248-04 Work Began: 05/12/2016
To Be Completed: 06/30/2016
Substantial Work Complete:
Accepted:
Total to Date | Previous to Date| This Estimate Amounts
Total Earnings: $825,933.28 $731,026.16 $94,907.12 Current Contract: $985,778.37
Stockpiled Materials: $0.00 $0.00 $0.00 Original Contract: $985,778.37
Amount Due: $825,933.28 $731,026.16 $94,907.12
Test Report Payment Adjustments: $0.00 $0.00 $0.00
Material Discrepancy Adjustments: $0.00 $0.00 $0.00
Payment Due: $825,933.28 $731,026.16 94,907.12
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Project Number | Bid % |Federal Project Number | Project Current Amount |Project Description

49008-3248-94 6.59 HSIP-88(16) 94,907.12 FROM: L.M. 19.04 (JCT. S.R. 180) TO: L.M. 22.93 (CROCKETT CO
49008-4248-04 93.41 N/A The resurfacing on S.R. 88 from S.R. 180 (L.M. 19.04) to the
Line Primary/
Project Number| Cat# |Item #| Item Code | Units [Supplemental Description Total ltem Quantity Total Amount
49008-3248-94 0100 9013 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
49008-4248-04 0100 9014 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
49008-3248-94 0100 9009 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
49008-4248-04 0100 9010 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
010C ~ 901C  ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est -5,831.570 Adj ThisEst  -5,831.570
Adj Total: -7,105.080 Adj Total: -7,105.080
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Line Primary/

Project Number| Cat# |Item #| Item Code |Units |Supplemental Description Total ltem Quantity Total Amount
49008-3248-94 0100 9011 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
49008-4248-04 0100 9012 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
010C 9012 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est -0.170 Adj This Est -0.170
Adj Total: -31,678.770 Adj Total: -31,678.770
49008-4248-04 0100 0010 202-03.01 S.Y. REMOVAL OF ASPHALT Bid: 880.000 Unit Price: $25.000
PAVEMENT This Est: 195.560 This Est: $4,889.000
Total: 195.560 Total: $4,889.000
49008-4248-04 0100 0020 203-06 M.G. WATER Bid: 12.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
49008-4248-04 0100 0030 303-02 TON MINERAL AGGREGATE, TYPE B Bid: 1,625.000 Unit Price: $32.000
BASE, GRADING (DESCRIPTION)  This Est: 45.000 This Est: $1,440.000
(CORD) Total: 472.890 Total: $15,132.480
49008-4248-04 0100 0040 307-01.01 TON ASPHALT CONCRETE MIX Bid: 405.000 Unit Price: $135.000
(PG64-22) (BPMB-HM) GRADING /  This Est: 0.000 This Est: $0.000
Total: 40.370 Total: $5,449.950
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49008-4248-04 0100 0050  307-01.15 TON ASC MIX (PG64-22) (BPMLC-HM) Bid: 1,196.000 Unit Price: $109.000
GRADING CS This Est: 0.020 This Est: $2.180
Total: 1,436.420 Total: $156,569.780
49008-4248-04 0100 9006  307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.000
CONTENT This Est: -291.880 This Est: $-291.880
Total: -291.880 Total: $-291.880
010C 900¢€ ADJUSTMENT 307 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 291.880 Adj Total: 291.880
49008-4248-04 0100 9007 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.000
PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
010C 9007 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 1,563.800 Adj Total: 1,563.800
49008-4248-04 0100 9008  307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.000
AGENT PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
49008-4248-04 0100 0060 403-01 TON BITUMINOUS MATERIAL FOR Bid: 37.000 Unit Price: $795.000
TACK COAT (TC) This Est: 0.000 This Est: $0.000
Total: 25.700 Total: $20,431.500
49008-4248-04 0100 9004 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
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49008-4248-04 0100 9005 407-09  DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.000
GRADATION DEDUCTION This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
49008-4248-04 0100 0070  411-02.10 TON ACS MIX(PG70-22) GRADING D Bid: 3,443.000 Unit Price: $105.000
This Est: 0.000 This Est: $0.000
Total: 3,057.680 Total: $321,056.400
49008-4248-04 0100 9000  411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
ASPHALT CEMENT CONTENT This Est: 27.387.880 This Est: $27,387.880
Total: 27,387.880 Total: $27,387.880
010C 900C ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: -23,653.170 Adj Total: -23,653.170
49008-4248-04 0100 9001  411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.000
DEDUCTION This Est: 0.000 This Est; $0.000
Total: 0.000 Total: $0.000
49008-4248-04 0100 9002 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.000
PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
010C 9002 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 3,122.000 Adj Total: 3,122.000
49008-4248-04 0100 9003  411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.000
AGENT PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
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49008-3248-94 0100 0010 411-12.04 L.M. SCORING FOR RUMBLE STRIPE Bid: 7.780 Unit Price: $650.000
(NON-CONTINUOUS) (4IN WIDTH)  This Est: 5.360 This Est: $3,484.000
Total: 5.360 Total: $3,484.000
49008-4248-04 0100 0080 415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 49,835.000 Unit Price: $2.590
PAVEMENT This Est: 0.000 This Est: $0.000
Total: 49,373.160 Total: $127,876.484
49008-4248-04 0100 0090 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 22.000 Unit Price: $2,415.000
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.000
Total: 22.000 Total: $53,130.000
49008-4248-04 0100 0100 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $21,700.000
This Est: 0.320 This Est: $6,944.000
Total: 1.000 Total: $21,700.000
49008-4248-04 0100 0110 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 816.000 Unit Price: $8.000
This Est: 0.000 This Est: $0.000
Total: 724.000 Total: $5,792.000
49008-4248-04 0100 0120 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 2.000 Unit Price: $200.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
49008-3248-94 0100 0020 713-16.05 EACH RAILROAD CROSS-BUCK SIGN & Bid: 2.000 Unit Price: $275.000
SUPPORT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
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49008-3248-94 0100 0030  713-16.09 EACH RAILROAD ADVANCE WARNING Bid: 2.000 Unit Price: $190.000
SIGN AND SUPPORT This Est: 2.000 This Est: $380.000
Total: 2.000 Total: $380.000
49008-3248-94 0100 0040  716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 260.000 Unit Price: $38.000
Color) This Est: 273.000 This Est: $10,374.000
Total: 273.000 Total: $10,374.000
49008-3248-94 0100 0050  716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 180.000 Unit Price: $16.000
(STOP LINE) This Est: 158.000 This Est: $2,528.000
Total: 158.000 Total: $2,528.000
49008-3248-94 0100 0060  716-03.02 EACH PLASTIC WORD PAVEMENT Bid: 2.000 Unit Price: $400.000
MARKING (RXR) This Est: 2.000 This Est: $800.000
Total: 2.000 Total: $800.000
49008-4248-04 0100 0130  716-05.01 L.M. PAINTED PAVEMENT MARKING  Bid: 24.584 Unit Price: $1,050.000
(4" LINE) This Est: 0.000 This Est: $0.000
Total: 28.287 Total: $29,701.350
49008-3248-94 0100 0070 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 4.513 Unit Price: $5,355.000
PVMT MRKNG (6IN LINE) This Est: 4.127 This Est: $22,100.085
Total: 4.127 Total: $22,100.085
49008-3248-94 0100 0080 716-13.01 L.M. SPRAY THERMO PVMT MRKNG Bid: 7.780 Unit Price: $2,730.000
(60 mil) (4IN LINE) This Est: 7.583 This Est: $20,701.590
Total: 7.583 Total: $20,701.590

RR004

Page 7




Print Date: 07/27/2016

JJ04221

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/
Project Number| Cat# |Item #| Item Code |Units |Supplemental Description Total ltem Quantity Total Amount
49008-4248-04 0100 0140 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $34,200.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $34,200.000
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