
11/1/2016 20161130

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/14/2016

JJ07919

CNP922 Pay Period:  11/1/2016Contract: Estimate Number: 0013 to  11/30/2016Estimate Type: Progress Estimate Approved:No

Civil Constructors, LLCContractor:

Contractor's
Address:

PO BOX 685
Franklin,  TN   37065

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

08/28/2015

09/11/2015

09/30/2015

10/28/2015

%

$489,350.33

1046.0

407.0

407.0

38.91

%Percent Complete($):

%Percent Behind:

ROBERTSON

21.90

Date Notice to Proceed: 10/21/2015

08/31/2018

$19,209,571.86

$19,217,578.45

$4,224,651.84 $363,410.16$3,861,241.68

$0.00

$-7,875.75Test Report Payment Adjustments:

$4,216,776.09 $3,858,657.68 358,118.41

$3,735,301.51 $363,868.82$3,371,432.69

$489,808.99 $-458.66

$-2,584.00 $-5,291.75

$0.00 $0.00

Construction on U.S. 431 (S.R.65) from Walling Rd to U.S. 41

17.01

20161130

Project(s): 74010-3233-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/14/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

STP/NH/DEMO-65(8)100.00 598686358,118.4174010-3233-14 45The grading, drainage, construction of an I-beam bridge, sig

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

74010-3233-14 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $115,427.00

0.000

0.500

$0.00

$57,713.50

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

74010-3233-14 0100 9026 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $100.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES/SR-65
CUTS COVERED/MAINTAINED

74010-3233-14 0500 9027 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,600.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES/8/31/18

74010-3233-14 0100 9025 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES/PER
LANE

74010-3233-14 0100 9021 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90210100

-13,945.00-13,945.000

-264.48-264.480

74010-3233-14 0500 9022 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0074010-3233-14 0100 9023 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90230100

-5,459.02-5,459.020

0.000.000

74010-3233-14 0500 9024 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

74010-3233-14 0100 0020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,330.000 $0.80

0.000

0.000

$0.00

$0.00

109-10.01 TRAINEE

74010-3233-14 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $74,320.00

0.000

0.500

$0.00

$37,160.00

201-01 CLEARING AND GRUBBING

74010-3233-14 0100 0040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

209.000 $16.40

0.000

0.000

$0.00

$0.00

202-02.01 REMOVAL OF PIPE (SIZE ,STA.)/
(18" SIZE ,STA.138+16.96)

74010-3233-14 0100 0050 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

17,270.000 $11.35

0.000

0.000

$0.00

$0.00

202-03.03 REMOVAL OF ASPHALT
PAVEMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

74010-3233-14 0500 1810 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $126,775.00

0.000

0.000

$0.00

$0.00

202-04.01 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(EXISTING
BR. NO. 74SR0650003)

74010-3233-14 0100 0060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,776.000 $5.60

0.000

0.000

$0.00

$0.00

202-08.10 REMOVAL OF CURB
(DESCRIPTION)/(PVT DR, SIDE
ROADS)

74010-3233-14 0100 0070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,342.000 $6.50

0.000

0.000

$0.00

$0.00

202-08.15 REMOVAL OF CURB AND GUTTER
(DESCRIPTION)/(PVT DR, SIDE
ROADS, SR 11)

74010-3233-14 0100 0080 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

29,967.000 $9.70

1,950.000

13,432.500

$18,915.00

$130,295.25

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

74010-3233-14 0100 9009 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $14.55

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

74010-3233-14 0100 0090 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,000.000 $28.00

0.000

1,800.950

$0.00

$50,426.60

203-02.02 BORROW EXCAVATION (GRADED
SOLID ROCK)

74010-3233-14 0100 0100 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

48,641.000 $15.50

625.000

25,487.000

$9,687.50

$395,048.50

203-03 BORROW EXCAVATION
(UNCLASSIFIED)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

74010-3233-14 0100 9010 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $14.55

0.000

0.000

$0.00

$0.00

203-05 UNDERCUTTING

74010-3233-14 0100 0110 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,126.000 $8.20

0.000

0.000

$0.00

$0.00

203-06 WATER

74010-3233-14 0500 1820 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

123.000 $10.50

0.000

257.230

$0.00

$2,700.92

204-02.01 DRY EXCAVATION (BRIDGES)

74010-3233-14 0500 9017 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $15.75

0.000

0.000

$0.00

$0.00

204-02.02 EXTRA DEPTH DRY EXCAVATION
(a)

74010-3233-14 0500 9018 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $18.90

0.000

0.000

$0.00

$0.00

204-02.03 EXTRA DEPTH DRY EXCAVATION
(b)

74010-3233-14 0500 1830 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

87.000 $21.00

0.000

8.090

$0.00

$169.89

204-03.01 WET EXCAVATION (BRIDGES)/
(BRIDGES)

74010-3233-14 0500 9015 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $31.50

0.000

0.000

$0.00

$0.00

204-03.02 EXTRA DEPTH WET EXCAVATION
(a)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

74010-3233-14 0500 9016 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $37.80

0.000

0.000

$0.00

$0.00

204-03.03 EXTRA DEPTH WET EXCAVATION
(b)

74010-3233-14 0500 1840 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $125.00

0.000

178.300

$0.00

$22,287.50

204-04.01 ROCK EXCAVATION (BRIDGES)

74010-3233-14 0500 9019 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $187.50

0.000

0.000

$0.00

$0.00

204-04.02 EXTRA DEPTH ROCK
EXCAVATION (a)

74010-3233-14 0500 9020 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $225.00

0.000

0.000

$0.00

$0.00

204-04.03 EXTRA DEPTH ROCK
EXCAVATION (b)

74010-3233-14 0500 1850 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $10.50

0.000

36.000

$0.00

$378.00

204-05 ROCK DRILLING (BRIDGES)

74010-3233-14 0500 1860 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $42,000.00

0.000

1.000

$0.00

$42,000.00

204-10.01 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(PR NO. 1, STA
44+40.17)

74010-3233-14 0500 1870 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $42,000.00

0.000

1.000

$0.00

$42,000.00

204-10.02 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(PR NO. 2, STA
45+04.17)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

74010-3233-14 0100 0120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,168.000 $26.00

0.000

0.000

$0.00

$0.00

209-02.07 18" TEMPORARY SLOPE DRAIN

74010-3233-14 0100 0130 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,388.000 $10.75

0.000

581.250

$0.00

$6,248.44

209-05 SEDIMENT REMOVAL

74010-3233-14 0100 0140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

13,150.000 $4.40

0.000

2,157.000

$0.00

$9,490.80

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

74010-3233-14 0100 0150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30,500.000 $1.45

157.000

8,832.000

$227.65

$12,806.40

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

74010-3233-14 0100 0160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

72.000 $170.00

0.000

65.000

$0.00

$11,050.00

209-08.07 ROCK CHECK DAM PER

74010-3233-14 0100 0170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $330.00

0.000

19.000

$0.00

$6,270.00

209-08.08 ENHANCED ROCK CHECK DAM

74010-3233-14 0100 0180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $985.00

0.000

4.000

$0.00

$3,940.00

209-09.03 SEDIMENT FILTER BAG (15' X 15')
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

74010-3233-14 0100 0190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

104.000 $135.00

0.000

0.000

$0.00

$0.00

209-09.41 CURB INLET PROTECTION (TYPE
2)

74010-3233-14 0100 0200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,670.00

0.000

0.000

$0.00

$0.00

209-40.30 CATCH BASIN PROTECTION
(TYPE A)

74010-3233-14 0100 0210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

116.000 $165.00

0.000

14.000

$0.00

$2,310.00

209-40.33 CATCH BASIN PROTECTION
(TYPE D)

74010-3233-14 0100 0220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $515.00

0.000

0.000

$0.00

$0.00

209-40.41 CATCH BASIN FILTER
ASSEMBLY(TYPE 1)

74010-3233-14 0100 0230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $555.00

0.000

0.000

$0.00

$0.00

209-40.42 CATCH BASIN FILTER
ASSEMBLY(TYPE 2)

74010-3233-14 0100 0240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

89.000 $600.00

0.000

0.000

$0.00

$0.00

209-40.46 CATCH BASIN FILTER
ASSEMBLY(TYPE 6)

74010-3233-14 0100 0250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $815.00

0.000

0.000

$0.00

$0.00

209-40.47 CATCH BASIN FILTER
ASSEMBLY(TYPE 7)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

74010-3233-14 0100 0260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $965.00

0.000

0.000

$0.00

$0.00

209-40.48 CATCH BASIN FILTER
ASSEMBLY(TYPE 8)

74010-3233-14 0100 0270 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

86,562.000 $17.40

160.770

3,830.120

$2,797.40

$66,644.09

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

74010-3233-14 0500 1880 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

44.000 $52.00

0.000

0.000

$0.00

$0.00

303-01.02 GRANULAR BACKFILL (BRIDGES)

74010-3233-14 0100 0280 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $34.35

0.000

79.340

$0.00

$2,725.33

303-01.03 GRANULAR BACKFILL (RETAINING
WALLS)

74010-3233-14 0100 0290 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

216.000 $35.00

0.000

294.210

$0.00

$10,297.35

303-10.01 MINERAL AGGREGATE (SIZE 57)

74010-3233-14 0100 0300 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $34.30

0.000

57.600

$0.00

$1,975.68

303-10.03 MINERAL AGGREGATE (SIZE 68)

74010-3233-14 0100 0310 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

829.000 $70.00

0.000

584.450

$0.00

$40,911.50

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

74010-3233-14 0100 0320 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $650.00

0.000

0.000

$0.00

$0.00

307-01.02 ASPHALT CEMENT (PG64-22)
(BPMB-HM) GRADING A-S

74010-3233-14 0100 0330 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

132.000 $55.00

0.000

0.000

$0.00

$0.00

307-01.03 AGGREGATE (BPMB-HM)
GRADING A-S MIX

74010-3233-14 0100 0340 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,319.000 $72.00

0.000

2,417.280

$0.00

$174,044.16

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

74010-3233-14 0100 0350 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

22,406.000 $71.50

0.000

0.000

$0.00

$0.00

307-02.01 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A

74010-3233-14 0100 0360 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

477.000 $680.00

0.000

0.000

$0.00

$0.00

307-02.02 ASPHALT CEMENT (PG70-22)
(BPMB-HM) GRADING A-S

74010-3233-14 0100 0370 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

13,261.000 $57.00

0.000

0.000

$0.00

$0.00

307-02.03 AGGREGATE (BPMB-HM)
GRADING A-S MIX

74010-3233-14 0100 0380 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,253.000 $73.50

0.000

0.000

$0.00

$0.00

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0074010-3233-14 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90000100

-8,296.16-8,296.160

0.000.000

74010-3233-14 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90010100

1,142.001,142.000

0.000.000

74010-3233-14 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

74010-3233-14 0100 0390 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

191.000 $900.00

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

74010-3233-14 0100 0400 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

731.000 $43.00

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

74010-3233-14 0100 0410 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

114.000 $755.00

0.000

4.820

$0.00

$3,639.10

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

74010-3233-14 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

74010-3233-14 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

74010-3233-14 0100 0420 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

185.000 $95.00

0.000

0.000

$0.00

$0.00

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER

74010-3233-14 0100 0430 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

791.000 $95.00

0.000

0.000

$0.00

$0.00

411-01.10 ACS MIX(PG64-22) GRADING D

74010-3233-14 0100 0440 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,184.000 $95.00

0.000

0.000

$0.00

$0.00

411-02.10 ACS MIX(PG70-22) GRADING D

74010-3233-14 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

74010-3233-14 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION
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74010-3233-14 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

74010-3233-14 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

74010-3233-14 0100 0450 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $625.00

0.000

0.000

$0.00

$0.00

411-12.02 SCORING SHOULDERS
(NON-CONTINUOUS) (16IN WIDTH

74010-3233-14 0100 0460 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,817.000 $2.10

0.000

0.000

$0.00

$0.00

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

74010-3233-14 0100 0470 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $720.00

11.490

37.490

$8,272.80

$26,992.80

604-01.01 CLASS A CONCRETE (ROADWAY)

74010-3233-14 0500 9011 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $240.00

0.000

51.300

$0.00

$12,312.00

604-01.08 CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

74010-3233-14 0500 1890 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

244,275.000 $1.00

0.000

122,137.000

$0.00

$122,137.00

604-02.03 EPOXY COATED REINFORCING
STEEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT18900500

-1,677.00-1,677.000

907.00907.000
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400.15 198.49198.49 0.000.0074010-3233-14 0500 1900 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

304.000 $600.00

0.000

198.490

$0.00

$119,094.00

604-03.01 CLASS A CONCRETE (BRIDGES)

74010-3233-14 0500 1910 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50,463.000 $0.90

1,705.000

33,652.700

$1,534.50

$30,287.43

604-03.02 STEEL BAR REINFORCEMENT
(BRIDGES)

74010-3233-14 0500 1920 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

501.000 $185.00

0.000

0.000

$0.00

$0.00

604-03.04 PAVEMENT @ BRIDGE ENDS

74010-3233-14 0500 1930 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

490.000 $605.00

258.920

258.920

$156,646.60

$156,646.60

604-03.09 CLASS D CONCRETE (BRIDGE
DECK)

74010-3233-14 0500 1940 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,129.000 $5.85

0.000

0.000

$0.00

$0.00

604-04.01 APPLIED TEXTURE FINISH (NEW
STRUCTURES)

74010-3233-14 0500 1950 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

441.000 $6.00

0.000

0.000

$0.00

$0.00

604-04.02 APPLIED TEXTURE FINISH
(EXISTING STRUCTURES)

74010-3233-14 0500 1960 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,202.000 $3.75

0.000

0.000

$0.00

$0.00

604-05.31 BRIDGE DECK GROOVING
(MECHANICAL)
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74010-3233-14 0100 0480 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $7.80

0.000

0.000

$0.00

$0.00

604-10.67 CONCRETE REPAIRS
(DESCRIPTION)/(SR 11 EXISTING
SIDEWALK)

74010-3233-14 0500 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

604-22.50 DEFECTIVE CONCRETE

74010-3233-14 0500 1970 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

480.000 $39.50

0.000

471.800

$0.00

$18,636.10

606-02.03 STEEL PILES (10 INCH)

74010-3233-14 0500 1980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $100.00

0.000

16.000

$0.00

$1,600.00

606-02.06 PILE TIPS (STEEL PILES, 10 INCH)

74010-3233-14 0100 0490 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14,045.000 $42.75

525.000

1,947.000

$22,443.75

$83,234.25

607-03.30 18" PIPE CULVERT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT04900100

-6,198.75-145.000

-6,198.75-145.000

74010-3233-14 0100 0500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,202.000 $55.50

0.000

1,337.000

$0.00

$74,203.50

607-05.30 24" PIPE CULVERT
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74010-3233-14 0100 0510 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $91.85

0.000

0.000

$0.00

$0.00

607-06.30 30" PIPE CULVERT

74010-3233-14 0100 0520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,145.000 $98.75

0.000

0.000

$0.00

$0.00

607-07.30 36" PIPE CULVERT

74010-3233-14 0100 0530 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $232.60

0.000

0.000

$0.00

$0.00

607-09.30 48" PIPE CULVERT

74010-3233-14 0100 0540 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $55.40

0.000

0.000

$0.00

$0.00

607-37.30 12IN CORRUGATED METAL PIPE
CULVERT

74010-3233-14 0100 0550 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

443.000 $44.30

0.000

0.000

$0.00

$0.00

607-39.02 18" PIPE CULVERT (SIDE DRAIN)

74010-3233-14 0500 1990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $1,300.00

0.000

0.000

$0.00

$0.00

610-10.46 DECK DRAINS (DESCRIPTION)/
(GRATE TYPE 2)

74010-3233-14 0100 0560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $3,445.00

0.000

8.000

$0.00

$27,560.00

611-02.11 JUNCTION BOX, TYPE 2
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74010-3233-14 0100 0570 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $690.00

0.000

0.000

$0.00

$0.00

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

74010-3233-14 0100 0580 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $1.50

0.000

0.000

$0.00

$0.00

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

74010-3233-14 0100 0590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $730.00

0.000

0.000

$0.00

$0.00

611-07.54 18IN ENDWALL (CROSS DRAIN)
3:1

74010-3233-14 0100 0600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,130.00

0.000

0.000

$0.00

$0.00

611-07.56 18IN ENDWALL (CROSS DRAIN)
6:1

74010-3233-14 0100 0610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,075.00

0.000

0.000

$0.00

$0.00

611-07.57 24IN ENDWALL (CROSS DRAIN)
3:1

74010-3233-14 0100 0620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,765.00

0.000

0.000

$0.00

$0.00

611-07.59 24IN ENDWALL (CROSS DRAIN)
6:1

74010-3233-14 0100 0630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,335.00

0.000

0.000

$0.00

$0.00

611-07.62 30IN ENDWALL (CROSS DRAIN)
6:1
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74010-3233-14 0100 0640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,430.00

0.000

0.000

$0.00

$0.00

611-07.63 36IN ENDWALL (CROSS DRAIN)
3:1

74010-3233-14 0100 0650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,550.00

0.000

0.000

$0.00

$0.00

611-07.70 48IN ENDWALL (CROSS DRAIN)
4:1

74010-3233-14 0100 0660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,205.00

0.000

0.000

$0.00

$0.00

611-25.01 CATCH BASINS, TYPE 25, 0' - 4'
DEPTH

74010-3233-14 0100 0670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

76.000 $2,730.00

0.000

6.000

$0.00

$16,380.00

611-25.02 CATCH BASINS, TYPE 25, > 4' - 8'
DEPTH

74010-3233-14 0100 0680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $4,065.00

0.000

3.000

$0.00

$12,195.00

611-25.03 CATCH BASINS, TYPE 25, > 8' - 12
DEPTH

74010-3233-14 0100 0690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $5,035.00

0.000

2.000

$0.00

$10,070.00

611-25.04 CATCH BASINS, TYPE 25, > 12' -
16' DEPTH

74010-3233-14 0100 0700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,955.00

0.000

0.000

$0.00

$0.00

611-25.05 CATCH BASINS, TYPE 25, > 16' -
20' DEPTH
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74010-3233-14 0100 0710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,440.00

0.000

0.000

$0.00

$0.00

611-26.02 CATCH BASINS, TYPE 26, > 4' - 8'
DEPTH

74010-3233-14 0100 0720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,740.00

0.000

0.000

$0.00

$0.00

611-26.03 CATCH BASINS, TYPE 26, > 8' - 12
DEPTH

74010-3233-14 0100 0730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,375.00

0.000

0.000

$0.00

$0.00

611-27.02 CATCH BASINS, TYPE 27, > 4' - 8'
DEPTH

74010-3233-14 0100 0740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $1,820.00

0.000

7.000

$0.00

$12,740.00

611-42.02 CATCH BASINS, TYPE 42, > 4' - 8'
DEPTH

74010-3233-14 0100 0750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,515.00

0.000

0.000

$0.00

$0.00

611-42.05 CATCH BASINS, TYPE 42, > 16' -
20' DEPTH

74010-3233-14 0500 2000 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

950.000 $180.00

0.000

949.950

$0.00

$170,991.00

615-01.03 PRESTRESSED CONCRETE
I-BEAM (TYPE III)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT20000500

-119,006.03949.950

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT20000500

119,012.290.000

0.000.000
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74010-3233-14 0500 2010 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

194.000 $1.60

0.000

0.000

$0.00

$0.00

617-02 BRIDGE DECK CRACK SEALING

74010-3233-14 0500 2020 GAL. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $170.00

0.000

0.000

$0.00

$0.00

617-05 SEALANT (DESCRIPTION)/
(HMWM)

74010-3233-14 0500 2030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

429.000 $160.00

0.000

0.000

$0.00

$0.00

620-05 CONCRETE PARAPET WITH
STRUCTURAL TUBING

74010-3233-14 0100 0760 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

99,821.000 $4.65

0.000

0.000

$0.00

$0.00

701-01.01 CONCRETE SIDEWALK (4 ")

74010-3233-14 0100 0770 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,661.000 $7.30

0.000

0.000

$0.00

$0.00

701-02 CONCRETE DRIVEWAY

74010-3233-14 0100 0780 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,372.000 $20.25

0.000

0.000

$0.00

$0.00

701-02.03 CONCRETE CURB RAMP

74010-3233-14 0100 0790 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

167.000 $435.00

0.000

0.000

$0.00

$0.00

702-01 CONCRETE CURB
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74010-3233-14 0100 0800 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,910.000 $355.00

0.000

0.000

$0.00

$0.00

702-03 CONCRETE COMBINED CURB &
GUTTER

74010-3233-14 0100 0810 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

108.000 $65.00

0.000

0.000

$0.00

$0.00

705-01.01 GUARDRAIL AT BRIDGE ENDS

74010-3233-14 0100 9014 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $81.25

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

74010-3233-14 0100 0820 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,846.000 $16.00

0.000

0.000

$0.00

$0.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)

74010-3233-14 0100 9013 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $24.00

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

74010-3233-14 0100 0830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $645.00

0.000

0.000

$0.00

$0.00

705-04.03 GUARDRAIL TERMINAL (TYPE 13)

74010-3233-14 0100 0840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $650.00

0.000

0.000

$0.00

$0.00

705-04.05 GUARDRAIL TERMINAL
(TYPE-IN-LINE)
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74010-3233-14 0100 0850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $2,150.00

0.000

0.000

$0.00

$0.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

74010-3233-14 0100 0860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $6,600.00

0.000

2.000

$0.00

$13,200.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

74010-3233-14 0100 0870 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,116.000 $0.55

0.000

1,850.000

$0.00

$1,017.50

706-01 GUARDRAIL REMOVED

74010-3233-14 0100 0880 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,030.000 $2.90

0.000

378.000

$0.00

$1,096.20

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

74010-3233-14 0100 0890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $150.00

0.000

0.000

$0.00

$0.00

708-02.01 MARKERS (CONCRETE R.O.W.
POSTS)

74010-3233-14 0100 0900 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

102.000 $42.00

0.000

913.440

$0.00

$38,364.48

709-05.05 MACHINED RIP-RAP (CLASS A-3)

74010-3233-14 0100 0910 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

740.000 $30.95

0.000

1,636.580

$0.00

$50,652.15

709-05.06 MACHINED RIP-RAP (CLASS A-1)
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136.46 182.11182.11 0.000.0074010-3233-14 0100 0920 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $58.20

0.000

182.110

$0.00

$10,598.80

709-05.08 MACHINED RIP-RAP (CLASS B)

74010-3233-14 0100 0930 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $58.20

0.000

0.000

$0.00

$0.00

709-05.09 MACHINED RIP-RAP (CLASS C)

74010-3233-14 0100 0940 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,364.000 $4.70

0.000

0.000

$0.00

$0.00

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)

74010-3233-14 0100 0950 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,669.000 $5.50

0.000

0.000

$0.00

$0.00

710-04 FILTER CLOTH UNDERDRAIN
(WITH PIPE)

74010-3233-14 0500 2040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

232.000 $23.50

0.000

0.000

$0.00

$0.00

710-09.01 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

74010-3233-14 0500 2050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

56.000 $13.00

0.000

0.000

$0.00

$0.00

710-09.02 6" PIPE UNDERDRAIN

74010-3233-14 0100 0960 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $111,800.00

0.000

0.500

$0.00

$55,900.00

712-01 TRAFFIC CONTROL
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780.00 840.00840.00 0.000.0074010-3233-14 0100 0970 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $36.50

0.000

840.000

$0.00

$30,660.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

74010-3233-14 0100 0980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $46.00

0.000

325.000

$0.00

$14,950.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

74010-3233-14 0100 0990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $21.00

0.000

22.000

$0.00

$462.00

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR

74010-3233-14 0100 1000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $46.00

0.000

6.000

$0.00

$276.00

712-05.01 WARNING LIGHTS (TYPE A)

74010-3233-14 0100 1010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $46.00

0.000

115.000

$0.00

$5,290.00

712-05.03 WARNING LIGHTS (TYPE C)

74010-3233-14 0100 1020 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

522.000 $7.50

0.000

849.900

$0.00

$6,374.25

712-06 SIGNS (CONSTRUCTION)

74010-3233-14 0100 1030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

190.000 $15.85

0.000

84.000

$0.00

$1,331.40

712-07.03 TEMPORARY BARRICADES (TYPE
III)
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0.00 1.001.00 0.000.0074010-3233-14 0100 1040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,400.00

0.000

1.000

$0.00

$1,400.00

712-08.03 ARROW BOARD (TYPE C)

74010-3233-14 0100 1050 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,213.000 $4.10

0.000

0.000

$0.00

$0.00

713-11.01 "U" SECTION STEEL POSTS

74010-3233-14 0100 1060 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,967.000 $5.25

0.000

0.000

$0.00

$0.00

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

74010-3233-14 0100 1070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $410.00

0.000

0.000

$0.00

$0.00

713-11.21 P POST SLIP BASE

74010-3233-14 0100 1080 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

385.000 $14.50

0.000

0.000

$0.00

$0.00

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

74010-3233-14 0100 1090 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

333.000 $16.25

0.000

0.000

$0.00

$0.00

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

74010-3233-14 0100 1100 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,580.00

0.000

0.000

$0.00

$0.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS
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74010-3233-14 0100 1110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $255.00

0.000

0.000

$0.00

$0.00

713-15.07 SUSPENDED FLAT SHEET
ALUMINUM SIGN (0.080" THICK)

74010-3233-14 0100 1120 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,625.00

0.000

0.000

$0.00

$0.00

713-15.40 SIGN INSTALLATION
(DESCRIPTION)

74010-3233-14 0100 1130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $8,485.00

0.000

4.000

$0.00

$33,940.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

74010-3233-14 0100 1140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

170.000 $8.50

0.000

153.000

$0.00

$1,300.50

716-01.05 TEMPORARY RAISED PAVEMENT
MARKER

74010-3233-14 0100 1150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

310.000 $21.00

0.000

0.000

$0.00

$0.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

74010-3233-14 0100 1160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

350.000 $21.00

0.000

0.000

$0.00

$0.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

74010-3233-14 0100 1170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

902.000 $10.50

0.000

0.000

$0.00

$0.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)
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74010-3233-14 0100 1180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

64.000 $155.00

0.000

0.000

$0.00

$0.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

74010-3233-14 0100 9503 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3.24

0.000

0.000

$0.00

$0.00

716-02.08 PLASTIC PAVEMENT MARKING
(8" DOTTED LINE)

74010-3233-14 0100 1190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,730.000 $27.00

0.000

0.000

$0.00

$0.00

716-02.09 PLASTIC PAVEMENT MARKING
(LONGITUDINAL CROSS-WALK)

74010-3233-14 0100 9504 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2.16

0.000

0.000

$0.00

$0.00

716-02.11 PLASTIC PAVEMENT MARKING
(6" DOTTED LINE)

74010-3233-14 0100 9505 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $11,404.80

0.000

0.000

$0.00

$0.00

716-02.12 PLASTIC PAVEMENT MARKING
(8IN LINE)

74010-3233-14 0100 9506 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $6.48

0.000

0.000

$0.00

$0.00

716-02.24 PLASTIC PAVEMENT MARKING
(12IN DWL)

74010-3233-14 0100 9507 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $324.00

0.000

0.000

$0.00

$0.00

716-03.01 PLASTIC WORD PAVEMENT
MARKING (ONLY)
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74010-3233-14 0100 1200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $210.00

0.000

0.000

$0.00

$0.00

716-04.01 PLASTIC PAVEMENT MARKING
(STRAIGHT-TURN ARROW)

74010-3233-14 0100 1210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $130.00

0.000

0.000

$0.00

$0.00

716-04.05 PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)

74010-3233-14 0100 1220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $315.00

0.000

0.000

$0.00

$0.00

716-04.11 PLASTIC PAVEMENT MARKING
(BICYCLE SYMBOL W/RIDER)

74010-3233-14 0100 1230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $105.00

0.000

0.000

$0.00

$0.00

716-04.13 PLASTIC PAVEMENT MARKING
(BIKELANE SYMBOL & ARROW)

74010-3233-14 0100 1240 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $1,925.00

0.000

9.193

$0.00

$17,696.53

716-05.20 PAINTED PAVEMENT MARKING
(6" LINE)

74010-3233-14 0100 1250 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $3,750.00

0.000

0.605

$0.00

$2,268.75

716-08.20 REMOVAL OF PAVEMENT
MARKING (LINE)

74010-3233-14 0100 1260 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $4,350.00

0.000

0.000

$0.00

$0.00

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)
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0.50 1.001.00 0.000.0074010-3233-14 0100 1270 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $595,640.00

0.000

1.000

$0.00

$595,640.00

717-01 MOBILIZATION

74010-3233-14 0100 1280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,350.00

0.000

0.000

$0.00

$0.00

730-01.02 REMOVAL OF SIGNAL
EQUIPMENT

74010-3233-14 0100 1290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

38.000 $825.00

0.000

0.000

$0.00

$0.00

730-02.09 SIGNAL HEAD ASSEMBLY (130
WITH BACKPLATE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT12900100

18,582.000.000

0.000.000

74010-3233-14 0100 1300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $1,385.00

0.000

0.000

$0.00

$0.00

730-02.17 SIGNAL HEAD ASSEMBLY (150
A2H WITH BACKPLATE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT13000100

5,608.990.000

0.000.000

74010-3233-14 0100 1310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $775.00

0.000

0.000

$0.00

$0.00

730-02.30 SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/(130A3 WITH
BACKPLATE)

74010-3233-14 0100 1320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $985.00

0.000

0.000

$0.00

$0.00

730-02.31 SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/(140A1 WITH
BACKPLATE)
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74010-3233-14 0100 1330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

29.000 $325.00

0.000

0.000

$0.00

$0.00

730-03.20 INSTALL PULL BOX (TYPE A)

74010-3233-14 0100 1340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

42.000 $435.00

0.000

0.000

$0.00

$0.00

730-03.21 INSTALL PULL BOX (TYPE B)

74010-3233-14 0100 9524 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,582.83

0.000

0.000

$0.00

$0.00

730-03.23 INSTALL PULL BOX (FIBER
OPTIC-TYPE A)/Install Pull Box
(Fiber Optic- Type A)

74010-3233-14 0100 1350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $1,320.00

0.000

0.000

$0.00

$0.00

730-05.01 ELECTRICAL SERVICE
CONNECTION

74010-3233-14 0100 1360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,499.000 $1.05

0.000

0.000

$0.00

$0.00

730-08.01 SIGNAL CABLE - 3 CONDUCTOR

74010-3233-14 0100 1370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,049.000 $1.15

0.000

0.000

$0.00

$0.00

730-08.02 SIGNAL CABLE - 5 CONDUCTOR

74010-3233-14 0100 1380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,511.000 $1.40

0.000

0.000

$0.00

$0.00

730-08.03 SIGNAL CABLE - 7 CONDUCTOR
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74010-3233-14 0100 1390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,528.000 $3.25

0.000

0.000

$0.00

$0.00

730-08.30 INTERCONNECT CABLE
(COPPER-TWISTED PAIR)

74010-3233-14 0100 9508 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3.46

0.000

0.000

$0.00

$0.00

730-08.40 INTERCONNECT CABLE - FIBER
OPTIC (DESCRIPTION)/Fiber Optic
Cable(8 SM)

74010-3233-14 0100 1400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,241.000 $3.85

0.000

0.000

$0.00

$0.00

730-12.01 CONDUIT 1" DIAMETER (PVC)

74010-3233-14 0100 1410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,724.000 $5.65

0.000

0.000

$0.00

$0.00

730-12.02 CONDUIT 2" DIAMETER (PVC)

74010-3233-14 0100 1420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

147.000 $11.25

0.000

0.000

$0.00

$0.00

730-12.03 CONDUIT 3" DIAMETER (PVC)

74010-3233-14 0100 1430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,597.000 $17.50

0.000

0.000

$0.00

$0.00

730-12.08 CONDUIT 2" DIAMETER (RGS)

74010-3233-14 0100 1440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

979.000 $28.00

0.000

0.000

$0.00

$0.00

730-12.09 CONDUIT 3" DIAMETER (RGS)

Page 31RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

74010-3233-14 0100 1450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $32.00

0.000

0.000

$0.00

$0.00

730-12.13 CONDUIT 2" DIAMETER (JACK
AND BORE)

74010-3233-14 0100 1460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $37.00

0.000

0.000

$0.00

$0.00

730-12.14 CONDUIT 3" DIAMETER (JACK
AND BORE)

74010-3233-14 0100 1470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $465.00

0.000

0.000

$0.00

$0.00

730-13.03 VEHICLE DETECTOR (4 -
CHANNEL, RACK MOUNT)

74010-3233-14 0100 1480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $2,500.00

0.000

0.000

$0.00

$0.00

730-13.07 VEHICLE DETECTOR (SIREN
ACTIVATED PRIORITY CONTROL)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT14800100

31,773.000.000

0.000.000

74010-3233-14 0100 1490 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,533.000 $1.05

0.000

0.000

$0.00

$0.00

730-14.01 SHIELDED DETECTOR CABLE

74010-3233-14 0100 1500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,550.000 $3.75

0.000

0.000

$0.00

$0.00

730-14.02 SAW SLOT
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74010-3233-14 0100 1510 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

23,539.000 $0.70

0.000

0.000

$0.00

$0.00

730-14.03 LOOP WIRE

74010-3233-14 0100 1520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $16,500.00

0.000

0.000

$0.00

$0.00

730-15.32 CABINET (EIGHT PHASE BASE
MOUNTED)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT15200100

69,626.820.000

0.000.000

74010-3233-14 0100 9513 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $17,547.63

0.000

0.000

$0.00

$0.00

730-15.40 CABINENT (EIGHT PH FIBER
BASE MOUNTED)

74010-3233-14 0100 9514 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $5,826.16

0.000

0.000

$0.00

$0.00

730-15.41 EIGHT PH ACTUATED
CONTROLLER (FIBER)

74010-3233-14 0100 9515 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $7,396.78

0.000

0.000

$0.00

$0.00

730-15.42 MASTER CONTROLLER (FIBER)

74010-3233-14 0100 1530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $3,925.00

0.000

0.000

$0.00

$0.00

730-16.02 EIGHT PHASE ACTUATED
CONTROLLER

Page 33RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

74010-3233-14 0100 1540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,850.00

0.000

0.000

$0.00

$0.00

730-18.01 MASTER CONTROLLER

74010-3233-14 0100 1550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.000 $1,300.00

0.000

0.000

$0.00

$0.00

730-23.30 PEDESTAL POLE (DESCRIPTION)/
(PEDESTRIAN SIGNAL SUPPORT)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT15500100

8,395.000.000

0.000.000

74010-3233-14 0100 1560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $13,250.00

0.000

0.000

$0.00

$0.00

730-23.36 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 60')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT15600100

8,247.000.000

0.000.000

74010-3233-14 0100 1570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $16,800.00

0.000

0.000

$0.00

$0.00

730-23.37 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 65')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT15700100

8,261.000.000

0.000.000

74010-3233-14 0100 1580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $24,500.00

0.000

0.000

$0.00

$0.00

730-23.38 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(2 @ 54' & 56')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT15800100

22,738.000.000

0.000.000
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Line

Item # Item Code Units
Primary/
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0.00 0.000.00 0.000.0074010-3233-14 0100 1590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $21,000.00

0.000

0.000

$0.00

$0.00

730-23.39 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(2 @ 46' & 58')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT15900100

10,121.000.000

0.000.000

74010-3233-14 0100 1600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,850.00

0.000

0.000

$0.00

$0.00

730-23.88 CANTILEVER SIGNAL SUPPORT (1
ARM @ 45')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT16000100

6,385.000.000

0.000.000

74010-3233-14 0100 1610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $28,350.00

0.000

0.000

$0.00

$0.00

730-23.96 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(2 @ 50' & 70')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT16100100

11,530.000.000

0.000.000

74010-3233-14 0100 1620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $23,150.00

0.000

0.000

$0.00

$0.00

730-23.97 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(2 @ 40' & 62')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT16200100

9,903.000.000

0.000.000
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0.00 0.000.00 0.000.0074010-3233-14 0100 1630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $24,000.00

0.000

0.000

$0.00

$0.00

730-23.98 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(2 @ 55' & 60')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT16300100

11,389.000.000

0.000.000

74010-3233-14 0100 1640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $13,250.00

0.000

0.000

$0.00

$0.00

730-23.99 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 50')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT16400100

12,354.000.000

0.000.000

74010-3233-14 0100 1650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $13,250.00

0.000

0.000

$0.00

$0.00

730-24.41 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 54')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT16500100

7,309.000.000

0.000.000

74010-3233-14 0100 1660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $33,000.00

0.000

0.000

$0.00

$0.00

730-24.42 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(2 @ 65' & 75')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT16600100

17,809.000.000

0.000.000
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0.00 0.000.00 0.000.0074010-3233-14 0100 1670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $30,000.00

0.000

0.000

$0.00

$0.00

730-24.43 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(2 @ 52' & 68')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT16700100

13,027.000.000

0.000.000

74010-3233-14 0100 1680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $1,285.00

0.000

0.000

$0.00

$0.00

730-26.05 COUNTDOWN PEDESTRIAN
SIGNAL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT16800100

31,289.000.000

0.000.000

74010-3233-14 0100 1690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $9,250.00

0.000

0.000

$0.00

$0.00

730-40 TEMPORARY TRAFFIC SIGNAL
SYSTEM

74010-3233-14 0100 1700 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,357.000 $2.45

0.000

800.000

$0.00

$1,960.00

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

74010-3233-14 0100 1710 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,800.000 $2.15

0.000

0.000

$0.00

$0.00

740-10.04 GEOTEXTILE (TYPE IV)
(STABILIZATION)

74010-3233-14 0100 1720 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $5.50

0.000

0.000

$0.00

$0.00

740-11.02 TEMPORARY SEDIMENT TUBE
12IN (DESCRIPTION)/(EROSION
CONTROL)
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3820.00 1,620.001,620.00 20.000.0074010-3233-14 0100 1730 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,467.000 $3.00

20.000

1,620.000

$60.00

$4,860.00

740-11.04 TEMPORARY SEDIMENT TUBE
20IN (DESCRIPTION)/(EROSION
CONTROL)

74010-3233-14 0900 2060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,900.00

0.000

0.000

$0.00

$0.00

790-03.03 POLE 40FT CLASS 4 WOOD

74010-3233-14 0900 2070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,150.00

0.000

0.000

$0.00

$0.00

790-04.03 POLE 45FT CLASS 3 WOOD

74010-3233-14 0900 2080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $4,450.00

0.000

0.000

$0.00

$0.00

790-04.07 POLE 45FT CLASS 2 METAL

74010-3233-14 0900 2090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,200.00

0.000

2.000

$0.00

$4,400.00

790-05.03 POLE 50FT CLASS 3 WOOD

74010-3233-14 0900 2100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,500.00

0.000

1.000

$0.00

$2,500.00

790-06.03 POLE 55FT CLASS 3 WOOD

74010-3233-14 0900 2110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $13,700.00

0.000

0.000

$0.00

$0.00

790-09.05 POLE 70FT CLASS H2 METAL
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0.00 1.001.00 0.000.0074010-3233-14 0900 2120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $14,280.00

0.000

1.000

$0.00

$14,280.00

790-10.05 POLE 75FT CLASS H2 METAL

74010-3233-14 0900 2130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $13,545.00

0.000

0.000

$0.00

$0.00

790-11.05 POLE 80FT CLASS H2 METAL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21300900

9,896.000.000

0.000.000

74010-3233-14 0900 2140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,765.00

0.000

1.000

$0.00

$15,765.00

790-11.06 POLE 80FT CLASS H3 METAL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21400900

-5,296.001.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21400900

5,296.000.000

0.000.000

74010-3233-14 0900 2150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $16,770.00

0.000

0.000

$0.00

$0.00

790-12.06 POLE 85FT CLASS H3 METAL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21500900

5,852.000.000

0.000.000
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0.00 1.001.00 0.000.0074010-3233-14 0900 2160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,160.00

0.000

1.000

$0.00

$2,160.00

790-23.07 2PH CROSSARM CONST
DEADEND (SGL) 15KV

74010-3233-14 0900 2170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,475.00

0.000

1.000

$0.00

$1,475.00

790-25.01 3PH CROSSARM SGL 15KV

74010-3233-14 0900 2180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,370.00

0.000

1.000

$0.00

$2,370.00

790-25.07 3PH CROSSARM DBL LRG COND
15KV

74010-3233-14 0900 2190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,965.00

0.000

1.000

$0.00

$2,965.00

790-25.10 3PH CROSSARM DBL DBL PRIM
SUPPORT 15KV

74010-3233-14 0900 2200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,370.00

0.000

0.000

$0.00

$0.00

790-25.12 3PH CROSSARM DBL 10FT PRIM
SUP 15KV

74010-3233-14 0900 2210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,425.00

0.000

0.000

$0.00

$0.00

790-25.17 3PH VERTICAL DEADEND LARGE
ANGLE 15KV

74010-3233-14 0900 2220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,250.00

0.000

0.000

$0.00

$0.00

790-25.21 3PH CROSSARM DEADEND SGL
15KV
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0.00 1.001.00 0.000.0074010-3233-14 0900 2230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,655.00

0.000

1.000

$0.00

$2,655.00

790-25.23 3PH CROSSARM DDE 15KV

74010-3233-14 0900 2240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $1,105.00

0.000

1.000

$0.00

$1,105.00

790-30.04 SECONDARY ASSEMBLIES MISC

74010-3233-14 0900 2250 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

124.000 $6.60

0.000

0.000

$0.00

$0.00

790-30.06 SECONDARY CONDUCTOR 6 AL
DUPLEX

74010-3233-14 0900 2260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

135.000 $6.75

0.000

0.000

$0.00

$0.00

790-30.12 SECONDARY CONDUCTOR 4 AL
TRIPLEX

74010-3233-14 0900 2270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

57.000 $465.00

0.000

4.000

$0.00

$1,860.00

790-32.02 DOWN GUY - THROUGH BOLT
TYPE HEAVY DUTY

74010-3233-14 0900 2280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $590.00

0.000

0.000

$0.00

$0.00

790-32.07 OH GUY - THROUGH BOLT TYPE

74010-3233-14 0900 2290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $115.00

0.000

1.000

$0.00

$115.00

790-32.23 GUY GUARD
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0.00 1.001.00 0.000.0074010-3233-14 0900 2300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $825.00

0.000

1.000

$0.00

$825.00

790-33.21 ANCHOR TWIN EYE POWER
INSTALLED

74010-3233-14 0900 2310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,236.000 $2.55

0.000

2,368.000

$0.00

$6,038.40

790-40.02 OH COND 2 7/1 ACSR SPARATE

74010-3233-14 0900 2320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,605.000 $4.75

0.000

0.000

$0.00

$0.00

790-40.06 OH COND 4/0 6/1 ACSR PENGUIN

74010-3233-14 0900 2330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,630.000 $5.30

0.000

0.000

$0.00

$0.00

790-40.13 OH COND 397.5 26/7 ACSR IBIS

74010-3233-14 0900 2340 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,605.000 $3.45

0.000

0.000

$0.00

$0.00

790-40.76 OH STATIC COND _____ _____
___________/(SEE PLANS)

74010-3233-14 0900 2350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

36,850.000 $1.55

0.000

0.000

$0.00

$0.00

790-41.64 UG SEC COND SGL COND ____ __
__/(SEE PLANS)

74010-3233-14 0900 2360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,220.000 $13.30

0.000

0.000

$0.00

$0.00

790-42.04 2IN DIA GALVINIZED METAL PIPE
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290.00 400.00400.00 0.000.0074010-3233-14 0900 2370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,880.000 $9.30

0.000

400.000

$0.00

$3,720.00

790-42.08 2IN DIA PVC PIPE

74010-3233-14 0900 2380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

780.000 $10.60

0.000

0.000

$0.00

$0.00

790-42.12 CONDUIT - POLE MTD - 2IN SCH
80 PVC

74010-3233-14 0900 2390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

74.000 $475.00

0.000

0.000

$0.00

$0.00

790-43.46 SECONDARY PULLBOX LARGE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23900900

12,369.270.000

0.000.000

74010-3233-14 0900 2400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,545.00

0.000

0.000

$0.00

$0.00

790-46.03 1PH TRANSFORMER CONV
W/XARM MTD FUSE & LA

74010-3233-14 0900 2410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,680.00

0.000

0.000

$0.00

$0.00

790-52.02 5KVA 1PH OH XFORMER 7.2KV
120/240

74010-3233-14 0900 2420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $2,780.00

0.000

0.000

$0.00

$0.00

790-52.03 10KVA 1PH OH XFORMER 7.2KV
120/240
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74010-3233-14 0900 2430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,860.00

0.000

0.000

$0.00

$0.00

790-52.04 15KVA 1PH OH XFORMER 7.2KV
120/240

74010-3233-14 0900 2440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $555.00

0.000

2.000

$0.00

$1,110.00

790-60.01 1PH FUSE CUTOUT XARM MOUNT
15KV

74010-3233-14 0900 2450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $350.00

0.000

3.000

$0.00

$1,050.00

790-68.01 POLE GROUND ROD TYPE

74010-3233-14 0900 2460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $2,755.00

0.000

6.000

$0.00

$16,530.00

790-68.10 MISCELLANEOUS ASSEMBLIES

74010-3233-14 0900 2470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $22,320.00

0.000

0.000

$0.00

$0.00

790-68.25 TWO OR THREE PHASE
CAPACITOR ASSY

74010-3233-14 0900 2480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

73.000 $1,885.00

0.000

0.000

$0.00

$0.00

790-70.04 STREET LIGHT W/ FRNG ANC
BASE & MTL POLE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24800900

31,131.390.000

0.000.000
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74010-3233-14 0900 2490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

73.000 $1,300.00

0.000

0.000

$0.00

$0.00

790-70.06 STREET LIGHT BASE, POWER
INSTALLED

74010-3233-14 0900 2500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

86.000 $1,325.00

0.000

0.000

$0.00

$0.00

790-70.20 STREET LIGHT (DESCRIPTION)/
(LED 249WATT ROADWAY)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25000900

71,208.500.000

0.000.000

74010-3233-14 0900 2510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,150.00

0.000

0.000

$0.00

$0.00

790-71.20 TANGENT HOR LN POSTS 69KV
MAX

74010-3233-14 0900 2520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $4,605.00

0.000

1.000

$0.00

$4,605.00

790-71.22 TANGENT LN POST/SUSP INS
69KV MAX

74010-3233-14 0900 2530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,335.00

0.000

1.000

$0.00

$2,335.00

790-71.33 DDE LRG VERT ANG 69KV MAX

74010-3233-14 0900 2540 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

38,534.000 $1.25

0.000

211.000

$0.00

$263.75

790-98.01 REMOVE WIRE
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63.00 64.0064.00 0.000.0074010-3233-14 0900 2550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

77.000 $330.00

0.000

64.000

$0.00

$21,120.00

790-98.02 REMOVE POLES

74010-3233-14 0900 2560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

165.000 $150.00

0.000

13.000

$0.00

$1,950.00

790-98.03 REMOVE FRAMING/ASSOCIATED
APPARATUS

74010-3233-14 0901 2570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,325.00

0.000

0.000

$0.00

$0.00

793-01.07 POLE 35FT CLASS 4 WOOD

74010-3233-14 0901 2580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,455.00

0.000

0.000

$0.00

$0.00

793-01.12 POLE 40FT CLASS 4 WOOD

74010-3233-14 0901 2590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,515.00

0.000

0.000

$0.00

$0.00

793-01.17 POLE 45FT CLASS 3 WOOD

74010-3233-14 0901 2600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $580.00

0.000

1.000

$0.00

$580.00

793-01.41 ANCHOR 1IN

74010-3233-14 0901 2610 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,637.000 $10.00

0.000

0.000

$0.00

$0.00

793-10.02 BURIED CABLE @ 36IN DEPTH
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74010-3233-14 0901 9500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $12.96

0.000

0.000

$0.00

$0.00

793-10.20 EXPOSE EXISTING
CABLE/CONDUIT (ALL DEPTHS)

74010-3233-14 0901 2620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $365.00

0.000

0.000

$0.00

$0.00

793-11.07 8IN PEDESTAL W/TERMINAL

74010-3233-14 0901 2630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $150.00

0.000

0.000

$0.00

$0.00

793-11.19 MARKER POST

74010-3233-14 0901 2640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,820.00

0.000

4.000

$0.00

$7,280.00

793-11.20 HANDHOLE 30INX48IN

74010-3233-14 0901 9501 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $402.55

0.000

0.000

$0.00

$0.00

793-11.31 REMOVE HANDHOLE

74010-3233-14 0901 2650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $565.00

0.000

0.000

$0.00

$0.00

793-12.01 DIG SPLICE PIT 80 C.F.

74010-3233-14 0901 9502 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $10.37

0.000

3,745.000

$0.00

$38,835.65

793-13.07 4IN SCHEDULE 40 PVC
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0.00 280.00280.00 0.000.0074010-3233-14 0901 2660 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

225.000 $33.10

0.000

280.000

$0.00

$9,268.00

793-16.02 DIRECTIONAL BORE 2IN/FLEX
SLEEVE

74010-3233-14 0901 2670 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

185.000 $38.60

0.000

0.000

$0.00

$0.00

793-16.04 DIRECTIONAL BORE 4IN/FLEX
SLEEVE

74010-3233-14 0901 2680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $525.00

0.000

0.000

$0.00

$0.00

793-16.22 GROUND BED

74010-3233-14 0901 2690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $330.00

0.000

0.000

$0.00

$0.00

793-98.04 REMOVE POLES ALL SIZES

74010-3233-14 0901 2700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $115.00

0.000

0.000

$0.00

$0.00

793-98.06 REMOVE PEDESTALS

74010-3233-14 0902 2710 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,011.000 $235.00

0.000

582.200

$0.00

$136,817.00

795-01.17 20IN DIP RESTRAINED JOINT
WATER LINE

74010-3233-14 0902 2720 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

508.000 $370.00

0.000

0.000

$0.00

$0.00

795-01.19 24IN DIP RESTRAINED JOINT
WATER LINE
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74010-3233-14 0902 2730 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

935.000 $31.00

0.000

0.000

$0.00

$0.00

795-03.02 2IN PVC WATER LINE

74010-3233-14 0902 2740 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

729.000 $57.30

0.000

0.000

$0.00

$0.00

795-03.05 6IN PVC WATER LINE

74010-3233-14 0902 2750 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,592.000 $67.35

0.000

0.000

$0.00

$0.00

795-03.06 8IN PVC WATER LINE

74010-3233-14 0902 2760 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

144.000 $115.00

0.000

0.000

$0.00

$0.00

795-03.07 10IN PVC WATER LINE

74010-3233-14 0902 2770 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,173.000 $92.90

0.000

100.000

$0.00

$9,290.00

795-03.08 12IN PVC WATER LINE

74010-3233-14 0902 9516 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $57.96

0.000

0.000

$0.00

$0.00

795-03.34 6IN C900 PVC WATER LINE

74010-3233-14 0902 9517 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $68.66

0.000

901.000

$0.00

$61,862.66

795-03.35 8IN C900 PVC WATER LINE
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74010-3233-14 0902 9518 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $117.19

0.000

0.000

$0.00

$0.00

795-03.36 10IN C900 PVC WATER LINE

74010-3233-14 0902 9519 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $95.63

0.000

77.000

$0.00

$7,363.51

795-03.37 12IN C900 PVC WATER LINE

74010-3233-14 0902 2780 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

418.000 $270.00

20.000

215.000

$5,400.00

$58,050.00

795-05.65 BORE/JACK 16IN STEEL CASING
PIPE-UNCON.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT27800902

-4,930.57215.000

-458.6620.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT27800902

7,751.320.000

0.000.000

74010-3233-14 0902 2790 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

275.000 $320.00

0.000

109.000

$0.00

$34,880.00

795-05.67 BORE/JACK 20IN STEEL CASING
PIPE-UNCON.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT27900902

-3,749.04109.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT27900902

6,775.790.000

0.000.000
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0.00 0.000.00 0.000.0074010-3233-14 0902 2800 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

231.000 $500.00

0.000

0.000

$0.00

$0.00

795-05.69 BORE/JACK 30IN STEEL CASING
PIPE-UNCON.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT28000902

17,290.250.000

0.000.000

74010-3233-14 0902 2810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $610.00

0.000

0.000

$0.00

$0.00

795-06.01 CONNECT TO 2IN WATER LINE

74010-3233-14 0902 2820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $2,375.00

0.000

0.000

$0.00

$0.00

795-06.04 CONNECT TO 6IN WATER LINE

74010-3233-14 0902 2830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $2,620.00

0.000

0.000

$0.00

$0.00

795-06.05 CONNECT TO 8IN WATER LINE

74010-3233-14 0902 2840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $2,985.00

0.000

0.000

$0.00

$0.00

795-06.06 CONNECT TO 10IN WATER LINE

74010-3233-14 0902 2850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,620.00

0.000

0.000

$0.00

$0.00

795-06.07 CONNECT TO 12IN WATER LINE
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74010-3233-14 0902 2860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $6,555.00

0.000

0.000

$0.00

$0.00

795-06.11 CONNECT TO 20IN WATER LINE

74010-3233-14 0902 2870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,010.00

0.000

0.000

$0.00

$0.00

795-06.12 CONNECT TO 24IN WATER LINE

74010-3233-14 0902 2880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,015.00

0.000

0.000

$0.00

$0.00

795-07.03 6IN X 6IN TAPPING SLEEVE AND
VALVE

74010-3233-14 0902 2890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,220.00

0.000

0.000

$0.00

$0.00

795-07.05 8IN X 6IN TAPPING SLEEVE AND
VALVE

74010-3233-14 0902 2900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $2,735.00

0.000

2.000

$0.00

$5,470.00

795-07.06 8IN X 8IN TAPPING SLEEVE AND
VALVE

74010-3233-14 0902 2910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,060.00

0.000

0.000

$0.00

$0.00

795-07.07 10IN X 4IN TAPPING SLEEVE AND
VALVE

74010-3233-14 0902 2920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,865.00

0.000

0.000

$0.00

$0.00

795-07.09 10IN X 8IN TAPPING SLEEVE AND
VALVE
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74010-3233-14 0902 2930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,565.00

0.000

0.000

$0.00

$0.00

795-07.10 10IN X 10IN TAPPING SLEEVE
AND VALVE

74010-3233-14 0902 2940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,970.00

0.000

0.000

$0.00

$0.00

795-07.15 12IN X 12IN TAPPING SLEEVE
AND VALVE

74010-3233-14 0902 2950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $29,010.00

0.000

1.000

$0.00

$29,010.00

795-07.27 20IN X 20IN TPPNG SLVE & VLVE

74010-3233-14 0902 2960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $38,030.00

0.000

0.000

$0.00

$0.00

795-07.29 24IN X 24IN TPPNG SLVE & VLVE

74010-3233-14 0902 9525 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $30,808.13

3.000

3.000

$92,424.39

$92,424.39

795-07.61 __IN X __IN TAPPING SLEEVE
AND VALVE/24" x 20" Tapping
Sleeve and Valve

74010-3233-14 0902 2970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,205.00

0.000

0.000

$0.00

$0.00

795-08.04 6IN GATE VALVE ASSEMBLY

74010-3233-14 0902 2980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,705.00

0.000

0.000

$0.00

$0.00

795-08.05 8IN GATE VALVE ASSEMBLY
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3.00 3.003.00 0.000.0074010-3233-14 0902 2990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,940.00

0.000

3.000

$0.00

$8,820.00

795-08.09 12IN GATE VALVE ASSEMBLY

74010-3233-14 0902 3000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $1,025.00

0.000

0.000

$0.00

$0.00

795-09.01 3/4IN WATER SERVICE METER
ASSEMBLY

74010-3233-14 0902 3010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $530.00

0.000

0.000

$0.00

$0.00

795-09.09 RELOCATE/RECONNECT
SERVICE ASSEMBLY

74010-3233-14 0902 3020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

115.000 $15.40

0.000

0.000

$0.00

$0.00

795-09.14 3/4IN HDPE SERVICE PIPE

74010-3233-14 0902 3030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $94,940.00

0.000

0.000

$0.00

$0.00

795-10.23 8IN PRV ASSEMBLY

74010-3233-14 0902 3040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $6,175.00

0.000

0.000

$0.00

$0.00

795-11.02 FIRE HYDRANT ASSEMBLY

74010-3233-14 0902 3050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,065.00

0.000

0.000

$0.00

$0.00

795-11.03 RECONNECT FIRE HYDRANT

Page 54RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

74010-3233-14 0902 3060 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $52,280.00

0.000

0.000

$0.00

$0.00

795-12.02 REMOVAL OF EXISTING LINE

74010-3233-14 0902 3070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,515.00

0.000

0.000

$0.00

$0.00

795-12.06 REMOVE EXISTING PRV
ASSEMBLY

74010-3233-14 0902 3080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $495.00

0.000

0.000

$0.00

$0.00

795-12.20 ADJUST EXISTING VALVE BOXES

74010-3233-14 0902 9520 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $6.50

0.000

3,697.000

$0.00

$24,030.50

795-13.01 DI FITTINGS

74010-3233-14 0902 3090 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $270.00

0.000

0.000

$0.00

$0.00

795-14.03 CLASS C CONCRETE

74010-3233-14 0902 9521 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $280.22

0.000

0.000

$0.00

$0.00

795-15.05 20IN STEEL CASING PIPE OPEN
CUT METHOD

74010-3233-14 0902 9522 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $464.78

0.000

80.000

$0.00

$37,182.40

795-15.10 30IN STEEL CASING PIPE OPEN
CUT METHOD
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74010-3233-14 0902 9523 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $325.32

0.000

0.000

$0.00

$0.00

795-15.25 16IN STEEL CASING PIPE OPEN
CUT METHOD

74010-3233-14 0903 3100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $54.65

0.000

0.000

$0.00

$0.00

797-05.51 8IN PVC GRAVITY SEWER
0FT-6FT DEPTH

74010-3233-14 0903 3110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,556.000 $97.75

0.000

247.000

$0.00

$24,144.25

797-05.52 8IN PVC GRAVITY SEWER
6FT-12FT DEPTH

74010-3233-14 0903 3120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

861.000 $70.10

398.000

398.000

$27,899.80

$27,899.80

797-05.53 8IN PVC GRAVITY SEWER
12FT-18FT DEPTH

74010-3233-14 0903 3130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

232.000 $85.35

0.000

0.000

$0.00

$0.00

797-05.54 8IN PVC GRAVITY SEWER >18FT
DEPTH

74010-3233-14 0903 3140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

185.000 $125.70

0.000

0.000

$0.00

$0.00

797-05.68 18IN PVC GRAVITY SEWER
6FT-12FT DEPTH

74010-3233-14 0903 3150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

117.000 $147.75

0.000

0.000

$0.00

$0.00

797-05.69 18IN PVC GRAVITY SEWER
12FT-18FT DEPTH
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74010-3233-14 0903 3160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

164.000 $166.45

0.000

0.000

$0.00

$0.00

797-05.70 18IN PVC GRAVITY SEWER >18FT
DEPTH

74010-3233-14 0903 3170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

365.000 $575.00

0.000

130.000

$0.00

$74,750.00

797-06.64 BORE/JACK 16IN STEEL CASING
PIPE-UNCON.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT31700903

-3,754.5785.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT31700903

3,754.570.000

0.000.000

74010-3233-14 0903 3180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $975.00

0.000

0.000

$0.00

$0.00

797-06.67 BORE/JACK 24IN STEEL CASING
PIPE-UNCON.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT31800903

31,401.350.000

0.000.000

74010-3233-14 0903 3190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,695.00

0.000

1.000

$0.00

$3,695.00

797-07.03 48IN MANHOLE 6FT-8FT DEPTH

74010-3233-14 0903 3200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $3,985.00

0.000

0.000

$0.00

$0.00

797-07.04 48IN MANHOLE 8FT-10FT DEPTH
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0.00 1.001.00 0.000.0074010-3233-14 0903 3210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $4,445.00

0.000

1.000

$0.00

$4,445.00

797-07.05 48IN MANHOLE 10FT-12FT DEPTH

74010-3233-14 0903 3220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $6,640.00

0.000

0.000

$0.00

$0.00

797-07.16 60IN MANHOLE 10FT-12FT DEPTH

74010-3233-14 0903 3230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,070.00

2.000

2.000

$14,140.00

$14,140.00

797-07.17 60IN MANHOLE 12FT-14FT DEPTH

74010-3233-14 0903 3240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $8,340.00

0.000

0.000

$0.00

$0.00

797-07.18 60IN MANHOLE 14FT-16FT DEPTH

74010-3233-14 0903 3250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,350.00

0.000

0.000

$0.00

$0.00

797-07.19 60IN MANHOLE 16FT-20FT DEPTH

74010-3233-14 0903 3260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $3,065.00

0.000

0.000

$0.00

$0.00

797-07.56 MANHOLE DROP CONNECTION
ASSEMBLY

74010-3233-14 0903 3270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $48.00

0.000

0.000

$0.00

$0.00

797-08.05 6IN PVC PIPE FOR SERVICE
LATERAL
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74010-3233-14 0903 3280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,700.00

0.000

0.000

$0.00

$0.00

797-10.02 CONNECT 8IN SEWER TO EXIST.
MANHOLE

74010-3233-14 0903 3290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $900.00

0.000

0.000

$0.00

$0.00

797-10.06 CONNECT 6IN LATERAL TO
SEWER LINE

74010-3233-14 0903 3300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $600.00

0.000

0.000

$0.00

$0.00

797-10.09 CONNECT EX. 8IN SEWER TO
NEW MANHOLE

74010-3233-14 0903 3310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,200.00

0.000

0.000

$0.00

$0.00

797-10.10 CONNECT EX.10-18IN SEWER TO
NEW MANHOLE

74010-3233-14 0903 3320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $290.00

0.000

0.000

$0.00

$0.00

797-11.25 RETIREIN PLACE 48IN MANHOLE

74010-3233-14 0903 3330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $370.00

0.000

0.000

$0.00

$0.00

797-11.26 RETIREIN PLACE 60IN MANHOLE

74010-3233-14 0903 3340 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

855.000 $4.30

0.000

0.000

$0.00

$0.00

797-11.31 RETIREIN PLACE EXISTING
SEWER 8IN-14IN
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74010-3233-14 0903 3350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

280.000 $20.85

0.000

0.000

$0.00

$0.00

797-11.32 RETIREIN PLACE EXISTING
SEWER 15IN-24IN

74010-3233-14 0903 3360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,980.000 $18.40

0.000

0.000

$0.00

$0.00

797-11.35 REMOVE EXISTING SEWER
8IN-14IN

74010-3233-14 0903 3370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

110.000 $23.00

0.000

0.000

$0.00

$0.00

797-11.36 REMOVE EXISTING SEWER
15IN-24IN

74010-3233-14 0100 1740 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,282.000 $16.75

219.935

910.185

$3,683.91

$15,245.60

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

74010-3233-14 0100 1750 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $130.00

0.000

44.000

$0.00

$5,720.00

801-02.08 TEMPORARY SEEDING (WITHOUT
MULCH)

74010-3233-14 0100 1760 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,507.000 $1.05

0.000

0.000

$0.00

$0.00

801-03 WATER (SEEDING & SODDING)

74010-3233-14 0100 1770 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $42.00

0.000

0.000

$0.00

$0.00

801-06.01 COMPOSTED MULCH (TYPE A)
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74010-3233-14 0100 1780 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

126,786.000 $1.90

0.000

0.000

$0.00

$0.00

803-01 SODDING (NEW SOD)

74010-3233-14 0100 1790 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,556.000 $0.90

0.000

2,897.220

$0.00

$2,607.50

805-12.01 EROSION CONTROL BLANKET
(TYPE I)

74010-3233-14 0100 1800 CYCL Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $2,100.00

0.000

0.000

$0.00

$0.00

806-02.03 PROJECT MOWING

V47 - TSMR *END OF REPORT*

Page 61RR004


