
7/16/2016 20160830

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/09/2016

JJ07919

CNP925 Pay Period:  7/16/2016Contract: Estimate Number: 0002 to  08/30/2016Estimate Type: Progress

APAC-Atlantic, Inc.Contractor:

Contractor's
Address:

PO Box 6390
Knoxville,  TN   37914

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

10/16/2015

10/27/2015

11/17/2015

04/27/2016

%

$0.00

206.0

196.0

196.0

95.15

%Percent Complete($):

%Percent Behind:

KNOX

---

Date Notice to Proceed: 12/08/2015

06/30/2016

06/20/2016

$343,346.41

$344,454.65

$345,080.79 $539.25$344,541.54

$0.00

$0.00Test Report Payment Adjustments:

$345,080.79 $344,541.54 539.25

$345,080.79 $539.25$344,541.54

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The installation of signals on S.R. 168 at U.S. 441

101.45

20160830

Project(s): 47057-3235-94
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/09/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

24656547057-3235-94 The installation of signals on S.R. 168 at the intersectionPHSIP-168(10)100.00 4165244141539.25

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

47057-3235-94 0100 9015 LS ADDITIONAL WORK
(DESCRIPTION)/MAST ARM
POLE-A

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $766.760

0.000

1.000

$0.000

$766.760

104-03.01

47057-3235-94 0100 0010 LS CONSTRUCTION STAKES, LINES
AND GRADES

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,000.000

0.000

1.000

$0.000

$5,000.000

105-01

47057-3235-94 0100 9014 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.000

0.000

0.000

$0.000

$0.000

108-07

47057-3235-94 0100 9013 HOUR LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.000

0.000

0.000

$0.000

$0.000

108-08.04

47057-3235-94 0100 9011 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90110100

-530.900-530.900

0.0000.000

47057-3235-94 0100 9012 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90120100

-2,705.910-2,705.910

0.0000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0047057-3235-94 0100 0020 LS REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $20,000.000

0.000

1.000

$0.000

$20,000.000

202-01

47057-3235-94 0100 0030 LS EROSION AND SILTATION
CONTROL (DESCRIPTION)/(EPSC

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,600.000

0.000

1.000

$0.000

$2,600.000

209-01.10

47057-3235-94 0100 0040 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:

This Est:

Total:Total:

This Est:

220.000 $33.350

0.000

294.640

$0.000

$9,826.244

303-01

47057-3235-94 0100 9016 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $100.000

0.000

135.630

$0.000

$13,563.000

307-01.08

47057-3235-94 0100 0050 TON ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A

Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $120.000

0.000

0.000

$0.000

$0.000

307-02.01

47057-3235-94 0100 0060 TON ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $155.000

0.000

0.000

$0.000

$0.000

307-02.08

47057-3235-94 0100 9006 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-03.20

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90060100

-222.870-222.870

0.0000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0047057-3235-94 0100 9007 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.40

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90070100

115.500115.500

115.500115.500

47057-3235-94 0100 9008 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.41

47057-3235-94 0100 0070 TON BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $300.000

0.000

0.000

$0.000

$0.000

402-01

47057-3235-94 0100 0080 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $400.000

0.000

0.000

$0.000

$0.000

403-01

47057-3235-94 0100 9004 DOLL DENSITY DEDUCTION Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-07

47057-3235-94 0100 9005 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-09
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

292.57 292.57292.57 0.000.0047057-3235-94 0100 0090 TON ACS MIX(PG70-22) GRADING D Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $146.000

0.000

292.570

$0.000

$42,715.220

411-02.10

47057-3235-94 0100 9000 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.20

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100

238.230238.230

0.0000.000

47057-3235-94 0100 9001 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.40

47057-3235-94 0100 9002 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.40

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020100

267.000267.000

267.000267.000

47057-3235-94 0100 9003 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.41

47057-3235-94 0100 0100 L.M. SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.100 $6,300.000

0.000

0.125

$0.000

$787.500

411-12.01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 3,851.003,851.00 0.000.0047057-3235-94 0100 0110 S.Y. COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,270.000 $4.500

0.000

3,851.000

$0.000

$17,329.500

415-01.02

47057-3235-94 0100 0120 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,400.000

0.000

1.000

$0.000

$5,400.000

712-01

47057-3235-94 0100 0130 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $14.000

0.000

81.000

$0.000

$1,134.000

712-04.01

47057-3235-94 0100 0140 EACH WARNING LIGHTS (TYPE C) Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $5.000

0.000

81.000

$0.000

$405.000

712-05.03

47057-3235-94 0100 0150 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:

This Est:

Total:Total:

This Est:

222.000 $6.000

0.000

253.500

$0.000

$1,521.000

712-06

47057-3235-94 0100 0160 EACH ARROW BOARD (TYPE C) Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,350.000

0.000

0.000

$0.000

$0.000

712-08.03

47057-3235-94 0100 0170 EACH REMOVE SIGN, SUPPORT &
FOOTING

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $150.000

0.000

3.000

$0.000

$450.000

713-15.36
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 3.003.00 0.000.0047057-3235-94 0100 0180 EACH SIGNS (DESCRIPTION)/(R3-8) Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $160.000

0.000

3.000

$0.000

$480.000

713-16.20

47057-3235-94 0100 0190 EACH SIGNS (DESCRIPTION)/(W3-3) Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $160.000

0.000

3.000

$0.000

$480.000

713-16.21

47057-3235-94 0100 0200 EACH SIGNS (DESCRIPTION)/(W16-15P) Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $160.000

0.000

3.000

$0.000

$480.000

713-16.22

47057-3235-94 0100 0210 EACH SIGNS (DESCRIPTION)/(STREET
NAME)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $400.000

0.000

3.000

$0.000

$1,200.000

713-16.23

47057-3235-94 0100 0220 S.Y. PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $24.000

0.000

44.780

$0.000

$1,074.720

716-02.04

47057-3235-94 0100 0230 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $12.000

0.000

79.000

$0.000

$948.000

716-02.05

47057-3235-94 0100 0240 EACH PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $180.000

0.000

10.000

$0.000

$1,800.000

716-02.06
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.11 1.361.36 1.250.0047057-3235-94 0100 0250 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.500 $125.000

1.254

1.360

$156.750

$170.000

716-05.01

47057-3235-94 0100 0260 L.F. PAINTED PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $6.000

0.000

96.000

$0.000

$576.000

716-05.05

47057-3235-94 0100 0270 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.500 $5,000.000

0.000

0.390

$0.000

$1,950.000

716-13.01

47057-3235-94 0100 0280 L.F. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN DOTTED LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $1.100

0.000

54.000

$0.000

$59.400

716-13.04

47057-3235-94 0100 0290 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $28,000.000

0.000

1.000

$0.000

$28,000.000

717-01

47057-3235-94 0100 0300 EACH SIGNAL HEAD ASSEMBLY (130
POLE MOUNTED)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $780.000

0.000

1.000

$0.000

$780.000

730-02.08

47057-3235-94 0100 0310 EACH SIGNAL HEAD ASSEMBLY (130
WITH BACKPLATE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $900.000

0.000

4.000

$0.000

$3,600.000

730-02.09
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 3.003.00 0.000.0047057-3235-94 0100 0320 EACH SIGNAL HEAD ASSEMBLY (150
A2H WITH BACKPLATE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,350.000

0.000

3.000

$0.000

$4,050.000

730-02.17

47057-3235-94 0100 0330 EACH INSTALL PULL BOX (TYPE B) Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $650.000

0.000

3.000

$0.000

$1,950.000

730-03.21

47057-3235-94 0100 0340 EACH INSTALL PULL BOX (FIBER
OPTIC-TYPE A)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,500.000

0.000

3.000

$0.000

$4,500.000

730-03.23

47057-3235-94 0100 0350 EACH INSTALL PULL BOX (FIBER
OPTIC-TYPE B)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,400.000

0.000

2.000

$0.000

$4,800.000

730-03.24

47057-3235-94 0100 0360 EACH ELECTRICAL SERVICE
CONNECTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $630.000

0.000

1.000

$0.000

$630.000

730-05.01

47057-3235-94 0100 0370 L.F. SIGNAL CABLE - 7 CONDUCTOR Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,200.000 $1.250

0.000

2,068.000

$0.000

$2,585.000

730-08.03

47057-3235-94 0100 0380 L.F. INTERCONNECT CABLE - FIBER
OPTIC (DESCRIPTION)/(6 FIB.
MUTLI-MODE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

900.000 $3.400

0.000

872.000

$0.000

$2,964.800

730-08.40
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/09/2016
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 872.00872.00 0.000.0047057-3235-94 0100 0390 L.F. INTERCONNECT CABLE - FIBER
OPTIC (DESCRIPTION)/(6 FIB.
SINGLE-MODE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

900.000 $2.400

0.000

872.000

$0.000

$2,092.800

730-08.41

47057-3235-94 0100 0400 L.F. CONDUIT 2" DIAMETER (PVC) Bid: Unit Price:

This Est:

Total:Total:

This Est:

725.000 $6.750

0.000

648.000

$0.000

$4,374.000

730-12.02

47057-3235-94 0100 0410 L.F. CONDUIT 2" DIAMETER (JACK
AND BORE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

550.000 $29.000

0.000

438.000

$0.000

$12,702.000

730-12.13

47057-3235-94 0100 0420 EACH VEHICLE DETECTOR
(DESCRIPTION)/(INTERSECTION
RADAR DETECTION)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $54,000.000

0.000

1.000

$0.000

$54,000.000

730-13.08

47057-3235-94 0100 0430 EACH MODIFY CABINET (DESCRIPTION)/
(FIBER INTERCONNECT)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,400.000

0.000

1.000

$0.000

$1,400.000

730-15.11

47057-3235-94 0100 0440 EACH CABINET (EIGHT PHASE BASE
MOUNTED)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $22,000.000

0.000

1.000

$0.000

$22,000.000

730-15.32

47057-3235-94 0100 0450 EACH EIGHT PHASE ACTUATED
CONTROLLER

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,900.000

0.000

1.000

$0.000

$4,900.000

730-16.02
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0047057-3235-94 0100 0460 EACH CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(2 @ 45' & 50')

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $23,000.000

0.000

1.000

$0.000

$23,000.000

730-23.36

47057-3235-94 0100 0470 EACH CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 65')

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $21,500.000

0.000

1.000

$0.000

$21,500.000

730-23.37

47057-3235-94 0100 0480 EACH BATTERY BACK-UP AND POWER
CONDITIONER

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $16,500.000

0.000

1.000

$0.000

$16,500.000

730-35.06

47057-3235-94 0100 0490 UNIT SEEDING (WITH MULCH) Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $60.000

0.000

14.580

$0.000

$874.800

801-01

47057-3235-94 0100 9009 UNIT SEEDING (WITHOUT MULCH) Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $27.000

0.000

0.000

$0.000

$0.000

801-02

47057-3235-94 0100 0500 M.G. WATER (SEEDING & SODDING) Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.200 $12.000

0.000

0.000

$0.000

$0.000

801-03

47057-3235-94 0100 9010 UNIT MULCH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $36.000

0.000

0.000

$0.000

$0.000

801-06

V44 *END OF REPORT*
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