
8/1/2016 20160922

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/28/2016

JJ07919

CNQ001 Pay Period:  8/1/2016Contract: Estimate Number: 0003 to  09/22/2016Estimate Type: Final

Wayne County Rock Inc.Contractor:

Contractor's
Address:

PO Box 189
Waynesboro,  TN   38485

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

02/12/2016

03/02/2016

03/21/2016

06/08/2016

%

$0.00

173.0

115.0

115.0

66.47

%Percent Complete($):

%Percent Behind:

LAWRENCE

---

Date Notice to Proceed: 04/11/2016

09/30/2016

08/03/2016

07/22/2016

$486,964.74

$486,964.74

$437,972.62 $8.16$437,964.46

$0.00

$0.00Test Report Payment Adjustments:

$437,972.62 $437,964.46 8.16

$437,972.62 $8.16$437,964.46

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The resurfacing with bituminous seal coat on S.R. 227

91.88

20160922

Project(s): 50007-3208-94, 50007-4208-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/28/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

515150007-3208-94 From Wayne County Line (L.M. 0.00) To West of Main Street (LHSIP-227(7)20.98 74517451
232350007-4208-04 The resurfacing with bituminous seal coat on S.R. 227 from tN/A79.02 74237423

8.16

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

50007-3208-94 0100 9005 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.000

0.000

0.000

$0.000

$0.000

108-07

50007-4208-04 0100 9006 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.000

0.000

0.000

$0.000

$0.000

108-07

50007-3208-94 0100 9001 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90010100

11.64011.640

8.1608.160

50007-4208-04 0100 9002 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90020100

477.840477.840

0.0000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

50007-3208-94 0100 9003 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

50007-4208-04 0100 9004 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90040100

-11,008.160-11,008.160

0.0000.000

50007-3208-94 0100 0010 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $23.140

0.000

68.030

$0.000

$1,574.214

303-01

50007-4208-04 0100 0010 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $625.000

0.000

3.590

$0.000

$2,243.750

403-01

50007-4208-04 0100 0020 TON BITUMINOUS MATERIAL(TC/FOG
SEAL)(UNDILUTED)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $766.740

0.000

48.050

$0.000

$36,841.857

403-05

50007-4208-04 0100 0030 TON BITUMINOUS MATERIAL (BSC) Bid: Unit Price:

This Est:

Total:Total:

This Est:

137.000 $631.540

0.000

112.540

$0.000

$71,073.512

405-01.01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1,084.801,084.80 0.000.0050007-4208-04 0100 0040 TON MINERAL AGGREGATE (BSC) Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,161.000 $47.270

0.000

1,084.800

$0.000

$51,278.496

405-01.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00400100

0.0000.000

0.0000.000

50007-4208-04 0100 0050 TON ACS MIX(PG70-22) THIN LIFT D
ASPHALT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

865.000 $106.980

0.000

842.590

$0.000

$90,140.278

411-03.13

50007-4208-04 0100 9000 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.20

50007-3208-94 0100 0020 L.M. SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $605.960

0.000

13.000

$0.000

$7,877.480

411-12.03

50007-3208-94 0100 0030 EACH TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $1,770.590

0.000

13.000

$0.000

$23,017.670

705-04.07

50007-3208-94 0100 0040 L.F. GUARDRAIL REMOVED Bid: Unit Price:

This Est:

Total:Total:

This Est:

850.000 $1.000

0.000

660.000

$0.000

$660.000

706-01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0050007-4208-04 0100 0060 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,061.000

0.000

1.000

$0.000

$2,061.000

712-01

50007-4208-04 0100 0070 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $5.000

0.000

0.000

$0.000

$0.000

712-04.01

50007-4208-04 0100 0080 EACH WARNING LIGHTS (TYPE A) Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $5.000

0.000

0.000

$0.000

$0.000

712-05.01

50007-4208-04 0100 0090 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:

This Est:

Total:Total:

This Est:

994.000 $5.950

0.000

596.000

$0.000

$3,546.200

712-06

50007-3208-94 0100 0050 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

460.000 $30.000

0.000

432.000

$0.000

$12,960.000

716-01.21

50007-4208-04 0100 0100 L.F. PLASTIC PAVEMENT MARKING
(CROSS-WALK)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

52.000 $6.000

0.000

20.000

$0.000

$120.000

716-02.03

50007-4208-04 0100 0110 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

86.000 $12.000

0.000

24.000

$0.000

$288.000

716-02.05
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 27.8127.81 0.000.0050007-4208-04 0100 0120 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $1,000.000

0.000

27.806

$0.000

$27,806.000

716-05.01

50007-4208-04 0100 0130 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $5,500.000

0.000

12.126

$0.000

$66,693.000

716-12.02

50007-3208-94 0100 0060 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (6IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $3,100.000

0.000

11.987

$0.000

$37,159.700

716-13.02

50007-4208-04 0100 0140 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $13,150.140

0.000

1.000

$0.000

$13,150.140

717-01

V44 *END OF REPORT*
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