
Rpt-ID: RCPCSUM1 Tennessee Date: 06/02/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070010253 Vendor Name: SUPERIOR TRAFFIC CONTROL - MEMPHIS, INC.

Contract ID: CNQ007 Estimate Number: 0001 Pay Period: 04/11/2016
to: 05/27/2016

Contract Location: Time Allowed: 51.0 days
Lane to near Fall River Road, and on U.S. 64 (S.R. 15) from Time Charged: 39.0 days

Elapsed Calendar Days: 39.0 days
Percent Time: 76.47 %
Percent Complete ($) 96.39 %
Percent Behind: - %

Contractor: Date Let: 02/12/2016
SUPERIOR TRAFFIC CONTROL - MEMPHIS, INC. Date Awarded: 03/02/2016
114 Capital Way Date Contract Executed: 03/21/2016
Christiana, TN 37037 Date Notice to Proceed: 04/11/2016
Phone: Date Work Began: 04/18/2016

Date to be Completed: 05/31/2016
Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
GILES 

Project Number BID PCT Fed State Project Number Description 1
28004-3250-94 78.80 HSIP-11(76) The miscellaneous safety improvements on S.R. 11 from McCree
28006-3228-94 21.20 HSIP-15(182) The miscellaneous safety improvements on U.S. 64 (S.R. 15) f

Current Contract Amount $ 169,991.60 
Original Contract Amount $ 169,991.60 

Total to Date Prev to Date This Estimate
Participating $ 163,924.23 $ 0.00 $ 163,924.23

Total Earnings $ 163,924.23 $ 0.00 $ 163,924.23 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 

6/2/2016



Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 163,924.23 $ 0.00 $ 163,924.23 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 163,924.23 $ 0.00 $ 163,924.23 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 163,924.23 $ 0.00 $ 163,924.23 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

28004-3250-94 0100 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

28006-3228-94 0100 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

28004-3250-94 0100 0010 604-04.20 PAINTING CONCRETE SURFACES S.F. 75.000 139.130 $ 2,086.95 139.130 $ 2,086.95
$15.000 

28004-3250-94 0100 9003 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 8.000 $ 303.20 8.000 $ 303.20 
$37.900 

28004-3250-94 0100 0020 705-02.03 SINGLE GUARDRAIL (TYPE 2) LONG POST L.F. 2,825.000 2,425.000 $ 45,953.75 2,425.000 $ 45,953.75
$18.950 

28004-3250-94 0100 9000 705-02.51 SHOP CURVED GUARDRAIL (LONG POST) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$28.425 

28004-3250-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 6.000 10.000 $ 21,000.00 10.000 $ 21,000.00
$2,100.000 

28004-3250-94 0100 0040 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

28004-3250-94 0100 0050 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 3,775.000 3,550.000 $ 11,892.50 3,550.000 $ 11,892.50
$3.350 

6/2/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

28006-3228-94 0100 0010 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 1,375.000 1,375.000 $ 4,606.25 1,375.000 $ 4,606.25
$3.350 

28004-3250-94 0100 0060 706-01 GUARDRAIL REMOVED L.F. 100.000 125.000 $ 125.00 125.000 $ 125.00 
$1.000 

28004-3250-94 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 1.000 $ 2,337.50 1.000 $ 2,337.50
$2,337.500 

28006-3228-94 0100 0020 712-01 TRAFFIC CONTROL LS 1.000 1.000 $ 412.50 1.000 $ 412.50 
$412.500 

28004-3250-94 0100 0080 713-02.11 REMOVAL OF EXISTING DELINEATORS EACH 21.000 21.000 $ 420.00 21.000 $ 420.00 
$20.000 

28004-3250-94 0100 0090 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 19.000 19.000 $ 722.00 19.000 $ 722.00 
$38.000 

28004-3250-94 0100 0100 713-02.20 ROADSIDE OBSTACLE DELINEATION S.F. 3.000 1.500 $ 52.50 1.500 $ 52.50 
$35.000 

28004-3250-94 0100 0110 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 126.000 126.000 $ 863.10 126.000 $ 863.10 
$6.850 

28006-3228-94 0100 0030 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 420.000 414.000 $ 2,835.90 414.000 $ 2,835.90
$6.850 

28004-3250-94 0100 0120 713-11.01 "U" SECTION STEEL POSTS LB. 338.000 314.000 $ 1,256.00 314.000 $ 1,256.00
$4.000 

28006-3228-94 0100 0040 713-11.01 "U" SECTION STEEL POSTS LB. 52.000 48.000 $ 192.00 48.000 $ 192.00 
$4.000 

28004-3250-94 0100 0130 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 1,425.000 1,399.505 $ 6,927.55 1,399.505 $ 6,927.55
$4.950 

6/2/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
28006-3228-94 0100 0050 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 1,272.000 1,209.492 $ 5,986.99 1,209.492 $ 5,986.99

$4.950 

28004-3250-94 0100 0140 713-11.21 P POST SLIP BASE EACH 2.000 2.000 $ 830.00 2.000 $ 830.00 
$415.000 

28006-3228-94 0100 0060 713-11.21 P POST SLIP BASE EACH 23.000 22.000 $ 9,130.00 22.000 $ 9,130.00
$415.000 

28004-3250-94 0100 0150 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 79.000 78.500 $ 1,118.63 78.500 $ 1,118.63
$14.250 

28006-3228-94 0100 0070 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 112.000 111.250 $ 1,585.31 111.250 $ 1,585.31
$14.250 

28004-3250-94 0100 0160 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 344.000 343.300 $ 5,201.00 343.300 $ 5,201.00
$15.150 

28006-3228-94 0100 0080 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 225.000 234.000 $ 3,545.10 234.000 $ 3,545.10
$15.150 

28004-3250-94 0100 0170 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 29.000 29.000 $ 1,740.00 29.000 $ 1,740.00
$60.000 

28006-3228-94 0100 0090 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 7.000 15.000 $ 900.00 15.000 $ 900.00 
$60.000 

28004-3250-94 0100 0180 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 45.000 39.000 $ 468.00 39.000 $ 468.00 
$12.000 

28006-3228-94 0100 0100 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 113.000 124.000 $ 1,488.00 124.000 $ 1,488.00
$12.000 

28004-3250-94 0100 0190 716-02.08 PLASTIC PAVEMENT MARKING (8" DOTTED LINE) L.F. 150.000 46.000 $ 138.00 46.000 $ 138.00 
$3.000 

28004-3250-94 0100 0200 716-04.02 PLASTIC PAVEMENT MARKING(DOUBLE TURNING ARROW) EACH 1.000 1.000 $ 250.00 1.000 $ 250.00 

6/2/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
$250.000 

28004-3250-94 0100 0210 716-04.14 PLASTIC PAVEMENT MARKING (LANE REDUCTION ARROW) EACH 1.000 1.000 $ 600.00 1.000 $ 600.00 
$600.000 

28006-3228-94 0100 0110 716-04.16 PLASTIC PAVEMENT MARKING (NOISE STRIP) L.F. 144.000 132.000 $ 1,980.00 132.000 $ 1,980.00
$15.000 

28004-3250-94 0100 0220 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 14.700 14.298 $ 21,447.00 14.298 $ 21,447.00
$1,500.000 

28006-3228-94 0100 0120 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 1.900 2.185 $ 3,277.50 2.185 $ 3,277.50
$1,500.000 

28004-3250-94 0100 0230 716-13.04 SPRAY THERMO PVMT MRKNG (60 mil) (4IN DOTTED LINE) L.F. 200.000 84.000 $ 252.00 84.000 $ 252.00 
$3.000 

28004-3250-94 0100 0240 717-01 MOBILIZATION LS 1.000 1.000 $ 1,700.00 1.000 $ 1,700.00
$1,700.000 

28006-3228-94 0100 0130 717-01 MOBILIZATION LS 1.000 1.000 $ 300.00 1.000 $ 300.00 
$300.000 

Project Number: 28004-3250-94 Project Current Amount $ 127,684.68
Project Number: 28006-3228-94 Project Current Amount $ 36,239.55

Contract Current Amount $ 163,924.23

6/2/2016


